

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Pulaski	RT AB E	CD0087	Pavement preservation treatment from I-44 to Rte. 17. Includes Rte. Z from Rte. Y to Rte. J.	No	7.064	0	6/2024	0	215

ONEDOT APPROVED

Central	Callaway	RT BB S	CD0041	Pavement preservation treatment from Rte. 54 to Rte. AA. Includes Rte. MM from County Road 397 to Rte. J and Rte. FF from County Road 225 to Rte. 54.	No	19.534	0	6/2024	0	608
---------	----------	---------	--------	---	----	--------	---	--------	---	-----

ONEDOT APPROVED

Central	Crawford	MO 49 S	CD0084	Pavement preservation treatment from Rte. 19 to Rte. 32 in Iron County.	No	20.078	0	6/2024	0	701
---------	----------	---------	--------	---	----	--------	---	--------	---	-----

ONEDOT APPROVED

Central	Boone	MO 22 E	CD0030	Add roundabout at Rte. 124 and Rte. 151.	No	0.119	0	6/2024	0	957
---------	-------	---------	--------	--	----	-------	---	--------	---	-----

ONEDOT APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Miller	MO 52 E	CD0121	Upgrade pedestrian facilities to comply with the ADA Transition Plan in St. Elizabeth, Tuscumbia, Osage Beach, Lebanon, Richland and Dixon.	No	2.468	0	6/2024	0	1,173

ONEDOT APPROVED

Central	Cole	RT H S	CD0043	Pavement resurfacing from Rte. E to end of state maintenance. Includes Rte. BB from Rte. 17 to Rte. H and Rte. CC from Rte. C to Rte. 54.	Yes	13.122	0	6/2024	0	1,321
---------	------	--------	--------	---	-----	--------	---	--------	---	-------

ONEDOT APPROVED

Central	Dent	MO 19 S	5P3420	Bridge replacement over Gladden Creek.  Project involves bridge G0537.	No	0.054	1	6/2024	0	1,385
---------	------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Central	Osage	US 50 E	5P3574	Add signalized intersection at Rte. CC in Linn.	No	0.804	0	6/2024	0	1,989
---------	-------	---------	--------	---	----	-------	---	--------	---	-------

ONEDOT APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Morgan	MO 52 E	5P3575	Add roundabout and turn lanes at Fairgrounds Road to Rte. 5 and Rte. 5 from Rte. 52 to Business Park entrance.	No	0.477	0	6/2024	0	2,661

### ONEDOT APPROVED

Kansas City	Platte	PK WESTON BEND STATE PARK E	KUP0003	Pavement preservation treatment in Weston Bend State Park.  \$249,000 Department of Natural Resources funds.	Yes	5.036	0	6/2024	0	224
-------------	--------	-----------------------------	---------	--	-----	-------	---	--------	---	-----

### ACCEPTED

Kansas City	Cass	MO 7 N	4P3268C	Upgrade pedestrian facilities to comply with the ADA Transition Plan from 163rd Street to Richland Parkway and Rte. VV from Rte. 7 to Lexington Road.	Yes	3.138	0	6/2024	0	2,132
-------------	------	--------	---------	---	-----	-------	---	--------	---	-------

### ONEDOT APPROVED

Kansas City	Cass	MO 58 E	4P3268D	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Cass County.	Yes	4.186	0	6/2024	0	2,178
-------------	------	---------	---------	---	-----	-------	---	--------	---	-------

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Kansas City	Jackson	CST LITTLE BLUE PKWY S	KU0033	Bridge rehabilitation, widen interchange ramps and upgrade signals at I-70 in Independence.  Project involves bridge A5726. \$1,367,500 Independence funds and \$1,520,500 Cost Share funds.	Yes	0.12	1	6/2024	0	2,888
ONEDOT APPROVED										
Kansas City	Platte	RT Z E	4S3454	Bridge replacement, guardrail and striping over Platte River, 1.4 mile east of Rte. F and 0.7 mile west of Sherwood Forest.  Project involves bridge S0025.	Yes	0.271	1	6/2024	0	5,868
ONEDOT APPROVED										
Northeast	Audrain	US 54 E	NE0205	Add rumblestrips 0.3 mile south of Bus. 54 in Vandiver to 0.6 mile north of Rte. 15 in Mexico.	No	3.646	0	6/2024	0	75
COMMISSION APPROVED										

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Marion	MO 6 E	NE0183	Bridge rehabilitation over Rte. 24/61 7.6 miles north of Rte. 168 near Taylor.	No	0.046	1	6/2024	0	2,531
Project involves bridge A2139.										
COMMISSION APPROVED										
Northeast	Lincoln	MO 47 S	2P3043	Modify interchange configuration and connect east outer road at Rte. 61 in Troy.	No	1.283	1	6/2024	0	15,981
Project involves bridge A2604.										
ONEDOT APPROVED										
Northwest	Dekalb	US 69 S	1P3373	Add intersection turn lanes at intersection with Rte. EE north of Cameron.	No	0.1	0	6/2024	0	736
ONEDOT APPROVED										
Southeast	Douglas	MO 5 S	SEM0040	Slope repair at Bryant Creek.	No	0.149	1	6/2024	0	160
Project involves bridge A0275.										
ACCEPTED										

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	New Madrid	RT HH E	SEM0048	Culvert replacement at County Road 609.	No	0.3	0	6/2024	0	163
ACCEPTED										
Southeast	Pemiscot	RT O E	9S3669	Bridge replacement over Pemiscot Bayou.  Project involves bridge P0132.	No	0.2	1	6/2024	0	529
ONEDOT APPROVED Combine Letting with 9S3593 9S3595 9S3676										
Southeast	Pemiscot	RT HH E	9S3593	Bridge replacement over Drainage Ditch 85.  Project involves bridge X0939.	No	0.2	1	6/2024	0	687
ONEDOT APPROVED Combine Letting with 9S3595 9S3669 9S3676										
Southeast	Perry	RT B S	9S3821	Pavement resurfacing from National Guard Drive to Rte. KK.	No	11.29	0	6/2024	0	965

ONEDOT APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Ste. Genevieve	MO 32 E	SE0121	Installation of Closed Circuit TV including Rtes. 60, 61, 51, 67, 72 and I-55.	Yes	1.606	0	6/2024	0	1,000

ONEDOT APPROVED

Combine Letting with SE0099

Southeast	Pemiscot	RT K E	9S3595	Bridge replacement over Main Ditch 8.	No	0.2	1	6/2024	0	1,169
				Project involves bridge T0142.						

ONEDOT APPROVED

Combine Letting with 9S3593 9S3669 9S3676

Southeast	St. Francois	US 67 N	SE0099	Installation of Closed Circuit TV along Rtes. 32, 67 and 72.	No	0.158	0	6/2024	0	1,175
-----------	--------------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with SE0121

Southeast	Dunklin	RT A S	9S3676	Bridge replacements over Drainage Ditch 5, Main Drainage Ditch and Levee Ditch.	No	0.6	3	6/2024	0	1,405
				Project involves bridges S0973, S0974 and S0975.						

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 9S3593 9S3595 9S3669										
Southeast	Shannon	MO 19 S	9P3687	Bridge replacement over Hurricane Creek.  Project involves bridge K0358.	No	0.2	1	6/2024	0	1,911
ONEDOT APPROVED										
Southeast	Butler	US 67 S	9P3764	Add lanes and outer roads to upgrade corridor to freeway standards from County Road 360 to County Road 338.  \$2,631,917 Governor's Cost Share Program, \$507,271 Cost Share Program and \$3,622,456 Poplar Bluff funds.	No	1.001	0	6/2024	853	5,161
ONEDOT APPROVED Combine Letting with 9P3751										
Southeast	Bollinger	MO 51 S	SE0113	Pavement resurfacing from Rte. 91 to Rte. 60.	No	36.019	0	6/2024	0	5,178
ONEDOT APPROVED										



# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	St. Francois	MO 221 S	9S3610	Pavement resurfacing and realign curves from Rte. 67 to Rte. 21 in Pilot Knob.  \$2,606,000 Open Container funds.	No	16.187	0	6/2024	0	6,571
ONEDOT APPROVED										
Southeast	Butler	US 67 S	9P3751	Add lanes and outer roads to upgrade corridor to freeway standards from County Road 338 south to County Road 352.  \$5,085,253 Cost Share and \$6,868,213 Poplar Bluff funds.	No	2.003	0	6/2024	922	10,170
ONEDOT APPROVED Combine Letting with 9P3764										
Southwest	Bates	MO 18 E	7P3511	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Rte. 18 and on Old Route 71 from Rte. 18 to Ada Street in Adrian, Rte. Y in Merwin and Loop 49, Rte. 52 and Rte. H in Butler.	No	2.092	0	6/2024	0	151

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 7S3398										
Southwest	Jasper	MO 43 S	SR0048	Replace signal on Main Street Road at Fountain Road in Airport Drive.	Yes	0.022	0	6/2024	0	328
ONEDOT APPROVED Combine Letting with SR0092										
Southwest	Benton	MO 52 E	7S3398	Upgrade pedestrian facilities to comply with the ADA Transition Plan including on Rtes. F and U in Cole Camp, Rte. C in Lincoln, Rtes. J and V in Calhoun and Rte. N in Blirstown.	No	5.804	0	6/2024	0	623
ONEDOT APPROVED Combine Letting with 7P3511										
Southwest	Newton	MO 43 S	SR0092	Add turn lanes on Main Street at 34th Street and modify signals and intersection islands at Loop 49 (Range Line Road) and Rte. TT (Newman Road) in Joplin.	Yes	0.19	0	6/2024	0	783

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with SR0048										
Southwest	Barry	RT C E	7S3242	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Purdy, on Rte. A and Rte. 86 in Wheaton, on Rte. DD in Seligman and on Bus. 37 in Cassville.	No	2.657	0	6/2024	0	850
ONEDOT APPROVED										
Southwest	Taney	MO 76 E	7P3548	Bridge rehabilitation over Roark Creek and Missouri and Northern Arkansas Railroad near Branson.  Project involves bridges A5434 and A5435.	No	0.117	2	6/2024	0	1,470
ONEDOT APPROVED										
Southwest	Greene	IS 44 W	SU0146	Rebuild pavement on the westbound lanes from 2.1 miles east of Rte. 125 to 0.7 mile east of Rte. 125 near Strafford.	Yes	1.369	0	6/2024	0	8,534

COMMISSION APPROVED  
Combine Letting with 7I3010

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Henry	MO 13 S	7P3484C	Bridge replacement on southbound bridges over Deepwater Creek and Menson Creek near Deepwater.  Project involves bridges A0488 and A0489.	No	1.403	2	6/2024	0	11,684
ONEDOT APPROVED										
Southwest	Webster	IS 44 E	7I3010	Rebuild pavement on westbound lanes from 2 miles east of Rte. 125 in Strafford to 0.5 mile west of Rte. B near Northview, realign eastbound curve 3.8 miles east of Rte. 125 in Strafford and extend exit ramps at Rte. B, Rte. 38, Sampson Road and the Conway Rest Area.	No	1.603	0	6/2024	0	41,478
COMMISSION APPROVED Combine Letting with SU0146										
St. Louis	St. Louis	IS 170 E	6I2339	Construct access drive for St. Louis City Water north of Clayton Road.	Yes	0.049	0	6/2024	0	84
ONEDOT APPROVED										

# Letting Schedule For Letting of May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	Jefferson	MO 30 E	SL0122	Pavement preservation treatment at various locations in the St. Louis District.  Project involves I-44, Rte. 30, Rte. 61, Rte. 110, Rte. 141, Rte. C, Rte. Y and Rte. VV.	Yes	80.172	0	6/2024	0	822

## COMMISSION APPROVED

St. Louis	St. Louis	MO 115 S	6S3416B	Upgrade pedestrian facilities from Rte. U to the St. Louis City limits.  \$1,085,764 STBG-Urban and \$272,000 Pine Lawn funds.	Yes	1.288	0	6/2024	0	1,059
-----------	-----------	----------	---------	--	-----	-------	---	--------	---	-------

## ONEDOT APPROVED

Combine Letting with 6S3416

St. Louis	Franklin	MO 185 S	SL0144	Pavement preservation treatment at various locations in the St. Louis District.  Project involves Rte. 185, Rte. E, Rte. V and Rte. Z. Potential pavement preservation on Rte. H and Rte. Y.	Yes	68.486	0	6/2024	0	1,360
-----------	----------	----------	--------	--	-----	--------	---	--------	---	-------

## COMMISSION APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	MO 141 S	SL0110	Signal optimization from I-64 to Gravois Bluffs Boulevard.  \$1,104,240 Congestion Mitigation and Air Quality Improvement Program funds.	Yes	11.562	0	6/2024	0	1,380
ONEDOT APPROVED										
St. Louis	St. Louis	MO 364 W	SL0093	Upgrade drainage including on Rte. 364 ramp from I-270 to west of Bennington Place.  \$200,000 District Operation funds.	Yes	0	0	6/2024	0	1,444
ONEDOT APPROVED										
St. Louis	St. Louis	IS 270 E	SL0142	Pavement repair at various locations in the St. Louis District.  Project includes I-270, I-64 Outer Road, I-44 Outer Road, Rte. 364, Rte. 50, South Woods Mill Road and Rte. 370 in St. Louis and St. Charles County.	Yes	26.85	0	6/2024	0	1,500
COMMISSION APPROVED										

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis City	MO 367 S	6S3279	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from Halls Ferry Circle to I-70.	Yes	2.162	0	6/2024	0	2,280
				\$276,605 City of St. Louis funds.						

ONEDOT APPROVED

St. Louis	St. Louis City	RT H S	6S3278	Pavement resurfacing from north of Chain of Rocks Drive to Adelaide Avenue.	Yes	3.65	0	6/2024	0	5,533
-----------	----------------	--------	--------	---	-----	------	---	--------	---	-------

ONEDOT APPROVED

St. Louis	St. Louis	MO 115 S	6S3416	Pavement resurfacing and upgrade signals, drainage and pedestrian facilities to comply with the ADA Transition Plan from Rte. U (Lucas and Hunt Road) to east of Dardenne Road.	Yes	1.288	0	6/2024	0	5,643
-----------	-----------	----------	--------	---	-----	-------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 6S3416B

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	MO 366 E	6S3582	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from 0.3 mile west of Geyer Rd. to west of Weil Ave., on Geyer Rd. from Balmagoun Ln. to Rte. 366 and bridge replacement over Gravois Creek.  Project involves bridge J0228.	Yes	6.673	1	6/2024	0	22,291

### ONEDOT APPROVED

Unknown	Various	Various	SLM0044	Job order contract to repair damaged signal detection at various locations in the St. Louis District.	Yes	0	0	6/2024	0	80
---------	---------	---------	---------	---	-----	---	---	--------	---	----

### ACCEPTED

Unknown	Various	Various	6P3448	Job Order Contracting for fence repair at various locations in the St. Louis District.	Yes	0	0	6/2024	0	650
---------	---------	---------	--------	--	-----	---	---	--------	---	-----

### COMMISSION APPROVED



# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Unknown	Various	Various	6P3450	Job Order Contracting for guard cable repair at various locations in the St. Louis District.	Yes	0	0	6/2024	0	1,000

### COMMISSION APPROVED

Unknown	Various	Various	SU0072	Job Order Contracting for guard cable and guardrail repair in the urban Southwest District.	Yes	0	0	6/2024	0	1,500
---------	---------	---------	--------	---	-----	---	---	--------	---	-------

### ONEDOT APPROVED

Unknown	Various	Various	6P3510B	Upgrade pedestrian facilities to comply with the ADA Transition Plan throughout the St. Louis District.	Yes	0	0	6/2024	0	1,591
---------	---------	---------	---------	---	-----	---	---	--------	---	-------

### ONEDOT APPROVED

Unknown	Various	Various	6P3643	Upgrade striping and signage for wrong way countermeasures at various locations in the St. Louis District.	Yes	0	0	6/2024	0	1,710
---------	---------	---------	--------	--	-----	---	---	--------	---	-------

### ONEDOT APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Unknown	Various	VARIOUS	SE0169	Add island lighting at various locations throughout the Southeast District.	Yes		0	6/2024	0	1,824

ONEDOT APPROVED

Unknown	Various	Various	KU0161	Job Order Contracting for guard cable and guardrail repair at various locations in the urban Kansas City District.	Yes	0	0	6/2024	0	3,200
---------	---------	---------	--------	--	-----	---	---	--------	---	-------

ONEDOT APPROVED

Unknown	Various	Various	SR0071	Job Order Contracting for guard cable and guardrail repair in the rural Southwest District.	Yes	0	0	6/2024	0	3,500
---------	---------	---------	--------	---	-----	---	---	--------	---	-------

ONEDOT APPROVED

Unknown	Various	Various	6P3454	Job Order Contracting for concrete pavement repair at various major route locations in the St. Louis District.	Yes	0	0	6/2024	0	4,000
---------	---------	---------	--------	--	-----	---	---	--------	---	-------

COMMISSION APPROVED

# Letting Schedule For Letting of

## May 17, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Unknown	Various	Various	SL0170	Job Order Contracting for asphalt pavement repair at various major route locations in the St. Louis District.	Yes		0	6/2024	0	4,000

COMMISSION APPROVED

Total for May 17, 2024										212,219	217,938	0
------------------------	--	--	--	--	--	--	--	--	--	---------	---------	---

# Letting Schedule For Letting of June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Cooper	IS 70 E	CD0008	Job Order Contracting for asphalt pavement repair in Cooper, Boone and Callaway Counties.	Yes	78.025	0	7/2024	0	2,000

## ACCEPTED

Kansas City	Cass	RT J N	KU0410	Bridge repair at various locations in the urban Kansas City district.  Project involves bridges A2330, L0966W, A5184, L0126, A5658 and twin bridges A1750.	Yes	0.33	7	/	0	2,100
-------------	------	--------	--------	--	-----	------	---	---	---	-------

## COMMISSION APPROVED

Kansas City	Pettis	RT M S	3S3204	Bridge replacement over Lake Creek, 0.1 mile south of Rte. V and 0.6 mile north of Echo Road.  Project involves bridge X0340.	No	0.2	1	7/2024	0	2,106
-------------	--------	--------	--------	---	----	-----	---	--------	---	-------

## ONEDOT APPROVED

Northeast	Randolph	US 24 E	NE0121	Pavement resurfacing from the Chariton County line to 1.5 miles west of Rte. C near Huntsville.	No	7.636	0	7/2024	0	2,391
-----------	----------	---------	--------	---	----	-------	---	--------	---	-------

# Letting Schedule For Letting of

## June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 2P3245 2P3351										
Northeast	Montgomery	MO 19 S	NE0006	Pavement resurfacing from 0.2 mile north of Montgomery City to 1.7 miles south of I-70 (two disconnected sections).	No	8.191	0	7/2024	0	3,028
\$142,273.70 Montgomery City funds.										
ACCEPTED										
Northeast	Montgomery	MO 19 S	NE0016	Pavement resurfacing and rumblestrips from 1.7 miles south of I-70 to 1.2 miles south of Rte. 94 near McKittrick.	No	13.406	0	7/2024	0	3,855
ONEDOT APPROVED Combine Letting with NE0006										
Northeast	Randolph	US 63 S	2P3351	Pavement resurfacing from 0.3 mile south of Rte. 24 at Moberly to the Boone County line.	No	14.925	0	7/2024	0	5,405
COMMISSION APPROVED Combine Letting with 2P3245 NE0121										

# Letting Schedule For Letting of June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Macon	US 63 S	2P3245	Pavement resurfacing on southbound and northbound lanes from 0.6 mile south of Rte. YY to 1.8 miles north of Rte. 24 in Randolph County near Moberly (five disconnected sections).	No	10.099	0	7/2024	0	8,475

ONEDOT APPROVED

Combine Letting with 2P3351 NE0121

Northwest	Holt	RT B S	1S3276	Bridge replacement over Hickory Creek 4.2 miles south of Rte. 113 near Mound City.  Project involves bridge K0841.	No	0.017	1	7/2024	0	1,426
-----------	------	--------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Northwest	Buchanan	IS 229 N	NW0033	Pavement resurfacing from 22nd Street (Rte. 371) to I-29 in St. Joseph.	Yes	2.774	0	7/2024	0	1,869
-----------	----------	----------	--------	---	-----	-------	---	--------	---	-------

ONEDOT APPROVED

# Letting Schedule For Letting of

## June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Buchanan	US 169 N	NW0036	Pavement preservation treatment on Rtes. 6, 36 and 169 in Buchanan County, Rte. 36 in Dekalb County and Rte. 136 in Nodaway County.	Yes	24.054	0	7/2024	0	2,203

ONEDOT APPROVED

Northwest	Caldwell	US 36 W	NW0037	Pavement preservation treatment in Caldwell, Daviess, Grundy and Linn Counties.  Includes Rte. 36, Rte. 69 and Rte. 6.	No	36.967	0	7/2024	0	3,097
-----------	----------	---------	--------	--	----	--------	---	--------	---	-------

ONEDOT APPROVED

Northwest	Livingston	US 65 S	NW0022	Pavement resurfacing from 1.3 miles north of Rte. 190 to Rte. 36 in Chillicothe.	No	4.447	0	7/2024	0	3,432
-----------	------------	---------	--------	--	----	-------	---	--------	---	-------

ACCEPTED

Combine Letting with 1P3367 NW0024

Northwest	Carroll	US 65 S	NW0024	Pavement resurfacing from Rte. 24 in Carrollton to the bridge over the Missouri River near Waverly.	No	10.081	0	7/2024	0	4,228
-----------	---------	---------	--------	---	----	--------	---	--------	---	-------

# Letting Schedule For Letting of

## June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Combine Letting with 1P3367 NW0022										
Northwest	Livingston	US 65 S	1P3367	Pavement resurfacing from Rte. 36 in Chillicothe to Rte. 24 in Carrollton.	No	30.656	0	7/2024	0	12,878
				Impacts Canadian Pacific railroad at Rte. 65.						
ONEDOT APPROVED										
Combine Letting with NW0022 NW0024										
Southwest	Barton	US 160 E	SR0163	Pavement resurfacing from 0.1 mile west of NW 1 Lane in Lamar to SE 30th Lane.	No	3.296	0	7/2024	0	872
COMMISSION APPROVED										
Combine Letting with SR0042 SR0164										
Southwest	Dade	MO 97 S	SR0164	Pavement resurfacing and add rumblestrips from Rte. 160 in Lockwood to Rte. 96 near Miller.	No	14.07	0	7/2024	0	2,400
COMMISSION APPROVED										
Combine Letting with SR0042 SR0163										



# Letting Schedule For Letting of

## June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Barton	US 160 E	SR0042	Pavement resurfacing and add rumblestrips from SE 30th Lane east of Lamar to Rte. 39 south of Greenfield, extend culverts from east of Lockwood to Rte. 39 south of Greenfield and ADA transition plan improvements in Golden City.  Project involves bridges H0901 and J0064.	No	28.797	2	7/2024	0	6,952
COMMISSION APPROVED Combine Letting with SR0163 SR0164										
St. Louis	Franklin	PK MERAMEC STATE PARK E	SLP0005	Pavement Resurfacing in Meramec State Park.  \$1,511,908 Department of Natural Resources funds.	Yes	3.546	0	7/2024	0	1,317
ACCEPTED										
St. Louis	Franklin	US 50 E	SL0047	Pavement resurfacing, pavement repair and upgrade guardrail from County Line Road to Rte. C and from Rte. BB to Independence Drive.	Yes	9.106	0	7/2024	0	10,100

# Letting Schedule For Letting of June 21, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Unknown	Various	Various	KU0314	Job Order Contracting for concrete pavement repair at various major route locations in the urban Kansas City District.	Yes	0	0	7/2024	0	2,000
ONEDOT APPROVED										
Total for June 21, 2024									82,134	83,710 0

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Cole	RT E E	CD0040	Pavement preservation treatment from Rte. 54 to Rte. B.	Yes	5.769	0	9/2024	0	234
ONEDOT APPROVED Combine Letting with CD0042										
Central	Osage	RT T S	CD0042	Pavement preservation treatment from Rte. 63 to Maries county line.	No	11.205	0	9/2024	0	348
ONEDOT APPROVED Combine Letting with CD0040										
Central	Washington	MO 8 E	5P3522	Bridge rehabilitation over Union Pacific Railroad.  Project involves bridge A1997.	No	0.08	1	9/2024	0	2,075
ONEDOT APPROVED										
Central	Boone	RT Z S	CD0049	Pavement resurfacing from Gano Chance Road to I-70, Rte. HH from Rte. B to Rte. Z and Rte. OO from Rte. B to Rte. Z.	Yes	29.348	0	9/2024	0	3,041

ONEDOT APPROVED

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Cass	RT YY E	KU0067	Pavement resurfacing from Rte. Y to Rte. C in Peculiar.	Yes	4.205	0	9/2024	0	1,187
ONEDOT APPROVED Combine Letting with KU0045										
Kansas City	Cass	RT D S	KU0045	Pavement resurfacing from Rte. 58 to Rte. Y.	Yes	9.604	0	9/2024	0	1,326
ONEDOT APPROVED Combine Letting with KU0067										
Kansas City	Jackson	US 24 E	KU0226	Upgrade bicycle and pedestrian facilities, drainage, signal upgrades and add intersection lighting from Sterling Avenue to Wilson Road.  \$3,443,438 Cost Share and \$3,308,000 Independence funds.	Yes	0.67	0	9/2024	0	6,374
ACCEPTED										
Kansas City	Platte	IS 29 S	KU0072	Pavement resurfacing from Rte. 273 to 0.8 mile south of Mexico Avenue.	Yes	6.783	0	9/2024	0	8,734

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Northeast	Shelby	BU 36 E	NE0197	Pavement resurfacing from Rte. 36 to Rte. 36 in Shelbina.	No	1.772	0	9/2024	0	267
COMMISSION APPROVED Combine Letting with NE0029 NE0030 NE0031										
Northeast	Schuyler	US 136 E	NE0020	Pavement preservation treatment from Rte. 63 to the Scotland County line near Downing.	No	11.886	0	9/2024	0	491
COMMISSION APPROVED Combine Letting with NE0021										
Northeast	Shelby	RT K E	NE0029	Pavement resurfacing from Rte. 15 to Rte. 151 in Shelbyville.	No	10.657	0	9/2024	0	1,121
ONEDOT APPROVED Combine Letting with NE0030 NE0031 NE0197										

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Scotland	US 136 E	NE0021	Pavement preservation treatment from the Schuyler County line to 0.5 mile west of BNSF Railway in Clark County near Medill.	No	31.142	0	9/2024	0	1,139

COMMISSION APPROVED  
Combine Letting with NE0019 NE0020

Northeast	Schuyler	US 136 W	NE0019	Pavement preservation treatment from Rte. 63 to 0.3 mile west of Rte. N near Livonia in Putnam County.	No	8.175	0	9/2024	0	2,137
-----------	----------	----------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED  
Combine Letting with NE0020 NE0021

Northeast	Knox	MO 151 S	NE0030	Pavement resurfacing from Rte. 156 to 0.3 mile north of Rte. 36 near Clarence in Shelby County.	No	22.626	0	9/2024	0	2,421
-----------	------	----------	--------	---	----	--------	---	--------	---	-------

ONEDOT APPROVED  
Combine Letting with NE0029 NE0031 NE0197

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Shelby	MO 151 S	NE0031	Pavement resurfacing 0.3 mile north of Rte. 36 to Rte. 22 near Centralia in Audrain County (three disconnected sections) and on Bus. 36 in Clarence.	No	45.285	0	9/2024	0	5,250

### COMMISSION APPROVED

Combine Letting with NE0029 NE0030 NE0197

Northwest	Caldwell	RT A N	1S3413	Bridge rehabilitation on various bridges in Caldwell, Carroll, Chariton, Clinton, Daviess and Livingston Counties.  Project involves bridges B0029, B0030, B0031, B0034, B0036, B0039, B0042, B0044, B0125, B0132 and B0139.	No	0.239	11	9/2024	0	1,007
-----------	----------	--------	--------	--	----	-------	----	--------	---	-------

### ACCEPTED

Northwest	Andrew	RT DD S	1S3415	Bridge rehabilitation on various routes in Andrew, Buchanan, Clinton and Dekalb Counties.  Project involves various bridges.	Yes	0.458	17	9/2024	0	1,430
-----------	--------	---------	--------	--	-----	-------	----	--------	---	-------

### ONEDOT APPROVED

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Andrew	RT B E	NW0008	Bridge rehabilitation in Andrew and Buchanan Counties.  Project involves bridges A1782, A2280 and A2582.	No	0.137	3	9/2024	0	1,596
ACCEPTED										
Northwest	Atchison	RT F S	NW0111	Bridge rehabilitation in Atchison and Holt Counties.  Project involves bridges R0274, N0811 and A1906.	No	0.226	3	9/2024	0	2,304
ACCEPTED										
Southwest	Stone	MO 13 S	7P3457	Bridge washing over Table Rock Lake in Kimberling City and on Rte. 39 over Table Rock Lake in Shell Knob.  Project involves bridges A0585 and A0260.	No	0.643	2	9/2024	0	100
ONEDOT APPROVED										



# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Stone	MO 265 S	SR0010	Upgrade pedestrian facilities to comply with the ADA Transition Plan from North Hemphill Avenue to Rte. D and on Rte. D from Rte. 265 to Pirate Lane in Crane.	No	1.421	0	9/2024	0	354

ONEDOT APPROVED

Southwest	McDonald	MO 90 E	7S0532	Bridge replacement over Little Sugar Creek 1.3 miles east of Jane.  Project involves bridge P0973.	Yes	0.08	1	9/2024	0	2,251
-----------	----------	---------	--------	--	-----	------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 7S3523

St. Louis	St. Louis City	IS 64 E	SLM0047	Debris netting from 18th Street to 4th Street, fence repair over the Missouri River, under I-44 at Park Avenue and Cole Street and on Rte. 364 over the Missouri River.  Project involves bridges A1501, A3162, A5585, A7577 and L0815.	Yes	1.407	5	9/2024	0	1,400
-----------	----------------	---------	---------	---	-----	-------	---	--------	---	-------

ACCEPTED

# Letting Schedule For Letting of

## August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Unknown	Various	Various	KU0026	Scout Intelligent Transportation System (ITS) asset management and device replacements at various locations in Cass and Jackson Counties in the urban Kansas City District.	Yes	0	0	9/2024	0	795

ONEDOT APPROVED

Total for August 16, 2024	47,382	48,382	0
---------------------------	--------	--------	---