

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Osage	RT E E	CD0060	Bridge rehabilitation over Town Creek. Project involves bridge Y0198.	No	0.02	1	10/2024	0	108
ONEDOT APPROVED										
Central	Camden	RT MM E	CD0177	Removal of toll booth west of Bridge A5677 over Lake of the Ozarks. \$317,000 Lake of the Ozarks Community Bridge Transportation Development District.	No	0.623	0	10/2024	0	301
ONEDOT APPROVED										
Central	Boone	IS 70 W	CDM0064	Bridge rehabilitation over I-70. Includes bridge A4449.	No	0	1	10/2024	0	1,000
ACCEPTED										
Central	Camden	RT N S	CD0099	Pavement resurfacing from Rte. 54 to end of state maintenance. Includes Rte. W from Rte. 54 to end of state maintenance.	No	11.449	0	10/2024	0	1,177
ONEDOT APPROVED Combine Letting with 5S3336										
Central	Callaway	RT Z E	CD0149	Pavement resurfacing from Bus. 54 to Rte. A.	No	9.716	0	10/2024	0	1,178
ONEDOT APPROVED Combine Letting with CD0029 CD0050										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Boone	RT V S	CD0064	Pavement resurfacing from Rte. 22 to Rte. U. Includes Rte. U from Rte. V to Rte. 124.	No	10.37	0	10/2024	0	1,230
ONEDOT APPROVED										
Central	Miller	RT C S	CD0098	Pavement resurfacing from Rte. 17 to Rte. A.	No	17.15	0	10/2024	0	1,678
ONEDOT APPROVED Combine Letting with 5S3578										
Central	Boone	RT WW E	CD0050	Pavement resurfacing from Rte. 63 to Rte. J and Rte. N from Rte. 163 to end of state maintenance.	Yes	15.61201	0	10/2024	0	1,899
ONEDOT APPROVED Combine Letting with CD0029 CD0149										
Central	Camden	RT A E	5S3578	Pavement resurfacing from Rte. 54 to Rte. 7.	No	26.153	0	10/2024	0	2,444
ONEDOT APPROVED Combine Letting with CD0098										
Central	Phelps	MO 72 E	CD0122	Upgrade pedestrian facilities to address nonstandard ADA facilities including Rte. KK in St. James.	No	3.452	0	10/2024	0	2,712
ACCEPTED										
Central	Howard	MO 5 S	5P3498	Bridge replacement over Bear Creek. Project involves bridge J0007.	No	0.233	1	10/2024	0	2,834
ONEDOT APPROVED										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Camden	RT D S	5S3336	Pavement resurfacing and add rumblestrips from Rte. 54 to Rte. E. Includes pavement resurfacing on Rte. E from Rte. 5 to end of state maintenance.	No	28.271	0	10/2024	0	4,157
ONEDOT APPROVED Combine Letting with CD0099										
Central	Boone	RT F S	ST0095	Pavement resurfacing on Rte. F in Boone County, Rte. T in Boone/Randolph Counties and Rtes. EE, AA, and A in Howard County.	No	43.379	0	10/2024	0	4,745
ONEDOT APPROVED										
Central	Callaway	RT J S	CD0029	Pavement resurfacing from I-70 to Rte. 54. Includes Rte. RA from Rte. J to end of state maintenance, Rte. F from Rte. J to Jefferson Street in Fulton, Rte. H from Rte. J to Rte. 54 and Rte. M from I-70 to Audrain County line.	No	46.667	0	10/2024	0	4,850
ONEDOT APPROVED Combine Letting with CD0050 CD0149										
Central	Cooper	RT BB S	ST0096	Pavement resurfacing on Rtes. BB, W, T, KK, PP, NN, HH, CC and OO in Cooper County, Rtes. MM and P in Moniteau County, Rte. PP in Morgan County, Rte. H in Cooper/Moniteau Counties and Rte. V in Cole/Moniteau Counties.	No	54.825	0	10/2024	0	5,587

ONEDOT APPROVED

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Platte	IS 29 N	KU0165	Bridge deck sealing at various locations in the urban Kansas City District.	Yes	0.823	1	10/2024	0	600
ONEDOT APPROVED										
Kansas City	Clay	RT A S	KU0070	Pavement resurfacing from Rte. 92 to Liberty city limits.	Yes	5.559	0	10/2024	0	999
ONEDOT APPROVED										
Kansas City	Clay	MO 1 S	KU0046	Pavement resurfacing from Rte. 152 to 72nd Street.	Yes	1.766	0	10/2024	0	1,970
ACCEPTED										
Kansas City	Clay	MO 152 E	KU0052	Pavement resurfacing from Rte. 169 to Rte. 1.	Yes	2.294	0	10/2024	0	5,497
ONEDOT APPROVED Combine Letting with KU0050										
Kansas City	Clay	MO 152 E	KU0054	Pavement resurfacing from Rte. 1 to I-35.	Yes	4.486	0	10/2024	0	7,850
ONEDOT APPROVED Combine Letting with KU0046										
Kansas City	Jackson	IS 470 E	KU0020	Pavement resurfacing from Hickman Mills Drive to Raytown Road.	Yes	4.076	0	10/2024	0	8,520

ONEDOT APPROVED

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Clay	IS 35 N	KU0073	Pavement and shoulder resurfacing from Pleasant Valley Road to I-29. Includes ramps at Antioch Road, Chouteau Trafficway, Winn Road and Rte. 69.	Yes	5.799	0	10/2024	0	8,643
ONEDOT APPROVED										
Kansas City	Platte	MO 152 E	KU0050	Pavement resurfacing from I-29 to Rte. 169.	Yes	4.149	0	10/2024	0	11,103
ONEDOT APPROVED Combine Letting with KU0052										
Northeast	Adair	MO 6 E	NE0045	Pavement preservation treatment from 1 mile east of Rte. 149 at the Chariton River to Bus. 63 in Kirksville.	No	6.062	0	10/2024	0	254
ONEDOT APPROVED Combine Letting with NE0044 NE0046										
Northeast	Monroe	MO 15 S	NE0032	Pavement preservation treatment from Rte. 154 north junction to Rte. D near Paris.	No	6.085	0	10/2024	0	277
ONEDOT APPROVED Combine Letting with NE0033 NE0037										
Northeast	Adair	MO 6 W	NE0044	Pavement preservation treatment from the Chariton River near Novinger to 0.3 mile west of Rte. D in Green Castle in Sullivan County.	No	11.404	0	10/2024	0	599
ONEDOT APPROVED Combine Letting with NE0045 NE0046										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northeast	Monroe	MO 154 E	NE0037	Pavement preservation treatment from Rte. 24 at Paris to 0.4 mile west of Rte. 19 (two disconnected sections). Project involves bridges A3731, A3732 and A5510.	No	22.159	3	10/2024	0	847
ONEDOT APPROVED Combine Letting with NE0032 NE0033										
Northeast	Adair	MO 6 E	NE0046	Pavement preservation treatment from 0.2 mile east of Rte. 63 to Rte. 15 south junction in Knox County near Edina.	No	20.866	0	10/2024	0	879
ONEDOT APPROVED Combine Letting with NE0044 NE0045										
Northeast	Lewis	RT Y E	ST0106	Pavement resurfacing in Lewis and Marion Counties. Includes Rtes. Y, F and P.	No	25.474	0	10/2024	0	2,994
ONEDOT APPROVED										
Northeast	Monroe	MO 15 S	NE0033	Pavement resurfacing from Rte. D to 1.1 miles north of Rte. 22 near Mexico in Audrain County.	No	18.463	0	10/2024	0	3,850
ONEDOT APPROVED Combine Letting with NE0032 NE0037										
Northeast	Lincoln	RT Y E	ST0105	Pavement resurfacing in Lincoln and Pike Counties. Includes Rtes. Y and WW. Potential pavement resurfacing on Rtes. K and V in Lincoln County, Rte. W in Pike County, and Rte. J in Montgomery County.	No	55.42	0	10/2024	0	4,252
ONEDOT APPROVED										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northwest	Daviess	MO 190 E	NW0031	Bridge replacement over Clear Creek 0.3 miles from Rte. V near Lock Springs. Project involves bridge S0442.	No	0.028	1	10/2024	0	2,037
ONEDOT APPROVED										
Northwest	Sullivan	RT OO S	ST0100	Pavement resurfacing in Sullivan and Linn Counties. Includes Rtes. FF, H, MM, OO, Y and Z. Potential pavement resurfacing on Rte. DD in Sullivan County.	No	47.266	0	10/2024	0	4,686
ONEDOT APPROVED										
Northwest	Buchanan	US 59 S	NW0002	Modify intersection configuration at Rte. 752 and Rte. U in St. Joseph. \$999,829 from DEMO ID MO249, \$950,000 from FY 2009 IMD and \$1,186,000 Open Container funds.	Yes	0.235	0	10/2024	0	6,495
ONEDOT APPROVED										
Northwest	Nodaway	RT NN E	NW0028	Pavement resurfacing in Andrew, Holt and Nodaway Counties. Routes include Rte. Y (Andrew County); Rte. C (Holt County); Rtes. NN, AH, WW, AB, JJ, N and Y (Nodaway County).	No	78.237	0	10/2024	0	7,549
ONEDOT APPROVED										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northwest	Carroll	RT T E	ST0099	Pavement resurfacing in Carroll, Chariton, Linn and Randolph Counties. Includes Rtes. T, E, UU, EE, W, TT and ZZ.	No	83.707	0	10/2024	0	8,260
ONEDOT APPROVED				Potential pavement resurfacing on Rte. NN in Carroll County and Rtes. C and UU in Chariton County.						
Southeast	Butler	RT B E	9S3606	Bridge replacement over Drainage Ditch 1.	No	0.215	1	10/2024	0	1,183
ONEDOT APPROVED				Project involves bridge G0277.						
Southeast	Shannon	MO 19 S	9P3687	Bridge replacement over Hurricane Creek.	No	0.2	1	10/2024	0	1,911
ONEDOT APPROVED				Project involves bridge K0358.						
Southeast	Douglas	RT Y E	ST0112	Pavement resurfacing on Rtes. Y, OO, NN, WW, AF, FF, AK in Douglas County, Rtes. K and E in Wright County, Rtes. AR and FF in Ozark County, Rte. P in Howell County and on Rte. N in Douglas and Ozark Counties.	No	86.865	0	10/2024	0	10,270
ONEDOT APPROVED										
Southwest	Henry	MO 7 S	SR0027	Pavement resurfacing from Rte. 13 to 0.1 mile east of Vansant Road in Clinton.	No	0.323	0	10/2024	0	196
ONEDOT APPROVED				Combine Letting with SR0029						

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Henry	MO 13 N	SR0029	Pavement resurfacing from north of NW 1400 Road to Rte. 7 in Clinton.	No	12.407	0	10/2024	0	2,320
ONEDOT APPROVED Combine Letting with SR0027										
Southwest	McDonald	RT CC E	ST0108	Pavement resurfacing on Rtes. B, CC, MM and TT in McDonald County, Rtes. AA and Y in Barry County and Rte. AA in Newton County.	No	41.785	0	10/2024	0	3,849
ONEDOT APPROVED										
Southwest	Webster	US 60 E	7P3425C	Add railroad overpass, add interchange at Rte. A and remove railroad crossings from Rte. Z in Fordland to Rte. O in Diggins. \$10,357,239 CRISI, \$4,000,000 STBG-Rail, \$1,500,000	No	4.658	0	10/2024	0	27,159
ONEDOT APPROVED										
Southeast	Butler	US 67 S	9P3764	Add lanes and outer roads to upgrade corridor to freeway standards from County Road 360 to County Road 338. \$2,631,917 Governor's Cost Share Program, \$507,271 Cost Share Program and \$3,622,456 Poplar Bluff funds.	No	1.001	0	12/2024	853	5,161
ONEDOT APPROVED Combine Letting with 9P3751										

Letting Schedule For Letting of September 20, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Butler	US 67 S	9P3751	Add lanes and outer roads to upgrade corridor to freeway standards from County Road 338 south to County Road 352.	No	2.003	0	12/2024	922	10,170
				\$5,085,253 Cost Share and \$6,868,213 Poplar Bluff funds.						
ONEDOT APPROVED Combine Letting with 9P3764										
St. Louis	St. Louis	MO 180 E	SL0179	Signal optimization from Boenker Lane to Odgen Avenue.	Yes	9.562	0	10/2024	0	1,749
				\$1,398,704 Congestion Mitigation and Air Quality Improvement Program funds.						
ONEDOT APPROVED										
St. Louis	St. Louis	IS 70 E	SL0075	Pavement resurfacing, pavement preservation treatment and upgrade guardrail from 0.2 mile west of Goodfellow Boulevard to Kingshighway Boulevard.	Yes	2.215	0	10/2024	0	2,000

ONEDOT APPROVED

Total for September 20, 2024

190,029

Jul 26, 2024 11:39:03 AM

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Miller	RT V E	CD0148	Pavement resurfacing from Rte. 54 to end of state maintenance.	No	1.278	0	11/2024	0	155
ONEDOT APPROVED Combine Letting with 5P3500										
Central	Cole	US 54 W	CD0220	High friction surface treatment from east of Pleasant Hill Road to 0.38 mile east of Gray Road.	No	0	0	11/2024	0	177
ONEDOT APPROVED										
Central	Boone	RT TT E	CDM0041	Pavement resurfacing from east of Fairview to Rte. 740.	Yes	0.4	0	11/2024	0	297
ACCEPTED Combine Letting with CD0055 CD0066										
Central	Phelps	RT CC E	CD0086	Pavement resurfacing from Rte. 63 to end of state maintenance. Includes Rte. T from I-44 to Rte. P.	No	7.62	0	11/2024	0	827
ONEDOT APPROVED Combine Letting with CD0067										
Central	Boone	RT VV S	CD0066	Pavement resurfacing from Rte. 763 to end of state maintenance. Includes Rte. PP from Dusty Rhodes Lane to west of Tanzanite Drive and Outer Road 63 from Rte. VV to end of state maintenance.	Yes	10.946	0	11/2024	0	1,310
ONEDOT APPROVED Combine Letting with CD0055 CDM0041										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Boone	RT E S	CD0055	Pavement resurfacing from Rte. 124 to north of Blackfoot Road.	Yes	12.546	0	11/2024	0	1,523
ONEDOT APPROVED Combine Letting with CD0066 CDM0041										
Central	Dent	RT K S	5S3564	Pavement preservation treatment from Rte. 19 to Rte. KK. Includes Rte. J from Rte. 72 to Rte. 32.	No	19.136	0	11/2024	0	1,878
ONEDOT APPROVED										
Central	Phelps	RT H E	CD0067	Pavement preservation treatment from Rte. 63 to Rte. 72 and Rte. M from Rte. J to Rte. 63.	No	30.772	0	11/2024	0	3,080
ONEDOT APPROVED Combine Letting with CD0086										
Central	Laclede	RT H E	ST0097	Pavement resurfacing on Rte. H in Camden/Laclede Counties, Rte. E in Camden County, Rte. NN and potential Rte. PP in Pulaski County, Rte. JJ in Camden/Laclede Counties and Rte. AC in Laclede County.	No	38.709	0	11/2024	0	4,234
ONEDOT APPROVED										
Central	Boone	RT AC E	5P3433	Modify interchange configuration at Rte. 63 in Columbia.	Yes	0.072	0	11/2024	0	13,534
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Miller	US 54 E	5P3500	Pavement resurfacing and add guard cable from 0.4 mile east of Rte. AA to 0.4 mile east of Rte. 242.	No	22.12	0	11/2024	0	16,136
				\$703,000 Open Container funds.						
ONEDOT APPROVED Combine Letting with CD0148										
Kansas City	Jackson	MO 291 S	4P3485	Bridge washing over the Missouri River in the urban Kansas City District.	Yes	1.417	4	11/2024	0	292
				Project involves bridges A4757 and A7650.						
ONEDOT APPROVED										
Kansas City	Jackson	RT KK S	KU0435	Pavement resurfacing from Rte E. to State Maintenance Ends.	Yes	2.058	0	11/2024	0	324
ONEDOT APPROVED Combine Letting with KU0044 KU0069 KU0265										
Kansas City	Jackson	IS 470 E	KU0115	Drainage and pavement repair at Rte. 291.	Yes	0.174	0	11/2024	0	431
ONEDOT APPROVED										
Kansas City	Jackson	RT E S	KU0069	Pavement resurfacing from Rte. 150 to Rte. KK.	Yes	2.05	0	11/2024	0	437
ONEDOT APPROVED Combine Letting with KU0044 KU0265 KU0435										
Kansas City	Cass	RT VV E	KU0044	Pavement resurfacing from Rte. 7 to Rte. E.	Yes	4.884	0	11/2024	0	615
ONEDOT APPROVED Combine Letting with KU0069 KU0265 KU0435										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Clay	RT E N	KU0443	Pavement preservation treatment at various locations in the urban Kansas City District.	Yes	4.734	0	11/2024	0	637
ONEDOT APPROVED Combine Letting with KU0421										
Kansas City	Johnson	MO 23 S	KR0090	Pavement resurfacing, upgrade signal and add turn lanes from Rte. 50 to Rte. DD.	No	1.9	0	11/2024	0	1,599
ONEDOT APPROVED										
Kansas City	Cass	RT C N	KU0265	Pavement resurfacing from I-49 to Rte. 2.	Yes	7.929	0	11/2024	0	1,942
ONEDOT APPROVED Combine Letting with KU0044 KU0069 KU0435										
Kansas City	Cass	RT Y S	KU0421	Pavement preservation treatment at various locations in the urban Kansas City district.	Yes	45.506	0	11/2024	0	2,013
ONEDOT APPROVED Combine Letting with KU0443										
Kansas City	Cass	RT J N	KU0410	Bridge repair at various locations in the urban Kansas City district. Project involves bridges A2330, L0966W, A5184, L0126, A5658 and twin bridges A1750.	Yes	0.33	7	11/2024	0	2,100
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Jackson	IS 670 W	KU0029	Pavement resurfacing from the Belleview Overpass to Troost Avenue.	Yes	1.366	0	11/2024	0	2,596
ONEDOT APPROVED Combine Letting with KU0018										
Kansas City	Jackson	IS 35 S	KU0018	Pavement resurfacing from I-70 to Kansas State line.	Yes	2.821	0	11/2024	0	3,943
ONEDOT APPROVED Combine Letting with KU0029										
Kansas City	Jackson	IS 435 N	KU0036	Pavement resurfacing from Missouri River to Rte. 24.	Yes	3.383	0	11/2024	0	4,270
ONEDOT APPROVED Combine Letting with KU0030										
Kansas City	Clay	IS 435 N	4P3468	Bridge rehabilitation over Parvin Road and over West 48th Street. Project involves bridges A1667 and A1674.	Yes	0.099	4	11/2024	0	4,363
ONEDOT APPROVED										
Kansas City	Clay	IS 35 S	KU0060	Pavement resurfacing from 1.6 miles north of 128th Street to Pleasant Valley Road.	Yes	10.436	0	11/2024	0	7,587
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Jackson	US 40 E	KU0074	Pavement resurfacing from Sterling Avenue to I-70 in Grain Valley.	Yes	14.035	0	11/2024	0	12,504
ONEDOT APPROVED										
Kansas City	Various	Various	KU0389	Signage replacement at various locations in the urban Kansas City District.	Yes	0	0	11/2024	0	1,000
ONEDOT APPROVED										
Kansas City	Various	Various	413174	Job Order Contracting for lighting repair at various locations in the urban Kansas City District.	Yes	0	0	11/2024	0	2,400
ACCEPTED										
Northeast	Randolph	RT D S	NE0078	Pavement resurfacing from Rte. C near Huntsville to Rte. BB.	No	3.528	0	11/2024	0	440
ONEDOT APPROVED Combine Letting with NE0040 NE0079										
Northeast	Montgomery	MO 94 E	NE0041	Pavement preservation treatment from Rte. 19 near McKittrick to St. Charles County line. Project involves bridges P0335 and P0336.	No	29.572	2	11/2024	0	1,038
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northeast	Randolph	RT BB E	NE0079	Pavement resurfacing from Rte. 3 to Rte. A near Moberly.	No	10.284	0	11/2024	0	1,266
ONEDOT APPROVED Combine Letting with NE0040 NE0078										
Northeast	Randolph	RT DD S	NE0040	Pavement resurfacing from County Road 1650 to Rte. 24 in Moberly.	No	10.337	0	11/2024	0	1,280
ONEDOT APPROVED Combine Letting with NE0078 NE0079										
Northeast	Marion	US 36 E	2P3354	Pavement resurfacing on eastbound lanes from 0.9 mile east	No	2.743	0	11/2024	0	4,375
ONEDOT APPROVED										
Northeast	Randolph	RT O E	ST0104	Pavement resurfacing in Randolph, Audrain, Monroe and Ralls Counties. Includes Rtes. O, U, CC, C, EE, M and U. Potential pavement resurfacing on Rte. JJ in Audrain County and Rte. Y in Audrain and Monroe Counties.	No	75.187	0	11/2024	0	7,144
ONEDOT APPROVED										
Northwest	Andrew	RT B E	NW0008	Bridge rehabilitation in Andrew and Buchanan Counties. Project involves bridges A1782, A2280 and A2582.	No	0.137	3	11/2024	0	1,596
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northwest	Nodaway	US 136 E	NW0034	Pavement resurfacing from Rte. 46 south of Ravenwood to Rte. J.	No	7.354	0	11/2024	0	1,999
ONEDOT APPROVED Combine Letting with ST0101										
Northwest	Atchison	RT F S	NW0111	Bridge rehabilitation in Atchison and Holt Counties. Project involves bridges R0274, N0811 and A1906.	No	0.226	3	11/2024	0	2,304
ONEDOT APPROVED										
Northwest	Harrison	RT M E	ST0101	Pavement resurfacing in Harrison and Worth Counties. Includes Rtes. M, UU and A in Harrison County and Rtes. K, D, F and O in Worth County. Potential pavement resurfacing on Rte. YY and Rte. O in Harrison, Rte. AA in Worth and Rte. HH in Harrison and Worth Counties.	No	71.534	0	11/2024	0	6,450
ONEDOT APPROVED Combine Letting with NW0034										
Northwest	Daviess	RT B E	ST0102	Pavement resurfacing in Caldwell, Daviess, Gentry, Harrison and Livingston Counties. Includes Rtes. B, CC, H, M, NN, T, V and Y. Potential pavement resurfacing on Rte. YY in Daviess County and Rtes. A and T in Livingston County.	No	91.385	0	11/2024	0	9,000
ONEDOT APPROVED										
Northwest	Clinton	IS 35 S	NW0133	Pavement rehabilitation north and southbound lanes from north of Shoal Creek to north of Rte. 116 near Lathrop.	No	7.833	0	11/2024	0	34,500
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Cape Girardeau	MO 25 S	9S3706	Bridge rehabilitation over Diversion Channel. Project involves bridge A4817.	No	0.25	1	11/2024	0	540
ONEDOT APPROVED										
Southeast	New Madrid	US 60 E	9P3703	Shoulder resurfacing in eastbound lane from 1 mile east of Rte. 114 to Rte. 61.	No	6.833	0	11/2024	0	1,402
ONEDOT APPROVED										
Southeast	Cape Girardeau	US 61 S	9P3575	Drainage upgrades from Williams Creek to the south intersection of Mount Auburn Road.	Yes	4.458	0	11/2024	0	1,552
ONEDOT APPROVED										
Southeast	Cape Girardeau	RT KK E	SE0047	Pavement preservation treatment from Rte. B to Rte. 61, Rte. T from Rte. BB to Rte. 51 and Rte. N from Rte. M to end of state maintenance.	No	35.096	0	11/2024	0	1,638
ONEDOT APPROVED										
Southeast	Cape Girardeau	55S FRUITLA	SEM0061	Conversion of rest area to truck parking in the southbound lane 0.8 mile south of Rte. E.	No	0.37	0	11/2024	0	2,255
ACCEPTED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Wright	MO 38 E	SE0046	Pavement preservation treatment from Rte. 95 to Rte. 17, Rte. 19 from Riverview Drive to north of Rte. 60, Rte. W from Rte. 17 to Mountain View, Rte. CC from Rte. 181 to Rte. 63 and Rte. B from Rte. 160 to Rte. 142.	No	72.175	0	11/2024	0	3,310
ONEDOT APPROVED										
Southwest	Barry	MO 248 E	SR0119	Bridge replacement over Flat Creek. Project involves bridge J0382.	No	0.398	1	11/2024	0	3,921
ACCEPTED										
Southwest	Benton	RT W S	ST0110	Pavement resurfacing on Rtes. A, DD and W in Benton County, Rtes. T and W in Henry County and Rte. TT in St. Clair County.	No	48.273	0	11/2024	0	4,447
ONEDOT APPROVED										
Southwest	Dallas	RT K S	ST0109	Pavement resurfacing on Rtes. F, JJ, K, TT and Y in Dallas County, Rtes. F and Y in Webster County and Rte. Y in Laclede County.	No	51.458	0	11/2024	0	4,740
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
St. Louis	St. Louis City	IS 64 E	SL0064	Pavement resurfacing, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Sarah Street to 21st Street.	Yes	2.089	0	11/2024	0	957
ONEDOT APPROVED										
St. Louis	St. Louis	MO 141 S	SL0028	Pavement resurfacing from Rider Trail South to south of Casino Center Drive.	Yes	1.874	0	11/2024	0	2,380
ONEDOT APPROVED										
St. Louis	Jefferson	IS 55 N	6I3484	Replace structural signs from I-44 to 0.2 mile south of Rte. TT.	Yes	43.199	0	11/2024	0	5,282
ONEDOT APPROVED										
St. Louis	St. Louis	MO 366 E	6S3582	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from 0.3 mile west of Geyer Rd. to west of Weil Ave., on Geyer Rd. from Balmagoun Ln. to Rte. 366 and bridge replacement over Gravois Creek.	Yes	6.673	1	11/2024	0	22,291
ONEDOT APPROVED										
				Project involves bridge J0228.						
ONEDOT APPROVED										

Letting Schedule For Letting of October 18, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
St. Louis	Various	Various	6Q2025E	ITS asset management maintenance and operations at various locations in the St. Louis District.	Yes	0	0	11/2024	0	2,299

ONEDOT APPROVED

Total for October 18, 2024

220,610

Jul 26, 2024 11:39:03 AM

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Boone	S OR 70 E	CD0054	Pavement preservation treatment from 0.2 mile west of Rte. ZZ to Rte. 740.	Yes	2.24	0	12/2024	0	131
ONEDOT APPROVED Combine Letting with CD0051 CD0068										
Central	Cole	/T OVERPASS	CD0075	Bridge removal on tri-level over Rte. 50. Project involves bridge A1418.	Yes	0.04001	1	12/2024	0	278
ONEDOT APPROVED Combine Letting with 5P3523 5P3525										
Central	Boone	RT Y E	CD0068	Pavement preservation treatment from Rte. 63 to Rte. J.	No	9.12901	0	12/2024	0	414
ONEDOT APPROVED Combine Letting with CD0051 CD0054										
Central	Callaway	US 54 E	CD0058	Bridge painting over CPKC railroad and Richland Creek, and Rte. HH over Dry Creek in Crawford County. Project involves bridges A2111, H0284, and N0898.	No	0.142	3	12/2024	0	427
ACCEPTED										
Central	Cooper	MO 179 S	CD0051	Pavement preservation treatment from Rte. 98 to Rte. 87.	No	12.916	0	12/2024	0	501
ONEDOT APPROVED Combine Letting with CD0054 CD0068										
Central	Moniteau	RT U E	CD0057	Bridge rehabilitation over Howard Creek. Project involves bridge A2358.	No	0.058	1	12/2024	0	601
ONEDOT APPROVED Combine Letting with CD0115										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Moniteau	MO 179 S	CD0115	Bridge rehabilitation over Moniteau Creek.	No	0.12	1	12/2024	0	1,043
				Project involves bridge A1984.						
ACCEPTED Combine Letting with CD0057										
Central	Pulaski	IS 44 W	CD0112	Modify ramps at westbound on-ramp at Loop 44 in St. Robert.	No	0.407	0	12/2024	0	1,795
ACCEPTED Combine Letting with CD0111										
Central	Osage	US 50 E	5P3574	Add signalized intersection at Rte. CC in Linn.	No	0.804	0	12/2024	0	1,989
ACCEPTED Combine Letting with CD0044 CD0045										
Central	Laclede	RT C E	CD0048	Pavement resurfacing from I-44 to Rte. 5. Includes Rte. HH from Rte. 5 to end of state maintenance and Rte. PP from Rte. C to Rte. J.	No	21.045	0	12/2024	0	2,070
ONEDOT APPROVED										
Central	Cole	US 50 E	5P3523	Bridge rehabilitation over Vetter Lane. Includes Bolivar Street over Rte. 50.	Yes	0.074	3	12/2024	0	2,075
				Project involves bridge A1420 and twin bridges A0722.						
ONEDOT APPROVED Combine Letting with 5P3525 CD0075										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Phelps	N OR 44 E	CD0085	Pavement resurfacing from Parker Street to end of state maintenance, south Outer Road 44 from Marion Drive to end of state maintenance, east Outer Road 44 from begin of state maintenance to end of state maintenance and Rte. C from MacArthur Street to east Outer Road 44.	No	18.033	0	12/2024	0	3,416

ONEDOT APPROVED

Central	Cole	US 54 E	5P3525	Bridge rehabilitation over Bus. 50, Linden Drive, Moreau Overflow and Stadium Boulevard. Includes Madison Street Ramp over Rte. 54. Project involves bridges A1415, A1309 and twin bridges A1305, A1307 and A1672.	Yes	0.187	8	12/2024	0	3,431
---------	------	---------	--------	---	-----	-------	---	---------	---	-------

ONEDOT APPROVED
Combine Letting with 5P3523 CD0075

Central	Gasconade	MO 19 S	CD0045	Pavement resurfacing from Rte. 50 to Crawford County line.	No	17.827	0	12/2024	0	4,795
---------	-----------	---------	--------	--	----	--------	---	---------	---	-------

ONEDOT APPROVED
Combine Letting with 5P3574 CD0044

Central	Pulaski	IS 44 W	CD0111	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road and eastbound I-44 from Superior Road to 0.7 mile west of Rte. 66 Trail.	No	1.462	0	12/2024	0	6,999
---------	---------	---------	--------	---	----	-------	---	---------	---	-------

ACCEPTED
Combine Letting with CD0112

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Osage	US 50 E	CD0044	Pavement resurfacing from 0.3 mile east of Loose Creek Highway to Franklin County line.	No	35.758	0	12/2024	0	13,147
ONEDOT APPROVED Combine Letting with 5P3574 CD0045										
Kansas City	Clay	RT DD E	KU0071	Pavement resurfacing from Litton Way to Rte. 92.	Yes	1.733	0	12/2024	0	411
ONEDOT APPROVED Combine Letting with KU0418										
Kansas City	Ray	RT F E	KU0418	Pavement resurfacing from Rte. B to end of state maintenance.	Yes	3.745	0	12/2024	0	548
ONEDOT APPROVED Combine Letting with KU0071										
Kansas City	Jackson	Various	KU0116	Upgrade lighting at various locations in Jackson County.	Yes	0	0	12/2024	0	1,181
ONEDOT APPROVED										
Kansas City	Cass	MO 58 E	4P3268D	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations.	Yes	4.186	0	12/2024	0	2,178

ACCEPTED

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Clay	IS 29 S	KU0059	Pavement resurfacing from 0.2 mile north of Parvin Road to Rte. 210.	Yes	1.33	0	12/2024	0	3,263
ONEDOT APPROVED										
Kansas City	Johnson	RT F N	ST0107	Pavement resurfacing on Rte. F in Johnson County, Rte. AA in Lafayette County, Rtes. O and W in Pettis County, Rte. EE in Saline County and Rte. 127 in Pettis and Saline Counties.	No	68.649	0	12/2024	0	7,843
ONEDOT APPROVED										
Kansas City	Various	Various	KR0139	Bridge painting in the rural Kansas City District. Project involves various bridges.	No	0	1	12/2024	0	1,705
ONEDOT APPROVED										
Northeast	Montgomery	RT ZZ S	2S3195	Bridge replacement over Little Loutre Creek 0.5 mile south of Rte. RA near Wellsville. Project involves bridge R0638.	No	0.058	1	12/2024	0	902
ONEDOT APPROVED Combine Letting with 2S3314										
Northeast	Audrain	RT K E	2S3314	Bridge replacement over Hickory Creek 1.7 miles west of Rte. W near Farber. Project involves bridge X0614.	No	0.06	1	12/2024	0	1,508
ONEDOT APPROVED Combine Letting with 2S3195										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northeast	Montgomery	IS 70 E	213309	Pavement resurfacing from 1.4 miles east of Rte. F to east of Rte. 47 in Warrenton.	No	12.639	0	12/2024	0	8,900
ONEDOT APPROVED										
Northwest	Holt	IS 29 N	NW0145	Urgent slide repair 1.1 miles south of Rte. W near County Road 110.	No	0	0	12/2024	0	250
ACCEPTED										
Northwest	Daviess	MO 6 W	NW0112	Bridge rehabilitation in Daviess and Harrison Counties. Project involves bridges A1589 and A2291.	No	0.133	2	12/2024	0	2,413
ONEDOT APPROVED										
Northwest	Gentry	RT B N	NW0009	Bridge rehabilitation in Gentry and Worth Counties. Project involves bridges A1874, A0448 and A1048.	No	0.612	3	12/2024	0	2,712
ONEDOT APPROVED										
Southeast	Wayne	US 67 S	SE0198	Bridge rehabilitation over the St. Francis River. Project involves bridge A7384.	No	1	1	12/2024	0	350
ONEDOT APPROVED										
Southeast	Butler	MO 158 W	SE0115	Bridge replacement over Craven Drainage Ditch. Project involves bridge T0170.	No	0.2	1	12/2024	0	912
ONEDOT APPROVED Combine Letting with SE0114										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Douglas	MO 95 S	SE0020	Pavement resurfacing from Rte. 76 to Rte. 14.	No	9.499	0	12/2024	0	963
ONEDOT APPROVED										
Southeast	Butler	RT MM E	SE0114	Bridge replacement over Harviell Drainage Ditch. Project involves bridge N0686.	No	0.2	1	12/2024	0	1,234
ONEDOT APPROVED Combine Letting with SE0115										
Southeast	Douglas	MO 14 E	9P3701	Pavement resurfacing from Rte. 181 south to Rte. 63.	No	20.336	0	12/2024	0	1,743
ONEDOT APPROVED										
Southeast	Iron	MO 21 S	9P3548	Pavement and bridge resurfacing and curve widening and add rumblestripes from Rte. E to Rte. 49. Project involves bridges A4450, A4379 and A4380.	No	8.06	3	12/2024	0	4,875
ONEDOT APPROVED										
Southeast	St. Francois	US 67 S	SE0002	Pavement resurfacing from Jefferson County line to Rte. 221.	No	21.48	0	12/2024	0	15,041
ONEDOT APPROVED										
Southwest	Christian	RT PP S	SR0296D	Pavement preservation treatment from Rte. 14 in Sparta to south of Oldfield Road.	No	1.983	0	12/2024	0	60
ONEDOT APPROVED Combine Letting with SR0296										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Benton	RT MM S	SR0296C	Pavement preservation treatment from Pratt Avenue to Rte. 83.	No	5.947	0	12/2024	0	171
ONEDOT APPROVED Combine Letting with SR0296B										
Southwest	McDonald	MO 59 S	SR0172	Repair and stabilize drainage 0.5 mile north of Rte. DD near Noel.	No	0.213	0	12/2024	0	181
ONEDOT APPROVED Combine Letting with 7S3379										
Southwest	Webster	RT CC S	SRM0039	Repair barriers at I-44 in Marshfield	No	0.017	0	12/2024	0	188
				Cost Apportionment with Crawford, Murphy and Tilly. Design by Crawford, Murphy and Tilly.						
ACCEPTED										
Southwest	St. Clair	RT A E	SR0296B	Pavement preservation treatment from Rte. 52 to Rte. 13.	No	16.898	0	12/2024	0	509
ONEDOT APPROVED Combine Letting with SR0296C										
Southwest	Barton	US 160 E	SR0163	Pavement resurfacing from 0.1 mile west of NW 1 Lane in Lamar to SE 30th Lane.	No	3.296	0	12/2024	0	872
ONEDOT APPROVED Combine Letting with SR0042 SR0164										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Christian	OST MAIN ST	SU0216	Add lanes from south of Rte. CC to north of Tracker Road in Nixa. Design, right-of-way acquisition and inspection by Nixa. \$397,334 Nixa and \$1,589,336 Nixa STBG-Urban funds.	Yes	0.479	0	12/2024	0	1,987
ONEDOT APPROVED Combine Letting with 8S0736F										
Southwest	Lawrence	MO 97 S	SR0296	Pavement preservation treatment on Rtes. 97 and M in Lawrence County, Rtes. 160, A, K and T in Barton County, Rtes. 97 and B in Barry County, Rtes. 37, JJ and YY in Jasper County and Rtes. K and UU in Stone County.	Yes	61.709	0	12/2024	0	1,995
ONEDOT APPROVED Combine Letting with SR0296D										
Southwest	Dade	MO 97 S	SR0164	Pavement resurfacing and add rumblestripes from Rte. 160 in Lockwood to Rte. 96 near Miller.	No	14.07	0	12/2024	0	2,400
ONEDOT APPROVED Combine Letting with SR0042 SR0163										
Southwest	Jasper	RT FF E	7S3059B	Relocate Davis Boulevard intersection and add signal on 32nd Street in Joplin.	Yes	0.4	0	12/2024	0	2,451
ACCEPTED										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Greene	IS 44 E	SU0114	Sound abatement on the eastbound lanes from Summitt Avenue to National Avenue in Springfield.	Yes	0.564	0	12/2024	0	2,848
ONEDOT APPROVED Combine Letting with 8I3044C 8I3225 SU0076										
Southwest	Christian	RT CC E	8S0736F	Add roundabout at Main Street in Nixa.	Yes	0.196	0	12/2024	0	3,242
ONEDOT APPROVED Combine Letting with SU0216										
Southwest	Dallas	RT DD E	ST0111	Pavement resurfacing on Rte. O in Hickory County, Rte. C in Dallas County and Rtes. B, C, O, AB and UU in Polk County.	No	53.92	0	12/2024	0	3,677
Potential pavement resurfacing on Rte. HH in Hickory, Dallas and Polk Counties and Rte DD in Dallas County.										
ONEDOT APPROVED										
Southwest	McDonald	MO 43 S	7S3379	Bridge replacement and streambank stabilization over the Elk River.	No	0.33	1	12/2024	0	3,948
Project involves bridge A0826.										
ACCEPTED										
Southwest	Greene	MO 125 S	8S3238	Add roundabouts at I-44 ramps and at Chestnut Street, add signal at Rte. OO and add turn lane from Washington Avenue to Rte. OO in Strafford.	Yes	1.098	0	12/2024	0	6,291
\$74,900 Strafford, \$80,000 STBG-Urban and \$219,600 Carbon Reduction Program funds.										
ACCEPTED										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Barton	US 160 E	SR0042	Pavement resurfacing and add rumblestrips from SE 30th Lane east of Lamar to Rte. 39 south of Greenfield, extend culverts from east of Lockwood to Rte. 39 south of Greenfield and ADA transition plan improvements in Golden City.	No	28.797	2	12/2024	0	6,638
				Project involves bridges H0901 and J0064.						
ACCEPTED Combine Letting with SR0163 SR0164										
Southwest	Greene	IS 44 E	8I3225	Pavement resurfacing from west of Rte. 266 (Chestnut Exp) to Rte. 13 (Kansas Exp) and from Rte. 65 in Springfield to east of Rte. 125 in Strafford and add high friction surface treatment on the westbound lanes in Strafford.	Yes	12.896	3	12/2024	0	9,173
				Involves bridges A0712, A0714 and A0715.						
ONEDOT APPROVED Combine Letting with 8I3044C SU0076 SU0114										
Southwest	Newton	US 60 E	SR0095	Add roundabout at Rte. HH in Neosho and at Rte. 97 in Yonkerville and add turn lanes at Rtes. M/W, Y and CC, Hammer Road and Oak Ridge Drive.	No	0.516	0	12/2024	0	9,196
				\$1,402,000 Open Container funds.						
ONEDOT APPROVED										
Southwest	Greene	IS 44 E	8I3044C	Add lanes and rebuild pavement from Rte. H (Glenstone Avenue) to Rte. 65 in Springfield.	Yes	2.037	0	12/2024	0	16,028
ONEDOT APPROVED Combine Letting with 8I3225 SU0076 SU0114										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	Greene	IS 44 E	SU0076	Add lanes and replace bridges from Rte. 13 (Kansas Expressway) to Rte. H (Glenstone Avenue) in Springfield. Project involves bridges A0444, A0445 and A0447. \$468,047	Yes	2.611	3	12/2024	0	35,224
ONEDOT APPROVED Combine Letting with 8I3044C 8I3225 SU0114										
St. Louis	St. Louis	IS 170 E	SL0125	Striping upgrades from I-270 to I-64.	Yes	10.872	0	12/2024	0	240
ONEDOT APPROVED										
St. Louis	St. Louis	IS 70 E	SL0177	Upgrade lighting at I-270, I-44 at I-270 and I-64 at Rte. 364.	Yes	4.86	0	12/2024	0	320
ACCEPTED										
St. Louis	Franklin	RT M S	ST0098	Pavement preservation treatment from Rte. 100 to Rte. AT.	Yes	2.352	0	12/2024	0	500
ONEDOT APPROVED										
St. Louis	St. Charles	MO 94 E	SL0011	Pavement resurfacing and upgrade guardrail from BNSF Railway to Rte. H/J.	Yes	6.705	0	12/2024	0	997
ONEDOT APPROVED										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
St. Louis	Franklin	IS 44 E	SL0128	Striping upgrades in Franklin and St. Louis Counties and St. Louis City.	Yes	69.234	0	12/2024	0	1,000
ONEDOT APPROVED										
St. Louis	St. Louis	RT BA S	SL0080	Pavement resurfacing from Rte. 109 north junction to Rte. 109 south junction.	Yes	3.382	0	12/2024	0	1,512
ONEDOT APPROVED Combine Letting with SL0077										
St. Louis	St. Charles	IS 70 E	SL0143	Bridge deck sealing at various locations in the St. Louis District. Project involves various bridges on I-70, I-270, I-170, Rte. 141, Rte. 340, Rte. 364 and Rte. 67. Potentially bridges on Rte. 94, Rte. 79 and Rte. K.	Yes	2.216	81	12/2024	0	2,127
ACCEPTED										
St. Louis	St. Louis	MO 109 S	SL0077	Pavement resurfacing from Rte. CC to Rte. 100.	Yes	4.729	0	12/2024	0	2,769
ONEDOT APPROVED Combine Letting with SL0080										
St. Louis	St. Louis	MO 340 E	SL0076	Pavement resurfacing and repair sidewalk from I-270 to I-170.	Yes	4.806	0	12/2024	0	4,400
ONEDOT APPROVED										

Letting Schedule For Letting of November 15, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
St. Louis	Franklin	RT F S	SL0034	Pavement resurfacing, replace signage, upgrade guardrail and bridge deck sealing from Osage St. to Rte. O, Rte. O from Rte. AT to Rte. F, Rte. NN from Rte. O to Rte. 30, Tiny Ridge Way Rd. from Rte. NN to EOM.	Yes	25.013	4	12/2024	0	8,935
				Project involves bridges A5950, A2187, A2137 and A2138.						
ONEDOT APPROVED										
St. Louis	St. Louis	IS 70 E	6I3571	Bridge painting at I-170 interchange.	Yes	0.516	12	12/2024	0	9,692
				Project involves bridges A2999, A3000, A3001, A3002, A3003, A3004, A3005, A3007, A3008, A4226, L0810 and A4282.						
ONEDOT APPROVED										
St. Louis	St. Louis	IS 64 W	6I3538	Bridge rehabilitation over the Missouri River.	Yes	0.485	1	12/2024	0	22,561
				Project involves bridge A4017.						
ACCEPTED										
St. Louis	St. Louis	MO 21 S	6S3283	Pavement resurfacing, upgrade guardrail, signal and pedestrian facilities to comply with the ADA Transition Plan from Rte. 30 (Gravois Road) to the Meramec River and bridge rehabilitation over Gravois Creek and Grant's Trail.	Yes	8.176	2	12/2024	0	24,474
				Project involves bridges A1156 and A1157.						
ONEDOT APPROVED										

Total for November 15, 2024

288,650

Jul 26, 2024 11:39:03 AM

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Cooper	IS 70 E	CD0097	Striping upgrades in Cooper, Boone and Callaway Counties.	Yes	58.15	0	1/2025	0	487
ONEDOT APPROVED Combine Letting with CD0104										
Central	Phelps	IS 44 W	CD0209	High friction surface treatment on sections of west bound lanes between Rte. 63 to Rte. V.	No	0	0	1/2025	0	580
ONEDOT APPROVED										
Central	Phelps	LP 44 E	5S3563	Bridge rehabilitation over I-44. Project involves bridge A1259.	No	0.056	1	1/2025	0	795
ONEDOT APPROVED Combine Letting with 5I3561										
Central	Laclede	IS 44 E	CD0104	Striping upgrades in Laclede, Pulaski, Phelps and Crawford Counties.	No	112.162	0	1/2025	0	931
ONEDOT APPROVED Combine Letting with CD0097										
Central	Phelps	IS 44 E	5I3561	Bridge rehabilitation over Little Piney Creek and BNSF Railway. Project involves bridge G0418.	No	0.348	1	1/2025	0	990
ONEDOT APPROVED Combine Letting with 5S3563										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Central	Moniteau	MO 87 S	CD0113	Add roundabout at Rte. C.	No	0.316	0	1/2025	0	1,638
ONEDOT APPROVED										
Central	Washington	RT C E	5S3506	Bridge replacement over the Big River near Belgrade.	No	0.056	1	1/2025	0	2,259
				Project involves bridge T0114.						
ACCEPTED										
Kansas City	Cass	RT D S	4S3453	Bridge replacement over Coldwater Road, 0.1 mile south of East 319th Street and 0.3 mile north of 323rd Street.	Yes	0.12	1	1/2025	0	964
				Project involves bridge A2568.						
ONEDOT APPROVED										
Kansas City	Johnson	US 50 E	KR0137	Modify intersection configuration at Bus. 50 in Warrensburg.	No	0.64	0	1/2025	0	1,592
ONEDOT APPROVED										
Combine Letting with KR0136										
Kansas City	Platte	MO 9 S	4S3496	Bridge rehabilitation over Northwest Briarcliff Parkway 0.3 mile north of Rte. 169 and 0.6 mile south of Riverway Boulevard.	Yes	0.515	2	1/2025	0	1,714
				Project involves twin bridges A2020.						
ONEDOT APPROVED										
Combine Letting with 4S3497 4S3498										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Kansas City	Platte	MO 9 S	4S3497	Bridge rehabilitation over Riverway Boulevard 0.8 mile north of NW Briarcliff Parkway and 0.7 mile south of I-635.	Yes	0.128	2	1/2025	0	2,039
				Project involves twin bridges A2019.						
ONEDOT APPROVED Combine Letting with 4S3496 4S3498										
Kansas City	Lafayette	RT Y S	3S3162	Bridge replacement over I-70, 0.5 mile east of Alexander Road and 1 mile west of Amber Road.	No	0.12	1	1/2025	0	3,749
				Project involves bridge A0120.						
ONEDOT APPROVED										
Kansas City	Platte	MO 9 S	4S3498	Bridge rehabilitation over Line Creek 0.2 mile north of Riverway Boulevard and 0.4 mile south of I-635.	Yes	0.245	2	1/2025	0	3,964
				Project involves twin bridges A2029.						
ONEDOT APPROVED Combine Letting with 4S3496 4S3497										
Kansas City	Johnson	US 50 E	KR0136	Add J-turns from 0.7 mile east of Rte. 58 and 0.2 mile east of Northwest 121st Road.	No	3.239	0	1/2025	0	8,124
ONEDOT APPROVED Combine Letting with KR0137										
Northeast	Montgomery	RT E E	2S3439	Bridge replacement over I-70 in Jonesburg.	No	0.027	1	1/2025	0	4,225
				Project involves bridge A0866.						
ONEDOT APPROVED Combine Letting with 2S3438										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Northeast	Warren	RT A S	2S3438	Bridge replacement over I-70 near Pendleton.	No	0.037	1	1/2025	0	12,269
				Project involves bridge R0069. \$899,000 Open Container funds.						
ONEDOT APPROVED Combine Letting with 2S3439										
Northwest	Caldwell	US 36 W	NW0146	Pavement repair in the westbound lane from 2 miles east of Rte. A to west of Rte. 13 (Hughes Street) in Hamilton.	No	13.31	0	1/2025	0	615
ACCEPTED										
Northwest	Atchison	IS 29 S	113280	Bridge rehabilitation over Mill Creek 0.2 mile south of Rte. Z near Corning.	No	0.03	1	1/2025	0	1,449
				Project involves bridge A2714.						
ONEDOT APPROVED Combine Letting with 113262										
Northwest	Andrew	IS 29 S	113262	Bridge rehabilitation over Mill Creek 2.2 miles north of Rte. K near Amazonia.	No	0.046	2	1/2025	0	2,450
				Project involves twin bridges A1290.						
ONEDOT APPROVED Combine Letting with 113280										
Northwest	Caldwell	US 36 W	NW0037	Pavement preservation treatment in Daviess, Grundy and Linn Counties.	No	36.967	0	1/2025	0	2,482
				Includes Rte. 36, Rte. 69 and Rte. 6.						
ACCEPTED										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Butler	MO 158 E	9S3672	Pavement resurfacing from Rte. 67 to Rte. 142.	No	5.223	0	1/2025	0	684
ONEDOT APPROVED Combine Letting with 9S3673										
Southeast	Stoddard	RT O E	SE0116	Bridge replacement over Drainage Ditch 287.	No	0.2	1	1/2025	0	805
Project involves bridge X0730. ACCEPTED										
Southeast	Mississippi	MO 102 E	9S3680	Bridge replacement over Black Bayou.	No	0.201	1	1/2025	0	993
Project involves bridge T0545. ACCEPTED										
Southeast	New Madrid	RT E N	SE0127	Bridge replacement over Little River Ditch 251.	No	0.2	1	1/2025	0	1,001
Project involves bridge T0254. ONEDOT APPROVED										
Southeast	New Madrid	BU 60 E	9S3722	Pavement resurfacing and add rumblestrips from Rte. 60 to Rte. 114 near Sikeston.	No	1.302	0	1/2025	0	1,095
ONEDOT APPROVED Combine Letting with 9S3741 9S3743										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Scott	RT ZZ E	9S3743	Pavement resurfacing and add rumblestrips from beginning of state maintenance to Rte. 61 near Sikeston. Rumblestrips only from Rte. BB to 0.5 mile west of Rte. 61.	No	4.345	0	1/2025	0	1,109
<p>ONEDOT APPROVED Combine Letting with 9S3722 9S3741</p>										
Southeast	Dunklin	MO 164 E	9P3678	Bridge replacement over Deering Drainage Ditch and Lateral Ditch 4. Project involves bridges L0305 and L0304.	No	0.4	2	1/2025	0	1,200
<p>ACCEPTED</p>										
Southeast	Scott	RT BB S	9S3741	Pavement resurfacing and add rumblestrips from Rte. ZZ to Rte. 114 near Sikeston.	No	3.869	0	1/2025	0	1,624
<p>ONEDOT APPROVED Combine Letting with 9S3722 9S3743</p>										
Southeast	Butler	MO 142 E	9S3673	Pavement resurfacing from Rte. HH to Rte. 53. Project involves bridge A2839.	No	13.12	1	1/2025	0	2,190
<p>ONEDOT APPROVED Combine Letting with 9S3672</p>										
Southeast	Iron	MO 72 E	9P3736	Pavement resurfacing and add rumblestrips from Rte. 21 to Rte. 67.	No	17.745	0	1/2025	0	6,400

ONEDOT APPROVED

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southeast	Various	Various	SE0129	Replace signage on major highways in the Southeast District.	Yes	0	0	1/2025	0	2,000
ONEDOT APPROVED										
Southwest	Christian	MO 125 S	SU0103	Add safety signage 0.1 mile north of Lindenlure Drive.	Yes	0.13	0	1/2025	0	20
ONEDOT APPROVED Combine Letting with SR0097 SR0099										
Southwest	McDonald	MO 90 E	SR0097	Add safety signage at Slate Gap Lane, on Rte. 59 0.1 mile south of Mount Shira Road in Ginger Blue and on Rte. O south of Queen's Lace Drive near Stella.	No	0.4	0	1/2025	0	52
ONEDOT APPROVED Combine Letting with SR0099 SU0103										
Southwest	Taney	MO 76 E	SR0053D	Bridge rehabilitation over Lake Taneycomo and Missouri and Northern Arkansas Railroad. Project involves bridge J0705.	No	0.206	1	1/2025	0	281
ONEDOT APPROVED										
Southwest	Taney	MO 76 E	SR0099	Add safety signage at various locations on Rtes. 39, 76, 160, 90, 176, 248, 265 and KK in Barry, Lawrence, Stone, Taney and Webster Counties.	No	33.096	0	1/2025	0	728
ONEDOT APPROVED Combine Letting with SR0097 SU0103										

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
Southwest	McDonald	IS 49 S	SR0098	Add high friction surface treatment on the southbound lanes of I-49 from Rte. EE to 0.2 mile south of Elk River Rd in Pineville, in Taney County on Rte. 76 at Rtes. F and MM and on Rte. 39 south of Rte. P in Lawrence County.	Yes	3.663	0	1/2025	0	1,219
ONEDOT APPROVED										
Southwest	Dade	US 160 E	SR0053	Bridge rehabilitations on northbound I-49 in Jasper and McDonald Counties, Rte. 160 in Dade County and northbound Rte. 65, Bus. 65 and Branson Landing Boulevard in Taney County. Project involves bridges A2541, A3580, A6926, A7002, A7685 and A6379.	Yes	0.325	6	1/2025	0	1,249
ONEDOT APPROVED										
Southwest	Barry	MO 37 S	7S2182	Rebuild pavement and sidewalk and intersection reconfiguration on Central Ave from Cleveland St to Bond St and add roundabout at Broadway St in Monett. Design, right of way acquisition by Monett. \$2,163,000 Cost Share, \$2,786,196 Monett and \$399,826 Trans. Alt. funds.	No	0.678	0	1/2025	0	5,349
ONEDOT APPROVED										
St. Louis	St. Charles	IS 70 E	SL0127	Striping upgrades in St. Charles and St. Louis Counties and St. Louis City.	Yes	46.817	0	1/2025	0	640

ONEDOT APPROVED

Letting Schedule For Letting of December 13, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	Contract Estimate Cost* (1000)	
									FFOS	Contract Estimate
St. Louis	St. Louis	US 67 S	6S3669	Bridge rehabilitation over Lynn Haven Lane and over Coldwater Creek 0.1 mile north of Patterson Road, 0.5 mile north of Rte. AC (New Halls Ferry).	Yes	0.163	3	1/2025	0	7,360
				Project involves bridges A1072, A1074 and A4514.						
ONEDOT APPROVED										
St. Louis	St. Louis	US 67 S	6P3623	Pavement resurfacing, replace signal, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 367 to Rte. AC (New Halls Ferry Road).	Yes	3.935	0	1/2025	0	8,775
ACCEPTED										
St. Louis	Franklin	MO 100 E	SL0035	Pavement resurfacing, pavement repair, upgrade guardrail, signals and signage from 0.1 mile east of Fifth Street to 0.2 mile west of Rte. OO, on Spur 100 over I-44 and bridge rehabilitation over Missouri Eastern Railway.	Yes	16	2	1/2025	0	11,194
				Project involves bridges A7453 and H0353.						
ONEDOT APPROVED										

Total for December 13, 2024

109,284

Jul 26, 2024 11:39:03 AM