

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Cooper	IS 70 E	CD0011	Job Order Contracting for concrete pavement repair in Cooper, Boone and Callaway Counties.	Yes	78.025	0	5/2025	0	500
ONEDOT APPROVED										
Central	Crawford	RT J S	553552	Bridge replacement over Boone Creek. Project involves bridge P0020.	No	0.02	1	5/2025	0	788
ONEDOT APPROVED										
Kansas City	Clay	MO 92 E	KU0454	Repair slide 0.4 mile west of Old Quarry Road near Excelsior Springs.	Yes	0.062	0	5/2025	0	350
ONEDOT APPROVED										
Kansas City	Platte	MO 45 N	KU0120	Add southbound left turn lane and northbound right turn lane at Jones-Meyer Road.	Yes	0.027	0	5/2025	0	660
ONEDOT APPROVED										
Kansas City	Jackson	MO 210 E	KU0132	Upgrade signals and add turn lanes at Rte. 291.	Yes	0.213	0	5/2025	0	775

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Kansas City	Platte	RT B S	4S3492	Bridge replacement over Grove Creek 0.1 mile north of Perrin Street and 0.1 mile south of Main Street. Project involves bridge R0247.	Yes	0.11	1	5/2025	0	1,255
ONEDOT APPROVED										
Kansas City	Johnson	MO 13 S	3P3109	Add turn lanes, grading and drainage at the intersection of Rte. E.	No	0.329	0	5/2025	0	1,956
ONEDOT APPROVED Combine Letting with 4P2333										
Kansas City	Various	Various	KU0315	Job Order Contracting for concrete pavement repair at various locations in the urban Kansas City District.	Yes	0	0	5/2025	0	2,000
ONEDOT APPROVED										
Kansas City	Lafayette	MO 13 S	4P2333	Pavement resurfacing and add turn lanes from Northwest 435th Road to 0.5 mile south of I-70.	No	12.034	0	5/2025	0	20,530

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 3P3109										
Northwest	Carroll	MO 139 S	NW0030	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Carroll and Chariton Counties. Cities include Keytesville, Hale, Norborne, Bosworth, Sumner, Mendon and Rothville.	No	2.737	0	5/2025	0	1,692
COMMISSION APPROVED										
Northwest	Various	Various	NW0065	Job Order Contracting for guardrail and guard cable repair on various major routes in the Northwest District.	Yes	0	0	5/2025	0	2,200
ONEDOT APPROVED										
Southeast	Various	Various	SE0172	Job Order Contracting for ADA Transition Plan Improvements at various locations in the Southeast District.	Yes	0	0	5/2025	0	100
ONEDOT APPROVED										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Dunklin	RT N E	SE0101	Bridge replacement over Drainage Ditch 35.	No	0.2	1	5/2025	0	505
Project involves bridge P0876.										
ONEDOT APPROVED Combine Letting with 9P3678 SE0104										
Southeast	Mississippi	RT DD E	9S3679	Bridge replacement over Drainage Ditch 31.	No	0.1	1	5/2025	0	617
Project involves bridge X0396.										
ONEDOT APPROVED Combine Letting with SE0076 SE0078										
Southeast	Mississippi	RT D W	SE0076	Bridge replacement over Governor's Diversion Ditch.	No	0.2	1	5/2025	0	709
Project involves bridge Z0757.										
ONEDOT APPROVED Combine Letting with 9S3679 SE0078										
Southeast	Pemiscot	RT B S	SE0104	Bridge replacement over Drainage Ditch 66.	No	0.2	1	5/2025	0	844
Project involves bridge L0349.										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 9P3678 SE0101										
Southeast	Mississippi	RT DD W	SE0078	Bridge replacement over Drainage Ditch 23.	No	0.2	1	5/2025	0	914
Project involves bridge X0395.										
ONEDOT APPROVED Combine Letting with 9S3679 SE0076										
Southeast	Carter	RT A E	9S3609	Bridge replacement over Cane Creek in Ellsinore.	No	0.209	1	5/2025	0	933
Project involves bridge G0348.										
ONEDOT APPROVED										
Southeast	Bollinger	MO 34 E	9P3745	Add intersection turn lanes and upgrade pedestrian facilities at the south intersection of Rte. 51 in Marble Hill.	No	0.08	0	5/2025	0	993
ONEDOT APPROVED										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Wright	US 60 E	9P3835	Erosion control repairs at various locations along Rtes. 60 and 67 in the Southeast District.	No	316.585	0	5/2025	0	1,000

ONEDOT APPROVED

Southeast	Dunklin	MO 164 E	9P3678	Bridge replacement over Deering Drainage Ditch and Lateral Ditch 4. Project involves bridges L0305 and L0304.	No	0.4	2	5/2025	0	1,200
-----------	---------	----------	--------	--	----	-----	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with SE0101 SE0104

Southeast	Various	Various	SE0138	Job Order Contracting for guard cable and guardrail repair at various locations for St. Francois, Ste. Genevieve, Madison, Perry, Cape Girardeau, Wayne, Bollinger, Stoddard, Scott, Butler, New Madrid, Mississippi, Pemiscot and Dunklin Counties.	Yes	0	0	5/2025	0	2,250
-----------	---------	---------	--------	--	-----	---	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Butler	BU 67 S	9S3602	Pavement resurfacing from Bus. 60 to Rte. M and on Rte. M from 0.5 mile west of Bus. 67 to Bus. 67 in Poplar Bluff. Project involves bridge A0595.	No	4.669	1	5/2025	0	3,369
<p>ONEDOT APPROVED Combine Letting with 9S3603</p>										
Southeast	Butler	BU 60 E	9S3603	Pavement resurfacing from Rte. W to 0.2 mile west of Rte. B in Poplar Bluff. Project involves bridges A3267 and A3266.	No	5.097	2	5/2025	0	3,867
<p>ONEDOT APPROVED Combine Letting with 9S3602</p>										
Southwest	McDonald	MO 59 S	SR0172	Repair and stabilize drainage 0.5 mile north of Rte. DD near Noel.	No	0.213	0	5/2025	0	181
<p>ONEDOT APPROVED Combine Letting with 7S3379</p>										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Jasper	RT M E	SR0074	Bridge rehabilitation 0.7 mile east of Rte. 43 over Duval Creek. Project involves bridge A2862.	No	0.019	1	5/2025	0	419
<p>ONEDOT APPROVED Combine Letting with SR0073</p>										
Southwest	Jasper	MO 43 N	SR0073	Bridge rehabilitations 0.4 mile south of Pine Road over North Fork Spring River and 0.6 mile south of Pecan Road over Spring River. Project involves bridges A2690 and A2691.	No	0.196	2	5/2025	0	2,498
<p>ONEDOT APPROVED Combine Letting with SR0074</p>										
Southwest	McDonald	MO 43 S	7S3379	Bridge replacement and streambank stabilization over the Elk River. Project involves bridge A0826.	No	0.33	1	5/2025	0	3,948
<p>ONEDOT APPROVED Combine Letting with SR0172</p>										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	CST CLAYTON RD W	SLM0051	Pipe replacement east of South Woods Mill Road.	Yes	0	0	5/2025	0	90
ACCEPTED										
St. Louis	St. Louis	MO 100 W	6P3274B	Bridge rehabilitation on westbound lanes over I-270 and Des Peres Road. Project involves bridge A5682.	Yes	0	1	5/2025	0	1,003
ONEDOT APPROVED Combine Letting with 6P3274										
St. Louis	St. Louis	IS 255 S	SL0074	Pavement repair from I-55 to the Mississippi River.	Yes	3.373	0	5/2025	0	4,044
ONEDOT APPROVED										
St. Louis	St. Louis	US 67 S	6P3623	Pavement resurfacing, replace signal, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 367 to Rte. AC (New Halls Ferry Road).	Yes	3.935	0	5/2025	0	8,775
ONEDOT APPROVED										

Letting Schedule For Letting of April 18, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate	
St. Louis	St. Louis	MO 100 E	6P3274	Pavement resurfacing, upgrade pedestrian facilities to comply with the ADA Transition Plan, upgrade signals, bridge rehabilitation and bridge replacement from Rte. 141 to I-270. Project involves bridges A0960, A5016, F0181 and F0182.	Yes	3.403	4	5/2025	0	12,057	
Total for April 18, 2025									83,022	87,009	0

ONEDOT APPROVED
Combine Letting with 6P3274B

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Osage	RT E E	CD0060	Bridge rehabilitation over Town Creek.	No	0.02	1	6/2025	0	108

Project involves bridge Y0198.

ONEDOT APPROVED

Central	Maries	CST BALL PARK RD E	CD0262	Bridge replacement over Fly Creek. Design, right of way and inspection by Maries County. \$700,000 Bridge Replacement and Rehabilitation and Bridge Formula Program, \$100,000 Maries County funds. Project involves bridge 0290040.	No	0.027	1	6/2025	0	800
---------	--------	--------------------------	--------	---	----	-------	---	--------	---	-----

ACCEPTED

Combine Letting with 5P3565 5S3543

Central	Howard	MO 5 S	CD0110	Modify intersection configuration at Rte. 5 and Rte. 40 south of New Franklin.	No	0.972	0	6/2025	0	1,231
---------	--------	--------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Cole	BU 50 E	CD0126	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Jefferson City, Taos, Wardsville and Frankenstein.	Yes	3.303	0	6/2025	0	1,325

ONEDOT APPROVED

Central	Maries	RT AA S	5S3543	Bridge rehabilitation over the Maries River and over the Little Maries River. Project involves bridges A1857 and A1858.	No	0.079	2	6/2025	0	1,435
---------	--------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 5P3565 CD0262

Central	Maries	MO 42 E	5P3565	Bridge rehabilitation over Fly Creek and the Maries River. Project involves bridges L0187 and A1177.	No	0.058	2	6/2025	0	1,460
---------	--------	---------	--------	---	----	-------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 5S3543 CD0262

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Pulaski	IS 44 W	CD0112	Modify ramps at westbound on-ramp at Loop 44 in St. Robert.	No	0.407	0	6/2025	0	1,795

ONEDOT APPROVED
Combine Letting with CD0111 CD0111B

Central	Pulaski	IS 44 W	CD0111B	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road.	No	0.76	0	6/2025	0	2,065
---------	---------	---------	---------	---	----	------	---	--------	---	-------

ONEDOT APPROVED
Combine Letting with CD0111 CD0112

Central	Various	Various	5P3487	Job Order Contracting for guard cable and guardrail repair on various routes in the northern portion of the Central District.	Yes	0	0	6/2025	0	2,200
---------	---------	---------	--------	---	-----	---	---	--------	---	-------

ONEDOT APPROVED

Central	Various	Various	5P3488	Job Order Contracting for guard cable and guardrail repair on various routes in the southern portion of the Central District.	No	0	0	6/2025	0	2,900
---------	---------	---------	--------	---	----	---	---	--------	---	-------

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Central	Pulaski	IS 44 E	CD0111	Add auxiliary lane from Superior Road to 0.7 mile west of Rte. 66 Trail.	No	1.462	0	6/2025	0	5,124
ONEDOT APPROVED Combine Letting with CD0111B CD0112										
Kansas City	Cass	MO 2 E	KU0299	Culvert replacement over Muddy Creek. \$234,090 Cost Share funds.	Yes	0.046	0	6/2025	0	234
ONEDOT APPROVED										
Kansas City	Cass	RT D N	KU0447	Signalize intersection at Loch Lloyd Parkway 0.4 mile north of North Avenue and 0.1 mile south of Suffolk Lane. \$201,000 Cost Share and \$230,000 Village of Loch Lloyd funds.	Yes	0.37	0	6/2025	0	292
ONEDOT APPROVED										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	IS 435 N	KU0444	Urgent project to repair sign south of Rte. 12 (Truman Road).	Yes	0	0	6/2025	0	300

COMMISSION APPROVED

Kansas City	Clay	MO 291 S	KU0121	Add signal and westbound turn lane at North Sherman Road.	Yes	0.021	0	6/2025	0	369
-------------	------	----------	--------	---	-----	-------	---	--------	---	-----

ONEDOT APPROVED

Kansas City	Various	Various	KR0309	Job Order Contracting for asphalt pavement repair in the rural Kansas City District.	No	0	0	6/2025	0	510
-------------	---------	---------	--------	--	----	---	---	--------	---	-----

ONEDOT APPROVED

Kansas City	Various	Various	KU0108	Scout Intelligent Transportation System (ITS) asset management and device replacements at various locations in Clay and Platte Counties in the urban Kansas City District.	Yes	0	0	6/2025	0	539
-------------	---------	---------	--------	--	-----	---	---	--------	---	-----

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Clay	MO 33 S	KU0449	Culvert replacement 0.3 mile west of Burris Road.	Yes	0.114	0	6/2025	0	609

ONEDOT APPROVED

Kansas City	Various	Various	KR0305	Job Order Contracting for concrete pavement repair at various major routes and interstate locations in the rural Kansas City District.	No	0	0	6/2025	0	1,000
-------------	---------	---------	--------	--	----	---	---	--------	---	-------

ONEDOT APPROVED

Kansas City	Various	Various	KR0413	Job Order Contracting for signage replacement at various locations in the rural Kansas City District.	No		0	6/2025	0	1,000
-------------	---------	---------	--------	---	----	--	---	--------	---	-------

ONEDOT APPROVED

Kansas City	Ray	RT Z S	KR0103	Bridge replacement over Kinny Creek 0.6 mile south of Agnes Street and 0.3 mile north of Centennial Road. Project involves bridge A1773.	Yes	0.101	1	6/2025	0	1,021
-------------	-----	--------	--------	---	-----	-------	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Various	Various	KU0063	Upgrade signals at various locations in the urban Kansas City District.	Yes	0	0	6/2025	0	1,060
ONEDOT APPROVED										
Kansas City	Various	Various	KR0139	Bridge painting in the rural Kansas City District. Project involves various bridges.	No	0	1	6/2025	0	1,705
ONEDOT APPROVED										
Kansas City	Clay	US 169 N	KU0039	Bridge rehabilitation over I-435 and NW Cookingham Drive, 1.3 miles north of NW Shoal Creek Parkway and 0.6 mile south of NW 124th Street. Project involves bridges A3333 and A3345.	Yes	5.9	2	6/2025	0	2,009
ONEDOT APPROVED										
Kansas City	Platte	IS 635 N	4P3268E	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Clay and Platte County.	Yes	17.234	0	6/2025	0	2,228

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Kansas City	Jackson	MO 291 S	KU0065	Pavement resurfacing from 0.7 mile south of Rte. 150 to Rte. 58 and add turn lanes at Southwest 163rd Street and Kidwell Road.	Yes	2.747	0	6/2025	0	2,608
ONEDOT APPROVED										
Kansas City	Jackson	MO 78 E	4P3268F	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Maywood Street to Redwood Avenue.	Yes	4.596	0	6/2025	0	3,070
ONEDOT APPROVED										
Kansas City	Various	Various	KR0163	Job Order Contracting for guard cable and guardrail repair at various locations in the rural Kansas City District.	No	0	0	6/2025	0	3,257
ONEDOT APPROVED										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Various	Various	KU0310	Job Order Contracting for bridge repairs at various locations in the urban Kansas City District.	Yes	0	1	6/2025	0	4,000

ACCEPTED

Kansas City	Jackson	MO 350 E	KU0404	Bridge replacement, pavement resurfacing and adding turn lanes at Rte. 350 and Noland Road (Rte. V). Project involves bridge K0444. \$5,100,000 MARC STBG-Urban funds.	Yes	0.288	1	6/2025	0	5,665
-------------	---------	----------	--------	--	-----	-------	---	--------	---	-------

ONEDOT APPROVED

Kansas City	Various	Various	KU0307	Job Order Contracting for guard cable and guardrail repair at various locations in the urban Kansas City District.	Yes	0	0	6/2025	0	6,294
-------------	---------	---------	--------	--	-----	---	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	US 24 E	KU0226	Upgrade bicycle, pedestrian facilities, drainage, signals and add intersection lighting from Sterling Avenue to Wilson Road and relocate Huttig Ave. to realign with Ash Ave.	Yes	0.67	0	6/2025	0	6,374
				\$3,443,438 Cost Share, \$1,913,000 Independence, \$1,395,095 CMAQ funds.						

ONEDOT APPROVED

Kansas City	Jackson	MO 291 N	4P3196	Bridge replacement, rebuild pavement, add sidewalks and realign north ramp of interchange from SE 7th Terrace to SE Oldham Parkway.	Yes	0.158	1	6/2025	0	20,884
				Project involves bridge A1748. \$10,705,407 Cost Share, \$6,400,000 MARC STBG-Urban and \$11,115,427 Lee's Summit funds.						

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Clay	MO 1 N	453412	Pavement reconstruction, upgrade pedestrian facilities and upgrade signals from 72nd Street to Northeast 42nd Street.	Yes	3.77	0	6/2025	0	24,194

ONEDOT APPROVED

Northeast	Marion	IS 72 E	213367	Bridge washing on the Mark Twain Memorial Bridge over the Mississippi River at Hannibal. Project involves bridge A5054. \$46,000 IDOT funds.	No	0.394	1	6/2025	0	90
-----------	--------	---------	--------	---	----	-------	---	--------	---	----

ONEDOT APPROVED

Northeast	Montgomery	IS 70 E	NE0128	Job Order Contracting for pavement repair from the Callaway County line to the St. Charles County line.	No	38.6	0	6/2025	0	525
-----------	------------	---------	--------	---	----	------	---	--------	---	-----

ONEDOT APPROVED

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Montgomery	IS 70 E	NE0131	Job Order Contracting for guard cable repair on I-70 in Montgomery and Warren Counties, Rte. 61 in Lincoln County, Rte. T in Ralls County and Rte. 36 in Macon County.	No	42.196	0	6/2025	0	800

ONEDOT APPROVED

Northeast	Montgomery	IS 70 E	NE0176	Job Order Contracting for concrete pavement repair in Montgomery and Warren Counties and on Rte. 61 in Lincoln County.	No	48.648	0	6/2025	0	1,200
-----------	------------	---------	--------	--	----	--------	---	--------	---	-------

ONEDOT APPROVED

Northeast	Warren	S OR 70 E	NE0167B	Pavement resurfacing from Rte. F to west of Rte. T in St. Charles County. \$1,275,840 Cost Share funds.	Yes	3.625	0	6/2025	0	1,251
-----------	--------	-----------	---------	--	-----	-------	---	--------	---	-------

ACCEPTED

Northeast	Various	Various	NE0132	Job Order Contracting for guardrail repair at various locations in the Northeast District.	No		0	6/2025	0	2,200
-----------	---------	---------	--------	--	----	--	---	--------	---	-------

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Northwest	Buchanan	IS 29 N	NW0152	Upgrade dynamic message sign 0.7 mile south of Rte. O on northbound lanes. \$150,000 Highway Safety and Traffic Division Operation funds.	Yes	0	0	6/2025	0	150
ACCEPTED										
Northwest	Andrew	RP US59S TO IS29S S	NW0087	Upgrade turn lanes from southbound Rte. 59/71 to I-229 southbound near Savannah.	Yes	0.381	0	6/2025	0	751
ONEDOT APPROVED										
Southeast	Dunklin	RT YY S	SE0103	Pavement resurfacing from Rte. 164 to end of state maintenance.	No	0.517	0	6/2025	0	94
ONEDOT APPROVED Combine Letting with 9S3780 SE0102										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Various	Various	9P3632	Job Order Contracting for asphalt pavement repair at various locations on all major highways except interstates in the Southeast District.	Yes	0	0	6/2025	0	250

ONEDOT APPROVED

Southeast	Ozark	MO 95 S	SEM0081	Slope repair at Little North Fork White River. Project involves bridge B0452.	No	1.25	1	6/2025	0	338
-----------	-------	---------	---------	--	----	------	---	--------	---	-----

ACCEPTED

Southeast	Butler	RT M E	9S3453	Increase sight distance at County Road 459.	No	0.131	0	6/2025	0	725
-----------	--------	--------	--------	---	----	-------	---	--------	---	-----

ONEDOT APPROVED

Southeast	Dunklin	RT Y S	SE0102	Pavement resurfacing from Rte. 412 to Rte. 164.	No	9.129	0	6/2025	0	1,135
-----------	---------	--------	--------	---	----	-------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 9S3780 SE0103

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Wayne	MO 34 E	SE0141	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Bloomfield, Glenallen and Piedmont.	No	3.836	0	6/2025	0	1,501

ONEDOT APPROVED

Southeast	New Madrid	US 61 S	953798	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Lilbourn, Cooter, Hayti, Portageville, Parma, Matthews and Vanduser.	No	2.221	0	6/2025	0	1,512
-----------	------------	---------	--------	---	----	-------	---	--------	---	-------

ONEDOT APPROVED

Southeast	Wright	RT AF S	953691	Bridge replacement over Beaver Creek. Project involves bridge N0675.	No	0.2	1	6/2025	0	2,567
-----------	--------	---------	--------	---	----	-----	---	--------	---	-------

ONEDOT APPROVED

Southeast	Oregon	RT M S	SE0108	Add rumblestrips from Rte. 160 to Rte. 63. \$1,836,000 Open Container funds.	No	9.636	0	6/2025	0	2,660
-----------	--------	--------	--------	---	----	-------	---	--------	---	-------

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Southeast	Wayne	US 67 N	SE0083	Bridge replacement over Otter Creek.	No	0.2	1	6/2025	0	3,237
Project involves bridge L0210.										
ONEDOT APPROVED										
Southeast	Scott	RT AA S	SE0248	Urgent bridge replacement over Rte. 60.	No	0.75	1	6/2025	0	4,267
Project involves bridge R0142.										
COMMISSION APPROVED										
Southeast	Iron	MO 49 S	9P3796	Pavement preservation treatment from Rte. 21 to Rte. 34 and add rumblestrips from Rte. 143 to Rte. 34.	No	28.798	3	6/2025	0	4,397
Project involves bridges F0646, G0878 and K0357.										
ONEDOT APPROVED										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Dunklin	MO 164 E	9S3780	Pavement resurfacing and add rumblestrips from Rte. 412 to Rte. 61. Project involves bridge A2332, A2333, A2334 and A2336.	No	29.15	4	6/2025	0	8,901
<p>ONEDOT APPROVED Combine Letting with SE0102 SE0103</p>										
Southwest	Christian	US 160 E	SR0283	Bridge rehabilitation over the Finley River. Project involves bridge A4038.	No	0.155	1	6/2025	0	128
<p>ONEDOT APPROVED Combine Letting with 8S3245</p>										
Southwest	Dade	US 160 E	7S3531	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Fourth Street and Rte. 97 (Main Street) in Lockwood, Rte. 126 in Golden City, Rte. W in lantha and Rte. C in Irwin.	No	2.566	0	6/2025	0	571
<p>ONEDOT APPROVED Combine Letting with 7S3506 7S3531B</p>										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Barton	US 160 E	7S3531B	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 12th Street in Lamar.	No	1.45	0	6/2025	0	619
<p>ONEDOT APPROVED Combine Letting with 7S3506 7S3531</p>										
Southwest	Christian	RT J E	8S3245	Add intersection turn lanes at Rtes. CC and J and bridge rehabilitation on eastbound bridge over Rte. 65 in Ozark. Project involves bridge A3860.	Yes	0.062	1	6/2025	0	752
<p>ONEDOT APPROVED Combine Letting with SR0283</p>										
Southwest	Newton	RT T S	7S3506	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Fairview and on Rtes. E and 60 in Granby, Bus. 60 in Neosho and Rte. 37 in Wentworth.	No	3.14	0	6/2025	0	1,238
<p>ONEDOT APPROVED Combine Letting with 7S3531 7S3531B</p>										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Vernon	LP 49 S	SR0170	Pavement repair on Austin Boulevard at I-49 in Nevada.	No	0.188	0	6/2025	0	1,247

ONEDOT APPROVED
Combine Letting with SR0063 SR0064

Southwest	Vernon	IS 49 N	SR0184	Repair slides on the northbound lanes 0.6 mile north of Rte. TT near Butler and on southbound Rte. 13 0.2 mile north of Bus. Rte. 52 near Deepwater.	No	0.113	0	6/2025	0	1,575
-----------	--------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Southwest	Vernon	IS 49 N	SR0064	Bridge rehabilitation over Rte. K in Nevada. Project involves twin bridges A1775.	No	0.553	2	6/2025	0	2,093
-----------	--------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED
Combine Letting with SR0063 SR0170

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Greene	MO 744 E	8P3236	Replace signals on Kearney St at Mayfair Ave, on Loop 44 at Haseltine Rd, on Evans Rd at Rte. 65 ramps, on Bus. 65 at Seminole St, Portland St and Barataria St in Springfield and on Rte. 60 at Rte. MM in Republic.	Yes	0.185	0	6/2025	0	2,392
ONEDOT APPROVED										
Southwest	Jasper	RT FF E	7S3059B	Relocate Davis Boulevard intersection and add signal on 32nd Street in Joplin.	Yes	0.4	0	6/2025	0	2,451
ONEDOT APPROVED										
Southwest	Vernon	IS 49 S	SR0063	Bridge rehabilitation over Missouri and Northern Arkansas Railroad in Nevada. Project involves twin bridges A1774.	No	0.241	2	6/2025	0	3,608
ONEDOT APPROVED Combine Letting with SR0064 SR0170										
St. Louis	St. Louis City	IS 64 E	SLM0066	Bridge rehabilitation over Tucker Boulevard. Project involves bridge A1501.	Yes	0.016	2	/	0	300

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
St. Louis	Various	Various	SL0240	Repair signals, flashers, signage and lighting at various location in the St. Louis District.	Yes		0	6/2025	0	425
ONEDOT APPROVED										
St. Louis	Various	Various	SL0202	Replace ITS dynamic message signs and communications equipment at various locations in the St. Louis District.	Yes		0	6/2025	0	1,400
ONEDOT APPROVED										
St. Louis	St. Charles	Various	6P3459	Job Order Contracting for guardrail repair at various locations in St. Charles County.	Yes	0	0	6/2025	0	2,000
ACCEPTED										
St. Louis	Various	Various	6P3462	Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson Counties.	Yes	0	0	6/2025	0	2,000

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
St. Louis	Franklin	WS IS44W ST CLAIR W	SLM0057	Improvements to the westbound St. Clair Weigh Scale Site.	Yes	0	0	6/2025	0	2,000
ACCEPTED										
St. Louis	Various	Various	6P3447	Job Order Contracting for bridge repairs at various major route locations in the St. Louis District.	Yes	0	1	6/2025	0	2,200
ONEDOT APPROVED										
St. Louis	St. Charles	N OR 64 W	SL0112	Bridge replacement and add pedestrian facilities over Dardenne Creek. Project involves bridge A1458. \$771,266 O'Fallon and \$657,798 Transportation Alternatives funds.	Yes	0.036	1	6/2025	0	4,122
ACCEPTED										
St. Louis	Various	Various	6P3639	Job Order Contracting for guardrail repair at various locations in St. Louis City and St. Louis County.	Yes	0	0	6/2025	0	4,400

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
St. Louis	Jefferson	MO 21 S	SL0044	Pavement resurfacing, upgrade guardrail, signals, replace signage and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. B to north of the Big River and on Rte. N from Rte. 21 to Donnelly Street.	Yes	14.906	0	6/2025	0	8,845
ONEDOT APPROVED										
St. Louis	St. Louis City	MO 100 E	SL0073	Pavement resurfacing, add intersection turn lanes and reduce lanes from east of Yale Avenue to I-44.	Yes	6.759	0	6/2025	0	10,562
COMMISSION APPROVED										
St. Louis	St. Louis	MO 267 N	6S3397	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from River City Boulevard to 0.1 mile north of Lindbergh Boulevard.	Yes	3.902	0	6/2025	0	13,174
ONEDOT APPROVED										

Letting Schedule For Letting of May 16, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate	
St. Louis	St. Charles	MO 370 E	6P3649	Pavement resurfacing from east of Elm Point Road to I-270 and on Rte. 94 from Rte. B to north of Little Hills Expressway.	Yes	8.762	0	6/2025	0	23,122	
ONEDOT APPROVED											
St. Louis	Franklin	MO 30 E	6S3435	Pavement resurfacing, upgrade guardrail and bridge deck sealing from I-44 North Outer Road to 1.3 miles east of Bethel Church Road and 0.1 mile west of Oak Grove Church Road to Rte. PP. Project involves bridges A3045, A3046, A3104, A3105, A4629, A4975 and A7124.	Yes	30.596	7	6/2025	0	24,447	
ONEDOT APPROVED											
Total for May 16, 2025									263,887	272,462	0

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Camden	US 54 E	5P3573	Add lanes from South Bus. Rte. 5 to city limits of Camdenton.	No	1.375	0	7/2025	0	6,711

ONEDOT APPROVED

Kansas City	Saline	MO 127 S	KR0411	Add turn lanes and lower vertical curve at I-70. \$624,999 Cost Share funds. \$639,999 Sweet Springs funds.	No	0.183	0	7/2025	0	929
-------------	--------	----------	--------	--	----	-------	---	--------	---	-----

ONEDOT APPROVED

Kansas City	Various	Various	KU0422	Job Order Contracting for signage replacement at various locations in the urban Kansas City district.	Yes		0	7/2025	0	980
-------------	---------	---------	--------	---	-----	--	---	--------	---	-----

ONEDOT APPROVED

Kansas City	Johnson	US 50 W	KR0102	Bridge rehabilitation over Clear Fork Creek, 1.3 miles west of Rte. 23 and 0.9 mile east of 175th Street. Project involves bridge L0901.	No	2.844	1	7/2025	0	1,268
-------------	---------	---------	--------	---	----	-------	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Cass	RT CC S	KU0390	Pavement preservation treatment including Rtes. N and D in Cass County, Rtes. D, W and JJ in Clay County, Rte. F in Jackson County, Rte. N in Platte County and Rte. A in Ray County.	Yes	54.898	0	7/2025	0	2,120

ACCEPTED

Kansas City	Jackson	CST HOLMES ST N	KU0024	Bridge replacement over I-670, 0.1 mile north of Truman Road and 0.1 mile south of 13th Street. Project involves bridge A0825.	Yes	0.61	1	7/2025	0	6,792
-------------	---------	-----------------	--------	---	-----	------	---	--------	---	-------

ONEDOT APPROVED

Kansas City	Platte	IS 29 S	KU0017	Pavement resurfacing on southbound lanes from 0.8 mile south of Mexico Avenue to Rte. 69 and on N. Prairie View Road from Cookingham Drive to 112th Street and on outer road beginning of state maintenance to 72nd Street.	Yes	13.992	0	7/2025	0	16,866
-------------	--------	---------	--------	---	-----	--------	---	--------	---	--------

ACCEPTED

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Lewis	RT V E	NE0146	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Olive Avenue to 292nd Avenue in Maywood.	No	0.484	0	7/2025	0	526

ONEDOT APPROVED

Northeast	Macon	MO 156 E	NE0147	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in La Plata, Elmer, Ethel, South Gifford and College Mound.	No	1.457	0	7/2025	0	909
-----------	-------	----------	--------	---	----	-------	---	--------	---	-----

ACCEPTED

Northwest	Dekalb	US 36 W	NW0003	Pavement preservation treatment on westbound lanes from 0.8 mile east of Rte. 31 to 0.6 mile east of Rte. 33 and eastbound lanes from 2 miles west of Rte. C to the Caldwell County line near Cameron.	No	5.52	0	7/2025	0	976
-----------	--------	---------	--------	--	----	------	---	--------	---	-----

COMMISSION APPROVED

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Carroll	US 24 E	NW0084	Pavement preservation treatment from Carrolton to Keytesville and Rte. 11 from Brunswick to Rte. 36.	No	58.168	0	7/2025	0	2,417

ONEDOT APPROVED

Northwest	Dekalb	US 36 E	NW0122	Add intersection turn lanes and upgrade traffic signal at Bob F. Griffin Road. \$1,564,011.50 Cameron and \$1,223,111 Cost Share funds.	No	0.286	0	7/2025	0	2,787
-----------	--------	---------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Northwest	Clinton	RT H E	NW0029	Pavement resurfacing on Rte. CC (Buchanan County), Rte. J (Clay County), Rte. H, Rte. J and Rte. O (Clinton County).	Yes	27.908	0	7/2025	0	2,834
-----------	---------	--------	--------	--	-----	--------	---	--------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Benton	MO 7 S	SR0110	Add roundabout at Cold Spring Avenue, add pedestrian signal at Main Street in Warsaw and add safety signage at various locations from 0.3 mile west of Rte. C to Rte. 65 in Warsaw.	No	20.905	0	7/2025	0	1,303
ONEDOT APPROVED										
St. Louis	St. Charles	MO 94 E	SL0222B	Add pedestrian signal at Katy Trail crossings.	Yes	0.167	0	7/2025	0	300
ACCEPTED										
St. Louis	Jefferson	RT CC S	SL0041	Pavement resurfacing, upgrade guardrail and signage from Rte. 67 to Rte. 110.	Yes	5.601	0	7/2025	0	1,693
ONEDOT APPROVED										
St. Louis	Jefferson	US 61 N	653391	Pavement resurfacing and add center turn lane from Brandon Wallace Way to 6th Street.	Yes	1.078	0	7/2025	0	3,904

Letting Schedule For Letting of June 20, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate	
ACCEPTED Combine Letting with 6S3289											
St. Louis	Jefferson	US 61 N	6S3289	Bridge replacement over Joachim Creek between Scenic Drive and Herky-Horine Road and slide repair north of Herky-Horine Road to Joachim Avenue.	Yes	0.919	1	7/2025	0	16,928	
Project involves bridge K0294.											
ACCEPTED Combine Letting with 6S3391											
Total for June 20, 2025									70,243	72,338	0