

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Boone	RT A E	CD0197	Pavement preservation treatment from Rte. 63 to end of state maintenance.	No	4.358	0	9/2025	0	161
ONEDOT APPROVED Combine Letting with CD0196										
Central	Cooper	MO 135 S	CD0192	Pavement preservation treatment from I-70 to Pettis County line.	No	20.44	0	9/2025	0	834
ONEDOT APPROVED										
Central	Boone	RT J S	CD0196	Pavement preservation treatment from Rte. 124 to Rte. O. Includes Rte. O from I-70 to end of state maintenance; Rte. UU from I-70 to Rte. O and Outer Road 70 from east of Rte. UU to west of Rte. UU.	Yes	24.37	0	9/2025	0	881
ONEDOT APPROVED Combine Letting with CD0197										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Pulaski	LP 44 E	CD0128	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Ridgeview Drive to 0.2 mile east of Plattner Avenue in St. Robert and Rte. 17 from Summit Avenue to Lynn Street in Waynesville.	No	3.788	0	9/2025	0	2,028

ACCEPTED

Kansas City	Various	Various	KU0424	Job Order Contracting for ITS system repairs at various locations in the urban Kansas City District.	Yes		0	9/2025	0	300
-------------	---------	---------	--------	--	-----	--	---	--------	---	-----

ACCEPTED

Kansas City	Platte	RT B S	4S3492	Bridge replacement over Grove Creek 0.1 mile north of Perrin Street and 0.1 mile south of Main Street. Project involves bridge R0247.	Yes	0.11	1	9/2025	0	1,255
-------------	--------	--------	--------	--	-----	------	---	--------	---	-------

ONEDOT APPROVED

Kansas City	Platte	RT Z E	KU0047	Pavement resurfacing from I-29 to Rte. 169 in Clinton County.	Yes	12.9	0	9/2025	0	2,139
-------------	--------	--------	--------	---	-----	------	---	--------	---	-------

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Kansas City	Various	Various	KU0308	Job Order Contracting for lighting repair at various locations in the urban Kansas City District.	Yes	0	0	9/2025	0	2,400
ONEDOT APPROVED										
Kansas City	Cass	MO 2 E	KU0049	Pavement resurfacing from Independence Street to Rte. ZZ in Johnson County.	Yes	14.657	0	9/2025	0	3,398
ONEDOT APPROVED										
Northeast	Adair	RT P E	NE0025	Pavement resurfacing from Bus. 63 to Rte. 63 in Kirksville.	No	1.562	0	9/2025	0	225
ONEDOT APPROVED Combine Letting with NE0209 NE0212										
Northeast	Adair	RT H S	NE0212	Pavement resurfacing from LaHarpe Street to Rte. 11 in Kirksville.	No	2.305	0	9/2025	0	290

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with NE0025 NE0209										
Northeast	Scotland	MO 15 S	NE0056	Pavement preservation treatment from the Iowa State line to Rte. 136 east junction in Memphis.	No	10.821	0	9/2025	0	427
ONEDOT APPROVED Combine Letting with NE0057										
Northeast	Adair	RT P E	NE0209	Pavement resurfacing from 0.3 mile east of Rte. 63 to Bass Way near Kirksville.	No	3.514	0	9/2025	0	454
ONEDOT APPROVED Combine Letting with NE0025 NE0212										
Northeast	Lewis	RT V E	NE0146	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Olive Avenue to 292nd Avenue in Maywood.	No	0.484	0	9/2025	0	526
ONEDOT APPROVED										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Scotland	MO 15 S	NE0057	Pavement preservation treatment from Rte. 136 west junction at Memphis to Rte. 6 north junction at Edina in Knox County.	No	22.466	0	9/2025	0	895

ONEDOT APPROVED
Combine Letting with NE0056

Northeast	Lewis	RT C E	NE0027	Pavement resurfacing from Rte. 6 in Ewing to Rte. B in LaGrange.	No	14.38	0	9/2025	0	2,043
-----------	-------	--------	--------	--	----	-------	---	--------	---	-------

ONEDOT APPROVED

Northeast	Macon	US 63 S	NE0137	Bridge rehabilitation, widen interchange ramps and signalize intersections at Rte. 36 and add raised islands at Rte. 36 and Kellogg Avenue in Macon.	No	0.555	1	9/2025	0	3,125
-----------	-------	---------	--------	--	----	-------	---	--------	---	-------

Project involves bridge A2043.

ONEDOT APPROVED
Combine Letting with NE0120

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Macon	US 36 E	NE0120	Pavement resurfacing and bridge joint and deck repair from 0.5 mile west of Rte. C to 0.1 mile east of Kellogg Avenue near Macon and on westbound from Kellogg Avenue to 1.7 miles west of Rte. O. Project involves bridges A3820 and A2041.	No	6.83	4	9/2025	0	6,700
ONEDOT APPROVED Combine Letting with NE0137										
Northwest	Atchison	MO 111 N	NW0103	Bridge rehabilitations on various routes in Atchison, Holt and Nodaway Counties. Project involves various bridges.	No	0.676	29	9/2025	0	2,687
ONEDOT APPROVED										
Northwest	Carroll	RT B E	NW0010	Bridge rehabilitation in Carroll, Chariton and Livingston Counties. Project involves bridges N0826, N0727, A1889 and L0548.	No	0.593	4	9/2025	0	3,517
ONEDOT APPROVED										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Ripley	MO 142 E	SE0031	Bridge replacement over Harris Creek.	No	0.038	1	9/2025	0	967
Project involves bridge S0814.										
ONEDOT APPROVED Combine Letting with 9S3685 9S3817 9S3848										
Southeast	Ripley	MO 142 E	9S3685	Bridge replacement over Drainage Ditch 2.	No	0.2	1	9/2025	0	1,057
Project involves bridge T0758.										
ONEDOT APPROVED Combine Letting with 9S3817 9S3848 SE0031										
Southeast	Ripley	RT W S	9S3817	Bridge replacement over Drainage Ditch 1.	No	0.2	1	9/2025	0	1,061
Project involves bridge P0676.										
ONEDOT APPROVED Combine Letting with 9S3685 9S3848 SE0031										
Southeast	Ripley	RT W S	9S3848	Bridge replacement over Drainage Ditch 3.	No	0.2	1	9/2025	0	1,064
Project involves bridge P0677.										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with 9S3685 9S3817 SE0031										
Southeast	Scott	RT Y E	SE0150	Add roundabout at Rte. BB.	No	0.5	0	9/2025	0	1,997
ONEDOT APPROVED										
Southeast	Butler	US 160 W	SE0060	Add roundabout at Rte. C and Rte. V.	No	0.1	0	9/2025	0	2,300
ONEDOT APPROVED										
Southeast	Dunklin	US 62 E	SE0155	Bridge replacement over the St. Francis River. Project involves bridge H0927. \$9,820,000 ARDOT funds.	No	1	1	9/2025	0	15,616
ONEDOT APPROVED										
Southwest	Jasper	RT M E	SR0074	Bridge rehabilitation 0.7 mile east of Rte. 43 over Duval Creek. Project involves bridge A2862.	No	0.019	1	9/2025	0	419
ONEDOT APPROVED Combine Letting with SR0073										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Greene	LP 44 E	8P3144	Signal upgrades at I-44, Main Avenue, Campbell Avenue, Benton Avenue, Grant Avenue, Boonville Avenue, Broadway Avenue and Eastgate Avenue and signal upgrades and adding intersection turn lane at Rte. 65 in Springfield.	Yes	9.213	0	9/2025	0	1,377

ONEDOT APPROVED

Southwest	Jasper	MO 96 E	7S3506B	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Central Avenue from I-49 to Garrison Avenue in Carthage.	No	1.12	0	9/2025	0	1,584
-----------	--------	---------	---------	--	----	------	---	--------	---	-------

ACCEPTED

Combine Letting with SR0060

Southwest	Jasper	MO 43 N	SR0073	Bridge rehabilitations 0.4 mile south of Pine Road over North Fork Spring River and 0.6 mile south of Pecan Road over Spring River. Project involves bridges A2690 and A2691.	No	0.196	2	9/2025	0	2,498
-----------	--------	---------	--------	--	----	-------	---	--------	---	-------

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with SR0074										
Southwest	Jasper	MO 96 E	SR0060	Rebuild pavement and upgrade signals on Central Avenue from I-49 to Rte. 571 (Garrison Street) in Carthage.	Yes	1.12	0	9/2025	0	9,590
ACCEPTED Combine Letting with 7S3506B										
St. Louis	Various	Various	SLM0085	Job Order Contracting for signage maintenance at various locations in the St. Louis District.	Yes	0	0	9/2025	0	500
ACCEPTED										
St. Louis	Franklin	IS 44 E	SLM0072	Pavement repair at various locations in Franklin and St. Louis Counties.	Yes	59.375	0	9/2025	0	1,471
ACCEPTED										

Letting Schedule For Letting of

August 15, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	RT D E	6S3215B	Pavement resurfacing, reduce lanes and upgrade pedestrian facilities to comply with the ADA Transition Plan from west of Pennsylvania Avenue to west of Skinker Parkway and bridge rehabilitation over Metrolink. Project involves bridge A5328.	Yes	1.42	1	9/2025	0	8,943
ONEDOT APPROVED										
St. Louis	St. Louis	MO 231 S	6S3632	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from Franru Lane to the Meramec River.	Yes	7.078	0	9/2025	0	22,260
ONEDOT APPROVED										
Total for August 15, 2025									106,989	109,485 0

Letting Schedule For Letting of September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Callaway	RT JJ S	CD0146	Pavement preservation treatment from Rte. Z to Rte. UU.	No	6.567	0	10/2025	0	207
ACCEPTED Combine Letting with CD0143 CD0144 CD0145										
Central	Callaway	RT UU E	CD0143	Pavement preservation treatment from Rte. O to Rte. JJ.	No	6.313	0	10/2025	0	215
ACCEPTED Combine Letting with CD0144 CD0145 CD0146										
Central	Morgan	RT J S	CD0179	Pavement preservation treatment from Rte. 5 to Rte. 135 and from Rte. 135 to end of state maintenance.	No	8.06	0	10/2025	0	234
ACCEPTED										
Central	Callaway	N OR 70 E	CD0145	Pavement preservation treatment from Rte. 54 to Rte. JJ interchange. Includes Outer Road 70 from Rte. A/Z interchange to Rte. D.	No	7.741	0	10/2025	0	242

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Combine Letting with CD0143 CD0144 CD0146										
Central	Cooper	IS 70 E	CD0011	Job Order Contracting for concrete pavement repair in Cooper, Boone and Callaway Counties.	Yes	78.025	0	10/2025	0	500
ONEDOT APPROVED										
Central	Callaway	RT O E	CD0144	Pavement preservation treatment from State Street to Rte. D.	No	15.322	0	10/2025	0	531
ACCEPTED										
Combine Letting with CD0143 CD0145 CD0146										
Central	Miller	RT U S	CD0147	Pavement preservation treatment from Rte. 42 to Rte. 17.	No	15.364	0	10/2025	0	547
ACCEPTED										
Central	Gasconade	RT B S	CD0153	Pavement preservation treatment from Rte. 28 to Rte. 68.	No	22.369	0	10/2025	0	719
ACCEPTED										

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Howard	MO 124 E	CD0195	Pavement resurfacing, add shoulder and rumble stripes from Rte. 240 to Rte. B. Includes pavement resurfacing on Rte. BB from Central Street to I-70 and Rte. CC from Rte. 63 to Rte. V.	No	30.839	0	10/2025	0	6,061
ACCEPTED										
Kansas City	Cass	MO 2 E	KU0299	Culvert replacement over Muddy Creek.	Yes	0.046	0	10/2025	0	234
				\$234,090 Cost Share funds.						
ACCEPTED										
Kansas City	Jackson	US 50 E	KU0453	Urgent concrete barrier repair at Wornall Road in Kansas City.	Yes	0.155	0	10/2025	0	250
ONEDOT APPROVED Combine Letting with KU0451										
Kansas City	Jackson	US 50 E	KU0451	Urgent sound abatement wall repair 0.3 mile west of Grandview Road.	Yes	0.174	0	10/2025	0	400

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with KU0453										
Kansas City	Platte	IS 635 S	KU0095	Bridge rehabilitation over the Missouri River.	Yes	0.303	1	10/2025	0	1,920
				Project involves bridge A1800. \$979,000 KDOT funds.						
ACCEPTED										
Kansas City	Clay	IS 435 S	KU0030	Pavement resurfacing from Rte. 69 to the Missouri River.	Yes	3.307	0	10/2025	0	4,066
ACCEPTED										
Kansas City	Jackson	US 24 E	KU0226	Upgrade bicycle, pedestrian facilities, drainage, signals and add intersection lighting from Sterling Avenue to Wilson Road and relocate Huttig Avenue to realign with Ash Avenue.	Yes	0.67	0	10/2025	0	6,374
				\$3,443,438 Cost Share, \$1,913,000 Independence, \$1,395,095 CMAQ funds.						
ACCEPTED										

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	MO 78 E	KU0042	Pavement resurfacing from I-435 to Rte. 291.	Yes	6.026	0	10/2025	0	10,568

ONEDOT APPROVED

Northeast	Marion	IS 72 E	2I3367	Bridge washing on the Mark Twain Memorial Bridge over the Mississippi River at Hannibal.	No	0.394	1	10/2025	0	90
				Project involves bridge A5054. \$46,000 IDOT funds.						

ONEDOT APPROVED

Northeast	Macon	RT D S	NE0061	Pavement resurfacing from Rte. 63 to Rte. 156 in La Plata.	No	1.003	0	10/2025	0	220
-----------	-------	--------	--------	--	----	-------	---	---------	---	-----

ONEDOT APPROVED

Combine Letting with NE0058

Northeast	Marion	RT A S	NE0066	Pavement preservation treatment from Rte. 6 to Rte. 168 near Palmyra.	No	8.52	1	10/2025	0	285
				Project involves bridge X0343.						

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with NE0070										
Northeast	Marion	RT H S	NE0070	Pavement preservation treatment from Rte. 36 to Rte. 19 at Center in Ralls County.	No	13.675	0	10/2025	0	454
ONEDOT APPROVED Combine Letting with NE0066										
Northeast	Macon	RT YY E	NE0058	Pavement resurfacing from Rte. 63 near Macon to end of state maintenance.	No	6.286	0	10/2025	0	788
ONEDOT APPROVED Combine Letting with NE0061										
Northeast	Pike	RT W S	NE0152	Bridge replacement over Little Ramsey Creek 0.5 mile north of Rte. H in Paynesville. Project involves bridge P0366.	No	0.02	1	10/2025	0	887
ONEDOT APPROVED Combine Letting with NE0052										

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Pike	RT B E	NE0052	Bridge replacement over Penno Creek 0.4 mile west of Rte. 61 near Frankford.	No	0.037	1	10/2025	0	1,550
				Project involves bridge L0242.						
ONEDOT APPROVED				Combine Letting with NE0152						
Northwest	Grundy	RT E E	NW0013	Bridge rehabilitation in Grundy and Linn Counties.	No	0.676	3	10/2025	0	1,956
				Project involves bridges X0153, P0891 and A1802.						
ONEDOT APPROVED										
Northwest	Dekalb	US 36 E	NW0122	Add intersection turn lanes and upgrade traffic signal at Bob F. Griffin Road.	No	0.286	0	10/2025	0	2,787
				\$1,564,011.50 Cameron and \$1,223,111 Cost Share funds.						
ACCEPTED										

Letting Schedule For Letting of September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Buchanan	IS 29 S	NW0051	Pavement resurfacing from Pigeon Creek to the Platte County line near Faucett.	Yes	8.923	0	10/2025	0	6,200
ACCEPTED										
Southeast	Butler	RT MM E	SE0114	Bridge replacement over Harviell Drainage Ditch. Project involves bridge N0686.	No	0.2	1	10/2025	0	1,234
ACCEPTED										
Southeast	Butler	RT AA S	9S3677	Bridge replacement over Drainage Ditch 1 and 10. Project involves bridges X0789 and X0790.	No	0.4	2	10/2025	0	1,437
ACCEPTED										
Southeast	Wright	RT AF S	9S3691	Bridge replacement over Beaver Creek. Project involves bridge N0675.	No	0.2	1	10/2025	0	2,567
ACCEPTED										

Letting Schedule For Letting of September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Wayne	US 67 N	SE0083	Bridge replacement over Otter Creek.	No	0.2	1	10/2025	0	3,237
Project involves bridge L0210.										
ACCEPTED										
Southwest	Vernon	RT AA S	ST0162	Pavement resurfacing from Rte. M to Rte. 54 and on Rte. J from Rte. F to Rte. 52 in Bates County.	No	16.73	0	10/2025	0	1,539
ACCEPTED										
Combine Letting with SR0310										
Southwest	Greene	RT D E	8S0745	Pavement resurfacing on Sunshine Street from 0.1 mile west of Bus. 65 (Glenstone Avenue) to Blackman Road in Springfield.	Yes	2.738	0	10/2025	0	1,758
ACCEPTED										
Combine Letting with 8S3133 8S3153										
Southwest	Henry	MO 13 S	SR0031	Pavement resurfacing from 0.2 mile south of Rte. 7 in Clinton to 0.2 mile north of County Road NE 301 (three disconnected sections).	No	7.67	0	10/2025	0	1,909

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED Combine Letting with SR0024										
Southwest	Greene	RT D E	8S3133	Add intersection turn lanes, pedestrian signals and raised medians at various locations on Sunshine Street from Bus. 65 (Glenstone Avenue) to 0.3 mile east of County Road 199.	Yes	4.533	0	10/2025	0	2,109
ACCEPTED Combine Letting with 8S0745 8S3153										
Southwest	Henry	MO 7 S	SR0024	Pavement resurfacing from east of Rte. B to 0.2 mile south of Rte. 18 (Ohio Street) in Clinton.	No	20.929	0	10/2025	0	2,376
ACCEPTED Combine Letting with SR0031										

Letting Schedule For Letting of September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Greene	RT D E	8S3153	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Sunshine Street from Bus. 65 (Glenstone Avenue) to Blackman Road in Springfield. \$626,000 Transportation Alternatives and \$156,500 Springfield funds.	Yes	2.583	0	10/2025	0	3,304
ACCEPTED Combine Letting with 8S0745 8S3133										
Southwest	Barry	MO 248 E	SR0119	Bridge replacement over Flat Creek. Project involves bridge J0382.	No	0.398	1	10/2025	0	3,921
ACCEPTED										
Southwest	Bates	MO 52 E	SR0310	Pavement resurfacing from Kansas State line to Rte. BB in Bates County and bridge rehabilitation over I-49. Project involves bridge A2158.	No	27.305	1	10/2025	0	4,849
ACCEPTED Combine Letting with ST0162										

Letting Schedule For Letting of

September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Charles	E OR 61 S	SL0014	Pavement resurfacing from Pitman Avenue to end of state maintenance.	Yes	0.548	0	10/2025	0	149
ACCEPTED										
St. Louis	St. Charles	US 67 S	SL0246	Clearing and wildlife barrier from Riverlands Way to the Missouri River.	Yes	0	0	10/2025	0	414
ONEDOT APPROVED										
St. Louis	St. Louis City	IS 70 E	6I3662	Bridge washing over the Mississippi River on I-70, I-55 and I-255.	Yes	1.013	4	10/2025	0	1,130
				Project involves bridges A1500, A1850, A4936 and A6500. \$576,000 IDOT funds.						
ACCEPTED										
St. Louis	St. Charles	MO 370 E	SL0248	Bridge rehabilitation over Rte. 94.	Yes	0.047	2	10/2025	0	1,276
				Project involves bridges A4999 and A5109.						
ACCEPTED										
Combine Letting with 6P3554										

Letting Schedule For Letting of September 19, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	Various	Various	6P3510C	Upgrade pedestrian facilities to comply with the ADA Transition Plan throughout the St. Louis District.	Yes	0	0	10/2025	0	9,552
ACCEPTED										
St. Louis	St. Louis	MO 231 N	6S3631	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from River City Casino Boulevard to Sappington Barracks Road.	Yes	3.072	0	10/2025	0	16,445
ACCEPTED										
St. Louis	St. Charles	MO 370 E	6P3554	Bridge rehabilitation over the Missouri River. Project involves bridge A4557.	Yes	0.64	2	10/2025	0	56,958
ACCEPTED Combine Letting with SL0248										
Total for September 19, 2025									164,449	167,721 0

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Callaway	S OR 54 E	CD0156	Pavement resurfacing from South Summit Drive to end of state maintenance.	Yes	0.716	0	11/2025	0	94
ACCEPTED Combine Letting with CD0155										
Central	Callaway	W OR 63 S	CD0155	Pavement resurfacing from end of state maintenance to Cedar City Drive.	No	1.297	0	11/2025	0	136
ACCEPTED Combine Letting with CD0156										
Central	Camden	MO 242 E	CD0200	Pavement resurfacing from Rte. MM to Bagnell Dam Boulevard and Rte. MM from Lake of the Ozarks to Rte. 242.	No	2.417	0	11/2025	0	1,239
ACCEPTED Combine Letting with 5P3554										
Central	Miller	CRD STATE PARK RD E	CDP0006	Pavement resurfacing in Lake of the Ozark State Park.	No	13.624	0	11/2025	0	1,514
\$1,544,000 Department of Natural Resources.										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Central	Washington	RT U S	CD0208	Pavement preservation treatment from Springtown to Rte. BB in St. Francois County and Rte. E from Rte. CC to Rte. 21. Rte. ZZ from Rte. F to McLeod St. and Rte. DD from southeast of Brush Creek to west of Rte. 19, Rte. F from Rte. 32 to Rte. E.	No	43.325	0	11/2025	0	1,567
ACCEPTED										
Central	Howard	RT E E	ST0152	Pavement resurfacing from east of Park Road to end of state maintenance, Rte. V from Rte. 3 to Rte. 5. Potential Rte. V from Rte. 179 to end of state maintenance and SP 240 from Rte. 40 to 3rd Street.	No	24.354	0	11/2025	0	2,161
ACCEPTED										
Combine Letting with ST0154										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Crawford	N OR 44 E	CD0248	Pavement resurfacing from Hobby Hut Rd to Rte. C. Includes OR 44 from E Grand Rd to Hollingshead Rd, Hollingshead Rd to SME, from Bourbon to Rte. D in Franklin County, from Rte. N to Rte. W., Rte. CC from Rte. 21 to SME and Rte. H from N OR 44 to S OR 44.	Yes	26.816	0	11/2025	0	2,742

ACCEPTED

Central	Pulaski	MO 28 E	CD0247	Pavement resurfacing from Rte. Z to Rte. 63, Rte. 133 from Rte. 17 to I-44, I-44 OR from Rte. 17 to Rte. H, I-44 OR from Rte. H to Salina RD, Rte. AA form Rte. AB to Rte. H, Rte. P from I-44 to Rte. 17, Spur 28 from Rte. 28 to Rte. 63 and Rte. 7 from Rte. 133 to RR.	No	56.402	0	11/2025	0	6,647
---------	---------	---------	--------	--	----	--------	---	---------	---	-------

DRAFT

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Camden	US 54 E	5P3554	Pavement resurfacing from west of the Niangua River to Camdenton, Rte. 54 from Bus. 5 to Grand Glaize bridge, from east of Osage Beach Parkway to Osage River. Rte. KK from SME to West Osage Beach Parkway and Osage Beach Parkway from Rte. 54 to east of Passover Rd.	No	18.65	0	11/2025	0	9,033

ACCEPTED

Combine Letting with CD0200

Kansas City	Saline	MO 127 S	KR0411	Add turn lanes and lower vertical curve at I-70.	No	0.183	0	11/2025	0	929
				\$624,999 Cost Share funds. \$639,999 Sweet Springs funds.						

ACCEPTED

Kansas City	Jackson	MO 7 S	KU0415	Upgrade turn lanes and signal from Shaw Parkway to Rte. 40.	Yes	1.567	0	11/2025	0	1,606
-------------	---------	--------	--------	---	-----	-------	---	---------	---	-------

ACCEPTED

Combine Letting with KU0010

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Clay	IS 29 S	KU0292	Bridge rehabilitation over southbound Rte. 169 and bridge replacement over northbound Rte. 169. Project involves bridges A1613 and L0719.	Yes	0.089	2	11/2025	0	2,550
ACCEPTED										
Kansas City	Clay	MO 33 N	KU0035	Pavement resurfacing from Rte. PP to Rte. 69.	Yes	13.122	0	11/2025	0	3,475
ONEDOT APPROVED										
Kansas City	Lafayette	MO 20 E	KR0079	Pavement repair from Rte. W in Lafayette County to Rte. EE in Saline County.	No	12.07	0	11/2025	0	3,768
ACCEPTED										
Kansas City	Jackson	IS 435 S	KU0062	Pavement resurfacing from Rte. 24 to Rte. 78.	Yes	1.74	0	11/2025	0	4,029
ACCEPTED										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	MO 7 S	KU0010	Add sidewalks, bicycle/pedestrian trail, turn lanes and upgrade traffic signals from Shaw Parkway to Rte. 40. \$850,000 Blue Springs and \$3,400,000 STBG-Urban funds.	Yes	1.555	0	11/2025	0	4,250
ACCEPTED Combine Letting with KU0415										
Kansas City	Clay	US 169 S	KU0064	Pavement resurfacing from I-29 to the Buck O'Neil Bridge.	Yes	4.514	0	11/2025	0	4,377
ACCEPTED										
Kansas City	Cass	MO 58 E	KU0400	Pavement resurfacing from Rte. 291 to Johnson County line.	Yes	14.188	0	11/2025	0	5,714
ACCEPTED										
Northeast	Lincoln	RT W S	NE0092	Pavement preservation treatment from Rte. B to Rte. KK near Brussels.	No	7.825	0	11/2025	0	260
ACCEPTED Combine Letting with 2S3377 NE0075 NE0087 NE0093 NE0094 NE0096										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Lincoln	RT B E	NE0094	Pavement preservation treatment from Rte. 61 to Rte. 79 at Elsberry.	No	10.593	0	11/2025	0	419

ACCEPTED

Combine Letting with 2S3377 NE0075 NE0087 NE0092 NE0093 NE0096

Northeast	Lincoln	RT U E	NE0087	Pavement preservation treatment from Rte. 47 to 0.7 mile west of Rte. 61 near Moscow Mills (two disconnected sections).	No	13.106	0	11/2025	0	478
-----------	---------	--------	--------	---	----	--------	---	---------	---	-----

ACCEPTED

Combine Letting with 2S3377 NE0075 NE0092 NE0093 NE0094 NE0096

Northeast	Lincoln	RT W S	2S3377	Pavement resurfacing from Rte. KK to Rte. 47 near Troy.	No	4.047	0	11/2025	0	551
-----------	---------	--------	--------	---	----	-------	---	---------	---	-----

ACCEPTED

Combine Letting with NE0075 NE0087 NE0092 NE0093 NE0094 NE0096

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Lincoln	E OR 61 S	NE0096	Pavement resurfacing from 1 mile south of Rte. V to Rte. C on various segments of the east and west outer roads (eight disconnected sections).	No	5.155	0	11/2025	0	554
\$487,440 District Operation funds.										
ACCEPTED										
Combine Letting with 2S3377 NE0075 NE0087 NE0092 NE0093 NE0094										
Northeast	Lincoln	RT EE S	NE0093	Pavement resurfacing from Rte. Y to Rte. 47 near Winfield.	No	5.256	0	11/2025	0	629
ACCEPTED										
Combine Letting with 2S3377 NE0075 NE0087 NE0092 NE0094 NE0096										
Northeast	Marion	MO 168 E	NE0054	Pavement resurfacing from 0.1 mile east of Rte. BB in Palmyra to 0.2 mile east of Rte. JJ and on Rte. JJ.	No	5.315	0	11/2025	0	1,106
ACCEPTED										
Northeast	Pike	RT D S	NE0075	Pavement resurfacing from Rte. 79 to Rte. 61 in Eolia.	No	15.092	0	11/2025	0	1,650

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Combine Letting with 2S3377 NE0087 NE0092 NE0093 NE0094 NE0096										
Northeast	Lincoln	MO 47 S	NE0003	Pavement resurfacing, add center turn lane from Rte. H to Bennington Drive, add shoulders from 0.1 mile west of Rtes. H and J in Troy to Rtes. A and D in Hawk Point.	No	6.88	0	11/2025	0	17,500
\$1,841,000 Open Container funds.										
ACCEPTED										
Northwest	Clinton	US 69 S	NW0042	Pavement resurfacing from Rte. 116 near Lathrop to the Clay County line.	No	7.007	0	11/2025	0	1,174
ACCEPTED										
Northwest	Chariton	RT UU E	ST0154	Pavement resurfacing in Carroll and Chariton Counties. Includes Rtes. M, UU and WW.	No	27.204	0	11/2025	0	2,682
ACCEPTED										
Combine Letting with ST0152										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Grundy	MO 6 W	NW0037	Pavement preservation treatment in Daviess, Grundy and Linn Counties. Includes Rte. 36, Rte. 69 and Rte. 6.	No	36.967	0	11/2025	0	2,842
ACCEPTED										
Northwest	Daviess	MO 13 S	NW0089	Pavement resurfacing from Rte. 6 in Gallatin to Hamilton south city limits and on Bus. 36 from Rte. 36 to Rte. 13.	No	16.867	0	11/2025	0	5,216
ACCEPTED										
Northwest	Nodaway	US 71 S	NW0044	Pavement resurfacing from the Iowa State line to Rte. CC north of Maryville.	No	20.346	0	11/2025	0	6,069
ACCEPTED										
Northwest	Atchison	US 136 E	NW0021	Pavement resurfacing from I-29 to Rte. 71.	No	29.764	0	11/2025	0	9,147
ACCEPTED										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Stoddard	RT AA S	SE0141	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Bloomfield, Park Hills, Arcadia and Jackson.	Yes	4.006	0	11/2025	0	1,501

ACCEPTED

Southeast	New Madrid	US 61 S	9S3798	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Bernie, Campbell and Portageville.	No	0.752	0	11/2025	0	1,512
-----------	------------	---------	--------	---	----	-------	---	---------	---	-------

ACCEPTED

Southeast	Pemiscot	RT K E	ST0161	Pavement resurfacing on Rtes. K, CC, M in Pemiscot County, Rtes. AD, ZZ in New Madrid County and Rte. Z in Dunklin County.	No	35.655	0	11/2025	0	2,832
-----------	----------	--------	--------	--	----	--------	---	---------	---	-------

ACCEPTED

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

Contract Estimate Cost* (1000)

Combine Letting with 7P3518 7S3398 7S3399

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Combine Letting with 7P3511 7P3518 7S3398										
Southwest	Benton	MO 52 E	7S3398	Upgrade pedestrian facilities to comply with the ADA Transition Plan including on Rtes. F and U in Cole Camp, Rte. C in Lincoln, Rtes. J and V in Calhoun and Rte. N in Blirstown.	No	5.804	0	11/2025	0	623
ACCEPTED										
Combine Letting with 7P3511 7P3518 7S3399										
Southwest	Vernon	MO 43 S	7P3518	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Bronaugh, on Spur 71 (Main Street) in Milo, Rte. F in Moundville, Loop 49 in Nevada, Rte. H in Richards, Rte. AA in Schell City and Rte. EE in Walker.	No	3.498	0	11/2025	0	685
ACCEPTED										
Combine Letting with 7P3511 7S3398 7S3399										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Lawrence	IS 44 E	SR0344	Bridge rehabilitation at various locations from 1.25 miles east of Rte. 37 to Rtes. Z and O near Halltown. Project involves bridges A0684, A0981, A0981, A8813, A8858, A8862, A8867, A8869 and A8879.	No	27.218	9	11/2025	0	1,033
ACCEPTED Combine Letting with SR0269										
Southwest	Newton	MO 43 S	SR0075	Culvert replacement from Thurman Street to Cleveland Street in Seneca, at Rte. NN 0.1 mile north of Freeburg Road and at Rte. H 0.1 mile south of Raven Road. Project involves culverts T1059, T1060, T1061, T1062 and T1063.	Yes	0.078	5	11/2025	0	1,300
ACCEPTED										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Greene	RT CC E	ST0165	Pavement resurfacing from Rte. 13 to Rte. 65, on Rte. JJ from Rte. 215 in Polk County to Rte. BB in Greene County and on Rte. Y from Rte. 13 in Polk County to end of state maintenance.	No	19.262	0	11/2025	0	1,695

ACCEPTED

Southwest	Greene	E OR 65 S	8S3158	Bridge replacement on Eastgate Avenue over BNSF Railway and add sidewalk from south of Monroe Street to Lombard Street in Springfield. Project involves bridge W0574.	Yes	0.227	1	11/2025	0	2,627
-----------	--------	-----------	--------	--	-----	-------	---	---------	---	-------

ACCEPTED

Southwest	McDonald	BU 71 S	7P3529	Replace signals on Bus. 71 in Anderson and Pineville, Rte. 52 in Butler, Rte. 54 in El Dorado Springs, Rte. 65 in Buffalo, Rte. 43 in Joplin, Rte. 60 and Loop 49 in Neosho, Rte. 39 in Aurora and Rte. 59 in Goodman and Anderson.	Yes	0.641	0	11/2025	0	4,498
-----------	----------	---------	--------	---	-----	-------	---	---------	---	-------

ACCEPTED

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Jasper	IS 44 E	SR0269	Pavement resurfacing and bridge rehabilitation 1.3 miles east of Rte. 37 to Rtes. Z and O near Halltown (disconnected sections) and the westbound bridge over MNA Railroad west of Rte. H. Bridges A0976, A8858, A8859, A8862, A8866, A8867, A8868, A8869 and A8879.	No	27.534	9	11/2025	0	15,083
ACCEPTED Combine Letting with SR0344										
Southwest	Greene	RT MM S	8S0836D	Relocate Brookline Avenue, add railroad overpass and sidewalks from County Road 160 to Rte. 60 and add lanes from Haile Street to County Road 160 in Republic. \$1,744,000 Open Container, \$522,982 Republic, \$346,867 Transportation Alternatives funds.	Yes	0.353	0	11/2025	0	21,357
ACCEPTED										

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	Various	Various	6Q2026E	ITS asset management maintenance and operations at various locations in the St. Louis District.	Yes	0	0	11/2025	0	1,693

ACCEPTED

St. Louis	Jefferson	RT CC S	SL0041	Pavement resurfacing, upgrade guardrail and signage from Rte. 67 to Rte. 110.	Yes	5.601	0	11/2025	0	1,694
-----------	-----------	---------	--------	---	-----	-------	---	---------	---	-------

ACCEPTED

St. Louis	St. Charles	IS 64 E	6I3650	Replace structural signs from I-70 to the Mississippi River and on I-170 from I-270 to Eager Road.	Yes	51.947	0	11/2025	0	7,810
-----------	-------------	---------	--------	--	-----	--------	---	---------	---	-------

ONEDOT APPROVED

Letting Schedule For Letting of

October 17, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	US 61 S	6S3578	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from 0.1 mile north of Lindbergh Boulevard to the Meramec River. Project involves bridges A5352 and A6474.	Yes	4.448	2	11/2025	0	9,409
ACCEPTED										
St. Louis	Jefferson	IS 55 N	6I3290	Bridge rehabilitation over the Meramec River. Project involves twin bridges A0609.	Yes	0.284	2	11/2025	0	17,462
ACCEPTED										
Total for October 17, 2025									204,598 211,096 0	

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Moniteau	RT F E	CD0154	Pavement resurfacing from Rte. E to Rte. 87.	No	7.823	0	12/2025	0	720

ACCEPTED

Combine Letting with CD0142

Central	Moniteau	BU 50 E	CD0142	Pavement resurfacing from Rte. 50 west to Rte. 50 east and Lookout Trail from Bus. 50 to end of state maintenance.	No	5.716	0	12/2025	0	1,124
---------	----------	---------	--------	--	----	-------	---	---------	---	-------

ACCEPTED

Combine Letting with CD0154

Central	Pulaski	SP 44 E	CD0127	Upgrade pedestrian facilities to comply with the ADA Transition Plan from east of St. Robert Boulevard to the east intersection of Gateway Circle in St. Robert.	No	2.221	0	12/2025	0	1,229
---------	---------	---------	--------	--	----	-------	---	---------	---	-------

ACCEPTED

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Boone	MO 163 S	CD0193	Pavement resurfacing from 0.5 mile north of Deer Park Road to Rte. H and Outer Road 63 from Meyer Industrial Drive to Rte. 163.	Yes	3.589	0	12/2025	0	1,298

ACCEPTED

Central	Pulaski	IS 44 W	CD0112	Modify ramps at westbound on-ramp at Loop 44 in St. Robert.	No	0.407	0	12/2025	0	1,795
---------	---------	---------	--------	---	----	-------	---	---------	---	-------

ACCEPTED

Combine Letting with CD0111 CD0111B

Central	Callaway	US 54 W	CD0170	Add westbound lanes north of the Missouri River bridge in Jefferson City and modify interchange configuration at Rte. W and Rte. 54 westbound and signage upgrades.	Yes	0.273	0	12/2025	0	3,190
---------	----------	---------	--------	---	-----	-------	---	---------	---	-------

ACCEPTED

Central	Texas	MO 32 E	CD0249	Pavement resurfacing from Rte. 63 in Texas County to Rte. KK in Iron County.	No	46.596	0	12/2025	0	6,757
---------	-------	---------	--------	--	----	--------	---	---------	---	-------

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Central	Pulaski	IS 44 W	CD0111B	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road.	No	0.76	0	12/2025	0	7,250
ACCEPTED Combine Letting with CD0111 CD0112										
Central	Pulaski	IS 44 E	CD0111	Add auxiliary lane from Superior Road to 0.7 mile west of Rte. 66 Trail.	No	1.462	0	12/2025	0	7,761
ACCEPTED Combine Letting with CD0111B CD0112										
Kansas City	Johnson	RT CC N	ST0167	Pavement resurfacing from Rte. E to Rte. 23.	No	7.115	0	12/2025	0	588
ACCEPTED										
Kansas City	Ray	RT Y S	ST0168	Pavement resurfacing from Rte. 10 to King Road and from Rte. N to North Brightwell Road in Platte County.	Yes	6.003	0	12/2025	0	677

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Kansas City	Platte	CST NW 76TH ST W	KU0238	Bridge replacement over Brush Creek 0.4 mile west of Schott Drive.	Yes	0.018	1	12/2025	0	1,445
				Project involves bridge 2220012. \$693,000 BRO, \$200,000 Local Transportation Alternative and \$100,000 Platte County Local funds.						
ACCEPTED										
Kansas City	Johnson	MO 13 S	3P3109	Add turn lanes, grading and drainage at the intersection of Rte. E.	No	0.261	0	12/2025	0	2,022
ACCEPTED Combine Letting with 4P2333										
Kansas City	Platte	MO 273 S	KU0041	Pavement resurfacing and replace guardrail from Rte. 45 to Rte. 371.	Yes	4.59	0	12/2025	0	2,712
ACCEPTED										
Kansas City	Ray	RT J N	KU0419	Pavement resurfacing from Rte. 10 to 0.7 mile north of Rte. CC.	Yes	8.83	0	12/2025	0	2,760

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED Combine Letting with KR0077 KR0078										
Kansas City	Ray	MO 10 E	KR0078	Pavement resurfacing and upgrade guardrail from Merrifield Lane to Rte. FF in Carroll County.	Yes	11.015	0	12/2025	0	4,138
ACCEPTED Combine Letting with KR0077 KU0419										
Kansas City	Cass	MO 7 S	KU0098	Bridge replacement over Big Creek 0.3 mile north of Raffurty Road and 0.9 mile south of First Street near Pleasant Hill. Project involves bridge L0023.	Yes	0.09	1	12/2025	0	6,053
ACCEPTED										
Kansas City	Ray	MO 10 E	KR0077	Pavement resurfacing and replace guardrail from Rte. C to Merrifield Lane.	Yes	8.425	0	12/2025	0	6,292
ACCEPTED Combine Letting with KR0078 KU0419										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Lafayette	MO 13 S	4P2333	Pavement resurfacing and add turn lanes from Northwest 435th Road to 0.5 mile south of I-70.	No	12.034	0	12/2025	0	20,530
ACCEPTED Combine Letting with 3P3109										
Northeast	Audrain	RT NN S	NE0062	Pavement resurfacing from County Road 377 to Rte. 22 near Mexico.	No	2.082	0	12/2025	0	256
ACCEPTED Combine Letting with 2P3396 NE0211										
Northeast	Lincoln	RT J S	NE0051	Bridge replacement over Big Creek 0.2 mile south of Rte. U. Project involves bridge P0746.	No	0.084	1	12/2025	0	2,210
ACCEPTED										
Northeast	Audrain	MO 22 E	NE0211	Pavement resurfacing from 0.1 mile west of Rte. E to Morris Street in Mexico.	No	6.493	0	12/2025	0	2,413

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED Combine Letting with 2P3396 NE0062										
Northeast	Schuyler	RT D E	ST0164	Pavement resurfacing from Rte. U in Schuyler County to Rte. 15 in Scotland County and on J, U, and V in Schuyler County.	No	42.766	0	12/2025	0	4,127
ACCEPTED										
Northeast	Audrain	MO 15 S	2P3396	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Mexico and Farber and pavement resurfacing on Rte. 15, Rte. 22 and Bus. 54 in Mexico.	No	6.926	0	12/2025	0	4,136
ACCEPTED Combine Letting with NE0062 NE0211										
Northwest	Buchanan	US 169 S	NW0073	Add turn lanes at Rte. FF 0.6 mile south of I-29 in St. Joseph.	Yes	0.1	0	12/2025	0	924
ACCEPTED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Mercer	US 65 S	1S3438	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Princeton and South Lineville.	No	1.06	0	12/2025	0	1,165
ACCEPTED										
Northwest	Buchanan	US 169 S	NW0045	Modify intersection configuration at Riverside Terrace 0.6 mile south of Rte. AC.	Yes	0.5	0	12/2025	0	2,629
ACCEPTED										
Northwest	Sullivan	RT PP E	ST0153	Pavement resurfacing in Sullivan County. Includes Rtes. E, W and PP.	No	25.991	0	12/2025	0	2,750
ACCEPTED										
Northwest	Putnam	MO 5 S	NW0040	Pavement resurfacing from Rte. 136 east of Unionville to Rte. 6 north of Milan.	No	20.667	0	12/2025	0	5,267
ACCEPTED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Bollinger	RT FF E	SE0098	Pavement resurfacing from Rte. H to Rte. 51 and on Spur N from Rte. N to end of state maintenance.	No	7.318	0	12/2025	0	813
ACCEPTED										
Southeast	Butler	RT M E	9S3453	Increase sight distance at County Road 459.	No	0.131	0	12/2025	0	860
ACCEPTED										
Southeast	Cape Girardeau	US 61 S	9S3782	Pavement resurfacing from Rte. 177 to Drury Lane.	Yes	1.4	0	12/2025	0	1,120
ACCEPTED										
Southeast	Ripley	US 160 E	9S3806	Pavement and bridge resurfacing from south intersection of Rte. 21 to Rte. JJ. Project involves bridge A3087.	No	9.126	1	12/2025	0	4,872
ACCEPTED										
Southwest	McDonald	MO 59 S	SR0172	Repair and stabilize drainage 0.5 mile north of Rte. DD near Noel.	No	0.213	0	12/2025	0	181

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED Combine Letting with 7S3379										
Southwest	Jasper	CST OAK ST W	SR0314	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Oak Street over I-49 in Carthage. Project involves bridge A3561.	No	0.072	1	12/2025	0	405
ACCEPTED Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185F 7S2185G										
Southwest	Lawrence	RT O S	ST0166	Pavement resurfacing from I-44 to Rte. 174 and on Rte. V from beginning of state maintenance to Rte. 39. Potential pavement resurfacing on Rte. EE from Rte. 39 to Rte. 76 in Barry County.	No	14.55	0	12/2025	0	891
ACCEPTED Combine Letting with SR0312										
Southwest	Jasper	MO 66 E	7S2185G	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin.	Yes	0.988	0	12/2025	0	1,070

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185F SR0314										
Southwest	Cedar	RT HH S	SR0324B	Pavement preservation treatment in Bates, Benton, Cedar, Henry and Vernon Counties.	Yes	61.859	0	12/2025	0	1,779
ACCEPTED										
Southwest	Jasper	MO 66 E	7S2185F	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane Avenue in Joplin.	Yes	0.992	0	12/2025	0	1,938
ACCEPTED										
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185G SR0314										
Southwest	Christian	RT CC E	8S0736E	Add intersection turn lane, extend culvert and upgrade sidewalk and guardrail at 22nd Street in Ozark.	Yes	0.18	1	12/2025	0	2,560
				Project involves culvert A3861.						
ACCEPTED										
Combine Letting with 8S0736D										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Christian	RT T E	SR0324	Pavement preservation treatment in Barry, Christian, Jasper, McDonald, Newton, Taney and Webster Counties.	No	100.803	0	12/2025	0	3,024
ACCEPTED										
Southwest	Lawrence	RT H S	SR0312	Pavement resurfacing and add rumble stripes from I-44 to Bus. 60 in Monett.	No	14.38	0	12/2025	0	3,229
ACCEPTED Combine Letting with ST0166										
Southwest	McDonald	MO 43 S	7S3379	Bridge replacement and streambank stabilization over Elk River. Project involves bridge A0826.	No	0.33	1	12/2025	0	3,948
ACCEPTED Combine Letting with SR0172										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Christian	RT CC E	850736D	Add lanes, sidewalk and shared use path from Fremont Road to 22nd Street in Ozark.	Yes	0.805	0	12/2025	0	4,682
				Design, right of way acquisition and utility relocation by Ozark. \$2,021,449 Cost Share, \$2,128,397 STBG-Urban and \$532,099 Ozark funds.						

ACCEPTED

Combine Letting with 850736E

Southwest	Jasper	MO 66 E	7S2185B	Rebuild pavement and upgrade signals on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane in Joplin.	Yes	0.992	0	12/2025	0	7,564
-----------	--------	---------	---------	--	-----	-------	---	---------	---	-------

ACCEPTED

Combine Letting with 7S2185C 7S2185D 7S2185E 7S2185F 7S2185G SR0314

Southwest	Jasper	MO 66 E	7S2185E	Rebuild pavement and upgrade signals on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin.	Yes	0.988	0	12/2025	0	9,317
-----------	--------	---------	---------	--	-----	-------	---	---------	---	-------

ACCEPTED

Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185F 7S2185G SR0314

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Jasper	MO 66 E	7S2185D	Rebuild pavement, upgrade signals and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. 43 (Main Street) to St. Louis Avenue in Joplin.	Yes	1.015	1	12/2025	0	9,569

Project includes bridge A5961.

ACCEPTED

Combine Letting with 7S2185B 7S2185C 7S2185E 7S2185F 7S2185G SR0314

Southwest	Jasper	MO 66 E	7S2185C	Rebuild pavement, upgrade signals and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Maiden Lane to Rte. 43 (Main Street) in Joplin.	Yes	0.975	0	12/2025	0	10,663
-----------	--------	---------	---------	---	-----	-------	---	---------	---	--------

ACCEPTED

Combine Letting with 7S2185B 7S2185D 7S2185E 7S2185F 7S2185G SR0314

Southwest	Newton	US 60 E	7P3386	Pavement resurfacing and bridge rehabilitation from the Oklahoma State line to Rte. 37 in Monett.	No	41.772	3	12/2025	0	14,791
-----------	--------	---------	--------	---	----	--------	---	---------	---	--------

Project involves bridges A0333, A0334 and A4961.

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
St. Louis	Franklin	RT D S	SLM0087	Bridge rehabilitation over I-44.	Yes	0.035	1	12/2025	0	400
Project involves bridge A2047.										
ACCEPTED										
St. Louis	Franklin	RT T E	6S3611	Pavement resurfacing, pavement repair and upgrade guardrail from west junction Rte. 100 to east junction Rte. 100 and bridge deck sealing over Labadie Creek.	Yes	14.976	1	12/2025	0	5,440
Project involves bridge A7212.										
ACCEPTED										
St. Louis	St. Louis	MO 30 E	SL0081	Pavement resurfacing, replace signals, guardrail, lighting from 0.2 mile west of Rte. 141 to east of Hannover Avenue and bridge deck sealing over I-270.	Yes	9.062	1	12/2025	0	7,114
Project involves bridge A1027.										
ACCEPTED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	Various	Various	6P3510	Upgrade pedestrian facilities to comply with the ADA Transition Plan throughout the St. Louis District.	Yes	0	0	12/2025	0	17,105

ACCEPTED

Total for November 14, 2025	217,553	229,237	0
-----------------------------	---------	---------	---

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Osage	SP 89 S	CD0327	Pavement resurfacing from Rte. 89 to Rte. 50.	No	1.553	0	1/2026	0	134
ACCEPTED Combine Letting with CD0150 CD0151										
Central	Cole	MO 179 S	CD0074	Bridge rehabilitation over Rock Creek. Project involves bridge X0035.	No	0.182	1	1/2026	0	669
ACCEPTED										
Central	Boone	MO 740 E	CD0227	Upgrade pavement markings on Rte. 740, Rte. 163, Rte. 763, Loop 70, Rte. B, Rte. AC and Rte. TT in Columbia.	Yes	25.306	0	1/2026	0	746
ACCEPTED										
Central	Cole	RT AA S	5S3551	Bridge rehabilitation over South Moreau Creek. Project involves bridge R0445.	No	0.12	1	1/2026	0	922
ACCEPTED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Laclede	IS 44 E	CD0265	Striping upgrades in Laclede, Pulaski, Phelps and Crawford Counties.	No	112.214	0	1/2026	0	922
ACCEPTED										
Central	Camden	MO 7 S	5P3538	Bridge rehabilitation over Sellars Creek and Murphy's Creek south of Rte. T. Project involves bridges A1236 and A1237.	No	0.248	2	1/2026	0	1,354
ACCEPTED										
Central	Cole	S OR 50 E	5S3418	Add signals and turn lane at South Ten Mile Drive in Jefferson City.	Yes	0.357	0	1/2026	0	1,542
ACCEPTED										
Central	Osage	MO 89 S	CD0151	Pavement resurfacing from Rte. 100 to Rte. 50.	No	18.139	0	1/2026	0	1,774
ACCEPTED										
Combine Letting with CD0150 CD0327										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Osage	MO 89 S	CD0150	Pavement resurfacing from Rte. 50 to Rte. 28.	No	17.266	0	1/2026	0	1,897
ACCEPTED Combine Letting with CD0151 CD0327										
Kansas City	Jackson	RT F S	KU0110	Culvert replacement over Phillips Creek 0.5 mile north of Zumait Road and 0.5 mile south of Cline Road. Project involves culvert Y0024.	Yes	0.06	1	1/2026	0	1,000
ACCEPTED										
Kansas City	Jackson	CST STADIUM DR E	KU0012	Bridge painting over I-70. Project involves bridges A2842.	Yes	0.128	1	1/2026	0	1,312
ACCEPTED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Johnson	US 50 E	KR0101	Bridge rehabilitation over Blackwater Creek and bridge replacement over Butchers Branch 0.4 mile east of County Road 671 and 1.4 miles west of County Road Northwest 601. Project involves bridges A1175 and A1176.	No	0.739	2	1/2026	0	4,890
ACCEPTED										
Kansas City	Platte	CST NW COOKINGHAM DR E	4S3489	Bridge rehabilitation over I-435 1 mile west of Rte. 169 and 1 mile east of NW Robinhood Lane. Project involves bridge A3287.	Yes	0.198	1	1/2026	0	9,007
ACCEPTED										
Kansas City	Clay	CST BROADWAY BLVD N	KU0099	Bridge replacement over BNSF Railway Company 2.7 miles north of Harlem Road and 0.6 mile south of Rte. 9. Project involves bridge A4642.	Yes	0.375	1	1/2026	0	17,119
ACCEPTED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	US 71 N	4S3490	Bridge rehabilitation over Rte. W (Bannister Road) 0.6 mile north of I-435 and 0.7 mile south of Blue River Road. Project involves twin bridges L0842 and culverts A2395 and H0033.	Yes	0.712	5	1/2026	0	21,101
ACCEPTED										
Northeast	Randolph	BU 63 S	NE0038	Pavement resurfacing from Carpenter Street to Rte. A in Moberly.	No	1.805	0	1/2026	0	681
ACCEPTED										
Northeast	Lincoln	MO 47 S	NE0248	Pavement resurfacing from Turnbull Trail to 0.1 mile west of Rtes. H and J in Troy.	No	2.099	0	1/2026	0	1,340
ACCEPTED										
Northeast	Monroe	US 24 E	NE0047	Culvert extension from 0.8 mile west of Rte. 107 to Rte. W at Monroe City. Project involves culverts J0767 and J0795.	No	8.931	2	1/2026	0	2,297

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Northwest	Mercer	RT E E	NW0014	Bridge rehabilitation in Mercer, Putnam and Sullivan Counties.	No	0.901	4	1/2026	0	2,446
				Project involves bridges A2636, N0254, P0833 and N0973.						
ACCEPTED										
Northwest	Nodaway	RT VV E	NW0046	Bridge replacement over Platte River 0.4 mile west of Rte. AH near Conception Junction.	No	0.207	1	1/2026	0	2,745
				Project involves bridge R0014.						
ACCEPTED										
Northwest	Mercer	US 136 W	NW0049	Bridge rehabilitation over Grand River Overflow in Princeton.	No	0.089	1	1/2026	0	2,885
				Project involves bridge A2635.						
ACCEPTED										
Northwest	Putnam	US 136 E	NW0043	Pavement resurfacing from Rte. 5 west of Unionville to Rte. N at Livonia.	No	18.065	0	1/2026	0	5,355

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Northwest	Mercer	US 136 E	1S3442	Pavement resurfacing from Rte. C to Rte. 5 west of Unionville.	No	24.175	0	1/2026	0	6,948
ACCEPTED										
Southeast	Howell	US 160 E	SE0006	Pavement resurfacing from County Road 6070 to Rte. 63.	No	0.593	0	1/2026	0	350
ACCEPTED										
Southeast	Howell	RT DD E	SE0009	Pavement resurfacing from Rte. 137 to end of state maintenance.	No	3.726	0	1/2026	0	400
ACCEPTED										
Southeast	Howell	RT WW S	SE0008	Pavement resurfacing from Rte. 17 to end of state maintenance.	No	3.777	0	1/2026	0	413
ACCEPTED										
Southeast	New Madrid	RT J N	SE0059	Pavement resurfacing from Rte. 62 to Rte. 153.	No	3.97	0	1/2026	0	433

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ACCEPTED										
Southeast	Cape Girardeau	US 61 S	9S3810	Bridge replacement over Erlide Creek.	No	0.3	1	1/2026	0	657
Project involves bridge G0027.										
ACCEPTED										
Southeast	Cape Girardeau	MO 25 S	9P3772	Bridge replacement over Drainage Ditch 25.	No	0.2	1	1/2026	0	724
Project involves bridge H0431.										
ACCEPTED										
Southeast	Pemiscot	RT C S	9S3770	Bridge replacement over Drainage Ditch 4.	No	0.2	1	1/2026	0	740
Project involves bridge S0712.										
ACCEPTED										
Southeast	Cape Girardeau	RT BB E	9S3776	Bridge rehabilitation over Caney Creek.	No	0.2	1	1/2026	0	742
Project involves bridge R0071.										
ACCEPTED										
Combine Letting with 9P3816										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Texas	RT VV E	SE0007	Pavement resurfacing from Rte. 137 to end of state maintenance in Dent County.	No	9.826	0	1/2026	0	1,082
ACCEPTED										
Southeast	Oregon	US 160 E	9S3802	Bridge replacement over Cox Creek. Project involves bridge H0173.	No	0.2	1	1/2026	0	1,138
ACCEPTED										
Southeast	Wayne	MO 34 E	9P3816	Bridge rehabilitation over Clark Creek. Project involves bridge A1300.	No	0.2	1	1/2026	0	1,237
ACCEPTED Combine Letting with 9S3776										
Southeast	Scott	RT C E	9S3727	Bridge replacement over St. Johns Drainage Ditch. Project involves bridge N0761.	No	0.228	1	1/2026	0	1,266
ACCEPTED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Dunklin	RT Z S	9S3774	Bridge replacement over Main Drainage Ditch. Project involves bridge S0924.	No	0.2	1	1/2026	0	1,316
ACCEPTED										
Southeast	Howell	US 63 S	SE0004	Pavement resurfacing from south of Rte. 60 to north of Rte. P.	No	4.705	0	1/2026	0	1,488
ACCEPTED										
Southeast	Wright	MO 38 E	9S3689	Bridge replacement over Dove Creek. Project involves bridge A1812.	No	0.2	1	1/2026	0	2,376
ACCEPTED										
Southeast	Laclede	MO 95 S	9S3696	Pavement and bridge resurfacing from Rte. 32 to Rte. 60. Project involves bridge A2113.	No	28.66	1	1/2026	0	4,281
ACCEPTED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
SE	Cape Girardeau	RT K E	9S3847	Roadway widening from County Road 319 to 0.2 mile west of I-55 in Cape Girardeau and add roundabout at Notre Dame Drive. \$3,991,000 Open Container funds and \$585,560 repurposed earmarks DEMO ID MO234.	Yes	2.6	0	1/2026	0	12,500
ACCEPTED										
SW	Greene	MO 123 S	SR0165	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Walnut Grove.	No	0.125	0	1/2026	0	44
ACCEPTED										
Combine Letting with 7P3397										
SW	Cedar	MO 32 E	7P3397	Upgrade pedestrian facilities to comply with the ADA Transition Plan on East Street/West Street and Rte. 39 (South Street) in Stockton.	No	1.579	0	1/2026	0	546
ACCEPTED										
Combine Letting with SR0165										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	IS 270 E	6I3618	Culvert rehabilitation west of Rte. AC (New Halls Ferry Road). Project involves culvert J0888. \$150,000 Metropolitan St. Louis Sewer District funds.	Yes	0.022	1	1/2026	0	1,094
ACCEPTED										
St. Louis	St. Louis	US 67 S	6S3625	Pavement resurfacing, replace signals, guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. AC (New Halls Ferry Road) to Candle Light Lane.	Yes	3.795	0	1/2026	0	9,024
ACCEPTED										
St. Louis	St. Louis	US 67 S	6S3557	Pavement resurfacing, upgrade pedestrian facilities to comply with the ADA Transition Plan and replace signage, signals, guardrail from I-70 to Rte. D (Page Avenue).	Yes	3.438	0	1/2026	0	10,394
ACCEPTED										

Letting Schedule For Letting of December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Charles	N OR 70 E	SL0119	Construct new north outer road and relocate ramps from Rte. 94 to Zumbahl Road. \$5,069,000 Cost Share, \$3,000,000 Congestion Mitigation and Air Quality Program and \$2,431,000 St. Charles County funds.	Yes	0	0	1/2026	0	10,500
ACCEPTED										
St. Louis	St. Charles	US 67 S	6P3636	Add J-turns and pavement resurfacing between Riverlands Way and the Missouri River.	Yes	3.001	0	1/2026	0	19,455
ACCEPTED										
Total for December 12, 2025									171,286	176,755 0