

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Osage	SP 89 S	CD0327	Pavement resurfacing from Rte. 89 to Rte. 50.	No	1.553	0	12/2025	0	134
ONEDOT APPROVED Combine Letting with CD0150 CD0151										
Central	Moniteau	RT F E	CD0154	Pavement resurfacing from Rte. E to Rte. 87.	No	7.823	0	12/2025	0	720
ONEDOT APPROVED Combine Letting with CD0142										
Central	Moniteau	BU 50 E	CD0142	Pavement resurfacing from Rte. 50 west to Rte. 50 east and Lookout Trail from Bus. 50 to end of state maintenance.	No	5.716	0	12/2025	0	1,124
ONEDOT APPROVED Combine Letting with CD0154										
Central	Pulaski	SP 44 E	CD0127	Upgrade pedestrian facilities to comply with the ADA Transition Plan from east of St. Robert Boulevard to the east intersection of Gateway Circle in St. Robert.	No	2.221	0	12/2025	0	1,229
ONEDOT APPROVED										
Central	Boone	MO 163 S	CD0193	Pavement resurfacing from 0.5 mile north of Deer Park Road to Rte. H and Outer Road 63 from Meyer Industrial Drive to Rte. 163.	Yes	3.589	0	12/2025	0	1,298
ONEDOT APPROVED										
Central	Osage	MO 89 S	CD0151	Pavement resurfacing from Rte. 100 to Rte. 50.	No	18.139	0	12/2025	0	1,774
ONEDOT APPROVED Combine Letting with CD0150 CD0327										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Pulaski	IS 44 W	CD0112	Modify ramps at westbound on-ramp at Loop 44 in St. Robert.	No	0.407	0	12/2025	0	1,795
ONEDOT APPROVED Combine Letting with CD0111 CD0111B										
Central	Osage	MO 89 S	CD0150	Pavement resurfacing from Rte. 50 to Rte. 28.	No	17.266	0	12/2025	0	1,897
ONEDOT APPROVED Combine Letting with CD0151 CD0327										
Central	Texas	MO 32 E	CD0249	Pavement resurfacing from Rte. 63 in Texas County to Rte. KK in Iron County.	No	46.596	0	12/2025	0	6,757
ONEDOT APPROVED										
Central	Pulaski	IS 44 W	CD0111B	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road.	No	0.76	0	12/2025	0	7,250
ONEDOT APPROVED Combine Letting with CD0111 C										
Central	Pulaski	IS 44 E	CD0111	Add auxiliary lane from Superior Road to 0.7 mile west of Rte. 66 Trail.	No	1.462	0	12/2025	0	7,761
ONEDOT APPROVED Combine Letting with CD0111B CD0112										
Kansas City	Johnson	RT CC N	ST0167	Pavement resurfacing from Rte. E to Rte. 23.	No	7.115	0	12/2025	0	588
ONEDOT APPROVED Combine Letting with KU0276 ST0168										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Ray	RT Y S	ST0168	Pavement resurfacing from Rte. 10 to King Road and from Rte. N to North Brightwell Road in Platte County.	Yes	6.003	0	12/2025	0	677
ONEDOT APPROVED Combine Letting with KU0276 ST0167										
Kansas City	Cass	MO 2 E	KU0299	Culvert replacement over Muddy Creek.	Yes	0.046	0	12/2025	0	1,280
\$204,090 Cost Share, \$215,000 Harrisonville, and \$861,000										
ONEDOT APPROVED										
Kansas City	Platte	CST NW 76TH ST W	KU0238	Bridge replacement and add pedestrian trail over Brush Creek	Yes	0.018	1	12/2025	0	1,445
Project involves bridge 2220012. \$693,000 BRO, \$200,000 Local Transportation Alternative and \$100,000 Platte County Local funds.										
ACCEPTED										
Kansas City	Jackson	MO 7 S	KU0415	Upgrade turn lanes and signal from Shaw Parkway to Rte. 40.	Yes	1.567	0	12/2025	0	1,606
ONEDOT APPROVED Combine Letting with KU0010										
Kansas City	Clay	RT C S	KU0276	Pavement resurfacing from Clinton County line to Rte. 92.	Yes	7.162	0	12/2025	0	1,626
ONEDOT APPROVED Combine Letting with ST0167 ST0168										
Kansas City	Various	Various	KU0308	Job Order Contracting for lighting repair at various locations in the urban Kansas City District.	Yes	0	0	12/2025	0	2,400

ONEDOT APPROVED

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Cass	MO 7 S	KU0098	Bridge replacement over Big Creek 0.3 mile north of Raffurty Road and 0.9 mile south of First Street near Pleasant Hill.	Yes	0.09	1	12/2025	0	6,053
ONEDOT APPROVED				Project involves bridge L0023.						
Kansas City	Ray	MO 10 E	KR0077	Pavement resurfacing and replace guardrail from Rte. C to Merrifield Lane.	Yes	8.425	0	12/2025	0	6,292
ONEDOT APPROVED				Combine Letting with KR0078 KU0419						
Northeast	Adair	RT P E	NE0025	Pavement resurfacing from Bus. 63 to Rte. 63 in Kirksville.	No	1.562	0	12/2025	0	225
ONEDOT APPROVED				Combine Letting with NE0209 NE0212 ST0164						
Northeast	Audrain	RT NN S	NE0062	Pavement resurfacing from County Road 377 to Rte. 22 near Mexico.	No	2.082	0	12/2025	0	256
ONEDOT APPROVED				Combine Letting with NE0211						
Northeast	Adair	RT H S	NE0212	Pavement resurfacing from LaHarpe Street to Rte. 11 in Kirksville.	No	2.305	0	12/2025	0	290
ONEDOT APPROVED				Combine Letting with NE0025 NE0209 ST0164						
Northeast	Adair	RT P E	NE0209	Pavement resurfacing from 0.3 mile east of Rte. 63 to Bass Way near Kirksville.	No	3.514	0	12/2025	0	454
ONEDOT APPROVED				Combine Letting with NE0025 NE0212 ST0164						

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Shelby	US 36 E	NEM0113	Pavement repair from 0.5 mile east of North Fork Salt River near Hunnewell to 1.1 miles east of Rte. EE in Marion County.	No	5.875	0	12/2025	0	1,000
ACCEPTED										
Northeast	Audrain	MO 22 E	NE0211	Pavement resurfacing from 0.1 mile west of Rte. E to Morris Street in Mexico.	No	6.493	0	12/2025	0	2,413
ONEDOT APPROVED Combine Letting with NE0062										
Northeast	Schuyler	RT D E	ST0164	Pavement resurfacing from Rte. U in Schuyler County to Rte. 15 in Scotland County and on J, U, and V in Schuyler County.	No	42.766	0	12/2025	0	4,127
ONEDOT APPROVED Combine Letting with NE0025 NE0209 NE0212										
Northwest	Buchanan	US 169 S	NW0073	Add turn lanes at Rte. FF 0.6 mile south of I-29 in St. Joseph.	Yes	0.1	0	12/2025	0	924
ONEDOT APPROVED										
Northwest	Mercer	US 65 S	1S3438	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Princeton and South Lineville.	No	1.06	0	12/2025	0	1,165
DRAFT										
Northwest	Buchanan	US 169 S	NW0045	Modify intersection configuration at Riverside Terrace 0.6 mile south of Rte. AC.	Yes	0.5	0	12/2025	0	2,629
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Sullivan	RT PP E	ST0153	Pavement resurfacing in Sullivan County. Includes Rtes. E, W and PP.	No	25.991	0	12/2025	0	2,750
ONEDOT APPROVED										
Northwest	Putnam	MO 5 S	NW0040	Pavement resurfacing from Rte. 136 east of Unionville to Rte. 6 north of Milan.	No	20.667	0	12/2025	0	5,267
ONEDOT APPROVED										
Northwest	Various	Various	ST0138	Guardrail improvements at various locations in the Northwest District.	Yes		0	12/2025	0	3,800
				\$3,800,000 private entity funds.						
ONEDOT APPROVED										
Southeast	Wright	MO 95 S	SEM0114	Slope repair at Beaver Creek.	No	0.052	1	12/2025	0	289
				Project involves bridge A2113.						
ACCEPTED										
Southeast	Howell	US 160 E	SE0006	Pavement resurfacing from County Road 6070 to Rte. 63.	No	0.593	0	12/2025	0	350
ONEDOT APPROVED										
Combine Letting with SE0004										
Southeast	New Madrid	RT J N	SE0059	Pavement resurfacing from Rte. 62 to Rte. 153.	No	3.97	0	12/2025	0	433
ONEDOT APPROVED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
SE0098	Southeast	Bollinger	RT FF E	Pavement resurfacing from Rte. H to Rte. 51 and on Spur N from Rte. N to end of state maintenance.	No	7.318	0	12/2025	0	813
ONEDOT APPROVED										
SE0031	Southeast	Ripley	MO 142 E	Bridge replacement over Harris Creek.	No	0.038	1	12/2025	0	967
Project involves bridge S0814.										
ONEDOT APPROVED										
Combine Letting with 9S3685 9S3817 9S3848										
9S3685	Southeast	Ripley	MO 142 E	Bridge replacement over Drainage Ditch 2.	No	0.2	1	12/2025	0	1,057
Project involves bridge T0758.										
ONEDOT APPROVED										
Combine Letting with 9S3817 9S3848 SE0031										
9S3817	Southeast	Ripley	RT W S	Bridge replacement over Drainage Ditch 1.	No	0.2	1	12/2025	0	1,061
Project involves bridge P0676.										
ONEDOT APPROVED										
Combine Letting with 9S3685 9S3848 SE0031										
9S3848	Southeast	Ripley	RT W S	Bridge replacement over Drainage Ditch 3.	No	0.2	1	12/2025	0	1,064
Project involves bridge P0677.										
ONEDOT APPROVED										
Combine Letting with 9S3685 9S3817 SE0031										
9S3782	Southeast	Cape Girardeau	US 61 S	Pavement resurfacing from Rte. 177 to Drury Lane.	Yes	1.4	0	12/2025	0	1,120
ONEDOT APPROVED										

ONEDOT APPROVED

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
SE	St. Genevieve	RT N S	SE0026	Bridge replacement over Little Saline Creek.	No	0.064	1	12/2025	0	1,264
				Project involves bridge P0631.						
ONEDOT APPROVED										
SE	Howell	US 63 S	SE0004	Pavement resurfacing from south of Rte. 60 to north of Rte. P.	No	4.705	0	12/2025	0	1,488
ONEDOT APPROVED										
Combine Letting with SE0006										
SE	Bollinger	MO 34 E	SE0057	Pavement resurfacing from Rte. B to Rte. 72.	Yes	15.2	3	12/2025	0	4,541
				Project involves bridges B0500, B0498 and B0495.						
ONEDOT APPROVED										
SE	Ripley	US 160 E	9S3806	Pavement and bridge resurfacing from south intersection of Rte. 21 to Rte. JJ.	No	9.126	1	12/2025	0	6,207
				Project involves bridge A3087.						
ONEDOT APPROVED										
SW	McDonald	MO 59 S	SR0172	Repair and stabilize drainage 0.5 mile north of Rte. DD near Noel.	No	0.213	0	12/2025	0	181
ONEDOT APPROVED										
Combine Letting with 7S3379										
SW	Jasper	CST OAK ST W	SR0314	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Oak Street over I-49 in Carthage.	No	0.072	1	12/2025	0	405
				Project involves bridge A3561.						
ONEDOT APPROVED										
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185F 7S2185G										

ONEDOT APPROVED
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185F 7S2185G

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Lawrence	RT O S	ST0166	Pavement resurfacing from I-44 to Rte. 174 and on Rte. V from beginning of state maintenance to Rte. 39.	No	14.55	0	12/2025	0	891
				Potential pavement resurfacing on Rte. EE from Rte. 39 to Rte. 76 in Barry County.						
ONEDOT APPROVED										
Combine Letting with SR0312										
Southwest	Jasper	MO 66 E	7S2185G	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin.	Yes	0.988	0	12/2025	0	1,070
ONEDOT APPROVED										
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185F SR0314										
Southwest	Cedar	RT HH S	SR0324B	Pavement preservation treatment in Bates, Benton, Cedar, Henry and Vernon Counties.	No	61.855	0	12/2025	0	1,779
ACCEPTED										
Southwest	Jasper	MO 66 E	7S2185F	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane Avenue in Joplin.	Yes	0.992	0	12/2025	0	1,938
ONEDOT APPROVED										
Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185E 7S2185G SR0314										
Southwest	Christian	RT T E	SR0324	Pavement preservation treatment in Barry, Christian, Jasper, McDonald, Newton, Taney and Webster Counties.	No	100.803	0	12/2025	0	3,024
ONEDOT APPROVED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Lawrence	RT H S	SR0312	Pavement resurfacing and add rumble stripes from I-44 to Bus. 60 in Monett.	No	14.38	0	12/2025	0	3,229
ONEDOT APPROVED Combine Letting with ST0166										
Southwest	Barry	MO 248 E	SR0119	Bridge replacement over Flat Creek.	No	0.398	1	12/2025	0	3,921
Project involves bridge J0382.										
ONEDOT APPROVED										
Southwest	McDonald	MO 43 S	7S3379	Bridge replacement and streambank stabilization over Elk River.	No	0.33	1	12/2025	0	3,948
Project involves bridge A0826.										
ONEDOT APPROVED Combine Letting with SR0172										
Southwest	Jasper	MO 66 E	7S2185B	Rebuild pavement and upgrade signals on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane in Joplin.	Yes	0.992	0	12/2025	0	7,564
ONEDOT APPROVED Combine Letting with 7S2185C 7S2185D 7S2185E 7S2185F 7S2185G SR0314										
Southwest	Jasper	MO 66 E	7S2185E	Rebuild pavement and upgrade signals on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin.	Yes	0.988	0	12/2025	0	9,317
ONEDOT APPROVED Combine Letting with 7S2185B 7S2185C 7S2185D 7S2185F 7S2185G SR0314										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
Southwest	Jasper	MO 66 E	7S2185D	Rebuild pavement, upgrade signals, and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. 43 (Main Street) to St. Louis Avenue in Joplin.	Yes	1.015	1	12/2025	0	10,253
ONEDOT APPROVED Combine Letting with 7S2185B 7S2185C 7S2185E 7S2185F 7S2185G SR0314										
Southwest	Newton	US 60 E	7P3386	Pavement resurfacing and bridge rehabilitation from the Oklahoma State line to Rte. 37 in Monett.	No	41.772	3	12/2025	0	14,791
ONEDOT APPROVED										
Southwest	Jasper	MO 66 E	7S2185C	Rebuild pavement, upgrade signals, and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Maiden Lane to Rte. 43 (Main Street) and construct a new culvert from Byers Avenue to Wall Avenue in Joplin.	Yes	0.975	0	12/2025	0	15,874
ONEDOT APPROVED Combine Letting with 7S2185B 7S2185D 7S2185E 7S2185F 7S2185G SR0314										
Southwest	Various	Various	ST0143	Guardrail improvements at various locations in the urban Southwest District.	Yes		0	12/2025	0	158
ONEDOT APPROVED Combine Letting with ST0143C										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
Southwest	Various	Various	ST0143C	Guardrail improvements at various locations in the rural Southwest District in Barry, Christian, Greene, Jasper, Lawrence, McDonald, Newton, Stone, Taney, and Webster counties.	Yes		0	12/2025	0	1,743
				\$1,778,000 private entity funds.						
ONEDOT APPROVED Combine Letting with ST0143										
Southwest	Various	Various	ST0143B	Guardrail improvements at various locations in the rural Southwest District in Barton, Bates, Benton, Cedar, Dade, Dallas, Henry, Hickory, Polk, St. Clair, and Vernon counties.	No		0	12/2025	0	2,195
				\$2,239,000 private entity funds.						
ONEDOT APPROVED										
St. Louis	Franklin	MO 100 E	SLM0079	Pipe replacement and improve westbound turn radius at Rte. B west junction.	Yes	0.041	0	12/2025	0	95
ACCEPTED										
St. Louis	Franklin	RT D S	SLM0087	Bridge rehabilitation over I-44.	Yes	0.035	1	12/2025	0	400
				Project involves bridge A2047.						
ACCEPTED										
St. Louis	St. Louis	US 67 S	6S3625	Pavement resurfacing, replace signals, guardrail, and upgrade pedestrian facilities to comply with the ADA Transition Plan from 0.1 mile east of Patterson Road to Candle Light Lane.	Yes	1.794	0	12/2025	0	4,226
ONEDOT APPROVED										

Letting Schedule For Letting of

November 14, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
St. Louis	Franklin	RT T E	6S3611	Pavement resurfacing, pavement repair, and upgrade guardrail from west junction Rte. 100 to east junction Rte. 100 and bridge deck sealing over Labadie Creek.	Yes	14.976	1	12/2025	0	5,440
				Project involves bridge A7212. \$4,400,000 STBG-Urban funds.						
ONEDOT APPROVED										
St. Louis	St. Louis	MO 30 E	SL0081	Pavement resurfacing, replace signals, guardrail, lighting from 0.2 mile west of Rte. 141 to east of Hannover Avenue and bridge deck sealing over I-270.	Yes	9.062	1	12/2025	0	7,114
				Project involves bridge A1027.						
ONEDOT APPROVED										
St. Louis	St. Charles	IS 64 E	6I3650	Replace structural signs from I-70 to the Mississippi River and on I-170 from I-270 to Eager Road.	Yes	51.947	0	12/2025	0	7,810
ONEDOT APPROVED										
St. Louis	St. Louis	US 67 S	6S3557	Pavement resurfacing, upgrade pedestrian facilities to comply with the ADA Transition Plan, and replace signage, signals, and guardrail from I-70 to Rte. D (Page Avenue).	Yes	3.438	0	12/2025	0	11,432
				\$4,000,000 STBG-Urban funds.						
ONEDOT APPROVED										
Total for November 14, 2025										238,343

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Cole	MO 179 S	CD0074	Bridge rehabilitation over Rock Creek.	No	0.182	1	1/2026	0	669
				Project involves bridge X0035.						
ONEDOT APPROVED										
Central	Boone	MO 740 E	CD0227	Upgrade pavement markings on Rte. 740, Rte. 163, Rte. 763, Loop 70, Rte. B, Rte. AC and Rte. TT in Columbia.	Yes	25.306	0	1/2026	0	746
ONEDOT APPROVED										
Central	Cole	RT AA S	5S3551	Bridge rehabilitation over South Moreau Creek.	No	0.12	1	1/2026	0	922
				Project involves bridge R0445.						
ONEDOT APPROVED										
Central	Laclede	IS 44 E	CD0265	Striping upgrades in Laclede, Pulaski, Phelps and Crawford Counties.	No	112.214	0	1/2026	0	922
ONEDOT APPROVED										
Central	Camden	MO 7 S	5P3538	Bridge rehabilitation over Sellars Creek and Murphy's Creek south of Rte. T.	No	0.248	2	1/2026	0	1,354
				Project involves bridges A1236 and A1237.						
ONEDOT APPROVED										
Central	Cole	S OR 50 E	5S3418	Add signals and turn lane at South Ten Mile Drive in Jefferson City.	Yes	0.357	0	1/2026	0	1,542
ONEDOT APPROVED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Jackson	RT F S	KU0110	Culvert replacement over Phillips Creek 0.5 mile north of Zumait Road and 0.5 mile south of Cline Road.	Yes	0.06	1	1/2026	0	1,000
ONEDOT APPROVED				Project involves culvert Y0024.						
Kansas City	Jackson	CST STADIUM DR E	KU0012	Bridge painting over I-70.	Yes	0.128	1	1/2026	0	1,312
ONEDOT APPROVED				Project involves bridges A2842.						
Kansas City	Johnson	US 50 E	KR0101	Bridge rehabilitation over Blackwater Creek and bridge replacement over Butchers Branch 0.4 mile east of County Road 671 and 1.4 miles west of County Road Northwest 601.	No	0.739	2	1/2026	0	4,890
ONEDOT APPROVED				Project involves bridges A1175 and A1176.						
Kansas City	Platte	CST NW COOKINGHAM DR E	4S3489	Bridge rehabilitation over I-435 1 mile west of Rte. 169 and 1 mile east of NW Robinhood Lane.	Yes	0.198	1	1/2026	0	9,007
ONEDOT APPROVED				Project involves bridge A3287.						
Kansas City	Jackson	US 71 N	4S3490	Bridge rehabilitation over Rte. W (Bannister Road) 0.6 mile north of I-435 and 0.7 mile south of Blue River Road.	Yes	0.712	5	1/2026	0	21,101
ONEDOT APPROVED				Project involves twin bridges L0842 and culverts A2395 and H0033.						

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Randolph	BU 63 S	NE0038	Pavement resurfacing from Carpenter Street to Rte. A in Moberly.	No	1.805	0	1/2026	0	681
ONEDOT APPROVED										
Northeast	Lincoln	MO 47 S	NE0248	Pavement resurfacing from Turnbull Trail to 0.1 mile west of Rtes. H and J in Troy.	No	2.099	0	1/2026	0	1,340
ONEDOT APPROVED										
Northeast	Lincoln	RT J S	NE0051	Bridge replacement over Big Creek 0.2 mile south of Rte. U.	No	0.084	1	1/2026	0	2,210
Project involves bridge P0746.										
ONEDOT APPROVED										
Northeast	Monroe	US 24 E	NE0047	Culvert extension from 0.8 mile west of Rte. 107 to Rte. W at	No	8.931	2	1/2026	0	2,297
Project involves culverts J0767 and J0795.										
ONEDOT APPROVED										
Northeast	Lincoln	MO 47 S	NE0003	Pavement resurfacing, add center turn lane from Rte. H to Bennington Drive, add shoulders from 0.1 mile west of Rtes. H and J in Troy to Rtes. A and D in Hawk Point.	No	6.88	0	1/2026	0	17,500
\$1,841,000 Open Container funds.										
ONEDOT APPROVED										
Northwest	Mercer	RT E E	NW0014	Bridge rehabilitation in Mercer, Putnam and Sullivan Counties.	No	0.901	4	1/2026	0	2,446
Project involves bridges A2636, N0254, P0833 and N0973.										
ONEDOT APPROVED										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Nodaway	RT VV E	NW0046	Bridge replacement over Platte River 0.4 mile west of Rte. AH near Conception Junction.	No	0.207	1	1/2026	0	2,745
				Project involves bridge R0014.						
ONEDOT APPROVED										
Northwest	Mercer	US 136 W	NW0049	Bridge rehabilitation over Grand River Overflow in Princeton.	No	0.089	1	1/2026	0	2,885
				Project involves bridge A2635.						
ONEDOT APPROVED										
Northwest	Putnam	US 136 E	NW0043	Pavement resurfacing from Rte. 5 west of Unionville to Rte. N at Livonia.	No	17.486	0	1/2026	0	5,355
ONEDOT APPROVED										
Northwest	Mercer	US 136 E	1S3442	Pavement resurfacing from Rte. C to Rte. 5 west of Unionville.	No	24.175	0	1/2026	0	6,948
ONEDOT APPROVED										
Southeast	Howell	RT DD E	SE0009	Pavement resurfacing from Rte. 137 to end of state maintenance.	No	3.726	0	1/2026	0	400
ONEDOT APPROVED										
Combine Letting with 9S3696 SE0007 SE0008										
Southeast	Howell	RT WW S	SE0008	Pavement resurfacing from Rte. 17 to end of state maintenance.	No	3.777	0	1/2026	0	413
ONEDOT APPROVED										
Combine Letting with 9S3696 SE0007 SE0009										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
SE	Pemiscot	RT C S	9S3770	Bridge replacement over Drainage Ditch 4.	No	0.2	1	1/2026	0	740
				Project involves bridge S0712.						
ONEDOT APPROVED										
SE	Cape Girardeau	RT BB E	9S3776	Bridge rehabilitation over Caney Creek.	No	0.2	1	1/2026	0	742
				Project involves bridge R0071.						
ONEDOT APPROVED										
Combine Letting with 9S3727										
SE	Texas	RT VV E	SE0007	Pavement resurfacing from Rte. 137 to end of state maintenance in Dent County.	No	9.826	0	1/2026	0	1,082
ONEDOT APPROVED										
Combine Letting with 9S3696 SE0008 SE0009										
SE	Wayne	MO 34 E	9P3816	Bridge rehabilitation over Clark Creek.	No	0.2	1	1/2026	0	1,237
				Project involves bridge A1300.						
ONEDOT APPROVED										
SE	Scott	RT C E	9S3727	Bridge replacement over St. Johns Drainage Ditch.	No	0.228	1	1/2026	0	1,266
				Project involves bridge N0761.						
ONEDOT APPROVED										
Combine Letting with 9S3776										
SE	Laclede	MO 95 S	9S3696	Pavement and bridge resurfacing from Rte. 32 to Rte. 60.	No	28.66	1	1/2026	0	4,281
				Project involves bridge A2113.						
ONEDOT APPROVED										
Combine Letting with SE0007 SE0008 SE0009										

Letting Schedule For Letting of

December 12, 2025

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
SE	Cape Girardeau	RT K E	9S3847	Roadway widening from County Road 319 to 0.2 mile west of I-55 in Cape Girardeau and add roundabout at Notre Dame Drive.	Yes	2.6	0	1/2026	0	12,500
				\$3,991,000 Open Container funds and \$585,560 repurposed earmarks DEMO ID MO234.						
ONEDOT APPROVED										
SW	Greene	MO 123 S	SR0165	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Walnut Grove.	No	0.125	0	1/2026	0	44
ONEDOT APPROVED										
Combine Letting with 7P3397										
SW	Cedar	MO 32 E	7P3397	Upgrade pedestrian facilities to comply with the ADA Transition Plan on East Street/West Street and Rte. 39 (South Street) in Stockton.	No	1.579	0	1/2026	0	546
ONEDOT APPROVED										
Combine Letting with SR0165										
SL	St. Louis	IS 270 E	6I3618	Culvert rehabilitation west of Rte. AC (New Halls Ferry Road).	Yes	0.022	1	1/2026	0	1,094
				Project involves culvert J0888. \$150,000 Metropolitan St. Louis Sewer District funds.						
ONEDOT APPROVED										
SL	St. Charles	US 67 S	6P3636	Add J-turns and pavement resurfacing between Riverlands Way and the Missouri River.	Yes	3.001	0	1/2026	0	19,455
ONEDOT APPROVED										
Total for December 12, 2025										131,672

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Washington	RT T S	5S3556	Bridge rehabilitation over Big Indian Creek.	No	0.05	1	2/2026	0	270
				Project involves bridge W0217.						
ONEDOT APPROVED										
Central	Moniteau	MO 179 S	CD0335	Bridge painting over Moniteau Creek, Rte. U over Howard Creek and Rte. 54 over Neighorn Branch.	Yes	0.11	3	2/2026	0	554
				Project involves bridges A1984, A2358 and G0302.						
ONEDOT APPROVED										
Combine Letting with CD0021										
Central	Osage	CRD 436 E	SNS0040	Improvements to railroad crossing approach.	No	0	0	2/2026	0	575
				Project involves crossing number 442817K.						
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0036 SNS0037 SNS0038 SNS0039 SNS0041										
Central	Morgan	RT W S	5S3536	Bridge rehabilitation over Indian Creek south of Rte. AA.	No	0.129	1	2/2026	0	762
				Project involves bridge R0605.						
ONEDOT APPROVED										
Combine Letting with 5S3555										
Central	Phelps	MO 8 E	CD0033	Bridge painting over I-44.	No	0.081	2	2/2026	0	767
				Project involves bridges A0602 and A1869.						
ONEDOT APPROVED										
Central	Moniteau	RT CC S	5S3555	Bridge rehabilitation over South Moreau Creek.	No	0.161	1	2/2026	0	811
				Project involves bridge A1835.						
ONEDOT APPROVED										
Combine Letting with 5S3536										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

										Contract Estimate Cost* (1000)
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Washington	MO 47 S	CD0135	Modify railroad crossing interchange at Union Pacific Railroad 1.2 miles south of Rte. E. \$6,134,000 STBG-Rail and \$323,000 Union Pacific Railroad funds.	No	0.589	0	2/2026	0	5,804
ONEDOT APPROVED										
Central	Cooper	IS 70 E	ST0017B	Safety and capacity improvements from Boonville to the Missouri River near Rocheport.	No	11.799	0	2/2026	0	145,000
ONEDOT APPROVED Combine Letting with ST0017C										
Kansas City	Saline	MO 127 S	KR0411	Add turn lanes and lower vertical curve at I-70. \$624,999 Cost Share funds. \$639,999 Sweet Springs funds.	No	0.183	0	2/2026	0	929
ONEDOT APPROVED										
Kansas City	Cass	RT D S	KU0144	Repair slides from 223rd Street to 227th Terrace.	Yes	0.62	0	2/2026	0	1,506
ONEDOT APPROVED										
Kansas City	Platte	RT H S	KU0135	Replace culverts north of Taulbee Road 0.3 mile south of Taulbee Road and Rte. E 0.3 mile east of Skinner Lake Road.	Yes	0.153	0	2/2026	0	1,781
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Pettis	US 65 S	3P3206	Bridge rehabilitation over Turkey Creek 0.1 mile south of John Road and 1.2 miles north of Smelser Road.	No	0.425	2	2/2026	0	2,267
ONEDOT APPROVED				Project involves bridges A0808 and A3039.						
Kansas City	Clay	CST BROADWAY BLVD N	KU0099	Bridge replacement over BNSF Railway Company 2.7 miles north of Harlem Road and 0.6 mile south of Rte. 9.	Yes	0.375	1	2/2026	0	17,119
ONEDOT APPROVED				Project involves bridge A4642.						
Northeast	Shelby	US 36 E	NE0252	Pavement repair from 0.5 mile east of North Fork Salt River near Hunnewell to 1.1 miles east of Rte. EE in Marion County.	No	5.875	0	2/2026	0	1,436
DRAFT				\$1,465,445 District Operation funds.						
Northeast	Macon	RT VV S	NE0139	Bridge replacement over BNSF Railway 0.2 mile south of Arctic Road near Hart.	No	0.356	1	2/2026	0	2,942
ONEDOT APPROVED				Project involves bridge W0404.						
Northwest	Livingston	US 65 S	NW0143	Upgrade pedestrian facilities to comply with ADA Transition Plan at various intersections in Chillicothe.	No	0.556	0	2/2026	0	344
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Atchison	MO 46 E	NW0041	Pavement resurfacing from Rte. 59 near Fairfax to the Nodaway River west of Rte. 113 near Burlington Junction.	No	15.276	0	2/2026	0	2,340
ONEDOT APPROVED										
Northwest	Nodaway	RT E N	NW0163	Pavement resurfacing on Rte NN and E in Nodaway County.	No	27.269	0	2/2026	0	2,900
\$2,900,000 District Operation funds.										
ACCEPTED										
Southeast	Wayne	CRD 349B E	SNS0036	Improvements to railroad crossing approach.	No	0	0	2/2026	0	500
Project involves crossing number 446052B.										
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0037 SNS0038 SNS0039 SNS0040 SNS0041										
Southeast	Iron	CRD 126B S	SNS0037	Improvements to railroad crossing approach.	No	0.157	0	2/2026	0	500
Project involves crossing number 445920H.										
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0036 SNS0038 SNS0039 SNS0040 SNS0041										
Southeast	Iron	CRD 147A E	SNS0039	Improvements to railroad crossing approach.	No	0	0	2/2026	0	525
Project involves crossing number 445910C.										
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0036 SNS0037 SNS0038 SNS0040 SNS0041										
Southeast	Wayne	CRD 349 S	SNS0035	Improvements to railroad crossing approach.	No	0	0	2/2026	0	550
Project involves crossing number 446051U.										
ACCEPTED										
Combine Letting with SNS0034 SNS0036 SNS0037 SNS0038 SNS0039 SNS0040 SNS0041										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southeast	Iron	CRD 124 E	SNS0038	Improvements to railroad crossing approach.	No	0	0	2/2026	0	550
Project involves crossing number 445921P.										
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0036 SNS0037 SNS0039 SNS0040 SNS0041										
Southeast	Cape Girardeau	US 61 S	9S3810	Bridge replacement over Erlide Creek.	No	0.3	1	2/2026	0	657
Project involves bridge G0027.										
ONEDOT APPROVED										
Combine Letting with 9P3772										
Southeast	Wayne	CRD BLACK RIVER RETREAT NO 1 E	SNS0034	Improvements to railroad crossing approach.	No	0	0	2/2026	0	700
Project involves crossing number 446038F.										
ACCEPTED										
Combine Letting with SNS0035 SNS0036 SNS0037 SNS0038 SNS0039 SNS0040 SNS0041										
Southeast	Iron	CST MIDDLEBROOK RD S	SNS0041	Improvements to railroad crossing approach.	No	0.176	0	2/2026	0	700
Project involves crossing number 445949F.										
ACCEPTED										
Combine Letting with SNS0034 SNS0035 SNS0036 SNS0037 SNS0038 SNS0039 SNS0040										
Southeast	Cape Girardeau	MO 25 S	9P3772	Bridge replacement over Drainage Ditch 25.	No	0.2	1	2/2026	0	724
Project involves bridge H0431.										
ONEDOT APPROVED										
Combine Letting with 9S3810										
Southeast	Perry	RT NN E	9S3771	Bridge replacement over Saline Creek.	No	0.2	1	2/2026	0	1,551
Project involves bridge N0062.										
ONEDOT APPROVED										
Combine Letting with 9S3670										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
SE	Perry	RT T E	9S3670	Bridge replacement over Saline Creek.	No	0.2	1	2/2026	0	2,239
				Project involves bridge S0734.						
ONEDOT APPROVED Combine Letting with 9S3771										
SE	Cape Girardeau	IS 55 S	9I3838	Pavement resurfacing on southbound lanes from Rte. 61 to Rte. 74 and on northbound lanes from Rte. M to Rte. 61.	Yes	12.381	3	2/2026	0	18,363
				Project involves bridges A0516, A0476 and A0476. \$200,000						
ONEDOT APPROVED										
SW	Benton	MO 7 S	SR0345	Add safety signage at various locations from Rte. 65 to 0.3 mile east of Rte. AA.	No	15.632	0	2/2026	0	33
ONEDOT APPROVED										
SW	Greene	MO 413 N	SU0200B	Signal fiber interconnect from Zimmer Road to east of Rte. 160 (West Bypass).	Yes	0.304	0	2/2026	0	75
ONEDOT APPROVED										
SW	Bates	IS 49 S	SR0179	Job Order Contracting for pavement repair from the Cass County line to Rte. 54 in Vernon County.	No	44.817	0	2/2026	0	80
ONEDOT APPROVED										
SW	McDonald	IS 49 S	SR0181	Job Order Contracting for pavement repair from Rte. 59 to Arkansas State line.	Yes	16.005	0	2/2026	0	120
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Webster	IS 44 E	SR0178	Job Order Contracting for pavement repair in Webster County.	No	20.757	0	2/2026	0	200
ONEDOT APPROVED										
Southwest	Various	Various	SU0198	Job Order Contracting for bridge repairs at various locations in the urban Southwest District.	Yes	0	1	2/2026	0	200
ONEDOT APPROVED Combine Letting with SR0195										
Southwest	Various	Various	SU0349	Job Order Contracting for ADA Transition Plan Improvements at various locations in the urban Southwest District.	Yes	0	0	2/2026	0	200
ONEDOT APPROVED										
Southwest	Vernon	IS 49 S	SR0180	Job Order Contracting for pavement repair from Rte. 54 in Vernon County to I-44 in Jasper County.	No	55.938	0	2/2026	0	300
ONEDOT APPROVED										
Southwest	Greene	IS 44 E	SU0197	Job Order Contracting for pavement repair on I-44, Rte. 65 and Rte. 60 in the urban Southwest District.	Yes	37.252	0	2/2026	0	300
ONEDOT APPROVED										
Southwest	Various	Various	SR0347	Job Order Contracting for ADA Transition Plan Improvements at various locations in the rural Southwest District.	Yes	0	0	2/2026	0	350
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Newton	IS 44 E	SR0177	Job Order Contracting for pavement repair from the Oklahoma State line to Rte. 360 in Greene County.	Yes	69.112	0	2/2026	0	400
ONEDOT APPROVED										
Southwest	Jasper	RT H E	SR0142	Bridge replacement over Duval Creek 0.7 mile west of Rte. Y.	No	0.022	1	2/2026	0	1,063
Project involves bridge S0834.										
ONEDOT APPROVED										
Combine Letting with SR0137										
Southwest	Jasper	RT BB S	SR0137	Bridge replacement 1 mile south of Rte. N.	No	0.021	1	2/2026	0	1,080
Project involves bridge A1884.										
ONEDOT APPROVED										
Combine Letting with SR0142										
Southwest	Various	Various	SR0195	Job Order Contracting for bridge repairs at various locations in the rural Southwest District.	Yes	0	1	2/2026	0	2,000
ONEDOT APPROVED										
Combine Letting with SU0198										
Southwest	Vernon	IS 49 N	SR0064	Bridge rehabilitation over Rte. K in Nevada.	No	0.553	2	2/2026	0	2,093
Project involves twin bridges A1775.										
ONEDOT APPROVED										
Combine Letting with SR0063										
Southwest	Benton	MO 7 S	SR0110	Add roundabout at Cold Spring Avenue, add pedestrian signal at Main Street in Warsaw and add safety signage at various locations from 0.3 mile west of Rte. C to Rte. 65 in Warsaw.	No	20.903	0	2/2026	0	2,103
ONEDOT APPROVED										

Letting Schedule For Letting of

January 16, 2026

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
Southwest	Christian	RT CC E	8S0736E	Add intersection turn lane, extend culvert and upgrade sidewalk and guardrail at 22nd Street in Ozark.	Yes	0.18	1	2/2026	0	2,560
ONEDOT APPROVED				Project involves culvert A3861.						
Southwest	Vernon	IS 49 S	SR0063	Bridge rehabilitation over Missouri and Northern Arkansas Railroad in Nevada.	No	0.241	2	2/2026	0	3,608
ONEDOT APPROVED Combine Letting with SR0064				Project involves twin bridges A1774.						
St. Louis	St. Louis	RP MO141S TO IS44E E	SLM0071	Repair damaged wall at Rte. 141 and on Rte. 21 at Hayden Road in Jefferson County.	Yes	0.048	3	2/2026	0	400
ACCEPTED				Project involves bridges A8375, A6483 and A6484.						
St. Louis	Jefferson	RT JJ S	SLM0054	Pavement preservation treatment from 0.6 mile north of Rte. V to Rte. 67 south junction, Rte. EE from Rte. 50 to Door Ford Road, Rte. B from Rte. 100 west junction to Rte. 100 east junction and Rte. AE from Rte. H to Parshall Road.	Yes	20.19	0	2/2026	0	450
ACCEPTED										
St. Louis	Franklin	RT H S	SL0217	Pavement preservation treatment from 0.2 mile north of Antioch Road to Rte. 50, Rte. AT from Rte. 50 to Rte. 100, Rte. BB from Rte. A to Rte. 50, Rte. TT from North Commercial Avenue to Mill Hill Road, and Rte. T from South Main Street to Rte. 94.	Yes	33.505	0	2/2026	0	820
ACCEPTED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	MO 180 E	SL0211	Pavement preservation treatment on Rte. 180, Rte. 50, I-70, I-55, Rte. A, and Rte. 61.	Yes	50.816	0	2/2026	0	822
ACCEPTED										
St. Louis	St. Charles	MO 94 E	SL0208	Bridge deck sealing at various locations in St. Charles, St. Louis, and Franklin Counties.	Yes	2.124	77	2/2026	0	1,500
				Project involves bridges on Rte. 94, Rte. 364, Rte. 79, Rte. K, I-70, Rte. 61, Rte. D, Rte. N, Rte. T, Rte. Z, I-64, I-270, I-170, Rte. 67, Rte. 141, Rte. N, Rte. AF, and Rte. 47.						
ONEDOT APPROVED										
St. Louis	St. Charles	IS 70 E	SL0174	Upgrade striping from Rte. A to the Mississippi River, I-55 from I-44 to 0.2 mile south of Meramec Bottom Road, I-170 from I-270 to I-64, I-270 from east of Lilac Avenue to I-55, I-255 from I-55 to the Mississippi River and I-64 from west of Rte. K to I-44.	Yes	132.039	0	2/2026	0	1,961
ONEDOT APPROVED										
St. Louis	Franklin	RT PP S	SL0032	Pavement resurfacing, pipe replacement, upgrade guardrail and replace signage from Rte. 30 to Pickles Ford Road, culvert replacement over Dry Branch and culvert extension over Hoosier Creek.	Yes	6.719	2	2/2026	0	3,085
				Project involves culvert R0261 and R0262.						
ONEDOT APPROVED										
Total for January 16, 2026										254,034

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Boone	RT AC E	CD0123	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Columbia.	Yes	2.239	0	3/2026	0	1,647
ONEDOT APPROVED										
Kansas City	Cass	MO 2 E	KU0293	Erosion repairs at bridges and culverts at various locations in the urban Kansas City District.	Yes	0.045	8	3/2026	0	790
				Project involves bridges A2087, A3301, A3329, A3980, N0327, N0360, N0836 and P0812.						
ONEDOT APPROVED										
Kansas City	Platte	RT FF E	KU0068	Pavement resurfacing from River Road to Crooked Road.	Yes	1.96	0	3/2026	0	829
ONEDOT APPROVED										
Combine Letting with KU0394										
Kansas City	Jackson	MO 12 E	4P3268G	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Arlington Avenue to Spring Street and from Rte. 291 to Salem Drive.	Yes	4.658	0	3/2026	0	1,663
ONEDOT APPROVED										
Kansas City	Johnson	MO 23 S	KR0139	Bridge painting in the rural Kansas City District.	No	0.425	7	3/2026	0	1,705
				Project includes bridges A0207, A0808, A1983, A2124, A2850, R0545 and X0223.						
ONEDOT APPROVED										
Kansas City	Platte	RT FF E	KU0394	Drainage and erosion improvements from River Road to 0.1 mile west of Crooked Road.	Yes	1.913	0	3/2026	0	1,744
ONEDOT APPROVED										
Combine Letting with KU0068										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Johnson	MO 13 S	3P3109	Add turn lanes, grading and drainage at the intersection of Rte. E.	No	0.261	0	3/2026	0	2,022
ONEDOT APPROVED Combine Letting with 4P2333										
Kansas City	Jackson	IS 49 S	4P3268H	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Kansas City and Grandview.	Yes	28.67	0	3/2026	0	2,147
ONEDOT APPROVED										
Kansas City	Jackson	MO 78 E	4P3268F	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Maywood Street to Redwood Avenue.	Yes	4.596	0	3/2026	0	3,070
ONEDOT APPROVED										
Kansas City	Jackson	IS 49 N	KU0198	Pavement resurfacing from Blue Ridge Avenue to 0.2 mile north of Rte. 150.	Yes	3.32	0	3/2026	0	5,750
ONEDOT APPROVED										
Kansas City	Lafayette	MO 13 S	4P2333	Pavement resurfacing and add turn lanes from Northwest 435th Road to 0.5 mile south of I-70.	No	12.034	0	3/2026	0	20,530
ONEDOT APPROVED Combine Letting with 3P3109										
Northeast	Shelby	MO 15 S	NE0028	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Shelbina and Leonard on Rte. H.	No	0.4	0	3/2026	0	496
ONEDOT APPROVED										

ONEDOT APPROVED

Letting Schedule For Letting of

February 20, 2026

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Adair	MO 149 S	NE0198	Upgrade pedestrian facilities to comply with the ADA Transition Plan between Tenth Street and Second Street and on Rte. O from east of Oakland Avenue to Corrigan Street in Novinger and on Bus. 63 in Kirksville.	No	3.13	0	3/2026	0	761
ONEDOT APPROVED										
Northwest	Sullivan	MO 129 S	1P3168	Upgrade pedestrian facilities to comply with ADA Transition Plan in Green City.	No	1.19	0	3/2026	0	600
ONEDOT APPROVED										
Northwest	Caldwell	RT U W	NW0144	Bridge replacement over Tom Creek 1 mile east of Rte. 13.	No	0.019	1	3/2026	0	1,748
				Project involves bridge N0318.						
ONEDOT APPROVED										
Southeast	Carter	RT D S	SE0149	Pavement resurfacing and add rumble stripes from County Road 123 to Bus. 60.	No	2.062	0	3/2026	0	701
ONEDOT APPROVED Combine Letting with SE0003										
Southeast	Reynolds	MO 34 E	SE0003	Pavement resurfacing from Rte. 21 to near Wayne County line.	No	9.214	0	3/2026	0	1,672
ONEDOT APPROVED Combine Letting with SE0149										
Southeast	Wright	MO 38 E	9S3689	Bridge replacement over Dove Creek.	No	0.2	1	3/2026	0	2,376
				Project involves bridge A1812.						
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Vernon	US 54 E	SR0340	Upgrade pedestrian facilities to comply with the ADA Transition Plan at Cottey College in Nevada.	No	0.075	0	3/2026	0	177
ONEDOT APPROVED										
Southwest	Taney	BU 65 S	SR0057	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Bus. 65 in Hollister and Bus. 13 in Branson West.	No	0.233	0	3/2026	0	271
ONEDOT APPROVED										
Southwest	Henry	MO 18 E	SR0338	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Clinton, Windsor and Montrose.	No	4.142	0	3/2026	0	501
ONEDOT APPROVED										
Southwest	Various	Various	SU0199	Job Order Contracting for concrete repairs in the urban Southwest District.	Yes	0	0	3/2026	0	600
ONEDOT APPROVED										
Southwest	Jasper	RT P E	SR0337	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Joplin, Carl Junction, Jasper, Sarcoxie, Diamond, and Mount Vernon.	Yes	1.262	0	3/2026	0	639
ACCEPTED										
Southwest	Various	Various	SR0194	Job Order Contracting for concrete repairs in the rural Southwest District.	Yes	0	0	3/2026	0	1,000
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	IS 55 S	SL0207	Pavement repair on I-55, Rte. 340, North Outer Road 44, Rte. 100, Rte. 67, and Leffingwell Avenue in St. Louis County, on I-70, South Outer Road 70, Bryan Road, and Rte. A in St. Charles County.	Yes	26.466	0	3/2026	0	1,500
ACCEPTED										
St. Louis	St. Louis	RT D E	SL0186	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 67 (Lindbergh Boulevard) to I-170.	Yes	3.086	0	3/2026	0	2,858
ONEDOT APPROVED										
St. Louis	St. Louis	RT AC S	6S3569	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from Pershall Road to north of St. Cyr Road.	Yes	2.417	0	3/2026	0	8,960
ONEDOT APPROVED										
Total for February 20, 2026										80,978

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Callaway	RT H E	CD0073	Bridge rehabilitation over Middle River.	No	0.025	1	4/2026	0	554
ONEDOT APPROVED				Project involves bridge R0417.						
Central	Washington	RT W S	CD0032	Bridge rehabilitation over Ashley Branch.	No	0.023	1	4/2026	0	644
ONEDOT APPROVED				Project involves bridge R0442.						
Central	Washington	MO 185 S	5S3557	Bridge rehabilitation over Miller Swan Brook.	No	0.03	1	4/2026	0	690
ONEDOT APPROVED				Project involves bridge A0761.						
Central	Washington	MO 8 E	5P3558	Bridge rehabilitation over Allen Creek, over Mid Fork Fourche a Renault and over North Fork Fourche a	No	0.074	3	4/2026	0	2,470
ONEDOT APPROVED				Project involves bridges A1437, A1438 and A1439.						
Central	Phelps	US 63 S	CD0214	Upgrade pedestrian facilities at various locations in Rolla, Osage Beach, California, Richland, Crocker and Bourbon.	No	33.907	0	4/2026	0	2,718
ONEDOT APPROVED										
Kansas City	Jackson	MO 7 N	4S3298B	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Roanoke Drive to Pink Hill Road.	Yes	0.486	0	4/2026	0	281
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
Kansas City	Various	Various	KU0313	Job Order Contracting for fence repair at various locations in the urban Kansas City District.	Yes	0	0	4/2026	0	400
ONEDOT APPROVED										
Kansas City	Jackson	US 40 E	KU0201	Add signal at Kirby Road and turn lane at Barr Road and median barrier at Northwest Sni-A-Bar Boulevard.	Yes	1.191	0	4/2026	0	580
ONEDOT APPROVED										
Kansas City	Various	Various	KU0034	Upgrade signage at various locations in the urban Kansas City District.	Yes	0	0	4/2026	0	750
ONEDOT APPROVED										
Kansas City	Clay	MO 291 N	KU0125	Bridge rehabilitation over Union Pacific Railroad 1.2 miles north of Ruth Ewing Road and 0.2 mile south of Leonard Street.	Yes	0.308	1	4/2026	0	1,608
				Project involves bridge A2503.						
ONEDOT APPROVED										
Kansas City	Various	Various	KU0319	Job Order Contracting for asphalt pavement repair at various locations in the urban Kansas City District.	Yes	0	0	4/2026	0	2,000
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
Kansas City	Jackson	US 40 E	4P3268I	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Jackson County.	Yes	2.878	0	4/2026	0	2,145
ONEDOT APPROVED										
Kansas City	Jackson	US 24 W	KU0038	Bridge rehabilitation over Union Pacific Railroad 0.2 mile west of Lake City Buckner Road and bridge rehabilitation over Fire Prairie Creek 0.2 mile east of North Holly Road. Project involves bridges A2725 and A2726.	Yes	0.06	2	4/2026	0	3,182
ONEDOT APPROVED										
Kansas City	Clay	US 169 N	4P3093	Bridge rehabilitation at various locations in the urban Kansas City District. Project involves bridges A3527, A3528, A3530, A5249, A5260, A5313, A6333, A6334, A6335 and L0642.	Yes	0.631	10	4/2026	0	4,000
ONEDOT APPROVED										
Northeast	Audrain	MO 15 S	2P3396	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Mexico and Farber and pavement resurfacing on Rte. 15, Rte. 22 and Bus. Rd. in Mexico.	No	6.926	0	4/2026	0	4,136
ONEDOT APPROVED										

Letting Schedule For Letting of

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).

District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate Cost* (1000)
Southeast	Various	Various	SE0133	Upgrade signals at various locations in the Southeast District.	Yes	0	0	4/2026	0	640
ONEDOT APPROVED										
Southeast	Butler	RT M E	9S3453	Increase sight distance at County Road 459.	No	0.131	0	4/2026	0	860
ONEDOT APPROVED										
Southeast	Madison	US 67 S	SE0069	Add J-turns at Rte. A and Rte. C.	No	1.4	0	4/2026	0	1,848
ONEDOT APPROVED										
St. Louis	Various	Various	SL0097	Job Order Contracting for asphalt pavement repair at various major route locations in the St. Louis District.	Yes	0	0	4/2026	0	3,000
ONEDOT APPROVED										
St. Louis	Various	Various	SL0184	Upgrade ITS CCTV and communications equipment on various routes in the St. Louis District.	Yes		0	4/2026	0	3,869
\$3,591,585 Carbon Reduction Program funds.										
ONEDOT APPROVED										
St. Louis	Various	Various	SL0099	Job Order Contracting for concrete pavement repair at various major route locations in the St. Louis District.	Yes	0	0	4/2026	0	4,000
ONEDOT APPROVED										

Letting Schedule For Letting of

March 20, 2026

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

**Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost* (1000)										
District	County	Route	Project	Location	MPO	Length	No. Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis	MO 100 E	6P3510D	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 340 (Clarkson Road) to Baxter Road.	Yes	3.53	0	4/2026	0	4,290
ONEDOT APPROVED										
St. Louis	St. Louis City	RT D W	6S3438	Pavement resurfacing, reduce lanes, upgrade signage and signals from west of Skinker Parkway to Tucker Boulevard.	Yes	5.777	0	4/2026	0	9,383
ONEDOT APPROVED										
Total for March 20, 2026										54,048