Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on September 4, 2026

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**3**	**Contract ID**	250418-H04	**Pay Period Start**	August 16, 2026	**Original Contract Amount**	$871,059.73
		Prime Contractor	Joe's Bridge & Grading, Inc.	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	$0.00
						Current Contract Amount	$871,059.73

Approval Date		By User
September 2, 2026	Generated and Approved (and should be considered Draft) at the Project Office Level by	knighn1
September 2, 2026	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	turnep3
September 3, 2026	Reviewed and Approved at the Central Office Controllers Office Level by	buechb1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
December 1, 2026	December 1, 2026		49.19%

Contract Informational Dates

Date Description	Original Completion Date	Current Completion Date
Acceptance Date		
Awarded Date	May 7, 2025	May 7, 2025
Letting Date	April 18, 2025	April 18, 2025
Notice to Proceed Date	June 9, 2025	June 9, 2025
Work Began Date		

Milestones

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 3

		This Estimate	Previous	To Date
250418-H04				
	Total Posted Items Pay	$210,181.80	$218,315.30	$428,497.10
	Gross Item Adjustments	($165.00)	$0.00	($165.00)
	Incentive	$0.00	$0.00	$0.00
	Disincentive	$0.00	$0.00	$0.00
	Liquidated Damage	$0.00	$0.00	$0.00
	Other Contract Adjustments	$0.00	$0.00	$0.00
			$218,315.30	$428,332.10
Contract Total Payable This Estimate:		**$210,016.80**		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J9S3609	0030	2065500	TEMPORARY SHORING	LS	$12,000.000	1	$12,000.00
	0040	2079909	MISC.Modified Linear Grading Class 2	STA	$10,000.000	1.600	$16,000.00
	0100	4039905	MISC.TEMPORARY OPTIONAL PAVEMENT	SQYD	$62.800	906	$56,896.80
	0210	6173600D	TEMPORARY TRAFFIC BARRIER, CONTRACTOR FURNISHED / RETAINED	LF	$85.000	300	$25,500.00
	0250	6208076	4 IN TEMPORARY PAVEMENT MARKING PAINT	LF	$0.500	1,320	$660.00
	0300	8061019	SILT FENCE	LF	$5.000	100	$500.00
	0310	8061020	TEMPORARY PIPE	LF	$60.000	20	$1,200.00
	0360	7034040	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	CUYD	$1,000.000	75	$75,000.00
	0370	7061020	REINFORCING STEEL (CULVERTS-BRIDGE)	LB	$1.950	11,500	$22,425.00
Project J9S3609 - Total							**$210,181.80**
Overall - Total							**$210,181.80**

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
J9S3609	0250	4 IN TEMPORARY PAVEMENT MARKING PAINT	Overrun			-330	$0.50	($165.00)
	0310	TEMPORARY PIPE	Material			-20	$60.00	($1,200.00)

Missouri Department of Transportation
Contractor's Pay Estimate Summary

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**3**	**Pay Period Start**	August 16, 2026	**Original Contract Amount**	$871,059.73
Contract ID	250418-H04	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	$0.00
Prime Contractor	Joe's Bridge & Grading, Inc.			**Current Contract Amount**	$871,059.73

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
J9S3609	0310	TEMPORARY PIPE	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0002) due to user knighn1 overridding Payment Estimate Exception 10 on the current Payment Estimate.	20	$60.00	$1,200.00
	0360	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	Material			-187	$1,000.00	($187,000.00)
	0360	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0003) due to user knighn1 overridding Payment Estimate Exception 1 on the current Payment Estimate.	187	$1,000.00	$187,000.00
	0370	REINFORCING STEEL (CULVERTS-BRIDGE)	Material			-27,754	$1.95	($54,120.30)
	0370	REINFORCING STEEL (CULVERTS-BRIDGE)	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0004) due to user knighn1 overridding Payment Estimate Exception 2 on the current Payment Estimate.	27,754	$1.95	$54,120.30
Total								**($165.00)**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Contract Project Information					
Project Number	**Federal Proj. Number**	**Project Description**	**Route**	**County**	**Location of Work**
J9S3609	FAS S703(99)	Bridge replacement and ADA improvements	A	CARTER	over North Fork of Cane Creek in Ellsinore

Totals by Job Numbers

J9S3609

	This Estimate	Previous	To Date
Posted Item Pay	$210,181.80	$218,315.30	$428,497.10
Gross Item Adjustments	($165.00)	$0.00	($165.00)
Gross Item Pay	**$210,016.80**	**$218,315.30**	**$428,332.10**
Incentive	$0.00	$0.00	$0.00
Disincentive	$0.00	$0.00	$0.00
Liquidated Damages	$0.00	$0.00	$0.00
Other Contract Adjustments	$0.00	$0.00	$0.00

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions

Exceptions (Discrepancies) This Estimate Period

Exceptions / Discrepencies	Explanation	Entered By	Status
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7034040, Project Item Line Number 0360, Material Set 703404096, Material 100510..CPCMLD - PCCP or Masonry 1" Max LS/DO, Acceptance Action Generic 100510..CPCMLD is insufficient.	material report needs completed	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M22 - Reinforcing Steel No. 7/M22 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M25 - Reinforcing Steel No. 8/M25 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M29 - Reinforcing Steel No. 9/M29 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M19 - Reinforcing Steel No. 6/M19 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M13 - Reinforcing Steel No. 4/M13 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M32 - Reinforcing Steel No. 10/M32 Gr 60/M420@, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M36 - Reinforcing Steel No. 11/M36 Gr 60/M420@, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 7061020, Project Item Line Number 0370, Material Set 706102096, Material 1036RSDFPL42M16 - Reinforcing Steel No. 5/M16 Gr 60/M420 @, Acceptance Action Generic ReSteelBars is insufficient.	PAL not reported	knighn1	Overridden
Estimate Exception Type: Insufficient Materials: Project J9S3609, Item 8061020, Project Item Line Number 0310, Material Set 806102096, Material 0806TEC - Temporary Erosion Control, Acceptance Action Generic 0806TEC is insufficient.	Test method will need to be correct by materials	knighn1	Overridden
Estimate Exception Type: Item Overrun: Contract 250418-H04, Contract Project J9S3609, Project Item Line Number 0250, Contract Line Item Number 0250, Item 6208076, Minor Item.	will need change order	knighn1	Acknowledged

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
250418-H04	J9S3609	0001	0010	1081000	SIGNET DBE REPORTING	1.00	0.00	1.00	LS	0.00	$1,000.00	$0.00
		0001	0020	2022010	REMOVAL OF IMPROVEMENTS	1.00	0.00	1.00	LS	0.00	$15,000.00	$0.00
		0001	0030	2065500	TEMPORARY SHORING	1.00	0.00	1.00	LS	1.00	$12,000.00	$12,000.00
		0001	0040	2079909	MISC.Modified Linear Grading Class 2	3.20	0.00	3.20	STA	1.60	$10,000.00	$16,000.00
		0001	0050	3040504	TYPE 5 AGGREGATE FOR BASE (4 IN. THICK)	66.00	0.00	66.00	SQYD	0.00	$21.00	$0.00
		0001	0060	3040506	TYPE 5 AGGREGATE FOR BASE (6 IN. THICK)	259.00	0.00	259.00	SQYD	0.00	$25.00	$0.00
		0001	0070	3105003	GRAVEL (A) OR CRUSHED STONE (B)	10.00	0.00	10.00	SQYD	0.00	$25.00	$0.00
		0001	0080	4011209	BITUMINOUS PAVEMENT MIXTURE PG64-22, (BP-1)	75.70	0.00	75.70	TONS	0.00	$170.63	$0.00
		0001	0090	4019905	MISC.Optional Pavement	259.00	0.00	259.00	SQYD	0.00	$82.70	$0.00
		0001	0100	4039905	MISC.TEMPORARY OPTIONAL PAVEMENT	906.00	0.00	906.00	SQYD	906.00	$62.80	$56,896.80
		0001	0110	4071005	TACK COAT	35.00	0.00	35.00	GAL	0.00	$6.00	$0.00
		0001	0120	6081012	TRUNCATED DOMES	24.00	0.00	24.00	SQFT	0.00	$45.00	$0.00
		0001	0130	6086004	CONCRETE SIDEWALK, 4 IN.	66.00	0.00	66.00	SQYD	0.00	$65.00	$0.00
		0001	0140	6113010	FURNISHING TYPE 1 ROCK BLANKET	73.00	0.00	73.00	CUYD	0.00	$35.00	$0.00
		0001	0150	6113030	PLACING TYPE 1 ROCK BLANKET	73.00	0.00	73.00	CUYD	0.00	$35.00	$0.00
		0001	0160	6161005	CONSTRUCTION SIGNS	125.00	0.00	125.00	SQFT	125.00	$10.00	$1,250.00
		0001	0170	6161008	ADVANCED WARNING RAIL SYSTEM	2.00	0.00	2.00	EA	0.00	$45.00	$0.00
		0001	0180	6161010	RELOCATED SIGNS	13.00	0.00	13.00	SQFT	0.00	$10.00	$0.00
		0001	0190	6161025	CHANNELIZER (TRIM-LINE)	62.00	0.00	62.00	EA	62.00	$25.00	$1,550.00
		0001	0200	6161030	TYPE 3 MOVEABLE BARRICADE	8.00	0.00	8.00	EA	8.00	$165.00	$1,320.00
		0001	0210	6173600D	TEMPORARY TRAFFIC BARRIER, CONTRACTOR FURNISHED / RETAINED	300.00	0.00	300.00	LF	300.00	$85.00	$25,500.00
		0001	0220	6181000	MOBILIZATION	1.00	0.00	1.00	LS	0.75	$75,000.00	$56,250.00
		0001	0230	6206001C	4 IN. YELLOW STANDARD WATERBORNE PAVEMENT MARKING PAINT, TYPE P BEADS	636.00	0.00	636.00	LF	0.00	$0.50	$0.00
		0001	0240	6208063	TEMPORARY PAVEMENT MARKING	1,320.00	0.00	1,320.00	EA	0.00	$0.50	$0.00
		0001	0250	6208076	4 IN TEMPORARY PAVEMENT MARKING PAINT	990.00	0.00	990.00	LF	1,320.00	$0.50	$660.00
		0001	0260	6221001	COLDMILLING BITUMINOUS PAVEMENT FOR REMOVAL OF SURFACING (3 IN. THICK OR LESS)	698.00	0.00	698.00	SQYD	0.00	$15.28	$0.00
		0001	0270	6240103A	PERMANENT EROSION CONTROL GEOTEXTILE	152.00	0.00	152.00	SQYD	0.00	$5.00	$0.00
		0001	0280	6274000	CONTRACTOR FURNISHED SURVEYING AND STAKING	1.00	0.00	1.00	LS	0.50	$6,000.00	$3,000.00
		0001	0290	8051000A	SEEDING - COOL SEASON GRASSES	1.00	0.00	1.00	ACRE	0.00	$3,800.00	$0.00
		0001	0300	8061019	SILT FENCE	299.00	0.00	299.00	LF	100.00	$5.00	$500.00
		0001	0310	8061020	TEMPORARY PIPE	20.00	0.00	20.00	LF	20.00	$60.00	$1,200.00
		0001	0320	8064138	TYPE 2D EROSION CONTROL BLANKET	1,411.00	0.00	1,411.00	SQYD	0.00	$2.00	$0.00
		0070	0330	2063300	CLASS 4 EXCAVATION	513.00	0.00	513.00	CUYD	250.00	$21.00	$5,250.00
		0070	0340	2069901	MISC.DEWATERING	1.00	0.00	1.00	LS	0.50	$12,000.00	$6,000.00
		0070	0350	2160500	REMOVAL OF BRIDGES	1.00	0.00	1.00	LS	0.00	$30,000.00	$0.00
		0070	0360	7034040	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	402.00	0.00	402.00	CUYD	187.00	$1,000.00	$187,000.00
		0070	0370	7061020	REINFORCING STEEL (CULVERTS-BRIDGE)	58,050.00	0.00	58,050.00	LB	27,754.00	$1.95	$54,120.30
	Project J9S3609 - Total Value Posted to Date as of Report Generated Date											**$428,497.10**
250418-H04 Overall - Total Value Posted to Date as of Report Generated Date												**$428,497.10**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.
Anything highlighted in yellow was installed in this period, but not fully paid due to the Change Order not being fully approved.

Project: J9S3609

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0030	2065500	TEMPORARY SHORING	8/24/26	9/2/26	1	1.00	LS		8+99		9+33		Rte A
0040	2079909	MISC.	8/31/26	9/2/26	1	1.60	STA		7+53		10+53		partial payment for stage 1
0100	4039905	MISC.	8/31/26	9/2/26	1	906.00	SQYD		7+35		9+99		Temporary Bypass pavement
0210	6173600D	TEMPORARY TRAFFIC BARRIER, CONT. FURN/RE	9/1/26	9/2/26	1	300.00	LF		7+35		10+35		Temporary Bypass
0250	6208076	4 IN TEMPORARY PAVEMENT MARKING PAINT	9/1/26	9/2/26	1	990.00	LF		7+35		10+35		Temporary Bypass
				9/2/26	2	330.00	LF		7+35		10+35		Temporary Bypass - Double Yellow
0300	8061019	SILT FENCE	8/20/26	9/2/26	1	100.00	LF		7+35		9+33		Stage 1
0310	8061020	TEMPORARY PIPE	8/20/26	9/2/26	1	20.00	LF		7+35		7+54		Stage 1 for temporary bypass
0360	7034040	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	8/19/26	9/2/26	1	75.00	CUYD		8+99		9+33		Stage 1 Box Culvert Top
0370	7061020	REINFORCING STEEL (CULVERTS-BRIDGE)	8/19/26	9/2/26	1	11,500.00	LB		8+99		9+33		Stage 1 Box Culvert Top

The information below this line are details for Construction Signs (if applicable).
No Data Available

Line Item Adjustments by Estimate

Contract ID: 250418-H04

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
J9S3609	0250	4 IN TEMPORARY PAVEMENT MARKING PAINT	Overrun	Overrun	3	Sep 2, 2026	SYSTEM	($165.00)	
				Overrun - Total				**($165.00)**	
			Overrun - Total					**($165.00)**	
	0250 - Total							**($165.00)**	
	0310	TEMPORARY PIPE	Material		3	Sep 2, 2026	SYSTEM	($1,200.00)	
					3	Sep 2, 2026	SYSTEM	$1,200.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0002) due to user knighn1 overridding Payment Estimate Exception 10 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0310 - Total							**$0.00**	
	0360	CLASS B-1 CONCRETE (CULVERTS-BRIDGE)	Material		2	Aug 17, 2026	SYSTEM	($112,000.00)	
					2	Aug 17, 2026	SYSTEM	$112,000.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0001) due to user knighn1 overridding Payment Estimate Exception 1 on the current Payment Estimate.
					3	Sep 2, 2026	SYSTEM	($187,000.00)	
					3	Sep 2, 2026	SYSTEM	$187,000.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0003) due to user knighn1 overridding Payment Estimate Exception 1 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0360 - Total							**$0.00**	
	0370	REINFORCING STEEL (CULVERTS-BRIDGE)	Material		2	Aug 17, 2026	SYSTEM	($31,695.30)	
					2	Aug 17, 2026	SYSTEM	$31,695.30	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0002) due to user knighn1 overridding Payment Estimate Exception 3 on the current Payment Estimate.
					3	Sep 2, 2026	SYSTEM	($54,120.30)	
					3	Sep 2, 2026	SYSTEM	$54,120.30	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0004) due to user knighn1 overridding Payment Estimate Exception 2 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0370 - Total							**$0.00**	
J9S3609 - Total								**($165.00)**	
Overall - Total								**($165.00)**	

Contract Adjustments for Contract - 250418-H04

There are no contract adjustments to display for this contract.