Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on September 4, 2026

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**13**	**Contract ID**	251114-F01	**Pay Period Start**	August 16, 2026	**Original Contract Amount**	$5,884,668.11
		Prime Contractor	CSD Environmental Services, Inc.	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	$35,946.89
						Current Contract Amount	$5,920,615.00

Approval Date		By User
September 3, 2026	Generated and Approved (and should be considered Draft) at the Project Office Level by	amburs1
September 3, 2026	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	amburs1
September 3, 2026	Reviewed and Approved at the Central Office Controllers Office Level by	buechb1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
December 1, 2027	December 1, 2027		27.46%

Contract Informational Dates

Date Description	Original Completion Date	Current Completion Date
Acceptance Date		
Awarded Date	December 3, 2025	December 3, 2025
Letting Date	November 14, 2025	November 14, 2025
Notice to Proceed Date	January 5, 2026	January 5, 2026
Work Began Date	May 4, 2026	May 4, 2026

Milestones

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 13

		This Estimate	Previous	To Date
251114-F01				
	Total Posted Items Pay	$221,913.74	$1,404,095.27	$1,626,009.01
	Gross Item Adjustments	($12,026.51)	$71,436.58	$59,410.07
	Incentive	$0.00	$0.00	$0.00
	Disincentive	$0.00	$0.00	$0.00
	Liquidated Damage	$0.00	$0.00	$0.00
	Other Contract Adjustments	$0.00	$0.00	$0.00
			$1,475,531.85	$1,685,419.08
Contract Total Payable This Estimate:		**$209,887.23**		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6I3650	0010	2022010	REMOVAL OF IMPROVEMENTS	LS	$387,579.630	0.200	$77,515.93
	0030	6123001	TRUCK MOUNTED ATTENUATOR (TMA)	LS	$40,000.000	0.250	$10,000.00
	0050	6169901	MISC.LUMP SUM TEMPORARY TRAFFIC CONTROL	LS	$686,407.050	0.070	$48,048.49
	0070	6274000	CONTRACTOR FURNISHED SURVEYING AND STAKING	LS	$0.010	1	$0.01
	0150	9031005	SQUARE STEEL SIGN POST (4IN.) BASE	EA	$2,002.860	2	$4,005.72
	0160	9031010	CONCRETE FOOTINGS, EMBEDDED	CUYD	$5,131.900	8.160	$41,876.30
	0180	9031210	I-BEAM POSTS	LB	$6.200	1,106.750	$6,861.85
	0190	9031220	PIPE POSTS	LB	$4.250	443.670	$1,885.60
	0200	9031230	4 IN. SQUARE STEEL POST	LF	$26.770	13.930	$372.91
	0210	9031270A	2 IN. PSST POST - 12 GA.	LF	$6.310	311.080	$1,962.91
	0220	9031274	CONCRETE POST ANCHOR FOR 2 IN. PSST. - 7 GA.	EA	$392.400	11	$4,316.40
	0230	9035004A	SH-FLAT SHEET	SQFT	$37.350	210	$7,843.50
	0240	9035011A	ST-STRUCTURAL	SQFT	$32.980	488	$16,094.24
	5004	9031285	CONCRETE POST ANCHOR FOR 2.5 IN. PSST. - 7 GA.	EA	$564.940	2	$1,129.88
Project J6I3650 - Total							**$221,913.74**
Overall - Total							**$221,913.74**

Contract Adjustments This Estimate

Missouri Department of Transportation
Contractor's Pay Estimate Summary

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**13**	**Pay Period Start**	August 16, 2026	**Original Contract Amount**	$5,884,668.11
Contract ID	251114-F01	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	$35,946.89
Prime Contractor	CSD Environmental Services, Inc.			**Current Contract Amount**	$5,920,615.00

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
J6I3650	0180	I-BEAM POSTS	Construction Stockpile		Payment Estimate Item Adjustment generated Stockpile Transaction			($5,026.36)
	0190	PIPE POSTS	Construction Stockpile		Payment Estimate Item Adjustment generated Stockpile Transaction			($1,546.36)
	0210	2 IN. PSST POST - 12 GA.	Construction Stockpile		Payment Estimate Item Adjustment generated Stockpile Transaction			($1,269.77)
	0230	SH-FLAT SHEET	Construction Stockpile		Payment Estimate Item Adjustment generated Stockpile Transaction			($2,223.74)
	0240	ST-STRUCTURAL	Construction Stockpile		Payment Estimate Item Adjustment generated Stockpile Transaction			($830.40)
	5004	CONCRETE POST ANCHOR FOR 2.5 IN. PSST. - 7 GA.	Material			-2	$564.94	($1,129.88)
Total								**($12,026.51)**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on September 4, 2026

Contract Project Information					
Project Number	**Federal Proj. Number**	**Project Description**	**Route**	**County**	**Location of Work**
J6I3650	I-64-1(105)	Sign improvements	I-64, I-170	ST LOUIS	from I-70 to the Mississippi River and on I-170 from I-270 to Eager Road

Totals by Job Numbers

J6I3650

	This Estimate	Previous	To Date
Posted Item Pay	$221,913.74	$1,404,095.27	$1,626,009.01
Gross Item Adjustments	($12,026.51)	$71,436.58	$59,410.07
Gross Item Pay	**$209,887.23**	**$1,475,531.85**	**$1,685,419.08**
Incentive	$0.00	$0.00	$0.00
Disincentive	$0.00	$0.00	$0.00
Liquidated Damages	$0.00	$0.00	$0.00
Other Contract Adjustments	$0.00	$0.00	$0.00

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions

Exceptions (Discrepancies) This Estimate Period

Exceptions / Discrepencies	Explanation	Entered By	Status
Estimate Exception Type: Insufficient Materials: Project J6I3650, Item 9031285, Project Item Line Number 5004, Material Set 9031285, Material 0903HSPSST - Perforated Square Steel Post (PSST) for Highway Signing, Acceptance Action Generic 0903HSPSST is insufficient.	Waiting for contractor to submit material certification forms.	gildeb1	Acknowledged

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
251114-F01	J6I3650	0001	0010	2022010	REMOVAL OF IMPROVEMENTS	1.00	0.00	1.00	LS	0.20	$387,579.63	$77,515.93
		0001	0020	2153000	SHAPING SLOPES, CLASS III	10.00	0.00	10.00	100F	0.00	$5,082.28	$0.00
		0001	0030	6123001	TRUCK MOUNTED ATTENUATOR (TMA)	1.00	0.00	1.00	LS	0.25	$40,000.00	$10,000.00
		0001	0040	6161099	CHANGEABLE MESSAGE SIGN WITH COMMUNICATION INTERFACE, CONTRACTOR FURNISHED / RETAINED	4.00	0.00	4.00	EA	4.00	$44,253.92	$177,015.68
		0001	0050	6169901	MISC.LUMP SUM TEMPORARY TRAFFIC CONTROL	1.00	0.00	1.00	LS	0.50	$686,407.05	$342,517.12
		0001	0060	6181000	MOBILIZATION	1.00	0.00	1.00	LS	0.75	$588,466.86	$441,350.14
		0001	0070	6274000	CONTRACTOR FURNISHED SURVEYING AND STAKING	1.00	0.00	1.00	LS	1.00	$0.01	$0.01
		0001	0080	7049904	MISC.CONCRETE FOOTING REPAIR (FORMED)	80.00	0.00	80.00	SQFT	0.00	$944.08	$0.00
		0001	0090	7049904	MISC.CONCRETE FOOTING REPAIR (UNFORMED)	8.00	0.00	8.00	SQFT	0.00	$2,065.18	$0.00
		0010	0100	6061060	MGS GUARDRAIL	851.00	0.00	851.00	LF	0.00	$48.92	$0.00
		0010	0110	6061080	MGS END ANCHOR	4.00	0.00	4.00	EA	0.00	$2,212.70	$0.00
		0010	0120	6063014	TYPE A CRASHWORTHY END TERMINAL (MASH)	4.00	0.00	4.00	EA	0.00	$5,000.00	$0.00
		0010	0130	6069902	MISC.HTGC ANCHOR ASSEMBLY	4.00	0.00	4.00	EA	0.00	$5,721.35	$0.00
		0010	0140	6069903	MISC.HIGH-TENSION GUARD CABLE	1,090.00	0.00	1,090.00	LF	0.00	$42.39	$0.00
		0040	0150	9031005	SQUARE STEEL SIGN POST (4IN.) BASE	60.00	1.00	61.00	EA	61.00	$2,002.86	$122,174.46
		0040	0160	9031010	CONCRETE FOOTINGS, EMBEDDED	30.20	3.35	33.55	CUYD	33.22	$5,131.90	$170,481.72
		0040	0170	9031020	CONCRETE FOOTINGS, BOLT DOWN	51.30	0.00	51.30	CUYD	0.00	$1,937.02	$0.00
		0040	0180	9031210	I-BEAM POSTS	13,140.00	1,217.00	14,357.00	LB	5,495.75	$6.20	$34,073.65
		0040	0190	9031220	PIPE POSTS	10,800.00	337.15	11,137.15	LB	6,507.58	$4.25	$27,657.22
		0040	0200	9031230	4 IN. SQUARE STEEL POST	837.00	14.25	851.25	LF	661.18	$26.77	$17,699.79
		0040	0210	9031270A	2 IN. PSST POST - 12 GA.	700.00	-7.00	693.00	LF	454.65	$6.31	$2,868.84
		0040	0220	9031274	CONCRETE POST ANCHOR FOR 2 IN. PSST. - 7 GA.	63.00	-2.00	61.00	EA	56.00	$392.40	$21,974.40
		0040	0230	9035004A	SH-FLAT SHEET	1,774.00	0.00	1,774.00	SQFT	360.50	$37.35	$13,464.68
		0040	0240	9035011A	ST-STRUCTURAL	61,321.00	-15.00	61,306.00	SQFT	4,313.00	$32.98	$142,242.74
		0040	0250	9035069A	SHF-FLAT SHEET FLUORESCENT	44.00	37.00	81.00	SQFT	20.00	$54.35	$1,087.00
		0040	0260	9035071A	STF-STRUCTURAL FLUORESCENT	5,506.00	0.00	5,506.00	SQFT	68.00	$48.54	$3,300.72
		0040	0270	9039901	MISC.CLEARING VEGETATION AND DEBRIS	1.00	0.00	1.00	LS	0.00	$3,943.27	$0.00
		0040	0280	9039902	MISC.110 FT OVERHEAD SIGN TRUSS	1.00	0.00	1.00	EA	0.00	$180,155.96	$0.00
		0040	0290	9039902	MISC.25 FT CANTILEVER BOX TRUSS	1.00	0.00	1.00	EA	0.00	$74,029.16	$0.00
		0040	0300	9039902	MISC.GROUND MOUNT POST TRIM	6.00	0.00	6.00	EA	1.00	$453.13	$453.13
		0040	0310	9039902	MISC.GROUT PAD REMOVAL	14.00	0.00	14.00	EA	5.00	$3,681.88	$18,409.40
		0040	0320	9039902	MISC.INSTALL WIRE MESH	16.00	0.00	16.00	EA	0.00	$1,073.88	$0.00
		0040	0330	9039902	MISC.MODIFY STEEL POST HINGES	10.00	0.00	10.00	EA	0.00	$1,221.40	$0.00
		0040	0340	9039902	MISC.OVERHEAD SIGN ATTACHMENT HARDWARE REPAIR	6.00	0.00	6.00	EA	0.00	$4,295.52	$0.00
		0040	0350	9039902	MISC.OVERHEAD SIGN ATTACHMENT HARDWARE REPLACEMENT	3.00	0.00	3.00	EA	0.00	$8,591.05	$0.00
		0040	0360	9039902	MISC.OVERHEAD SIGN STRUCTURE REPAIR	1.00	0.00	1.00	EA	0.00	$12,278.87	$0.00
		0040	0370	9039902	MISC.REMOVE LIGHTING SYSTEM	62.00	0.00	62.00	EA	0.00	$1,381.81	$0.00
		0040	0380	9039902	MISC.REPLACE COVER PLATE	10.00	0.00	10.00	EA	0.00	$532.65	$0.00
		0040	0390	9039902	MISC.REPLACE STRUCTURE POST CAP	10.00	0.00	10.00	EA	0.00	$4,295.52	$0.00
		0040	0400	9039902	MISC.SIGN POST FOOTING GRADING	8.00	0.00	8.00	EA	0.00	$704.60	$0.00
		0040	0410	9039902	MISC.SIGN STRUCTURE REMOVAL	2.00	0.00	2.00	EA	0.00	$27,787.13	$0.00
		0040	0420	9039902	MISC.SIGN TRUSS RUPTURE REPAIR	3.00	0.00	3.00	EA	0.00	$8,591.05	$0.00
		0040	0430	9039902	MISC.SPECIAL GRADING AT EXIST. FOOTING	2.00	0.00	2.00	EA	0.00	$8,587.10	$0.00
		0040	0440	9039902	MISC.TIGHTEN BOLTS OR ANCHOR ROD NUTS	87.00	0.00	87.00	EA	1.00	$592.49	$592.49
		0040	0450	9039903	MISC.REMOVE CATWALK	3,336.00	0.00	3,336.00	LF	0.00	$26.92	$0.00
		0040	0460	9039905	MISC.CONCRETE FOOTING CRACK FILLER	5.50	0.00	5.50	SQYD	0.00	$4,720.42	$0.00
		0040	5001	9039902	MISC.COLUMN MOUNTING ASSEMBLY FLAT SHEET (< 48 IN.)	0.00	1.00	1.00	EA	0.00	$797.22	$0.00
		0040	5002	9039902	MISC.BARRIER WALL MOUNTED SIGN	0.00	2.00	2.00	EA	0.00	$1,839.01	$0.00
		0040	5003	9031280	2.5 IN. PSST POST - 12 GA.	0.00	26.00	26.00	LF	0.00	$23.08	$0.00
		0040	5004	9031285	CONCRETE POST ANCHOR FOR 2.5 IN. PSST. - 7 GA.	0.00	2.00	2.00	EA	2.00	$564.94	$1,129.88
		0040	5005	9031241	BREAKAWAY ASSEMBLY (PERFORATED SQUARE STEEL TUBE)	0.00	2.00	2.00	EA	0.00	$250.00	$0.00
	Project J6I3650 - Total Value Posted to Date as of Report Generated Date											**$1,626,008.99**
251114-F01 Overall - Total Value Posted to Date as of Report Generated Date												**$1,626,008.99**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.
Anything highlighted in yellow was installed in this period, but not fully paid due to the Change Order not being fully approved.

Project: J6I3650

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	2022010	REMOVAL OF IMPROVEMENTS	8/17/26	9/2/26	1	0.20	LS	Removal of improvements on I-64 East and West Bound from MM 1.5 to MM 38.9.					
0030	6123001	TRUCK MOUNTED ATTENUATOR (TMA)	8/17/26	9/2/26	1	0.25	LS	Payout for project being at roughly 25% of completion.					
0050	6169901	MISC.	9/1/26	9/2/26	1	0.07	LS	Jobsite					Partial payment made LS for Temp. Traffic Control, Per JSP K - 616.12.1.1
0070	6274000	CONTRACTOR FURNISHED SURVEYING AND STAKI	8/17/26	9/2/26	1	1.00	LS	All contractor furnished surveying and staking for J6I2650.					
0150	9031005	SQUARE STEEL SIGN POST (4IN.) BASE	8/20/26	9/2/26	1	1.00	EA	Used for Sign 3029					
			8/25/26	9/2/26	1	1.00	EA	Used for Sign 5124					
0160	9031010	CONCRETE FOOTINGS, EMBEDDED	8/17/26	8/17/26	1	0.72	CUYD	Used for Sign 5011.					
			8/20/26	9/2/26	1	0.36	CUYD	K26F4578					
			8/21/26	9/2/26	1	0.13	CUYD	Used for Sign 3031.					
			8/24/26	9/2/26	1	1.02	CUYD	Used for Sign 3402					
			8/25/26	9/2/26	1	2.78	CUYD	K26F4519					
			8/26/26	9/2/26	1	0.34	CUYD	Sign 5010					
			8/27/26	9/2/26	1	2.81	CUYD	Used for Signs 5022 and 5021					
0180	9031210		8/18/26	9/2/26	1	263.25	LB	Used for Sign 3187.					
			8/24/26	9/2/26	1	120.00	LB	Used for Sign 3402					
			8/25/26	9/2/26	1	220.00	LB	K26F4519					
			8/26/26	9/2/26	1	54.00	LB	Sign 5010					
			8/27/26	9/2/26	1	220.00	LB	Sign 5022					
			9/1/26	9/2/26	1	229.50	LB	Used for Sign 5037					
0190	9031220	PIPE POSTS	8/20/26	9/2/26	1	57.15	LB	K26F4578					
			8/21/26	9/2/26	1	24.72	LB	Used for Sign 3031.					
			8/27/26	9/2/26	1	114.30	LB	Sign 5021					
			8/31/26	9/2/26	1	247.50	LB	Used for Sign 5024					
0200	9031230	4 IN. SQUARE STEEL POST	8/31/26	9/2/26	1	13.93	LF	Used for Sign 5015					
0210	9031270A	2 IN. PSST POST - 12 GA.	8/18/26	9/2/26	1	99.99	LF	Used for Signs 121. 120, 110, 109, 108, 107, 106, 105 and 102.					
			8/28/26	9/2/26	1	211.09	LF	Used for Signs 104, 103, 161, 160, 159, 158, 157, 156, 155, 154, 153, 152, 151, 150, 149, 147, 145, 143 and 142.					
0220	9031274	CONCRETE POST ANCHOR FOR 2 IN. PSST. - 7 GA.	8/20/26	9/2/26	1	7.00	EA	Used for Signs 155, 156, 157, 158, 159, 160 and 161.					
			8/21/26	9/2/26	1	3.00	EA	Used for Signs 103, 104 and 126.					
			8/24/26	9/2/26	1	1.00	EA	Used for Sign 129					
0230	9035004A	SH-FLAT SHEET	8/18/26	9/2/26	1	67.50	SQFT	Used for Signs 121. 120, 110, 109, 108, 107, 106, 105 and 102.					
			8/28/26	9/2/26	1	142.50	SQFT	Used for Signs 104, 103, 161, 160, 159, 158, 157, 156, 155, 154, 153, 152, 151, 150, 149, 147, 145, 143 and 142.					
0240	9035011A	ST-STRUCTURAL	8/17/26	9/2/26	1	30.00	SQFT	Used for Signs 3278 and 3281.					
			8/18/26	9/2/26	1	186.00	SQFT	Used for Signs 3019, 3069 and 3187.					
			8/31/26	9/2/26	1	119.00	SQFT	Used for Signs 5015, 5024, 5031, 5026 and 5036.					
			9/1/26	9/2/26	1	153.00	SQFT	Used for signs 5037, 5048, 5049, 5063, 5076 and 5077.					
5004	9031285	CONCRETE POST ANCHOR FOR 2.5 IN. PSST. - 7 GA.	8/17/26	8/17/26	1	2.00	EA	Used for Sign 5011.					

The information below this line are details for Construction Signs (if applicable).
No Data Available

Line Item Adjustments by Estimate

Contract ID: 251114-F01

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
J6I3650	0150	SQUARE STEEL SIGN POST (4IN.) BASE	Material		6	May 18, 2026	SYSTEM	($36,051.48)	
					7	Jun 2, 2026	SYSTEM	($60,085.80)	
					8	Jun 16, 2026	SYSTEM	($98,140.14)	
					8	Jun 16, 2026	SYSTEM	$98,140.14	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0002) due to user dotsok3 overridding Payment Estimate Exception 1 on the current Payment Estimate.
				- Total				**($96,137.28)**	
			Material - Total					**($96,137.28)**	
			MaterialCredit		7	Jun 2, 2026	SYSTEM	$36,051.48	
					8	Jun 16, 2026	SYSTEM	$60,085.80	
				- Total				**$96,137.28**	
			MaterialCredit - Total					**$96,137.28**	
	0150 - Total							**$0.00**	
	0170	CONCRETE FOOTINGS, BOLT DOWN	Construction Stockpile STMI		8	Jun 16, 2026	SYSTEM	$10,400.00	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$10,400.00**	
			Construction Stockpile STMI - Total					**$10,400.00**	
	0170 - Total							**$10,400.00**	
	0180		Construction Stockpile		8	Jun 16, 2026	SYSTEM	($732.60)	Payment Estimate Item Adjustment generated Stockpile Transaction
					10	Jul 16, 2026	SYSTEM	($786.88)	Payment Estimate Item Adjustment generated Stockpile Transaction
					11	Aug 3, 2026	SYSTEM	($7,020.79)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($9,267.14)	Payment Estimate Item Adjustment generated Stockpile Transaction
					13	Sep 2, 2026	SYSTEM	($5,026.36)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($22,833.77)**	
			Construction Stockpile - Total					**($22,833.77)**	
			Construction Stockpile STMI		8	Jun 16, 2026	SYSTEM	$55,188.00	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$55,188.00**	
			Construction Stockpile STMI - Total					**$55,188.00**	
	0180 - Total							**$32,354.23**	
	0190	PIPE POSTS	Construction Stockpile		8	Jun 16, 2026	SYSTEM	($3,467.05)	Payment Estimate Item Adjustment generated Stockpile Transaction
					9	Jul 2, 2026	SYSTEM	($8,214.51)	Payment Estimate Item Adjustment generated Stockpile Transaction
					10	Jul 16, 2026	SYSTEM	($1,539.56)	Payment Estimate Item Adjustment generated Stockpile Transaction
					11	Aug 3, 2026	SYSTEM	($1,841.21)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($2,885.62)	Payment Estimate Item Adjustment generated Stockpile Transaction
					13	Sep 2, 2026	SYSTEM	($1,546.36)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($19,494.31)**	
			Construction Stockpile - Total					**($19,494.31)**	
			Construction Stockpile STMI		8	Jun 16, 2026	SYSTEM	$31,104.00	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$31,104.00**	
			Construction Stockpile STMI - Total					**$31,104.00**	

Line Item Adjustments by Estimate

Contract ID: 251114-F01

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
J6I3650	**0190 - Total**							**$11,609.69**	
	0210	2 IN. PSST POST - 12 GA.	Construction Stockpile		11	Aug 3, 2026	SYSTEM	($224.48)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($361.55)	Payment Estimate Item Adjustment generated Stockpile Transaction
					13	Sep 2, 2026	SYSTEM	($1,269.77)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($1,855.80)**	
			Construction Stockpile - Total					**($1,855.80)**	
			Construction Stockpile STMI		9	Jul 2, 2026	SYSTEM	$2,828.70	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$2,828.70**	
			Construction Stockpile STMI - Total					**$2,828.70**	
	0210 - Total							**$972.90**	
	0220	CONCRETE POST ANCHOR FOR 2 IN. PSST. - 7 GA.	Material		6	May 18, 2026	SYSTEM	($9,417.60)	
					7	Jun 2, 2026	SYSTEM	($14,518.80)	
					8	Jun 16, 2026	SYSTEM	($16,873.20)	
					8	Jun 16, 2026	SYSTEM	$16,873.20	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0009) due to user dotsok3 overridding Payment Estimate Exception 2 on the current Payment Estimate.
				- Total				**($23,936.40)**	
			Material - Total					**($23,936.40)**	
			MaterialCredit		7	Jun 2, 2026	SYSTEM	$9,417.60	
					8	Jun 16, 2026	SYSTEM	$14,518.80	
				- Total				**$23,936.40**	
			MaterialCredit - Total					**$23,936.40**	
	0220 - Total							**$0.00**	
	0230	SH-FLAT SHEET	Construction Stockpile		11	Aug 3, 2026	SYSTEM	($735.95)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($857.73)	Payment Estimate Item Adjustment generated Stockpile Transaction
					13	Sep 2, 2026	SYSTEM	($2,223.74)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($3,817.42)**	
			Construction Stockpile - Total					**($3,817.42)**	
			Construction Stockpile STMI		10	Jul 16, 2026	SYSTEM	$8,359.46	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$8,359.46**	
			Construction Stockpile STMI - Total					**$8,359.46**	
	0230 - Total							**$4,542.04**	
	0240	ST-STRUCTURAL	Construction Stockpile		10	Jul 16, 2026	SYSTEM	($3,117.05)	Payment Estimate Item Adjustment generated Stockpile Transaction
					11	Aug 3, 2026	SYSTEM	($29,327.05)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($30,364.99)	Payment Estimate Item Adjustment generated Stockpile Transaction
					13	Sep 2, 2026	SYSTEM	($830.40)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($63,639.49)**	
			Construction Stockpile - Total					**($63,639.49)**	
			Construction Stockpile STMI		10	Jul 16, 2026	SYSTEM	$63,639.49	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$63,639.49**	

Line Item Adjustments by Estimate

Contract ID: 251114-F01

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
J6I3650	0240	ST-STRUCTURAL	**Construction Stockpile STMI - Total**					**$63,639.49**	
	0240 - Total							**$0.00**	
	0250	SHF-FLAT SHEET FLUORESCENT	Construction Stockpile		12	Aug 17, 2026	SYSTEM	($217.40)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($217.40)**	
			Construction Stockpile - Total					**($217.40)**	
			Construction Stockpile STMI		10	Jul 16, 2026	SYSTEM	$239.14	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$239.14**	
			Construction Stockpile STMI - Total					**$239.14**	
	0250 - Total							**$21.74**	
	0260	STF-STRUCTURAL FLUORESCENT	Construction Stockpile		11	Aug 3, 2026	SYSTEM	($200.50)	Payment Estimate Item Adjustment generated Stockpile Transaction
					12	Aug 17, 2026	SYSTEM	($935.65)	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**($1,136.15)**	
			Construction Stockpile - Total					**($1,136.15)**	
			Construction Stockpile STMI		10	Jul 16, 2026	SYSTEM	$1,775.50	Payment Estimate Item Adjustment generated Stockpile Transaction
				- Total				**$1,775.50**	
			Construction Stockpile STMI - Total					**$1,775.50**	
	0260 - Total							**$639.35**	
	5004	CONCRETE POST ANCHOR FOR 2.5 IN. PSST. - 7 GA.	Material		13	Sep 2, 2026	SYSTEM	($1,129.88)	
				- Total				**($1,129.88)**	
			Material - Total					**($1,129.88)**	
	5004 - Total							**($1,129.88)**	
J6I3650 - Total								**$59,410.07**	
Overall - Total								**$59,410.07**	

Contract Adjustments for Contract - 251114-F01

There are no contract adjustments to display for this contract.