Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on September 5, 2026

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**5**	**Contract ID**	260320-A02	**Pay Period Start**	August 16, 2026	**Original Contract Amount**	$5,191,104.51
		Prime Contractor	Emery Sapp & Sons, Inc.	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	$0.00
						Current Contract Amount	$5,191,104.51

Approval Date		By User
September 3, 2026	Generated and Approved (and should be considered Draft) at the Project Office Level by	rodrij1
September 3, 2026	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	rodrij1
September 4, 2026	Reviewed and Approved at the Central Office Controllers Office Level by	buechb1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
November 1, 2026	November 1, 2026		74.98%

Contract Informational Dates

Date Description	Original Completion Date	Current Completion Date
Acceptance Date		
Awarded Date	April 8, 2026	April 8, 2026
Letting Date	March 20, 2026	March 20, 2026
Notice to Proceed Date	May 18, 2026	May 18, 2026
Work Began Date		

Milestones

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 5

		This Estimate	Previous	To Date
260320-A02				
	Total Posted Items Pay	$14,136.77	$3,878,302.67	$3,892,439.44
	Gross Item Adjustments	$298,958.50	($312,317.94)	($13,359.44)
	Incentive	$0.00	$0.00	$0.00
	Disincentive	$0.00	$0.00	$0.00
	Liquidated Damage	$0.00	$0.00	$0.00
	Other Contract Adjustments	$0.00	$0.00	$0.00
			$3,565,984.73	$3,879,080.00
Contract Total Payable This Estimate:		**$313,095.27**		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
JNW0164	0210	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	TONS	$32.200	439.030	$14,136.77
Project JNW0164 - Total							**$14,136.77**
Overall - Total							**$14,136.77**

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
JNW0164	0110	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0110-ACAD for 3177.09 tons placed August period 1= $ 16,052.25			$16,052.25
	0130	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0130- ACAD for 3238.91 tons placed August period 1= $16,364.59			$16,364.59
	0150	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0150-ACAD for 5369.34 tons placed July period 2=$27,128.59			$27,128.59
	0160	MISC.	MaterialCredit			764.91000	$33.30	$25,471.50
	0170	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0170-ACAD for 8845.02 tons placed July Period 2=$44,689.46			$44,689.46
	0180	MISC.	MaterialCredit			1,727.92000	$33.80	$58,403.70

Missouri Department of Transportation
Contractor's Pay Estimate Summary

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	5	**Original Contract Amount**	$5,191,104.51		
Contract ID	260320-A02	**Pay Period Start**	August 16, 2026	**Net Change Order Amount**	$0.00
Prime Contractor	Emery Sapp & Sons, Inc.	**Pay Period End**	September 1, 2026	**Current Contract Amount**	$5,191,104.51

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
JNW0164	0200	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0200- ACAD for 5,671.61 tons placed June period 2= $23,324.50 ACAD for 8,577.08 tons placed July period 1= $43,335.70 Total ACAD= $66,660.20			$66,660.20
	0220	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0220-ACAD for 4719.68 tons placed July period 2= $23,846.18 ACAD for 2696.50 tons places August period 1= $6,717.96 Total= $30,564.14			$30,564.14
	0250	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	Other Item Adjustment	Asphalt Cement Price Adjustment	0250- ACAD for 2696.50 tons placed August period 1= $13,624.07			$13,624.07
Total								**$298,958.50**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Contract Project Information					
Project Number	**Federal Proj. Number**	**Project Description**	**Route**	**County**	**Location of Work**
JNW0164	FAS S103(4)	Resurface	J, UU, P, D, W, P, C	HARRISON	Rte. C in Daviess County, Rte. UU in Gentry County, Rtes. W, D, and P in Harrison County, and Rte. J in Nodaway County

Totals by Job Numbers

JNW0164

	This Estimate	Previous	To Date
Posted Item Pay	$14,136.77	$3,878,302.67	$3,892,439.44
Gross Item Adjustments	$298,958.50	($312,317.94)	($13,359.44)
Gross Item Pay	**$313,095.27**	**$3,565,984.73**	**$3,879,080.00**
Incentive	$0.00	$0.00	$0.00
Disincentive	$0.00	$0.00	$0.00
Liquidated Damages	$0.00	$0.00	$0.00
Other Contract Adjustments	$0.00	$0.00	$0.00

Exceptions (Discrepancies) This Estimate Period

Exceptions / Discrepencies	Explanation	Entered By	Status
Estimate Exception Type: Item Overrun: Contract 260320-A02, Contract Project JNW0164, Project Item Line Number 0150, Contract Line Item Number 0150, Item 4020521, Minor Item.	Working on change order	thurmb2	Acknowledged
Estimate Exception Type: Item Overrun: Contract 260320-A02, Contract Project JNW0164, Project Item Line Number 0200, Contract Line Item Number 0200, Item 4020521, Minor Item.	Working on change order	thurmb2	Acknowledged
Estimate Exception Type: Item Overrun: Contract 260320-A02, Contract Project JNW0164, Project Item Line Number 0220, Contract Line Item Number 0220, Item 4020521, Minor Item.	Working on change order	thurmb2	Acknowledged

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
260320-A02	JNW0164	0001	0010	4029910	MISC.REPLACEMENT OF DAMAGED PAVEMENT	510.60	0.00	510.60	TONS	0.00	$86.70	$0.00
		0001	0020	4071005	TACK COAT	58,637.00	0.00	58,637.00	GAL	36,002.53	$2.63	$94,686.65
		0001	0030	6169901	MISC.LUMP SUM TRAFFIC CONTROL	1.00	0.00	1.00	LS	0.50	$36,100.00	$18,050.00
		0001	0040	6181000	MOBILIZATION	1.00	0.00	1.00	LS	0.75	$295,000.00	$221,250.00
		0001	0050	6206000D	4 IN. WHITE CLASS 1 PAVEMENT MARKING PAINT (18-MIL, TYPE P BEADS)	62,420.00	0.00	62,420.00	LF	0.00	$0.16	$0.00
		0001	0060	6206001D	4 IN. YELLOW CLASS 1 PAVEMENT MARKING PAINT (18-MIL, TYPE P BEADS)	518,547.00	0.00	518,547.00	LF	0.00	$0.12	$0.00
		0001	0070	6221001	COLDMILLING BITUMINOUS PAVEMENT FOR REMOVAL OF SURFACING (3 IN. THICK OR LESS)	785.00	0.00	785.00	SQYD	0.00	$5.90	$0.00
		0001	0080	6224010	MODIFIED COLDMILLING (DEPTH TRANSITIONS)	4,773.00	0.00	4,773.00	SQYD	0.00	$6.10	$0.00
		0001	0090	6229905	MISC.REMOVAL OF DAMAGED PAVEMENT	2,535.20	0.00	2,535.20	SQYD	0.00	$16.30	$0.00
		0050	0100	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	1,834.30	0.00	1,834.30	TONS	0.00	$32.80	$0.00
		0050	0110	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	8,093.20	0.00	8,093.20	TONS	3,177.09	$91.50	$290,703.74
		0051	0120	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	794.30	0.00	794.30	TONS	0.00	$31.85	$0.00
		0051	0130	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	3,475.50	0.00	3,475.50	TONS	3,238.91	$88.05	$285,186.03
		0052	0140	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	1,135.60	0.00	1,135.60	TONS	0.00	$36.15	$0.00
		0052	0150	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	5,005.80	0.00	5,005.80	TONS	5,369.34	$79.00	$424,177.86
		0053	0160	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	2,182.00	0.00	2,182.00	TONS	764.91	$33.30	$25,471.50
		0053	0170	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	9,607.30	0.00	9,607.30	TONS	8,845.02	$83.50	$738,559.17
		0054	0180	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	2,563.50	0.00	2,563.50	TONS	1,727.92	$33.80	$58,403.70
		0054	0190	3105002	GRAVEL (A) OR CRUSHED STONE (B)	512.00	0.00	512.00	TONS	0.00	$40.30	$0.00
		0054	0200	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	12,511.40	0.00	12,511.40	TONS	14,248.69	$82.25	$1,171,954.75
		0055	0210	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	1,219.00	0.00	1,219.00	TONS	439.03	$32.20	$14,136.77
		0055	0220	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	5,361.70	0.00	5,361.70	TONS	6,049.31	$82.65	$499,975.47
		0056	0230	3049910	MISC.PERMANENT AGGREGATE EDGE TREATMENT	1,077.60	0.00	1,077.60	TONS	0.00	$32.80	$0.00
		0056	0240	3105002	GRAVEL (A) OR CRUSHED STONE (B)	459.00	0.00	459.00	TONS	0.00	$40.25	$0.00
		0056	0250	4020521	BITUMINOUS PAVEMENT MIXTURE PG58-28H (SURFACE LEVELING)	5,441.10	0.00	5,441.10	TONS	2,696.50	$73.20	$197,383.80
	Project JNW0164 - Total Value Posted to Date as of Report Generated Date											**$4,039,939.43**
260320-A02 Overall - Total Value Posted to Date as of Report Generated Date												**$4,039,939.43**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.
Anything highlighted in yellow was installed in this period, but not fully paid due to the Change Order not being fully approved.

Project: JNW0164

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0210	3049910	MISC.	8/24/26	9/2/26	1	439.03	TONS		0+00		0+00		

The information below this line are details for Construction Signs (if applicable).
No Data Available

Line Item Adjustments by Estimate

Contract ID: 260320-A02

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
JNW0164	0020	TACK COAT	Material		1	Jul 2, 2026	SYSTEM	($6,651.27)	
					2	Jul 16, 2026	SYSTEM	($29,490.19)	
				- Total				**($36,141.46)**	
			Material - Total					**($36,141.46)**	
			MaterialCredit		2	Jul 16, 2026	SYSTEM	$6,651.27	
					3	Aug 3, 2026	SYSTEM	$29,490.19	
				- Total				**$36,141.46**	
			MaterialCredit - Total					**$36,141.46**	
	0020 - Total							**$0.00**	
	0030	MISC.	Material		1	Jul 2, 2026	SYSTEM	($18,050.00)	
				- Total				**($18,050.00)**	
			Material - Total					**($18,050.00)**	
			MaterialCredit		2	Jul 16, 2026	SYSTEM	$18,050.00	
				- Total				**$18,050.00**	
			MaterialCredit - Total					**$18,050.00**	
	0030 - Total							**$0.00**	
	0110	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$16,052.25	0110-ACAD for 3177.09 tons placed August period 1= $ 16,052.25
				ACAD - Total				**$16,052.25**	
			Other Item Adjustment - Total					**$16,052.25**	
	0110 - Total							**$16,052.25**	
	0130	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$16,364.59	0130- ACAD for 3238.91 tons placed August period 1= $16,364.59
				ACAD - Total				**$16,364.59**	
			Other Item Adjustment - Total					**$16,364.59**	
	0130 - Total							**$16,364.59**	
	0150	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$27,128.59	0150-ACAD for 5369.34 tons placed July period 2=$27,128.59
				ACAD - Total				**$27,128.59**	
			Other Item Adjustment - Total					**$27,128.59**	
			Overrun	Overrun	3	Aug 3, 2026	SYSTEM	($28,719.66)	
				Overrun - Total				**($28,719.66)**	
			Overrun - Total					**($28,719.66)**	
	0150 - Total							**($1,591.07)**	
	0160	MISC.	Material		3	Aug 3, 2026	SYSTEM	($25,471.50)	
					4	Aug 18, 2026	SYSTEM	($25,471.50)	
				- Total				**($50,943.00)**	
			Material - Total					**($50,943.00)**	
			MaterialCredit		4	Aug 18, 2026	SYSTEM	$25,471.50	
					5	Sep 2, 2026	SYSTEM	$25,471.50	
				- Total				**$50,943.00**	
			MaterialCredit - Total					**$50,943.00**	
	0160 - Total							**$0.00**	
	0170	BITUMINOUS PAVEMENT	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$44,689.46	0170-ACAD for 8845.02 tons placed July Period 2=$44,689.46

Line Item Adjustments by Estimate

Contract ID: 260320-A02

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
JNW0164	0170	MIXTURE PG58-22H (SUR	Other Item Adjustment	**ACAD - Total**				**$44,689.46**	
			Other Item Adjustment - Total					**$44,689.46**	
	0170 - Total							**$44,689.46**	
	0180	MISC.	Material		3	Aug 3, 2026	SYSTEM	($58,403.70)	
					4	Aug 18, 2026	SYSTEM	($58,403.70)	
				- Total				**($116,807.40)**	
			Material - Total					**($116,807.40)**	
			MaterialCredit		4	Aug 18, 2026	SYSTEM	$58,403.70	
					5	Sep 2, 2026	SYSTEM	$58,403.70	
				- Total				**$116,807.40**	
			MaterialCredit - Total					**$116,807.40**	
	0180 - Total							**$0.00**	
	0200	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$66,660.20	0200- ACAD for 5,671.61 tons placed June period 2= $23,324.50 ACAD for 8,577.08 tons placed July period 1= $43,335.70 Total ACAD= $66,660.20
				ACAD - Total				**$66,660.20**	
			Other Item Adjustment - Total					**$66,660.20**	
			Overrun	Overrun	2	Jul 16, 2026	SYSTEM	($142,892.11)	
				Overrun - Total				**($142,892.11)**	
			Overrun - Total					**($142,892.11)**	
	0200 - Total							**($76,231.91)**	
	0220	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$30,564.14	0220-ACAD for 4719.68 tons placed July period 2= $23,846.18 ACAD for 2696.50 tons places August period 1= $6,717.96 Total= $30,564.14
				ACAD - Total				**$30,564.14**	
			Other Item Adjustment - Total					**$30,564.14**	
			Overrun	Overrun	4	Aug 18, 2026	SYSTEM	($56,830.97)	
				Overrun - Total				**($56,830.97)**	
			Overrun - Total					**($56,830.97)**	
	0220 - Total							**($26,266.83)**	
	0250	BITUMINOUS PAVEMENT MIXTURE PG58-22H (SUR	Other Item Adjustment	ACAD	5	Sep 2, 2026	thurmb2	$13,624.07	0250- ACAD for 2696.50 tons placed August period 1= $13,624.07
				ACAD - Total				**$13,624.07**	
			Other Item Adjustment - Total					**$13,624.07**	
	0250 - Total							**$13,624.07**	
JNW0164 - Total								**($13,359.44)**	
Overall - Total								**($13,359.44)**	

Contract Adjustments for Contract - 260320-A02

There are no contract adjustments to display for this contract.