Missouri Department of Transportation
Contractor's Pay Estimate Summary

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**3**	**Contract ID**	260515-C08	**Pay Period Start**	August 15, 2026	**Original Contract Amount**	$150,857.00
		Prime Contractor	Widel, Inc.	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	($7,803.50)
						Current Contract Amount	$143,053.50

Approval Date		By User
September 2, 2026	Generated and Approved (and should be considered Draft) at the Project Office Level by	carlsr3
September 2, 2026	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	penner1
September 3, 2026	Reviewed and Approved at the Central Office Controllers Office Level by	buechb1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
December 1, 2026	December 1, 2026		72.30%

Contract Informational Dates

Date Description	Original Completion Date	Current Completion Date
Acceptance Date		
Awarded Date	June 3, 2026	June 3, 2026
Letting Date	May 15, 2026	May 15, 2026
Notice to Proceed Date	July 20, 2026	July 20, 2026
Work Began Date	August 11, 2026	August 11, 2026

Milestones

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 3

		This Estimate	Previous	To Date
260515-C08				
	Total Posted Items Pay	$55,649.30	$47,782.90	$103,432.20
	Gross Item Adjustments	($13.67)	($2.93)	($16.60)
	Incentive	$0.00	$0.00	$0.00
	Disincentive	$0.00	$0.00	$0.00
	Liquidated Damage	$0.00	$0.00	$0.00
	Other Contract Adjustments	$0.00	$0.00	$0.00
			$47,779.97	$103,415.60
Contract Total Payable This Estimate:		**$55,635.63**		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
JKU0147	0010	2013000	CLEARING AND GRUBBING	ACRE	$6,750.000	0.950	$6,412.50
	0020	2022010	REMOVAL OF IMPROVEMENTS	LS	$20,000.000	0.600	$12,000.00
	0030	2031000	CLASS A EXCAVATION	CUYD	$135.000	15	$2,025.00
	0040	2035500	EMBANKMENT IN PLACE	CUYD	$42.500	72.800	$3,094.00
	0050	2036000	COMPACTING EMBANKMENT	CUYD	$18.000	12.500	$225.00
	0060	2063000	CLASS 3 EXCAVATION	CUYD	$20.500	135.600	$2,779.80
	0070	2063500	CULVERT CLEANOUT	EA	$1,700.000	3	$5,100.00
	0090	6044011	PIPE COLLAR, TYPE A	EA	$1,500.000	1	$1,500.00
	0150	6181000	MOBILIZATION	LS	$17,750.000	0.212	$3,763.00
	0180	7261048	48 IN. PIPE GROUP A	LF	$250.000	63	$15,750.00
	0200	7320648A	48 IN. OR ALLOWED SUBSTITUTE GROUP A FLARED END SECTION	EA	$3,000.000	1	$3,000.00
Project JKU0147 - Total							**$55,649.30**
Overall - Total							**$55,649.30**

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
JKU0147	0030	CLASS A EXCAVATION	Price		Reference Item Price Adjustment Index	15	($0.10)	($1.44)

Missouri Department of Transportation
Contractor's Pay Estimate Summary

Pay Estimate Created Date: September 2, 2026

Progress Estimate Number	**3**	**Contract ID**	260515-C08	**Pay Period Start**	August 15, 2026	**Original Contract Amount**	$150,857.00
		Prime Contractor	Widel, Inc.	**Pay Period End**	September 1, 2026	**Net Change Order Amount**	($7,803.50)
						Current Contract Amount	$143,053.50

Project Number	Line No.	Item Description	Adjustment Type	Other Item Adjustment Type	Comments	Adjustment Quantity	Line Item Adjustment Unit Price	Adjustment amount
JKU0147					Adjustment Type applied is FUEL			
	0040	EMBANKMENT IN PLACE	Material			-72.80000	$42.50	($3,094.00)
	0040	EMBANKMENT IN PLACE	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0003) due to user carlsr3 overridding Payment Estimate Exception 1 on the current Payment Estimate.	72.80000	$42.50	$3,094.00
	0040	EMBANKMENT IN PLACE	Price		Reference Item Price Adjustment Index Adjustment Type applied is FUEL	72.80000	($0.17)	($12.23)
	0180	48 IN. PIPE GROUP A	Material			-63	$250.00	($15,750.00)
	0180	48 IN. PIPE GROUP A	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0004) due to user carlsr3 overridding Payment Estimate Exception 2 on the current Payment Estimate.	63	$250.00	$15,750.00
	0200	48 IN. OR ALLOWED SUBSTITUTE GROUP A FLARED END SECTION	Material			-1	$3,000.00	($3,000.00)
	0200	48 IN. OR ALLOWED SUBSTITUTE GROUP A FLARED END SECTION	Material		This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0005) due to user carlsr3 overridding Payment Estimate Exception 3 on the current Payment Estimate.	1	$3,000.00	$3,000.00
Total								**($13.67)**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Contract Project Information					
Project Number	**Federal Proj. Number**	**Project Description**	**Route**	**County**	**Location of Work**
JKU0147	FAF 7-3(33)	Slide repairs	150	JACKSON	on Route 150 East bound entrance ramp from Holmes Rd and along South Outer Road

Totals by Job Numbers

JKU0147

	This Estimate	Previous	To Date
Posted Item Pay	$55,649.30	$47,782.90	$103,432.20
Gross Item Adjustments	($13.67)	($2.93)	($16.60)
Gross Item Pay	**$55,635.63**	**$47,779.97**	**$103,415.60**
Incentive	$0.00	$0.00	$0.00
Disincentive	$0.00	$0.00	$0.00
Liquidated Damages	$0.00	$0.00	$0.00
Other Contract Adjustments	$0.00	$0.00	$0.00

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions

Exceptions (Discrepancies) This Estimate Period

Exceptions / Discrepencies	Explanation	Entered By	Status
Estimate Exception Type: Insufficient Materials: Project JKU0147, Item 2035500, Project Item Line Number 0040, Material Set 203550096, Material 0200XXCS - Compacted Soil for Subgrade orEmbankment, Acceptance Action Generic 0200XXCS is insufficient.	Need to enter a QA subgrade compaction test result	carlsr3	Overridden
Estimate Exception Type: Insufficient Materials: Project JKU0147, Item 7261048, Project Item Line Number 0180, Material Set 726104896, Material 1026CPRCC3.048 - Reinf Conc Culv Pipe Cl3 48" (1200 mm), Acceptance Action Generic 1026CPRCC3.048 is insufficient.	Waiting on material reporting for the 48" RCP	carlsr3	Overridden
Estimate Exception Type: Insufficient Materials: Project JKU0147, Item 7320648A, Project Item Line Number 0200, Material Set 7320648A96, Material 1032ESRCF - Conc End Section for Round Pipe, Acceptance Action Generic 1032ESRCF is insufficient.	Waiting on material reporting for the 48" FES	carlsr3	Overridden

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
260515-C08	JKU0147	0001	0010	2013000	CLEARING AND GRUBBING	1.00	0.00	1.00	ACRE	1.00	$6,750.00	$6,750.00
		0001	0020	2022010	REMOVAL OF IMPROVEMENTS	1.00	0.00	1.00	LS	0.80	$20,000.00	$16,000.00
		0001	0030	2031000	CLASS A EXCAVATION	56.00	0.00	56.00	CUYD	45.50	$135.00	$6,142.50
		0001	0040	2035500	EMBANKMENT IN PLACE	168.00	0.00	168.00	CUYD	72.80	$42.50	$3,094.00
		0001	0050	2036000	COMPACTING EMBANKMENT	47.00	0.00	47.00	CUYD	37.90	$18.00	$682.20
		0001	0060	2063000	CLASS 3 EXCAVATION	138.00	0.00	138.00	CUYD	138.00	$20.50	$2,829.00
		0001	0070	2063500	CULVERT CLEANOUT	5.00	0.00	5.00	EA	3.00	$1,700.00	$5,100.00
		0001	0080	2071000	LINEAR GRADING CLASS 1	1.10	0.00	1.10	STA	0.00	$450.00	$0.00
		0001	0090	6044011	PIPE COLLAR, TYPE A	1.00	0.00	1.00	EA	1.00	$1,500.00	$1,500.00
		0001	0100	6097000	ROCK LINING	77.00	0.00	77.00	CUYD	59.00	$350.00	$20,650.00
		0001	0110	6161005	CONSTRUCTION SIGNS	343.00	-215.00	128.00	SQFT	128.00	$10.00	$1,280.00
		0001	0120	6161025	CHANNELIZER (TRIM-LINE)	82.00	-22.00	60.00	EA	60.00	$28.00	$1,680.00
		0001	0130	6161040	FLASHING ARROW PANEL	1.00	-1.00	0.00	EA	0.00	$750.00	$0.00
		0001	0140	6161098A	CHANGEABLE MESSAGE SIGN WITHOUT COMMUNICATION INTERFACE, CONTRACTOR FURNISHED / RETAINED	2.00	-2.00	0.00	EA	0.00	$2,800.00	$0.00
		0001	0150	6181000	MOBILIZATION	1.00	0.00	1.00	LS	0.85	$17,750.00	$15,052.00
		0001	0160	6240103A	PERMANENT EROSION CONTROL GEOTEXTILE	114.00	0.00	114.00	SQYD	87.00	$12.50	$1,087.50
		0001	0170	6274000	CONTRACTOR FURNISHED SURVEYING AND STAKING	1.00	0.00	1.00	LS	0.00	$7,500.00	$0.00
		0001	0180	7261048	48 IN. PIPE GROUP A	63.00	0.00	63.00	LF	63.00	$250.00	$15,750.00
		0001	0190	7320636A	36 IN. OR ALLOWED SUBSTITUTE GROUP A FLARED END SECTION	1.00	0.00	1.00	EA	1.00	$1,350.00	$1,350.00
		0001	0200	7320648A	48 IN. OR ALLOWED SUBSTITUTE GROUP A FLARED END SECTION	1.00	0.00	1.00	EA	1.00	$3,000.00	$3,000.00
		0001	0210	8051000A	SEEDING - COOL SEASON GRASSES	0.30	0.00	0.30	ACRE	0.00	$5,750.00	$0.00
		0001	0220	8061005	ROCK DITCH CHECK	74.00	0.00	74.00	LF	0.00	$14.00	$0.00
		0001	0230	8061006	ALTERNATE DITCH CHECK	174.00	0.00	174.00	LF	110.00	$13.50	$1,485.00
		0001	0240	8061016	SEDIMENT REMOVAL	17.00	0.00	17.00	CUYD	0.00	$28.00	$0.00
		0001	0250	8061019	SILT FENCE	90.00	0.00	90.00	LF	0.00	$28.00	$0.00
		0001	0260	8064130	TYPE 3 TURF REINFORCEMENT MAT	266.00	0.00	266.00	SQYD	0.00	$5.00	$0.00
		0001	5001	8025006	MULCHING	0.00	0.30	0.30	ACRE	0.00	$4,375.00	$0.00
	Project JKU0147 - Total Value Posted to Date as of Report Generated Date											**$103,432.20**
260515-C08 Overall - Total Value Posted to Date as of Report Generated Date												**$103,432.20**

Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.
Anything highlighted in yellow was installed in this period, but not fully paid due to the Change Order not being fully approved.

Project: JKU0147

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	2013000	CLEARING AND GRUBBING	8/24/26	9/2/26	1	0.03	ACRE	RTE 150, LT	140+21.37		140+72.53		
				9/2/26	2	0.20	ACRE	RTE 150 RT	139+26.71		140+41.67		
			8/31/26	9/2/26	1	0.72	ACRE	ROUTE 150 RT	139+26.71		140+41.67		
0020	2022010	REMOVAL OF IMPROVEMENTS	8/24/26	9/2/26	1	0.20	LS	RTE 150 42" CMP	140+20.09				
				9/2/26	2	0.20	LS	RTE 150 42" CMP FES	140+20.09				
				9/2/26	3	0.20	LS	RTE 150 48" RCP	140+20.09				
0030	2031000	CLASS A EXCAVATION	8/31/26	9/2/26	1	15.00	CUYD	Route 150, Slide Repair	140+08.82				
0040	2035500	EMBANKMENT IN PLACE	8/31/26	9/2/26	1	72.80	CUYD	Route 150, Slide Repair	140+08.82				
0050	2036000	COMPACTING EMBANKMENT	8/31/26	9/2/26	1	12.50	CUYD	Route 150, Slide Repair	140+08.82				
0060	2063000	CLASS 3 EXCAVATION	8/24/26	9/2/26	1	135.60	CUYD	RTE 150	140+20.09				
0070	2063500	CULVERT CLEANOUT	8/27/26	9/2/26	2	1.00	EA	RTE 150 Drop Inlet	140+08.00				
				9/2/26	3	1.00	EA	South Outer Road 3' x2 RCB	19+89.34				
				9/2/26	4	1.00	EA	Ramp 4 36" RCP	1+02.84				
0090	6044011	PIPE COLLAR, TYPE A	8/27/26	9/2/26	1	1.00	EA	RTE 150	140+20.09				
0150	6181000	MOBILIZATION	8/28/26	9/2/26	1	0.21	LS	payment 4 when 30% of contract amount is earned	140+20.09				
0180	7261048	48 IN. PIPE GROUP A	8/27/26	9/2/26	1	30.50	LF	RTE 150	140+20.09				
			8/28/26	9/2/26	1	32.50	LF	RTE 150	140+20.09				
0200	7320648A	48 IN. GROUP A FLARED END SECT	8/28/26	9/2/26	1	1.00	EA	RTE 150	140+20.09				

The information below this line are details for Construction Signs (if applicable).
No Data Available

Line Item Adjustments by Estimate

Contract ID: 260515-C08

Project	Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks
JKU0147	0030	CLASS A EXCAVATION	Price FUEL		2	Aug 14, 2026	SYSTEM	($2.93)	Reference Item Price Adjustment Index Adjustment Type applied is FUEL
					3	Sep 2, 2026	SYSTEM	($1.44)	Reference Item Price Adjustment Index Adjustment Type applied is FUEL
				- Total				**($4.37)**	
			Price FUEL - Total					**($4.37)**	
	0030 - Total							**($4.37)**	
	0040	EMBANKMENT IN PLACE	Material		3	Sep 2, 2026	SYSTEM	($3,094.00)	
					3	Sep 2, 2026	SYSTEM	$3,094.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0003) due to user carlsr3 overridding Payment Estimate Exception 1 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
			Price FUEL		3	Sep 2, 2026	SYSTEM	($12.23)	Reference Item Price Adjustment Index Adjustment Type applied is FUEL
				- Total				**($12.23)**	
			Price FUEL - Total					**($12.23)**	
	0040 - Total							**($12.23)**	
	0160	PERMANENT EROSION CONTROL GEOTEXTILE	Material		2	Aug 14, 2026	SYSTEM	($1,087.50)	
					2	Aug 14, 2026	SYSTEM	$1,087.50	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0002) due to user carlsr3 overridding Payment Estimate Exception 1 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0160 - Total							**$0.00**	
	0180	48 IN. PIPE GROUP A	Material		3	Sep 2, 2026	SYSTEM	($15,750.00)	
					3	Sep 2, 2026	SYSTEM	$15,750.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0004) due to user carlsr3 overridding Payment Estimate Exception 2 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0180 - Total							**$0.00**	
	0200	48 IN. GROUP A FLARED END SECT	Material		3	Sep 2, 2026	SYSTEM	($3,000.00)	
					3	Sep 2, 2026	SYSTEM	$3,000.00	This adjustment offsets the original system-generated Material Payment Estimate Item Adjustment (0005) due to user carlsr3 overridding Payment Estimate Exception 3 on the current Payment Estimate.
				- Total				**$0.00**	
			Material - Total					**$0.00**	
	0200 - Total							**$0.00**	
JKU0147 - Total								**($16.60)**	
Overall - Total								**($16.60)**	

Contract Adjustments for Contract - 260515-C08

There are no contract adjustments to display for this contract.