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SPECIAL PROVISION 
 
 

A. General - Federal JSP-09-02K 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type 
of work required to execute the contract as determined by the Missouri Department of Labor 
and Industrial Relations and requires adherence to a schedule of minimum wages as 
determined by the United States Department of Labor.  For work performed anywhere on this 
project, the contractor and the contractor’s subcontractors shall pay the higher of these two 
applicable wage rates. State Wage Rates, Information on the Required Federal Aid Provisions, 
and the current Federal Wage Rates are available on the Missouri Department of Transportation 
web page at www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  
Effective Wage Rates will be posted 10 days prior to the applicable bid opening.  These 
supplemental bidding documents have important legal consequences.  It shall be conclusively 
presumed that they are in the bidder's possession, and they have been reviewed and used by 
the bidder in the preparation of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2024 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP-13-01D 
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for 
this contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects (job numbers) shall be completed on or before the Contract Completion 
date specified below.  Completion by this date shall be in accordance with the requirements of 
Sec 108.7.1. 
 

https://www.modot.org/
https://www.modot.org/
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Notice to Proceed Date: October 17, 2024 
Contract Completion Date: December 1, 2025 

 
2.1  Calendar Days.  The count of calendar days will begin on the date the contractor starts any 
construction operations on the project. 
 

Job Number Calendar Days Daily Road User Cost 
J9P3687 180 $1800 

 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $750 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for 
failure to complete one or more projects within the above specified contract completion date or 
calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the 
work on or before the contract completion date specified in Section 2.0, or within the number of 
calendar days specified in Section 2.1, whichever occurs first, the contractor will be charged 
road user costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each 
calendar day, or partial day thereof, that the work is not fully completed.  These damages are in 
addition to the contract administrative damages and any other damages as specified elsewhere 
in this contract. 
 
 
C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable 
portions of Division 100 and Division 600 of the Standard Specifications, and specifically as 
follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) 
shall maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The 
WZS shall coordinate and implement any changes approved by the engineer.  The WZS shall 
ensure all traffic control devices are maintained in accordance with Sec 616, the work zone is 
operated within the hours specified by the engineer, and will not deviate from the specified 
hours without prior approval of the engineer. The WZS is responsible to manage work zone 
delay in accordance with these project provisions.  When requested by the engineer, the WZS 
shall submit a weekly report that includes a review of work zone operations for the week. The 
report shall identify any problems encountered and corrective actions taken.  Work zones are 
subject to unannounced inspections by the engineer and other departmental staff to corroborate 
the validity of the WZS’s review and may require immediate corrective measures and/or 
additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
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2.1  Traffic management schedules shall be submitted to the engineer for review prior to the 
start of work and prior to any revisions to the traffic management schedule.  The traffic 
management schedule shall include the proposed traffic control measures, the hours traffic 
control will be in place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures 
for the absolute minimum amount of time required to complete the work.  Lanes shall not be 
closed until material is available for continuous construction and the contractor is prepared to 
diligently pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 
10 minutes to prevent congestion from escalating to 15 minute or above threshold.  If disruption 
of the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then 
the contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the 
advance warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall 
deploy a means of providing advance warning of the traffic congestion, as approved by the 
engineer. The warning location shall be no less than 1000 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on divided highways and no less than 500 feet and no 
more than 0.5 mile in advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five 
major holiday periods shown below, from 12:00 noon on the last working day preceding the 
holiday until 6:00 a.m. on the first working day subsequent to the holiday unless otherwise 
approved by the engineer. 
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Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 

Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 

Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
3.2  The contractor shall not perform any construction operation on the roadway, including the 
hauling of material within the project limits, during restricted periods, holiday periods or other 
special events specified in the contract documents. 
 
4.0  Detours and Lane Closures. 
 
4.1  Traffic will be maintained utilizing a temporary bypass.  Short-term lane closures may be 
required to construct and remove pavement at tie-in locations.  Temporary entrances will be 
provided from the bypass to maintain access to properties.  Access to properties shall be 
maintained by the contractor at all times.  Flaggers will be used during the lane closures. 
 
4.2  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as 
approved or directed by the engineer.  If a CMS with Communication Interface is required, then 
the  CMS shall be capable of communication prior to installation on right of way.  All messages 
planned for use in the work zone shall be approved and authorized by the engineer or its 
designee prior to deployment.  When permanent dynamic message signs (DMS) owned and 
operated by MoDOT are located near the project, they may also be used to provide warning and 
information for the work zone.  Permanent DMS shall be operated by the TMC, and any 
messages planned for use on DMS shall be approved and authorized by the TMC at least 72 
hours in advance of the work. 
 
4.3  At least one lane of traffic in each direction shall be maintained at all times except for brief 
intervals of time required when the movement of the contractor’s equipment will seriously hinder 
the safe movement of traffic.  Periods during which the contractor will be allowed to interrupt 
traffic will be designated by the engineer. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
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elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
 
 
D. Emergency Provisions and Incident Management JSP-90-11A 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol  573-840-9500 

City of Winona County of Shannon City of Birch Tree 

Fire:  573-325-4050  Fire:  573-292-3414 

Police:  573-325-4247 Police:  573-226-3615 Police:  573-292-3499 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes 
this notification with law enforcement and emergency agencies, a report shall be furnished to 
the engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions JSP-96-05 
 
All questions concerning this project during the bidding process shall be forwarded to the project 
contact listed below. 
 

Pete Berry, Project Contact 
Southeast District 
2675 N. Main St. 
Sikeston, MO 63801 
 
Telephone Number: 417-469-6242 
Email:  pete.berry@modot.mo.gov 

  
All questions concerning the bid document preparation can be directed to the Central Office – 
Design at (573) 751-2876. 

mailto:pete.berry@modot.mo.gov
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F. Supplemental Revisions JSP-18-01CC 
 
Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 
 
The Missouri Highways and Transportation Commission shall not enter into a contract (or 
extend or renew a contract) using federal funds to procure or obtain equipment, services, or 
systems that uses covered telecommunications equipment or services as substantial or as 
critical technology as part of any system where the video surveillance and telecommunications 
equipment was produced by Huawei Technologies Company, ZTE Corporation, Hytera 
Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua 
Technology Company (or any subsidiary or affiliate of such entities). 
 
 
Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre 
or more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the 
project site, these provisions do not apply.  When a WPCM is required, all sections within this 
provision shall be applicable, including assessment of specified Liquidated Damages for failure 
to correct Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not 
limited to, staging area, plant site, borrow area, or waste area.   
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is 
planned, the total acreage of anticipated land disturbance on those sites, and the land 
disturbance permit number(s).  Upon request by the engineer, the contractor shall submit a copy 
of its land disturbance permit(s) for Off-site locations.  Based on the total acreage of land 
disturbance, both on and Off-site, the engineer shall determine if these Stormwater Compliance 
Requirements shall apply.  The Contractor shall immediately report any changes to the planned 
area of Off-site land disturbance.  The Contractor is responsible for obtaining its own separate 
land disturbance permit for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
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(a)Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the 
Project’s Erosion & Sediment Control Plan; all applicable special provisions, 
specifications, and standard drawings; and this provision;  

 
(b)Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;   
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d)Oversee and ensure all work is performed in accordance with the Project-specific 

SWPPP and all updates thereto, or as designated by the engineer; 
 
(e)Review the project site for compliance with the Project SWPPP, as needed, from the 

start of any grading operations until final stabilization is achieved, and take necessary 
actions to correct any known deficiencies to prevent pollution of the waters of the state 
or adjacent property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report 
and ensure that all Stormwater Deficiencies noted on the report are corrected as soon 
as possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land 
disturbance operations.  No land disturbance operations shall commence prior to the Pre-
Activity meeting except work necessary to install perimeter controls and entrances.  Discussion 
items at the pre-activity meeting shall include a review of the Project SWPPP, the planned order 
of grading operations, proposed areas of initial disturbance, identification of all necessary BMPs 
that shall be installed prior to commencement of grading operations, and any issues relating to 
compliance with the Stormwater requirements that could arise in the course of construction 
activity at the project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and 
subsequent installation of the initial BMPs identified at the pre-activity meeting, a Hold Point 
shall occur prior to the start of any land disturbance operations to allow the engineer and WPCM 
the time needed to perform an on-site review of the installation of the BMPs to ensure 
compliance with the SWPPP is met.  Land disturbance operations shall not begin until 
authorization is given by the engineer.  
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the 
engineer and each Inspection Report (Land Disturbance Inspection Record) will be entered into 
a web-based Stormwater Compliance database.  The WPCM will be granted access to this 
database and shall promptly review all reports, including any noted deficiencies, and shall 
acknowledge receipt of the report as required in Section 2.1 (f.).   
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the 
Inspection Report shall be corrected by the contractor within 7 days of the inspection date or 
any extended period granted by the engineer when weather or field conditions prohibit the 
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corrective work.  If the contractor does not initiate corrective measures within 5 calendar days of 
the inspection date or any extended period granted by the engineer, all work shall cease on the 
project except for work to correct these deficiencies, unless otherwise allowed by the engineer.  
All impact costs related to this halting of work, including, but not limited to stand-by time for 
equipment, shall be borne by the Contractor.  Work shall not resume until the engineer 
approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time 
limit.  In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9 Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance 
applied to the project, through awards or subawards, is below $500,000.   
 
106.9.1  Buy America Requirements for Iron and Steel. 
On all federal-aid projects, the contractor’s attention is directed to Title 23 CFR 635.410 Buy 
America Requirements.  Where steel or iron products are to be permanently incorporated into 
the contract work, steel and iron material shall be manufactured, from the initial melting stage 
through the application of coatings, in the USA except for “minimal use” as described herein.  
Furthermore, any coating process of the steel or iron shall be performed in the USA.  Under a 
general waiver from FHWA the use of pig iron and processed, pelletized, and reduced iron ore 
manufactured outside of the USA will be permitted in the domestic manufacturing process for 
steel or iron material.  
 
106.9.1.1  Buy America Requirements for Iron and Steel for Manufactured items. 
A manufactured item will be considered iron and steel if it is “predominantly” iron or steel.  
Predominantly iron or steel means that the cost of iron or steel content of a product is more than 
50 percent of the total cost of all its components.  
 
106.9.2  Any sources other than the USA as defined will be considered foreign. The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.3  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract 
cost or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, 
invoices to document the cost of the foreign portion, as delivered to the project, shall be 
provided and the engineer’s written approval obtained prior to placing the material in any work.  
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106.9.4  Buy America requirements include a step certification for all fabrication processes of all 
steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication 
processes conform to 23 CFR 635.410 Buy America Requirements and is an acceptable 
standard per 23 CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant 
suppliers will not be required to submit step certification documentation with the shipment for 
some selected steel and iron materials.  The AASHTO Product Evaluation and Audit Solutions 
compliant supplier shall maintain the step certification documentation on file and shall provide 
this documentation to the engineer upon request. 
 
106.9.4.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  This includes the Mill Test Report from the original producing steel mill and 
certifications documenting the manufacturing process for all subsequent fabrication, including 
coatings. The certification shall include language that certifies the following.  That all steel and 
iron materials permanently incorporated in this project was procured and processed 
domestically and all manufacturing processes, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410. 
 
106.9.4.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The 
prime contractor is required to submit a material of origin form certification prior to incorporation 
into the project from the fabricator for each item that the product is domestic.  The Certificate of 
Materials Origin form (link to certificate form) from the fabricator must show all steps of 
manufacturing, including coating, as being completed in the United States and in accordance 
with CFR Title 23 Section 635.410 Buy America Requirements and be signed by a fabricator 
representative.  The engineer reserves the right to request additional information and 
documentation to verify that all Buy America requirements have been satisfied.  These 
documents shall be submitted upon request by the engineer and retained for a period of 3 years 
after the last reimbursement of the material.  
 
106.9.4.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  
Examples of these items would be bolts for sign posts, anchorage inserts, etc.  The certification 
shall read “I certify that all steel and iron materials permanently incorporated in this project 
during all manufacturing processes, including coating, as being completed in the United States 
and in accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.5  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 
percent of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel 
or iron products are awarded in the contract, domestic steel or iron products may be used; 
however, payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.6  Buy America Requirements for Construction Materials other than iron and steel 

https://epg.modot.org/forms/CM/CERTIFICATE_OF_MATERIALS_ORIGIN.pdf
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materials.  Construction materials means articles, materials, or supplies that consist of only one 
of the items listed.  Minor additions of articles, materials, supplies, or binding agents to a 
construction material do not change the categorization of the construction material.  Upon 
request by the engineer, the contractor shall submit a domestic certification for all construction 
materials listed that are incorporated into the project. 
 

(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 

(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 

(g) Engineered wood 

(h) Drywall 

 
106.9.6.1  Minimal Use allowance for Construction Materials other than iron or steel. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the 
engineer will both track these totals to assure that the minimal usage allowance is not 
exceeded. 
 
106.9.7  Buy America Requirements for Manufactured Products. 
Manufactured products means: 

(a) Articles, materials, or supplies that have been: 

(i) Processed into a specific form and shape; or 
(ii) Combined with other articles, materials, or supplies to create a product with different 

properties than the individual articles, materials, or supplies. 

(b) If an item is classified as an iron or steel product, a construction material, or a section 
70917(c) material under § 184.4(e) and the definitions set forth in this section, then it is 
not a manufactured product.  However, an article, material, or supply classified as a 
manufactured product under § 184.4(e) and paragraph (1) of this definition may include 
components that are construction materials, iron or steel products, or section 70917(c) 
materials. 

 
106.9.7.1  Manufactured products are exempt from Buy America requirements.  To qualify as a 
manufactured product, items that consist of two or more of the listed construction materials that 
have been combined together through a manufacturing process, and items that include at least 
one of the listed materials combined with a material that is not listed through a manufacturing 
process, should be treated as manufactured products, rather than as construction materials.  
 
106.9.7.2  Manufactured items are covered under a general waiver to exclude them from Buy 
America Requirements.  To qualify for the exemption the components must comprise of 55% of 
the value of materials in the item.  The final assembly must also be performed domestically. 
 
 
Pavement Marking Paint Requirements for Standard Waterborne and Temporary 
 
1.0  Description. High Build acrylic waterborne pavement marking paint shall be used in lieu of 
standard acrylic waterborne pavement marking paint for all Standard Waterborne Pavement 
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Marking Paint items and all Temporary Pavement Marking Paint items. Paint thickness, bead 
type, bead application rate, retroreflectivity requirements, and all other specifications shall 
remain as stated in the Missouri Standard Specifications for Highway Construction, except as 
otherwise amended in the contract documents. 
 
2.0  Material Requirements.  Material requirements for Sec 620.20.2.5 Standard Waterborne 
Paint, and Sec 620.10.2 Temporary Pavement Marking Paint shall be per Sec 1048.20.1.2 High 
Build Acrylic Waterborne Pavement Marking Paint. 
 
 
G. Utilities JSP-93-26F 
 
1.0  For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this 
improvement: 
 
 

Utility Name 
 

Known 
Required 

Adjustment 

Type 
 
 
 

Brightspeed 
Mary Jacob 
4608 County Road 4620 
West Plains, Mo. 65775  
Phone: 980-376-1434 
Cell:  417-255-8280 
Email:  mary.jacob@brightspeed.com 
 

Yes 
Section 2.0 

Communications 

Howell-Oregon Electric Cooperative 
Troy Hogsett 
P.O. Box 649 
West Plains, MO 63775 
Phone:  (417) 256-2131 
Email:  thogsett@hoecoop.org 
 

Yes 
Section 2.0 

Electric 

 
1.1  The existence and approximate location of utility facilities known to exist, as shown on the 
plans, are based upon the best information available to the Commission at this time. This 
information is provided by the Commission "as-is" and the Commission expressly disclaims any 
representation or warranty as to the completeness, accuracy, or suitability of the information for 
any use. Reliance upon this information is done at the risk and peril of the user, and the 
Commission shall not be liable for any damages that may arise from any error in the 
information.  It is, therefore, the responsibility of the contractor to verify the above listing 
information indicating existence, location, and status of any facility.  Such verification includes 
direct contact with the listed utilities.  
 
2.0  Project Specific Provisions : 
 
Brightspeed has facilities along the right-of-way on the north side of Route 49.  The 
underground line will be re-bored at an 8’ depth to eliminate conflicts with the temporary bypass.  
The contractor shall contact Mary Jacob 4 weeks before starting construction.  

mailto:mary.jacob@brightspeed.com
mailto:thogsett@hoecoop.org
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Howell-Oregon Electric Cooperative has overhead lines that conflicts with the temporary 
bypass.  This line will be relocated north outside of the limits of the temporary easement. The 
contractor shall contact Troy Hogsett four weeks before starting construction.  
 
 
H. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications  and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
 
2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all 

contact information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that 

is posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the 
engineer and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 

http://www.modot.org/quality
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4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold 
Points specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or 
project manager and any foreman leading major activities.  This meeting may be waived when, 
in the opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in 
person, by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each 
new activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  
safety precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall 
include the engineer, the contractor superintendent and the foreman who will be leading the 
new activity.  Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold 
Point process will only be required for the project-specific list of Hold Points, if any, that the 
engineer submits to the contractor in advance of the work.  The engineer may make changes to 
the Hold Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective 
actions needed during a Hold Point inspection, the corrections shall be completed prior to 
continuing work.  The engineer may require a new Hold Point to be scheduled if the corrections 
require a follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour 
advance notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance 
testing and inspection of the work, except as specified herein.  The contractor shall utilize the 
inspection checklists provided in the ITP as a guide to minimize findings by MoDOT inspection 
staff.  Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
I. Contractor Furnished Borrow 
 
1.0 Description.  This project will be constructed with slopes as shown in the contract plans 
with some of the fill material being borrow provided by the Contractor.  The Contractor shall be 
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responsible for providing borrow material from an offsite location for this project. All borrow sites 
must be approved for use by the Engineer prior to being incorporated into the project.  In 
addition to the requirements of Sec 203.3, the Contractor shall test the material from the borrow 
site and provide the results to the Engineer a minimum of 30 days prior to the start of work.  The 
borrow material must be sufficiently cohesive to prevent erosion of the slopes.  The material 
from the contractor furnished borrow site shall have a Plasticity Index (PI) between 10 and 30.  
Borrow sites that contain material with over 25% sand content, high organic content, or fall 
outside the acceptable PI range will not be accepted. 
 
2.0 Basis of Payment. The Contractor will receive no direct compensation for compliance with 
this provision. All costs associated with this provision shall be considered included in and 
completely covered by the grading pay items(s) in the contract. 
 
 
J. Optional Pavements JSP 06-06H 
 
1.0  Description.  This work shall consist of a pavement composed of either Portland cement 
concrete or asphaltic concrete constructed on a prepared subgrade.  This work shall be 
performed in accordance with the standard specifications and as shown on the plans or 
established by the engineer. 
 
2.0  The quantities shown reflect the total square yards of pavement surface designated for 
each pavement type as computed and shown on the plans.   
 
2.1  No additional payment will be made for asphaltic concrete mix quantities to construct the 
required 1:1 slope along the edge of the pavement, or for tack applied between lifts of asphalt.   
 
2.2  No additional payment will be made for aggregate base quantities outside the limits of the 
final surface area as computed and shown on the plans.  When A2 shoulders are specified, 
payment for aggregate base will be as shown on the plans. 
 
2.3  The  grading shown on the plans was designed for the thicker pavement option.  For 
projects with grading in the contract, there will be no adjustment of the earthwork quantities due 
to adjusting the roadway subgrade for optional pavements. 
 
2.4  The contractor shall comply with Sections 401 through 403 for the asphalt option and 
Sections 501 and 502 for the concrete option.  
 
2.5  Pavement options composed of Portland cement concrete shall have contrast pavement 
marking for intermittent markings (skips), dotted lines, and solid intersection lane lines.  The 
pavement markings shall be in accordance with Section 620.  No additional payment will be 
made for the contrast pavement markings. 
 
3.0  Method of Measurement.  The quantities of concrete pavement will be measured in 
accordance with Section 502.14.  The quantities of asphaltic concrete pavement will be 
measured in accordance with Section 403.22. 
 
4.0  Basis of Payment.  The accepted quantity of the chosen option will be paid for at the 
contract unit bid price for Item 401-99.05, Optional Pavement, per square yard. 
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4.1  For projects with previously graded roadbeds, any additional quantities required to bring the 
roadway subgrade to the proper elevation will be considered completely covered by the pay 
item for Subgrading and Shouldering. 
 
4.2 Price Adjustment for Fuel. If the contractor accepts the option for fuel adjustment in the 
bid proposal, a fuel adjustment will be applied in accordance with Sec 109.14 for the type of 
pavement constructed. 
 
 
K. 96” Group C Pipe 
 
1.0 Description.  96” pipes shall be provided and shall meet the required materials, 
construction and installation methods for Group C Pipe set forth in Section 724.1 of the 2023 
Missouri Standard Specifications for Highway Construction. 
 
2.0 Method of Measurement.  Final measurement will not be made except for authorized 
changes during construction or where appreciable errors are found in the contract quantity. 
 
3.0 Basis of Payment.  The accepted quantities of pipe, complete in place, including all 
necessary tees, bends, wyes, coupling bands, cutting, and joining new pipe to existing pipe or 
structures, unless otherwise specified, will be paid for at the contract unit price for bid item 725-
99.03 Misc. 96 Inch Pipe Group C. 
 
 
L. Tree Clearing Restriction 
 
1.0 Description.  The project is within the known breeding range of the federally endangered 
Indiana and Northern Long-eared bats.  To avoid possible impacts to roosting Indiana and 
Northern Long-eared bats, tree clearing is only allowed between November 1 and March 31. 
 
2.0 Since the notice to proceed date will be after March 31, all the potential bat tree habitat has 
already been cut and left on-site by others.  This will allow the contractor to begin work on the 
notice to proceed date instead of having to wait until November 1.  The contractor will still be 
responsible for removing all trees and brush from MHTC right-of-way in accordance with 
Section 201 of the standard specifications. 
 
3.0 Basis of Payment.  Payment for Clearing and Grubbing will be in accordance with Section 
201.4 of the standard specifications.  All costs related to this provision and associated with 
Clearing and Grubbing will be paid for at the contract unit price for bid item 201-30.00, Clearing 
and Grubbing, per acre. 
 
 
M. Slurry and Residue Produced During Surface Treatment of PCCP and Bridge Decks 

JSP-06-05A 

 
1.1  Description.  This work covers the requirements for controlling residue or slurry produced 
by milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 
 
2.0  Construction Requirements.  The following shall be considered the minimum 
requirements for performing this work within the project limits. 
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2.1  The contractor shall submit to the Engineer for approval in writing prior to the pre-
construction meeting, the best management practices (BMP’s) to be used to protect the 
environment, including the method of disposal of the residue whether on right of way or off-site.  
 
2.2  When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry or 
residue from entering paved ditches or structures discharging within the areas restricted by 
Section 622.303.8.6, from entering any waterways or from leaving the right of way.  
 
2.3  Upon approval of the contractor’s BMP and residue disposal plan and prior to the contractor 
beginning surface treatment operations, the Engineer will identify slurry or residue “no discharge 
zones”.  
 
2.4  Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures. 
 
3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor, and 
equipment necessary for the surface treatment work shall be included in and completely 
covered by the unit price bid for each of the items of work for surface treatment included in 
contract.  
 
 
N. Restrictions for Migratory Birds NJSP-06-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species 
cannot be disturbed when active (eggs or young are present).  Generally, nests are active 
between April 1 and July 31, but active nests can be present outside of these dates. 
 
2.1 MoDOT to Maintain Prior to the Notice to Proceed.  The bridge, or bridges, associated 
with the work for this contract have been evaluated and any inactive nests found have been 
removed by MoDOT staff.  MoDOT staff will maintain the structures to be free of nests until the 
Notice to Proceed date.  At the notice to proceed, the contractor shall be responsible to maintain 
the structures to be free of nests until the work on the applicable bridge, or bridges, is complete. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor 
operations will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided 
that the colony's inactive or partially constructed nests are completely removed by March 15 and 
the contractor maintains a nest free condition until the bridge work is complete.  Dry removal 
methods shall be used when practicable.  If dry removal is not practicable, hydro cleaning may 
be used if approved by the Engineer and only if water is free of blasting grit, chemicals, or 
detergents, and applied using pressure less than 5,000 PSI.  Clean water such as that from 
municipal water treatment plants or wells shall be used.  Use of source water from Waters of the 
State (i.e., streams or lakes), is allowable, if the appropriate methods to prevent the possible 
spread of invasive aquatic species are implemented. 
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3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra 
mussels and some algae species have infested several bodies of water in the United States and 
can be transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, 
pumps, etc.) that have been used in areas that contain these invasive species.  If equipment is 
not properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the 
equipment to be used has not previously contained waters from streams, lakes or ponds.  If the 
equipment has previously contained waters from other streams or lakes, the following measures 
must be implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with 
water from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with 
hard spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
 
3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the 
following manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance 
with Sec 806. 
 
3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all 
intake lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
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4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
 
 
O. Bat Roosting on Bridges 
 
1.0 Description.  Federally listed bat species are known to roost on some bridges.   
 
1.1 Bridges included in this project have been inspected by a qualified MoDOT biologist to 
determine if bats have roosted or are currently roosting on the structure. Signs of bats were 
found on this bridge.  
 
1.2 Remove all plywood patches under the bridge during winter tree clearing to prevent 
roosting during construction season.  
 
1.3 Prior to starting bridge demolition, all exposed surfaces under the bridge must be checked 
for bats.  If bats are observed roosting on the structure, the MoDOT Environmental Section must 
be notified by calling (573) 526-4778. 
 
1.4 Bats shall not be disturbed in any manner.  Work must stop and shall not commence until 
approved by the Engineer after consultation with a qualified MoDOT biologist. 
 
2.0 Basis of Payment.  No direct pay shall be provided for any labor, equipment, time, or 
materials necessary to complete this work.  The contractor shall have no claim, or basis for any 
claim or suit whatsoever, resulting from compliance with this provision. 
 
 
P. Temporary Stream Crossing 
 
1.0 Description. This specification contains general construction requirements for a temporary 
stream crossing built to facilitate the movement of the contractor's equipment across a stream. 
 
2.0 Construction Requirements.  The contractor shall be responsible for the design, 
installation, maintenance and removal of the temporary stream crossing and any structures 
installed for the construction of the temporary stream crossing. The contractor shall review the 
Nationwide Permit #14 letter for additional requirements regarding the temporary stream 
crossing.  Appropriate measures shall be taken to maintain near normal downstream flows and 
minimize flooding upstream. 
 
2.1 Clean rock fill furnished for temporary stream crossing or temporary work pad shall be in 
accordance with Sec 303.2. 
 
2.2 The temporary stream crossing will be sufficiently culverted to allow continuous and 
relatively unimpounded stream flow while the temporary stream crossing is in use or in place. 
 
2.2 The temporary stream crossing shall be constructed to permit the free movement of the 
stream's aquatic life. 
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2.3 When the temporary stream crossing or temporary work pad is no longer needed, the 
crossing shall be removed as soon as possible and the area shall be restored to pre-project 
conditions or as approved by the engineer. 
 
3.0 Method of Measurement. No measurement will be made. 
 
4.0 Basis of Payment. No direct pay will be made for any material or labor involved with the 
design, installation, maintenance or removal of temporary stream crossings or temporary work 
pad. The contractor shall be responsible for all costs, including damage and penalties. 
 
 
Q. Liquidated Damages for Winter Months JSP-04-17A 
 
Delete Sec 108.8.1.3 (a) 
 
Liquidated damages for failure to complete the work on time shall not be waived from December 
15 to March 15, both dates inclusive. 
 
 
R. Parcel 2 Access During Construction 
 
1.0 The contractor shall allow access to parcel 2 during construction.  The property owner shall 
have the ability to enter and exit the property throughout the duration of the project. 
 
2.0 No direct pay will be made for the contractor’s compliance with this provision. 
 
 


