
Job No.: JNW0031 
Route: 190 
County: Daviess 

  
JOB SPECIAL PROVISIONS TABLE OF CONTENTS (ROADWAY) 

(Job Special Provisions shall prevail over General Special Provisions whenever in conflict therewith.) 
 

A. General - Federal JSP-09-02K 1 

B. Contract Liquidated Damages JSP-13-01D 1 

C. Work Zone Traffic Management JSP-02-06N 2 

D. Emergency Provisions and Incident Management JSP-90-11A 4 

E. Project Contact for Contractor/Bidder Questions JSP-96-05 5 

F. Contractor Quality Control NJSP-15-42 5 

G. Utilities 7 

H. Tree Clearing Restriction 8 

I. Restrictions for Migratory Birds NJSP-16-06A 8 

J. Clean Water Act Requirements 10 

K. Lump Sum Temporary Traffic Control JSP-22-01A 10 

L. Optional Pavements JSP 06-06H 12 

M. Liquidated Damages for Winter Months JSP-04-17A 13 

N. Supplemental Revisions JSP-18-01CC 13 

 
 
 
 
 

 

 

MISSOURI HIGHWAYS AND 
TRANSPORTATION COMMISSION 

105 W. CAPITOL AVE. 
JEFFERSON CITY, MO 65102 

Phone 1-888-275-6636 

If a seal is present on this sheet, JSP’s 
have been electronically sealed and 
dated. 

JOB NUMBER:  JNW0031 
DAVIESS COUNTY, MO 
DATE PREPARED:  07-01-2024 

ADDENDUM DATE: 
 

Only the following items of the Job Special Provisions (Roadway) are 
authenticated by this seal: All 

 
 
 
 
 

rosenb1
Stamp



Job No.: JNW0031 
Route: 190 
County: Daviess 

  

 1 

JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02K 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2024 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP-13-01D  
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
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Notice to Proceed:               November 4, 2024 
Contract Completion Date:  December 1, 2025 

 
 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 
 

Project Calendar Days Daily Road User Cost 
                           JNW0031 140 $1800 
 
 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $750 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 
 

 
C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
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2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10 
minutes to prevent congestion from escalating to 15 minute or above threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the 
contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 
Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 
Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
3.2  The contractor shall not perform any construction operation on the roadway, roadbed or active 
lanes, including the hauling of material within the project limits, during restricted periods, holiday 
periods or other special events specified in the contract documents. 
 
4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
 
 
D. Emergency Provisions and Incident Management JSP-90-11A 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
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enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol:  (816) 387-2345 

Daviess County Sheriff City of Chillicothe 

(660) 663-3300 Fire:  (660) 646-2139 

 Police:  (660) 646-2121 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions JSP-96-05 
 
All questions concerning this project during the bidding process shall be forwarded to the project 
contact listed below. 
 
 
Brian Rosenthal, Project Contact 
Northwest District 
3602 North Belt Hwy 
Saint Joseph, MO 64506 
 
Telephone Number: (816)-387-2499 
Email:  brian.rosenthal@modot.mo.gov 
  
All questions concerning the bid document preparation can be directed to the Central Office – 
Design at (573) 751-2876. 
 
 
F. Contractor Quality Control NJSP-15-42 
 
The contractor shall perform Quality Control (QC) testing in accordance with the specifications 
and as specified herein.  The contractor shall submit a Quality Control Plan (QC Plan) to the 
engineer for approval that includes all items listed in Section 2.0, prior to beginning work. 
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2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 

posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 
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opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
G. Utilities 
 
1.0 For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this improvement: 
 

Utility Name 
 

Known 
Required 

Adjustment 

Type 
 
 
 

Green Hills Companies 
7926 Northeast State Route M 
Breckenridge, MO 64625 
(660) 644-5411 

See Section 
2.0 

Communications 
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Livingston County PWSD 4 
4100 Oklahoma Avenue 
Trenton, MO 64683 
(660) 646-8207 

None Water 

 
 
1.1 The existence and approximate location of utility facilities known to exist, as shown on the 
plans, are based upon the best information available to the Commission at this time. This 
information is provided by the Commission "as-is" and the Commission expressly disclaims any 
representation or warranty as to the completeness, accuracy, or suitability of the information for 
any use. Reliance upon this information is done at the risk and peril of the user, and the 
Commission shall not be liable for any damages that may arise from any error in the information.  
It is, therefore, the responsibility of the contractor to verify the above listing information indicating 
existence, location, and status of any facility.  Such verification includes direct contact with the 
listed utilities. 
 
2.0 Green Hills Companies has existing communication lines within the project limits.  None of 
these facilities are expected to be affected by construction of the improvements, but the contractor 
shall use caution when excavating near any locations where they are depicted on the contract 
plans.  Green Hills Companies can be reached at (660) 644-5411. 
 
 
H. Tree Clearing Restriction 
 
1.0 Description.   The project is within the known range of federally endangered bats.  These 
bats are known to roost in trees when not in winter hibernation.  To avoid potential negative 
impacts to protected bats, removal of trees will only be allowed between October 16 and March 
31. 
 
2.0 Basis of Payment.  No direct pay shall be provided for any labor, equipment, time, or 
materials necessary to complete this work. 

 
 

I. Restrictions for Migratory Birds NJSP-16-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species cannot 
be disturbed when active (eggs or young are present).  Generally, nests are active between April 
1 and July 31, but active nests can be present outside of these dates. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor operations 
will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided that 
the colony's inactive or partially constructed nests are completely removed by March 15 and the 
contractor maintains a nest free condition until the bridge work is complete.  Dry removal methods 
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shall be used when practicable.  If dry removal is not practicable, hydro cleaning may be used if 
approved by the Engineer and only if water is free of blasting grit, chemicals, or detergents, and 
applied using pressure less than 5,000 PSI.  Clean water such as that from municipal water 
treatment plants or wells shall be used.  Use of source water from Waters of the State (i.e., 
streams or lakes), is allowable, if the appropriate methods to prevent the possible spread of 
invasive aquatic species are implemented. 
 
3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra mussels 
and some algae species have infested several bodies of water in the United States and can be 
transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, pumps, 
etc.) that have been used in areas that contain these invasive species.  If equipment is not 
properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the equipment 
to be used has not previously contained waters from streams, lakes or ponds.  If the equipment 
has previously contained waters from other streams or lakes, the following measures must be 
implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with water 
from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with hard 
spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
 
3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the following 
manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance with 
Sec 806. 
 
3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all intake 
lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
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against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
 
4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
 
 
J. Clean Water Act Requirements  
 
1.0 Description.  The Contractor shall be aware that any work within streams, wetlands, or 
special aquatic sites requires a Section 404 permit from the Corps of Engineers. 
 
2.0 The project meets the conditions of the following listed permits with no pre-construction 
notification to the Corps of Engineers: 
 

Section 404 Nationwide Permit 14 (Linear Transportation Projects) 
 
3.0 The Contractor shall abide by all general conditions of Section 404 and 401 Permits, and 
specific conditions of the following listed Nationwide Permit found in the General Provisions and 
Supplemental Specifications to the current Missouri Standard Specifications for Highway 
Construction referenced in this contract. 
 

Section 404 Nationwide Permit 14 (Linear Transportation Projects) 
 
3.1 If there are any changes to the scope or limits to the project, the Contractor must notify the 
Engineer who will then notify the MoDOT Environmental Section to verify that the project still 
meets permit conditions. 
 
3.2 No additional time will be added to the contract for the contractor to obtain any permits. 
 
4.0 Basis of Payment.  There will be no direct payment for compliance with this provision. 
 
 
K. Lump Sum Temporary Traffic Control JSP-22-01A 
 
1.0  Delete Sec 616.11 and insert the following:  
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
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616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer.   
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 
 

(a)  Incidental items necessary to complete the work, unless specifically provided as a pay 
item in the contract. 
 
(b)  Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 
 
(c)  Covering and uncovering existing signs and other traffic control devices. 
 
(d)  Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 
 
(e)  Worker apparel. 
 
(f)  Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 
 
(g)  Furnishing, installing, operating, maintaining, and removing construction-related vehicle 
and equipment lighting. 
 
(h)  Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 
 
(i)  Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
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Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
 

(a)  The first payment will be made when five percent of the original contract amount is 
earned. The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 
(b)  The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original 
contract amount, whichever is less. 
 
(c)  The third payment will be made when 75 percent of the original contract amount is 
earned. The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 
 
(d)  Payment for the remaining balance due for LSTTC will be made when the contract has 
been accepted for maintenance or earlier as approved by the engineer. 

 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 
616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
L. Optional Pavements JSP 06-06H 
 
1.0  Description.  This work shall consist of a pavement composed of either Portland cement 
concrete or asphaltic concrete constructed on a prepared subgrade.  This work shall be performed 
in accordance with the standard specifications and as shown on the plans or established by the 
engineer. 
 
2.0  The quantities shown reflect the total square yards of pavement surface designated for each 
pavement type as computed and shown on the plans.   
 
2.1  No additional payment will be made for asphaltic concrete mix quantities to construct the 
required 1:1 slope along the edge of the pavement, or for tack applied between lifts of asphalt.   
 
2.2  No additional payment will be made for aggregate base quantities outside the limits of the 
final surface area as computed and shown on the plans.  When A2 shoulders are specified, 
payment for aggregate base will be as shown on the plans. 
 
2.3  The  grading shown on the plans was designed for the thinner pavement option.  For projects 
with grading in the contract, there will be no adjustment of the earthwork quantities due to 
adjusting the roadway subgrade for optional pavements. 
 
2.4  The contractor shall comply with Sections 401 through 403 for the asphalt option and Sections 
501 and 502 for the concrete option.  
 
2.5  Pavement options composed of Portland cement concrete shall have contrast pavement 
marking for intermittent markings (skips), dotted lines, and solid intersection lane lines.  The 
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pavement markings shall be in accordance with Section 620.  No additional payment will be made 
for the contrast pavement markings. 
 
3.0  Method of Measurement.  The quantities of concrete pavement will be measured in 
accordance with Section 502.14.  The quantities of asphaltic concrete pavement will be measured 
in accordance with Section 403.22. 
 
4.0  Basis of Payment.  The accepted quantity of the chosen option will be paid for at the contract 
unit bid price for Item 401-99.05, Optional Pavement, per square yard. 
 
4.1  For projects with previously graded roadbeds, any additional quantities required to bring the 
roadway subgrade to the proper elevation will be considered completely covered by the pay item 
for Subgrading and Shouldering. 
 
4.2 Price Adjustment for Fuel. If the contractor accepts the option for fuel adjustment in the bid 
proposal, a fuel adjustment will be applied in accordance with Sec 109.14 for the type of pavement 
constructed. 
 

 
M. Liquidated Damages for Winter Months JSP-04-17A 
 
Delete Sec 108.8.1.3 (a) 
 
Liquidated damages for failure to complete the work on time shall not be waived from December 
15 to March 15, both dates inclusive. 
 
 
N. Supplemental Revisions JSP-18-01CC 
 
Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 
 
The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 
 
Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
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stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area.   
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 
disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;   
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
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ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer.  
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.).   
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9 Buy America Requirements. 
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Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000.   
 
106.9.1  Buy America Requirements for Iron and Steel. 
On all federal-aid projects, the contractor’s attention is directed to Title 23 CFR 635.410 Buy 
America Requirements.  Where steel or iron products are to be permanently incorporated into the 
contract work, steel and iron material shall be manufactured, from the initial melting stage through 
the application of coatings, in the USA except for “minimal use” as described herein.  Furthermore, 
any coating process of the steel or iron shall be performed in the USA.  Under a general waiver 
from FHWA the use of pig iron and processed, pelletized, and reduced iron ore manufactured 
outside of the USA will be permitted in the domestic manufacturing process for steel or iron 
material.  
 
106.9.1.1  Buy America Requirements for Iron and Steel for Manufactured items. 
A manufactured item will be considered iron and steel if it is “predominantly” iron or steel.  
Predominantly iron or steel means that the cost of iron or steel content of a product is more than 
50 percent of the total cost of all its components.  
 
106.9.2  Any sources other than the USA as defined will be considered foreign. The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.3  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work.  
 
106.9.4  Buy America requirements include a step certification for all fabrication processes of all 
steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.4.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing steel 
installed on site.  Category 1 items require supporting documentation prior to incorporation into 
the project showing all steps of manufacturing, including coating, as being completed in the United 
States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  This 
includes the Mill Test Report from the original producing steel mill and certifications documenting 
the manufacturing process for all subsequent fabrication, including coatings. The certification shall 
include language that certifies the following.  That all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.4.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
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not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material.  
 
106.9.4.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.5  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 
of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.6  Buy America Requirements for Construction Materials other than iron and steel 
materials.  Construction materials means articles, materials, or supplies that consist of only one 
of the items listed.  Minor additions of articles, materials, supplies, or binding agents to a 
construction material do not change the categorization of the construction material.  Upon request 
by the engineer, the contractor shall submit a domestic certification for all construction materials 
listed that are incorporated into the project. 
 

(a) Non-ferrous metals 
(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 
(c) Glass (including optic glass) 
(d) Fiber optic cable (including drop cable) 
(e) Optical fiber 
(f) Lumber 
(g) Engineered wood 
(h) Drywall 

 
106.9.6.1  Minimal Use allowance for Construction Materials other than iron or steel. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
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106.9.7  Buy America Requirements for Manufactured Products. 
Manufactured products means: 

(a) Articles, materials, or supplies that have been: 

(i) Processed into a specific form and shape; or 
(ii) Combined with other articles, materials, or supplies to create a product with different 

properties than the individual articles, materials, or supplies. 

(b) If an item is classified as an iron or steel product, a construction material, or a section 
70917(c) material under § 184.4(e) and the definitions set forth in this section, then it is 
not a manufactured product.  However, an article, material, or supply classified as a 
manufactured product under § 184.4(e) and paragraph (1) of this definition may include 
components that are construction materials, iron or steel products, or section 70917(c) 
materials. 

 
106.9.7.1  Manufactured products are exempt from Buy America requirements.  To qualify as a 
manufactured product, items that consist of two or more of the listed construction materials that 
have been combined together through a manufacturing process, and items that include at least 
one of the listed materials combined with a material that is not listed through a manufacturing 
process, should be treated as manufactured products, rather than as construction materials.  
 
106.9.7.2  Manufactured items are covered under a general waiver to exclude them from Buy 
America Requirements.  To qualify for the exemption the components must comprise of 55% of 
the value of materials in the item.  The final assembly must also be performed domestically. 
 
 
Pavement Marking Paint Requirements for Standard Waterborne and Temporary 
 
1.0  Description. High Build acrylic waterborne pavement marking paint shall be used in lieu of 
standard acrylic waterborne pavement marking paint for all Standard Waterborne Pavement 
Marking Paint items and all Temporary Pavement Marking Paint items. Paint thickness, bead 
type, bead application rate, retroreflectivity requirements, and all other specifications shall remain 
as stated in the Missouri Standard Specifications for Highway Construction, except as otherwise 
amended in the contract documents. 
 
2.0  Material Requirements.  Material requirements for Sec 620.20.2.5 Standard Waterborne 
Paint, and Sec 620.10.2 Temporary Pavement Marking Paint shall be per Sec 1048.20.1.2 High 
Build Acrylic Waterborne Pavement Marking Paint. 
 


