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JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02L 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP- 13-01D  
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
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Notice to Proceed:  March 6, 2026 
Contract Completion Date:  December 1, 2026 

 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 

Project Calendar Days Daily Road User Cost 
                           JCD0031 146 $1,800 
 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $750 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 
 
 
C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
 
2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
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schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 15 
minutes to prevent congestion from escalating beyond this delay threshold.  If disruption of the 
traffic flow occurs and traffic is backed up in queues equal to or greater than the delay time 
threshold listed above, then the contractor shall immediately review the construction operations 
which contributed directly to disruption of the traffic flow and make adjustments to the operations 
to prevent the queues from reoccurring.  Traffic delays may be monitored by physical presence 
on site or by utilizing real-time travel data through the work zone that generate text and/or email 
notifications where available.  The engineer monitoring the work zone may also notify the 
contractor of delays that require prompt mitigation.  The contractor may work with the engineer to 
determine what other alternative solutions or time periods would be acceptable.  When a Work 
Zone Analysis Spreadsheet is provided, the contractor will find it in the electronic deliverables on 
MoDOT’s Online Plans Room.  The contractor may refer to the Work Zone Analysis Spreadsheet 
for detailed information on traffic delays. 
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 
Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 
Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
3.2  The contractor shall not perform any construction operation on the roadway, roadbed or active 
lanes, including the hauling of material within the project limits, during restricted periods, holiday 
periods or other special events specified in the contract documents. 
 
3.3  Any work requiring a reduction in the number of through lanes of I-44 traffic shall be completed 
during nighttime hours.  Nighttime hours shall be considered to be 7:00 p.m. to 6:00 a.m. for this 
project. 
 
3.4  The contractor shall not alter the start time, ending time, or a reduction in the number of 
through lanes of traffic or ramp closures without advance notification and approval by the 
engineer.  The only work zone operation approved to begin 30 minutes prior to a reduction in 
through traffic lanes or ramp closures is the installation of traffic control signs.  Should lane 
closures be placed or remain in place, prior to the approved starting time or after the approved 
ending time, the Commission, the traveling public, and state and local police and governmental 
authorities will be damaged in various ways, including but not limited to, increased construction 
administration cost, potential liability, traffic and traffic flow regulation cost, traffic congestion and 
motorist delays, with a resulting cost to the traveling public.  These damages are not easily 
computed or quantified.  Therefore, the contractor will be charged with liquidated damages 
specified in the amount of $1,000 per 15 minute increment for each 15 minutes that the 
temporary lane closures are in place and not open to traffic in excess of the limitation as specified 
elsewhere in this special provision.  It shall be the responsibility of the engineer to determine the 
quantity of unapproved closure time. 
 
3.4.1  The said liquidated damages specified will be assessed regardless if it would otherwise be 
charged as liquidated damages under the Missouri Standard Specification for Highway 
Construction, as amended elsewhere in this contract. 
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4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
 
4.2  At least one lane of I-44 traffic in each direction shall be maintained at all times except for 
brief intervals of time required when the movement of the contractor’s equipment will seriously 
hinder the safe movement of traffic.  Periods during which the contractor will be allowed to 
interrupt traffic will be designated by the engineer. 
 
4.3  Route 7 will be closed for duration of A3051 bridge rehabilitation. Traffic will be detoured 
during construction.  
 
4.4  During the deck removal of A3051, both through lanes of I-44 traffic will be closed and 
detoured to the off ramp, across Route 7, and back onto I-44 via the on ramp. Access from Route 
7 to I-44 will be closed during this time. No signed detour route is planned. Changeable Message 
Signs will be used to alert public of access changes.  
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
 
 
D. Emergency Provisions and Incident Management JSP-90-11A 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol: (573) 368-2345 
Hazelgreen Rural Fire Protection District:  

(573) 765-5251 
Richland Police Department:  

(573) 765-4144 
Pulaski County Ambulance District: 

(573) 774-5413 
St. Robert Fire Station 2: 

(573) 451-2000 
Pulaski County Sheriff:  Waynesville Police Department: 
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(573) 774-6196 (573) 774-2414 
MoDOT Customer Services: (888) 275-6636 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions JSP-96-05A 
 
1.0  All questions concerning this project during the bidding process shall be forwarded to the 
project contact listed below. 
 
Mia Peters, Project Manager 
MoDOT, Central District – Design  
1511 Missouri Boulevard 
Jefferson City, MO 65102 
 
Telephone Number: (573) 751-2245 
Email: maria.peters@modot.mo.gov 
 
1.1  All questions concerning the bid document preparation can be directed to the Central Office 
– Design as listed below. 
 
Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 
 
2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the engineer listed below: 
 
Connor J. Beck, PE, Resident Engineer 
Central District 
Osage Beach Project Office 
Osage Beach, MO 65065 
 
Telephone Number: (573) 645-5925 
Email:  Connor.Beck@modot.mo.gov 
 
 
F. Supplemental Revisions JSP-18-01KK 
 
• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 

Surveillance Services or Equipment. 
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The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 
 
• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area. 
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 
disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
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Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;  
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer. 
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.). 
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
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related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  Where 
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination 
of both are to be permanently incorporated into the contract work, steel and iron material shall be 
manufactured, from the initial melting stage through the application of coatings, in the USA except 
for “minimal use” as described herein.  Predominantly of iron or steel or a combination of both 
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its 
components.  Under a general waiver from FHWA the use of pig iron and processed, pelletized, 
and reduced iron ore manufactured outside of the USA will be permitted in the domestic 
manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
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maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  
This includes the Mill Test Report from the original producing steel mill and certifications 
documenting the manufacturing process for all subsequent fabrication, including coatings. The 
certification shall include language that certifies all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material. 
 
106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 
of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material.  Upon request by the engineer, the 
contractor shall submit a domestic certification for all construction materials listed that are 
incorporated into the project. 
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(a) Non-ferrous metals 
(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 
(c) Glass (including optic glass) 
(d) Fiber optic cable (including drop cable) 
(e) Optical fiber 
(f) Lumber 
(g) Engineered wood 
(h) Drywall 

 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a product 
with different properties than the individual articles, materials or supplies. If an item is classified 
as an iron or steel product, an excluded material, or other product category as specified by law or 
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply 
classified as a manufactured product may include components that are iron or steel products, 
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures 
of excluded materials delivered to a work site without final form for incorporation into a project are 
not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United 
States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United 
States and the cost of the components of the manufactured product that are mined, produced, or 
manufactured in the United States is greater than 55 percent of the total cost of all components 
of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The 
cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
for purposes of determining whether systems referred to in the preceding sentence are produced 
in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
 
 



Job No.: JCD0031 
Route: 7 
County: Pulaski 

  

 12

• Third-Party Test Waiver for Concrete Aggregate 
 
1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All beams 
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating 
the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
 
3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
 
3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 2025, 
to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  Accreditation 
documentation shall be provided with the test results for tests completed prior to January 1, 2025.  
No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment calibration 
documentation, and testing certifications or qualifications of technicians performing the AASHTO 
T 161 Procedure B tests.  The testing facility shall provide details on their freezing and thawing 
apparatus including the time and temperature profile of their freeze-thaw chamber.  The profile 
shall include the temperature set points throughout the entirety of the freeze-thaw cycle.  The 
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time 
at which the apparatus begins cooling the specimens. 
 
3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT 
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79, 
MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The independent 
testing facility shall be in accordance with this provision.  The comparison test can be from a 
different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
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3.5  Test results shall be submitted to MoDOT’s Construction and Materials division electronically 
for final approval.  Test results shall include raw data for all measurements of relative dynamic 
modulus of elasticity and percent length change for each individual concrete specimen.  Raw data 
shall include initial measurements made at zero cycles and every subsequent measurement of 
concrete specimens.  Raw data shall include the cycle count and date each measurement was 
taken.  Test results shall also include properties of the concrete mixture as required by AASHTO 
T 161.  This shall include the gradation of the coarse aggregate sample.  If AASHTO T 152 is 
used to measure fresh air content, then the aggregate correction factor for the mix determined in 
accordance with AASHTO T 152 shall also be included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 
 
• Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise 

(DBE) Program Requirements and substitute the following: 
 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in accordance 
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
 
 
• Add Sec 102.7.9 to include the following: 
 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a summary 
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on 
federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide the firm’s name, 
the corresponding North American Industry Classification System (NAICS) code(s) the 
firm(s) were considered for, and whether or not they were used in the bid.  The information 
submitted should be the most complete information available at the time of bid.  The 
information shall be disclosed on the Bidder’s List Quote Summary form provided in the 
bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose this 
information may result in a bid being declared irregular. 
 
 
G. Early Notice to Proceed 
 
1.0  The requirement in Sec 103.5 of the Missouri Standard Specifications for Highway 
Construction that the contractor "shall return the prescribed copies of the contract and bond, 
properly executed, to the office of the Commission within 15 days after the unexecuted contract 
has been mailed to the bidder" is waived for this project.   
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1.1  Instead, the contractor shall return the prescribed copies of the contract and bond, properly 
executed, to the office of the Commission prior to the Notice to Proceed Date found in the Job 
Special Provisions or within 15 days after the project is awarded by the Missouri Highways and 
Transportation Commission, which ever date comes first. 
 
1.2  All other provisions in Sec 103.5 et seq. of the Missouri Standard Specifications for Highway 
Construction shall remain in full force and effect, and shall continue to govern the contractor and 
its subcontractors. 
 
2.0  This project includes tree clearing restrictions elsewhere in these Job Special Provisions.  
Work to clear trees within the stated restrictions prior to beginning other work in the contract will 
not count towards the total allowed calendar days in Job Special Provision B. 
 
3.0  This project includes restrictions for migratory birds elsewhere in these Job Special 
Provisions.  Work to remove nests within the stated restrictions prior to beginning other work in 
the contract will not count towards the total allowed calendar days in Job Special Provision B. 

 
 
H. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
 
2.0  Quality Control Plan.   
 

a. The name and contact information of the person in responsible charge of the QC testing. 
 

b. A list of the QC technicians who will perform testing on the project, including the fields in 
which they are certified to perform testing. 

 
c. A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
 

d. A list of Hold Points, when specified by the engineer. 
 

e. The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 
posted at the time of bid on the MoDOT website (www.modot.org/quality). 

 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
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3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 
opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
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work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
I. Utilities JSP-93-26F 
 
1.0  For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this improvement: 
 

 
Utility Name 

Known 
Required 

Adjustment 

 
Type 

 
 

Lumen 
Matt Coonts 
Phone: (417) 350-8772 
Email: mat.coonts@lumen.com 

 
None 

 
Fiber Optic 

 
1.1  The existence and approximate location of utility facilities known to exist, as shown on the 
plans, are based upon the best information available to the Commission at this time. This 
information is provided by the Commission "as-is" and the Commission expressly disclaims any 
representation or warranty as to the completeness, accuracy, or suitability of the information for 
any use. Reliance upon this information is done at the risk and peril of the user, and the 
Commission shall not be liable for any damages that may arise from any error in the information.  
It is, therefore, the responsibility of the contractor to verify the above listing information indicating 
existence, location and status of any facility.  Such verification includes direct contact with the 
listed utilities.  
 
 
J. Cooperation Between Contractors 
 
1.0 Description.  The contractor’s attention is directed to the fact that there will be other 
contracts being constructed during the same time period as JCD0031. Other contracts include: 
 

JCD0247: Pavement resurfacing of Route P from I-44 to Route 17, Pulaski County  
 
JCD0265: Pavement marking operations on I-44, Pulaski County.  

 
The contractor shall comply with section 105 of the “Missouri Standard Specifications for Highway 
Construction”. 
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2.0 Basis of Payment.  No direct payment will be made for compliance with this provision.  All 
costs shall be considered completely covered under the pay items provided in the contract. 
 
 
K. Restrictions for Migratory Birds NJSP-16-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species cannot 
be disturbed when active (eggs or young are present).  Generally, nests are active between April 
1 and July 31, but active nests can be present outside of these dates. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor operations 
will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided that 
the colony's inactive or partially constructed nests are completely removed by March 15 and the 
contractor maintains a nest free condition until the bridge work is complete.  Dry removal methods 
shall be used when practicable.  If dry removal is not practicable, hydro cleaning may be used if 
approved by the Engineer and only if water is free of blasting grit, chemicals, or detergents, and 
applied using pressure less than 5,000 PSI.  Clean water such as that from municipal water 
treatment plants or wells shall be used.  Use of source water from Waters of the State (i.e., 
streams or lakes), is allowable, if the appropriate methods to prevent the possible spread of 
invasive aquatic species are implemented. 
 
3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra mussels 
and some algae species have infested several bodies of water in the United States and can be 
transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, pumps, 
etc.) that have been used in areas that contain these invasive species.  If equipment is not 
properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the equipment 
to be used has not previously contained waters from streams, lakes or ponds.  If the equipment 
has previously contained waters from other streams or lakes, the following measures must be 
implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with water 
from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with hard 
spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
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3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the following 
manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance with 
Sec 806. 
 
3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all intake 
lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
 
4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
 
 
L. Slurry and Residue Produced During Surface Treatment of PCCP and Bridge Decks JSP-

06-05A 
 
1.1  Description.  This work covers the requirements for controlling residue or slurry produced 
by milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 
 
2.0  Construction Requirements.  The following shall be considered the minimum requirements 
for performing this work within the project limits. 
 
2.1  The contractor shall submit to the Engineer for approval in writing prior to the pre-construction 
meeting, the best management practices (BMP’s) to be used to protect the environment, including 
the method of disposal of the residue whether on right of way or off-site.  
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2.2  When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry or residue 
from entering paved ditches or structures discharging within the areas restricted by Section 
622.303.8.6, from entering any waterways or from leaving the right of way.  
 
2.3  Upon approval of the contractor’s BMP and residue disposal plan and prior to the contractor 
beginning surface treatment operations, the Engineer will identify slurry or residue “no discharge 
zones”.  
 
2.4  Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures. 
 
3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor, and 
equipment necessary for the surface treatment work shall be included in and completely covered 
by the unit price bid for each of the items of work for surface treatment included in contract.  
 
 
M. Lump Sum Temporary Traffic Control JSP-22-01B 
 
1.0  Delete Sec 616.11 and insert the following:  
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
 
616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer. 
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 

 
a. Incidental items necessary to complete the work, unless specifically provided as a pay 

item in the contract. 
 

b. Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 

 
c. Covering and uncovering existing signs and other traffic control devices. 
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d. Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 

 
e. Worker apparel. 

 
f. Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 

 
g. Furnishing, installing, operating, maintaining, and removing construction-related vehicle 

and equipment lighting. 
 

h. Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 

 
i. Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
 

a. The first payment will be made when five percent of the original contract amount is earned. 
The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 

b. The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the 
original contract amount, whichever is less. 

 
c. The third payment will be made when 75 percent of the original contract amount is earned. 

The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 

 
d. Payment for the remaining balance due for LSTTC will be made when the contract has 

been accepted for maintenance or earlier as approved by the engineer. 
 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 

616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
N. Truck Mounted Attenuator (TMA) for Stationary Activities JSP-23-04 
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1.0  Description.  Provide and maintain Truck Mounted Attenuators (TMA) in accordance with 
Sec 612 and as specified herein.  
 
2.0  Construction Requirements.  Truck Mounted Attenuators (TMA) shall be used for the work 
activities indicated in the plans or specified herein.   
 
2.1  Left Lane Closure on I-44 – TMA will be placed in the left lane of I-44 ahead of bridge work 
activities, as shown on Stationary Lane Closure on a Divided Highway detail. Single lane closure 
is permitted in eastbound and westbound directions simultaneously; therefore two (2) TMA’s may 
be required simultaneously. 
 
2.2  Right Lane Closure on I-44 – TMA will be placed in the right lane of I-44 ahead of bridge 
work activities, as shown on Stationary Work in Vicinity of an Exit Ramp detail. Single lane closure 
is permitted in eastbound and westbound directions simultaneously; therefore two (2) TMA’s may 
be required simultaneously. 
 
2.3  Ramp Bypass on I-44 – TMA will be placed in the each lane of I-44 ahead of bridge work 
activities, as shown on Ramp By-Pass detail. Dual lane closure is permitted in eastbound and 
westbound directions simultaneously; therefore four (4) TMA’s may be required simultaneously. 
 
2.4  Shoulder Closure on I-44 – TMA will be placed in the shoulder of I-44 ahead of bridge work 
activities, as shown on Long-term Shoulder Closure detail. Shoulder closure is permitted in 
eastbound and westbound directions simultaneously; therefore two (2) TMA’s may be required 
simultaneously. 
 
3.0  Method of Measurement.  No measurement will be made for Truck Mounted Attenuators 
(TMA).   
 
4.0  Basis of Payment.  Delete Sec 612.5.1 and substitute with the following: 
 
612.5.1  No payment will be made for truck mounted attenuators (TMAs) used in mobile 
operations or for any TMAs designated as optional. 
 
612.5.1.1  Payment for TMAs required for stationary work activities will be paid for at the contract 
unit bid price for Item 612-30.01, Truck Mounted Attenuator (TMA), per lump sum.  The lump sum 
payment includes all work activities that require a TMA, regardless of the number of deployments, 
relocations, or length of time utilized.  No payment will be made for repair or replacement of 
damaged TMAs. 
 
 
O. Temporary Long-Term Rumble Strips JSP-13-04C 
 
1.0  Description.  The work shall include furnishing, installing, maintaining and removing long-
term rumble strips, as shown in the plans, or as designated by the engineer. 
 
2.0  Material. 
 
2.1  The long-term rumble strips shall be 10 feet to 12 feet in length, fabricated from a polymer 
material, and be orange in color. 
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2.2  The long-term rumble strips shall have a minimum width of 4 inches, but no greater than 6 
inches. The long-term rumble strips shall have a minimum thickness of 0.25 inch, but no greater 
than 0.50 inch. 
 
2.3  The long-term rumble strips shall have a pre-applied adhesive backing for securing to the 
asphalt or concrete roadway surface. 
 
3.0  Construction.  Long-term rumble strips layout and spacing shall be in accordance with the 
plans or as approved by the engineer.  The long-term rumble strips shall be installed and removed 
in accordance with manufacturer’s recommendation.  The contractor shall monitor and repair, and 
maintain if necessary the long-term rumble strips until removed. 
 
3.1  Each set shall consist of five individual strips spaced ten to twelve feet on center. 
 
3.2  The long-term rumble strips removal process shall not damage the roadway surface. If any 
damage occurs to the pavement during the removal of long-term rumble strips, the contractor 
shall replace or repair the damaged pavement at no cost to the Commission. 
 
4.0  Method of Measurement.  Measurement of long-term rumble strips will be per each complete 
set of five strips. 
 
5.0  Basis of Payment.  The accepted quantity of Temporary Long-Term Rumble Strips sets will 
be paid for at the contract unit price for 616-20.02, Temporary Long-Term Rumble Strips, per 
each set.  The long-term rumble strips unit bid price shall include the cost of all labor, equipment 
and materials to install, maintain, and remove the rumble strips. 
 
 
P. Coordination with Pulaski County Ambulance District – Laquey Station 
 
1.0 Description. The contractor shall schedule a pre-activity meeting with the Pulaski County 
Ambulance District – Laquey Station ((573) 774-5413) at least 3 weeks prior to any bridge or 
interstate closures at Route 7 and I-44. The contractor shall coordinate with the ambulance district 
and come to a mutual agreement on any temporary closures to access to I-44 from Pulaski County 
Ambulance District. 
 
2.0  Basis of Payment. No direct payment shall be made for the labor, equipment, material, 
or time required to comply with this provision. 
 
 
Q. Seeding and Mulching Requirements JSP-25-03 
 
1.0  Seeding.  Seeding shall be in accordance with Sec. 805 except as otherwise stated herein. 
Cool season grasses shall be utilized in accordance with Standard Plan 805.00. 
 
1.1  Temporary Seeding.  Temporary seeding shall be in accordance with Sec. 806.50 except 
as otherwise stated herein. 
 
2.0  Mulching.  Mulching shall be in accordance with Sec. 802 except as otherwise stated herein. 
 
3.0  Method of Measurement.  No measurement will be made for seeding, temporary seeding 
or mulching.  Seeding and mulching of all disturbed areas, including any additional areas 
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disturbed beyond what is shown on the plans, shall be considered included in the single lump 
sum item provided. 
 
4.0  Basis of Payment.  All labor, equipment, and materials necessary to complete all seeding, 
temporary seeding and mulching shall be completely covered under the lump sum price for item 
805-99.01, Seeding and Mulching - Cool Season Grasses. 
 


