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JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02L 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP- 13-01D  
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
 

https://www.modot.org/
https://www.modot.org/
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Early Notice to Proceed:    April 16, 2026 
Contract Completion Date:  December 1, 2027 

 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 
Project           Calendar Days         Notice to Proceed          Completion Date       Road User Cost 
J5P3558                200                     January 1, 2027          December 1, 2027           $2,300 
J5S3557                  90                     August 1, 2026           December 1, 2026           $1,800 
JCD0032                 90                       April 16, 2026             August 1, 2026               $1,800           
  
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $1,500 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 

 
 

C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
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2.0  Traffic Management Schedule. 
 
2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10 
minutes to prevent congestion from escalating to 15 minutes or above threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues of 15-minute delays or longer, then the 
contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
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holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 

Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 

Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
 
4.2  At least one lane of traffic in each direction shall be maintained at all times except for brief 
intervals of time required when the movement of the contractor’s equipment will seriously hinder 
the safe movement of traffic.  Periods during which the contractor will be allowed to interrupt traffic 
will be designated by the engineer. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
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D. Emergency Provisions and Incident Management  
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol Troop C (636) 300-2800 

City of Potosi  Washington County  

Fire:  (573) 438-5465 Ambulance:  (573) 438-3635 

Police:  (573) 438-5468 Sheriff:  (573) 438-5478 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions  
 
1.0  All questions concerning this project during the bidding process shall be forwarded to the 
project contact listed below. 
 

Mia Peters, Project Contact 
MoDOT - Central District 
1511 Missouri Blvd., Box 718 
Jefferson City, MO 65102 
 
Telephone Number: (573) 751-2245 
Email:  maria.peters@modot.mo.gov 

 
1.1 All questions concerning the bid document preparation can be directed to the Central 

Office – Design as listed below. 
 

Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 

mailto:maria.peters@modot.mo.gov
mailto:BCS@modot.mo.gov
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2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the engineer listed below: 
 

Eric Abbott, Resident Engineer 
MoDOT – Central District 
St. James Project Office 
17855 Highway 8 
St. James, MO 65559 
 
Telephone Number: 573-265-0760 
Email:  eric.abbott@modot.mo.gov   

 
 
F. Cooperation Between Contractors 

 
1.0 Description.  The contractor’s attention is directed to the fact that several projects will be 
under contract during the same time as this project.  The contractor shall comply with section 105 
of the “Missouri Standard Specifications for Highway Construction”. 
 
2.0 The projects under contract during the same time as project J5P3558 are listed below.   
 

Project Route County Description NTP Compl. 
Date 

J5P3522 8 Washington Br. Redeck over Union Pacific 
RR 

10/7/2024 TBD 

J5S3556 T Washington Bridge culvert rehab over Branch 
of Indian Creek 

3/6/2026 7/1/2026 

JCD0228 A Washington Br. replacement over Indian Cr. 1/1/2027 12/1/2027 

 
3.0  Basis of Payment.  No direct payment will be made for compliance with this provision.  All 
costs shall be considered completely covered under the pay items provided in the contract. 
 
 
G. Order of Work 
 
1.0 MoDOT Project J5P3522 bridge redeck on Washington Route 8, east of Potosi is currently 
under construction.    
 
2.0 Bridges A1437, A1438, or A1439 (Route 8, J5P3558) cannot have any lanes closed to 
traffic until Bridge A1997 (Route 8, J5P3522) has been redecked and is completely open to 2-
way traffic. The Contractor shall account for this when scheduling work to complete this project.  
The project notice to proceed for J5P3558 is January 1, 2027 but work may commence before 
this date if Bridge A1997 (Route 8, J5P3522) has been redecked and is completely open to 2-
way traffic. 

 
2.0 No direct pay will be made for compliance with this special provision. 
 
 

mailto:eric.abbott@modot.mo.gov
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H. Supplemental Revisions JSP-18-01KK 
 

• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 

 
The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 

• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area.   
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 
disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 

https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
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MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;   
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer.  
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.).   
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
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work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 

• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  Where 
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination 
of both are to be permanently incorporated into the contract work, steel and iron material shall be 
manufactured, from the initial melting stage through the application of coatings, in the USA except 
for “minimal use” as described herein.  Predominantly of iron or steel or a combination of both 
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its 
components.  Under a general waiver from FHWA the use of pig iron and processed, pelletized, 
and reduced iron ore manufactured outside of the USA will be permitted in the domestic 
manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
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maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  
This includes the Mill Test Report from the original producing steel mill and certifications 
documenting the manufacturing process for all subsequent fabrication, including coatings. The 
certification shall include language that certifies all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material. 
 
106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 
of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material.  Upon request by the engineer, the 
contractor shall submit a domestic certification for all construction materials listed that are 
incorporated into the project. 

https://epg.modot.org/forms/CM/CERTIFICATE_OF_MATERIALS_ORIGIN.pdf
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(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 

(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 

(g) Engineered wood 

(h) Drywall 

 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a product 
with different properties than the individual articles, materials or supplies. If an item is classified 
as an iron or steel product, an excluded material, or other product category as specified by law or 
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply 
classified as a manufactured product may include components that are iron or steel products, 
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures 
of excluded materials delivered to a work site without final form for incorporation into a project are 
not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United 
States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United 
States and the cost of the components of the manufactured product that are mined, produced, or 
manufactured in the United States is greater than 55 percent of the total cost of all components 
of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The 
cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
for purposes of determining whether systems referred to in the preceding sentence are produced 
in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
 

• Third-Party Test Waiver for Concrete Aggregate 
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1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All beams 
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating 
the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
 
3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
 
3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 2025, 
to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  Accreditation 
documentation shall be provided with the test results for tests completed prior to January 1, 2025.  
No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment calibration 
documentation, and testing certifications or qualifications of technicians performing the AASHTO 
T 161 Procedure B tests.  The testing facility shall provide details on their freezing and thawing 
apparatus including the time and temperature profile of their freeze-thaw chamber.  The profile 
shall include the temperature set points throughout the entirety of the freeze-thaw cycle.  The 
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time 
at which the apparatus begins cooling the specimens. 
 
3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT 
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79, 
MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The independent 
testing facility shall be in accordance with this provision.  The comparison test can be from a 
different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
 
3.5  Test results shall be submitted to MoDOT’s Construction and Materials division electronically 
for final approval.  Test results shall include raw data for all measurements of relative dynamic 
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modulus of elasticity and percent length change for each individual concrete specimen.  Raw data 
shall include initial measurements made at zero cycles and every subsequent measurement of 
concrete specimens.  Raw data shall include the cycle count and date each measurement was 
taken.  Test results shall also include properties of the concrete mixture as required by AASHTO 
T 161.  This shall include the gradation of the coarse aggregate sample.  If AASHTO T 152 is 
used to measure fresh air content, then the aggregate correction factor for the mix determined in 
accordance with AASHTO T 152 shall also be included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 

• Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise 
(DBE) Program Requirements and substitute the following: 

 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in accordance 
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
 

• Add Sec 102.7.9 to include the following: 

 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a summary 
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on 
federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide the firm’s name, 
the corresponding North American Industry Classification System (NAICS) code(s) the 
firm(s) were considered for, and whether or not they were used in the bid.  The information 
submitted should be the most complete information available at the time of bid.  The 
information shall be disclosed on the Bidder’s List Quote Summary form provided in the 
bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose this 
information may result in a bid being declared irregular. 
 
 
I. Utilities 
 
1.0  For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this improvement: 
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Utility Name 
 

Known 
Required 

Adjustment 

Type 
 
 
 

Ameren Missouri Construction Hotline 
Contact: Construction Hotline 
Phone: (866) 992-6619 
Email: constructionhotline@ameren.com 

None 
See section 

2.0 
Electric 

BrightSpeed 

Contact: Chris Mueller 
Phone: (573) 259-9564 
Email: chris.mueller@brightspeed.com 

None 
See section 

3.0 
Communication 

 

1.1  The Contractor shall be aware there are numerous utilities present along the routes in this 

contract.  Utility locates were not performed during the design phase of the project.  The above 
utilities were identified through the Missouri One-Call system as having facilities within the project 
area.  Therefore, the extent of conflicts with utilities are unknown.  It is the inherent risk of the 
work under this contract that the contractor may encounter these utilities above and/or below the 
ground or in the vicinity of any given work item which may interfere with their operations.  The 
contractor expressly acknowledges and assumes this risk even though the nature and extent are 
unknown to both the contractor and the Commission at the time of bidding and award of the 
contract. It is the responsibility of the contractor to comply with Missouri CSR 319 to get utilities 
marked and verify the existence, location, and status of any marked utility prior to any excavations. 
Such verification may require direct contact with the listed utilities.  
 
2.0  Overhead Power lines:  The proposed scope of work for this project will require working in 
the vicinity Ameren’s overhead power lines, which run the length of the project. There is an 
overhead line that goes across Route 8 on the east side of Bridge No A1438. Contractors and 
their employees working in the vicinity of Ameren’s power lines will adhere to the Missouri 
Overhead Power Line Act as set forth in Missouri Revised Statutes section 319, particularly the 
safety requirements in sections 319.075 through 319.090.   

  
2.1  The contractor shall discuss the planned work as it relates to any energized power lines with 
Ameren Missouri and coordinate with Ameren Missouri for the installation of any insulation covers 
over the lines and/or any other designated requirements.  The contractor is advised to contact 
Ameren Missouri regarding the current policy and so the anticipated cost to the contractor can be 
estimated and when payment is required. The Contractor shall contact Ameren Missouri at least 
two weeks in advance of when construction work is scheduled to begin to request covers to be 
placed at a given location. The contractor will need to contact Ameren at (866) 992-6619 to 
coordinate this work with their schedule. The contractor is responsible for any charges from 
Ameren Missouri for this provision and payment will be directly to Ameren Missouri. 
 

3.0  BrightSpeed: The listed utility companies have facilities within the project limits.  These 
Companies advises that they do not anticipate any utility conflicts on the road project. The 
Contractor shall take measures as necessary to protect the integrity of any existing facility near 
contract work while performing construction activities. 
 
4.0  Utility conflicts not noted. If utility facilities are found to be in conflict with the contract work 
that aren’t noted on the plans or in the Job Special Provisions, the Contractor shall contact the 
MoDOT Utility Engineer, Yahkhub Shebib at (573) 526-0515.  District Utility Staff will determine 
whether adjustment of the utility is necessary, if alternate construction methods will be required, 

mailto:constructionhotline@ameren.com
mailto:chris.mueller@brightspeed.com
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or if the work can be installed in accordance with Missouri Standard Plans for Highway 
Construction for the item of work specified. 

 
Yahkhub Shebib (573) 526-0515 
Michael Dixon (573) 291-4361 
 

5.0  Basis of Payment. No direct payment shall be made for compliance with this provision unless 
specified elsewhere in the contract document.  
 
 
J. Lump Sum Temporary Traffic Control JSP-22-01B 
 
1.0  Delete Sec 616.11 and insert the following: 
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
 
616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer. 
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 
 

(a)  Incidental items necessary to complete the work, unless specifically provided as a pay 
item in the contract. 
 
(b)  Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 
 
(c)  Covering and uncovering existing signs and other traffic control devices. 
 
(d)  Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 
 
(e)  Worker apparel. 
 
(f)  Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 
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(g)  Furnishing, installing, operating, maintaining, and removing construction-related vehicle 
and equipment lighting. 
 
(h)  Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 
 
(i)  Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
 

(a)  The first payment will be made when five percent of the original contract amount is 
earned. The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 
(b)  The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original 
contract amount, whichever is less. 
 
(c)  The third payment will be made when 75 percent of the original contract amount is 
earned. The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 
 
(d)  Payment for the remaining balance due for LSTTC will be made when the contract has 
been accepted for maintenance or earlier as approved by the engineer. 

 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 

616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
K. Driveway Assistance Device 
 
1.0 Description. This work shall consist of providing and installing a work zone traffic signal 
system. This work shall be performed as specified by pay item 616-20.00A and as specified 
herein. 
 
1.1 The work zone traffic signal system shall have the ability to be continuously monitored 
remotely, managed, and controlled by the prime contractor. This shall include adjusting signal 
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timing and phasing as necessary. The system shall be accessible via a web interface and shall 
display video images, signal phase, and cycle times. All data and video shall be recorded and 
viewable through the web interface. One month of historical data shall be accessible by the 
Commission. Video detection shall be required for signal actuation. Each unit shall be equipped 
with two cameras, with one pointed towards traffic, and one pointed towards the work zone. The 
contractor is responsible for all arrangements, coordination, and payments to the 
telecommunication or cellular companies. 
 
1.2     All signal timing values, including, but not limited to green, yellow, and red clearance values, 
shall be approved by the Commission before the temporary signal system is installed.  
 
1.3     A Clearance Time Extender System shall be included that detects slow moving vehicles 
and extend the red clearance interval accordingly. If traffic has not cleared the work zone by the 
time that the clearance interval expires, the Clearance Time Extension System shall increase to 
programmed red time to allow the remaining vehicles to clear the work zone safely. All green 
indications shall be held until the system no longer detects traffic traveling through the work zone. 
 
1.4     A wireless communication system shall be in place to facilitate synchronized operation of 
the units and allow for a minimum of a ½ mile separation between the units. 
 
1.5     The contractor and Commission shall be given login access to the web interface to view 
the operation of the system and to review any history. 
 
1.6     A Driveway Assistance Device (DAD) shall be utilized at access points within the work 
zone, as shown on the plans. The DAD shall be fully integrated with the temporary traffic signal 
system to control traffic on the approach(es) shown on the plans. The DAD shall clearly convey 
the following to motorists at the entrance(s): 
 

(a) Traffic along the route is proceeding under a one-way traffic configuration, 
(b) The current direction of travel of motorists along the primary route, and 
(c) Motorists on the driveway approach(es) shall yield to traffic on the primary route 

 
2.0 Basis of Payment. Any labor, equipment, time, or materials necessary for the Work Zone 
Traffic Signal System, shall be considered as completely covered by the unit price bid for the 
following Items: 
 
 616-20.00A, Work Zone Traffic Signal System 
  616-99.02, Driveway Assistance Device, per each 
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L. Liquidated Damages Specified – Bridges A1437, A1438 & A1439 
 
1.0  Description.  If all work to safely open Bridge No. A1437 is not complete and open to traffic 
within 85 calendar days of the beginning of construction for Bridge No. A1437, the Commission, 
the traveling public, and state and local police and governmental authorities will be damaged in 
various ways, including but not limited to, increased construction administration cost, potential 
liability, traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its 
resulting cost to the traveling public.  These damages are not reasonably capable of being 
computed or quantified.  Therefore, the contractor will be charged with liquidated damages 
specified in the amount of $3,050 per calendar day for each calendar day or, or partial calendar 
day thereof, that all work to safely open Bridge No. A1437 is not complete and open to traffic in 
excess of the limitation as specified elsewhere in this special provision. It shall be the 
responsibility of the engineer to determine the quantity of excess closure time. 
 
1.1  The Contractor will be allowed to work on Bridge Nos. A1438 and A1439 concurrently. When 
the Contractor begins construction on either Bridge A1438 or A1439, the Contractor will have 115 
calendar days to complete all work on both bridges. If all work to safely open Bridges A1438 and 
A1439 is not complete and open to traffic within 115 calendar days of the beginning of 
construction for either of the bridges, the Commission, the traveling public, and state and local 
police and governmental authorities will be damaged in various ways, including but not limited to, 
increased construction administration cost, potential liability, traffic and traffic flow regulation cost, 
traffic congestion and motorist delay, with its resulting cost to the traveling public.  These damages 
are not reasonably capable of being computed or quantified.  Therefore, the contractor will be 
charged with liquidated damages specified in the amount of $3,050 per calendar day for each 
calendar day or, or partial calendar day thereof, that all work to safely open Bridges A1438 and 
A1439 is not complete and open to traffic in excess of the limitation as specified elsewhere in this 
special provision. It shall be the responsibility of the engineer to determine the quantity of excess 
closure time. 
 
1.2  The said liquidated damages specified will be assessed regardless of whether it would 
otherwise be charged as liquidated damages under the Missouri Standard Specification for 
Highway Construction, as amended elsewhere in this contract. 
 
 
M. Liquidated Damages for Winter Months JSP-04-17A 
 
Delete Sec 108.8.1.3 (a) 
 
Liquidated damages for failure to complete the work on time shall not be waived from December 
15 to March 15, both dates inclusive. 
 
N. Slurry and Residue Produced During Surface Treatment of PCCP and Bridge Decks JSP-

06-05A 
 
1.1  Description.  This work covers the requirements for controlling residue or slurry produced 
by milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 
 
2.0  Construction Requirements.  The following shall be considered the minimum requirements 
for performing this work within the project limits. 
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2.1  The contractor shall submit to the Engineer for approval in writing prior to the pre-construction 
meeting, the best management practices (BMP’s) to be used to protect the environment, including 
the method of disposal of the residue whether on right of way or off-site.  
 
2.2  When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry or residue 
from entering paved ditches or structures discharging within the areas restricted by Section 
622.303.8.6, from entering any waterways or from leaving the right of way.  
 
2.3  Upon approval of the contractor’s BMP and residue disposal plan and prior to the contractor 
beginning surface treatment operations, the Engineer will identify slurry or residue “no discharge 
zones”.  
 
2.4  Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures. 
 
3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor, and 
equipment necessary for the surface treatment work shall be included in and completely covered 
by the unit price bid for each of the items of work for surface treatment included in contract.  
 
 
O. Optional Pavements  
 
1.0  Description.  This work shall consist of a pavement composed of either Portland cement 
concrete or asphaltic concrete constructed on a prepared subgrade.  This work shall be performed 
in accordance with the standard specifications and as shown on the plans or established by the 
engineer. 
 
2.0  The quantities shown reflect the total square yards of pavement surface designated for each 
pavement type as computed and shown on the plans.   
 
2.1  No additional payment will be made for asphaltic concrete mix quantities to construct the 
required 1:1 slope along the edge of the pavement, or for tack applied between lifts of asphalt.   
 
2.2  No additional payment will be made for aggregate base quantities outside the limits of the 
final surface area as computed and shown on the plans.  When A2 shoulders are specified, 
payment for aggregate base will be as shown on the plans. 
 
2.3  No grading is shown in these plans. 
 
2.4  The contractor shall comply with Sections 401 through 403 for the asphalt option and Sections 
501 and 502 for the concrete option.  
 
2.5  Pavement options composed of Portland cement concrete shall have contrast pavement 
marking for intermittent markings (skips), dotted lines, and solid intersection lane lines.  The 
pavement markings shall be in accordance with Section 620.  No additional payment will be made 
for the contrast pavement markings. 
 
3.0  Method of Measurement.  The quantities of concrete pavement will be measured in 
accordance with Section 502.14.  The quantities of asphaltic concrete pavement will be measured 
in accordance with Section 403.22. 
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4.0  Basis of Payment.  The accepted quantity of the chosen option will be paid for at the contract 
unit bid price for Item 401-99.05, Optional Pavement, per square yard. 
 
4.1  For projects with previously graded roadbeds, any additional quantities required to bring the 
roadway subgrade to the proper elevation will be considered completely covered by the pay item 
for Subgrading and Shouldering. 
 
4.2 Price Adjustment for Fuel. If the contractor accepts the option for fuel adjustment in the bid 
proposal, a fuel adjustment will be applied in accordance with Sec 109.14 for the type of pavement 
constructed. 
 
 
P. Temporary Long-Term Rumble Strips JSP-13-04C 
 
1.0  Description.  The work shall include furnishing, installing, maintaining and removing long-
term rumble strips, as shown in the plans, or as designated by the engineer. 
 
2.0  Material. 
 
2.1  The long-term rumble strips shall be 10 feet to 12 feet in length, fabricated from a polymer 
material, and be orange in color. 
 
2.2  The long-term rumble strips shall have a minimum width of 4 inches, but no greater than 6 
inches. The long-term rumble strips shall have a minimum thickness of 0.25 inch, but no greater 
than 0.50 inch. 
 
2.3  The long-term rumble strips shall have a pre-applied adhesive backing for securing to the 
asphalt or concrete roadway surface. 
 
3.0  Construction.  Long-term rumble strips layout and spacing shall be in accordance with the 
plans or as approved by the engineer.  The long-term rumble strips shall be installed and removed 
in accordance with manufacturer’s recommendation.  The contractor shall monitor and repair, and 
maintain if necessary the long-term rumble strips until removed. 
 
3.1  Each set shall consist of five individual strips spaced ten to twelve feet on center. 
 
3.2  The long-term rumble strips removal process shall not damage the roadway surface. If any 
damage occurs to the pavement during the removal of long-term rumble strips, the contractor 
shall replace or repair the damaged pavement at no cost to the Commission. 
 
4.0  Method of Measurement.  Measurement of long-term rumble strips will be per each complete 
set of five strips. 
 
5.0  Basis of Payment.  The accepted quantity of Temporary Long-Term Rumble Strips sets will 
be paid for at the contract unit price for 616-20.02, Temporary Long-Term Rumble Strips, per 
each set.  The long-term rumble strips unit bid price shall include the cost of all labor, equipment 
and materials to install, maintain, and remove the rumble strips. 
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Q. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
 
2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 

posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 

http://www.modot.org/quality
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schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 
opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
R. Seeding and Mulching Requirements JSP-25-03 
 
1.0  Seeding.  Seeding shall be in accordance with Sec. 805 except as otherwise stated herein. 
Cool season grasses shall be utilized in accordance with Standard Plan 805.00. 
 
1.1  Temporary Seeding.  Temporary seeding shall be in accordance with Sec. 806.50 except 
as otherwise stated herein. 
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2.0  Mulching.  Mulching shall be in accordance with Sec. 802 except as otherwise stated herein. 
 
3.0  Method of Measurement.  No measurement will be made for seeding, temporary seeding 
or mulching.  Seeding and mulching of all disturbed areas, including any additional areas 
disturbed beyond what is shown on the plans, shall be considered included in the single lump 
sum item provided. 
 
4.0  Basis of Payment.  All labor, equipment, and materials necessary to complete all seeding, 
temporary seeding and mulching shall be completely covered under the lump sum price for item 
805-99.01, Seeding and Mulching - Cool Season Grasses. 
 
 
S. Restrictions for Migratory Birds NJSP-16-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species cannot 
be disturbed when active (eggs or young are present).  Generally, nests are active between April 
1 and July 31, but active nests can be present outside of these dates. 
 
2.1 MoDOT to Maintain Prior to the Notice to Proceed.  The bridge, or bridges, associated with 
the work for this contract have been evaluated and any inactive nests found have been removed 
by MoDOT staff.  MoDOT staff will maintain the structures to be free of nests until the Notice to 
Proceed date.  At the notice to proceed, the contractor shall be responsible to maintain the 
structures to be free of nests until the work on the applicable bridge, or bridges, is complete. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor operations 
will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided that 
the colony's inactive or partially constructed nests are completely removed by March 15 and the 
contractor maintains a nest free condition until the bridge work is complete.  Dry removal methods 
shall be used when practicable.  If dry removal is not practicable, hydro cleaning may be used if 
approved by the Engineer and only if water is free of blasting grit, chemicals, or detergents, and 
applied using pressure less than 5,000 PSI.  Clean water such as that from municipal water 
treatment plants or wells shall be used.  Use of source water from Waters of the State (i.e., 
streams or lakes), is allowable, if the appropriate methods to prevent the possible spread of 
invasive aquatic species are implemented. 
 
3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra mussels 
and some algae species have infested several bodies of water in the United States and can be 
transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, pumps, 
etc.) that have been used in areas that contain these invasive species.  If equipment is not 
properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
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the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the equipment 
to be used has not previously contained waters from streams, lakes or ponds.  If the equipment 
has previously contained waters from other streams or lakes, the following measures must be 
implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with water 
from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with hard 
spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
 
3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the following 
manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance with 
Sec 806. 
 
3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all intake 
lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
 
4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
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T. Clean Water Act Requirements  
 
1.0 Description.  The Contractor shall be aware that any work within streams, wetlands, or 
special aquatic sites requires a Section 404 permit from the Corps of Engineers. 
 
2.0 The project meets the conditions of the following listed permits with no pre-construction 
notification to the Corps of Engineers: 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.0 The Contractor shall abide by all general conditions of Section 404 and 401 Permits, and 
specific conditions of the following listed Nationwide Permit found in the General Provisions and 
Supplemental Specifications to the current Missouri Standard Specifications for Highway 
Construction referenced in this contract. 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.1 If there are any changes to the scope or limits to the project, the Contractor must notify the 
Engineer who will then notify the MoDOT Environmental Section to verify that the project still 
meets permit conditions. 
 
3.2 No additional time will be added to the contract for the contractor to obtain any permits. 
 
4.0 Basis of Payment.  There will be no direct payment for compliance with this provision. 
 
 
U. Water Quality Control Measures in Consideration of Sensitive Species 
 
1.0  Description.  Middle Fork Fourche a Renault contains habitat for sensitive species, including 
state species of conservation concern.   
 
2.0  Restrictions. To avoid any negative impacts to these species and their habitat, water quality 
shall be protected from construction and maintenance impacts.  

 

2.1  Erosion and sediment controls must be utilized to ensure no runoff or material enters 
streams and other water bodies from incidental roadway construction.   

 

2.2  Material, water or residue shall not be allowed to enter the stream or floodplain.  This 
shall include, but is not limited to, grading, hydro-blasting, cold milling, sandblasting, 
scraping, paving, or over-coating. 

 
2.3  Vehicles or equipment around the stream shall be inspected daily, prior to use, for 
leaks or other potential water quality hazards.  Any leaks or other water quality hazards 
on equipment shall be repaired and cleaned prior to use around the stream. 
 
2.4  When possible, if work is required in the stream channel, the use of equipment should 
be restricted to existing gravel bars so that habitat is not impacted.  

 
3.0  Basis of Payment.  No direct payment will be made to the Contractor to recover the cost of 
labor, materials, or equipment required to comply with the above requirements.  
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JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02L 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP- 13-01D  
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
 

https://www.modot.org/
https://www.modot.org/
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Early Notice to Proceed: April 16, 2026 
Contract Completion Date:  December 1, 2027 

 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 
            Project            Project              Daily  
Project          Calendar Days        Notice to Proceed         Completion Date          Road User Cost 
J5S3557                 90                    August 1, 2026          December 1, 2026            $1,800  
JCD0032                90                  April 16, 2026              August 1, 2026               $1,800 
J5P3558                200                   January 1, 2027         December 1, 2027             $2,300 
 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $1,500 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 
 
 
C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
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2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10 
minutes to prevent congestion from escalating to 15 minute or above threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the 
contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 

Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 

Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
3.2  The contractor shall not perform any construction operation on the roadway, roadbed or active 
lanes, including the hauling of material within the project limits, during restricted periods, holiday 
periods or other special events specified in the contract documents. 
 
4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
 
4.2  Except for the time allowed to close the bridge, at least one lane of traffic in each direction 
shall be maintained at all times except for brief intervals of time required when the movement of 
the contractor’s equipment will seriously hinder the safe movement of traffic.  Periods during which 
the contractor will be allowed to interrupt traffic will be designated by the engineer. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
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D. Emergency Provisions and Incident Management JSP-90-11A 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol – Troop C, Weldon Spring, MO  -  636-300-2800 

Washington County Sheriff  –  573-438-5478 

City of Potosi – Fire – 573-438-5465 

City of Potosi – Police – 573-438-5468 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions JSP-96-05A 
 
1.0  All questions concerning this project during the bidding process shall be forwarded to the 
project contact listed below. 
 

Mia Peters, P.E., Project Contact 
Central District 
Telephone Number:  573-751-2245 
Email:  maria.peters@modot.mo.gov 

 
1.1  All questions concerning the bid document preparation can be directed to the Central Office 
– Design as listed below. 
 

Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 

 
2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the engineer listed below: 

mailto:maria.peters@modot.mo.gov
mailto:BCS@modot.mo.gov
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Eric Abbott, Resident Engineer 
Central District 
St. James Project Office 
17855 Highway 8 
St. James, MO 65559 
 
Telephone Number: 573-265-0760 
Email:  eric.abbott@modot.mo.gov 

 
 
F. Supplemental Revisions JSP-18-01KK 
 

• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 

 
The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 

• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area.   
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 

mailto:xxxxx@modot.mo.gov
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
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disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;   
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer.  
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4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.).   
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 

• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  Where 
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination 
of both are to be permanently incorporated into the contract work, steel and iron material shall be 
manufactured, from the initial melting stage through the application of coatings, in the USA except 
for “minimal use” as described herein.  Predominantly of iron or steel or a combination of both 
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its 
components.  Under a general waiver from FHWA the use of pig iron and processed, pelletized, 
and reduced iron ore manufactured outside of the USA will be permitted in the domestic 
manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
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or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  
This includes the Mill Test Report from the original producing steel mill and certifications 
documenting the manufacturing process for all subsequent fabrication, including coatings. The 
certification shall include language that certifies all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material. 
 
106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 

https://epg.modot.org/forms/CM/CERTIFICATE_OF_MATERIALS_ORIGIN.pdf
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of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material.  Upon request by the engineer, the 
contractor shall submit a domestic certification for all construction materials listed that are 
incorporated into the project. 
 

(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 

(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 

(g) Engineered wood 

(h) Drywall 

 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a product 
with different properties than the individual articles, materials or supplies. If an item is classified 
as an iron or steel product, an excluded material, or other product category as specified by law or 
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply 
classified as a manufactured product may include components that are iron or steel products, 
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures 
of excluded materials delivered to a work site without final form for incorporation into a project are 
not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United 
States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United 
States and the cost of the components of the manufactured product that are mined, produced, or 
manufactured in the United States is greater than 55 percent of the total cost of all components 
of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The 
cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
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for purposes of determining whether systems referred to in the preceding sentence are produced 
in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
 

• Third-Party Test Waiver for Concrete Aggregate 
 
1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All beams 
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating 
the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
 
3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
 
3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 2025, 
to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  Accreditation 
documentation shall be provided with the test results for tests completed prior to January 1, 2025.  
No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment calibration 
documentation, and testing certifications or qualifications of technicians performing the AASHTO 
T 161 Procedure B tests.  The testing facility shall provide details on their freezing and thawing 
apparatus including the time and temperature profile of their freeze-thaw chamber.  The profile 
shall include the temperature set points throughout the entirety of the freeze-thaw cycle.  The 
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time 
at which the apparatus begins cooling the specimens. 
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3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT 
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79, 
MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The independent 
testing facility shall be in accordance with this provision.  The comparison test can be from a 
different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
 
3.5  Test results shall be submitted to MoDOT’s Construction and Materials division electronically 
for final approval.  Test results shall include raw data for all measurements of relative dynamic 
modulus of elasticity and percent length change for each individual concrete specimen.  Raw data 
shall include initial measurements made at zero cycles and every subsequent measurement of 
concrete specimens.  Raw data shall include the cycle count and date each measurement was 
taken.  Test results shall also include properties of the concrete mixture as required by AASHTO 
T 161.  This shall include the gradation of the coarse aggregate sample.  If AASHTO T 152 is 
used to measure fresh air content, then the aggregate correction factor for the mix determined in 
accordance with AASHTO T 152 shall also be included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 

• Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise 
(DBE) Program Requirements and substitute the following: 

 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in accordance 
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
 

• Add Sec 102.7.9 to include the following: 

 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a summary 
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on 
federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide the firm’s name, 
the corresponding North American Industry Classification System (NAICS) code(s) the 
firm(s) were considered for, and whether or not they were used in the bid.  The information 
submitted should be the most complete information available at the time of bid.  The 
information shall be disclosed on the Bidder’s List Quote Summary form provided in the 
bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose this 
information may result in a bid being declared irregular. 
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G. Utilities JSP-93-26F 
 
1.0  For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this improvement: 
 

Utility Name 
 

Known 
Required 

Adjustment 

Type 
 
 
 

Ameren Missouri Construction Hotline 
Contact: Construction Hotline 
Phone: (866) 992-6619 
Email: constructionhotline@ameren.com 

None 
See section 

2.0 
Electric 

BrightSpeed 

Contact: Devin Kilgore 
Phone: (870) 425-6647 
Email: devin.kilgore@lumen.com 

None 
See Section 

2.0 
Communication 

 

1.1  The Contractor shall be aware there are numerous utilities present along the routes in 

this contract.  Utility locates were not performed during the design phase of the project.  The 
above utilities were identified through the Missouri One-Call system as having facilities 
within the project area.  Therefore, the extent of conflicts with utilities are unknown.  It is the 
inherent risk of the work under this contract that the contractor may encounter these utilities above 
and/or below the ground or in the vicinity of any given work item which may interfere with their 
operations.  The contractor expressly acknowledges and assumes this risk even though the 
nature and extent are unknown to both the contractor and the Commission at the time of bidding 
and award of the contract. It is the responsibility of the contractor to comply with Missouri CSR 
319 to get utilities marked and verify the existence, location, and status of any marked utility prior 
to any excavations. Such verification may require direct contact with the listed utilities. 
 

2.0  Ameren Missouri Electric and BrightSpeed: The listed utility companies have facilities 
within the project limits.  These Companies advises that they do not anticipate any utility conflicts 
on the road project.  The Contractor shall take measures as necessary to protect the integrity of 
any existing facility near contract work while performing construction activities.   
 
3.0  Utility conflicts not noted. If utility facilities are found to be in conflict with the contract work 
that aren’t noted on the plans or in the Job Special Provisions, the Contractor shall contact the 
MoDOT Utility Engineer, Yahkhub Shebib at (573) 526-0515.  District Utility Staff will determine 
whether adjustment of the utility is necessary, if alternate construction methods will be required, 
or if the work can be installed in accordance with Missouri Standard Plans for Highway 
Construction for the item of work specified.  
 

Yahkhub Shebib (573) 526-0515 
Michael Dixon (573) 291-4361 

 
4.0  Basis of Payment. No direct payment shall be made for compliance with this provision unless 
specified elsewhere in the contract document.  
 
 

mailto:constructionhotline@ameren.com
mailto:devin.kilgore@lumen.com
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H. Ingress and Egress at Private Entrances 
 
1.0 Description. The contractor shall maintain access to all private entrances for all property 
owners for the duration of the project construction. 
 
1.1  Under no circumstances shall the contractor block ingress/egress to and from private 
entrances, unless approved in advance by the engineer. 
 
2.0  Basis of Payment. No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document. 
 
 
I. Damage to Existing Pavement, Shoulders, Side Roads, and Entrances 
 
1.0 Description.  This work shall consist of repairing any damage to existing pavement, 
shoulders, side roads and entrances caused by contractor operations. This shall include, but is 
not limited to, damage caused by the traffic during contractor operations within the project limits 
including the work zone signing. 
 

2.0 Construction Requirements.  Any cracking, gouging, or other damage to the existing 
pavement, shoulders, side roads, or entrances from general construction shall be repaired within 
twenty-four (24) hours of the time of damage at the contractor’s expense. Repair of the damaged 
pavement, shoulders, side roads, or entrances shall be as determined by the engineer. 
 
3.0 Method of Measurement. No measurement of damaged pavement or shoulder areas or 
damaged side roads or entrances as described above shall be made. 
 

4.0 Basis of Payment. No payment will be made for repairs to existing pavement, shoulders, side 
roads or entrances damaged by contractor operations. 
 
 
J. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
 
2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 

posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 

http://www.modot.org/quality
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3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 
opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
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4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
K. Lump Sum Temporary Traffic Control JSP-22-01B 
 
1.0  Delete Sec 616.11 and insert the following:  
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
 
616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer. 
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
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Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 
 

(a)  Incidental items necessary to complete the work, unless specifically provided as a pay 
item in the contract. 
 
(b)  Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 
 
(c)  Covering and uncovering existing signs and other traffic control devices. 
 
(d)  Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 
 
(e)  Worker apparel. 
 
(f)  Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 
 
(g)  Furnishing, installing, operating, maintaining, and removing construction-related vehicle 
and equipment lighting. 
 
(h)  Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 
 
(i)  Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
 

(a)  The first payment will be made when five percent of the original contract amount is 
earned. The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 
(b)  The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original 
contract amount, whichever is less. 
 
(c)  The third payment will be made when 75 percent of the original contract amount is 
earned. The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 
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(d)  Payment for the remaining balance due for LSTTC will be made when the contract has 
been accepted for maintenance or earlier as approved by the engineer. 

 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 

616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
L. Optional Pavements JSP 06-06H 
 
1.0  Description.  This work shall consist of a pavement composed of either Portland cement 
concrete or asphaltic concrete constructed on a prepared subgrade.  This work shall be performed 
in accordance with the standard specifications and as shown on the plans or established by the 
engineer. 
 
2.0  The quantities shown reflect the total square yards of pavement surface designated for each 
pavement type as computed and shown on the plans.   
 
2.1  No additional payment will be made for asphaltic concrete mix quantities to construct the 
required 1:1 slope along the edge of the pavement, or for tack applied between lifts of asphalt.   
 
2.2  No additional payment will be made for aggregate base quantities outside the limits of the 
final surface area as computed and shown on the plans.  When A2 shoulders are specified, 
payment for aggregate base will be as shown on the plans. 
 
2.3  The  grading shown on the plans was designed for the thicker pavement option.  For projects 
with grading in the contract, there will be no adjustment of the earthwork quantities due to 
adjusting the roadway subgrade for optional pavements. 
 
2.4  The contractor shall comply with Sections 401 through 403 for the asphalt option and Sections 
501 and 502 for the concrete option.  
 
2.5  Pavement options composed of Portland cement concrete shall have contrast pavement 
marking for intermittent markings (skips), dotted lines, and solid intersection lane lines.  The 
pavement markings shall be in accordance with Section 620.  No additional payment will be made 
for the contrast pavement markings. 
 
3.0  Method of Measurement.  The quantities of concrete pavement will be measured in 
accordance with Section 502.14.  The quantities of asphaltic concrete pavement will be measured 
in accordance with Section 403.22. 
 
4.0  Basis of Payment.  The accepted quantity of the chosen option will be paid for at the contract 
unit bid price for Item 401-99.05, Optional Pavement, per square yard. 
 
4.1  For projects with previously graded roadbeds, any additional quantities required to bring the 
roadway subgrade to the proper elevation will be considered completely covered by the pay item 
for Subgrading and Shouldering. 
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4.2 Price Adjustment for Fuel. If the contractor accepts the option for fuel adjustment in the bid 
proposal, a fuel adjustment will be applied in accordance with Sec 109.14 for the type of pavement 
constructed. 
 
 
M. Removal and Delivery of Existing Signs JSP-12-01C 
 
1.0 Description.  All Commission-owned signs removed from the project shall be disassembled, 
stored, transported, and disposed of as specified herein. Sign supports, structures and hardware 
removed from the project shall become the property of the contractor.  
 
2.0  Disassembly and Delivery.  
  
2.1  All Commission-owned signs, (excluding abandoned billboard signs), designated for removal 
in the plans, or any other signs designated by the Engineer, shall be removed from the sign 
supports and structures, disassembled, stored, transported, and delivered by the contractor to 
the recycling center for destruction.  
 
2.2  The contractor shall coordinate and make arrangements with the recycling center for delivery 
of the signs. Sign panels shall be disassembled and/or cut into sizes as required by the recycling 
center. 
 
2.3  The contractor shall provide the Engineer with a “Sign Delivery Certification” attesting to 
completion of delivery of all existing sign material from the project to the recycler. In addition, the 
contractor shall provide to the Engineer a final “Sign Certification of Destruction” from the recycler 
that documents the total pounds of scrap sign material received from the project and attests that 
all such material will not be re-purposed and will be destroyed in a recycling process. The 
contractor can locate the required certification statements from the Missouri Department of 
Transportation website: 
 

https://www.modot.org/forms-contractor-use 
 
2.4  Funds received from the disposal of the signs from the recycling center shall be retained by 
the Contractor. 
 
3.0  Basis of Payment.  All costs associated with removing, disassembling and/or cutting, storing, 
transporting, and disposing of signs shall be considered as completely covered by the contract 
unit price for Item No. 202-20.10, “Removal of Improvements”, per lump sum. 
 
 
N. Restrictions for Migratory Birds NJSP-16-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species cannot 
be disturbed when active (eggs or young are present).  Generally, nests are active between April 
1 and July 31, but active nests can be present outside of these dates. 
 
2.1 MoDOT to Maintain Prior to the Notice to Proceed.  The bridge, or bridges, associated with 
the work for this contract have been evaluated and any inactive nests found have been removed 

https://www.modot.org/forms-contractor-use
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by MoDOT staff.  MoDOT staff will maintain the structures to be free of nests until the Notice to 
Proceed date.  At the notice to proceed, the contractor shall be responsible to maintain the 
structures to be free of nests until the work on the applicable bridge, or bridges, is complete. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor operations 
will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided that 
the colony's inactive or partially constructed nests are completely removed by March 15 and the 
contractor maintains a nest free condition until the bridge work is complete.  Dry removal methods 
shall be used when practicable.  If dry removal is not practicable, hydro cleaning may be used if 
approved by the Engineer and only if water is free of blasting grit, chemicals, or detergents, and 
applied using pressure less than 5,000 PSI.  Clean water such as that from municipal water 
treatment plants or wells shall be used.  Use of source water from Waters of the State (i.e., 
streams or lakes), is allowable, if the appropriate methods to prevent the possible spread of 
invasive aquatic species are implemented. 
 
3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra mussels 
and some algae species have infested several bodies of water in the United States and can be 
transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, pumps, 
etc.) that have been used in areas that contain these invasive species.  If equipment is not 
properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the equipment 
to be used has not previously contained waters from streams, lakes or ponds.  If the equipment 
has previously contained waters from other streams or lakes, the following measures must be 
implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with water 
from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with hard 
spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
 
3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the following 
manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance with 
Sec 806. 
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3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all intake 
lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
 
4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
 
 
O. Seeding and Mulching Requirements JSP-25-03 
 
1.0  Seeding.  Seeding shall be in accordance with Sec. 805 except as otherwise stated herein. 
Cool season grasses shall be utilized in accordance with Standard Plan 805.00. 
 
1.1  Temporary Seeding.  Temporary seeding shall be in accordance with Sec. 806.50 except 
as otherwise stated herein. 
 
2.0  Mulching.  Mulching shall be in accordance with Sec. 802 except as otherwise stated herein. 
 
3.0  Method of Measurement.  No measurement will be made for seeding, temporary seeding 
or mulching.  Seeding and mulching of all disturbed areas, including any additional areas 
disturbed beyond what is shown on the plans, shall be considered included in the single lump 
sum item provided. 
 
4.0  Basis of Payment.  All labor, equipment, and materials necessary to complete all seeding, 
temporary seeding and mulching shall be completely covered under the lump sum price for item 
805-99.01, Seeding and Mulching - Cool Season Grasses. 
 
 
P. Slurry and Residue Produced During Surface Treatment of PCCP and Bridge Decks JSP-

06-05A 
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.1  Description.  This work covers the requirements for controlling residue or slurry produced by 
milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 
 
2.0  Construction Requirements.  The following shall be considered the minimum requirements 
for performing this work within the project limits. 
 
2.1  The contractor shall submit to the Engineer for approval in writing prior to the pre-construction 
meeting, the best management practices (BMP’s) to be used to protect the environment, including 
the method of disposal of the residue whether on right of way or off-site.  
 
2.2  When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry or residue 
from entering paved ditches or structures discharging within the areas restricted by Section 
622.303.8.6, from entering any waterways or from leaving the right of way.  
 
2.3  Upon approval of the contractor’s BMP and residue disposal plan and prior to the contractor 
beginning surface treatment operations, the Engineer will identify slurry or residue “no discharge 
zones”.  
 
2.4  Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures. 
 
3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor, and 
equipment necessary for the surface treatment work shall be included in and completely covered 
by the unit price bid for each of the items of work for surface treatment included in contract.  
 
 
Q. No Work In-Stream 
 
1.0 The Contractor shall be aware that any work within streams and wetlands require a Section 
404 permit from the Corps of Engineers. A permit has not been obtained for this project, as the 
work can take place from the existing deck and/or bridge ends. 

 
2.0  The Contractor shall not modify the stream channel or place temporary or permanent fill in 
Mill Creek, including construction of temporary workpads or temporary crossings to carry out 
work. If the Contractor determines that work in the stream is necessary, it shall be the 
responsibility of the contractor to obtain the proper permit(s) from the Corps of Engineers. Any 
permit obtained shall be provided to MoDOT prior to beginning in stream operations. 
 
2.1  No additional time will be added to the contract for the contractor to obtain any permits. 
 
3.0  There will be no direct payment for compliance with this special provision. 
 
 
R. Miscellaneous Construction Requirements 
 
1.0 No direct pay will be made for any clearing or grubbing required to construct this project. 
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2.0  Linear Grading Class 2 is provided in this contract. Linear Grading Class 2 shall include 
the removal of existing asphalt pavement required for the installation of the bridge approach slab 
and the optional pavement.  
 
3.0  Plans were developed based on as-builts and aerial images. No coordinate system has 
been developed for these plans. The contractor shall confirm all measurements and bridge ends 
in the field, and the contractor will use dimensions indicated on the plans for construction. 
 
4.0  Five (5) CMS boards have been provided for in this contract. One CMS board will be 
installed and maintained for southbound Route 185 south of the Elm Spring Road intersection, 
just southeast of the Cities of Oak Grove and Sullivan Missouri. The Contractor shall coordinate 
with the Engineer to determine the location of this CMS board, and the verbiage to be indicated 
on this board. This board shall be operating and maintained 21 calendar days prior to the closure 
of Bridge A0761, and during the duration of the bridge closure. The remaining CMS boards shall 
be installed and operating with messages as approved by the engineer at least 14 calendar days 
prior to the bridge closure and during the entire bridge closure period.  
 
5.0  Payment for compliance with this special provision shall be considered completed covered 
by the bid items provided for in this contract. 
 
 
S. Clean Water Act Requirements 
 
1.0 Description.  The Contractor shall be aware that any work within streams, wetlands, or 
special aquatic sites requires a Section 404 permit from the Corps of Engineers. 
 
2.0 The project meets the conditions of the following listed permits with no pre-construction 
notification to the Corps of Engineers: 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.0 The Contractor shall abide by all general conditions of Section 404 and 401 Permits, and 
specific conditions of the following listed Nationwide Permit found in the General Provisions and 
Supplemental Specifications to the current Missouri Standard Specifications for Highway 
Construction referenced in this contract. 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.1 If there are any changes to the scope or limits to the project, the Contractor must notify the 
Engineer who will then notify the MoDOT Environmental Section to verify that the project still 
meets permit conditions. 
 
3.2 No additional time will be added to the contract for the contractor to obtain any permits. 
 
4.0 Basis of Payment.  There will be no direct payment for compliance with this provision. 
 
 
T. Liquidated Damages for Winter Months JSP-04-17A 
 
Delete Sec 108.8.1.3 (a) 
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Liquidated damages for failure to complete the work on time shall not be waived from December 
15 to March 15, both dates inclusive. 
 
 
U. Liquidated Damages Specified JSP-93-28A 
 
1.0  Description.  If Bridge A0761 is not redecked, striped and open to traffic on or before 45 
calendar days from the start of the road closure, the Commission, the traveling public, and state 
and local police and governmental authorities will be damaged in various ways, including but not 
limited to, increased construction administration cost, potential liability, traffic and traffic flow 
regulation cost, traffic congestion and motorist delay, with its resulting cost to the traveling public.  
These damages are not reasonably capable of being computed or quantified.  Therefore, the 
contractor will be charged with liquidated damages specified in the amount of $5,000 per calendar 
day for each full calendar day, or partial calendar day thereof, that Bridge A0761 is not redecked 
and striped, and is not complete and open to traffic in excess of the limitation as specified 
elsewhere in this special provision.  It shall be the responsibility of the engineer to determine the 
quantity of excess closure time. 
 
1.1  The said liquidated damages specified will be assessed regardless of whether it would 
otherwise be charged as liquidated damages under the Missouri Standard Specification for 
Highway Construction, as amended elsewhere in this contract. 
 
 
V. Order of Work 
 
1.0 Bridge A0761 (Route 185, J5S3557) cannot be closed to traffic until Bridge R0442 (Route 
W, JCD0032) has been redecked and is open to traffic. The Contractor shall account for this when 
scheduling work to complete this project. 

 
2.0 No direct pay will be made for compliance with this special provision.  
 
 
W. Cooperation Between Contractors 

 
1.0 Description.  The contractor’s attention is directed to the fact that several projects will be 
under contract during the same time as this project.  The contractor shall comply with section 105 
of the “Missouri Standard Specifications for Highway Construction”. 
 
2.0 The projects under contract during the same time as project J5P3558 are listed below.   
 

Project Route County Description NTP Compl. 
Date 

J5P3522 8 Washington Br. Redeck over Union Pacific 
RR 

10/7/2024 TBD 

J5S3556 T Washington Bridge culvert rehab over Branch 
of Indian Creek 

3/6/2026 7/1/2026 

JCD0228 A Washington Br. replacement over Indian Cr. 7/6/2026 12/1/2027 
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3.0  Basis of Payment.  No direct payment will be made for compliance with this provision.  All 
costs shall be considered completely covered under the pay items provided in the contract. 
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JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02L 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages JSP- 13-01D  
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
 

https://www.modot.org/
https://www.modot.org/
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Early Notice to Proceed: April 16, 2026 
Contract Completion Date:  December 1, 2027 

 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 
            Project            Project              Daily  
Project          Calendar Days        Notice to Proceed         Completion Date          Road User Cost 
J5S3557                 90                    August 1, 2026           December 1, 2026            $1,800  
JCD0032                90                  April 16, 2026              August 1, 2026               $1,800 
J5P3558                200                   January 1, 2027          December 1, 2027            $2,300 
 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $1,500 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 
 
 
C. Work Zone Traffic Management JSP-02-06N 
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
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2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10 
minutes to prevent congestion from escalating to 15 minute or above threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the 
contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 

Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 

Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
3.2  The contractor shall not perform any construction operation on the roadway, roadbed or active 
lanes, including the hauling of material within the project limits, during restricted periods, holiday 
periods or other special events specified in the contract documents. 
 
4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
 
4.2  Except for the time allowed to close the bridge, at least one lane of traffic in each direction 
shall be maintained at all times except for brief intervals of time required when the movement of 
the contractor’s equipment will seriously hinder the safe movement of traffic.  Periods during which 
the contractor will be allowed to interrupt traffic will be designated by the engineer. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
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D. Early Notice to Proceed 
 
1.0 The Contractor will be given an early notice to proceed date of April 16, 2026, for 
JCD0032.  Construction activities may start on this date. 
 
2.0  The Contractor shall meet all requirements as set forth in Sec 108.2 prior to the early notice 
to proceed. 
 
3.0  No direct payment will be made to the Contractor for any reason of their compliance with this 
provision.  The Contractor shall have no claim or basis for any claim or suit whatsoever resulting 
from this early notice to proceed. 
 
 
E. Emergency Provisions and Incident Management JSP-90-11A 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol – Troop C, Weldon Spring, MO  -  636-300-2800 

Washington County Sheriff  –  573-438-5478 

Sullivan Fire Protection District Station 4  –  573-468-6161 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
F. Project Contact for Contractor/Bidder Questions JSP-96-05A 
 
1.0  All questions concerning this project during the bidding process shall be forwarded to the 
project contact listed below. 
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Mia Peters, P.E., Project Contact 
Central District 
Telephone Number:  573-751-2245 
Email:  maria.peters@modot.mo.gov 

 
1.1  All questions concerning the bid document preparation can be directed to the Central Office 
– Design as listed below. 
 

Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 

 
2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the engineer listed below: 
 

Eric Abbott, Resident Engineer 
Central District 
St. James Project Office 
17855 Highway 8 
St. James, MO 65559 
 
Telephone Number: 573-265-0760 
Email:  eric.abbott@modot.mo.gov 

 
 
G. Supplemental Revisions JSP-18-01KK 
 

• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 

 
The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 

• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 

mailto:maria.peters@modot.mo.gov
mailto:BCS@modot.mo.gov
mailto:xxxxx@modot.mo.gov
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
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defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area.   
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 
disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;   
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
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except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer.  
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.).   
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 

• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  Where 
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination 
of both are to be permanently incorporated into the contract work, steel and iron material shall be 
manufactured, from the initial melting stage through the application of coatings, in the USA except 
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for “minimal use” as described herein.  Predominantly of iron or steel or a combination of both 
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its 
components.  Under a general waiver from FHWA the use of pig iron and processed, pelletized, 
and reduced iron ore manufactured outside of the USA will be permitted in the domestic 
manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  
This includes the Mill Test Report from the original producing steel mill and certifications 
documenting the manufacturing process for all subsequent fabrication, including coatings. The 
certification shall include language that certifies all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material. 
 

https://epg.modot.org/forms/CM/CERTIFICATE_OF_MATERIALS_ORIGIN.pdf
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106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 
of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material.  Upon request by the engineer, the 
contractor shall submit a domestic certification for all construction materials listed that are 
incorporated into the project. 
 

(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 

(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 

(g) Engineered wood 

(h) Drywall 

 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a product 
with different properties than the individual articles, materials or supplies. If an item is classified 
as an iron or steel product, an excluded material, or other product category as specified by law or 
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply 
classified as a manufactured product may include components that are iron or steel products, 
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures 
of excluded materials delivered to a work site without final form for incorporation into a project are 
not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United 
States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United 
States and the cost of the components of the manufactured product that are mined, produced, or 
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manufactured in the United States is greater than 55 percent of the total cost of all components 
of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The 
cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
for purposes of determining whether systems referred to in the preceding sentence are produced 
in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
 

• Third-Party Test Waiver for Concrete Aggregate 
 
1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All beams 
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating 
the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
 
3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
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3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 2025, 
to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  Accreditation 
documentation shall be provided with the test results for tests completed prior to January 1, 2025.  
No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment calibration 
documentation, and testing certifications or qualifications of technicians performing the AASHTO 
T 161 Procedure B tests.  The testing facility shall provide details on their freezing and thawing 
apparatus including the time and temperature profile of their freeze-thaw chamber.  The profile 
shall include the temperature set points throughout the entirety of the freeze-thaw cycle.  The 
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time 
at which the apparatus begins cooling the specimens. 
 
3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT 
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79, 
MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The independent 
testing facility shall be in accordance with this provision.  The comparison test can be from a 
different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
 
3.5  Test results shall be submitted to MoDOT’s Construction and Materials division electronically 
for final approval.  Test results shall include raw data for all measurements of relative dynamic 
modulus of elasticity and percent length change for each individual concrete specimen.  Raw data 
shall include initial measurements made at zero cycles and every subsequent measurement of 
concrete specimens.  Raw data shall include the cycle count and date each measurement was 
taken.  Test results shall also include properties of the concrete mixture as required by AASHTO 
T 161.  This shall include the gradation of the coarse aggregate sample.  If AASHTO T 152 is 
used to measure fresh air content, then the aggregate correction factor for the mix determined in 
accordance with AASHTO T 152 shall also be included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 

• Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise 
(DBE) Program Requirements and substitute the following: 

 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in accordance 
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
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• Add Sec 102.7.9 to include the following: 

 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a summary 
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on 
federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide the firm’s name, 
the corresponding North American Industry Classification System (NAICS) code(s) the 
firm(s) were considered for, and whether or not they were used in the bid.  The information 
submitted should be the most complete information available at the time of bid.  The 
information shall be disclosed on the Bidder’s List Quote Summary form provided in the 
bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose this 
information may result in a bid being declared irregular. 
 
 
H. Utilities 
 
1.0  For informational purposes only, the following is a list of names, addresses, and telephone 
numbers of the known utility companies in the area of the construction work for this improvement: 
 

Utility Name 
 

Known 
Required 

Adjustment 

Type 
 
 
 

Crawford Electric Coop Inc 
Contact: Josh Green 
Phone: (573) 681-7515 
Email: j.green@crawfordelec.com 

None 
See section 

2.0 
Electric 

BrightSpeed 

Contact: Devin Kilgore 
Phone: (870) 425-6647 
Email: devin.kilgore@lumen.com 

None 
See section 

2.0 
Communication 

 
1.1  The Contractor shall be aware there are numerous utilities present along the routes in 

this contract.  Utility locates were not performed during the design phase of the project.  The 
above utilities were identified through the Missouri One-Call system as having facilities within the 
project area.  Therefore, the extent of conflicts with utilities are unknown.  It is the inherent risk of 
the work under this contract that the contractor may encounter these utilities above and/or below 
the ground or in the vicinity of any given work item which may interfere with their operations.  The 
contractor expressly acknowledges and assumes this risk even though the nature and extent are 
unknown to both the contractor and the Commission at the time of bidding and award of the 
contract.  It is the responsibility of the contractor to comply with Missouri CSR 319 to get utilities 
marked and verify the existence, location, and status of any marked utility prior to any excavations. 
Such verification may require direct contact with the listed utilities. 
  
2.0 Crawford Electric Coop Inc and BrightSpeed: The listed utility companies have facilities 
within the project limits.  These Companies advises that they do not anticipate any utility conflicts 
on the road project.  The Contractor shall take measures as necessary to protect the integrity of 
any existing facility near contract work while performing construction activities.   
  
3.0  Utility conflicts not noted. If utility facilities are found to be in conflict with the contract work 
that aren’t noted on the plans or in the Job Special Provisions, the Contractor shall contact the 

mailto:j.green@crawfordelec.com
mailto:devin.kilgore@lumen.com


Job No.: JCD0032  
Route: W 
County: Washington 

  

 14 

MoDOT Utility Engineer, Yahkhub Shebib at (573) 526-0515.  District Utility Staff will determine 
whether adjustment of the utility is necessary, if alternate construction methods will be required, 
or if the work can be installed in accordance with Missouri Standard Plans for Highway 
Construction for the item of work specified.  

 
Yahkhub Shebib (573) 526-0515 
Michael Dixon (573) 291-4361 
 

4.0  Basis of Payment. No direct payment shall be made for compliance with this provision unless 
specified elsewhere in the contract document.  
 
 
I. Ingress and Egress at Private Entrances 
 
1.0 Description. The contractor shall maintain access to all private entrances for all property 
owners for the duration of the project construction. 
 
1.1  Under no circumstances shall the contractor block ingress/egress to and from private 
entrances, unless approved in advance by the engineer. 
 
2.0  Basis of Payment. No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document. 
 
 
J. Damage to Existing Pavement, Shoulders, Side Roads, and Entrances 
 
1.0 Description.  This work shall consist of repairing any damage to existing pavement, 
shoulders, side roads and entrances caused by contractor operations. This shall include, but is 
not limited to, damage caused by the traffic during contractor operations within the project limits 
including the work zone signing. 
 
2.0 Construction Requirements.  Any cracking, gouging, or other damage to the existing 
pavement, shoulders, side roads, or entrances from general construction shall be repaired within 
twenty-four (24) hours of the time of damage at the contractor’s expense. Repair of the damaged 
pavement, shoulders, side roads, or entrances shall be as determined by the engineer. 
 
3.0 Method of Measurement. No measurement of damaged pavement or shoulder areas or 
damaged side roads or entrances as described above shall be made. 

 
4.0 Basis of Payment. No payment will be made for repairs to existing pavement, shoulders, side 

roads or entrances damaged by contractor operations. 
 
 
K. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
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2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 

posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
 
3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 

http://www.modot.org/quality
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opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 
5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
L. Lump Sum Temporary Traffic Control JSP-22-01B 
 
1.0  Delete Sec 616.11 and insert the following:  
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
 
616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
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work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer. 
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 
 

(a)  Incidental items necessary to complete the work, unless specifically provided as a pay 
item in the contract. 
 
(b)  Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 
 
(c)  Covering and uncovering existing signs and other traffic control devices. 
 
(d)  Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 
 
(e)  Worker apparel. 
 
(f)  Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 
 
(g)  Furnishing, installing, operating, maintaining, and removing construction-related vehicle 
and equipment lighting. 
 
(h)  Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 
 
(i)  Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
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(a)  The first payment will be made when five percent of the original contract amount is 
earned. The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 
(b)  The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original 
contract amount, whichever is less. 
 
(c)  The third payment will be made when 75 percent of the original contract amount is 
earned. The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 
 
(d)  Payment for the remaining balance due for LSTTC will be made when the contract has 
been accepted for maintenance or earlier as approved by the engineer. 

 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 

616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
M. Removal and Delivery of Existing Signs JSP-12-01C 
 
1.0 Description.  All Commission-owned signs removed from the project shall be disassembled, 
stored, transported, and disposed of as specified herein. Sign supports, structures and hardware 
removed from the project shall become the property of the contractor.  
 
2.0  Disassembly and Delivery.  
  
2.1  All Commission-owned signs, (excluding abandoned billboard signs), designated for removal 
in the plans, or any other signs designated by the Engineer, shall be removed from the sign 
supports and structures, disassembled, stored, transported, and delivered by the contractor to 
the recycling center for destruction.  
 
2.2  The contractor shall coordinate and make arrangements with the recycling center for delivery 
of the signs. Sign panels shall be disassembled and/or cut into sizes as required by the recycling 
center. 
 
2.3  The contractor shall provide the Engineer with a “Sign Delivery Certification” attesting to 
completion of delivery of all existing sign material from the project to the recycler. In addition, the 
contractor shall provide to the Engineer a final “Sign Certification of Destruction” from the recycler 
that documents the total pounds of scrap sign material received from the project and attests that 
all such material will not be re-purposed and will be destroyed in a recycling process. The 
contractor can locate the required certification statements from the Missouri Department of 
Transportation website: 
 

https://www.modot.org/forms-contractor-use 
 
2.4  Funds received from the disposal of the signs from the recycling center shall be retained by 
the Contractor. 
 

https://www.modot.org/forms-contractor-use
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3.0  Basis of Payment.  All costs associated with removing, disassembling and/or cutting, storing, 
transporting, and disposing of signs shall be considered as completely covered by the contract 
unit price for Item No. 202-20.10, “Removal of Improvements”, per lump sum. 
 
 
N. Restrictions for Migratory Birds NJSP-16-06A 
 
1.0 Description.  Swallows or other bird species protected by the Migratory Bird Treaty Act may 
be nesting under the bridge or bridges that will be repaired under this contract. 
 
2.0 Restrictions.  To comply with the Migratory Bird Treaty Act, nests of protected species cannot 
be disturbed when active (eggs or young are present).  Generally, nests are active between April 
1 and July 31, but active nests can be present outside of these dates. 
 
2.1 MoDOT to Maintain Prior to the Notice to Proceed.  The bridge, or bridges, associated with 
the work for this contract have been evaluated and any inactive nests found have been removed 
by MoDOT staff.  MoDOT staff will maintain the structures to be free of nests until the Notice to 
Proceed date.  At the notice to proceed, the contractor shall be responsible to maintain the 
structures to be free of nests until the work on the applicable bridge, or bridges, is complete. 
 
3.0 Avoidance Measures.  The contractor shall not disturb active nests or destroy adults, eggs 
or young birds.  In an effort to comply with the Migratory Bird Treaty Act, the contractor operations 
will be limited to the options established in the following sections. 
 
3.1 Inactive or Partially Constructed Nests.  If nests are present and MoDOT determines that 
the nests are inactive or partially constructed, the contractor may remove the nests provided that 
the colony's inactive or partially constructed nests are completely removed by March 15 and the 
contractor maintains a nest free condition until the bridge work is complete.  Dry removal methods 
shall be used when practicable.  If dry removal is not practicable, hydro cleaning may be used if 
approved by the Engineer and only if water is free of blasting grit, chemicals, or detergents, and 
applied using pressure less than 5,000 PSI.  Clean water such as that from municipal water 
treatment plants or wells shall be used.  Use of source water from Waters of the State (i.e., 
streams or lakes), is allowable, if the appropriate methods to prevent the possible spread of 
invasive aquatic species are implemented. 
 
3.2 Water and Equipment Used for Hydro cleaning.  Aquatic invasives such as zebra mussels 
and some algae species have infested several bodies of water in the United States and can be 
transported by vessels (barges, boats, tugs, tankers, etc.) and equipment (tanks, tubing, pumps, 
etc.) that have been used in areas that contain these invasive species.  If equipment is not 
properly inspected and treated to prevent the spread of invasives, these species can be 
introduced into areas not currently known to have a population.  These invasive species are 
detrimental to existing ecosystems and can outcompete native species.  To assist in preventing 
the introduction and spread of aquatic invasive species through MoDOT projects in Missouri 
streams and lakes, the following precautions shall be followed. 
 
3.2.1 Use of Water from Streams, Lakes or Ponds.  Contractors shall not use water for nest 
removal from streams, lakes or ponds, unless they have implemented appropriate methods to 
prevent the possible spread of invasive aquatic species.  Water sources from municipal water 
treatment plants or wells may be used without following these measures provided the equipment 
to be used has not previously contained waters from streams, lakes or ponds.  If the equipment 
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has previously contained waters from other streams or lakes, the following measures must be 
implemented prior to use. 
 
3.2.1.1 Equipment Washing. Prior to the use or re-use of equipment following any use with water 
from streams, lakes or ponds, all equipment shall be washed and rinsed thoroughly with hard 
spray (power wash) and hot (minimum 120o F) water, for at least one minute.  
 
3.2.1.2 Equipment Treating or Drying. Equipment shall be treated or dried in one of the following 
manners. 
 
3.2.1.2.1 Equipment interior and/or other surfaces shall be treated with a 10% bleach solution to 
kill any aquatic nuisance species. This solution must also be run through all intake lines and 
hoses, to sterilize interior components. When chlorine treatment is used, all chlorine runoff from 
equipment washing must be collected and properly treated and/or disposed of in accordance with 
Sec 806. 
 
3.2.1.2.2 Equipment interior and/or other surfaces shall be treated with 140º F water for a 
minimum of 10 seconds contact on all surfaces. 140 º F water must also be run through all intake 
lines and hoses, to purge any standing water.  
 
3.2.1.2.3 Equipment shall be flushed of all non-municipal water, and dried thoroughly, in the sun 
before using in or transporting between streams and lakes. Dry times will depend on the season 
the equipment is being used. Equipment must dry a minimum of 7 days for June-September, 18 
days for March-May; 18 days for October-November, and 30 days for December-February. The 
drying method should be reserved as a last resort option.  
 
3.2.2 Prior to use of equipment, contractors shall provide the MoDOT inspector written 
documentation of the equipment’s geographic origin (including the water body it was last used 
in), as well as defining the specified treatment method used to adequately ensure protection 
against invasive species.  The written documentation will include a statement indicating the 
contractor is aware of these provisions and will also treat the equipment appropriately after 
completion of the project. 
 
3.3 Active Nests. The contractor may work on the bridge if active nests are present, as long as 
the work does not impact or disturb the birds and/or nests.  At a minimum, work shall not be 
performed within 10 feet of an active nest; however, the contractor is responsible for ensuring 
their activities do not impact the nests, eggs, or young. 
 
4.0 Additional Responsibilities. If active bird nests remain after all reasonable avoidance 
measures have been taken, or if bird nests are observed during project construction, the 
contractor shall notify the Resident Engineer and contact the MoDOT Environmental Section 
(573-526-4778) to determine if there are other allowable options. 
 
 
O. Seeding and Mulching Requirements JSP-25-03 
 
1.0  Seeding.  Seeding shall be in accordance with Sec. 805 except as otherwise stated herein. 
Cool season grasses shall be utilized in accordance with Standard Plan 805.00. 
 
1.1  Temporary Seeding.  Temporary seeding shall be in accordance with Sec. 806.50 except 
as otherwise stated herein. 
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2.0  Mulching.  Mulching shall be in accordance with Sec. 802 except as otherwise stated herein. 
 
3.0  Method of Measurement.  No measurement will be made for seeding, temporary seeding 
or mulching.  Seeding and mulching of all disturbed areas, including any additional areas 
disturbed beyond what is shown on the plans, shall be considered included in the single lump 
sum item provided. 
 
4.0  Basis of Payment.  All labor, equipment, and materials necessary to complete all seeding, 
temporary seeding and mulching shall be completely covered under the lump sum price for item 
805-99.01, Seeding and Mulching - Cool Season Grasses. 
 
 
P. Slurry and Residue Produced During Surface Treatment of PCCP and Bridge Decks JSP-

06-05A 
 
.1  Description.  This work covers the requirements for controlling residue or slurry produced by 
milling, grinding, planing, grooving or other methods of surface treatments on new or existing 
PCCP and bridge decks in addition to Section 622. 
 
2.0  Construction Requirements.  The following shall be considered the minimum requirements 
for performing this work within the project limits. 
 
2.1  The contractor shall submit to the Engineer for approval in writing prior to the pre-construction 
meeting, the best management practices (BMP’s) to be used to protect the environment, including 
the method of disposal of the residue whether on right of way or off-site.  
 
2.2  When slurry is dispersed on the right of way, BMP’s shall be installed to keep slurry or residue 
from entering paved ditches or structures discharging within the areas restricted by Section 
622.303.8.6, from entering any waterways or from leaving the right of way.  
 
2.3  Upon approval of the contractor’s BMP and residue disposal plan and prior to the contractor 
beginning surface treatment operations, the Engineer will identify slurry or residue “no discharge 
zones”.  
 
2.4  Operations may be suspended by the Engineer during periods of rainfall or during freezing 
temperatures. 
 
3.0  Basis of Payment.  No direct payment for slurry or residue control requirements for BMP’s 
will be made.  Compliance with this specification along with the cost of all materials, labor, and 
equipment necessary for the surface treatment work shall be included in and completely covered 
by the unit price bid for each of the items of work for surface treatment included in contract.  
 
 
Q. No Work In-Stream 
 
1.0 The Contractor shall be aware that any work within streams and wetlands require a Section 
404 permit from the Corps of Engineers. A permit has not been obtained for this project, as the 
work can take place from the existing deck and/or bridge ends. 
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2.0  The Contractor shall not modify the stream channel or place temporary or permanent fill in 
Mill Creek, including construction of temporary workpads or temporary crossings to carry out 
work. If the Contractor determines that work in the stream is necessary, it shall be the 
responsibility of the contractor to obtain the proper permit(s) from the Corps of Engineers. Any 
permit obtained shall be provided to MoDOT prior to beginning in stream operations. 
 
2.1  No additional time will be added to the contract for the contractor to obtain any permits. 
 
3.0  There will be no direct payment for compliance with this special provision. 
 
 
R. Miscellaneous Construction Requirements 
 
1.0 No direct pay will be made for any clearing or grubbing required to construct this project. 
 
2.0  Linear Grading Class 2 is provided in this contract. Linear Grading Class 2 shall include 
the removal of existing asphalt pavement required for the installation of the bridge approach slab.  
 
3.0  Plans were developed based on as-builts and aerial images. No coordinate system has 
been developed for these plans. The contractor shall confirm all measurements and bridge ends 
in the field, and the contractor will use dimensions indicated on the plans for construction. 
 
4.0  Three (3) CMS boards have been provided for in this contract. These CMS boards shall 
be installed and operating with messages as approved by the engineer at least 14 calendar days 
prior to the bridge closure and during the entire bridge closure period.  
 
5.0  Payment for compliance with this special provision shall be considered completed covered 
by the bid items provided for in this contract. 
 
 
S. Clean Water Act Requirements 
 
1.0 Description.  The Contractor shall be aware that any work within streams, wetlands, or 
special aquatic sites requires a Section 404 permit from the Corps of Engineers. 
 
2.0 The project meets the conditions of the following listed permits with no pre-construction 
notification to the Corps of Engineers: 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.0 The Contractor shall abide by all general conditions of Section 404 and 401 Permits, and 
specific conditions of the following listed Nationwide Permit found in the General Provisions and 
Supplemental Specifications to the current Missouri Standard Specifications for Highway 
Construction referenced in this contract. 
 

Section 404 Nationwide Permit 3 (Maintenance Projects) 
 
3.1 If there are any changes to the scope or limits to the project, the Contractor must notify the 
Engineer who will then notify the MoDOT Environmental Section to verify that the project still 
meets permit conditions. 
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3.2 No additional time will be added to the contract for the contractor to obtain any permits. 
 
4.0 Basis of Payment.  There will be no direct payment for compliance with this provision. 
 
 
T. Liquidated Damages for Winter Months JSP-04-17A 
 
Delete Sec 108.8.1.3 (a) 
 
Liquidated damages for failure to complete the work on time shall not be waived from December 
15 to March 15, both dates inclusive. 
 
 
U. Liquidated Damages Specified JSP-93-28A 
 
1.0  Description.  If Bridge R0442 is not redecked, striped and open to traffic on or before 45 
calendar days from the start of the road closure, the Commission, the traveling public, and state 
and local police and governmental authorities will be damaged in various ways, including but not 
limited to, increased construction administration cost, potential liability, traffic and traffic flow 
regulation cost, traffic congestion and motorist delay, with its resulting cost to the traveling public.  
These damages are not reasonably capable of being computed or quantified.  Therefore, the 
contractor will be charged with liquidated damages specified in the amount of $4,100 per calendar 
day for each full calendar day, or partial calendar day thereof, that Bridge R0442 is not redecked 
and striped, and is not complete and open to traffic in excess of the limitation as specified 
elsewhere in this special provision.  It shall be the responsibility of the engineer to determine the 
quantity of excess closure time. 
 
1.1  The said liquidated damages specified will be assessed regardless of whether it would 
otherwise be charged as liquidated damages under the Missouri Standard Specification for 
Highway Construction, as amended elsewhere in this contract. 
 
 
V. Order of Work 
 
1.0 Bridge A0761 (Route 185, J5S3557) cannot be closed to traffic until Bridge R0442 (Route 
W, JCD0032) has been redecked and is open to traffic. The Contractor shall account for this when 
scheduling work to complete this project. 

 
2.0 No direct pay will be made for compliance with this special provision. 
 
 
W. Cooperation Between Contractors 

 
1.0 Description.  The contractor’s attention is directed to the fact that several projects will be 
under contract during the same time as this project.  The contractor shall comply with section 105 
of the “Missouri Standard Specifications for Highway Construction”. 
 
2.0 The projects under contract during the same time as project J5P3558 are listed below.   
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Project Route County Description NTP Compl. 
Date 

J5P3522 8 Washington Br. Redeck over Union Pacific 
RR 

10/7/2024 TBD 

J5S3556 T Washington Bridge culvert rehab over Branch 
of Indian Creek 

3/6/2026 7/1/2026 

JCD0228 A Washington Br. replacement over Indian Cr. 7/6/2026 12/1/2027 

 
3.0  Basis of Payment.  No direct payment will be made for compliance with this provision.  All 
costs shall be considered completely covered under the pay items provided in the contract. 
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