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JOB 
SPECIAL PROVISIONS 

 
 
A. General - State JSP-09-03L 
  
1.0  Description.  The Federal Government is not participating in the cost of construction of this 
project.  
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type 
of worker required to execute the contract as determined by the Missouri Department of Labor 
and Industrial Relations. The current State Wage Rates can be found on the Missouri 
Department of Transportation web page at www.modot.org under "Doing Business with 
MoDOT”, “Contractor Resources” for the applicable bid opening. This supplemental bidding 
document has important legal consequences. It shall be conclusively presumed that they are in 
the bidder's possession, and they have been reviewed and used by the bidder in the 
preparation of any bid submitted on this project. 
 
State Wage Rates 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans 
   For Highway Construction 
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Project Contact for Bidder / Contractor Questions 
 
1.0  Any project specific questions shall be directed to the following contact: 
 

Stacey Smith, P.E., Project Contact 
Transportation Project Manager 
St Louis District 
1590 Woodlake Dr 
Chesterfield, MO 63017 
Telephone Number: 314-453-5084 
Email: Anastasia.Smith@modot.mo.gov 

 

www.modot.org
https://www.modot.org/
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2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the contract administrator.  The contract will be 
administered and inspected by the engineer/contract administrator listed below: 

 
Tim Hellebusch, P.E. 
Resident Engineer 
Missouri Department of Transportation 
St. Louis District 
1590 Woodlake Drive 
Chesterfield, MO 63017 
Email: Tim.Hellebusch@modot.mo.gov 
Telephone Number 314-239-5975 

 
3.0  All questions concerning the bid document preparation can be directed to the Central Office 
– Design as listed below: 
 
Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 
 
 
C. Scope of Work 
 
1.0  The scope of work for this project is to provide chain-link fence repair and replacement on 
an as needed basis in response to vehicle damage and similar sudden occurrence, such as 
physical damage by the elements, but not solely as a result of wear and tear or changes in 
standards not in connection with a sudden occurrence.  The contractor will be notified of the 
need for work by written notice on a location-by-location basis. 
 
2.0  The maximum limits of work within a Job Order will be limited to one-half mile in length, as 
measured along the center of the roadway or median.  This limitation does not include the 
advance traffic control set-up, which may extend outside the work limits. 
 
3.0  The work will be performed along Commission maintained roadways in Franklin, Jefferson, 
St. Charles, and St. Louis Counties and St. Louis City. 
 
4.0  The contract includes pay items to repair chain-link fence systems by removal and 
replacement of major components and assemblies that have been damaged. 
 
5.0  The contract includes pay items for removal of existing fence systems and installation of 
new fence systems and related appurtenances complete in place.  The engineer may order a 
new fence system or related appurtenance to be installed when the existing system is damaged 
to such a significant extent that it is in the best interest of the Commission and the traveling 
public to install new current standard material, complete in place, rather than repair the existing 
system.  New fence systems may be used to replace an entire existing system which is partially 
or wholly damaged or selected portions of such damaged system.  Installation of new fence 
systems may require conformance to location specific plans provided by the engineer.  The 
work may involve adjusting the location of new fence systems to properly protect the feature for 
which the existing damaged system was originally installed.  The determination of when an 
existing fence system is significantly damaged such that it requires installation of a new system, 

mailto:BCS@modot.mo.gov
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rather than repair, or when an existing system requires adjusting the location will be made by 
the engineer. 
 
6.0  The engineer reserves the right to have others perform some or all of the work at individual 
locations based on the needs of the Commission. 
 
7.0  Work may be required during both daytime, nighttime, and/or weekend hours. 
 
 
D. Job Order Contract 
 
1.0  A Job Order Contract is an indefinite quantity contract pursuant to which the contractor shall 
perform the work itemized in a Job Order at individual work locations throughout the project 
limits.  The contractor shall perform all tasks itemized in the Job Order. 
 
2.0  The contract includes a list of fixed cost pay items with fixed unit prices.  Payment for the 
work will be determined by multiplying the fixed unit prices by an applicable Adjustment Factor.  
The contractor shall bid the Adjustment Factor to be applied to the fixed unit prices.  The total 
cost of an individual Job Order will be determined by multiplying the fixed unit price of each fixed 
cost pay item by the Adjustment Factor. 
 
3.0  Definitions. 
 
3.1.  Detailed Scope of Work.  A written document that sets forth the work the contractor is 
obligated to perform in connection with a particular Job Order. 
 
3.2  Job Order.  A written order from the engineer to the contractor directing the work required 
at an individual work location in accordance with the Detailed Scope of Work within the Job 
Order Completion Time. 
 
3.3  Job Order Completion Time.  The time within which the contractor must complete the 
Detailed Scope of Work for a particular Job Order. 
 
3.4  Fixed Cost Pay Item.  Work for which a description and fixed cost is set forth in the fixed 
cost pay item list. 
 
3.5  Non-Fixed Cost Pay Item.  Work for which a description and fixed cost is not set forth in 
the pay item list.  Payment for non-fixed cost pay items will be determined in accordance with 
Sec 109.4.2, 109.4.3, or 109.4.4.  Non-fixed cost pay items will be paid using an Adjustment 
Factor of 1.000. 
 
 
E. Job Order Procedure 
 
1.0  Draft Job Order.  The engineer will prepare a Draft Job Order (DJO) and submit to the 
contractor by email.  The DJO will be provided as an Excel spreadsheet and will include the 
basic information listed in Section 1.2.  The contractor shall review the DJO and respond by 
email within 24 hours, as specified herein.  If the contractor agrees to all terms, and accepts the 
Job Order as final, the contractor shall respond with concurrence and proceed with the work 
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under those terms.  If the contractor has any proposed changes, the contractor shall present 
those in the response.  The engineer will consider any proposed changes and respond with a 
Final Job Order, as described in Section 2.0.  If additional time is required for the engineer to 
review the contractor’s proposed changes, or if time is needed to hold a Joint Scope Meeting 
prior to the work, the Notice to Proceed date will be postponed accordingly and revised by the 
engineer. 
 
1.1  Joint Scope Meeting.  For complex Job Orders, or when price agreement negotiations are 
necessary, or for any other reason deemed necessary by the engineer, a joint scope meeting 
may be required either in person at the job site, or through Microsoft Teams, to plan the work 
and complete all Job Order terms.  Establishment of pricing for any non-fixed cost pay items 
shall be in accordance with Sec 109.4.2 or 109.4.3.  If no agreement to pricing can be made, 
then the work will proceed with payment for non-fixed cost items under Sec 109.4.4.  The 
contractor’s attendance at the joint scope meeting is required and at no additional cost. 
 
1.2  Draft Job Order Information.  The Draft Job Order will provide the following information: 
 

(a) Job Order number 
(b) MoDOT Property Damage (PD) No. (when applicable) 
(c) County, route, and location 
(d) Date of issuance 
(e) Proposed Notice to Proceed date (as defined elsewhere in these provisions) 
(f) Required completion date 
(g) Designation if work is restricted to the nighttime period only 
(h) Traffic control plan type 
(i) Additional traffic control devices (if needed)  
(j) Speed limit reduction and normal speed limit (if needed)  
(k) General description of repair 
(l) Estimated repair quantities 

 
2.0  Final Job Order.  Following any revisions to the DJO, as authorized by the engineer, the 
terms in the Job Order are considered binding.  The final Job Order is a written notice from the 
engineer to the contractor directing the work to be performed at each work location.  A Job 
Order is considered a contract document as defined in Sec 101.2.  A separate Job Order will be 
issued for each work location, as defined elsewhere in these provisions. 
 
2.1  The contractor does not have the right to refuse to perform any Job Order or any work 
identified in a Job Order.  If the contractor refuses or fails to perform any Job Order or any work 
identified in a Job Order, the contractor may be considered in default in accordance with Sec 
108. 
 
2.2  The Commission reserves the right to cancel or reject a Job Order for any reason.  The 
Commission also reserves the right to not issue a Job Order if that is determined to be in the 
best interests of the Commission.  The contractor shall not recover costs arising out of or related 
to the development of the Job Order including but not limited to the costs to attend the Joint 
Scope Meeting, review the Detailed Scope of Work, subcontractor costs, and the cost to review 
the Job Order Proposal with the Commission. 
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2.3  Multiple Job Orders.  The engineer may issue multiple Job Orders with the same or 
overlapping completion periods. 
 
3.0  Completed Job Orders.  Following completion of the Job Order work, the contractor shall 
promptly enter the following information into the Excel Job Order form and return the Job Order 
to the engineer by email: 
 

(a) Actual date that repairs were completed 
(b) Actual repair materials used to complete the work and any traffic control changes, 

as authorized by the engineer 
(c) Printed name of the contractor's authorized representative who is certifying that the 

work is complete and in compliance with the Job Order, Contract, and plans (when 
applicable) 

 
3.1  The engineer will review the completed Job Order, make any necessary adjustments to 
update final quantities, including traffic control, and determine the final payment amount.  If any 
additional time to complete the work is warranted due to the engineer changing priority of Job 
Order completion, or for any other reason, the engineer will note such time extension in the 
comments section.  Upon acceptance of the work, as described in JSP FINAL INSPECTION 
AND ACCEPTANCE OF THE WORK, the engineer will serve notice of Acceptance for 
Maintenance by converting the final completed Job Order to PDF format, digitally signing, and 
sending a digital copy to the contractor by email.  Payment will be made following acceptance. 
Should any liquidated damages be assessed for failure to complete the work on time, a 
separate contract adjustment will be made. 
 
 
F. Term of Contract 
 
1.0  The term of this contract shall be for the period commencing July 1st, 2026 and ending 
June 30th, 2027. 
 
2.0  Any work already ordered or in progress when the contract term ends shall be completed in 
accordance with the provisions, price proposals and timelines established in the issued Job 
Order(s), or liquidated damages will be assessed against the contractor in accordance with the 
provisions of this contract. 
 
3.0  The contract may be extended under the original terms and contract prices for the period 
commencing July 1st, 2027 and shall end June 30th, 2028 for a maximum contract term of two 
(2) years.  If, in the sole discretion of the Commission, the Commission desires to extend the 
contract, the contractor will be given written notification of the extension no later than 5 months 
after the starting date noted in Section 1.0.  The contractor shall provide written notification of 
acceptance or rejection of the extension of this contract no later than 6 months after the starting 
date noted in Section 1.0.  If the option for extending the contract is exercised by MoDOT, a 
time adjustment change order will be issued by the Commission to extend the contract to the 
new term limits.  The contractor shall increase the performance contract bond to an amount 
equal to the original contract amount plus the extended contract amount (i.e., double the original 
bond amount). 
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G. Early Notice to Proceed 
 
1.0 Description. The Notice to Proceed date is July 1, 2026. All contracts shall be executed 
and returned to the Commission by or before the end of the day on the business day prior, in 
order to commence work on the Notice to Proceed date. All contracts shall be executed and 
returned to the Commission by or before the end of the day on the business day prior, in order 
to commence work on the Notice to Proceed date. 
 
2.0 The contract will be distributed electronically by the Commission for execution through 
DocuSign® upon award.   
 
3.0 As part of the contract execution process, the contractor shall complete and deliver the 
original documents/forms listed below, immediately following award of the contract.  
 

Contract Bond Form (with associated Power of Attorney Form) 
Contractor Acknowledgement Form 
Workers Eligibility Verification Affidavit 

 
3.1 These documents will be provided to the contractor through Bid Express®/BidX® 
correspondence immediately following Commission award. A checklist with instructions on how 
to complete these documents will be provided with said award correspondence. In order to 
expedite contract execution, contractors are encouraged to follow the instructions on the 
checklist. Inquiries related to completing the listed documents may be directed to the following: 
 

Rodney Braman  
Phone:  (573) 751-9253 
Email:  Rodney.Braman@modot.mo.gov 

 
4.0 The contractor shall deliver the original documents to the address listed below and notify 
Rodney Braman at the time the documents are delivered. 
 
5.0 Potential Bidders without a current MoDOT issued DocuSign® access code shall notify 
Ryan Martin prior to the bid to determine the necessary steps to establish a Contractor specific 
access code.  If another MoDOT District Office location other than the one listed below is more 
convenient, please contact Ryan Martin. 
 

CENTRAL OFFICE 
Ryan Martin 
Bidding and Contract Services Engineer 
105 West Capitol  
Jefferson City, MO 65102-0270 
Phone:  (573) 526-2923 
Email:  Ryan.Martin@modot.mo.gov 
 
 

H. Fixed Unit Price List - Fence Repair 
 
1.0  Description.  A fixed unit price list containing unit prices associated with Fence Repair is 
listed below.  Fixed unit prices are for complete and in-place construction and include all labor, 

mailto:Rodney.Braman@modot.mo.gov
mailto:Ryan.Martin@modot.mo.gov
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equipment and material required to complete the construction task.  All labor, material, 
equipment and work required by a specification shall be considered part of the fixed unit price, 
unless otherwise stated elsewhere in this contract.  Pay limits will be defined in the approved 
Job Order. 
 
2.0  Fixed Unit Price List for Fence Repair Job Orders. 
 

MISC. TRAFFIC CONTROL ITEMS     

Item 
Number 

Description Unit 
Fixed 

Unit Price 

6169902 MISC. WORK BEYOND SHOULDER EA $250.00  

6169902 MISC. SHOULDER WORK - UNDIVIDED ROADWAYS EA $250.00  

6169902 MISC. RIGHT SHOULDER WORK - HIGH SPEED ROADWAY EA $350.00  

6169902 MISC. LEFT SHOULDER WORK - HIGH SPEED ROADWAY EA $500.00  

6169902 MISC. 1-LANE 2-WAY OPERATION W/ FLAGGERS EA $800.00  

6169902 MISC. SINGLE LANE CLOSURE EA $900.00  

6169902 MISC. PARTIAL RAMP CLOSURE EA $400.00  

6169902 MISC. COMPLETE RAMP CLOSURE EA $600.00  

6169902 MISC. ENTRANCE RAMP AREA, MAINLINE WORK EA $400.00  

6169902 MISC. ENTRANCE RAMP AREA, ACCEL LANE WORK EA $400.00  

6169902 MISC. EXIT RAMP AREA, MAINLINE/DECEL LANE WORK EA $400.00  

6169902 MISC. ADDITIONAL TRUCK MOUNTED ATTENUATOR EA $350.00  

6169902 MISC. ADDITIONAL FLASHING ARROW PANEL EA $100.00  

6169902 MISC. ADDITIONAL DIRECTIONAL INDICATOR BARRICADE EA $15.00  

6169902 MISC. ADDITIONAL CHANNELIZER (TRIMLINE) EA $11.00  

6169902 MISC. ADDITIONAL CMS (CONTRACTOR FURNISHED/RETAINED) EA $1,100.00  

6169902 MISC. SEQUENTIAL FLASHING WARNING LIGHT EA $50.00  

6169904 MISC. ADDITIONAL CONSTRUCTION SIGNS SF $4.00  
      

FENCE ITEMS     

Item 
Number 

Description Unit 
Fixed 

Unit Price 

2029902 MISC. REMOVE EXIST CONCRETE POST FOOTING (CH-L) EA $75.00  

2029903 MISC. REMOVE CHAIN-LINK FENCE LF $5.00  

6071012A CHAIN-LINK FENCE DRIVEN POSTS (60 IN.) LF $30.00  

6071013A CHAIN-LINK FENCE DRIVEN POSTS (72 IN.) LF $38.00  

6079903 MISC. CHAIN-LINK FENCE - VINYL (60 IN) LF $32.00  

6071043A 3-STRAND BARBED WIRE EXTENSION FOR CHAIN-LINK FENCE LF $5.25  

6071067 (112 IN.) CURVED TOP PEDESTRIAN FENCE (STRUCTURES) LF $140.00  

6079902 MISC. 5 FT X 60 IN CHAIN-LINK WALK GATE (GALV) EA $500.00  

6079902 MISC. 12-16 FT X 60 IN CHAIN-LINK DRIVE GATE (GALV) EA $1,700.00 

6079902 MISC. RESTRETCH/REATTACH FAB TO POST (CH-L) EA $16.00  

6079902 MISC. REALIGN LINE POST (CH-L) EA $20.00  

6079902 MISC. REALIGN END, CORNER, GATE, PULL POST (CH-L) EA $20.00  

6079902 MISC. R&R 5' LINE DRIVEN POST (GALV) EA $75.00  

6079902 MISC. R&R 5' END, CORNER, GATE, PULL POST (GALV) EA $350.00  

6079902 MISC. R&R HORIZONTAL BRACE (GALV) EA $50.00  
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6079902 MISC. R&R 5' TRUSS ROD (GALV) EA $20.00  

6079902 MISC. R&R 6' LINE POST (GALV) EA $80.00  

6079902 MISC. R&R 6' END, CORNER, GATE, PULL POST (GALV) EA $375.00  

6079902 MISC. R&R 5' STRETCHER BAR (GALV) EA $20.00  

6079902 MISC. R&R 6' STRETCHER BAR (GALV) EA $22.00  

6079902 MISC. R&R 6' TRUSS ROD (GALV) EA $22.00  

6079902 MISC. R&R 5' STRETCHER BAR (VINYL) EA $28.00  

6079902 MISC. R&R 5' LINE POST (VINYL) EA $79.00  

6079902 MISC. R&R 5' END, CORNER, GATE, PULL POST (VINYL) EA $388.00  

6079902 MISC. R&R HORIZONTAL BRACE (VINYL) EA $52.00  

6079902 MISC. R&R 5' TRUSS ROD (VINYL) EA $25.00  

6079903 MISC. REPL/SPLICE BARBED WIRE (CH-L) LF $10.00  

6079903 MISC. REPL/SPLICE 6' CH-LINK FENCE FAB (GALV) LF $9.00  

6079903 MISC. R&R TEN WIRE - R/R RAIL W/ TEN WIRE (GALV) LF $5.50  

6079903 MISC. REPL/SPLICE 5' CH-LINK FENCE FAB (GALV) LF $6.00  

6079903 MISC. REPL/SPLICE 5' CH-LINK FENCE FAB (VINYL) LF $7.00  

6079903 MISC. R&R TEN WIRE - R/R RAIL W/ TEN WIRE (VINYL) LF $5.50  

 
 
I. Adjustment Factor 
 
1.0  Description.  The Adjustment Factor includes business and construction related costs as 
defined in this specification.  It is the responsibility of the contractor to verify the unit prices 
provided in this contract and to modify their Adjustment Factor accordingly. 
 
1.1  Business Costs.  Business related costs consist of profit, overhead costs, subcontractor 
profit and overhead, taxes, finance costs, and other costs including but not limited to: 

(a) insurance, bonds and indemnification 
(b) project meetings, training, management and supervision 
(c) project office staff and equipment 
(d) employee or subcontractor wage rates that exceed prevailing wages 
(e) fringe benefits, payroll taxes, worker’s compensation, insurance costs and any other 

payment mandated by law in connection with labor that exceeds the labor rate 
allowances 

(f) Business risks such as the risk of low than expected volumes of work, smaller than 
anticipated Job Orders, poor subcontractor performance, and inflation or material 
cost fluctuations 

 
1.2  Construction Costs.  Construction related costs include but are not limited to: 

(a) personnel safety equipment 
(b) security requirements 
(c) excess material waste 
(d) daily and final clean-up 
(e) costs resulting from inadequate supply of materials, fuel, electricity, or skilled labor 
(f) costs resulting from productivity loss 
(g) working in extreme and adverse weather conditions 
(h) any other discreet items of work required to complete a particular Job Order 
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1.3  General Costs.  The above lists are not exhaustive and are intended to provide general 
examples of cost items to be included in the contractor’s Adjustment Factor as defined in the 
contract. 
 
2.0  Adjustment Factor.  The Adjustment Factor may include daytime, nighttime, and/or 
weekend hours as identified by the engineer. 
 
2.1  Daytime hours are defined as ½ hour after sunrise to ½ hour before sunset.  If the 
contractor works outside of the defined daytime hours, the contractor shall provide lighting 
equipment at no additional cost to the Commission. 
 
3.0  Nighttime Work.  If the engineer determines traffic volumes are such that work cannot be 
performed during the daytime, without significant traffic impacts, the Job Order will specify 
nighttime repair operations. 
 
4.0 Weekend Work.  If the engineer determines traffic volumes are such that work cannot be 
performed Monday through Friday without significant traffic impacts, the Job Order will specify 
weekend repair operations. 
 
 
J. Bidding the Adjustment Factors 
 
1.0  The bidder shall complete the bid form by writing in the Adjustment Factor.  The Adjustment 
Factor shall be specified to three decimal places.  Note that this is a contract pay item for 
contractor payment, not work items. 
 
EXAMPLE:  The Adjustment Factor shall be entered as the following example illustrates. 
 

 1        .        1        9        8 

 
OR 

 

  0        .        9        8        7 

 
Note:  The Adjustment Factors used are for example purposes only and are not an indication of 
factors being bid by the contractor. 
 
 
K. Contract Award 
 
1.0  The Commission will evaluate the bids with the intent of awarding the contract to the lowest 
responsible bidder.  The budget for this project will have a minimum budget of $0 dollars and an 
anticipated maximum of $325,000 dollars.  If the contract is extended in accordance with the 
JSP TERM OF CONTRACT, the anticipated budget will be no more than two times the 
maximum amount. 
 
2.0  The lowest bid will be determined by multiplying the Adjustment Factor by the anticipated 
budget for the adjustment factor.  For purposes of bidding this contract, the estimated 
percentage of work performed during Daytime hours is 90 percent, Nighttime hours is 10 
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percent, and Weekend hours is 0 percent.  The dollar quantities provided in the bid form are 
anticipated budgets and are not intended to represent the actual value of work that will be 
assigned. 
 
 
L. Bonds 
 
1. 0  The amount of the Bid Bond shall be 5 percent of the anticipated budget for this project. 
 
2.0  The amount of the Performance Bond shall be 100 percent of the anticipated budget for this 
project. 
 
 
M. Notice to Proceed 
 
Delete Sec 108.2 and substitute the following: 
 
108.2  Notice to Proceed.  For each Job Order, the engineer will include a notice to proceed, 
which will stipulate the date the contractor is expected to begin work.  The notice to proceed 
date will normally be 3 working days after the Job Order is issued. 
 
 
N. Contract Time for Completion of Job Order 
 
1.0  Contract Time for Completion of Job Order.  The time for the completion of the Job 
Order will be specified by calendar days.  Time is an essential element of the contract, and it is 
therefore important that the work be pursued vigorously to completion. 
 
2.0  Completion By Calendar Days.  The contractor shall complete all work described in each 
Job Order within fourteen (14) calendar days of the notice to proceed date. Upon advanced 
notification from the contractor, the engineer will delay the NTP to accommodate verifiable 
delays in delivery of non-standard material supplies. 
 
3.0  Contract Time Extension for Change in the Work.  If a change in the work on a Job 
Order is ordered by the engineer, the contractor will be allowed an extension of contract time 
when it can be established that the additional work required more time.  In such cases, the 
actual time required, as determined by the engineer, will be allowed. 
 
4.0  Contract Time Extension for Traffic Control Restrictions.  If a traffic control time 
restriction ordered by the engineer changes the contractor’s work schedule on a Job Order, the 
contractor will be allowed an extension of contract time when it can be established that the 
restriction prevented the contractor from performing the work within the contract time.  In such 
cases, the actual restriction time, as determined by the engineer, will be allowed. 
 
5.0  Contract Time Extension for Unsuitable Weather.  The contractor will not be entitled to 
any extension of contract time because of unsuitable weather conditions unless authorized in 
writing by the engineer as an excusable, non-compensable delay under Sec 108.14.1. 
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O. Completing the Work 
 
1.0  The contractor shall perform any task in the fixed unit price list for the fixed unit price 
multiplied by the quantity, multiplied by the Adjustment Factor.  The contractor shall perform the 
Detailed Scope of Work for the Job Order Price as calculated in accordance with the procedure 
for developing Job Orders set forth herein. 
 
2.0  When installed quantities differ from the estimated quantities in the issued Job Order, the 
as built quantities in the final Job Order will address the quantity variation(s) for final payment.  
When quantities are not specified in the Detailed Scope of Work, the Job Order Price will be 
deemed to be lump sum for such work. 
 
3.0 The contractor shall employ and supply a sufficient force of workers, materials and 
equipment and shall progress the work with such diligence so as to ensure completion of the 
Detailed Scope of Work within the Job Order completion time or within such extended time for 
completion as may be granted by the engineer. 
 
 
P. Final Inspection and Acceptance of the Work 
 
Delete Sec 105.10.7 through 105.10.7.2 and substitute the following: 
 
105.10.7  Final Inspection.  Upon completion of the required work for each Job Order, the 
contractor shall promptly notify the engineer as specified per Section 3.0 of JSP JOB ORDER 
PROCEDURE.  Final inspections by the engineer may be random and may not be performed for 
all Job Orders.  At the discretion of the engineer, in lieu of a Final Inspection, the engineer may 
declare Acceptance for Maintenance based on the certification of work by the contractor’s 
authorized representative.  If the engineer determines all work required by the contract has 
been satisfactorily completed, or the engineer accepts the contractor’s certification, the engineer 
will make the acceptance for maintenance and notify the contractor in writing as specified per 
Section 3.1 of JSP JOB ORDER PROCEDURE.  Final Acceptance of all work in the Contract 
will occur as specified in Sec 105.15 and within 30 days of receipt of final documentation from 
the contractor. 
 
105.10.7.1  Work determined to be unsatisfactory by the engineer, even if discovered following 
Acceptance for Maintenance, shall be corrected to acceptable standards at the contractor’s sole 
cost.  All items that are unsatisfactory shall be corrected within the time specified for each Job 
Order, or as otherwise allowed by the engineer.  Any time extension given will be considered a 
non-compensable delay.  Upon completion of the corrections, the contractor shall notify the 
engineer for a re-inspection. 
 
105.10.7.2  Following a Job Order final inspection and Acceptance for Maintenance, the 
contractor, subcontractors, and suppliers are relieved of any new or additional liability to third 
parties for personal injury, death, or property damages which may be alleged to result from the 
performance of the work required by that Job Order, unless additional work on the right of way 
is required by the engineer. 
 
105.10.7.3  Nothing in this section shall be deemed to excuse the contractor of liability or 
responsibility for any personal injury, death, or property damages which may arise from acts or 
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the failure to act prior to the final inspection of the work required by the Job Order. 
 
 
Q. Liquidated Damages for Failure or Delay in Starting or Completing Work on Time 
 
1.0  Description.  If the contractor, or in case of default, the surety fails to begin or complete the 
work required in a Job Order within the time specified, or within such extra time as may be 
allowed by the contract, the contractor shall be charged with liquidated damages in the amount 
of $250 per day for each day or partial day that the Job Order remains incomplete in excess of 
the specified time.  The amount specified is agreed upon, not as a penalty, but as liquidated 
damages for loss to the Commission and the public.  This amount will be deducted from any 
amount due under the contract.  These damages will apply to each individual Job Order for 
which the contractor fails to complete the work on time.  The contractor and surety shall be 
liable for all liquidated damages.  Permitting the contractor to continue the work after the 
expiration of the specified time or any extension of time will not constitute a waiver by the 
Commission of any contractual rights.  It shall be the responsibility of the engineer to determine 
the quantity of excess time. 
 
2.0  Sec 108.8.1 through 108.8.1.3 shall not apply to this contract. 
 
3.0  These liquidated damages will not be charged for Saturdays, Sundays, national, and state 
holidays established by law. 
 
 
R. Work Zone Traffic Management 
 
1.0  Description.  The contractor may be responsible for the work zone traffic management as 
mutually agreed upon by the contractor and engineer for each individual Job Order.  Work zone 
traffic management shall be in accordance with applicable portions of Division 100 and Division 
600 of the Standard Specifications, and specifically as follows: 
 
2.0  Traffic Management Schedule. 
 
2.1  The contractor shall notify the engineer at least 48 hours prior to performing any work at 
each work site.  The notification shall include all information needed to identify traffic impacts 
such as work location, anticipated work hours, traffic control plan type, required lane or shoulder 
closures, anticipated duration of the work, etc.  The engineer will make appropriate notification 
to the public, MoDOT customer service, and MoDOT work crews of the contractor's operations.  
The contractor shall notify the engineer at the actual time of closing any lane or shoulder and 
shall again notify the engineer when the lane or shoulder is reopened to traffic.  The contractor 
shall notify the engineer as soon as practical any postponement due to weather, material, or 
other circumstances and shall re-notify the engineer when the work has been rescheduled. 
 
2.2  In order to ensure minimal traffic interference, the contractor shall schedule lane closures 
for the absolute minimum amount of time required to complete the work.  Lanes shall not be 
closed until material is available for continuous work and the contractor is prepared to diligently 
pursue the work until the closed lane is reopened to traffic. 
 
3.0  Maintenance of Traffic. 
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3.1  Traffic flow shall be maintained through the work zone using the existing pavement in 
accordance with the traffic control plans.  No detours or lane shifts onto shoulders will be 
allowed unless otherwise approved by the engineer. 
 
3.2  Provisions shall be made to allow the movement of emergency vehicles through the limits 
of the work at all times. 
 
3.3  During non-working hours the contractor shall have all lanes of traffic open for all routes, 
ramps, and side roads.  All channelizers and other traffic control devices shall be removed from 
the roadway during non-working hours unless otherwise approved by the engineer. 
 
4.0  Traffic Congestion and Delay.  The contractor shall, upon approval of the engineer, take 
proactive measures to reduce traffic congestion in the work zone.  The contractor shall be 
responsible for maintaining the existing traffic flow through the job site during the work.  If 
disruption of the traffic flow occurs and traffic is backed up in queues of 15-minute delays or 
longer, then the contractor shall review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent queues from 
occurring again. 
 
5.0  Traffic Safety. 
 
5.1  Where traffic queues routinely extend to within 1000 feet (300 m) of the ROAD WORK 
AHEAD, or similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer. 
 
5.2  When a traffic queue extends to within 1000 feet (300 m) of the ROAD WORK AHEAD, or 
similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK AHEAD, or 
similar, sign on an undivided highway due to non-recurring congestion, the contractor shall 
deploy a means of providing advance warning of the traffic congestion, as approved by the 
engineer.  The warning location shall be no less than 1000 feet (300 m) and no more than 0.5 
miles (0.8 km) in advance of the end of the traffic queue on divided highways and no less than 
500 feet (150 m) and no more than 0.5 mileS (0.8 km) in advance of the end of the traffic queue 
on undivided highways. 
 
6.0  Work Hour Restrictions. 
 
6.1 All work shall be scheduled to avoid major sporting events, conventions, concerts, and 
similar special events as specified by the engineer.  During the term of this contract, there are 
five major holiday periods:  New Year’s Day, Memorial Day, Labor Day, Thanksgiving, and 
Christmas.  All lanes shall be scheduled to be open to traffic during these holiday periods, from 
12:00 noon on the last working day preceding the holiday until 6:00 a.m. on the first working day 
subsequent to the holiday, unless otherwise designated by the engineer. 
 
6.1.1  Independence Day.  The lane restrictions specified in Section 6.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
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When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 

Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 

Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
6.2 During non-working hours the contractor shall have all lanes of traffic open for all routes, 
ramps, and side roads.  Working hours for holidays shall be determined by the engineer. 
 
6.3 Due to the wide variance in traffic volumes throughout the contract area, it is not possible 
to give specific work hours for the term of the contract.  Each Job Order will specify work hours 
or work hour restrictions based on the repair location, this may include peak hour restrictions.  
The following table provides general guidance as to the most restrictive schedule for when work 
on or adjacent to the roadway may be allowed. 
 

Traffic Control Plan Type Work Hours (Monday thru Friday) 
Single Lane Closure 7:30 p.m.  to 4:30 a.m.   
Ramp Closure Hours and days as approved by the engineer 
One Lane Two Way Operation Hours and days as approved by the engineer 

with Flagger 
 
Specific work hours for an individual work location shall be according to the mutually agreed 
upon schedule in the Job Order. 
 
7.0  Work Within Another Work Zone.  The engineer may determine it is in the best interest of 
the Commission and the traveling public to have the work designated in the Job Order 
performed within another contractor's work zone or within a MoDOT work zone.  If the work is 
designated to be performed within another work zone, the contractor shall coordinate and 
perform the work in accordance with Sec 105.6. 
 
8.0 Ramp Closure.  Ramp closures shall be minimized and shall be approved by the engineer 
a minimum of five days prior to the closure.  Only one ramp closure will be permitted in a 
particular interchange or complex at one time.  Work on acceleration / deceleration lanes will not 
require ramp closure unless approved by the engineer.  Detour traffic handling details will be as 
specified by the engineer.  Major ramp closures may require detour signing with other ramp 
closures only requiring use of changeable message signs (CMS) for detours.  If the engineer 
determines detour signing is required, all necessary detour trailblazing placards will be 
furnished, installed, and covered by others. The contractor shall furnish all CMS required by the 
engineer.  The contractor shall be responsible for uncovering and covering the trailblazing 
placards as work progresses. 
 
9.0 Changeable Message Signs.  The contractor shall provide changeable message signs 
notifying motorists of future traffic disruption and possible traffic slowdown one week before 
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traffic is shifted to a detour.  The changeable message sign installation shall be placed at a 
location as approved or directed by the engineer. 
 
10.0  Basis of Payment.  All items necessary to complete the traffic control will be paid for at 
the fixed unit price multiplied by the Adjustment Factor, as mutually agreed upon in the Job 
Order. 
 
 
S. Traffic Control Plan Types 
 
1.0  Description.  The engineer will designate in the Job Order the type of traffic control plan 
(TCP) necessary to perform the work.  If the engineer determines more than one type of TCP is 
needed to perform the work, the additional plan or plans will be specified in the Job Order.  The 
various types of TCP’s and the traffic control devices required for each TCP are shown on the 
plans.  The contractor shall furnish adequate channelizing devices as shown on the plans.  The 
contractor’s attention is directed to the fact that trim line channelizers are required for all 
TCP’s regardless of daytime or nighttime operations.  Cones will not be allowed for use 
on this contract. 
 
2.0  Plan Types. 
 
2.1  Single Lane Closure.  A single lane closure shall be performed by furnishing, installing, 
and removing the following set of traffic control devices: 
 
 2 each Road Work Ahead 
 2 each Right (Left) Lane Closed Ahead 
 2 each Reduced Speed Limit Ahead (Symbol) 
 2 each Lane Ends 
 2 each Speed Limit XX MPH 
 2 each Work Zone (Plaque) 
 14 each Directional Indicator Barricade 
 30 each Channelizer (Trim Line) 
 2 each Flashing Arrow Panel (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 1 each Changeable Message Sign (Contractor Furnished / Retained) 
 
2.2  Ramp Closure.  The contractor shall obtain approval from the engineer a minimum of five 
days prior to any ramp closure.  A ramp closure shall be performed by furnishing, installing, and 
removing the following set of traffic control devices: 
 
 2 each   Road Work Ahead 
 2 each  Ramp Closed Ahead 
 2 each Reduced Speed Limit Ahead (Symbol) 
 2 each  Lane Ends 
 1 each  Exist Closed 
 2 each  Speed Limit XX MPH 
 2 each Work Zone (Plaque) 
 1 each  Road Closed 
 2 each Speed Limit XX (Normal Speed) 
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 14 each Directional Indicator Barricade 
 40 each Channelizer (Trim Line) 
 2 each Flashing Arrow Panel  (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 2 each Changeable Message Sign (Contractor Furnished / Retained) 
 3 each Type III Movable Barricade 
 
2.3  Partial Ramp Closure.  A partial ramp closure shall be performed by furnishing, installing, 
and removing the following set of traffic control devices: 
  
 1 each   Ramp Work Ahead 
 1 each  Ramp Narrows 
 1 each  Speed Limit XX MPH 
 2 each Work Zone (Plaque) 
 14 each Directional Indicator Barricade 
 40 each Channelizer (Trim Line) 
 1 each Flashing Arrow Panel (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 1 each Changeable Message Sign (Contractor Furnished / Retained) 
  
2.4  Entrance Ramp Area Mainline Work.  Entrance Ramp Area Mainline Work shall be 
performed by furnishing, installing, and removing the following set of traffic control devices: 
 
 3 each   Road Work Ahead 
 2 each  Right (Left) Lane Closed Ahead 
 2 each Lane Ends 
 1 each  Ramp Narrows 
 14 each Directional Indicator Barricade 
 50 each Channelizer (Trim Line) 
 2 each Flashing Arrow Panel  (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 1 each Changeable Message Sign (Contractor Furnished / Retained) 
 
2.5  Entrance Ramp Area Acceleration Lane Work.  Entrance Ramp Area Acceleration Work 
shall be performed by furnishing, installing, and removing the following set of traffic control 
devices: 
 
 3 each   Road Work Ahead 
 2 each  Right (Left) Lane Closed Ahead 
 2 each Lane Ends 
 1 each  Ramp Narrows 
 1 each  Yield 
 1 each Yield Ahead (Symbol) 
 1 each Merge Traffic (Symbol) 
 14 each Directional Indicator Barricade 
 50 each Channelizer (Trim Line) 
 2 each Flashing Arrow Panel  (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 1 each Changeable Message Sign (Contractor Furnished / Retained) 



  Job No. JSL0100 
  Various Routes 
  Various Counties 

 

17 
 

 
2.6  Exit Ramp Area Deceleration/Mainline Lane Work. Exit Ramp Area 
Deceleration/Mainline Work shall be performed by furnishing, installing, and removing the 
following set of traffic control devices: 
 
 2 each   Road Work Ahead 
 2 each  Right (Left) Lane Closed Ahead 
 2 each Lane Ends 
 1 each  Ramp Narrows 
 1 each  Exit 
 14 each Directional Indicator Barricade 
 50 each Channelizer (Trim Line) 
 2 each Flashing Arrow Panel  (One Truck Mount for TMA) 
 1 each Truck Mounted Attenuator 
 1 each Changeable Message Sign (Contractor Furnished / Retained) 
 
2.7  One-Lane Two-Way Operation with Flaggers.  A minimum of two flaggers will be 
required to direct traffic.  Additional flaggers may be required when working at intersecting 
streets or ramps as directed by the engineer.  No direct payment will be made for flaggers.  
“One-Lane Two-Way Operation with Flaggers”, shall include furnishing, installing, and removing 
the following set of traffic control devices as shown on the plans: 
 
 2 each Road Work Ahead 
 2 each One Lane Road Ahead 
 2 each Be Prepared To Stop 
 2 each Flagger (Symbol) 
  
3.0 Additional Traffic Control Devices.  The engineer may determine that signs and 
channelizers, in addition to those devices shown in the plans are necessary to safely 
accommodate traffic.  These additional devices may be needed for merging ramp traffic, 
detours, or other special cases to supplement the specified lane closure devices.  The contract 
provides a fixed cost for any additional traffic control items. 
 
4.0 Flaggers.  Flaggers may be required when working at intersecting streets or ramps as 
directed by the engineer.  No direct payment will be made for flaggers. 
 
5.0 Method of Measurement and Basis of Payment. 
 
5.1 Measurement will be made per each traffic control set-up specified in the Job Order.  A 
single payment will be made for each type of traffic control set-up utilized regardless of the 
number of times the contractor sets up the devices.  Payment includes providing, installing, 
maintaining and removal of all required traffic control devices. The maximum Job Order limits 
are as specified in JSP SCOPE OF WORK of these Job Special Provisions.  The accepted 
quantity of each set-up will be paid for at the fixed unit price for: 
 

Item 616-99.02 Misc. Single Lane Closure   Each 
Item 616-99.02 Misc. Ramp Closure   Each 
Item 616-99.02 Misc. Partial Ramp Closure   Each 
Item 616-99.02 Misc. Entrance Ramp Area, Mainline Work   Each 
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Item 616-99.02 Misc. Entrance Ramp Area, Accel Lane Work    Each 
Item 616-99.02 Misc. Exit Ramp Area, Mainline/Decel Lane Work   Each 
Item 616-99.02 Misc. One-Lane Two-Way Operation with Flaggers  Each 

 
multiplied by the Adjustment Factor, as mutually agreed upon in the Job Order. 
 
5.2  Measurement of additional traffic control devices will be made per each set-up made within 
the term of the Job Order.  Payment for the devices shall include furnishing, installing, and 
removing the additional devices at a specific work site.  No payment will be made for additional 
devices used by the contractor without prior approval of the engineer.  The accepted quantity of 
additional traffic control devices will be paid for in accordance with the fixed unit price list, 
multiplied by the Adjustment Factor, as mutually agreed upon in the Job Order. 
 
 
T. Work Plan and Schedule for Accomplishing Work 
 
Delete Sec 108.4 through 108.4.4 and substitute the following: 
 
108.4  Work Plan and Schedule.  Prior to or at the preconstruction conference, the contractor 
shall provide a proposed work plan and typical schedule for accomplishing the work.  The work 
plan shall include a written list of equipment and personnel that the contractor intends to use in 
executing the work. 
 
108.4.1  The work plan will be reviewed by the engineer to determine in general if adequate 
personnel and equipment appear to be available to complete the work within the required 
number of calendar days.  If the engineer determines the work plan is inadequate, the engineer 
and contractor shall meet for a joint review of the plan to correct and adjust the plan and 
schedule as necessary.  A revised work plan and schedule shall be provided by the contractor 
prior to commencing the work. 
 
108.4.2  If multiple Job Orders are issued with overlapping completion periods, the priority of the 
work will be jointly determined by the engineer and the contractor, with final approval of the work 
plan by the engineer.  The work schedule and work priorities will be determined by the needs of 
the Commission and not the contractor's convenience of work location. 
 
108.4.3  No direct payment will be made for furnishing the work plan or revisions. 
 
108.4.4  The contractor shall determine the most feasible work plan and schedule consistent 
with the requirements of the contract.  The engineer's approval of contractor's work plan is not 
intended to be acknowledgment or representation that it is reasonable or will accomplish the 
work within a particular time or at a particular cost. 
 
 
U. Emergency Provisions and Incident Management 
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from the police or other 
emergency agencies for incident management.  In case of traffic accidents or the need for 
police to direct or restore traffic flow through the job site, the contractor shall notify police or 
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other emergency agencies immediately as needed.  MoDOT customer service shall also be 
notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or police services, 
the following agencies may also be notified for accident or emergency situations within the 
project limits. 
 

Missouri Highway Patrol   (314) 340-4000 

MoDOT District SL Customer Service (24 hr)   (314) 275-1500 

MoDOT Incident Response (24 hr)   (816) 241-2223 

St. Charles County Police   (636) 949-3000 

St. Louis County Police Department (314) 889-2341 

St. Louis City Police Department   (314) 231-1212 

Franklin County Sheriff   (636) 583-2560 

Jefferson County Sheriff   (636) 797-5000 

 
2.1 This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate police agency. 
 
2.2 The contractor shall notify enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes 
this notification with enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0 No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
V. Utilities 
 
1.0  It is the inherent risk of the work under this contract that the contractor may encounter 
utilities above and/or below the ground or in the vicinity of any given Job Order which may 
interfere with their operations.  The contractor expressly acknowledges and assumes this risk 
even though the nature and extent are unknown to both the contractor and the Commission at 
the time of bidding and award of the contract.  The effect in cost or time of the presence of 
utilities above, below or in the vicinity of the contractor’s work under this contract shall not be 
compensable. 
 
 
W. Delay Provisions 
 
1.0  If the contractor is delayed in the commencement, prosecution or completion of the work by 
any act of the Commission, or by any cause beyond the contractor’s control, then the contractor 
will be entitled to an extension of time.  If the contractor is delayed or prevented from working on 
a particular date as a result of a delay, error or omission of the Commission, and the contractor 
incurs unavoidable labor costs as a direct result thereof because the contractor did not have 
enough time to cancel or divert its labor force, then the contractor will be reimbursed for such 
costs.  For each worker so paid, the contractor will be reimbursed the amount paid the worker.  
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Also, the contractor will be reimbursed for construction tasks required as a direct result of such 
delay, error or omission, such as closing off areas of work.  No other costs shall be paid as a 
result of a delay or late cancellation. 
 
 
X. Mobilization 

 
Delete Sec 618.2 and substitute the following: 
 
618.2  No direct payment will be made for mobilization.  All costs for mobilization shall be 
considered included in the cost of the individual contract pay items included in the contract. 
 
 
Y. Sample Job Order 
 
1.0  The following is an example Job Order intended to be an illustration that may be used as a 
guide for formulating the bid of the Adjustment Factor.  For each example Job Order, the 
appropriate items that would be used and the quantities are computed based upon the sample 
work that would be completed in the Job Order.  The contractor shall be reminded this is a Job 
Order sample and the quantity totals in actual Job Orders, if issued, may be more or less than 
that depicted below or be totally different from the samples illustrated. 
 
1.1  Job Order Sample:  Damaged Fence repair location does not have significant daytime 
peak hour ADT and will only require shoulder closure. 
 

Item Description Fixed 
Unit 
Price 

Quantity Price 

Misc. Shoulder Work – Undivided Roadways $250.00 1 $250.00 

Misc. Restretch/Reattach Fab to Post (Ch-L) $10.00 10 $100.00 

Misc. R&R 5’ Line Post (Galv) $50.00 5 $250.00 

Misc. Repl/Splice 5’ Ch-Link Fence Fab (Galv) $6.00 100 $600.00 

  Subtotal: $1,140.00 

Adjustment Factor 1.150   

  TOTAL: $1,311.00 

 
 
Z. Supplemental Revisions JSP-18-01KK 
 

• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 
Surveillance Services or Equipment. 

 
The Missouri Highways and Transportation Commission shall not enter into a contract (or 
extend or renew a contract) using federal funds to procure or obtain equipment, services, or 
systems that uses covered telecommunications equipment or services as substantial or as 
critical technology as part of any system where the video surveillance and telecommunications 
equipment was produced by Huawei Technologies Company, ZTE Corporation, Hytera 

https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
https://www.ecfr.gov/cgi-bin/text-idx?SID=184e56a2d363d6eae0d991766144999b&mc=true&node=se2.1.200_1216&rgn=div8
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Communications Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua 
Technology Company (or any subsidiary or affiliate of such entities). 
 
 

• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre 
or more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the 
project site, these provisions do not apply.  When a WPCM is required, all sections within this 
provision shall be applicable, including assessment of specified Liquidated Damages for failure 
to correct Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
 
1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not 
limited to, staging area, plant site, borrow area, or waste area. 
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is 
planned, the total acreage of anticipated land disturbance on those sites, and the land 
disturbance permit number(s).  Upon request by the engineer, the contractor shall submit a copy 
of its land disturbance permit(s) for Off-site locations.  Based on the total acreage of land 
disturbance, both on and Off-site, the engineer shall determine if these Stormwater Compliance 
Requirements shall apply.  The Contractor shall immediately report any changes to the planned 
area of Off-site land disturbance.  The Contractor is responsible for obtaining its own separate 
land disturbance permit for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the 
Project’s Erosion & Sediment Control Plan; all applicable special provisions, 
specifications, and standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;  
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(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific 

SWPPP and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the 

start of any grading operations until final stabilization is achieved, and take necessary 
actions to correct any known deficiencies to prevent pollution of the waters of the state 
or adjacent property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 

 
3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land 
disturbance operations.  No land disturbance operations shall commence prior to the Pre-
Activity meeting except work necessary to install perimeter controls and entrances.  Discussion 
items at the pre-activity meeting shall include a review of the Project SWPPP, the planned order 
of grading operations, proposed areas of initial disturbance, identification of all necessary BMPs 
that shall be installed prior to commencement of grading operations, and any issues relating to 
compliance with the Stormwater requirements that could arise in the course of construction 
activity at the project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and 
subsequent installation of the initial BMPs identified at the pre-activity meeting, a Hold Point 
shall occur prior to the start of any land disturbance operations to allow the engineer and WPCM 
the time needed to perform an on-site review of the installation of the BMPs to ensure 
compliance with the SWPPP is met.  Land disturbance operations shall not begin until 
authorization is given by the engineer. 
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the 
engineer and each Inspection Report (Land Disturbance Inspection Record) will be entered into 
a web-based Stormwater Compliance database.  The WPCM will be granted access to this 
database and shall promptly review all reports, including any noted deficiencies, and shall 
acknowledge receipt of the report as required in Section 2.1 (f.). 
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the 
Inspection Report shall be corrected by the contractor within 7 days of the inspection date or 
any extended period granted by the engineer when weather or field conditions prohibit the 
corrective work.  If the contractor does not initiate corrective measures within 5 calendar days of 
the inspection date or any extended period granted by the engineer, all work shall cease on the 
project except for work to correct these deficiencies, unless otherwise allowed by the engineer.  
All impact costs related to this halting of work, including, but not limited to stand-by time for 
equipment, shall be borne by the Contractor.  Work shall not resume until the engineer 
approves the corrective work. 
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5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time 
limit.  In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 

• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance 
applied to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  
Where articles, materials or supplies that consist wholly or predominantly of iron or steel or a 
combination of both are to be permanently incorporated into the contract work, steel and iron 
material shall be manufactured, from the initial melting stage through the application of coatings, 
in the USA except for “minimal use” as described herein.  Predominantly of iron or steel or a 
combination of both means that the cost of the iron and steel content exceeds 50 percent of the 
total cost of all its components.  Under a general waiver from FHWA the use of pig iron and 
processed, pelletized, and reduced iron ore manufactured outside of the USA will be permitted 
in the domestic manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided 
the cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract 
cost or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, 
invoices to document the cost of the foreign portion, as delivered to the project, shall be 
provided and the engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation 
and Audit Solutions compliance program verifies that all steel and iron products fabrication 
processes conform to 23 CFR 635.410 Buy America Requirements and is an acceptable 
standard per 23 CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant 
suppliers will not be required to submit step certification documentation with the shipment for 
some selected steel and iron materials.  The AASHTO Product Evaluation and Audit Solutions 
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compliant supplier shall maintain the step certification documentation on file and shall provide 
this documentation to the engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  This includes the Mill Test Report from the original producing steel mill and 
certifications documenting the manufacturing process for all subsequent fabrication, including 
coatings. The certification shall include language that certifies all steel and iron materials 
permanently incorporated in this project was procured and processed domestically and all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The 
prime contractor is required to submit a material of origin form certification prior to incorporation 
into the project from the fabricator for each item that the product is domestic.  The Certificate of 
Materials Origin form (link to certificate form) from the fabricator must show all steps of 
manufacturing, including coating, as being completed in the United States and in accordance 
with CFR Title 23 Section 635.410 Buy America Requirements and be signed by a fabricator 
representative.  The engineer reserves the right to request additional information and 
documentation to verify that all Buy America requirements have been satisfied.  These 
documents shall be submitted upon request by the engineer and retained for a period of 3 years 
after the last reimbursement of the material. 
 
106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  
Examples of these items would be bolts for sign posts, anchorage inserts, etc.  The certification 
shall read “I certify that all steel and iron materials permanently incorporated in this project 
during all manufacturing processes, including coating, as being completed in the United States 
and in accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 
percent of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel 
or iron products are awarded in the contract, domestic steel or iron products may be used; 
however, payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction 
material do not change the categorization of the construction material.  Upon request by the 

https://epg.modot.org/forms/CM/CERTIFICATE_OF_MATERIALS_ORIGIN.pdf
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engineer, the contractor shall submit a domestic certification for all construction materials listed 
that are incorporated into the project. 
 

(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 

(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 

(g) Engineered wood 

(h) Drywall 

 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a 
product with different properties than the individual articles, materials or supplies. If an item is 
classified as an iron or steel product, an excluded material, or other product category as 
specified by law or in 2 CFR part 184, then it is not a manufactured product. However, an 
article, material or supply classified as a manufactured product may include components that 
are iron or steel products, excluded materials, or other product categories as specified by law or 
in 2 CFR part 184. Mixtures of excluded materials delivered to a work site without final form for 
incorporation into a project are not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
(A) For projects obligated on or after October 1, 2025, the product was manufactured in the 
United States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the 
United States and the cost of the components of the manufactured product that are mined, 
produced, or manufactured in the United States is greater than 55 percent of the total cost of all 
components of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. 
The cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
for purposes of determining whether systems referred to in the preceding sentence are 
produced in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
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domestic materials and their total material cost to the engineer.  The contractor and the 
engineer will both track these totals to assure that the minimal usage allowance is not 
exceeded. 
 
 

• Third-Party Test Waiver for Concrete Aggregate 
 
1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All 
beams for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to 
initiating the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix 
design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
 
3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
 
3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 
2025, to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  
Accreditation documentation shall be provided with the test results for tests completed prior to 
January 1, 2025.  No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment 
calibration documentation, and testing certifications or qualifications of technicians performing 
the AASHTO T 161 Procedure B tests.  The testing facility shall provide details on their freezing 
and thawing apparatus including the time and temperature profile of their freeze-thaw chamber.  
The profile shall include the temperature set points throughout the entirety of the freeze-thaw 
cycle.  The profile shall show the cycle time at which the apparatus drains/fills with water and 
the cycle time at which the apparatus begins cooling the specimens. 
 
3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with 
MoDOT test records, in order to be approved for use (e.g. test facility results in a durability 
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factor of 79, MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The 
independent testing facility shall be in accordance with this provision.  The comparison test can 
be from a different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
 
3.5  Test results shall be submitted to MoDOT’s Construction and Materials division 
electronically for final approval.  Test results shall include raw data for all measurements of 
relative dynamic modulus of elasticity and percent length change for each individual concrete 
specimen.  Raw data shall include initial measurements made at zero cycles and every 
subsequent measurement of concrete specimens.  Raw data shall include the cycle count and 
date each measurement was taken.  Test results shall also include properties of the concrete 
mixture as required by AASHTO T 161.  This shall include the gradation of the coarse 
aggregate sample.  If AASHTO T 152 is used to measure fresh air content, then the aggregate 
correction factor for the mix determined in accordance with AASHTO T 152 shall also be 
included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 
 

• Delete paragraph 15.0 of the General Provision Disadvantaged Business 
Enterprise (DBE) Program Requirements and substitute the following: 

 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in 
accordance with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
 
 

• Add Sec 102.7.9 to include the following: 
 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a 
summary of all subcontractors, material suppliers, and service providers (e.g. hauling) 
considered on federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide 
the firm’s name, the corresponding North American Industry Classification System (NAICS) 
code(s) the firm(s) were considered for, and whether or not they were used in the bid.  The 
information submitted should be the most complete information available at the time of bid.  
The information shall be disclosed on the Bidder’s List Quote Summary form provided in 
the bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose 
this information may result in a bid being declared irregular. 
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AA. Chain-Link Fence Repair and Replacement 
 
1.0  Description.  This work shall consist of all labor, equipment, and materials to remove, 
install, repair, and replace chain-link fence and appurtenances as specified in the Job Order or 
as directed by the engineer.  All work shall comply with Secs 202 and 607 except as herein 
modified. 
 
2.0  Materials.  All materials shall conform to Division 1000, Materials Details, and specifically 
Sec 1043.  All materials shall be new unless otherwise approved by the engineer or otherwise 
allowed by these specifications. 
 
2.1  All materials intended for use in this contract shall be stored in a dedicated location on the 
contractor's property and shall be inspected and approved by the engineer prior to use. 
 
3.0  Construction Requirements. 
 
3.1 Removal and Replacement of Individual Major Components.  If the Job Order 
designates a contract pay item that includes the term "remove and replace", the contractor shall 
remove the described existing component, material, hardware, or other appurtenance, in whole 
or in part, as designated in the Job Order or as directed by the engineer.  The major 
components to be removed will be marked with paint or ribbon or other method convenient to 
the engineer. 
 
3.1.1  The contractor shall furnish and install the described major replacement component and 
any incidental items necessary to provide a fully functional system.  Replacement components 
designated in the Job Order may not be of the same size or material as those removed.  Some 
items designated for replacement may be damaged and not reusable.  Other items designated 
for replacement may not meet current Commission standards and policies.  The engineer will 
determine the actual items to be replaced. 
 
3.1.2  Unless otherwise directed by the engineer, the contractor shall reuse any undamaged 
major components salvaged from the damaged fence system or appurtenances in order to 
provide a fully functional system.  Minor components, such as nuts and bolts, may only be 
reused after inspection and approval by the engineer.  Reused nuts and bolts shall only be used 
with salvaged major components.  All new major components shall use new nuts, bolts, and 
other miscellaneous minor components. 
 
3.2  Removal of Entire Fence System.  If the engineer determines an existing chain-link fence 
and related appurtenances have been severely damaged or the damaged system does not 
comply with current Commission standards or policies, the fence system shall be removed as 
designated in the Job Order or as directed by the engineer. 
 
3.2.1  Unless otherwise designated by the engineer for salvage by the Commission, all 
materials removed shall become the property of the contractor and shall be removed from the 
right of way and properly disposed of. 
 
3.2.2  If the portion of the system designated for removal includes concrete footings, all 
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hardware protruding above the surface of the footing shall be removed or otherwise cut off flush 
with the surface of the footing.  Concrete footings shall be abandoned in place unless the Job 
Order designates removal of the footings.  All exposed post holes in abandoned footings and all 
holes resulting from removal of concrete footings shall be securely backfilled with sand or other 
fine aggregate material approved by the engineer and thoroughly tamped. 
 
3.3  Installation of New Chain-Link Fence System.  If the Job Order designates a contract 
pay item for new chain-link fence the contractor shall furnish and place the fence system 
complete in place.  The new system shall be installed at the location designated by the 
engineer. 
 
3.4  Realigning Posts.  Line, end, corner, or pull posts which are out of alignment but otherwise 
undamaged will be designated for realignment.  The contractor shall realign and plumb the 
designated posts.  After realignment, any voids around the post shall be securely backfilled with 
soil, sand, or other fine aggregate material approved by the engineer and thoroughly tamped. 
 
3.5  Replacing Posts.  Existing posts that have sustained damage that do not allow reuse will 
be designated for replacement.  Damaged posts which have an existing concrete footing shall 
be cut off flush with the top of the footing and the footing abandoned in place unless the Job 
Order designates removal of the footing.  For locations with footings abandoned in place, the 
new post and footing shall be placed immediately adjacent to the removed damaged post or 
other location designated by the engineer.  All exposed post holes in abandoned footings shall 
be securely backfilled with sand or other approved fine aggregate material and thoroughly 
tamped.  For locations with removed concrete footings, the resulting hole shall be securely 
backfilled with soil, sand, or other approved material prior to excavating for a new footing. 
 
3.5.1  Existing damaged line posts which are driven into earth shall be pulled unless otherwise 
directed by the engineer.  The contractor may choose to drive the replacement line post in the 
same earth hole as the removed damaged post or excavate and pour a concrete footing.  If the 
new post is driven in the same earth hole as the removed damaged post, the contractor shall 
first securely backfill the hole with soil, sand, or other approved material and thoroughly tamp 
the backfill before driving the replacement post.  All remaining exposed earth post holes shall be 
backfilled with sand or other approved fine aggregate material and thoroughly tamped. 
 
3.6  Replacing Existing Top Rail and Tension Wire.  Some existing chain-link fence 
installations have a metal top rail in lieu of a tension wire.  Damaged fence installations with a 
top rail will have the top rail designated for removal and replacement with a tension wire.  The 
existing damaged top rail shall be cut at the posts nearest the damaged section of fence and a 
new replacement tension wire shall be attached to the first post and strung to the last post of the 
damaged fence section.  If the existing fence has a tension wire that sustained damage, the 
tension wire will be designated for removal and replacement.  The damaged wire shall be cut 
and attached to the nearest post.  A new replacement tension wire shall be attached to the first 
post and strung to the last post of the damaged fence section. 
 
3.7  Replacing and Splicing Fence Fabric.  Existing fence fabric that has sustained damage 
that does not allow reuse will be designated for replacement.  The existing damaged fabric shall 
be cut, removed, and new replacement fabric spliced at the locations designated by the 
engineer.  Replacement chain-link fabric shall be woven together with the existing fabric and be 
knuckled or twisted at the top and bottom to match the existing fabric. 
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3.8  Replacing and Splicing Barbed Wire.  Existing barbed wire that has sustained damage 
that does not allow reuse will be designated for replacement.  Each existing damaged wire shall 
be cut, removed, and new replacement wire spliced at the posts designated by the engineer.  
Replacement wire shall be spliced together with the existing wire using an approved method.  
For locations with multiple strands of wire, each damaged strand will be designated separately 
on the Job Order. 
 
3.9  Reattaching Fence Fabric to Posts and Tension Wire.  Fence fabric which is pulled 
loose from existing undamaged posts and tension wire will be designated for reattachment.  
Fabric shall also be attached to any new replacement posts and tension wire.  The fence fabric 
shall be restretched in accordance with manufacturer recommendations so that the finished 
installation presents an appearance satisfactory to the engineer.  Fabric shall be reattached 
using new fabric ties, hog rings, and any other required hardware.  Chain-link fabric shall be 
securely attached to end, corner, gate, and pull posts using stretcher bars and bands in 
accordance with manufacturer recommendations or as directed by the engineer. 
 
3.10  Gate Installation.  The contract includes pay items for installation of 5-foot-wide X 60-
inch-high chain-link walk gate, and (12-16 foot) X 60-inch-high chain-link drive gate.  When 
designated on the Job Order, the work shall include installation of gate frame, fabric, braces, 
and all other hardware shown on the plans at the location designated by the engineer.  If no 
gate exists at the location, removal of existing fence fabric to create a gap for the gate will be 
designated on the Job Order as removal of fence.  Installation of new gate posts will be 
designated separately on the Job Order as replacement posts and will include removal of any 
existing line posts necessary for proper installation of the new gate. 
 
3.11  Additional Work.  If additional major components or pay items beyond those specified in 
the Job Order are needed to properly perform the work, the contractor shall contact the 
engineer for authorization to proceed with the additional work.  Any work performed without 
authorization of the engineer will be at the contractor's expense. 
 
4.0  Method of Measurement. 
 
4.1  Measurement of fence removal will be made to the nearest foot from center of first post to 
center of last post. 
 
4.2  Measurement of concrete footing removal will be made per each. 
 
4.3  Measurement of removed and replaced fence repair components will be made per each. 
 
4.4  Measurement of realigned posts will be made per each. 
 
4.5  Measurement of removed and replaced tension wire will be made to the nearest foot from 
center of first post to center of last post. 
 
4.6  Measurement of new fence fabric will be made to the nearest foot from center of splice to 
center of splice.  In order to account for the cost of splicing, the minimum length for pay shall be 
10 feet. 
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4.7  Measurement of new barbed wire will be made to the nearest foot from center of splice to 
center of splice.  Measurement will be made separately for each strand of barbed wire replaced.  
In order to account for the cost of splicing, the minimum length for pay shall be 10 feet. 
 
4.8  Measurement of fence fabric reattachment to existing or new posts will be made per each 
post. 
 
4.9  Measurement of installed walk and drive gates will be made per each.  Measurement will be 
made separately for gate posts. 
 
5.0  Basis of Payment. 
 
5.1  The accepted quantity of removed chain-link fence will be paid for at the contract unit price 
for: 
 
 Item 202-99.03 Misc. Remove Chain-link Fence  Linear Foot 
 
5.1.1  Payment will be considered full compensation for all labor and equipment necessary to 
remove the fence system, including all fabric, posts, and hardware.  Payment for concrete 
footing removal will be made separately. 
 
5.2  The accepted quantity of removed concrete post footings will be paid for at the contract unit 
price for: 
 
 Item 202-99.02 Misc. Remove Existing Concrete Post Footing  Each 
    (Chain-link) 
 
5.2.1  Payment will be considered full compensation for all labor and equipment necessary to 
remove the footing, including all backfill. 
 
5.3  The accepted quantities of removed and replaced fence repair components will be paid for 
at the contract unit price for each of the pay items included in the contract.  Payment will be 
considered full compensation for all labor, equipment, and material necessary to remove the 
existing component, furnish a new replacement component, and install the component.  No 
direct payment will be made for removing or reinstalling any reused undamaged components 
necessary to provide a fully functional system. 
 
5.4  The accepted quantity of realigned posts will be paid for at the contract unit price for: 
 
 Item 607-99.02 Misc. Realign Line Post (Chain-link)   Each 
 Item 607-99.02 Misc. Realign End, Corner, or Pull Post (Chain-Link) Each 
     
5.4.1  Payment will be considered full compensation for all labor, equipment, and material, 
including any required backfill, necessary to realign and plumb an existing post. 
 
5.5  The accepted quantity of removed and replaced tension wire will be paid for at the contract 
unit price for: 
 
 Item 607-99.03 Misc. R&R Tension Wire    Linear Foot 
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    (Replace Top Rail with Tension Wire) 
 
5.5.1  Payment will be considered full compensation for all labor, equipment, and material 
necessary to cut and remove the existing top rail or tension wire, furnish, and install new tension 
wire. 
 
5.6  The accepted quantity of new fence fabric will be paid for at the contract unit price for: 
 
 Item 607-99.03 Misc. Replace / Splice 5’ Chain Link Fence  Linear Foot 
    Fabric (Galvanized) 
 Item 607-99.03 Misc. Replace / Splice 6’ Chain Link Fence  Linear Foot 
    Fabric (Galvanized) 
 Item 607-99.03 Misc. Replace / Splice 5’ Chain Link Fence  Linear Foot 
    Fabric (Vinyl) 
 
5.6.1  Payment will be considered full compensation for all labor, equipment, and material 
necessary to cut the existing fence fabric, furnish new fabric, and splice to the existing fabric. 
 
5.7  The accepted quantity of replaced barbed wire will be paid for at the contract unit price for: 
 
 Item 607-99.03 Misc. Replace / Splice Barbed Wire   Linear Foot 
    (Chain-link) 
 
5.7.1  Payment will be considered full compensation for all labor, equipment, and material 
necessary to cut the existing barbed wire, furnish new wire, and splice to the existing wire. 
 
5.8  The accepted quantity of reattached fence fabric to new or existing posts and tension wire 
will be paid for at the contract unit price for: 
 
 Item 607-99.02 Misc. Restretch and Reattach Fabric to Post  Each 
    (Chain-link) 
 
5.8.1  Payment will be considered full compensation for all labor, equipment, and material, 
including new ties, clamps, and other hardware necessary for restretching the fabric and 
reattaching fabric to existing and new posts.  No direct payment will be made for reattachment 
to tension wire. 
 
5.9  The accepted quantity of installed gates will be paid for at the contract unit price for: 
 
 Item 607-99.02 Misc. 5 Ft. x 60 In. Chain-Link Walk Gate (Galv)  Each 
 Item 607-99.02 Misc. (12-16 Ft.) X 60 In Chain-Link Drive Gate (Galv) Each 
 
5.9.1  Payment will be considered full compensation for all labor, equipment, and material, 
including frame, fabric, braces, and other hardware necessary for installation of a walk and drive 
gate.  Payment for gate posts will be made separately. 
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BB. Definition of Special "99 Number" Pay Items 
 
1.0  The contract contains a large number of special "99-number" pay items.  The Commission's 
automated bidding system is limited by the number of characters allowed for each special item 
description.  The following table defines the abbreviated item descriptions.  This table also 
further defines the work required for each of the pay items. 
 

ITEM NO. ITEM DESCRIPTION 
 
Traffic Control Items 
 

616-99.02 MISC. ADDITIONAL TRUCK MOUNTED ATTENUATOR 
Provide additional truck mounted attenuator for use in addition to other 
devices specified in the traffic control plan. 
 

616-99.02 MISC. ADDITIONAL FLASHING ARROW PANEL 
Provide additional flashing arrow panel for use in addition to other devices 
specified in the traffic  control plan. 
 

616-99.02 MISC. ADDITIONAL CHANNELIZER (TRIMLINE) 
Provide additional channelizers for use in addition to other devices 
specified in the traffic control plan. 
 

616-99.02 MISC. ADDITIONAL CHANGEABLE MESSAGE SIGN (CMS 
CONTRACTOR FURNISHED/RETAINED) 
Provide additional changeable message sign for use in addition to other 
devices specified in the traffic control plan. 
 

616-99.02 MISC. ADDITIONAL DIRECTIONAL INDICATOR BARRICADE 
Provide additional directional indicator barricades (DIBS) for use in 
addition to other devices specified in the traffic control plan. 
 

616-99.02 MISC. WORK BEYOND SHOULDER 
Provide traffic control for work off roadway shoulder, but within clear 
zone.  Not to be used when vehicles are parked on shoulder. 
 

616-99.02 MISC. SHOULDER WORK – UNDIVIDED ROADWAYS 
Provide traffic control for work on shoulder or vehicles parked on 
shoulder. 
 

616-99.02 MISC. LEFT SHOULDER WORK – HIGH SPEED ROADWAY 
Provide traffic control for work on left shoulder or vehicles parked on left 
shoulder of a high-speed roadway as designated by the engineer. 
 

616-99.02 MISC. RIGHT SHOULDER WORK – HIGH SPEED ROADWAY 
Provide traffic control for work on right shoulder or vehicles parked on 
right shoulder of a high-speed roadway as designated by the engineer. 
 

616-99.02 MISC. 1-LANE 2-WAY OPERATION W/FLAGGERS 
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Provide traffic control for one lane, two-way operation on non-divided two 
lane pavement, using two flaggers. 
 

616-99.02 MISC. SINGLE LANE CLOSURE 
Provide traffic control closing one lane, left or right, on a divided highway. 
 

616-99.02 MISC. PARTIAL RAMP CLOSURE 
Provide traffic control for partial ramp closure. 
 

616-99.02 MISC. COMPLETE RAMP CLOSURE 
Provide traffic control for complete ramp closure. 
 

616-99.02 MISC. ENTRANCE RAMP AREA, MAINLINE WORK 
Provide traffic control within an entrance ramp area closing one lane on a 
divided highway; work is along mainline. 
 

616-99.02 MISC. ENTRANCE RAMP AREA, ACCEL LANE WORK 
Provide traffic control within an entrance ramp area closing one lane on a 
divided highway.  Work is along acceleration lane. 
 

616-99.02 MISC. EXIT RAMP AREA, MAINLINE/DECEL LANE WORK 
Provide traffic control within an exit ramp area closing one lane on a 
divided highway.  Work is along mainline or deceleration lane. 
 

616-99.02 MISC. SEQUENTIAL FLASHING WARNING LIGHT 
Provide sequential flashing warning light for use on channelizing device 
that forms a merging taper. 
 

616-99.04 MISC. ADDITIONAL CONSTRUCTION SIGNS  
Provide additional construction signs for use in addition to other devices 
specified in the traffic control plan. 
 

Fence Items 
 

202-99.03 MISC. REMOVE CHAIN-LINK FENCE 
Remove existing chain-link fence, complete system.  The removal of all 
brush/vegetation necessary to remove and replace a fencing system, will 
be considered incidental as it applies in Sec 201.3.3.  Removal of brush 
that exceeds those limits will be paid for as a contingent item. 
 

607-99.02 MISC. 5 FT X 60 IN CHAIN-LINK WALK GATE (GALV) 
Furnish and install a 5 ft. wide X 60 in. high chain-link walk gate.  Chain-
link fabric shall be galvanized.  Gate posts are paid separately. 
 

 607-99.02 MISC. (12-16 FT) X 60 IN. CHAIN-LINK DRIVE GATE (GALV)  
Furnish and install a 12-16 ft. wide x 60 in. high chain-link drive gate.  
Chain-link fabric shall be galvanized.  Gate posts are paid separately. 
 

607-99.03 MISC. CHAIN-LINK FENCE – VINYL (60 IN) 
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Furnish and install 60 inch high chain-link fence with vinyl coated fence 
fabric.  Pay item is for complete fence in place, including all posts and 
hardware.  

 
202-99.02 MISC. REMOVE EXIST CONCRETE POST FOOTING (CH-L) 

Remove an existing concrete post footing and backfill the resulting hole 
with soil, sand, or other approved material.  Work applies to chain-link 
fence. 
 

607-99.02 MISC. RESTRETCH / REATTACH FAB TO POST (CH-L) 
Re-stretch and reattach fence fabric to existing and new posts and 
tension wire.  Work applies to chain-link fence. 
 

607-99.02 MISC. REALIGN LINE POST (CH-L) 
Realign an existing line post.  Work applies to chain-link fence. 
 

607-99.02 MISC. REALIGN END, CORNER, GATE, PULL POST (CH-L) 
Realign an existing end, corner, gate, or pull post.  Work applies to chain-
link fence. 
 

607-99.03 MISC. REPL/SPLICE BARBED WIRE (CH-L) 
Cut and remove existing damaged barbed wire.  Replace and splice new 
wire to  existing undamaged wire.  Pay item is for one single strand of 
barbed wire.  For locations with multiple damaged strands, each strand 
will be paid for separately.  Work applies to chain-link fence. 
 

607-99.02 MISC. R&R 5’ LINE POST (GALV) 
Remove and replace an existing line post; post sized for 5 Ft. (60 In.) 
galvanized chain-link fence. 
 

607-99.02 MISC. R&R 5’ END, CORNER, GATE, PULL POST (GALV) 
Remove and replace an existing end, corner, gate, or pull post; post sized 
for 5 Ft. (60 In.) galvanized chain-link fence. 
 

607-99.02 MISC. R&R 6’ LINE POST (GALV) 
Remove and replace an existing line post; post sized for 6 Ft. (72 In.) 
galvanized chain-link fence. 
 

607-99.02 MISC. R&R 6’ END, CORNER, GATE, PULL POST (GALV) 
Remove and replace an existing end, corner, gate, or pull post; post sized 
for 6 Ft. (72 In.) galvanized chain-link fence. 
 

607-99.02 MISC. R&R 5’ STRETCHER BAR (GALV) 
Remove and replace an existing stretcher bar for 5 Ft. (60 In.) galvanized 
chain-link fence. 
 

607-99.02 MISC. R&R 6’ STRETCHER BAR (GALV) 
Remove and replace an existing stretcher bar for 6 Ft. (72 In.) galvanized 
chain-link fence. 
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607-99.02 MISC. R&R HORIZONTAL BRACE (GALV) 

Remove and replace an existing horizontal brace for galvanized chain-link 
fence. 
 

607-99.02 MISC. R&R 5’ TRUSS ROD (GALV) 
Remove and replace an existing truss rod for 5 Ft. (60 In.) galvanized 
chain-link fence. 
 

607-99.02 MISC. R&R 6’ TRUSS ROD (GALV) 
Remove and replace an existing truss rod for 6 Ft. (72 In.) galvanized 
chain-link fence. 
 

607-99.03 MISC. REPL/SPLICE 5' CH-LINK FENCE FAB (GALV) 
Replace and splice 5 Ft. (60 In.) galvanized chain-link fence fabric. 
 

607-99.03 MISC. REPL/SPLICE 6' CH-LINK FENCE FAB (GALV) 
Replace and splice 6 Ft. (72 In.) galvanized chain-link fence fabric. 
 

607-99.03 MISC. R&R TEN WIRE – R/R RAIL W/TEN WIRE (GALV) 
Remove and replace existing tension wire or remove existing top rail and 
replace with tension wire for galvanized chain-link fence. 
 

607-99.02 MISC. R&R HORIZONTAL BRACE (VINYL) 
Remove and replace an existing horizontal brace for vinyl coated chain-
link fence. 
 

607-99.02 MISC. R&R 5’ TRUSS ROD (VINYL) 
Remove and replace an existing truss rod for 5 Ft. (60 In.) vinyl coated 
chain-link fence. 
 

607-99.02 MISC. R&R 5’ STRETCHER BAR (VINYL) 
Remove and replace an existing stretcher bar for 5 Ft. (60 In.) vinyl 
coated chain-link fence. 
 

607-99.02 MISC. R&R 5’ LINE POST (VINYL) 
Remove and replace an existing line post. Post sized for 5 Ft. (60 In.) 
vinyl coated chain-link fence. 
 

607-99.02 MISC. R&R 5’ END, CORNER, GATE, PULL POST (VINYL) 
Remove and replace an existing end, corner, gate, or pull post; post sized 
for 5 Ft. (60 In.) vinyl coated chain-link fence. 
 

607-99.03 MISC. R&R TEN WIRE – R/R RAIL W/TEN WIRE (VINYL) 
Remove and replace existing tension wire or remove existing top rail and 
replace with tension wire for vinyl coated chain-link fence. 
 

607-99.03 MISC. REPL/SPLICE 5' CH-LINK FENCE FAB (VINYL) 
Replace and splice 5 Ft. (60 In.) vinyl coated chain-link fence fabric. 
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