
Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Report Generated on October 5, 2020

Pay Estimate Created Date: October 1, 2020

Progress Estimate Number
30

Contract ID 190517-D05 Pay Period Start September 16, 2020 Original Contract Amount $670,500.00
Prime Contractor Collins & Hermann, Inc. Pay Period End September 30, 2020 Net Change Order Amount $1,640,605.79

Current Contract Amount $2,311,105.79

Approval Date   By User

October 1, 2020 Generated and Approved (and should be considered Draft) at the Project Office Level by middea1

October 2, 2020 Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by niemej1

October 5, 2020 Reviewed and Approved at the Central Office Controllers Office Level by greggd1

Original Completion Date Current Completion Date Actual Completion Date % of Current Contract Amount Complete

June 30, 2020 June 30, 2021 62.22%
No Milestones Exist for Contract

Contract Total Pay For Estimate No.   30

This Estimate Previous To Date
190517-D05

Total Posted Items Pay $61,999.95 $1,375,999.34 $1,437,999.29
Gross Item Adjustments $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damage $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00

$1,375,999.34 $1,437,999.29
Contract Total Payable This Estimate: $61,999.95

Items Paid This Estimate Period

Project 
Number

Line 
Number

Item 
Code

Item Description Unit Unit 
Price

Current Installed 
Qty

Current Installed 
Amount

J5P3274 0010 6189916 MISC.NIGHTTIME WORK ADJUSTMENT 
FACTOR

DLR $1.150 1,237 $1,422.55

0020 6189916 MISC.NORMAL WORK ADJUSTMENT FACTOR DLR $1.150 52,676 $60,577.40

Project J5P3274 - Total $61,999.95

Overall - Total $61,999.95

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract
Line Item Adjustments This Estimate

No Data Available
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Project Details

Report Generated on October 5, 2020

Contract Project Information

Project 
Number

Federal 
Proj. 

Number

Project 
Description

Route County Location of Work

J5P3274 FAS-
S401(071)

Job order 
contract for 
guardrail 
and guard 
cable repair

various BOONE in the northern part of central district

Totals by Job Numbers

J5P3274 This Estimate Previous To Date
Posted Item Pay $61,999.95 $1,375,999.34 $1,437,999.29
Gross Item Adjustments $0.00 $0.00 $0.00

Gross Item Pay $61,999.95 $1,375,999.34 $1,437,999.29

Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Exceptions

Report Generated on October 5, 2020

Exceptions (Discrepancies) This Estimate Period
No Exceptions Exist on Contract
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Contract Line Items and Total Paid for All Estimates

Report Generated on October 5, 2020

Total Paid / All Items / All Estimates (Including this Estimate)
Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract 
Nm.CONTRACT

Project 
No.

Category Line 
No.

Item 
Code

Description Bid 
Quantity

Net 
Change 
Order

Total 
Current 
Quantity

Unit Total 
Posted 

Approved 
Qty

Unit Price Total Value POSTED 
To Date (See report 

generated date)

190517-D05 J5P3274 0001 0010 6189916 MISC.NIGHTTIME WORK ADJUSTMENT FACTOR 480,000.00 878,517.01 1,358,517.01 DLR 665,586.46 $1.15 $765,424.43

0001 0020 6189916 MISC.NORMAL WORK ADJUSTMENT FACTOR 90,000.00 473,047.63 563,047.63 DLR 491,016.00 $1.15 $564,668.40

0001 0030 6189916 MISC.WEEKEND WORK ADJUSTMENT FACTOR 30,000.00 0.00 30,000.00 DLR 0.00 $0.50 $0.00

0001 0070 6189916 MISC.Liquidated Damages 0.00 0.00 0.00 DLR 0.00 ($1.00) $0.00

0001 0100 6189916 MISC.Additional Items 0.00 0.00 0.00 DLR 0.00 $1.00 $0.00

0001 0200 6189902 MISC.High Priority Repair 0.00 0.00 0.00 EA 9.00 $2,400.00 $21,600.00

0001 210 6063017 TYPE C CRASHWORTHY END TERMINAL 0.00 1.00 1.00 EA 1.00 $14,418.04 $14,418.04

0001 220 6063017 TYPE C CRASHWORTHY END TERMINAL 0.00 1.00 1.00 EA 1.00 $16,662.16 $16,662.16

0001 230 3105002 GRAVEL (A) OR CRUSHED STONE (B) 0.00 1.00 1.00 TONS 1.00 $4,120.47 $4,120.47

0001 5001 6063017 TYPE C CRASHWORTHY END TERMINAL 0.00 1.00 1.00 EA 1.00 $41,859.92 $41,859.92

0001 5002 6069901 MISC.Type C Crashworthy Short Tracc 0.00 1.00 1.00 LS 1.00 $9,245.86 $9,245.86

Project J5P3274 - Total Value Posted to Date as of Report Generated Date $1,437,999.28

190517-D05  Overall - Total Value Posted to Date as of Report Generated Date $1,437,999.28
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on October 5, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J5P3274

Line 
Number

Item 
Code

Description DWR 
Date

DWR 
Approval 

Date

Quantity 
Posted

Units Location From 
Station/

Log 
Mile

Offset/
Distance

To 
Station/

Log 
Mile

Offset/
Distance

Comments

0010 6189916 MISC. 9/30/20 10/1/20 1,237.00 DLR K20D8385_70_WBGR_115.0mm_MissouriRiverBridge

0020 6189916 MISC. 9/30/20 10/1/20 405.00 DLR K20D8378_70_EBGC_153.6mm_.2EoAuxvasseCreek

10/1/20 415.00 DLR K20D8390_54_WBGR_54&TwinBridgesRd

10/1/20 495.00 DLR K20D8371_70_EBGC_153.8mm_.4EoAuxvasseCreek

10/1/20 520.00 DLR K20D8381_70_EBGC_124.4mm_.1WoRt740

10/1/20 550.00 DLR K20D8355_70_EBGC_154.6mm_.8WoRtA

10/1/20 560.00 DLR K20D8450_70_EBGC_143.0mm_1.4WoRtM&RtHH

10/1/20 560.00 DLR K20D8451_70_EBGC_143.6mm_.8WoRtM&RtHH

10/1/20 600.00 DLR K20D8357_70_EBGC_132.2mm_1.6WoRtZ

10/1/20 645.00 DLR K20D8374_70_EBGC_89.8mm_.2WoRtM&RtK

10/1/20 695.00 DLR K20D8372_70_EBGC_153.3mm_.1WoAuxvasseCreek

10/1/20 758.00 DLR K20D8348_54_EBGC_1.2EoRtJ

10/1/20 823.00 DLR K20D8376_54_EBGC_.7WoRtJ

10/1/20 835.00 DLR K20D8370_70_EBGC_154.3mm_1.1WoRtZ&RtA

10/1/20 968.00 DLR K20D8391_54_WBGR_54&TwinBridgesRd

10/1/20 980.00 DLR K20D8386_70_EBGC_93.9mm_.7EoLamineRiver

10/1/20 1,025.00 DLR K20D8382_70_EBGC_133.3mm_.5WoRtZ

10/1/20 1,051.00 DLR K20D8389_54_EBGC_54&PleasantHillDr

10/1/20 1,104.00 DLR K20D8384_54_EBGR_.3WoFallHillRd

10/1/20 1,108.00 DLR K20D8352_63_SBGC_63&CountyRoad399

10/1/20 1,141.00 DLR K20D8349_54_EBGC_.8WoRtH

10/1/20 1,141.00 DLR K20D8350_63_SBGC_.1SoKatyTrailBridge

10/1/20 1,154.00 DLR K20D8393_5_NBGR_Rt5&ImpalaRd

10/1/20 1,198.00 DLR K20D8351_63_NBGR_250'SoKatyTrailBridge

10/1/20 1,210.00 DLR K20D8388_ParisRd_NBGR_ParisRd&ClarkLn

10/1/20 1,228.00 DLR K20D8383_63_SBGC_.1SoRt70

10/1/20 1,235.00 DLR K20D8356_70_EBGC_104.0mm_.4EoRtB

10/1/20 1,252.00 DLR K20D8387_41_NBGR_Rt41&I70Overpass

10/1/20 1,495.00 DLR K20D8359_54_EBGC_.2EoCenterStreet

10/1/20 1,553.00 DLR K20D8380_70ExitRamp_EBGR_70&40Intersection

10/1/20 1,654.00 DLR K20D8353_63_SBGC_.9SoMtPleasantRd

10/1/20 1,735.00 DLR K20D8452_70_EBGC_102.6mm_1.0EoRt5

10/1/20 1,744.00 DLR K20D8369_63_SBGC_.1NoTurkeyCreek

10/1/20 1,919.00 DLR K20D8379_87_SBGR_1.4NoRt70

10/1/20 2,200.00 DLR K20D8360_54_EBGC_.4EoUnitedRd

10/1/20 2,230.00 DLR K20D8358_70_EBGC_132.4mm_1.4WoRtZ

10/1/20 2,395.00 DLR K20D8373_70_EBGC_87.3mm_.4EoSalineCountyLine

10/1/20 2,481.00 DLR K20D8328_RtC_WBGR_.6WoRtAA

10/1/20 2,514.00 DLR K20D8377_54_EBGC_.1EoRichlandCreek

10/1/20 3,250.00 DLR K20D8392_5_SBGR_.7SoRtO

10/1/20 3,850.00 DLR K20D8375_70_WBGR_90.2mm_250'EoRtM&RtZ

The information below this line are details from Line Item agency views.
No Agency View Details Exist
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Line Item Adjustments - All Estimates

Report Generated on October 5, 2020

Line Description Adjustment Type Other Adjustment 
Type

Est. 
Number

Created 
Date

Created 
By

Amount Remarks

210 TYPE C CRASHWORTHY END 
TERMINAL

Material 4 Sep 4, 2019 SYSTEM ($14,418.04)

5 Sep 16, 
2019

SYSTEM ($14,418.04)

6 Oct 1, 2019 SYSTEM ($14,418.04)

7 Oct 16, 
2019

SYSTEM ($14,418.04)

8 Nov 4, 2019 SYSTEM ($14,418.04)

9 Nov 18, 
2019

SYSTEM ($14,418.04)

10 Dec 2, 2019 SYSTEM ($14,418.04)

11 Dec 18, 
2019

SYSTEM ($14,418.04)

 - Total ($115,344.32)

Material - Total ($115,344.32)

TYPE C CRASHWORTHY END 
TERMINAL

MaterialCredit 5 Sep 16, 
2019

SYSTEM $14,418.04

6 Oct 1, 2019 SYSTEM $14,418.04

7 Oct 16, 
2019

SYSTEM $14,418.04

8 Nov 4, 2019 SYSTEM $14,418.04

9 Nov 18, 
2019

SYSTEM $14,418.04

10 Dec 2, 2019 SYSTEM $14,418.04

11 Dec 18, 
2019

SYSTEM $14,418.04

12 Jan 2, 2020 SYSTEM $14,418.04

 - Total $115,344.32

MaterialCredit - Total $115,344.32

TYPE C CRASHWORTHY END 
TERMINAL

Other Item 
Adjustment

MDPA 4 Sep 4, 2019 tiernm1 $14,418.04

MDPA - Total $14,418.04

TYPE C CRASHWORTHY END 
TERMINAL

OTHR 12 Jan 2, 2020 woods6 ($14,418.04) Taking out adjustment

OTHR - Total ($14,418.04)

Other Item Adjustment - Total $0.00

210 - Total $0.00

220 TYPE C CRASHWORTHY END 
TERMINAL

Material 10 Dec 2, 2019 SYSTEM ($16,662.16)

11 Dec 18, 
2019

SYSTEM ($16,662.16)

 - Total ($33,324.32)

Material - Total ($33,324.32)

TYPE C CRASHWORTHY END 
TERMINAL

MaterialCredit 11 Dec 18, 
2019

SYSTEM $16,662.16

12 Jan 2, 2020 SYSTEM $16,662.16

 - Total $33,324.32

MaterialCredit - Total $33,324.32

TYPE C CRASHWORTHY END 
TERMINAL

Other Item 
Adjustment

MDPA 10 Dec 2, 2019 tiernm1 $16,662.16

MDPA - Total $16,662.16

TYPE C CRASHWORTHY END 
TERMINAL

OTHR 12 Jan 2, 2020 woods6 ($16,662.16) Taking out adjustment

OTHR - Total ($16,662.16)

Other Item Adjustment - Total $0.00

220 - Total $0.00

230 GRAVEL (A) OR CRUSHED STONE 
(B)

Material 11 Dec 18, 
2019

SYSTEM ($4,120.47)

12 Jan 2, 2020 SYSTEM ($4,120.47)

 - Total ($8,240.94)
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Line Item Adjustments - All Estimates

Report Generated on October 5, 2020

Line Description Adjustment Type Other Adjustment 
Type

Est. 
Number

Created 
Date

Created 
By

Amount Remarks

230 Material - Total ($8,240.94)

GRAVEL (A) OR CRUSHED STONE 
(B)

MaterialCredit 12 Jan 2, 2020 SYSTEM $4,120.47

13 Jan 16, 
2020

SYSTEM $4,120.47

 - Total $8,240.94

MaterialCredit - Total $8,240.94

GRAVEL (A) OR CRUSHED STONE 
(B)

Other Item 
Adjustment

OTHR 11 Dec 18, 
2019

woods6 $4,120.47

13 Jan 16, 
2020

woods6 ($4,120.47) Taking away adjustment for pay out already 
paid

OTHR - Total $0.00

Other Item Adjustment - Total $0.00

230 - Total $0.00

Overall - Total $0.00
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