
Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Report Generated on October 2, 2020

Pay Estimate Created Date: October 1, 2020

Progress Estimate 
Number

1

Contract ID 200117-H03 Pay Period 
Start See NTP Date Original Contract Amount $585,942.00

Prime 
Contractor

H.R. Quadri Contractors, 
LLC Pay Period End September 30, 

2020
Net Change Order 
Amount $4,725.00

Current Contract Amount $590,667.00

Approval Date   By User

October 1, 2020 Generated and Approved (and should be considered Draft) at the Project Office Level by REEDN

October 1, 2020 Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by PULLIA

October 2, 2020 Reviewed and Approved at the Central Office Controllers Office Level by greggd1

Original Completion Date Current Completion Date Actual Completion Date % of Current Contract Amount Complete

September 1, 2020 October 30, 2020 27.36%
No Milestones Exist for Contract

Contract Total Pay For Estimate No.   1

This Estimate Previous To Date
200117-H03

Total Posted Items Pay $161,596.50 $0.00 $161,596.50
Gross Item Adjustments $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damage $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00

$0.00 $161,596.50
Contract Total Payable This Estimate: $161,596.50

Items Paid This Estimate Period

Project 
Number

Line 
Number

Item 
Code

Item Description Unit Unit Price Current Installed 
Qty

Current Installed 
Amount

J9P3576 0010 2079909 MISC.MODIFIED LINEAR GRADING, CLASS 2 STA $300.000 61.31 $18,393.00

0020 6119910 MISC.FURNISHING AND PLACING TYPE 2 ROCK 
BLANKET

TONS $30.000 2,017.17 $60,515.10

0030 6161005 CONSTRUCTION SIGNS SQFT $7.000 619 $4,333.00

0040 6161009 FLAG ASSEMBLY EA $20.000 6 $120.00

0050 6161025 CHANNELIZER (TRIM LINE) EA $17.000 90 $1,530.00

0060 6161033 DIRECTIONAL INDICATOR BARRICADE EA $80.000 38 $3,040.00

0070 6161040 FLASHING ARROW PANEL EA $1,000.000 2 $2,000.00

0080 6181000 MOBILIZATION LS $70,492.000 0.5 $35,246.00

0090 6181020 ADDITIONAL MOBILIZATION FOR SEEDING EA $600.000 1 $600.00

0100 6240103A PERMANENT EROSION CONTROL GEOTEXTILE SQYD $2.000 1,740.7 $3,481.40

0130 8059919 MISC.FIBER REINFORCED MATRIX ACRE $6,000.000 1.76 $10,560.00

0140 8059919 MISC.SOIL BIOSTIMULANT ACRE $6,000.000 1.76 $10,560.00

0150 8061005 ROCK DITCH CHECK LF $15.000 262 $3,930.00

0170 8069903 MISC.LINEAR SILT BARRIER LF $8.000 416 $3,328.00

5001 8052000A SEEDING - WARM SEASON MIXTURES ACRE $2,250.000 1.76 $3,960.00

Project J9P3576 - Total $161,596.50

Overall - Total $161,596.50

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract
Line Item Adjustments This Estimate

No Data Available
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Project Details

Report Generated on October 2, 2020

Contract Project Information

Project 
Number

Federal 
Proj. 

Number

Project 
Description

Route County Location of Work

J9P3576 FAF 
67-2(56)

Slope repair 60 VARIOUS in various locations

Totals by Job Numbers

J9P3576 This Estimate Previous To Date
Posted Item Pay $161,596.50 $0.00 $161,596.50
Gross Item Adjustments $0.00 $0.00 $0.00

Gross Item Pay $161,596.50 $0.00 $161,596.50

Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Exceptions

Report Generated on October 2, 2020

Exceptions (Discrepancies) This Estimate Period
No Exceptions Exist on Contract
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Contract Line Items and Total Paid for All Estimates

Report Generated on October 2, 2020

Total Paid / All Items / All Estimates (Including this Estimate)
Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract 
Nm.CONTRACT

Project 
No.

Category Line 
No.

Item 
Code

Description Bid 
Quantity

Net 
Change 
Order

Total 
Current 
Quantity

Unit Total 
Posted 

Approved 
Qty

Unit Price Total Value POSTED 
To Date (See report 

generated date)

200117-H03 J9P3576 0001 0010 2079909 MISC.MODIFIED LINEAR GRADING, CLASS 2 190.00 0.00 190.00 STA 84.14 $300.00 $25,242.00

0001 0020 6119910 MISC.FURNISHING AND PLACING TYPE 2 ROCK BLANKET 3,508.50 0.00 3,508.50 TONS 2,017.17 $30.00 $60,515.10

0001 0030 6161005 CONSTRUCTION SIGNS 619.00 0.00 619.00 SQFT 619.00 $7.00 $4,333.00

0001 0040 6161009 FLAG ASSEMBLY 6.00 0.00 6.00 EA 6.00 $20.00 $120.00

0001 0050 6161025 CHANNELIZER (TRIM LINE) 190.00 0.00 190.00 EA 90.00 $17.00 $1,530.00

0001 0060 6161033 DIRECTIONAL INDICATOR BARRICADE 38.00 0.00 38.00 EA 38.00 $80.00 $3,040.00

0001 0070 6161040 FLASHING ARROW PANEL 2.00 0.00 2.00 EA 2.00 $1,000.00 $2,000.00

0001 0080 6181000 MOBILIZATION 1.00 0.00 1.00 LS 0.50 $70,492.00 $35,246.00

0001 0090 6181020 ADDITIONAL MOBILIZATION FOR SEEDING 6.00 0.00 6.00 EA 1.00 $600.00 $600.00

0001 0100 6240103A PERMANENT EROSION CONTROL GEOTEXTILE 2,835.00 0.00 2,835.00 SQYD 1,740.70 $2.00 $3,481.40

0001 0110 8051000A SEEDING - COOL SEASON MIXTURES 3.80 0.00 3.80 ACRE 0.40 $2,000.00 $800.00

0001 0120 8052000A SEEDING - WARM SEASON MIXTURES 18.90 -18.90 0.00 ACRE 0.00 $2,000.00 $0.00

0001 0130 8059919 MISC.FIBER REINFORCED MATRIX 22.60 0.00 22.60 ACRE 3.50 $6,000.00 $21,000.00

0001 0140 8059919 MISC.SOIL BIOSTIMULANT 20.60 0.00 20.60 ACRE 3.50 $6,000.00 $21,000.00

0001 0150 8061005 ROCK DITCH CHECK 814.00 0.00 814.00 LF 349.00 $15.00 $5,235.00

0001 0160 8064141 TYPE 4 EROSION CONTROL BLANKET 1,383.00 0.00 1,383.00 SQYD 0.00 $8.00 $0.00

0001 0170 8069903 MISC.LINEAR SILT BARRIER 416.00 0.00 416.00 LF 416.00 $8.00 $3,328.00

0001 5001 8052000A SEEDING - WARM SEASON MIXTURES 0.00 18.90 18.90 ACRE 3.10 $2,250.00 $6,975.00

Project J9P3576 - Total Value Posted to Date as of Report Generated Date $194,445.50

200117-H03  Overall - Total Value Posted to Date as of Report Generated Date $194,445.50
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on October 2, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J9P3576

Line 
Number

Item 
Code

Description DWR 
Date

DWR 
Approval 

Date

Quantity 
Posted

Units Location From 
Station/Log 

Mile

Offset/
Distance

To 
Station/Log 

Mile

Offset/
Distance

Comments

0010 2079909 MISC. GRADING 9/22/20 9/22/20 2.75 STA 1601+41 1604+16.27 Linear Grading LT

9/22/20 2.97 STA 1605+42.81 1608+40 Linear Grading LT

9/22/20 3.26 STA 1601+41 1604+66.69 Linear Grading LT

9/22/20 6.81 STA 1945+37 1952+18.15 Linear Grading LT

9/22/20 9.06 STA 1943+12.18 1952+18.15 Linear Grading LT

9/24/20 9/24/20 2.86 STA 1970+82.14 1973+68.24 Linear grading LT

9/25/20 9/29/20 5.26 STA 706+56.50 711+82.94 Grading LT

9/28/20 9/29/20 0.93 STA 902+94.18 903+86.94 Median Grading

9/29/20 1.03 STA 945+25.07 946+28.18 Median Grading

9/29/20 1.90 STA 963+18.54 965+08.86 Median Grading

9/30/20 9/30/20 0.47 STA 1172+18.68 1172+65.5 Linear grading

9/30/20 0.54 STA 1196+44.9 1196+98.59 Linear grading

9/30/20 1.66 STA 1191+66.63 1193+32.31 Linear grading

9/30/20 1.73 STA 1209+97.09 1211+70.08 Linear grading

9/30/20 2.13 STA 12.09+05.49 1211+18.29 Linear grading

9/30/20 3.10 STA 1211+57.56 1214+67.81 Linear grading

9/30/20 4.21 STA 1151+82.44 1156+03.12 Linear grading

9/30/20 5.11 STA 1099+30.03 1104+40.66 Linear grading

9/30/20 5.53 STA 1348+64.31 1354+17.44 Linear grading

0020 6119910 MISC. EMBANKMENT PROTECTION 9/23/20 9/24/20 375.67 TONS 1601+41 1604+16.27 Lt.

9/28/20 9/29/20 1,641.50 TONS 1943+12.18 1952+18.15 Type 2 LT

0030 6161005 CONSTRUCTION SIGNS 9/21/20 9/22/20 265.00 SQFT 706+00 465+00 Project Limits

9/28/20 9/29/20 1.00 SQFT 706+00 465+00 Correct rounding

9/29/20 353.00 SQFT 706+00 465+00 Project Limits

0040 6161009 FLAG ASSEMBLY 9/21/20 9/22/20 2.00 EA 706+00 465+00

9/28/20 9/29/20 4.00 EA 706+00 465+00 Project Limits

0050 6161025 CHANNELIZER (TRIM LINE) 9/22/20 9/22/20 30.00 EA 706+00 465+00 Project Limits

9/28/20 9/29/20 20.00 EA 706+00 465+00 Project Limits

9/30/20 9/30/20 40.00 EA 706+00 456+00 Project Limits

0060 6161033 DIRECTIONAL INDICATOR BARRICADE 9/21/20 9/22/20 18.00 EA 706+00 465+00 Project Limits

9/28/20 9/29/20 20.00 EA 706+00 465+00 Project Limits

0070 6161040 FLASHING ARROW PANEL 9/21/20 9/22/20 1.00 EA 706+00 465+00 Project Limits

9/28/20 9/29/20 1.00 EA 706+00 465+00 Project Limits

0080 6181000 MOBILIZATION 9/21/20 9/22/20 0.25 LS 706+00 465+00

9/30/20 9/30/20 0.25 LS 706+00 465+00 Project Limits

0090 6181020 9/30/20 9/30/20 1.00 EA 706+00 456+00 Project Limits

0100 6240103A PERMANENT EROSION CONTROL GEOTEXTILE 9/23/20 9/24/20 434.00 SQYD 1601+41 1604+16.27 Lt.

9/28/20 9/29/20 1,306.70 SQYD 1943+12.18 1952+18.15 Install fabric LT

0130 8059919 MISC. SPECIAL SEEDING 9/29/20 9/30/20 0.97 ACRE 706+56.5 711+82.94 Applied FRM

9/30/20 9/30/20 0.06 ACRE 738+71.15 740+01.7 Apply FRM

9/30/20 0.09 ACRE 710+52 713+13.74 Apply FRM

9/30/20 0.23 ACRE 735+22.86 738+37.74 Apply FRM

9/30/20 0.41 ACRE 832+35.55 838+36.53 Apply FRM

0140 8059919 MISC. SPECIAL SEEDING 9/29/20 9/30/20 0.97 ACRE 706+56.5 711+82.94 Apply Biostimulant

9/30/20 9/30/20 0.06 ACRE 738+71.15 740+01.7 Apply Biostimulant

9/30/20 0.09 ACRE 710+52 713+13.74 Apply Biostimulant

9/30/20 0.23 ACRE 735+22.8/6 738+37.74 Apply Biostimulant

9/30/20 0.41 ACRE 832+35.55 838+36.53 Apply Biostimulant

0150 8061005 ROCK DITCH CHECK 9/24/20 9/24/20 24.00 LF 1601+28.73 1608+50.79 2 RDC LT

9/24/20 24.00 LF 1952+26.88 1953+26.88 2 RDC LT

9/24/20 24.00 LF 1970+57.39 1972+23.35 2 RDC LT

9/30/20 9/30/20 12.00 LF 1104+42.56 Install RDC

9/30/20 12.00 LF 1151+66.06 Install RDC

9/30/20 12.00 LF 1171+84.55 Install RDC

9/30/20 12.00 LF 1191+54.98 Install RDC

9/30/20 12.00 LF 1197+13.59 Install RDC

9/30/20 12.00 LF 903+88.57 Install RDC

9/30/20 12.00 LF 945+30.25 Install RDC

9/30/20 12.00 LF 965+40.25 Install RDC

9/30/20 22.00 LF 1211+75.86 Install RDC

9/30/20 24.00 LF 1211+04.88 1214+58.9 Install RDC

9/30/20 24.00 LF 1348+52.86 1354+31.09 Install RDC

9/30/20 24.00 LF 706+22.57 708+99.55 Install RDC

0170 8069903 MISC. EROSION CONTROL 9/24/20 9/24/20 -286.20 LF 1970+
+82.14

1973+68.24 Correct pay quantity

9/24/20 130.00 LF Rt. 2404+34 2405+64

9/24/20 286.10 LF Lt. 1970+82.14 1973+68.24

5001 8052000A SEEDING - WARM SEASON MIXTURES 9/29/20 9/30/20 0.97 ACRE 706+56.5 711+82.94 Apply seed

9/30/20 9/30/20 0.06 ACRE 738+71.15 740+01.7 Apply Seed

9/30/20 0.09 ACRE 710+52 713+13.74 Apply Seed

9/30/20 0.23 ACRE 735+22.86 738+37.74 Apply Seed

9/30/20 0.41 ACRE 832+35.55 838+36.53 Apply Seed

The information below this line are details from Line Item agency views.
Contract ID: 200117-H03

DWR Date: September 21, 2020

Line Number: 0030

Description: CONSTRUCTION SIGNS
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on October 2, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.
The information below this line are details from Line Item agency views.
Quantity Posted: 265

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

706+00 W4-1(48)   48x48   16.00 
MERGE                                                          

1.00 16 16

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

706+00 WO20-1     48x48   16.00 
ROAD/BRIDGE/RAMP WORK 
AHEAD                                    

2.00 16 32

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO20-5     48x48   16.00 
RIGHT/CENTER/LEFT LANE 
CLOSED AHEAD                            

2.00 16 32

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO20-6a    48x48   16.00 
RIGHT/CENTER/LEFT LANE 
CLOSED                                  

1.00 16 16

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

G020-5aP   36x24    6.00 WORK 
ZONE (PLAQUE)                                             

4.00 6 24

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R2-1       36x48   12.00 SPEED 
LIMIT XX                                                 

4.00 12 48

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R4-1       36x48   12.00 DO NOT 
PASS                                                    

2.00 12 24

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R4-2       36x48   12.00 PASS 
WITH CARE                                                 

2.00 12 24

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

CONST-3A   60x48   20.00 FINE 
SIGN                                                      

2.00 20 40

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

CONST-3X   56x12    4.67 
SPEEDING/PASSING (PLATE)                                       

2.00 4.67 9.34

Contract ID: 200117-H03

DWR Date: September 28, 2020

Line Number: 0030

Description: CONSTRUCTION SIGNS

Quantity Posted: 354

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

Project Limits 706+50-465+00 WO4-1aR    48x48   16.00 
MERGE (SYMBOL FROM 
RIGHT)

1.00 16 16

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO20-1     48x48   16.00 
ROAD/BRIDGE/RAMP WORK 
AHEAD                                    

4.00 16 64

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO20-5     48x48   16.00 
RIGHT/CENTER/LEFT LANE 
CLOSED AHEAD                            

2.00 16 32

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO20-6a    48x48   16.00 
RIGHT/CENTER/LEFT LANE 
CLOSED                                  

1.00 16 16

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

WO21-5b    48x48   16.00 
SHOULDER WORK AHEAD                                            

2.00 16 32

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

G020-5aP   36x24    6.00 WORK 
ZONE (PLAQUE)                                             

8.00 6 48

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R2-1       36x48   12.00 SPEED 
LIMIT XX                                                 

4.00 12 48

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R4-1       36x48   12.00 DO NOT 
PASS                                                    

2.00 12 24

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

R4-2       36x48   12.00 PASS 
WITH CARE                                                 

2.00 12 24

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

CONST-3A   60x48   20.00 FINE 
SIGN                                                      

2.00 20 40

Location Log Mile Station Sign Number Special Sign Number of Items SF Special Sign Units Each Total SF Pay

Prject Limits 760+50-465+00 CONST-3X   56x12    4.67 
SPEEDING/PASSING (PLATE)                                       

2.00 4.67 9.34
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Line Item Adjustments - All Estimates

Report Generated on October 2, 2020

No Data Available
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