

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Miller	MO 17 S	CDM0060	Bridge rehabilitation over Osage River.  Includes bridge A7536.	No	0.424	1	9/2024	0	197
ACCEPTED										
Central	Cole	RT E E	CD0040	Pavement preservation treatment from Rte. 54 to Rte. B.	Yes	5.769	0	9/2024	0	234
ONEDOT APPROVED Combine Letting with CD0042										
Central	Osage	RT T S	CD0042	Pavement preservation treatment from Rte. 63 to Maries County line.	No	11.205	0	9/2024	0	348
ACCEPTED										
Central	Washington	MO 8 E	5P3522	Bridge rehabilitation over Union Pacific Railroad.  Project involves bridge A1997.	No	0.08	1	9/2024	0	2,075
ONEDOT APPROVED										

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Central	Boone	RT Z S	CD0049	Pavement resurfacing from Gano Chance Road to I-70, Rte. HH from Rte. B to Rte. Z and Rte. OO from Rte. B to Rte. Z.	Yes	29.348	0	9/2024	0	3,041
ONEDOT APPROVED										
Kansas City	Cass	RT YY E	KU0067	Pavement resurfacing from Rte. Y to Rte. C in Peculiar.	Yes	4.205	0	9/2024	0	1,187
ONEDOT APPROVED Combine Letting with KU0045										
Kansas City	Cass	RT D S	KU0045	Pavement resurfacing from Rte. 58 to Rte. Y.	Yes	9.604	0	9/2024	0	1,326
ONEDOT APPROVED Combine Letting with KU0067										
Kansas City	Platte	IS 29 S	KU0072	Pavement resurfacing from Rte. 273 to 0.8 mile south of Mexico Avenue.	Yes	6.783	0	9/2024	0	8,734
ONEDOT APPROVED										

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Shelby	BU 36 E	NE0197	Pavement resurfacing from Rte. 36 to Rte. 36 in Shelbina.	No	1.772	0	9/2024	0	267
ONEDOT APPROVED Combine Letting with NE0029 NE0030 NE0031										
Northeast	Schuyler	US 136 E	NE0020	Pavement preservation treatment from Rte. 63 to the Scotland County line near Downing.	No	11.886	0	9/2024	0	491
ONEDOT APPROVED Combine Letting with NE0021										
Northeast	Shelby	RT K E	NE0029	Pavement resurfacing from Rte. 15 to Rte. 151 in Shelbyville.	No	10.657	0	9/2024	0	1,121
ONEDOT APPROVED Combine Letting with NE0030 NE0031 NE0197										
Northeast	Scotland	US 136 E	NE0021	Pavement preservation treatment from the Schuyler County line to 0.5 mile west of BNSF Railway in Clark County near Medill.	No	31.142	0	9/2024	0	1,139

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED Combine Letting with NE0019 NE0020										
Northeast	Schuyler	US 136 W	NE0019	Pavement preservation treatment from Rte. 63 to 0.3 mile west of Rte. N near Livonia in Putnam County.	No	8.175	0	9/2024	0	2,137
ONEDOT APPROVED Combine Letting with NE0021										
Northeast	Knox	MO 151 S	NE0030	Pavement resurfacing from Rte. 156 to 0.3 mile north of Rte. 36 near Clarence in Shelby County.	No	22.626	0	9/2024	0	2,421
ONEDOT APPROVED Combine Letting with NE0029 NE0031 NE0197										

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northeast	Shelby	MO 151 S	NE0031	Pavement resurfacing 0.3 mile north of Rte. 36 to Rte. 22 near Centralia in Audrain County (three disconnected sections) and on Bus. 36 in Clarence.	No	45.285	0	9/2024	0	5,250

**ONEDOT APPROVED**

Combine Letting with NE0029 NE0030 NE0197

Northwest	Caldwell	RT A N	1S3413	Bridge rehabilitation on various bridges in Caldwell, Carroll, Chariton, Clinton, Daviess and Livingston Counties.  Project involves bridges B0029, B0030, B0031, B0034, B0036, B0039, B0042, B0044, B0125, B0132 and B0139.	No	0.239	11	9/2024	0	1,007
-----------	----------	--------	--------	--	----	-------	----	--------	---	-------

**ACCEPTED**

Northwest	Andrew	RT DD S	1S3415	Bridge rehabilitation on various routes in Andrew, Buchanan, Clinton and Dekalb Counties.  Project involves various bridges.	Yes	0.458	16	9/2024	0	1,430
-----------	--------	------------	--------	--	-----	-------	----	--------	---	-------

**ACCEPTED**

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Northwest	Andrew	RT B E	NW0008	Bridge rehabilitation in Andrew and Buchanan Counties.  Project involves bridges A1782, A2280 and A2582.	No	0.137	3	9/2024	0	1,596
ACCEPTED										
Northwest	Atchison	RT F S	NW0111	Bridge rehabilitation in Atchison and Holt Counties.  Project involves bridges R0274, N0811 and A1906.	No	0.226	3	9/2024	0	2,304
ACCEPTED										

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
Southwest	Stone	MO 13 S	7P3457	Bridge washing over Table Rock Lake in Kimberling City and on Rte. 39 over Table Rock Lake in Shell Knob.  Project involves bridges A0585 and A0260.	No	0.643	2	9/2024	0	100

ONEDOT APPROVED

Southwest	Stone	MO 265 S	SR0010	Upgrade pedestrian facilities to comply with the ADA Transition Plan from North Hemphill Avenue to Rte. D and on Rte. D from Rte. 265 to Pirate Lane in Crane.	No	1.421	0	9/2024	0	354
-----------	-------	----------	--------	--	----	-------	---	--------	---	-----

ONEDOT APPROVED

Southwest	McDonald	MO 90 E	7S0532	Bridge replacement over Little Sugar Creek 1.3 miles east of Jane.  Project involves bridge P0973.	Yes	0.08	1	9/2024	0	2,251
-----------	----------	---------	--------	--	-----	------	---	--------	---	-------

ONEDOT APPROVED

Combine Letting with 7S3523

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
St. Louis	St. Louis City	IS 64 E	SLM0047	Debris netting from 18th Street to 4th Street, fence repair over the Missouri River, under I-44 at Park Avenue and Cole Street and on Rte. 364 over the Missouri River.  Project involves bridges A1501, A3162, A5585, A7577 and L0815.	Yes	1.407	5	9/2024	0	1,400
ACCEPTED										
St. Louis	St. Louis	RT AB E	6S3633	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from 0.1 mile west of Rte. 141 to I-270 and bridge deck sealing over Rte. 141.  Project involves bridges A7808 and A7809, \$20,000 Creve Coeur funds.	Yes	3.229	2	9/2024	0	4,300
ACCEPTED										
Unknown	Various	Various	9P3631	Asphalt pavement repair on all major highways except interstates in the Southeast District.	Yes	0	0	9/2024	0	250

# Letting Schedule For Letting of August 16, 2024

This is a tentative letting schedule which is subject to change. The Commission assumes no responsibility for any inconvenience or expense caused by changes to this tentative letting schedule.

*\*Contract Estimate includes Bridge, Pavement, Safety, Mobility and Capital Improvements (excludes 2% contingency).*

Contract Estimate Cost\* (1000)

District	County	Route	Project	Location	MPO	Length	No.Brgs	Planned Award Date	FFOS	Contract Estimate
ONEDOT APPROVED										
Unknown	Various	Various	KU0026	Scout Intelligent Transportation System (ITS) asset management and device replacements at various locations in Cass and Jackson Counties in the urban Kansas City District.	Yes	0	0	9/2024	0	795
ONEDOT APPROVED										