



Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on May 12, 2020

Pay Estimate Created Date: May 4, 2020

Progress Estimate Number 29	Contract ID 180518-C03 Prime Contractor Ideker, Inc.	Pay Period Start April 16, 2020 Pay Period End May 1, 2020	Original Contract Amount \$400,000.00 Net Change Order Amount \$0.00 Current Contract Amount \$400,000.00
Approval Date			By User
May 4, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by		martir7
May 5, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by		karlic1
May 5, 2020	Reviewed and Approved at the Central Office Controllers Office Level by		greggd1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2019	June 30, 2020		75.32%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 29			
	This Estimate	Previous	To Date
180518-C03			
Total Posted Items Pay	\$0.00	\$301,276.11	\$301,276.11
Gross Item Adjustments	\$0.00	\$7,069.54	\$7,069.54
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$308,345.65	\$308,345.65
Contract Total Payable This Estimate:	\$0.00		
Items Paid This Estimate Period			
No Data Available			
Contract Adjustments This Estimate			
No Contract Adjustments Exist on Contract			
Line Item Adjustments This Estimate			
No Data Available			



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on May 12, 2020

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J013004H	I-70-2(118)	Job Order Contract for asphalt pavement repair	Various	VARIOUS	along Rural Interstate Routes

Totals by Job Numbers			
J013004H			
		This Estimate	Previous
			To Date
	Posted Item Pay	\$0.00	\$301,276.11
	Gross Item Adjustments	\$0.00	\$7,069.54
	Gross Item Pay	\$0.00	\$308,345.65
	Incentive	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on May 12, 2020

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on May 12, 2020

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
180518-C03	J0I3004H	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT	175,000.00	0.00	175,000.00	DLR	149,985.57	\$1.60	\$239,976.91
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT	62,500.00	0.00	62,500.00	DLR	38,312.00	\$1.60	\$61,299.20
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT	12,500.00	0.00	12,500.00	DLR	0.00	\$1.60	\$0.00
		0001	0070	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	0.00	\$1.00	\$0.00
		0001	0100	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	0.00	\$3,000.00	\$0.00
		0001	0200	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
Project J0I3004H - Total Value Posted to Date as of Report Generated Date												\$301,276.11
180518-C03 Overall - Total Value Posted to Date as of Report Generated Date												\$301,276.11



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on May 12, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

The information below this line are details from Line Item agency views.

No Agency View Details Exist



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on May 12, 2020

Line	Description	Adjustment Type	Other Adjustment Type	Est. Number	Created Date	Created By	Amount	Remarks	
0020	MISC.	Other Item Adjustment	ACAD	1	Oct 19, 2019	ImportContractDataFromSiteManager	\$6,219.80	Entered by danieb1. Fuel Price adjustment for hauling and work on job sweet springs	
			ACAD - Total					\$6,219.80	
			FUEL	1	Oct 19, 2019	ImportContractDataFromSiteManager	\$849.74	Entered by danieb1. Fuel Price adjustment for hauling and work on job sweet springs	
			FUEL - Total					\$849.74	
			Other Item Adjustment - Total					\$7,069.54	
0020 - Total							\$7,069.54		
Overall - Total							\$7,069.54		