



Missouri Department of Transportation  
Contractor's Pay Estimate Summary

Report Generated on June 11, 2020

Pay Estimate Created Date: June 1, 2020

<b>Progress Estimate Number</b> 46	<b>Contract ID</b> 180518-F06 <b>Prime Contractor</b> Freedom Fence, LLC	<b>Pay Period Start</b> May 16, 2020 <b>Pay Period End</b> June 1, 2020	<b>Original Contract Amount</b> \$321,988.00 <b>Net Change Order Amount</b> \$0.00 <b>Current Contract Amount</b> \$321,988.00
---------------------------------------	---	--	--

Approval Date		By User
June 1, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by	reebc1
June 3, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	silvej1
June 4, 2020	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2019	June 30, 2020		176.57%

No Milestones Exist for Contract

**Contract Total Pay For Estimate No. 46**

	This Estimate	Previous	To Date
180518-F06			
Total Posted Items Pay	\$3,390.55	\$565,133.80	\$568,524.35
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$565,133.80	\$568,524.35

**Contract Total Payable This Estimate: \$3,390.55**

**Items Paid This Estimate Period**

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3175	0020	6189916	MISC.MISC. NORMAL WORK ADJUSTMENT FACTOR	DLR	\$0.830	4,085	\$3,390.55
<b>Project J6P3175 - Total</b>							<b>\$3,390.55</b>
<b>Overall - Total</b>							<b>\$3,390.55</b>

**Contract Adjustments This Estimate**

No Contract Adjustments Exist on Contract

**Line Item Adjustments This Estimate**

No Data Available



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Project Details

Report Generated on June 11, 2020

Contract Project Information																																					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work																																
J6P3175	J6P3175	Job Order Contract for fence repair	Various	VARIOUS	at various locations in the St. Louis District																																
Totals by Job Numbers																																					
J6P3175	<table><tr><th></th><th>This Estimate</th><th>Previous</th><th>To Date</th></tr><tr><td>Posted Item Pay</td><td>\$3,390.55</td><td>\$565,133.80</td><td>\$568,524.35</td></tr><tr><td>Gross Item Adjustments</td><td>\$0.00</td><td>\$0.00</td><td>\$0.00</td></tr><tr><td>Gross Item Pay</td><td>\$3,390.55</td><td>\$565,133.80</td><td>\$568,524.35</td></tr><tr><td>Incentive</td><td>\$0.00</td><td>\$0.00</td><td>\$0.00</td></tr><tr><td>Disincentive</td><td>\$0.00</td><td>\$0.00</td><td>\$0.00</td></tr><tr><td>Liquidated Damages</td><td>\$0.00</td><td>\$0.00</td><td>\$0.00</td></tr><tr><td>Other Contract Adjustments</td><td>\$0.00</td><td>\$0.00</td><td>\$0.00</td></tr></table>						This Estimate	Previous	To Date	Posted Item Pay	\$3,390.55	\$565,133.80	\$568,524.35	Gross Item Adjustments	\$0.00	\$0.00	\$0.00	Gross Item Pay	\$3,390.55	\$565,133.80	\$568,524.35	Incentive	\$0.00	\$0.00	\$0.00	Disincentive	\$0.00	\$0.00	\$0.00	Liquidated Damages	\$0.00	\$0.00	\$0.00	Other Contract Adjustments	\$0.00	\$0.00	\$0.00
	This Estimate	Previous	To Date																																		
Posted Item Pay	\$3,390.55	\$565,133.80	\$568,524.35																																		
Gross Item Adjustments	\$0.00	\$0.00	\$0.00																																		
Gross Item Pay	\$3,390.55	\$565,133.80	\$568,524.35																																		
Incentive	\$0.00	\$0.00	\$0.00																																		
Disincentive	\$0.00	\$0.00	\$0.00																																		
Liquidated Damages	\$0.00	\$0.00	\$0.00																																		
Other Contract Adjustments	\$0.00	\$0.00	\$0.00																																		



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on June 11, 2020

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates

Report Generated on June 11, 2020

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
180518-F06	J6P3175	0001	0010	6189916	MISC.MISC. NIGHTTIME WORK ADJUSTMENT FACTOR	20,200.00	0.00	20,200.00	DLR	0.00	\$0.50	\$0.00
		0001	0020	6189916	MISC.MISC. NORMAL WORK ADJUSTMENT FACTOR	363,600.00	0.00	363,600.00	DLR	633,868.00	\$0.83	\$526,110.44
		0001	0030	6189916	MISC.MISC. WEEKEND WORK ADJUSTMENT FACTOR	20,200.00	0.00	20,200.00	DLR	0.00	\$0.50	\$0.00
		0001	0070	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	40,013.91	\$1.00	\$40,013.91
		0001	0100	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	1.00	\$2,400.00	\$2,400.00
		0001	0200	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
	Project J6P3175 - Total Value Posted to Date as of Report Generated Date											\$568,524.35
180518-F06 Overall - Total Value Posted to Date as of Report Generated Date												\$568,524.35



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on June 11, 2020

**The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.**

Project: J6P3175

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0020	6189916	MISC.	5/20/20	5/27/20	725.00	DLR	K20F3059					
				5/27/20	3,360.00	DLR	K20F3058					

**The information below this line are details from Line Item agency views.**

No Agency View Details Exist



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on June 11, 2020

No Data Available