



Missouri Department of Transportation Contractor's Pay Estimate Summary

Report Generated on July 2, 2020

Pay Estimate Created Date: June 30, 2020

Progress Estimate Number 20	Contract ID	190517-B02	Pay Period Start	June 16, 2020	Original Contract Amount	\$750,000.00
	Prime Contractor	Collins & Hermann, Inc.	Pay Period End	June 30, 2020	Net Change Order Amount	(\$150,000.00)
					Current Contract Amount	\$600,000.00
Approval Date						By User
June 30, 2020						foxd
June 30, 2020						domzar
July 2, 2020						greggd1
Original Completion Date		Current Completion Date		Actual Completion Date		% of Current Contract Amount Complete
June 30, 2020		June 30, 2021				60.19%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 20				
		This Estimate	Previous	To Date
190517-B02	Total Posted Items Pay	\$30,267.00	\$330,876.00	\$361,143.00
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damage	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00
			\$330,876.00	\$361,143.00
	Contract Total Payable This Estimate:		\$30,267.00	

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J2I3179	0020	6189916	MISC.Normal Work Adjustment Factor	DLR	\$3.000	10,089	\$30,267.00
Project J2I3179 - Total							\$30,267.00
Overall - Total							\$30,267.00

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on July 2, 2020

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J2I3179	I-70-3(272)	Job order contract for guard cable repair	Various	VARIOUS	at various locations in the Northeast District

Totals by Job Numbers

J2I3179		This Estimate	Previous	To Date
	Posted Item Pay	\$30,267.00	\$330,876.00	\$361,143.00
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$30,267.00	\$330,876.00	\$361,143.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on July 2, 2020

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on July 2, 2020

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
190517-B02	J2I3179	0001	0010	6189916	MISC.Nighttime Adjustment Factor	25,000.00	-22,000.00	3,000.00	DLR	0.00	\$3.00	\$0.00
		0001	0020	6189916	MISC.Normal Work Adjustment Factor	212,500.00	-18,500.00	194,000.00	DLR	120,381.00	\$3.00	\$361,143.00
		0001	0030	6189916	MISC.Weekend Work Adjustment Factor	12,500.00	-9,500.00	3,000.00	DLR	0.00	\$3.00	\$0.00
		0001	0070	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
		0001	0100	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	0.00	\$1.00	\$0.00
		0001	0200	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	0.00	\$2,400.00	\$0.00
Project J2I3179 - Total Value Posted to Date as of Report Generated Date												\$361,143.00
190517-B02 Overall - Total Value Posted to Date as of Report Generated Date												\$361,143.00



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on July 2, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J2I3179

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0020	6189916	MISC.	6/15/20	6/30/20	720.00	DLR	K20B2983	183.8				I-70
				6/30/20	820.00	DLR	K20B2985	190.0				I-70
				6/30/20	825.00	DLR	K20B2999	198.4				I-70
				6/30/20	1,300.00	DLR	K20B2984	188.7				I-70
			6/16/20	6/30/20	225.00	DLR	K20B2981	176.3				I-70
				6/30/20	1,010.00	DLR	K20B2982	182.9				I-70
			6/17/20	6/30/20	225.00	DLR	K20B2980	173.9				I-70
				6/30/20	870.00	DLR	K20B2979	165.6				I-70
			6/18/20	6/30/20	4,094.00	DLR	K20B2997	128.884				RTE. 61

The information below this line are details from Line Item agency views.

No Agency View Details Exist



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on July 2, 2020

No Data Available