



Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on June 16, 2020

Pay Estimate Created Date: June 16, 2020

Progress Estimate Number 22	Contract ID	190517-B03	Pay Period Start	June 2, 2020	Original Contract Amount	\$634,000.00
	Prime Contractor	Collins & Hermann, Inc.	Pay Period End	June 15, 2020	Net Change Order Amount	\$0.00
					Current Contract Amount	\$634,000.00

Approval Date					By User
June 16, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by				lincom
June 16, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by				lincom
June 16, 2020	Reviewed and Approved at the Central Office Controllers Office Level by				greggd1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete		
June 30, 2020	June 30, 2020		41.96%		

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 22				
		This Estimate	Previous	To Date
190517-B03	Total Posted Items Pay	\$0.00	\$266,001.96	\$266,001.96
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damage	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00
			\$266,001.96	\$266,001.96
	Contract Total Payable This Estimate:		\$0.00	
Items Paid This Estimate Period				
No Data Available				
Contract Adjustments This Estimate				
No Contract Adjustments Exist on Contract				
Line Item Adjustments This Estimate				
No Data Available				



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on June 16, 2020

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J2P3180	FAS-S201(049)	Job order contract for guardrail repair	Various	VARIOUS	at various locations in the Northeast
Totals by Job Numbers					
J2P3180			This Estimate	Previous	To Date
	Posted Item Pay		\$0.00	\$266,001.96	\$266,001.96
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$0.00	\$266,001.96	\$266,001.96
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
	Other Contract Adjustments		\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on June 16, 2020

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on June 16, 2020

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
190517-B03	J2P3180	0001	0010	6189916	MISC.Nighttime Work Adjustment Factor	20,000.00	0.00	20,000.00	DLR	31,928.00	\$1.00	\$31,928.00
		0001	0020	6189916	MISC.Normal Work Adjustment Factor	360,000.00	0.00	360,000.00	DLR	141,863.00	\$1.65	\$234,073.95
		0001	0030	6189916	MISC.Weekend Work Adjustment Factor	20,000.00	0.00	20,000.00	DLR	0.00	\$1.00	\$0.00
		0001	0070	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
		0001	0100	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	0.00	\$1.00	\$0.00
		0001	0200	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	0.00	\$2,400.00	\$0.00
	Project J2P3180 - Total Value Posted to Date as of Report Generated Date											\$266,001.95
190517-B03 Overall - Total Value Posted to Date as of Report Generated Date											\$266,001.95	



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on June 16, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

The information below this line are details from Line Item agency views.

No Agency View Details Exist



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on June 16, 2020

No Data Available