



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on February 17, 2021

Pay Estimate Created Date: February 16, 2021

Progress Estimate Number 39	Contract ID 190517-D04 Prime Contractor Collins & Hermann, Inc.	Pay Period Start February 2, 2021 Pay Period End February 15, 2021	Original Contract Amount \$838,125.00 Net Change Order Amount \$311,875.00 Current Contract Amount \$1,150,000.00
---------------------------------------	--	---	--

Approval Date		By User
February 16, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	abbote1
February 16, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	abbote1
February 17, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2020	June 30, 2021		148.56%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 5, 2019	June 5, 2019	
Letting Date	May 17, 2019	May 17, 2019	
Notice to Proceed Date	July 1, 2019	July 1, 2019	
Open to Traffic Date			
Work Began Date			

Contract Total Pay For Estimate No. 39

	This Estimate	Previous	To Date
190517-D04			
Total Posted Items Pay	\$31,554.85	\$1,676,891.05	\$1,708,445.90
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$1,676,891.05	\$1,708,445.90
Contract Total Payable This Estimate:	\$31,554.85		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J5P3223	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	DLR	\$1.150	18,036	\$20,741.40
	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$1.150	9,403	\$10,813.45
Project J5P3223 - Total							\$31,554.85
Overall - Total							\$31,554.85

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation Contractor's Pay Estimate Summary Project Details

Report Generated on February 17, 2021

Contract Project Information					
------------------------------	--	--	--	--	--

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J5P3223	FAS-S401(068)	Job order contract for guardrail and guard cable repair	Various	CAMDEN	in various locations in Central District

Totals by Job Numbers			
-----------------------	--	--	--

Job Number		This Estimate	Previous	To Date
J5P3223	Posted Item Pay	\$31,554.85	\$1,676,891.05	\$1,708,445.90
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$31,554.85	\$1,676,891.05	\$1,708,445.90
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on February 17, 2021

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on February 17, 2021

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
190517-D04	J5P3223	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	600,000.00	220,000.00	820,000.00	DLR	1,222,457.00	\$1.15	\$1,405,825.55
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	112,500.00	37,500.00	150,000.00	DLR	221,409.00	\$1.15	\$254,620.35
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	37,500.00	31,500.00	69,000.00	DLR	0.00	\$0.50	\$0.00
		0001	0070	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
		0001	0100	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	0.00	\$1.00	\$0.00
		0001	0200	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	20.00	\$2,400.00	\$48,000.00
Project J5P3223 - Total Value Posted to Date as of Report Generated Date												\$1,708,445.90
190517-D04 Overall - Total Value Posted to Date as of Report Generated Date												\$1,708,445.90



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on February 17, 2021

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J5P3223

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	2/4/21	2/16/21	810.00	DLR	K21D8821 8861 I44 LACLEDE	134				
				2/16/21	995.00	DLR	K21D8807 8847 I44 PULASKI	157				
				2/16/21	1,025.00	DLR	K21D8806 8846 I44 PULASKI	165.4				
				2/16/21	1,430.00	DLR	K21D8820 8860 I44 LACLEDE	142.4				
				2/16/21	1,690.00	DLR	K21D8818 8858 I44 PHELPS	175.8				
				2/16/21	1,850.00	DLR	K21D8805 8845 I44 PULASKI	167.8				
				2/16/21	2,551.00	DLR	K21D8803 8842 I44 LACLEDE	129.2				
				2/16/21	2,960.00	DLR	K21D8809 8849 I44 PULASKI	153.2				
				2/16/21	4,725.00	DLR	K21D8811 8851 I44 LACLEDE	133.8				
				0020	6189916	MISC.	2/4/21	2/16/21	539.00	DLR	K21D8801 8840 RT 54 MILLER GUARD RAIL	.01
2/16/21	1,038.00	DLR	K21D8802 8841 RT 5 LACLEDE GUARD CABLE					.01				
2/16/21	2,121.00	DLR	K21D8808 8848 RT T PULASKI GUARD RAIL					.01				
2/16/21	2,455.00	DLR	K21D8800 8839 RT 42 MARIES GUARD RAIL					.01				
2/16/21	3,250.00	DLR	K21D8804 8843 RT 68 PHELPS GUARD RAIL					.01				

The information below this line are details for Construction Signs (if applicable).

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on February 17, 2021

No Data Available