



# Missouri Department of Transportation Contractor's Pay Estimate Summary

Report Generated on June 18, 2020

Pay Estimate Created Date: June 15, 2020

<b>Progress Estimate Number</b> 23	<b>Contract ID</b> 190517-F07 <b>Prime Contractor</b> Collins & Hermann, Inc.	<b>Pay Period Start</b> June 2, 2020 <b>Pay Period End</b> June 15, 2020	<b>Original Contract Amount</b> \$563,353.00 <b>Net Change Order Amount</b> \$0.00 <b>Current Contract Amount</b> \$563,353.00
---------------------------------------	--	---	--

Approval Date				By User
June 15, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by			reebc1
June 17, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by			silvej1
June 18, 2020	Reviewed and Approved at the Central Office Controllers Office Level by			greggd1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete	
June 30, 2020	June 30, 2021		70.46%	

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 23			
	This Estimate	Previous	To Date
190517-F07			
Total Posted Items Pay	\$35,550.69	\$361,366.19	\$396,916.88
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$361,366.19	\$396,916.88
<b>Contract Total Payable This Estimate:</b>	<b>\$35,550.69</b>		

## Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3336	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$1.230	28,903	\$35,550.69
<b>Project J6P3336 - Total</b>							<b>\$35,550.69</b>
<b>Overall - Total</b>							<b>\$35,550.69</b>

## Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

## Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Project Details

Report Generated on June 18, 2020

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3336	FAS-S502(029)	Job order contract for guardrail repair	Various	FRANKLIN	at various locations throughout Franklin and Jefferson Counties
Totals by Job Numbers					
J6P3336			This Estimate	Previous	To Date
	Posted Item Pay		\$35,550.69	\$361,366.19	\$396,916.88
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$35,550.69	\$361,366.19	\$396,916.88
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
	Other Contract Adjustments		\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on June 18, 2020

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates

Report Generated on June 18, 2020

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
190517-F07	J6P3336	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	49,000.00	0.00	49,000.00	DLR	0.00	\$0.50	\$0.00
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	436,100.00	0.00	436,100.00	DLR	276,081.00	\$1.23	\$339,579.63
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	4,900.00	0.00	4,900.00	DLR	0.00	\$0.50	\$0.00
		0001	0070	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
		0001	0100	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	52,537.25	\$1.00	\$52,537.25
		0001	0200	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	2.00	\$2,400.00	\$4,800.00
	Project J6P3336 - Total Value Posted to Date as of Report Generated Date											\$396,916.88
190517-F07 Overall - Total Value Posted to Date as of Report Generated Date											\$396,916.88	



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on June 18, 2020

**The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.**

Project: J6P3336

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0020	6189916	MISC.	6/15/20	6/15/20	601.00	DLR	K20F2766					
				6/15/20	1,134.00	DLR	K20F2578					
				6/15/20	1,913.00	DLR	K20F3050					
				6/15/20	1,988.00	DLR	K20F3060					
				6/15/20	2,131.00	DLR	K20F3049					
				6/15/20	2,137.00	DLR	K20F3042					
				6/15/20	2,189.00	DLR	K20F2714					
				6/15/20	3,250.00	DLR	K20F3047					
				6/15/20	3,300.00	DLR	K20F2767					
				6/15/20	3,460.00	DLR	K20F3048					
				6/15/20	6,800.00	DLR	K20F3043					

**The information below this line are details from Line Item agency views.**

No Agency View Details Exist



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on June 18, 2020

No Data Available