



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary**

Report Generated on February 3, 2021

Pay Estimate Created Date: February 2, 2021

<b>Progress Estimate Number</b> 38	<b>Contract ID</b> 190517-F07 <b>Prime Contractor</b> Collins & Hermann, Inc.	<b>Pay Period Start</b> January 16, 2021 <b>Pay Period End</b> February 1, 2021	<b>Original Contract Amount</b> \$563,353.00 <b>Net Change Order Amount</b> \$0.00 <b>Current Contract Amount</b> \$563,353.00
---------------------------------------	--	--	--

Approval Date		By User
February 2, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	tinckv1
February 2, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	gibbon1
February 3, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2020	June 30, 2021		120.90%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 38			
	This Estimate	Previous	To Date
190517-F07			
Total Posted Items Pay	\$6,424.29	\$674,644.03	\$681,068.32
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$674,644.03	\$681,068.32
<b>Contract Total Payable This Estimate:</b>	<b>\$6,424.29</b>		

**Items Paid This Estimate Period**

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3336	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$1.230	5,123	\$6,301.29
	0100	6189916	MISC.Additional Items	DLR	\$1.000	123	\$123.00
<b>Project J6P3336 - Total</b>							<b>\$6,424.29</b>
<b>Overall - Total</b>							<b>\$6,424.29</b>

**Contract Adjustments This Estimate**

No Contract Adjustments Exist on Contract

**Line Item Adjustments This Estimate**

No Data Available



## Missouri Department of Transportation Contractor's Pay Estimate Summary Project Details

Report Generated on February 3, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3336	FAS-S502(029)	Job order contract for guardrail repair	Various	FRANKLIN	at various locations throughout Franklin and Jefferson Counties

Totals by Job Numbers

	This Estimate	Previous	To Date
J6P3336			
<b>Posted Item Pay</b>	\$6,424.29	\$674,644.03	\$681,068.32
<b>Gross Item Adjustments</b>	\$0.00	\$0.00	\$0.00
<b>Gross Item Pay</b>	<b>\$6,424.29</b>	<b>\$674,644.03</b>	<b>\$681,068.32</b>
<b>Incentive</b>	\$0.00	\$0.00	\$0.00
<b>Disincentive</b>	\$0.00	\$0.00	\$0.00
<b>Liquidated Damages</b>	\$0.00	\$0.00	\$0.00
<b>Other Contract Adjustments</b>	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on February 3, 2021

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates**

Report Generated on February 3, 2021

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
190517-F07	J6P3336	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	49,000.00	0.00	49,000.00	DLR	0.00	\$0.50	\$0.00
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	436,100.00	0.00	436,100.00	DLR	488,239.50	\$1.23	\$600,534.58
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	4,900.00	0.00	4,900.00	DLR	0.00	\$0.50	\$0.00
		0001	0070	6189916	MISC.Liquidated Damages	0.00	0.00	0.00	DLR	0.00	(\$1.00)	\$0.00
		0001	0100	6189916	MISC.Additional Items	0.00	0.00	0.00	DLR	70,933.73	\$1.00	\$70,933.73
		0001	0200	6189902	MISC.High Priority Repair	0.00	0.00	0.00	EA	4.00	\$2,400.00	\$9,600.00
<b>Project J6P3336 - Total Value Posted to Date as of Report Generated Date</b>												<b>\$681,068.32</b>
<b>190517-F07 Overall - Total Value Posted to Date as of Report Generated Date</b>												<b>\$681,068.32</b>



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on February 3, 2021

**The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.**

Project: J6P3336

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0020	6189916	MISC.	1/22/21	1/25/21	1,505.00	DLR	K20F4161					
			1/29/21	2/2/21	770.00	DLR	K21F4333					
			2/2/21	2/2/21	2,848.00	DLR	K21F4291					
0100	6189916	MISC.	1/29/21	2/2/21	123.00	DLR	K21F4291					

**The information below this line are details for Construction Signs (if applicable).**  
No Data Available



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on February 3, 2021

No Data Available