



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on June 23, 2022

Pay Estimate Created Date: June 21, 2022

Progress Estimate Number 1	Contract ID	200221-G05	Pay Period Start	See NTP Date June 15, 2022	Original Contract Amount	\$202,875.00
	Prime Contractor	Hutchens Construction Company, LLC	Pay Period End		Net Change Order Amount	(\$202,875.00)
					Current Contract Amount	\$0.00

Approval Date		By User
June 21, 2022	Generated and Approved (and should be considered Draft) at the Project Office Level by	koppim1
June 21, 2022	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	koppim1
June 22, 2022	Reviewed and Approved at the Central Office Controllers Office Level by	ramses1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
May 10, 2021	May 11, 2022		

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date	June 22, 2022	June 22, 2022	
Awarded Date	March 4, 2020	March 4, 2020	
Letting Date	February 21, 2020	February 21, 2020	
Notice to Proceed Date	May 11, 2020	May 11, 2020	
Open to Traffic Date	May 11, 2022	May 11, 2022	
Work Began Date	May 10, 2020	May 10, 2020	

Contract Total Pay For Estimate No. 1			
	This Estimate	Previous	To Date
200221-G05			
Total Posted Items Pay	\$0.00	\$0.00	\$0.00
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
Contract Total Payable This Estimate:	\$0.00		\$0.00

Items Paid This Estimate Period
No Data Available

Contract Adjustments This Estimate
No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate
No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on June 23, 2022

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J013006X	I-49-2(423)	Job Order Contracting for asphalt pavement repair	I-49	VARIOUS	from Route 54 in Vernon County to I-44 in Jasper County

Totals by Job Numbers

Job Number	Totals by Job Numbers		
	This Estimate	Previous	To Date
J013006X			
	Posted Item Pay	\$0.00	\$0.00
	Gross Item Adjustments	\$0.00	\$0.00
	Gross Item Pay	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on June 23, 2022

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on June 23, 2022

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200221-G05	J0I3006X	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	120,000.00	-120,000.00	0.00	DLR	0.00	\$1.35	\$0.00
			0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	22,500.00	-22,500.00	0.00	DLR	0.00	\$1.35	\$0.00
			0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	7,500.00	-7,500.00	0.00	DLR	0.00	\$1.40	\$0.00
			9000	6189916	MISC.Liquidated Damages	0.00			DLR		(\$1.00)	
			9100	6189916	MISC.Additional Items	0.00			DLR		\$1.00	
Project J0I3006X - Total Value Posted to Date as of Report Generated Date												\$0.00
200221-G05 Overall - Total Value Posted to Date as of Report Generated Date												\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on June 23, 2022

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

The information below this line are details for Construction Signs (if applicable).

No Data Available



Line Item Adjustments by Estimate

Jun 23, 2022

Contract ID:190215-D05

No Data Available