



# Missouri Department of Transportation Contractor's Pay Estimate Summary

Report Generated on October 2, 2020

Pay Estimate Created Date: October 1, 2020

<b>Progress Estimate Number</b> 6	<b>Contract ID</b> 200417-H04 <b>Prime Contractor</b> Collins & Hermann, Inc.	<b>Pay Period Start</b> September 16, 2020 <b>Pay Period End</b> September 30, 2020	<b>Original Contract Amount</b> \$1,745,700.00 <b>Net Change Order Amount</b> \$0.00 <b>Current Contract Amount</b> \$1,745,700.00
--------------------------------------	--	--	--

Approval Date				By User
October 1, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by			tauros1
October 1, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by			wilkem1
October 2, 2020	Reviewed and Approved at the Central Office Controllers Office Level by			greggd1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete	
June 30, 2021	June 30, 2021		22.62%	

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 6			
	This Estimate	Previous	To Date
200417-H04			
Total Posted Items Pay	\$102,548.95	\$292,242.05	\$394,791.00
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$292,242.05	\$394,791.00
<b>Contract Total Payable This Estimate:</b>	<b>\$102,548.95</b>		

## Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J9P3578	0010	6189916	MISC.Nighttime work adjustment factor	DLR	\$1.550	12,061	\$18,694.55
	0020	6189916	MISC.Normal work adjustment factor	DLR	\$1.600	50,909	\$81,454.40
	9200	6189902	MISC.High Priority Repair	EA	\$2,400.000	1	\$2,400.00
<b>Project J9P3578 - Total</b>							<b>\$102,548.95</b>
<b>Overall - Total</b>							<b>\$102,548.95</b>

## Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

## Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Project Details

Report Generated on October 2, 2020

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J9P3578	FAS-S703(081)	Job Order Contract for guard cable and guardrail repairs	Various	VARIOUS	in various locations in the Southeast District
Totals by Job Numbers					
J9P3578			This Estimate	Previous	To Date
	Posted Item Pay		\$102,548.95	\$292,242.05	\$394,791.00
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$102,548.95	\$292,242.05	\$394,791.00
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
Other Contract Adjustments		\$0.00	\$0.00	\$0.00	



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on October 2, 2020

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates

Report Generated on October 2, 2020

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200417-H04	J9P3578	0001	0010	6189916	MISC.Nighttime work adjustment factor	55,000.00	0.00	55,000.00	DLR	41,588.00	\$1.55	\$64,461.40
		0001	0020	6189916	MISC.Normal work adjustment factor	990,000.00	0.00	990,000.00	DLR	204,956.00	\$1.60	\$327,929.60
		0001	0030	6189916	MISC.Weekend work adjustment factor	55,000.00	0.00	55,000.00	DLR	0.00	\$1.39	\$0.00
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
		0001	9200	6189902	MISC.High Priority Repair	0.00			EA	1.00	\$2,400.00	\$2,400.00
	Project J9P3578 - Total Value Posted to Date as of Report Generated Date											\$394,791.00
200417-H04 Overall - Total Value Posted to Date as of Report Generated Date											\$394,791.00	



Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on October 2, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J9P3578

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	9/29/20	9/30/20	570.00	DLR	M20H096 US-67 NB on ramp from MO-32, St Francois County					
				9/30/20	777.00	DLR	M20H098 US-67 SB on ramp from MO-32, St Francois County					
				9/30/20	2,588.00	DLR	M20H099 US-67 NB 0.2 miles S of Fairgrounds Dr exit, St Francois County					
				9/30/20	3,259.00	DLR	K20H7566 I-55 at mm 107, Cape Girardeau County					
				9/30/20	3,858.00	DLR	M20H097 US-32 EB at US-67 ramp approach, St Francois County					
				9/30/20	1,009.00	DLR	K20H7475 I-55 mm 104.6, Cape Girardeau County					Pay correction
0020	6189916	MISC.	9/29/20	9/30/20	701.00	DLR	K20H7605 I-55 mm 123, Perry County					
				9/30/20	839.00	DLR	K20H7604 I-55 at mm 133.2, Perry County					
				9/30/20	1,016.00	DLR	K20H7603 I-55 at mm 128.4, Perry County					
				9/30/20	1,223.00	DLR	K20H7591 MO 25, 3 miles N of Y - Stoddard County					
				9/30/20	1,383.00	DLR	K20H7601 RT Y overpass at I-55, Ste Genevieve County					
				9/30/20	1,576.00	DLR	K20H7606 I-55 mm 132, Perry County					
				9/30/20	2,682.00	DLR	K20H7613 US-60 0.4 miles E of Butler Co 567					
				9/30/20	2,887.00	DLR	K20H7519 I-55 at mm 40.6, NEW MADRID County					
				9/30/20	2,963.00	DLR	K20H7575 I-55 at mm 30.0, Pemiscot County					
				9/30/20	3,098.00	DLR	K20H7615 I-55 mm 157, Ste Genevieve County					
				9/30/20	5,197.00	DLR	K20H7611 I-55 at mm 70.8, Scott county					
				9/30/20	5,444.00	DLR	K20H7585 I-55 mm 73.2, Scott County					
				9/30/20	7,116.00	DLR	K20H7586 I-55 SB exit 141 Rt Z, Ste Genevieve County					
				9/30/20	7,389.00	DLR	K20H7574 I-55 at mm 19, PEMISCOT County					
				9/30/20	9,284.00	DLR	K20H7614 I-55 at mm 143, Ste Genevieve County					
			9/30/20	10/1/20	-3,174.00	DLR	K20H7438 I-55 @ mm 157.4, Ste Genevieve					Pay correction
				10/1/20	-1,584.00	DLR	K20H7457 I-55 @ mm 22.5, PEMISCOT County					Pay correction
				10/1/20	-1,036.00	DLR	K20H7427 MO 74 WB at I-55 exit 93 NB off ramp, Cape County					Pay correction
				10/1/20	-1,009.00	DLR	K20H7475 I-55 mm 104.6, Cape Girardeau County					Pay correction
				10/1/20	1,076.00	DLR	K20H7427 MO 74 WB at I-55 exit 93 NB off ramp, Cape County					Pay correction
				10/1/20	1,854.00	DLR	K20H7457 I-55 @ mm 22.5, PEMISCOT County					Pay correction
				10/1/20	1,984.00	DLR	K20H7438 I-55 @ mm 157.4, Ste Genevieve					Pay correction
9200	6189902	MISC.	9/29/20	9/30/20	1.00	EA	K20H7615 I-55 at mm 157, Ste Genevieve County					

The information below this line are details from Line Item agency views.  
No Agency View Details Exist



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on October 2, 2020

No Data Available