



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on January 18, 2021

Pay Estimate Created Date: January 5, 2021

Progress Estimate Number 2	Contract ID	200515-C06	Pay Period Start	December 16, 2020	Original Contract Amount	\$1,664,400.00
	Prime Contractor	Custom Lighting Services, LLC dba Black	Pay Period End	January 1, 2021	Net Change Order Amount	\$0.00
					Current Contract Amount	\$1,664,400.00

Approval Date		By User
January 6, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	sandis1
January 6, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	sandis1
January 6, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
May 31, 2021	May 31, 2022		0.00%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 2

	This Estimate	Previous	To Date
200515-C06			
Total Posted Items Pay	\$0.00	\$0.00	\$0.00
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$39,018.40	\$39,018.40
		\$39,018.40	\$39,018.40

Contract Total Payable This Estimate: \$0.00

Items Paid This Estimate Period

No Data Available

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on January 18, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J413239		Job Order Contract for lighting repair	Various	VARIOUS	at various locations in the urban Kansas City District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J413239	Posted Item Pay	\$0.00	\$0.00	\$0.00
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$0.00	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$39,018.40	\$39,018.40



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on January 18, 2021

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on January 18, 2021

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-C06	J4I3239	0020	0010	9019902	MISC.LABOR/EQUIPMENT FOR TROUBLE SHOOTING/INVESTIGATION/REPAIR WORK ADJUSTMENT FACTOR	720,000.00	0.00	720,000.00	EA	53,169.50	\$1.04	\$55,562.13
			0020	9019902	MISC.MATERIAL FOR REPAIR WORK ADJUSTMENT FACTOR	432,000.00	0.00	432,000.00	EA	9,381.53	\$1.75	\$16,417.68
			0030	9019902	MISC.TRAFFIC CONTROL ADJUSTMENT FACTOR	48,000.00	0.00	48,000.00	EA	1,650.00	\$3.25	\$5,362.50
			9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
			9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
			9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
Project J4I3239 - Total Value Posted to Date as of Report Generated Date												\$77,342.30
200515-C06 Overall - Total Value Posted to Date as of Report Generated Date												\$77,342.30



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on January 18, 2021

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

The information below this line are details for Construction Signs (if applicable).

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on January 18, 2021

No Data Available