



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary**

Report Generated on March 4, 2021

Pay Estimate Created Date: March 2, 2021

<b>Progress Estimate Number</b>  6	<b>Contract ID</b>	200515-C06	<b>Pay Period Start</b>	February 16, 2021	<b>Original Contract Amount</b>	\$1,664,400.00
	<b>Prime Contractor</b>	Custom Lighting Services, LLC dba Black	<b>Pay Period End</b>	March 1, 2021	<b>Net Change Order Amount</b>	\$0.00
					<b>Current Contract Amount</b>	\$1,664,400.00

Approval Date		By User
March 2, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	mclon1
March 3, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	sandis1
March 4, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
May 31, 2021	May 31, 2022		8.56%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 3, 2020	June 3, 2020	
Letting Date	May 15, 2020	May 15, 2020	
Notice to Proceed Date	June 4, 2020	June 4, 2020	
Open to Traffic Date			
Work Began Date			

**Contract Total Pay For Estimate No. 6**

	This Estimate	Previous	To Date
200515-C06			
Total Posted Items Pay	\$65,115.91	\$77,342.31	\$142,458.22
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
<b>Contract Total Payable This Estimate:</b>	<b>\$65,115.91</b>	<b>\$77,342.31</b>	<b>\$142,458.22</b>

**Items Paid This Estimate Period**

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J4I3239	0010	9019902	MISC.LABOR/EQUIPMENT FOR TROUBLE SHOOTING/INVESTIGATION/REPAIR WORK ADJUSTMENT FACTOR	EA	\$1.045	23,408	\$24,461.36
	0020	9019902	MISC.MATERIAL FOR REPAIR WORK ADJUSTMENT FACTOR	EA	\$1.750	11,902.6	\$20,829.55
	0030	9019902	MISC.TRAFFIC CONTROL ADJUSTMENT FACTOR	EA	\$3.250	6,100	\$19,825.00
<b>Project J4I3239 - Total</b>							<b>\$65,115.91</b>
<b>Overall - Total</b>							<b>\$65,115.91</b>

**Contract Adjustments This Estimate**

No Contract Adjustments Exist on Contract

**Line Item Adjustments This Estimate**

No Data Available



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Project Details**

Report Generated on March 4, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J413239		Job Order Contract for lighting repair	Various	VARIOUS	at various locations in the urban Kansas City District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J413239	<b>Posted Item Pay</b>	\$65,115.91	\$77,342.31	\$142,458.22
	<b>Gross Item Adjustments</b>	\$0.00	\$0.00	\$0.00
	<b>Gross Item Pay</b>	<b>\$65,115.91</b>	<b>\$77,342.31</b>	<b>\$142,458.22</b>
	<b>Incentive</b>	\$0.00	\$0.00	\$0.00
	<b>Disincentive</b>	\$0.00	\$0.00	\$0.00
	<b>Liquidated Damages</b>	\$0.00	\$0.00	\$0.00
	<b>Other Contract Adjustments</b>	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on March 4, 2021

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates**

Report Generated on March 4, 2021

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-C06	J4I3239	0020	0010	9019902	MISC.LABOR/EQUIPMENT FOR TROUBLE SHOOTING/INVESTIGATION/REPAIR WORK ADJUSTMENT FACTOR	720,000.00	0.00	720,000.00	EA	76,577.50	\$1.04	\$80,023.49
			0020	9019902	MISC.MATERIAL FOR REPAIR WORK ADJUSTMENT FACTOR	432,000.00	0.00	432,000.00	EA	21,284.13	\$1.75	\$37,247.23
			0030	9019902	MISC.TRAFFIC CONTROL ADJUSTMENT FACTOR	48,000.00	0.00	48,000.00	EA	7,750.00	\$3.25	\$25,187.50
			9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
			9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
			9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
<b>Project J4I3239 - Total Value Posted to Date as of Report Generated Date</b>											<b>\$142,458.22</b>	
<b>200515-C06 Overall - Total Value Posted to Date as of Report Generated Date</b>											<b>\$142,458.22</b>	



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on March 4, 2021

**The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.**

Project: J413239

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	9019902	MISC. HIGHWAY LIGHTING	3/1/21	3/2/21	4,275.00	EA	I-70 & PASEO					This provides payment for WO#3085642 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 19
				3/2/21	5,631.00	EA	I-670 EB & I-35				This provides payment for WO#3107323 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 7 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 12	
				3/2/21	2,475.00	EA	I-35 NB N/O I-70/I-35 SPLIT				This provides payment for WO3130067 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 11	
				3/2/21	900.00	EA	I-35 BEFORE BROADWAY				This provides payment for WO3130077 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 4	
				3/2/21	1,800.00	EA	THREE TRAILS & RED BRIDGE				This provides payment for WO3107288 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 8	
				3/2/21	4,164.50	EA	I-35 NB & FRONT ST EXIT				This provides payment for WO3107326 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 12.5 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 4	
				3/2/21	4,162.50	EA	I-35 SB BEFORE CAMBRIDGE CIR				This provides payment for WO3130075 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 18.5	
0020	9019902	MISC. HIGHWAY LIGHTING	3/1/21	3/2/21	1,527.28	EA	I-70 & PASEO					This provides payment for WO#3085642 for the following Fixed Unit Price list: Luminaire, LED-B EA 3 Luminaire, LED-C EA 1
				3/2/21	1,683.00	EA	I-670 EB & I-35				This provides payment for WO#3107323 for the following Fixed Unit Price list: Lighting Pole, 45 FT. or 13.5 M, Type AT Design 2 EA 1 Luminaire, LED-C EA 1	
				3/2/21	2,375.76	EA	I-35 NB N/O I-70/I-35 SPLIT				This provides payment for WO3130067 for the following Fixed Unit Price list: Luminaire, LED-B EA 1 Luminaire, LED-C EA 5	
				3/2/21	375.76	EA	I-35 BEFORE BROADWAY				This provides payment for WO3130077 for the following Fixed Unit Price list: Luminaire, LED-B EA 1	
				3/2/21	3,878.80	EA	I-35 NB & FRONT ST EXIT				This provides payment for WO3107326 for the following Fixed Unit Price list: Luminaire, LED-B EA 5 Luminaire, LED-C EA 5	
				3/2/21	2,062.00	EA	I-35 SB BEFORE CAMBRIDGE CIR				This provides payment for WO3130075 for the following Fixed Unit Price list: Lighting Pole, 45 FT. or 13.5 M, Type AT Design 2 EA 1 Bracket Arm, 15 FT. or 4.6 M EA 1 Luminaire, LED-C EA 1	
0030	9019902	MISC. HIGHWAY LIGHTING	3/1/21	3/2/21	2,000.00	EA	I-70 & PASEO					This provides payment for WO#3085642 for the following Fixed Unit Price list: Misc. Additional Truck Mounted Attenuator EA 8
				3/2/21	700.00	EA	I-670 EB & I-35				This provides payment for WO#3107323 for the following Fixed Unit Price list: Single Lane Closure EA 1	
				3/2/21	750.00	EA	I-35 NB N/O I-70/I-35 SPLIT				This provides payment for WO3130067 for the following Fixed Unit Price list: Misc. Additional Truck Mounted Attenuator EA 3	
				3/2/21	700.00	EA	I-35 BEFORE BROADWAY				This provides payment for WO3130077 for the following Fixed Unit Price list: Single Lane Closure EA 1	
				3/2/21	1,250.00	EA	I-35 NB & FRONT ST EXIT				This provides payment for WO3107326 for the following Fixed Unit Price list: Misc. Additional Truck Mounted Attenuator EA 5	
				3/2/21	700.00	EA	I-35 SB BEFORE CAMBRIDGE CIR				This provides payment for WO3130075 for the following Fixed Unit Price list: Single Lane Closure EA 1	

**The information below this line are details for Construction Signs (if applicable).**  
No Data Available



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on March 4, 2021

No Data Available