



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on April 21, 2021

Pay Estimate Created Date: April 16, 2021

Progress Estimate Number 9	Contract ID	200515-C06	Pay Period Start	April 2, 2021	Original Contract Amount	\$1,664,400.00
	Prime Contractor	Custom Lighting Services, LLC dba Black	Pay Period End	April 15, 2021	Net Change Order Amount	\$0.00
					Current Contract Amount	\$1,664,400.00

Approval Date		By User
April 16, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	mclon1
April 19, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	sandis1
April 20, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
May 31, 2021	May 31, 2022		13.67%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 3, 2020	June 3, 2020	
Letting Date	May 15, 2020	May 15, 2020	
Notice to Proceed Date	June 4, 2020	June 4, 2020	
Open to Traffic Date			
Work Began Date			

Contract Total Pay For Estimate No. 9

	This Estimate	Previous	To Date
200515-C06			
Total Posted Items Pay	\$85,003.02	\$142,458.22	\$227,461.24
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$142,458.22	\$227,461.24
Contract Total Payable This Estimate:	\$85,003.02		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J4I3239	0010	9019902	MISC.LABOR/EQUIPMENT FOR TROUBLE SHOOTING/INVESTIGATION/REPAIR WORK ADJUSTMENT FACTOR	EA	\$1.045	52,463.75	\$54,824.62
	0020	9019902	MISC.MATERIAL FOR REPAIR WORK ADJUSTMENT FACTOR	EA	\$1.750	12,044.8	\$21,078.40
	0030	9019902	MISC.TRAFFIC CONTROL ADJUSTMENT FACTOR	EA	\$3.250	2,800	\$9,100.00
Project J4I3239 - Total							\$85,003.02
Overall - Total							\$85,003.02

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on April 21, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J413239		Job Order Contract for lighting repair	Various	VARIOUS	at various locations in the urban Kansas City District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J413239	Posted Item Pay	\$85,003.02	\$142,458.22	\$227,461.24
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$85,003.02	\$142,458.22	\$227,461.24
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on April 21, 2021

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on April 21, 2021

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-C06	J4I3239	0020	0010	9019902	MISC.LABOR/EQUIPMENT FOR TROUBLE SHOOTING/INVESTIGATION/REPAIR WORK ADJUSTMENT FACTOR	720,000.00	0.00	720,000.00	EA	129,041.25	\$1.04	\$134,848.11
			0020	9019902	MISC.MATERIAL FOR REPAIR WORK ADJUSTMENT FACTOR	432,000.00	0.00	432,000.00	EA	33,328.93	\$1.75	\$58,325.63
			0030	9019902	MISC.TRAFFIC CONTROL ADJUSTMENT FACTOR	48,000.00	0.00	48,000.00	EA	10,550.00	\$3.25	\$34,287.50
			9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
			9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
			9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
Project J4I3239 - Total Value Posted to Date as of Report Generated Date												\$227,461.23
200515-C06 Overall - Total Value Posted to Date as of Report Generated Date												\$227,461.23



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on April 21, 2021

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J413239

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/Log Mile	Offset/Distance	To Station/Log Mile	Offset/Distance	Comments
0010	9019902	MISC. HIGHWAY LIGHTING	4/15/21	4/16/21	2,929.00	EA	I-70 at Manchester					This provides payment for WO#2993009for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 1 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 8
				4/16/21	7,207.00	EA	I-70 and Prospect				This provides payment for WO#2993017 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 11 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 14	
				4/16/21	5,070.00	EA	I-70 and the Paseo				This provides payment for WO#3081298 for the following Fixed Unit Price list: Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 15	
				4/16/21	6,526.00	EA	I-70 and 23 street				This provides payment for WO#3085458 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 26 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 2	
				4/16/21	1,800.00	EA	HWY 71 SB, S/O 75 Street				This provides payment for WO#3107295 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 8	
				4/16/21	844.75	EA	I-70 at 18 Street				This provides payment for WO#2993014for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 0.75 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 2	
				4/16/21	13,839.00	EA	HWY 210 and Great Midwest				This provides payment for WO#3050652 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 57 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 3	
				4/16/21	1,800.00	EA	I-435 and 31 Street/40 HWY				This provides payment for WO#3085436 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 8	
				4/16/21	3,266.50	EA	SB 9 HWY to WB I-70 Ramp				This provides payment for WO#3107284 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 2.5 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 8	
				4/16/21	9,181.50	EA	350 HWY & KNOB TOWN				This provides payment for WO#3023831 for the following Fixed Unit Price list: Misc. 2 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 2.5 Misc. 3 Person Crew - Investigate/Trouble Shoot/Repair - Labor/Equipment - PER HOUR EA 25.5	
0020	9019902	MISC. HIGHWAY LIGHTING	4/15/21	4/16/21	1,600.00	EA	I-70 at Manchester					This provides payment for WO#2993009for the following Fixed Unit Price list: Luminaire, LED-C EA 4
				4/16/21	1,389.00	EA	I-70 and Prospect				This provides payment for WO#2993017 for the following Fixed Unit Price list: Luminaire, LED-C EA 3 Cable, 10 AWG 1 Conductor, Pole and Bracket LF 900	
				4/16/21	3,551.52	EA	I-70 and 23 street				This provides payment for WO#3085458 for the following Fixed Unit Price list: Luminaire, LED-B EA 2 Luminaire, LED-C EA 7	
				4/16/21	2,037.76	EA	HWY 71 SB, S/O 75 Street				This provides payment for WO#3107295 for the following Fixed Unit Price list: Lighting Pole, 45 FT. or 13.5 M, Type AT Design 2 EA 1 Bracket Arm, 15 FT. or 4.6 M EA 1 Luminaire, LED-B EA 1	
				4/16/21	800.00	EA	I-70 at 18 Street				This provides payment for WO#2993014for the following Fixed Unit Price list: Luminaire, LED-C EA 2	
				4/16/21	1,915.00	EA	HWY 210 and Great Midwest				This provides payment for WO#3050652 for the following Fixed Unit Price list: Luminaire, LED-C EA 4 Cable, 10 AWG 1 Conductor, Pole and Bracket LF 1500	
0030	9019902	MISC. HIGHWAY LIGHTING	4/15/21	4/16/21	1,400.00	EA	I-70 at Manchester					This provides payment for WO#2993009for the following Fixed Unit Price list: Single Lane Closure EA 2
				4/16/21	700.00	EA	I-70 and Prospect				This provides payment for WO#2993017 for the following Fixed Unit Price list: Single Lane Closure EA 1	
				4/16/21	700.00	EA	350 HWY & KNOB TOWN				This provides payment for WO#3023831 for the following Fixed Unit Price list: Single Lane Closure EA 1	

The information below this line are details for Construction Signs (if applicable).
No Data Available



Line Item Adjustments by Estimate

Apr 21, 2021

Contract ID:181214-F04

No Data Available