



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on February 3, 2021

Pay Estimate Created Date: February 2, 2021

Progress Estimate Number 13	Contract ID 200515-F06 Prime Contractor J M Scheidle, LLC	Pay Period Start January 16, 2021 Pay Period End February 1, 2021	Original Contract Amount \$2,145,150.00 Net Change Order Amount \$0.00 Current Contract Amount \$2,145,150.00
---------------------------------------	--	--	--

Approval Date		By User
February 2, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	tinckv1
February 2, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	gibbon1
February 3, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2021	June 30, 2021		44.42%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 13

		This Estimate	Previous	To Date
200515-F06	Total Posted Items Pay	\$68,375.36	\$884,571.99	\$952,947.35
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damage	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00
			\$884,571.99	\$952,947.35
Contract Total Payable This Estimate:		\$68,375.36		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3380	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	DLR	\$1.520	8,106	\$12,321.12
	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$1.420	33,134	\$47,050.28
	9100	6189916	MISC.Additional Items	DLR	\$1.000	9,003.96	\$9,003.96
Project J6P3380 - Total							\$68,375.36
Overall - Total							\$68,375.36

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on February 3, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3380	FAS-S502(030)	Job Order Contract for guardrail repair	Various	ST LOUIS	at various locations throughout St. Louis County/City

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J6P3380	Posted Item Pay	\$68,375.36	\$884,571.99	\$952,947.35
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$68,375.36	\$884,571.99	\$952,947.35
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on February 3, 2021

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on February 3, 2021

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-F06	J6P3380	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	150,000.00	0.00	150,000.00	DLR	167,180.50	\$1.52	\$254,114.36
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	1,335,000.00	0.00	1,335,000.00	DLR	429,299.50	\$1.42	\$609,605.29
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	15,000.00	0.00	15,000.00	DLR	0.00	\$1.43	\$0.00
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	89,227.70	\$1.00	\$89,227.70
		0001	9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
Project J6P3380 - Total Value Posted to Date as of Report Generated Date											\$952,947.35	
200515-F06 Overall - Total Value Posted to Date as of Report Generated Date											\$952,947.35	



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on February 3, 2021

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J6P3380

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	1/22/21	1/25/21	938.00	DLR	K20F4215					
				1/25/21	1,629.00	DLR	K20F4242					
			1/29/21	2/2/21	325.00	DLR	K20F4140					
				2/2/21	930.00	DLR	K21F4304					
				2/2/21	1,114.00	DLR	K21F4303					
				2/2/21	1,478.00	DLR	K21F4301					
				2/2/21	1,692.00	DLR	K21F4305					
0020	6189916	MISC.	1/22/21	1/25/21	835.00	DLR	K20F4214					
				1/25/21	1,069.00	DLR	K20F4232					
				1/25/21	1,228.00	DLR	K21F4287					
				1/25/21	1,422.00	DLR	K20F4041					
				1/25/21	1,595.00	DLR	K20F4234					
				1/25/21	1,724.00	DLR	K21F4260					
				1/25/21	1,832.00	DLR	K21F4262					
				1/25/21	1,853.00	DLR	K20F4233					
				1/25/21	2,051.00	DLR	K21F4270					
				1/25/21	2,110.00	DLR	K21F4266					
				1/25/21	2,254.00	DLR	K20F4216					
				1/25/21	2,313.00	DLR	K20F4237					
				1/25/21	2,360.00	DLR	K20F4219					
				1/25/21	2,408.00	DLR	K20F4235					
				1/25/21	2,925.00	DLR	K20F4241					
				1/25/21	3,036.00	DLR	K21F4265					
				1/29/21	2/2/21	2,119.00	DLR	K21F4302				
9100	6189916	MISC.	1/29/21	2/2/21	3,001.32	DLR	K20F4140					
				2/2/21	3,001.32	DLR	K20F4181					
				2/2/21	3,001.32	DLR	K21F4268					

The information below this line are details for Construction Signs (if applicable).

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on February 3, 2021

No Data Available