



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on January 20, 2021

Pay Estimate Created Date: January 15, 2021

Progress Estimate Number 12	Contract ID 200515-F08 Prime Contractor Freedom Fence, LLC	Pay Period Start January 2, 2021 Pay Period End January 15, 2021	Original Contract Amount \$311,888.00 Net Change Order Amount \$0.00 Current Contract Amount \$311,888.00
---------------------------------------	---	---	--

Approval Date		By User
January 15, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	tinckv1
January 19, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	gibbon1
January 20, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	greggd1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2021	June 30, 2021		43.16%

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 12			
	This Estimate	Previous	To Date
200515-F08			
Total Posted Items Pay	\$12,856.70	\$121,757.85	\$134,614.55
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$121,757.85	\$134,614.55
Contract Total Payable This Estimate:	\$12,856.70		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3382	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$0.830	15,490	\$12,856.70
Project J6P3382 - Total							\$12,856.70
Overall - Total							\$12,856.70

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on January 20, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3382		Job Order Contract for fence repair	Various	VARIOUS	at various locations throughout the St. Louis District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J6P3382	Posted Item Pay	\$12,856.70	\$121,757.85	\$134,614.55
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$12,856.70	\$121,757.85	\$134,614.55
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on January 20, 2021

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on January 20, 2021

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-F08	J6P3382	0001	0010	6189916	MISC.NIGHTTIME WORK ADJUSTMENT FACTOR	20,200.00	0.00	20,200.00	DLR	0.00	\$0.25	\$0.00
		0001	0020	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	363,600.00	0.00	363,600.00	DLR	144,840.00	\$0.83	\$120,217.20
		0001	0030	6189916	MISC.WEEKEND WORK ADJUSTMENT FACTOR	20,200.00	0.00	20,200.00	DLR	0.00	\$0.25	\$0.00
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	14,397.35	\$1.00	\$14,397.35
		0001	9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
Project J6P3382 - Total Value Posted to Date as of Report Generated Date												\$134,614.55
200515-F08 Overall - Total Value Posted to Date as of Report Generated Date												\$134,614.55



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on January 20, 2021

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J6P3382

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0020	6189916	MISC.	1/8/21	1/13/21	150.00	DLR	K20F4001					
				1/13/21	385.00	DLR	K20F4122					
				1/13/21	455.00	DLR	K20F3882					
				1/13/21	695.00	DLR	K20F3883					
				1/13/21	725.00	DLR	K20F4108					
				1/13/21	785.00	DLR	K20F3855					
				1/13/21	900.00	DLR	K20F4182					
				1/13/21	1,060.00	DLR	K20F4189					
				1/13/21	1,100.00	DLR	K20F4187					
				1/13/21	1,130.00	DLR	K20F4145					
				1/13/21	1,140.00	DLR	K20F4000					
				1/13/21	1,145.00	DLR	K20F4142					
				1/13/21	1,200.00	DLR	K20F3878					
				1/13/21	1,210.00	DLR	K20F4186					
				1/13/21	1,280.00	DLR	K20F4188					
				1/13/21	2,130.00	DLR	K20F4143					

The information below this line are details for Construction Signs (if applicable).

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on January 20, 2021

No Data Available