



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary**

Report Generated on March 17, 2021

Pay Estimate Created Date: March 16, 2021

<b>Progress Estimate Number</b> 16	<b>Contract ID</b> 200515-G07 <b>Prime Contractor</b> Collins & Hermann, Inc.	<b>Pay Period Start</b> March 2, 2021 <b>Pay Period End</b> March 15, 2021	<b>Original Contract Amount</b> \$915,200.00 <b>Net Change Order Amount</b> \$0.00 <b>Current Contract Amount</b> \$915,200.00
---------------------------------------	--	---	--

Approval Date		By User
March 16, 2021	Generated and Approved (and should be considered Draft) at the Project Office Level by	griff1
March 16, 2021	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	adamss4
March 17, 2021	Reviewed and Approved at the Central Office Controllers Office Level by	ramses1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2021	June 30, 2021		31.17%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 3, 2020	June 3, 2020	
Letting Date	May 15, 2020	May 15, 2020	
Notice to Proceed Date	July 1, 2020	July 1, 2020	
Open to Traffic Date			
Work Began Date			

Contract Total Pay For Estimate No. 16			
	This Estimate	Previous	To Date
200515-G07			
Total Posted Items Pay	\$51,817.85	\$233,458.90	\$285,276.75
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	(\$8,700.00)	(\$8,700.00)
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$224,758.90	\$276,576.75
<b>Contract Total Payable This Estimate:</b>	<b>\$51,817.85</b>		

**Items Paid This Estimate Period**

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J8P3183	0010	6189916	MISC.Nighttime work adjustment factor	DLR	\$1.150	45,059	\$51,817.85
<b>Project J8P3183 - Total</b>							<b>\$51,817.85</b>
<b>Overall - Total</b>							<b>\$51,817.85</b>

**Contract Adjustments This Estimate**

No Contract Adjustments Exist on Contract

**Line Item Adjustments This Estimate**

No Data Available



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Project Details**

Report Generated on March 17, 2021

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J8P3183	FAS-S703(090)	Job Order Contract for guardrail and guard cable repair	Various	VARIOUS	in the urban Southwest District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J8P3183	<b>Posted Item Pay</b>	\$51,817.85	\$233,458.90	\$285,276.75
	<b>Gross Item Adjustments</b>	\$0.00	\$0.00	\$0.00
	<b>Gross Item Pay</b>	<b>\$51,817.85</b>	<b>\$233,458.90</b>	<b>\$285,276.75</b>
	<b>Incentive</b>	\$0.00	\$0.00	\$0.00
	<b>Disincentive</b>	\$0.00	\$0.00	\$0.00
	<b>Liquidated Damages</b>	\$0.00	(\$8,700.00)	(\$8,700.00)
	<b>Other Contract Adjustments</b>	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Exceptions**

Report Generated on March 17, 2021

**Exceptions (Discrepancies) This Estimate Period**

No Exceptions Exist on Contract



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Contract Line Items and Total Paid for All Estimates**

Report Generated on March 17, 2021

**Total Paid / All Items / All Estimates (Including this Estimate)**

**Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.**

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-G07	J8P3183	0001	0010	6189916	MISC.Nighttime work adjustment factor	768,000.00	0.00	768,000.00	DLR	238,925.00	\$1.15	\$274,763.75
		0001	0020	6189916	MISC.Normal work adjustment factor	16,000.00	0.00	16,000.00	DLR	10,513.00	\$1.00	\$10,513.00
		0001	0030	6189916	MISC.Weekend work adjustment factor	16,000.00	0.00	16,000.00	DLR	0.00	\$1.00	\$0.00
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
		0001	9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
<b>Project J8P3183 - Total Value Posted to Date as of Report Generated Date</b>											<b>\$285,276.75</b>	
<b>200515-G07 Overall - Total Value Posted to Date as of Report Generated Date</b>											<b>\$285,276.75</b>	



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Installed Locations of Paid Line Items (This Estimate Only)**

Report Generated on March 17, 2021

**The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.**

Project: J8P3183

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments		
0010	6189916	MISC.	3/1/21	3/16/21	630.00	DLR	K21G2089 I44 MM 82.8 Greene County							
			3/16/21	15,978.00	DLR	K21G2013 I44 MM 83.0 Greene County								
			3/5/21	3/16/21	491.00	DLR	K21G2048 413 WB Sunshine Greene County							
			3/16/21	491.00	DLR	K21G2049 413 EB Sunshine Greene County								
			3/16/21	771.00	DLR	K21G2041 I44 MM 84.4 Greene County								
			3/16/21	965.00	DLR	K21G2042 I44 MM 85 Greene County								
			3/16/21	1,302.00	DLR	K21G2058 I44 MM 75.1 Greene County								
			3/16/21	3,780.00	DLR	K21G2057 I44 MM 75.1 Greene County								
			3/8/21	3/16/21	357.00	DLR	K21G2088 65 MM 52.2 Greene County							
			3/16/21	357.00	DLR	K21G2095 65 MM 52.8 Greene County								
			3/16/21	691.00	DLR	K21G2087 65 MM 53.2 Greene County								
			3/16/21	797.00	DLR	K21G2086 65 MM 53.0 Greene County								
			3/16/21	833.00	DLR	K21G1922 160 & E. Jackson Greene County								
			3/16/21	855.00	DLR	K21G2084 65 MM 50.1 Greene County								
			3/16/21	1,217.00	DLR	K21G2085 65 MM 50.5 Greene County								
			3/16/21	1,534.00	DLR	K21G2078 65 MM 49.8 Greene County								
			3/9/21	3/16/21	570.00	DLR	K21G2076 I44 MM 73.4 Greene County							
			3/16/21	847.00	DLR	K21G2062 I44 MM 74.6 Greene County								
			3/16/21	965.00	DLR	K21G2077 I44 MM 77.2 Greene County								
			3/16/21	1,089.00	DLR	K21G2110 I44 MM 87.6 Greene County								
			3/16/21	1,177.00	DLR	K21G2060 I44 MM 78.3 Greene County								
			3/16/21	2,207.00	DLR	K21G2047 I44 MM 75.1 Greene County								
			3/10/21	3/16/21	1,449.00	DLR	K21G2059 I44 MM 73.3 Greene County							
			3/16/21	2,137.00	DLR	K21G2061 I44 MM 78.6 Greene County								
			3/16/21	3,569.00	DLR	K21G2063 I44 Exit 77 Greene County								

**The information below this line are details for Construction Signs (if applicable).**  
No Data Available



**Missouri Department of Transportation  
Contractor's Pay Estimate Summary  
Line Item Adjustments - All Estimates**

Report Generated on March 17, 2021

No Data Available