



Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on August 5, 2020

Pay Estimate Created Date: August 4, 2020

Progress Estimate Number 2	Contract ID 200515-G07 Prime Contractor Collins & Hermann, Inc.	Pay Period Start July 16, 2020 Pay Period End August 1, 2020	Original Contract Amount \$915,200.00 Net Change Order Amount \$0.00 Current Contract Amount \$915,200.00
--------------------------------------	--	---	--

Approval Date				By User
August 4, 2020	Generated and Approved (and should be considered Draft) at the Project Office Level by			griff11
August 4, 2020	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by			adamss4
August 5, 2020	Reviewed and Approved at the Central Office Controllers Office Level by			greggd1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete	
June 30, 2021	June 30, 2021		3.02%	

No Milestones Exist for Contract

Contract Total Pay For Estimate No. 2			
	This Estimate	Previous	To Date
200515-G07			
Total Posted Items Pay	\$22,081.15	\$5,513.10	\$27,594.25
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$5,513.10	\$27,594.25
Contract Total Payable This Estimate:	\$22,081.15		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J8P3183	0010	6189916	MISC.Nighttime work adjustment factor	DLR	\$1.150	19,201	\$22,081.15
Project J8P3183 - Total							\$22,081.15
Overall - Total							\$22,081.15

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on August 5, 2020

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J8P3183	FAS-S703(090)	Job Order Contract for guardrail and guard cable repair	Various	VARIOUS	in the urban Southwest District
Totals by Job Numbers					
J8P3183			This Estimate	Previous	To Date
	Posted Item Pay		\$22,081.15	\$5,513.10	\$27,594.25
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$22,081.15	\$5,513.10	\$27,594.25
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
	Other Contract Adjustments		\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on August 5, 2020

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on August 5, 2020

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
200515-G07	J8P3183	0001	0010	6189916	MISC.Nighttime work adjustment factor	768,000.00	0.00	768,000.00	DLR	23,995.00	\$1.15	\$27,594.25
		0001	0020	6189916	MISC.Normal work adjustment factor	16,000.00	0.00	16,000.00	DLR	0.00	\$1.00	\$0.00
		0001	0030	6189916	MISC.Weekend work adjustment factor	16,000.00	0.00	16,000.00	DLR	0.00	\$1.00	\$0.00
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR	0.00	(\$1.00)	\$0.00
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
		0001	9200	6189902	MISC.High Priority Repair	0.00			EA	0.00	\$2,400.00	\$0.00
		Project J8P3183 - Total Value Posted to Date as of Report Generated Date										
200515-G07 Overall - Total Value Posted to Date as of Report Generated Date											\$27,594.25	



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on August 5, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J8P3183

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	7/20/20	8/4/20	1,423.00	DLR	K20G1286 I44 MM 70.6 Greene County					
				8/4/20	2,145.00	DLR	K20G1288 I44 MM 83.6 Greene County					
				8/4/20	3,300.00	DLR	K20G1287 I44 MM 76.7 Greene County					
			7/21/20	8/4/20	639.00	DLR	K20G1290 US 65 MM 39.2 Christian County					
				8/4/20	639.00	DLR	K20G1291 US 65 MM 40.2 Christian County					
				8/4/20	2,730.00	DLR	K20G1302 I44 MM 79.4 Greene County					
			7/23/20	8/3/20	1,517.00	DLR	K20G1308 JRF Just Before Kansas Greene County					
				8/4/20	825.00	DLR	K20G1307 160 at JRF Greene County					
				8/4/20	1,362.00	DLR	K20G1300 I44 MM 78 Greene County					
			7/28/20	8/4/20	3,850.00	DLR	K20G1301 I44 MM 80.4 Greene County					
			7/29/20	8/3/20	771.00	DLR	K20G1315 I44 MM 70 Greene County					

The information below this line are details from Line Item agency views.

No Agency View Details Exist



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Line Item Adjustments - All Estimates**

Report Generated on August 5, 2020

No Data Available