



**Missouri Department of Transportation
Contractor's Pay Estimate Summary**

Report Generated on May 18, 2022

Pay Estimate Created Date: May 16, 2022

Progress Estimate Number 7	Contract ID 211119-B06 Prime Contractor Collins & Hermann, Inc.	Pay Period Start April 30, 2022 Pay Period End May 15, 2022	Original Contract Amount \$2,451,000.00 Net Change Order Amount \$0.00 Current Contract Amount \$2,451,000.00
--------------------------------------	--	--	--

Approval Date		By User
May 16, 2022	Generated and Approved (and should be considered Draft) at the Project Office Level by	keenl
May 16, 2022	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by	keenl
May 17, 2022	Reviewed and Approved at the Central Office Controllers Office Level by	ramses1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2023	June 30, 2023		7.81%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	December 1, 2021	December 1, 2021	
Letting Date	November 19, 2021	November 19, 2021	
Notice to Proceed Date	December 20, 2021	December 20, 2021	
Open to Traffic Date			
Work Began Date			

Contract Total Pay For Estimate No. 7

	This Estimate	Previous	To Date
211119-B06			
Total Posted Items Pay	\$28,975.98	\$162,532.26	\$191,508.24
Gross Item Adjustments	\$0.00	\$0.00	\$0.00
Incentive	\$0.00	\$0.00	\$0.00
Disincentive	\$0.00	\$0.00	\$0.00
Liquidated Damage	\$0.00	\$0.00	\$0.00
Other Contract Adjustments	\$0.00	\$0.00	\$0.00
		\$162,532.26	\$191,508.24
Contract Total Payable This Estimate:	\$28,975.98		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J2P3370	0010	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	DLR	\$2.580	11,231	\$28,975.98
Project J2P3370 - Total							\$28,975.98
Overall - Total							\$28,975.98

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details**

Report Generated on May 18, 2022

Contract Project Information

Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J2P3370	FAS-S202(034)	Job order contract for guardrail repair	Various	VARIOUS	at various locations in the Northeast District

Totals by Job Numbers

Job Number	Totals by Job Numbers			
	This Estimate	Previous	To Date	
J2P3370	Posted Item Pay	\$28,975.98	\$162,532.26	\$191,508.24
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Gross Item Pay	\$28,975.98	\$162,532.26	\$191,508.24
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damages	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on May 18, 2022

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates**

Report Generated on May 18, 2022

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract Nm.CONTRACT	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
211119-B06	J2P3370	0001	0010	6189916	MISC.NORMAL WORK ADJUSTMENT FACTOR	950,000.00	0.00	950,000.00	DLR	74,228.00	\$2.58	\$191,508.24
			9000	6189916	MISC.Liquidated Damages	0.00			DLR		(\$1.00)	
			9100	6189916	MISC.Additional Items	0.00			DLR		\$1.00	
Project J2P3370 - Total Value Posted to Date as of Report Generated Date												\$191,508.24
211119-B06 Overall - Total Value Posted to Date as of Report Generated Date												\$191,508.24



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on May 18, 2022

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J2P3370

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	4/28/22	5/16/22	614.00	DLR	K22B3513 I-70W Warren 187.4					
			5/16/22	992.00	DLR	K22B3510 I-70E Montgomery 183.9						
			5/16/22	1,213.00	DLR	K22B3507 I-70W Montgomery 181.3						
			5/16/22	5,051.00	DLR	K22B3561 I-70E Montgomery 173.3						
			4/29/22	5/16/22	3,361.00	DLR	K22B3514 I-70 Warren 193					

The information below this line are details for Construction Signs (if applicable).
 No Data Available



Line Item Adjustments by Estimate

May 18, 2022

Contract ID:190215-D05

No Data Available