



Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on October 21, 2025

Pay Estimate Created Date: October 16, 2025

Progress Estimate Number	Contract ID	240517-F02	Pay Period Start	October 2, 2025	Original Contract Amount	\$402,999.94
30	Prime Contractor	Diamond Fence, LLC	Pay Period End	October 15, 2025	Net Change Order Amount	\$0.00
					Current Contract Amount	\$402,999.94

Approval Date						By User
October 16, 2025	Generated and Approved (and should be considered Draft) at the Project Office Level by					tinckv1
October 16, 2025	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by					hellet
October 20, 2025	Reviewed and Approved at the Central Office Controllers Office Level by					ramses1

Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2025	June 30, 2026		67.85%

Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 5, 2024	June 5, 2024	
Letting Date	May 17, 2024	May 17, 2024	
Notice to Proceed Date	July 1, 2024	July 1, 2024	
Work Began Date			

Contract Total Pay For Estimate No. 30			
	This Estimate	Previous	To Date
240517-F02	Total Posted Items Pay	\$9,293.61	\$264,143.30
	Gross Item Adjustments	\$0.00	\$273,436.91
	Incentive	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00
	Liquidated Damage	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00
		\$264,143.30	\$273,436.91
Contract Total Payable This Estimate:		\$9,293.61	

Items Paid This Estimate Period							
Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3448	0010	6189916	MISC.ADJUSTMENT FACTOR	DLR	\$0.682	13,627	\$9,293.61
Project J6P3448 - Total							\$9,293.61
Overall - Total							\$9,293.61
Contract Adjustments This Estimate							
No Contract Adjustments Exist on Contract							
Line Item Adjustments This Estimate							
No Data Available							



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on October 21, 2025

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3448		Job Order Contract for fence repair	Various	ST LOUIS	at various locations in the St. Louis District
Totals by Job Numbers					
J6P3448			This Estimate	Previous	To Date
	Posted Item Pay		\$9,293.61	\$264,143.30	\$273,436.91
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$9,293.61	\$264,143.30	\$273,436.91
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
	Other Contract Adjustments		\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on October 21, 2025

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on October 21, 2025

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
240517-F02	J6P3448	0001	0010	6189916	MISC.ADJUSTMENT FACTOR	590,909.00	0.00	590,909.00	DLR	388,651.50	\$0.68	\$265,060.32
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR		(\$1.00)	
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	8,376.60	\$1.00	\$8,376.60
	Project J6P3448 - Total Value Posted to Date as of Report Generated Date											\$273,436.92
240517-F02 Overall - Total Value Posted to Date as of Report Generated Date												\$273,436.92



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on October 21, 2025

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J6P3448

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	10/15/25	10/16/25	1	2,533.00	DLR	K25F3111					
				10/16/25	2	816.00	DLR	K25F3112					
				10/16/25	3	1,302.00	DLR	K25F3212					
				10/16/25	4	1,590.00	DLR	K25F3227					
				10/16/25	5	1,653.00	DLR	K25F3228					
				10/16/25	6	652.00	DLR	K25F3238					
				10/16/25	7	1,648.00	DLR	K25F3239					
				10/16/25	8	924.00	DLR	K25F3248					
				10/16/25	9	669.00	DLR	K25F3249					
				10/16/25	10	945.00	DLR	K25F3267					
				10/16/25	11	895.00	DLR	K25F3268					

The information below this line are details for Construction Signs (if applicable).

No Data Available



Line Item Adjustments by Estimate

Oct 21, 2025

Contract ID: 240517-F02

No Data Available



Contract Adjustments for Contract - 240517-F02

There are no contract adjustments to display for this contract.