



Missouri Department of Transportation
Contractor's Pay Estimate Summary

Report Generated on September 5, 2025

Pay Estimate Created Date: September 2, 2025

Progress Estimate Number 28	Contract ID 240517-F03 Prime Contractor Freedom Fence, LLC	Pay Period Start August 16, 2025 Pay Period End September 1, 2025	Original Contract Amount \$1,090,909.09 Net Change Order Amount \$0.00 Current Contract Amount \$1,090,909.09
Approval Date			By User
September 2, 2025	Generated and Approved (and should be considered Draft) at the Project Office Level by		mckinb1
September 2, 2025	Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by		hellet
September 4, 2025	Reviewed and Approved at the Central Office Controllers Office Level by		ramses1
Original Completion Date	Current Completion Date	Actual Completion Date	% of Current Contract Amount Complete
June 30, 2025	June 30, 2026		95.19%
Contract Informational Dates			Milestones
Date Description	Original Completion Date	Current Completion Date	No Milestones Exist for Contract
Acceptance Date			
Awarded Date	June 5, 2024	June 5, 2024	
Letting Date	May 17, 2024	May 17, 2024	
Notice to Proceed Date	July 1, 2024	July 1, 2024	
Work Began Date			

Contract Total Pay For Estimate No. 28

		This Estimate	Previous	To Date
240517-F03	Total Posted Items Pay	\$25,178.40	\$1,013,280.00	\$1,038,458.40
	Gross Item Adjustments	\$0.00	\$0.00	\$0.00
	Incentive	\$0.00	\$0.00	\$0.00
	Disincentive	\$0.00	\$0.00	\$0.00
	Liquidated Damage	\$0.00	\$0.00	\$0.00
	Other Contract Adjustments	\$0.00	\$0.00	\$0.00
			\$1,013,280.00	\$1,038,458.40
Contract Total Payable This Estimate:		\$25,178.40		

Items Paid This Estimate Period

Project Number	Line Number	Item Code	Item Description	Unit	Unit Price	Current Installed Qty	Current Installed Amount
J6P3450	0010	6189916	MISC.ADJUSTMENT FACTOR	DLR	\$1.200	20,982	\$25,178.40
Project J6P3450 - Total							\$25,178.40
Overall - Total							\$25,178.40

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract

Line Item Adjustments This Estimate

No Data Available



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Project Details

Report Generated on September 5, 2025

Contract Project Information					
Project Number	Federal Proj. Number	Project Description	Route	County	Location of Work
J6P3450	FAS S503(94)	Job Order Contract for guard cable repair	Various	ST CHARLES	at various locations in the St. Louis District
Totals by Job Numbers					
J6P3450			This Estimate	Previous	To Date
	Posted Item Pay		\$25,178.40	\$1,013,280.00	\$1,038,458.40
	Gross Item Adjustments		\$0.00	\$0.00	\$0.00
	Gross Item Pay		\$25,178.40	\$1,013,280.00	\$1,038,458.40
	Incentive		\$0.00	\$0.00	\$0.00
	Disincentive		\$0.00	\$0.00	\$0.00
	Liquidated Damages		\$0.00	\$0.00	\$0.00
	Other Contract Adjustments		\$0.00	\$0.00	\$0.00



**Missouri Department of Transportation
Contractor's Pay Estimate Summary
Exceptions**

Report Generated on September 5, 2025

Exceptions (Discrepancies) This Estimate Period

No Exceptions Exist on Contract



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Contract Line Items and Total Paid for All Estimates

Report Generated on September 5, 2025

Total Paid / All Items / All Estimates (Including this Estimate)

Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract ID	Project No.	Category	Line No.	Item Code	Description	Bid Quantity	Net Change Order	Total Current Quantity	Unit	Total Posted Approved Qty	Unit Price	Total Value POSTED To Date (See report generated date)
240517-F03	J6P3450	0001	0010	6189916	MISC.ADJUSTMENT FACTOR	909,090.91	0.00	909,090.91	DLR	865,382.00	\$1.20	\$1,038,458.40
		0001	9000	6189916	MISC.Liquidated Damages	0.00			DLR		(\$1.00)	
		0001	9100	6189916	MISC.Additional Items	0.00			DLR	0.00	\$1.00	\$0.00
	Project J6P3450 - Total Value Posted to Date as of Report Generated Date											\$1,038,458.40
240517-F03 Overall - Total Value Posted to Date as of Report Generated Date												\$1,038,458.40



Missouri Department of Transportation
Contractor's Pay Estimate Summary
Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on September 5, 2025

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J6P3450

Line Number	Item Code	Description	DWR Date	DWR Approval Date	Posting Sequence No.	Quantity Posted	Units	Location	From Station/ Log Mile	Offset/ Distance	To Station/ Log Mile	Offset/ Distance	Comments
0010	6189916	MISC.	8/28/25	8/28/25	1	905.00	DLR	K25F3002					
				8/28/25	2	990.00	DLR	K25F3003					
				8/28/25	3	755.00	DLR	K25F3004					
				8/28/25	4	532.00	DLR	K25F3005					
				8/28/25	5	715.00	DLR	K25F3006					
				8/28/25	6	6,674.00	DLR	K25F3024					
				8/28/25	7	4,316.00	DLR	K25F3032					
				8/28/25	8	2,549.00	DLR	K25F3033					
				8/28/25	9	1,797.00	DLR	K25F3034					
				8/28/25	10	753.00	DLR	K25F3035					
				8/28/25	11	996.00	DLR	K25F3036					

The information below this line are details for Construction Signs (if applicable).

No Data Available



Line Item Adjustments by Estimate

Sep 5, 2025

Contract ID: 240517-F03

No Data Available



Contract Adjustments for Contract - 240517-F03

There are no contract adjustments to display for this contract.