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A. CONSTRUCTION REQUIREMENTS 
 
1.0  Description.  This provision contains general construction requirements for this project. 
 
2.0  Construction Requirements.  The plans and the asbestos and lead inspection report for 
the existing structure(s) and the geotechnical report for the new structure(s) are included in the 
contract in the bridge electronic deliverables zip file for informational purposes only. 
 
2.1  In order to assure the least traffic interference, the work shall be scheduled so that the 
bridge closure is for the absolute minimum amount of time required to complete the work.  The 
bridge shall not be closed until material is available for continuous construction and the 
contractor is prepared to diligently pursue the work until the closed bridge is opened to traffic. 
 
2.2  Bridge work by contractor forces, including erection, rehabilitation or demolition, shall not be 
allowed over traffic unless a bridge platform protection system is installed below the work area 
except for work performed above a deck that is intact.  The protection system shall be capable 
of catching all falling objects such as tools, overhang brackets or materials.  Lifting of objects 
that are heavier than the capacity of the bridge protection system shall not be permitted. 
 
2.3  Provisions shall be made to prevent any debris and material from falling onto the roadway.  
If determined necessary by the engineer, any debris and material that falls below the bridge 
outside the previously specified limits shall be removed as approved by the engineer at the 
contractor's expense.  Traffic under the bridge shall be maintained in accordance with the 
contract documents. 
 
2.4  Provisions shall be made to prevent damage to any existing utilities.  Any damage 
sustained to the utilities as a result of the contractor's operations shall be the responsibility of 
the contractor.  All costs of repair and disruption of service shall be as determined by the utility 
owners and as approved by the engineer. 
 
3.0  Method of Measurement.  No measurement will be made. 
 
4.0  Basis of Payment.  Payment for the above described work will be considered completely 
covered by the contract unit price for other items included in the contract. 
 
B. DYNAMIC PILE TESTING 
 
1.0  General. 
 
1.1  Scope of Work.  Scope of work shall include furnishing all labor, equipment and analysis 
associated with dynamic testing of driven piles as specified in this special provision.  Dynamic 
pile restrike testing is not required on this project, and references to restrike testing in this 
special provision will not apply. 
 
1.2  Performance and Design Requirements.  Performance and design conditions for 
dynamic testing of driven piles shall be in accordance with section 4.0 of this special provision. 
 
1.3  Approved Manufacturers.  For the following hardware and software components, only the 
listed manufacturer is recognized as providing the level of quality required.  If the contractor 
wants to propose a non-listed manufacturer that is considered to provide an equivalent level of 
quality, this manufacturer shall be identified and supporting documentation provided.  
Acceptance of the manufacturer as a substitute will be at the discretion of the engineer. 
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Component Product Manufacturer 
Pile Driving Modeling - 
Wave Equation Software 

GRLWEAP Pile Dynamics, Inc. 

Pile Driving Monitoring - 
Hardware & Software 

Pile Driving Analyzer - Model PAK Pile Dynamics, Inc. 

Pile Driving Analysis – 
Signal Matching Software 

CAPWAP Pile Dynamics, Inc. 

 
1.4  Test Requirements.  Dynamic pile testing shall be conducted in accordance with the 
standard test method indicated below. 
 
Standard Test Method Designation Conducted By 
High-Strain Dynamic Testing of Piles  ASTM D 4945 Contractor 

 
1.5  Qualifications.  The contractor shall perform dynamic pile testing utilizing the services of 
an independent dynamic pile testing consultant and qualified personnel.  An engineer with a 
minimum of three years of dynamic pile testing and analysis experience or who has achieved 
Basic or better certification under the High-Strain Dynamic Pile Testing Examination and 
Certification process of the Pile Driving Contractors Association and Foundation QA shall 
perform pile driving monitoring.  An engineer with a minimum of five years of dynamic pile 
testing and analysis experience or who has achieved Advanced or better certification under the 
High-Strain Dynamic Pile Testing Examination and Certification process of the Pile Driving 
Contractors Association and Foundation QA shall perform pile driving modeling and pile driving 
analyses. 
 
2.0  Execution. 
 
2.1  Pile Driving Modeling.  The contractor shall perform preconstruction wave equation 
analyses and prepare a summary report of the results.  The wave equation analyses shall be 
used to assess the ability of all proposed pile driving systems to install piles to the required 
capacity and the desired penetration depth within allowable driving stresses.   The report shall 
include a drivability graph relating pile capacity, blow count and driving stresses to depth.  The 
report shall include a bearing graph relating the pile capacity to the pile driving resistance.  The 
bearing graph shall indicate blow count versus capacity and stroke.  The report shall also 
contain a constant capacity analysis or inspectors chart to assist the engineer in determining the 
required driving resistance at other field observed strokes.  The contractor shall perform wave 
equation analyses in accordance with section 4.0 of this special provision.  Acceptability of the 
wave equation report and the adequacy of analyses will be determined by the engineer. 
 
2.1.1  Approval by the engineer of the proposed pile driving system will be based upon the wave 
equation analyses indicating that the proposed system can develop the specified pile capacity at 
a pile driving rate of 2 to 10 blows per inch at the end of driving, and within allowable driving 
stresses per AASHTO LRFD Bridge Construction Specifications, Section 4.4.1.  The contractor 
shall provide preliminary pile driving criteria based on wave equation analyses and any 
anticipated capacity changes after driving, set-up or relaxation, subject to revision based upon 
dynamic pile testing field measurements.  
 
2.1.2  If any changes or modifications are made to the approved pile driving system, additional 
wave equation analyses in accordance with section 2.1 of this special provision shall be 
required. 
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2.2  High-Strain Dynamic Pile Testing. 
 
2.2.1  The contractor shall perform dynamic pile testing at the locations and frequency required 
in accordance with section 4.0 of this special provision. 
 
2.2.2  Dynamic pile testing involves monitoring the response of a pile subjected to heavy impact 
applied by the pile hammer at the pile head.  The testing shall provide information on the driving 
stresses, pile capacity, structural integrity and hammer efficiency. 
 
2.2.3  The contractor shall engage an independent dynamic pile testing consultant and qualified 
personnel in accordance with section 1.5 of this special provision.  Prior to testing, the engineer 
will review and approve the proposed independent dynamic pile testing consultant, the 
experience and qualifications of assigned personnel, details of the method of testing, a list of 
equipment, and the method of analysis of test results.  The contractor shall provide all available 
details of the subsurface conditions, pile dimensions and properties, and pile driving systems to 
the independent dynamic pile testing consultant. 
 
2.2.4  All field testing and measurements shall be made in the presence of the engineer. 
 
2.3  Field Testing. 
 
2.3.1  Equipment.  Dynamic pile testing field measurements shall be carried out using 
approved equipment, software and recording equipment.  The data collected at the end of initial 
driving and the beginning of restrike shall be analyzed using approved signal matching 
techniques and software. 
 
2.3.2  Monitoring During Driving.  During pile driving, piles shall be instrumented and 
monitored with testing equipment satisfying the requirements of section 1.3 of this special 
provision. 
 
2.3.2.1  The contractor shall install two sets of strain transducers and accelerometers near the 
top of each pile to be tested and shall use a compatible measuring and recording system to 
record the data during driving. 
 
2.3.2.2  The equipment required to be attached to the pile shall be appropriately positioned and 
fixed to the approval of the engineer. 
 
2.3.2.3  The hammer and all site equipment used shall be capable of delivering an impact force 
sufficient to mobilize the specified pile capacity indicated in section 4.0 of this special provision 
without damaging the pile. 
 
2.3.2.4  The testing equipment shall monitor pile stresses during driving to prevent pile damage 
and ensure pile integrity and capacity.  If the testing equipment indicates overstressing or 
damage to the pile, the contractor shall immediately discontinue driving and notify the engineer. 
 
2.3.2.5  If the testing equipment determines that pile stresses during driving exceed acceptable 
levels, a new pile driving system, modifications to existing system or new pile installation 
procedures shall be proposed by the contractor.  Approval by the engineer of any proposed 
changes to the pile driving system or pile installation procedures will be based upon the results 
of additional wave equation analyses in accordance with section 2.1.2 of this special provision. 
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2.3.3  Preparation of the Pile Head.  The preparation of the pile head for the application of 
dynamic test load shall involve, where appropriate, trimming the head, cleaning, and building up 
the pile using materials that shall, at the time of testing, safely withstand the impact stresses.  
The impact surface shall be flat and at right angles to the pile axis. 
 
2.3.4 Dynamic Measurement and Analysis.  Monitoring of pile driving shall begin when pile 
driving begins.  The data shall be recorded and processed immediately in the field by the pile 
driving monitoring equipment and software.  Unless monitoring indicates that additional driving 
will damage the pile, pile driving and monitoring shall continue until both the specified pile tip 
elevation and the specified pile capacity are reached.  For each pile tested, pile driving analysis 
using signal matching techniques shall be performed for a selected blow at the end of driving to 
determine the relative capacities from end bearing and skin friction along the pile. 
 
2.3.4.1  Restrike tests shall be performed at the frequency indicated in section 4.0 of this special 
provision.  The time interval between end of initial driving and beginning of restrike shall be in 
accordance with section 4.0 of this special provision.  During restrike, the pile shall be 
instrumented and monitored similar to during initial driving.  For each restrike test, pile driving 
analysis using signal matching techniques shall be performed for a selected blow from the 
beginning of restrike to determine the relative capacities from end bearing and skin friction along 
the pile. 
 
2.3.4.2  The restrike test shall be performed with a warmed-up hammer and shall consist of 
striking the pile for 20 blows or until the pile penetrates an additional 3 inches whichever occurs 
first unless testing equipment indicates overstressing or damage to the pile.  If such 
overstressing or damage to the pile is indicated, the contractor shall immediately discontinue 
driving and notify the engineer.  In the event initial restrike testing indicates a pile capacity below 
the specified capacity additional driving may be required as directed by the engineer. 
 
2.3.4.3  The engineer may request use of pile driving monitoring equipment and software on 
additional piles if inconclusive results are obtained or unusual driving conditions are 
encountered. 
 
2.3.4.4  Pile bearing capacity and integrity shall be evaluated based on the standard procedure 
used in practice. 
 
2.3.4.5  Tabular records of the dynamic pile testing field measurements obtained at the end of 
initial driving and at the beginning of restrike shall be immediately provided to the engineer by 
the contractor. 
 
2.3.5  Results. 
 
2.3.5.1  Preliminary Reports.  The contractor shall prepare a preliminary report for each pile 
tested for review by the engineer.  Each report shall contain tabular as well as graphical 
presentation of the dynamic test results versus depth.  Each report shall also indicate the pile 
driving criteria for the additional piles to be installed at the substructure unit of the pile tested.  
Each preliminary report shall include the following: 

 
(a)  The maximum force applied to the pile head. 
 
(b)  The maximum pile head velocity. 
 
(c)  The maximum energy imparted to the pile. 



Job No J3S3162 
Route Y 

JOB SPECIAL PROVISIONS (BRIDGE) Lafayette County 
 

5 

 
(d)  The assumed soil damping factor and wave speed. 
 
(e)  Static capacity estimate. 
 
(f)  The maximum compressive and tensile forces in the pile. 
 
(g)  Pile integrity. 
 
(h)  Blows per inch. 
 
(i)  Stroke. 
 
(j)  Summary results of pile driving analysis from selected blow analyzed using signal 
matching techniques and software. 
 

2.3.5.2  Summary Report.  The contractor shall prepare a summary report of all piles tested for 
review by the engineer.  The report shall include the results of hammer performance, pile driving 
stresses, and pile capacity during initial driving and restrike for all piles tested.  The report shall 
also include the following: 

 
(a)  Date of testing and date of pile installation. 
 
(b)  Pile identification number and location. 
 
(c)  All information given in preliminary reports as follows: 

 
(1)  Length of pile below commencing surface. 
 
(2)  Total length of pile, including projection above commencing surface at time of 
test. 
 
(3)  Length of pile from instrumentation position to tip. 
 

(d)  Hammer type, drop and other relevant details. 
 
(e)  Blow selected for signal matching analysis. 
 
(f)  Maximum compressive and tensile stresses, stroke, and capacity versus penetration 
depth. 
 
(g)  Temporary compression. 
 
(h)  Pile integrity and location of damage, if any. 
 
(i)  Force/velocity versus time trace. 
 
(j)  Force/velocity match curve. 
 
(k)  Resistance distribution along the pile. 
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(l)  Detailed graphical and tabular results from blow analyzed using signal matching 
techniques and software. 
 

3.0  Schedule of Contract Submittals. 
 

Item 
Number Submittal Item Type 

Calendar 
Days Event/Date 

Liquidated 
Damages 
Apply 

1 Proposed independent 
dynamic pile testing 
consultant, and a listing of 
assigned personnel and 
their experience and 
qualifications. 

DOCS 45 Before Start of pile 
driving 
monitoring 

No 

2 Details of the components, 
method of testing, pile 
driving equipment and 
materials to be used, and 
the results of wave 
equations analyses. 

DOCS 15 Before Start of pile 
driving 
monitoring 

No 

3 Two copies of each 
Preliminary Report as 
defined in section 2.3.5.1 of 
this special provision 

DOCS 3 After Completion 
of each field 
test 

No 

4 Four copies of the Summary 
Report as defined in section 
2.3.5.2 of this special 
provision 

DOCS 7 After Completion 
of all field 
tests 

No 

 
4.0  High-Strain Dynamic Pile Testing Specification.  
 
Item Requirement 
Wave Equation Analysis Minimum of one and sufficient additional analyses as 

needed to define performance for all combinations of piles, 
driving systems and subsurface conditions anticipated. 

Dynamic Testing Pile Capacity Nominal Axial Pile Compressive Resistance or 2.25 times 
the Design Bearing shown on the plans or as required by 
engineer 

End of Initial Driving Test 
Frequency 

As shown in the contract plans  

Restrike Test Frequency As shown in the contract plans  
Time Interval between End of 
Initial Driving and Restrike 

Minimum of 7 days or as required by the engineer 
 

Pile Driving Analyses using 
Signal Matching Techniques 

For each End of Initial Driving Test and each Restrike Test 

 
5.0  Method of Measurement.  Dynamic pile testing will be measured per each. 
 
6.0  Basis of Payment.  Payment for the above described work, including all material, 
equipment, tools, labor and any other incidental work necessary to complete this item, will be 
considered completely covered by the contract unit price for Dynamic Pile Testing. 
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C. PILE CUT-OFFS      
 
Delete Sec 702.6.3 and substitute the following: 
 
1.0  Description.  Piles shall be cut-off in accordance with Sec 702.4.7.  Pile cut-off material 
becomes the property of the Commission, if the engineer determines the pile cut-off material is 
salvageable.  Salvageable material shall be stored at the site selected by the engineer.  Pile cut-
off material determined to not be salvageable shall become the property of the contractor. 
 
2.0  Method of Measurement.  Pile cut-offs will be measured to the nearest linear foot per pile.  
Pile cut-off is the difference between the length of pile ordered and accepted and the actual 
length of pile remaining in the structure.  If the contractor (for convenience or method of 
operation) uses a length of pile that exceeds the length of pile ordered and accepted, the 
excess length is not measured for payment. 
 
3.0 Basis of Payment.  Payment for the above described work will be considered completely 
covered as shown in the table. 
 

Pile Type Fixed Unit Price per Linear Foot 
Cast-in-place (Shell) (14 in. or 16 in.) $130.00 
Cast-in-place (Shell) (20 in. or 24 in.) $175.00 
Structural Steel (HP) (12 in. or 14 in.) $75.00 
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