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JOB 
SPECIAL PROVISION 

 
 

A. General - Federal JSP-09-02L 
  
1.0  Description.  The Federal Government is participating in the cost of construction of this 
project.  All applicable Federal laws, and the regulations made pursuant to such laws, shall be 
observed by the contractor, and the work will be subject to the inspection of the appropriate 
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard 
Specifications for Highway Construction with all revisions applicable to this bid and contract. 
 
1.1  This contract requires payment of the prevailing hourly rate of wages for each craft or type of 
work required to execute the contract as determined by the Missouri Department of Labor and 
Industrial Relations and requires adherence to a schedule of minimum wages as determined by 
the United States Department of Labor.  For work performed anywhere on this project, the 
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage 
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current 
Federal Wage Rates are available on the Missouri Department of Transportation web page at 
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources".  Effective Wage 
Rates will be posted 10 days prior to the applicable bid opening.  These supplemental bidding 
documents have important legal consequences.  It shall be conclusively presumed that they are 
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation 
of any bid submitted on this project. 
 
1.2  The following documents are available on the Missouri Department of Transportation web 
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”. 
The effective version shall be determined by the letting date of the project. 
 
   General Provisions & Supplemental Specifications  
 
   Supplemental Plans to July 2025 Missouri Standard Plans  
   For Highway Construction  
 
These supplemental bidding documents contain all current revisions to the published versions 
and have important legal consequences.  It shall be conclusively presumed that they are in the 
bidder's possession, and they have been reviewed and used by the bidder in the preparation of 
any bid submitted on this project. 
 
 
B. Contract Liquidated Damages 
 
1.0  Description.  Liquidated Damages for failure or delay in completing the work on time for this 
contract shall be in accordance with Sec 108.8.  The liquidated damages include separate 
amounts for road user costs and contract administrative costs incurred by the Commission. 
 
2.0  Period of Performance.  Prosecution of work is expected to begin on the date specified 
below in accordance with Sec 108.2.  Regardless of when the work is begun on this contract, all 
work on all projects shall be completed on or before the date specified below.  Completion by this 
date shall be in accordance with the requirements of Sec 108.7.1. 
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Notice to Proceed: February 9, 2026 
Contract Completion Date:  November 1, 2026 

 
2.1  Calendar Days and Completion Dates.  Completion of the project is required as specified 
herein. The count of calendar days will begin on the date the contractor starts any construction 
operations on the project. 
 
 

Project Calendar Days Daily Road User Cost 
                            JNE0248 54 $5400 
 
 
3.0  Liquidated Damages for Contract Administrative Costs.  Should the contractor fail to 
complete the work on or before the contract completion date specified in Section 2.0, or within 
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will 
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the 
amount of $750 per calendar day for each calendar day, or partial day thereof, that the work is 
not fully completed.  For projects in combination, these damages will be charged in full for failure 
to complete one or more projects within the specified contract completion date or calendar days. 
 
4.0  Liquidated Damages for Road User Costs.  Should the contractor fail to complete the work 
on or before the contract completion date specified in Section 2.0, or within the number of calendar 
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user 
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day, 
or partial day thereof, that the work is not fully completed.  These damages are in addition to the 
contract administrative damages and any other damages as specified elsewhere in this contract. 
 
 
C. Work Zone Traffic Management  
 
1.0  Description.  Work zone traffic management shall be in accordance with applicable portions 
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows. 
 
1.1  Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall 
maintain work zones in accordance with Sec 616.3.3 and as further stated herein.  The WZS shall 
coordinate and implement any changes approved by the engineer.  The WZS shall ensure all 
traffic control devices are maintained in accordance with Sec 616, the work zone is operated 
within the hours specified by the engineer, and will not deviate from the specified hours without 
prior approval of the engineer. The WZS is responsible to manage work zone delay in accordance 
with these project provisions.  When requested by the engineer, the WZS shall submit a weekly 
report that includes a review of work zone operations for the week. The report shall identify any 
problems encountered and corrective actions taken.  Work zones are subject to unannounced 
inspections by the engineer and other departmental staff to corroborate the validity of the WZS’s 
review and may require immediate corrective measures and/or additional work zone monitoring. 
 
1.2  Work Zone Deficiencies.  Failure to make corrections on time may result in the engineer 
suspending work.  The suspension will be non-excusable and non-compensable regardless if 
road user costs are being charged for closures. 
 
2.0  Traffic Management Schedule. 
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2.1  Traffic management schedules shall be submitted to the engineer for review prior to the start 
of work and prior to any revisions to the traffic management schedule.  The traffic management 
schedule shall include the proposed traffic control measures, the hours traffic control will be in 
place, and work hours. 
 
2.2  The traffic management schedule shall conform to the limitations specified in Sec 616 
regarding lane closures, traffic shifts, road closures and other width, height and weight 
restrictions. 
 
2.3  The engineer shall be notified as soon as practical of any postponement due to weather, 
material or other circumstances. 
 
2.4  In order to ensure minimal traffic interference, the contractor shall schedule lane closures for 
the absolute minimum amount of time required to complete the work.  Lanes shall not be closed 
until material is available for continuous construction and the contractor is prepared to diligently 
pursue the work until the closed lane is opened to traffic. 
 
2.5  Traffic Congestion.  The contractor shall, upon approval of the engineer, take proactive 
measures to reduce traffic congestion in the work zone.  The contractor shall immediately 
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10 
minutes to prevent congestion from escalating to 15 minute or above threshold.  If disruption of 
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the 
contractor shall immediately review the construction operations which contributed directly to 
disruption of the traffic flow and make adjustments to the operations to prevent the queues from 
reoccurring.  Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where 
available.  The engineer monitoring the work zone may also notify the contractor of delays that 
require prompt mitigation.  The contractor may work with the engineer to determine what other 
alternative solutions or time periods would be acceptable.   
 
2.5.1 Traffic Safety. 
 
2.5.1.1 Recurring Congestion.  Where traffic queues routinely extend to within 1000 feet of the 
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD 
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance 
warning area, as approved by the engineer.  
 
2.5.1.2 Non-Recurring Congestion.  When traffic queues extend to within 1000 feet of the ROAD 
WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD WORK 
AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy a 
means of providing advance warning of the traffic congestion, as approved by the engineer. The 
warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the end 
of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile in 
advance of the end of the traffic queue on undivided highways. 
 
3.0  Work Hour Restrictions. 
 
3.1  Except for emergency work, as determined by the engineer, and long term lane closures 
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major 
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until 
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the 
engineer. 
 

Memorial Day 
Labor Day 
Thanksgiving 
Christmas 
New Year’s Day 

 
3.1.1 Independence Day.  The lane restrictions specified in Section 3.1 shall also apply to 
Independence Day, except that the restricted periods shall be as follows: 
 

When 
Independence 
Day falls on: 

The Holiday 
is Observed 

on: 
Halt Lane Closures 

beginning at: 
Allow Lane Closures to 

resume at: 

Sunday Monday Noon on Friday 6:00 a.m. on Tuesday 
Monday Monday Noon on Friday 6:00 a.m. on Tuesday 

Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday 

Wednesday Wednesday Noon on Tuesday 6:00 a.m. on Thursday 

Thursday Thursday Noon on Wednesday 6:00 a.m. on Friday 
Friday Friday Noon on Thursday 6:00 a.m. on Monday 

Saturday Friday Noon on Thursday 6:00 a.m. on Monday 

 
 
3.1.2  The contractor’s working hours will be restricted for the Special Events as shown below.  
All lanes shall be scheduled to be open to traffic during these Special Events. 
 
  Lincoln County Fair July 14-18, 2026 
 
3.2  The contractor shall not perform any construction operation on the roadway, including the 
hauling of material within the project limits, during restricted periods, holiday periods or other 
special events specified in the contract documents. 
 
 
3.3  Any work requiring a reduction in the number of through lanes of traffic shall be completed 
during nighttime hours.  Nighttime hours shall be considered to be 8:00 p.m. to 6:00 a.m. for this 
project. 
 
4.0  Detours and Lane Closures. 
 
4.1  When a changeable message sign (CMS) is provided, the contractor shall use the CMS to 
notify motorists of future traffic disruption and possible traffic delays one week before traffic is 
shifted to a detour or prior to lane closures.  The CMS shall be installed at a location as approved 
or directed by the engineer.  If a CMS with Communication Interface is required, then the  CMS 
shall be capable of communication prior to installation on right of way.  All messages planned for 
use in the work zone shall be approved and authorized by the engineer or its designee prior to 
deployment.  When permanent dynamic message signs (DMS) owned and operated by MoDOT 
are located near the project, they may also be used to provide warning and information for the 
work zone.  Permanent DMS shall be operated by the TMC, and any messages planned for use 
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work. 
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5.0  Basis of Payment.  No direct payment will be made to the contractor to recover the cost of 
equipment, labor, materials, or time required to fulfill the above provisions, unless specified 
elsewhere in the contract document.  All authorized changes in the traffic control plan shall be 
provided for as specified in Sec 616. 
 
 
D. Emergency Provisions and Incident Management  
 
1.0  The contractor shall have communication equipment on the construction site or immediate 
access to other communication systems to request assistance from law enforcement or other 
emergency agencies for incident management.  In case of traffic accidents or the need for law 
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law 
enforcement or other emergency agencies immediately as needed.  The area engineer's office 
shall also be notified when the contractor requests emergency assistance. 
 
2.0  In addition to the 911 emergency telephone number for ambulance, fire or law enforcement 
services, the following agencies may also be notified for accident or emergency situation within 
the project limits. 
 

Missouri Highway Patrol (Troop C)  636-300-2800 

City of Troy  Lincoln County   

 Fire:  636-528-8567  

Police:  636-528-4712 Sherrif:  636-528-8546  

 

 
2.1  This list is not all inclusive.  Notification of the need for wrecker or tow truck services will 
remain the responsibility of the appropriate law enforcement agency. 
 
2.2  The contractor shall notify law enforcement and emergency agencies before the start of 
construction to request their cooperation and to provide coordination of services when 
emergencies arise during the construction at the project site.  When the contractor completes this 
notification with law enforcement and emergency agencies, a report shall be furnished to the 
engineer on the status of incident management. 
 
3.0  No direct pay will be made to the contractor to recover the cost of the communication 
equipment, labor, materials or time required to fulfill the above provisions. 
 
 
E. Project Contact for Contractor/Bidder Questions  
 
1.0  All questions concerning this project during the bidding process shall be forwarded to the 
project contact listed below. 
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Christopher Knapp, Project Contact 
MoDOT Northeast District 
1711 South Route 61 
Hannibal, MO 63401 
 
Telephone Number:  573-248-2586 

Email:  Christopher.Knapp@modot.mo.gov 
 
1.1  All questions concerning the bid document preparation can be directed to the Central Office 
– Design as listed below. 
 
Telephone Number:  (573) 751-2876 
Email:  BCS@modot.mo.gov 
 
2.0  Upon award and execution of the contract, the successful bidder/contractor shall forward all 
questions and coordinate the work with the engineer listed below: 
 

Michael Baxter 
Resident Engineer – Troy Project Office 
111 Francis Drive  
Troy, MO 63379 
Phone:  (573) 406-6525 
Email:  michael.baxter@modot.mo.gov 

 
 
F. Supplemental Revisions JSP-18-01KK 
 
• Compliance with 2 CFR 200.216 – Prohibition on Certain Telecommunications and Video 

Surveillance Services or Equipment. 
 
The Missouri Highways and Transportation Commission shall not enter into a contract (or extend 
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that 
uses covered telecommunications equipment or services as substantial or as critical technology 
as part of any system where the video surveillance and telecommunications equipment was 
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications 
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company 
(or any subsidiary or affiliate of such entities). 
 
 
• Stormwater Compliance Requirements 
 
1.0  Description.  This provision requires the contractor to provide a Water Pollution Control 
Manager (WPCM) for any project that includes land disturbance on the project site and the total 
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or 
more.  Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project 
site, these provisions do not apply.  When a WPCM is required, all sections within this provision 
shall be applicable, including assessment of specified Liquidated Damages for failure to correct 
Stormwater Deficiencies, as specified herein.  This provision is in addition to any other 
stormwater, environmental, and land disturbance requirements specified elsewhere in the 
contract. 
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1.1  Definitions.  The project site is defined as all areas designated on the plans, including 
temporary and permanent easements.  The project site is equivalent to the “permitted site”, as 
defined in MoDOT’s State Operating Permit.  An Off-site area is defined as any location off the 
project site the contractor utilizes for a dedicated project support function, such as, but not limited 
to, staging area, plant site, borrow area, or waste area. 
 
1.2  Reporting of Off-Site Land Disturbance.  If the project includes any planned land 
disturbance on the project site, prior to the start of work, the contractor shall submit a written 
report to the engineer that discloses all Off-site support areas where land disturbance is planned, 
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit 
number(s).  Upon request by the engineer, the contractor shall submit a copy of its land 
disturbance permit(s) for Off-site locations.  Based on the total acreage of land disturbance, both 
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall 
apply.  The Contractor shall immediately report any changes to the planned area of Off-site land 
disturbance.  The Contractor is responsible for obtaining its own separate land disturbance permit 
for Off-site areas. 
 
2.0  Water Pollution Control Manager (WPCM).  The Contractor shall designate a competent 
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the 
description in Section 1.0.  The Contractor shall ensure the WPCM completes all duties listed in 
Section 2.1. 
 
2.1  Duties of the WPCM: 
 

(a) Be familiar with the stormwater requirements including the current MoDOT State 
Operating Permit for construction stormwater discharges/land disturbance activities; 
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of 
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s 
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and 
standard drawings; and this provision;  

 
(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.  

The MoDOT Stormwater Training is a free online course available at MoDOT.org;  
 
(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent 

Weekly Meetings in which grading activities are discussed; 
 
(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP 

and all updates thereto, or as designated by the engineer; 
 
(e) Review the project site for compliance with the Project SWPPP, as needed, from the start 

of any grading operations until final stabilization is achieved, and take necessary actions 
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent 
property owners prior to the engineer’s weekly inspections; 

 
(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance 

Inspection Record) for the Project within forty eight (48) hours of receiving the report and 
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as 
possible, but no later than stated in Section 5.0. 
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3.0  Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point.  A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance 
operations.  No land disturbance operations shall commence prior to the Pre-Activity meeting 
except work necessary to install perimeter controls and entrances.  Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading 
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall 
be installed prior to commencement of grading operations, and any issues relating to compliance 
with the Stormwater requirements that could arise in the course of construction activity at the 
project. 
 
3.1  Hold Point.  Following the pre-activity meeting for grading/land disturbance and subsequent 
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior 
to the start of any land disturbance operations to allow the engineer and WPCM the time needed 
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP 
is met.  Land disturbance operations shall not begin until authorization is given by the engineer. 
 
4.0  Inspection Reports.  Weekly and post run-off inspections will be performed by the engineer 
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database.  The WPCM will be granted access to this database 
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge 
receipt of the report as required in Section 2.1 (f.). 
 
5.0  Stormwater Deficiency Corrections.  All stormwater deficiencies identified in the Inspection 
Report shall be corrected by the contractor within 7 days of the inspection date or any extended 
period granted by the engineer when weather or field conditions prohibit the corrective work.  If 
the contractor does not initiate corrective measures within 5 calendar days of the inspection date 
or any extended period granted by the engineer, all work shall cease on the project except for 
work to correct these deficiencies, unless otherwise allowed by the engineer.  All impact costs 
related to this halting of work, including, but not limited to stand-by time for equipment, shall be 
borne by the Contractor.  Work shall not resume until the engineer approves the corrective work. 
 
5.1  Liquidated Damages.  If the Contractor fails to complete the correction of all Stormwater 
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the 
Commission will be damaged in various ways, including but not limited to, potential liability, 
required mitigation, environmental clean-up, fines, and penalties.  These damages are not 
reasonably capable of being computed or quantified.  Therefore, the contractor will be charged 
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or 
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.  
In addition to the stipulated damages, the stoppage of work shall remain in effect until all 
corrections are complete. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
• Delete Sec 106.9 in its entirety and substitute the following: 
 
106.9  Buy America Requirements. 
Buy America Requirements are waived if the total amount of Federal financial assistance applied 
to the project, through awards or subawards, is below $500,000. 
 
106.9.1  Buy America Requirements for Iron or Steel Products. 
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The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements.  Where 
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination 
of both are to be permanently incorporated into the contract work, steel and iron material shall be 
manufactured, from the initial melting stage through the application of coatings, in the USA except 
for “minimal use” as described herein.  Predominantly of iron or steel or a combination of both 
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its 
components.  Under a general waiver from FHWA the use of pig iron and processed, pelletized, 
and reduced iron ore manufactured outside of the USA will be permitted in the domestic 
manufacturing process for steel or iron material. 
 
106.9.1.1  Any sources other than the USA as defined will be considered foreign.  The required 
domestic manufacturing process shall include formation of ingots and any subsequent process.  
Coatings shall include any surface finish that protects or adds value to the product. 
 
106.9.1.2  “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the 
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost 
or $2,500.00, whichever is greater.  If foreign steel, iron, or coating processes are used, invoices 
to document the cost of the foreign portion, as delivered to the project, shall be provided and the 
engineer’s written approval obtained prior to placing the material in any work. 
 
106.9.1.3  Buy America requirements include a step certification for all fabrication processes of 
all steel or iron materials that are accepted per Sec 1000.  The AASHTO Product Evaluation and 
Audit Solutions compliance program verifies that all steel and iron products fabrication processes 
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23 
CFR 635.410(d).  AASHTO Product Evaluation and Audit Solutions compliant suppliers will not 
be required to submit step certification documentation with the shipment for some selected steel 
and iron materials.  The AASHTO Product Evaluation and Audit Solutions compliant supplier shall 
maintain the step certification documentation on file and shall provide this documentation to the 
engineer upon request. 
 
106.9.1.3.1  Items designated as Category 1 will consist of steel girders, piling, and reinforcing 
steel installed on site.  Category 1 items require supporting documentation prior to incorporation 
into the project showing all steps of manufacturing, including coating, as being completed in the 
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.  
This includes the Mill Test Report from the original producing steel mill and certifications 
documenting the manufacturing process for all subsequent fabrication, including coatings. The 
certification shall include language that certifies all steel and iron materials permanently 
incorporated in this project was procured and processed domestically and all manufacturing 
processes, including coating, as being completed in the United States and in accordance with 
CFR Title 23 Section 635.410. 
 
106.9.1.3.2  Items designated as Category 2 will include all other steel or iron products not in 
Category 1 and permanently incorporated in the project.  Category 2 items shall consist of, but 
not be limited to items such as fencing, guardrail, signing, lighting and signal supports.  The prime 
contractor is required to submit a material of origin form certification prior to incorporation into the 
project from the fabricator for each item that the product is domestic.  The Certificate of Materials 
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing, 
including coating, as being completed in the United States and in accordance with CFR Title 23 
Section 635.410 Buy America Requirements and be signed by a fabricator representative.  The 
engineer reserves the right to request additional information and documentation to verify that all 
Buy America requirements have been satisfied.  These documents shall be submitted upon 
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request by the engineer and retained for a period of 3 years after the last reimbursement of the 
material. 
 
106.9.1.3.3  Any minor miscellaneous steel or iron items that are not included in the materials 
specifications shall be certified by the prime contractor as being procured domestically.  Examples 
of these items would be bolts for sign posts, anchorage inserts, etc.  The certification shall read 
“I certify that all steel and iron materials permanently incorporated in this project during all 
manufacturing processes, including coating, as being completed in the United States and in 
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and 
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America 
Requirements.  Any foreign steel used was submitted and accepted under minor usage”.  The 
certification shall be signed by an authorized representative of the prime contractor. 
 
106.9.1.4  When permitted in the contract, alternate bids may be submitted for foreign steel and 
iron products.  The award of the contract when alternate bids are permitted will be based on the 
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent 
of the lowest total bid based on furnishing foreign steel or iron products.  If foreign steel or iron 
products are awarded in the contract, domestic steel or iron products may be used; however, 
payment will be at the contract unit price for foreign steel or iron products. 
 
106.9.2  Buy America Requirements for Construction Materials other than iron or steel 
products. 
Construction materials mean articles, materials, or supplies that consist of only one of the items 
listed.  Minor additions of articles, materials, supplies, or binding agents to a construction material 
do not change the categorization of the construction material.  Upon request by the engineer, the 
contractor shall submit a domestic certification for all construction materials listed that are 
incorporated into the project. 
 

(a) Non-ferrous metals 

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building 

materials, and polymers used in fiber optic cables) 
(c) Glass (including optic glass) 

(d) Fiber optic cable (including drop cable) 

(e) Optical fiber 

(f) Lumber 
(g) Engineered wood 

(h) Drywall 
 
106.9.3  Buy America Requirements for Manufactured Products. 
Manufactured products mean articles, materials or supplies that have been processed into a 
specific form and shape, or combined with other articles, materials or supplies to create a product 
with different properties than the individual articles, materials or supplies. If an item is classified 
as an iron or steel product, an excluded material, or other product category as specified by law or 
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply 
classified as a manufactured product may include components that are iron or steel products, 
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures 
of excluded materials delivered to a work site without final form for incorporation into a project are 
not a manufactured product. 
 
106.9.3.1  Produced in the United States, in the case of manufactured products, means: 
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(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United 
States; and 
(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United 
States and the cost of the components of the manufactured product that are mined, produced, or 
manufactured in the United States is greater than 55 percent of the total cost of all components 
of the manufactured product. 
 
106.9.3.2  (i) With respect to precast concrete products that are classified as manufactured 
products, components of precast concrete products that consist wholly or predominantly of iron 
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The 
cost of such components shall be included in the applicable calculation for purposes of 
determining whether the precast concrete product is produced in the United States. 
(ii) With respect to intelligent transportation systems and other electronic hardware systems that 
are installed in the highway right of way or other real property and classified as manufactured 
products, the cabinets or other enclosures of such systems that consist wholly or predominantly 
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this 
section. The cost of cabinets or other enclosures shall be included in the applicable calculation 
for purposes of determining whether systems referred to in the preceding sentence are produced 
in the United States. 
 
106.9.4  Waiver for De Minimis Costs for Manufactured and Construction Materials other 
than iron or steel products. 
“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of 
total applicable costs for the project.”  The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer.  The contractor and the engineer 
will both track these totals to assure that the minimal usage allowance is not exceeded. 
 
 
• Third-Party Test Waiver for Concrete Aggregate 
 
1.0  Description.  Third party tests may be allowed for determining the durability factor for 
concrete pavement and concrete masonry aggregate. 
 
2.0  Material.  All aggregate for concrete shall be in accordance with Sec 1005. 
 
2.1  MoDOT personnel shall be present at the time of sampling at the quarry.  The aggregate 
sample shall be placed in an approved tamper-evident container (provided by the quarry) for 
shipment to the third-party testing facility. 
 
2.2  AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be 
used to determine the aggregate durability factor.  All concrete beams for testing shall be 3-inch 
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long.  All beams 
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating 
the testing process. 
 
2.3  Concrete test beams shall be made using a MoDOT approved concrete pavement mix design. 
 
3.0  Testing Facility Requirements.  All third-party test facilities shall meet the requirements 
outlined in this provision. 
 
3.1  The testing facility shall be AASHTO accredited. 
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3.1.1  For tests ran after January 1, 2025, accreditation documentation shall be on file with the 
Construction and Materials Division prior to any tests being performed. 
 
3.1.2  Construction and Materials Division may consider tests completed prior to January 1, 2025, 
to be acceptable if all sections of this provision are met, with the exception of 3.1.1.  Accreditation 
documentation shall be provided with the test results for tests completed prior to January 1, 2025.  
No tests completed prior to September 1, 2024, will be accepted. 
 
3.2  The testing facility shall provide their testing process, list of equipment, equipment calibration 
documentation, and testing certifications or qualifications of technicians performing the AASHTO 
T 161 Procedure B tests.  The testing facility shall provide details on their freezing and thawing 
apparatus including the time and temperature profile of their freeze-thaw chamber.  The profile 
shall include the temperature set points throughout the entirety of the freeze-thaw cycle.  The 
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time 
at which the apparatus begins cooling the specimens. 
 
3.3  Results, no more than five years old, from the third-party test facility shall compare within 
±2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT 
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79, 
MoDOT’s recent durability test factor is 81; this compared within +2 percent).  The independent 
testing facility shall be in accordance with this provision.  The comparison test can be from a 
different sample of the same ledge combination. 
 
3.4  When there is a dispute between the third party durability test results and MoDOT durability 
test results, the MoDOT durability test result shall govern. 
 
3.5  Test results shall be submitted to MoDOT’s Construction and Materials division electronically 
for final approval.  Test results shall include raw data for all measurements of relative dynamic 
modulus of elasticity and percent length change for each individual concrete specimen.  Raw data 
shall include initial measurements made at zero cycles and every subsequent measurement of 
concrete specimens.  Raw data shall include the cycle count and date each measurement was 
taken.  Test results shall also include properties of the concrete mixture as required by AASHTO 
T 161.  This shall include the gradation of the coarse aggregate sample.  If AASHTO T 152 is 
used to measure fresh air content, then the aggregate correction factor for the mix determined in 
accordance with AASHTO T 152 shall also be included. 
 
4.0  Method of Measurement.  There is no method of measurement for this provision.  The 
testing requirements and number of specimens shall be in accordance with AASHTO T 161 
Procedure B. 
 
5.0  Basis of Payment.  No direct payment will be made to the contractor or quarry to recover 
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples 
or test samples, or developing the durability report. 
 
 
• Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise 

(DBE) Program Requirements and substitute the following: 
 
15.0  Bidder’s List Quote Summary.  MoDOT is a recipient of federal funds and is required by 
49 CFR 26.11 to provide data about its DBE program.  All bidders who seek to work on federally 
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assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec 
102.7.9.  MoDOT will not compare the submitted Bidder’s List Quote Summary to any other 
documents or submittals, pre or post award.  All information will be used by MoDOT in accordance 
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting. 
 
 
• Add Sec 102.7.9 to include the following: 
 
102.7.9 Bidder’s List Quote Summary.  Each bidder shall submit with each bid a summary 
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on 
federally funded projects pursuant to 49 CFR 26.11.  The bidder will provide the firm’s name, 
the corresponding North American Industry Classification System (NAICS) code(s) the 
firm(s) were considered for, and whether or not they were used in the bid.  The information 
submitted should be the most complete information available at the time of bid.  The 
information shall be disclosed on the Bidder’s List Quote Summary form provided in the 
bidding documents and submitted in accordance with Sec 102.10.  Failure to disclose this 
information may result in a bid being declared irregular. 
 
 
G. Contractor Quality Control NJSP-15-42 
 
1.0  The contractor shall perform Quality Control (QC) testing in accordance with the 
specifications and as specified herein.  The contractor shall submit a Quality Control Plan (QC 
Plan) to the engineer for approval that includes all items listed in Section 2.0, prior to beginning 
work. 
 
2.0  Quality Control Plan.   
 

(a) The name and contact information of the person in responsible charge of the QC testing. 
(b) A list of the QC technicians who will perform testing on the project, including the fields in 

which they are certified to perform testing. 
(c) A proposed independent third party testing firm for dispute resolution, including all contact 

information. 
(d) A list of Hold Points, when specified by the engineer. 
(e) The MoDOT Standard Inspection and Testing Plan (ITP).  This shall be the version that is 

posted at the time of bid on the MoDOT website (www.modot.org/quality). 
 
3.0  Quality Control Testing and Reporting.  Testing shall be performed per the test method 
and frequency specified in the ITP.  All personnel who perform sampling or testing shall be 
certified in the MoDOT Technician Certification Program for each test that they perform. 
 
3.1  Reporting of Test Results.  All QC test reports shall be submitted as soon as practical, but 
no later than the day following the test.  Test data shall be immediately provided to the engineer 
upon request at any time, including prior to the submission of the test report. No payment will be 
made for the work performed until acceptable QC test results have been received by the engineer 
and confirmed by QA test results. 
 
3.1.1  Test results shall be reported on electronic forms provided by MoDOT.  Forms and 
Contractor Reporting Excel2Oracle Reports (CRE2O) can be found on the MoDOT website.  All 
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint® 
site provided by MoDOT, and organized in the file structure established by MoDOT. 
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3.2  Non-Conformance Reporting.  A Non-Conformance Report (NCR) shall be submitted by 
the contractor when the contractor proposes to incorporate material into the work that does not 
meet the testing requirements or for any work that does not comply with the contract terms or 
specifications. 
 
3.2.1  Non-Conformance Reporting shall be submitted electronically on the Non-Conformance 
Report form provided on the MoDOT Website.  The NCR shall be uploaded to the MoDOT 
SharePoint® site and an email notification sent to the engineer. 
 
3.2.2  The contractor shall propose a resolution to the non-conforming material or work.  
Acceptance of a resolution by the engineer is required before closure of the non-conformance 
report.   
 
4.0  Work Planning and Scheduling. 
 
4.1  Two-week Schedule.  Each week, the contractor shall submit to the engineer a schedule 
that outlines the planned project activities for the following two-week period.  The two-week 
schedule shall detail all work and traffic control events planned for that period and any Hold Points 
specified by the engineer. 
 
4.2  Weekly Meeting.  When work is active, the contractor shall hold a weekly project meeting 
with the engineer to review the planned activities for the following week and to resolve any 
outstanding issues.  Attendees shall include the engineer, the contractor superintendent or project 
manager and any foreman leading major activities.  This meeting may be waived when, in the 
opinion of the engineer, a meeting is not necessary.  Attendees may join the meeting in person, 
by phone or video conference. 
 
4.3  Pre-Activity Meeting.  A pre-activity meeting is required in advance of the start of each new 
activity, except when waived by the engineer. The purpose of this meeting is to review 
construction details of the new activity.  At a minimum, the discussion topics shall include:  safety 
precautions, QC testing, traffic impacts, and any required Hold Points.  Attendees shall include 
the engineer, the contractor superintendent and the foreman who will be leading the new activity.  
Pre-activity meetings may be held in conjunction with the weekly project meeting. 
 
4.4  Hold Points.  Hold Points are events that require approval by the engineer prior to 
continuation of work.  Hold Points occur at definable stages of work when, in the opinion of the 
engineer, a review of the preceding work is necessary before continuation to the next stage. 
 
4.4.1  A list of typical Hold Point events is available on the MoDOT website.  Use of the Hold Point 
process will only be required for the project-specific list of Hold Points, if any, that the engineer 
submits to the contractor in advance of the work.  The engineer may make changes to the Hold 
Point list at any time. 
 
4.4.2  Prior to all Hold Point inspections, the contractor shall verify the work has been completed 
in accordance with the contract and specifications.  If the engineer identifies any corrective actions 
needed during a Hold Point inspection, the corrections shall be completed prior to continuing 
work.  The engineer may require a new Hold Point to be scheduled if the corrections require a 
follow-up inspection.  Re-scheduling of Hold Points require a minimum 24-hour advance 
notification from the contractor unless otherwise allowed by the engineer. 
 



Job No.: JNE0248 
Route: 47 
County: Lincoln 

  

 15

5.0  Quality Assurance Testing and Inspection.  MoDOT will perform quality assurance testing 
and inspection of the work, except as specified herein.  The contractor shall utilize the inspection 
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.  
Submittal of completed checklists is not required, except as specified in 5.1. 
 
5.1  Inspection and testing required in the production of concrete for the project shall be the 
responsibility of the contractor.  Submittal of the 501 Concrete Plant Checklist is required. 
 
6.0  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
H. Non-Tracking Tack JSP-24-02A 
 
1.0  Description.  This work requires application of tack in accordance with Sec 407 and 
prevention of tack loss from the surface as specified herein. Tack loss prevention shall be 
accomplished with successful usage of a MoDOT-approved non-tracking tack, or other 
acceptable non-tracking means, as approved by the engineer. 
 
2.0  MoDOT-Approved Non-Tracking Tack.  A list of MoDOT-approved non-tracking tack 
products is available at MoDOT.org under the Materials Qualified List. Upon request from the 
contractor, the MoDOT Division of Construction & Materials will consider allowance of other non-
tracking products. To be approved, the contractor must successfully demonstrate that the 
proposed product meets the non-tracking requirements specified in section 3.0. The location of a 
contractor demonstration will only be allowed in areas approved by the engineer. The engineer 
will make final determination of product acceptance based on observation of the results of the 
contractor’s demonstration. 
 
2.1  Products on the Qualified List have demonstrated successful non-tracking performance on 
previous projects; however, the Commission does not endorse nor guarantee success of any of 
the listed products. Success is dependent on the contractor choosing a product that can achieve 
the desired results while also taking into consideration all factors, including, but not limited to, 
cure time, weather conditions, surface prep, surface type, material properties, and adherence to 
manufacturer’s instructions. The contractor is responsible for monitoring adherence of the tack to 
the pavement surface and shall cease operations when tack first begins to show signs of not 
meeting the requirements of Section 3.0. Corrective action shall be made prior to resuming 
tacking operations. 
 
3.0  Non-Tracking Requirements.  Non-tracking tack shall remain adhered to the pavement 
surface when exposed to any wheeled or tracked vehicles. The tack shall not track off the surface 
within 30 minutes of being applied, and shall not stick to the tires, tracks or other parts of paving 
equipment or vehicles such that the underlying surface becomes visible or void of tack prior to 
the placement of the hot mix asphalt. The tack shall not track onto any adjacent lanes, pavement 
markings, driveways, sideroads, etc. 
 
3.1  The contractor shall be responsible for cleaning all tracked tack from adjacent lanes, 
driveways, sideroads, etc., and shall replace all pavement markings that become coated with 
tracked tack. This cleaning and replacement requirement applies to both approved and proposed 
non-tracking products. 
 
4.0  Basis of Payment.  Measurement and payment shall be in accordance with Sec 407. The 
accepted quantity of non-tracking tack coat will be paid for per gallon at the contract unit price for 
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407-10.07 Tack Coat – Non-Tracking, per gallon.  No additional payment will be made for the cost 
to demonstrate proposed products, for cleaning surfaces due to tracking of tack, or for 
replacement of pavement marking damaged by tracked tack. 
 
 
 
I. Pavement Marking Log   
 
1.0  Description.  The contractor shall log the locations of existing pavement marking prior to any 
construction operations that may affect the existing pavement marking.  The log shall contain all 
existing pavement marking and shall include center stripes, no passing stripes, lane lines, turn 
arrows, hash bars, cross walks, and stop bars. The contractor shall provide a copy of the existing 
pavement marking log to the engineer.  The contractor shall place the new pavement marking at 
the same locations as the existing pavement marking, unless otherwise directed by the engineer 
or shown on the plans. 
 
2.0  Basis of Payment.  No direct payment will be made for logging of existing pavement marking. 
 
 
J. Additional Flaggers  
 
1.0  Additional flagger(s) and appropriate construction signs shall be provided at each of the 
specified locations when work zone extends through the following intersections and/or 
approaches: 
 

a) State Routes 
b) City Street Intersections 

 
2.0  Basis of Payment.  There will be no direct pay for all labor and equipment necessary to 
provide additional flaggers.  All cost shall be considered completely covered under the pay items 
provided in the contract. 
 
 
K. Removal of Dust from Coldmilled Surfaces 
 
1.0  Description.  In addition to the cleaning requirements specified in Sec 407.4.1.1, and Sec 
622.10.3.7, all dust shall be thoroughly removed from all coldmilled surfaces as specified herein. 
Removal of dust from coldmilled surfaces shall be done by vacuuming or other approved methods 
to provide a dust-free surface immediately prior to the application of tack coat. Blowing dust from 
the surface will not be allowed near residences or businesses and must be incompliance with all 
laws, regulations and ordinances. 
 
2.0  Method of Measurement.  Measurement for removal of dust will be made to the nearest 
square yard for all coldmilled surfaces where dust removal is required and performed. 
 
3.0  Basis of Payment.  Removal of dust from coldmilled surfaces will be paid for at the contract 
unit price under Item Number 407-99.05 MISC. Removal of Dust from Coldmilled Surfaces.  
 
 
L. Coldmilling Existing Pavement 
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1.0  Description.  The existing pavement within the project limits consists of concrete with an 
asphalt wearing surface.  Removal of the existing surface as shown on the plans will require 
milling into the underlying concrete at the locations shown on the plans.   
 
2.0  Method of Measurement.  Final measurement will not be made except for authorized 
changes during construction or where appreciable errors are found in the contract quantity. 
 
3.0  Basis of Payment.  Coldmilling the existing surface will be paid for at the contract unit price 
under Item Number 622-99.05 MISC. COLDMILLING EXISTING PAVEMENT, per square yard.  
 
 
M. Lump Sum Temporary Traffic Control JSP-22-01B 
 
1.0  Delete Sec 616.11 and insert the following:  
 
616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be 
made to the nearest square foot of sign area only for the signs designated for payment on the 
plans. All other sign relocations shall be incidental. Measurement for construction signs will be 
made to the nearest square foot of sign area. Measurement will be made per each for each of the 
temporary traffic control items provided in the contract. 
 
616.11.1 Lump Sum Temporary Traffic Control.  No measurement will be made for temporary 
traffic control items grouped and designated to be paid per lump sum.  The list of lump sum items 
provided in the plans or contract is considered an approximation and may be subject to change 
based on field conditions.  This is not a complete list and may exclude quantities for duplicate 
work zone packages used in simultaneous operations.  The contractor shall provide all traffic 
control devices required to execute the provided traffic control plans for each applicable operation, 
stage, or phase.  No measurement will be made for any additional signs or devices needed except 
for changes in the traffic control plan directed by the engineer. 
 
2.0  Delete Sec 616.12 and insert the following: 
 
616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the 
engineer will be paid for at the contract unit price for each of the pay items included in the contract. 
Whether the devices are paid individually, or per lump sum, no direct payment will be made for 
the following: 
 

(a)  Incidental items necessary to complete the work, unless specifically provided as a pay 
item in the contract. 
 
(b)  Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control 
devices. 
 
(c)  Covering and uncovering existing signs and other traffic control devices. 
 
(d)  Relocating temporary traffic control devices, including permanent traffic control devices 
temporarily relocated, unless specifically included as a pay item in the contract. 
 
(e)  Worker apparel. 
 
(f)  Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations. 
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(g)  Furnishing, installing, operating, maintaining, and removing construction-related vehicle 
and equipment lighting. 
 
(h)  Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers. 
 
(i)  Provide and maintaining work zone lighting and work area lighting. 

 
616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the 
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1. 
Alternately, upon request from the contractor, the engineer will consider a modified payment 
schedule that more accurately reflects completion of traffic control work. No payment will be made 
for any additional signs or devices needed except for changes in the traffic control plan directed 
by the engineer. Additional items directed by the engineer will be paid for in accordance with Sec 
109.4. No adjustment to the price will be made for overruns or underruns of other work or for 
added work that is completed within existing work zones. 
 
616.12.1.1  Partial payments. For purposes of determining partial payments, the original contract 
amount will be the total dollar value of all original contract line items less the price for Lump Sum 
Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this determination 
will be made for each project. Partial payments will be made as follows: 
 

(a)  The first payment will be made when five percent of the original contract amount is 
earned. The payment will be 50 percent of the price for LSTTC, or five percent of the original 
contract amount, whichever is less. 
 
(b)  The second payment will be made when 50 percent of the original contract amount is 
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original 
contract amount, whichever is less. 
 
(c)  The third payment will be made when 75 percent of the original contract amount is 
earned. The payment will be 20 percent of the price for LSTTC, or two percent of the original 
contract amount, whichever is less. 
 
(d)  Payment for the remaining balance due for LSTTC will be made when the contract has 
been accepted for maintenance or earlier as approved by the engineer. 

 
616.12.1.2  Temporary traffic control will be paid for at the contract lump sum price for Item: 
 

Item No. Unit Description 

616-99.01 Lump Sum Misc. Lump Sum Temporary Traffic Control 

 
 
N. Surface Sealing Treatment 
 
1.0  Description. This work shall consist of furnishing and applying surface sealing treatment to 
the existing roadway as shown on the plans.  The surface treatment shall contain a mixture of 
cationic asphalt emulsion, latex polymer, fine aggregate, water, and other additives as needed. 
 
2.0  Mix Design. 
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2.1  At least 30 days prior to placing the surface sealing treatment on the project, the contractor 
shall submit a mix design for approval to Construction and Materials.  One gallon of the asphalt 
emulsion and 2500 grams of each aggregate material comprising the combined gradation shall 
be submitted with the mix design.   
 
2.2  Required Information.  At a minimum the Surface Sealing mix design shall contain the 
following information on the job mix formula: 
 

(a) Emulsified asphalt source and properties required. 
 
(b) Fine aggregate source, Acid Insoluble Residue (AIR) results, absorption, and 
deleterious requirements required. 
 
(c) Blended aggregate gradation required. 
 
(d) Mixture performance test results required. 
 
(e) Additives and their sources required. 

 
2.3  Mix Design Gradation Requirement.  The fine aggregate, mastic materials such as mineral 
filler, and/or other additives that comprise the combined gradation shall have 100 % of the material 
passing the No. 8 (2.36 mm) sieve.  For spraying applications, the following mix gradation shall 
be required: 
 

Sieve 
Percent 
Passing 

No. 8 (2.36 mm) 100 

No. 16 (1.18 mm)  95-100 

No. 30 (600 μm) 85-100 

No. 50 (300 μm)  40-70 

No. 100 (150 μm)  30-65 

No. 200 (75 μm) 25-60 

 
2.4  Mixture Performance Requirements.  The mixture shall meet the following requirements. 
 

Testing Requirement Min. Max. Test Method 

Maximum Wet-Track Abrasion Loss,  
grams per square meter. 

-- 
80 g/m2 TB 100 (ISSA) Modifieda 

Asphalt Content by Ignition Method, 
percent 

30% -- AASHTO T-308-08b 

Percent Solids, Asphalt Residue by 
Evaporation, percent 

48% -- 
AASHTO T59, 

Section 6 
aThis method is modified to a three day soak and samples prepared per MoDOT TM 86. 
 

bTo account for high percentage of binder, sample size should be adjusted based on laboratory 
oven capability. 
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2.5  Required Additives. A minimum of 3% latex polymer by weight of wet mixture is required in 
the surface sealant treatment and shall be listed in the job mix formula. 
 
2.6  Other Additives. Any other material added to the mixture or to any of the component 
materials shall be listed in the job mix formula. 
 
3.0  Material Certification. 
 
3.1  The materials used in the mix design shall be certified to meet the following specifications. 
 
3.2  Bituminous Material.  The bituminous material shall be an asphalt emulsion in accordance 
with the following table.  The bituminous material shall show no separation after mixing. The 
emulsion shall be sampled in accordance with AASHTO T 40. 
 

Asphalt Emulsion (CSS) 

 Min. Max. Test Method 

Viscosity, Saybolt Furol at 25 C, s 15 100 AASHTO T 72 

Particle charge test Positiveb AASHTO T 59 

Residue, % 60 -- AASHTO T 59 

Test on Residue from Distillation Min. Max. Test Method 

Penetration, 25 C, 100 g, 5 s, 30 100 AASHTO T 49 

bIf the particle charge test is inconclusive, material having a maximum 
pH value of 6.7 will be acceptable. 

 
3.3  Noncarbonated Fine Aggregate Requirement.  The fine aggregate material (not including 
mastic material or additives) shall contain 100 percent non-carbonate aggregate.  The fine 
aggregate material shall have an acid insoluble residue (AIR), MoDOT Test Method TM 76, of at 
least 75 percent insoluble residue. 
 
3.4  Absorption and Deleterious Requirement.  The absorption of the fine aggregate (not 
including mastic material or additives) shall have a maximum absorption limit of 2.0 percent tested 
in accordance with AASHTO T84. The percentage of deleterious substances shall not exceed the 
following values in accordance with AASHTO T113: 
 

Item Percent by Weight 
Clay lumps  1.0 
Total lightweight particles, including 
coal and lignite 

0.5 

Other deleterious substances 0.1 
 
3.5  Lightweight fine aggregate sources not meeting the absorption limits or deleterious 
requirements of Section 3.4 above shall be in accordance with the following requirements tested 
on the parent material: 
 



Job No.: JNE0248 
Route: 47 
County: Lincoln 

  

 21

Property Percent Maximum 
Limit 

Micro-Deval, ASTM D7428, percent, max  20 

Los Angeles Abrasion for Lightweight Aggregate, 
MoDOT Test Method TM 78, percent, max 

50 

 

3.6  Water.  Water shall be potable and free of harmful soluble salts. 
 
4.0  Construction Requirements. 
 
4.1  The surface sealing mixture may be mixed and applied through mobile distribution equipment 
as described herein. 
 
4.2  Mixing Equipment.  All materials shall be thoroughly mixed as to produce a homogenous 
surface treatment.  Individual volume or weight controls for proportioning each material in the mix 
shall be provided.  Materials shall be added by a calibrated controlled device capable of 
monitoring the amount of material used at the time. 
 
4.3  Distribution Equipment.  The Distributor shall be equipped with a full sweep agitation 
system, a pumping system designed to handle fine aggregate mixes, and sufficient power to 
operate the full spray system and the agitation system at the same time.  The Distribution 
equipment shall be equipped with a monitoring system that ensures the even distribution of 
material and measures the application rate of the mix. 
 
4.4  Storage Tanks.  If the mix is being delivered from a central mixing plant, then a job site 
storage tank shall have the minimum capacity of the entire transport load.  The storage tank shall 
have an internal full sweep mixing system having a mixing capability of providing a homogenous 
mix representing the mix design at any given location within the tank. 
 
4.5  Environmental Protection.  The contractor shall comply with all federal, state, and local 
laws and regulations controlling pollution of the environment. 
 

4.6  Weather Limitations.  Bituminous material shall not be placed on any wet surface or when 
the ambient temperature or the temperature of the pavement on which it is to be placed is below 
60⁰ F.  Temperatures shall be obtained in accordance with MoDOT Test Method TM 20. 
 
4.7  Surface Preparation.  The surface shall be thoroughly cleaned immediately prior to placing 
the surface treatment. 
 
4.8  Protection of Other Surfaces.  All curbs, manhole covers, and ADA facilities shall be 
protected from the spray or laydown of the bituminous mixture during placement. 
 
4.9  Dilution.  The bituminous material shall not be diluted in the field with water or other additives 
except as approved by the manufacturer. 
 
4.10  Placement.  Placement of the mix shall be performed in two passes with a minimum 
coverage of 0.125 gal/yd2 per pass and the minimum total coverage of 0.25 gal/yd2.  Contractor 
shall provide a mat ensuring total coverage free of voids and pit holes. 
 
4.11  Opening to Traffic.  After the sealant application, the roadway shall remain closed until the 
surface is tack-free and capable of being open to traffic without tracking.   
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4.12  Basis of Acceptance.   
 
4.12.1  Quality Control.  Two samples shall be collected during production on a project. One 
sample shall be retained for the engineer. The contractor shall test the other sample and verify 
the mix design in accordance with Section 2.4 of this specification and submit the test results to 
the engineer. 
 
4.12.2  Field Performance. The finished surface sealant treatment shall be evaluated by the 
engineer based on the following criteria. Any of the following shall be considered unacceptable 
material. 
 

(a) The presence of loose aggregate or synthetic materials that may cause damage 
to traveling vehicles. 

 
(b) A final surface with insufficient coverage or delamination. 

 
5.0  Method of Measurement.  Final measurement of the surface treatment will not be made 
except for authorized changes during construction, or where appreciable errors are found in the 
contract quantity.  Where required, measurement of the surface treatment, complete in place, will 
be made to the nearest square yard.  The revision or correction will be computed and added to 
or deducted from the contract quantity. 
 
6.0  Basis of Payment.  The accepted quantity of surface treatment, in place, will be paid for at 
the contract unit price for pay item 409-99.05 MISC. Surface Sealing Treatment, per square yard.  
No separate payment will be made for any additional construction methods or processes.  
Manufacturers shall report the unit weight (lbs/gallon) of the surface sealing material on the bill of 
lading. 
 
 
O. Balanced Mix Design Requirements for Sec 403 Asphalt JSP-24-01C 
 
1.0  Description.  Balanced Mix Design (BMD) and Paver-Mounted Thermal Profiles (PMTP), as 
specified herein, are required on this project for all Sec 403 asphaltic concrete pavement surface 
and base course mixes.  BMD shall be in accordance with section 2.0.  PMTP shall be in 
accordance with section 3.0.  No additional payment will be made for compliance with these 
provisions. 
 
1.1  Rapid Penetrating Emulsion.  Should use of Rapid Penetrating Emulsion (RPE) be 
necessary for corrective action of longitudinal joint density, as specified elsewhere in section 2.0, 
RPE shall be in accordance with MoDOT JSP2303 Rapid Penetrating Emulsion (available at:  
https://epg.modot.org/index.php/Job_Special_Provisions), except that no payment will be made 
for use of RPE. 
 
2.0  Delete Sec 403 in its entirety and substitute the following: 
 
403  ASPHALTIC CONCRETE PAVEMENT with Balanced Mix Design 
 
403.1 Description.  This work shall consist of providing a bituminous mixture to be placed in one 
or more courses on a prepared base or underlying course as shown on the plans or as directed 
by the engineer.  The contractor shall be responsible for QC of the bituminous mixture, including 
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the design, and control of the quality of the material incorporated into the project.  The engineer 
will be responsible for QA, including testing, to assure the quality of the material incorporated into 
the project. 
 
403.1.1 Naming Convention.  The nomenclature of Superpave bituminous mixture names, such 
as SP125CLP, will be as follows.  When only the aggregate size is shown, such as SP125, the 
specifications shall apply to all variations of that size, such as SP125B, SP125C, SP125CLP, etc.  
When "x" is indicated, such as SP125xLP, specifications shall apply to all variations of mixture 
designs.  Stone Matrix Asphalt will be generally referred to as SMA and designated by SM or 
SMR. 
 

Superpave Nomenclature 
SP Superpave 

048 4.75mm (No. 4) nominal aggregate size 
095 9.5 mm (3/8 inch) nominal aggregate size 
125 12.5 mm (1/2 inch) nominal aggregate size 
190 19.0 mm (3/4 inch) nominal aggregate size 
250 25.0 mm (1 inch) nominal aggregate size 
x Mixture design: B, C, E or F (as described below) 
LP Limestone porphyry (when designated) 
SM Stone Matrix Asphalt (when designated) 
SMR Stone Matrix Asphalt limestone/non-carbonate 

(when designated) 
 
403.1.2 Design Levels.  The following cumulative equivalent single axle loads (ESALs) shall be 
used for the specified mix design.  The same size aggregate mix design at a higher design traffic 
may be substituted at the contractor’s expense for the contract specified mixture design with the 
approval from the engineer.  Substitutions shall be done uniformly and project mixing of various 
designs for the same work will not be permitted.  For example, an SP125B mixture may be 
substituted for an SP125C mixture, or SP190C for SP190E, etc.  Mixture design substitution will 
be limited to one design level higher than that specified in the contract. 
 

Design Traffic (ESALs) Design 
< 300,000 F 
300,000 to < 3,000,000 E 
3,000,000 to < 30,000,000 C 
≥ 30,000,000 B 

 
403.2 Material.  All material shall be in accordance with Division 1000, Material Details, and 
specifically as follows: 
 

Item Section 
Aggregate 1002 
Asphalt Binder, Performance Graded (PG)* 1015 
Fiber Additive 1071 
Anti-Strip Additive 1071 

*The grade of asphalt binder will be specified in the contract. 
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403.2.1 Stone Matrix Asphalt.  In addition to other requirements, material for SMA mixtures shall 
meet the following.  Coarse aggregate shall consist of crushed limestone and either porphyry or 
steel slag in accordance with the quality requirements of Sec 1002, except as follows.  The Los 
Angeles (LA) abrasion, when tested in accordance with AASHTO T 96, shall not exceed 40 
percent based on initial ledge approval and source approval.  The percent absorption, when 
tested in accordance with AASHTO T 85, shall not exceed 3.5 percent based on the individual 
fractions.  The amount of flat and elongated particles, measured on material retained on a No. 4 
sieve, of the blended aggregate shall not exceed 20 percent based on a 3:1 ratio or 5 percent 
based on a 5:1 ratio. 
 
403.2.2 Filler Restriction.  Rigden void content determined in accordance with MoDOT Test 
Method TM-73 shall be no greater than 50 percent. 
 
403.2.3 Fibers.  A fiber additive shall be used as a stabilizer in SMA Mixtures.  Fibers shall be 
uniformly distributed by the end of the plant mixing process.  The dosage rate for fibers shall be 
no less than 0.3 percent by weight of the total mixture for cellulose and no less than 0.4 percent 
by weight for mineral fibers. 
 
403.2.4 Reclaimed Asphalt.  A maximum of 30 percent virgin effective binder replacement may 
be used in mixtures without changing the grade of binder.  The asphalt binder content of recycled 
asphalt materials shall be determined in accordance with AASHTO T 164, ASTM D 2172 or other 
approved method of solvent extraction.  A correction factor for use during production may be 
determined for binder ignition by burning a sample in accordance with AASHTO T 308 and 
subtracting from the binder content determined by extraction.  The aggregate specific gravity shall 
be determined by performing AASHTO T 209 in accordance with Sec 403.19.3.1.2 and calculating 
the Gse to which a 0.98 correction factor will be applied to obtain the Gsb as follows: 
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                  RAP Gsb = RAP Gse X 0.98 

 
403.2.5 Reclaimed Asphalt Pavement.  Reclaimed Asphalt Pavement (RAP) may be used in 
any mixture, except SMA mixtures.  Mixtures may be used with more than 30 percent virgin 
effective binder replacement provided testing according to AASHTO M 323 is included with the 
job mix formula that ensures the combined binder meets the grade specified in the contract.  All 
RAP material, except as noted below, shall be tested in accordance with AASHTO T 327, Method 
of Resistance of Coarse Aggregate Degradation by Abrasion in the Micro-Deval Apparatus.  
Aggregate shall have the asphalt coating removed either by extraction or binder ignition during 
production.  The material shall be tested in the Micro-Deval apparatus at a frequency of once per 
1500 tons.  The percent loss shall not exceed the Micro-Deval loss of the combined virgin material 
by more than five percent.  Micro-Deval testing will be waived for RAP material obtained from 
MoDOT roadways.  All RAP material shall be in accordance with Sec 1002 for deleterious and 
other foreign material. 
 
403.2.6 Reclaimed Asphalt Shingles.  Reclaimed Asphalt Shingles (RAS) may be used in any 
mixture specified to use PG 64-22 in accordance with AASHTO PP 53 except as follows:  When 
the ratio of virgin effective binder to total binder in the mixture is between 60 and 70 percent, the 
grade of the virgin binder shall be PG 52-28 or PG 58-28.  Shingles shall be ground to 3/8-inch 
minus.  Waste, manufacturer or new, shingles shall be essential free of deleterious materials.  
Post-consumer RAS shall not contain more than 1.5 percent wood by weight or more than 3.0 
percent total deleterious by weight.  Post-consumer RAS shall be certified to contain less than 
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the maximum allowable amount of asbestos as defined by national or local standards.  The 
gradation of the aggregate may be determined by solvent extraction of the binder or using the 
following as a standard gradation: 
 

Shingle Aggregate Gradation 
Sieve Size Percent Passing by 

Weight 
3/8 in.  100 
No. 4  95 
No. 8  85 
No. 16  70 
No. 30  50 
No. 50  45 
No. 100  35 
No. 200  25 

 
403.3 Composition of Mixtures. 
 
403.3.1 Gradation.  Prior to mixing with asphalt binder, the combined aggregate gradation, 
including filler if needed, shall meet the following gradation for the type of mixture specified in the 
contract.  A job mix formula may be approved which permits the combined aggregate gradation 
during mixture production to be outside the limits of the master range when the full tolerances 
specified in Sec 403.5 are applied. 
 

Percent Passing by Weight 
Sieve Size SP250 SP190 SP125 SP095 SP048 SP125xSM(R) SP095xSM(R) 
1 1/2 in.  100 --- --- --- --- --- --- 
1 in.  90 - 100 100 --- --- --- --- --- 
3/4 in.  90 max. 90 - 100 100 --- ---- 100 --- 
1/2 in. --- 90 max. 90 - 100 100 --- 90-100 100 
3/8 in.  --- --- 90 max. 90-100 100 50-80 70-95 
No. 4  --- --- --- 90 max. 90-100 20 - 35 30-50 
No. 8  19 - 45 23 - 49 28 - 58 32-67 --- 16 - 24 20-30 
No. 16  --- --- --- --- 30-60 --- 21 max. 
No. 30  --- --- --- --- --- --- 18 max. 

No. 50  --- --- --- --- --- --- 15 max. 

No. 100  --- --- --- --- --- --- --- 

No. 200  1 - 7 2 - 8 2 - 10 2-10 7-12 8.0-11.0 8.0-12.0 

 
403.3.2 Anti-Strip Agent.  An anti-strip will be allowed by the engineer to improve resistance to 
stripping.  Anti-strip agents and application rates shall be from a list approved in accordance with 
Sec 1071. 
 
403.3.3 Porphyry Mixtures.  For LP and SMA mixtures, at least 50 percent by volume of the 
aggregate shall be crushed porphyry retained on the following sieves: No. 30 for SP048, No. 16 
for SP095 and No. 8 for SP125.  Depending on the actual gradation of porphyry aggregate 
furnished, the amount of crushed porphyry required may vary, however at least 40 percent by 
weight of crushed porphyry will be required.  Steel slag may be substituted for porphyry in LP and 
SM mixtures, except at least 45 percent by weight of crushed porphyry and/or slag will be 
required.  The engineer may approve the use of other hard, durable aggregate in addition to 
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porphyry and steel slag.  When an SMR mixture is designated, the mixture shall contain aggregate 
blends with at least 30 percent non-carbonate material in accordance with Sec 403.3.5. 
 
403.3.4 Minimum Stone Matrix Asphalt Binder.  The percent asphalt binder for SMA mixtures 
shall not be less than 6.0 percent unless otherwise allowed by the engineer. 
 
403.3.5 Surface Mixtures.  Design level B surface mixtures and SP048NC, except as described 
in Sec 403.15.3, containing limestone coarse aggregate shall contain a minimum amount of non-
carbonate aggregate.  The LA abrasion values, AASHTO T 96, of the limestone will determine 
the type and amount of non-carbonate aggregate required as shown in the table below.  The LA 
abrasion value will be determined from the most recent source approval sample.  In lieu of the 
above requirements, the aggregate blend shall have an acid insoluble residue (AIR), MoDOT Test 
Method TM 76, meeting the plus No. 4 criteria of crushed non-carbonate material.  Non-carbonate 
aggregate shall have an AIR of at least 85 percent insoluble residue. 
 

Coarse Aggregate (+ No. 4) Minimum Non-Carbonate by Volume 
Limestone, LA ≤ 30 30% Plus No. 4 
Limestone, LA > 30 20% Minus No. 4* 
Dolomite No Requirement 

*Use for all SP095 and SP048NC containing limestone. 
 
403.4 Job Mix Formula.  At least 30 days prior to placing any mixture on the project, the 
contractor shall submit a mix design for approval to Construction and Materials.  The mixture shall 
be designed in accordance with AASHTO R 35 or R 46 and shall be tested in accordance with 
AASHTO T 312 except as noted herein.  A detailed description of the mix design process shall 
be included with the job mix formula (JMF).  Representative samples of each ingredient for the 
mixture shall be submitted with the mix design. 
 
403.4.1 Proficiency Sample Program.  Laboratories that participate in and achieve a score of 
three or greater in the AASHTO proficiency sample program for T 11, T 27, T 84, T 85, T 166, T 
176, T 209, T 304 (ASTM C 1252), T 308 and T 312 will have the mixture verification process 
waived.  The mix design shall be submitted to Construction and Materials for approval at least 
seven days prior to mixture production. 
 
403.4.2 Required Information.  The mix design shall include raw data from the design process 
and contain the following information: 
 

(a) All possible sources intended for use, and grade and specific gravity of asphalt binder. 
 
(b) Source, type (formation, etc.), ledge number if applicable, gradation, and deleterious 
content of each aggregate fraction. 
 
(c) Bulk and apparent specific gravities and absorption of each aggregate fraction in 
accordance with AASHTO T 85 for coarse aggregate and AASHTO T 84 for fine aggregate 
including all raw data. 
 
(d) Specific gravity of hydrated lime, mineral filler or baghouse fines, if used, in accordance 
with AASHTO T 100. 
 
(e) Percentage of each aggregate component. 
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(f) Combined gradation of the job mix. 
 
(g) Percent asphalt binder, by weight, based on the total mixture and percent asphalt 
binder contributed by reclaimed asphalt materials. 
 
(h) Bulk specific gravity (Gmb) by AASHTO T 166 Method A of a laboratory compacted 
mixture compacted at Ndesign gyrations. 
 
(i) Percent air voids (Va) of the laboratory compacted specimen compacted to Ndesign 
gyrations. 
 
(j) Voids in the mineral aggregate (VMA) and volume of Effective Asphalt (Vbe) at Ndesign 
gyrations. 
 
(k) Theoretical maximum specific gravity (Gmm) as determined by AASHTO T 209, in 
accordance with Sec 403.19.3, after the sample has been short term aged in accordance 
with AASHTO R 30. 
 
(l) The tensile strength ratio as determined by AASHTO T 283 including all raw data. 
 
(m) The gyratory sample weight to produce a 115 mm minimum height specimen. 
 
(n) Mixing temperature and gyratory molding temperature. 
 
(o) Number of gyrations at Ndesign. 
 
(p) Dust proportion ratio (-200/Pbe). 
 
(q) Bulk specific gravity (Gsb) of the combined aggregate. 
 
(r) Percent chert contained in each aggregate fraction. 
 
(s) Percent of Gmm at Ninitial and Nmaximum. 
 
(t) Voids in coarse aggregate (VCA) for both the mixture and dry-rodded condition for SMA 
mixtures. 
 
(u) Draindown for SMA mixtures. 
 
(v) Performance testing results for Cracking Tolerance Index (CTIndex), Long-Term aged 
Cracking Tolerance Index (CTIndex, Long-Term Aged), Hamburg Wheel Tracking Test (HWTT), 
and Rutting Tolerance Index (RTIndex). 
 
(w) Baghouse fines added for design. 

 
(i) Batch and continuous mix plants – Indicate which aggregate fraction to add 
baghouse percentage during production. 
 
(ii) Drum mix plants – Provide cold feed settings with and without baghouse 
percentage. 
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403.4.3 Approval.  No mixture will be accepted for use until the JMF for the project is approved 
by Construction and Materials. 
 
403.4.4 Mix Formula Modification.  The JMF approved for each mixture shall be in effect until 
modified in writing by the engineer.  When unsatisfactory results occur or should a source of 
material be changed, a new JMF may be required. 
 
403.4.4.1 Asphalt Binder Source Change.  When an asphalt binder source change includes a 
binder grading that differs from the original grade on the JMF, new performance testing values 
(CTIndex and RTIndex) shall be provided prior to use. 
 
403.4.4.2 Additive Source Change.  When rejuvenators, warm mix additives, anti-strip additive, 
or other additives sources change; new performance testing values (CTIndex and RTIndex) shall be 
provided. 
 
403.4.5 Design Gyrations.  The minimum number (N) of gyrations required for gyratory 
compaction shall be as follows: 
 

Design Ndesign
a 

F 35 
E 50 
C 60 
B 65  

a SMA mixtures shall have Ndesign equal to 100. 
 
403.4.6 Mixture Characteristics.  When compacted in accordance with AASHTO T 312, the 
mixture shall meet the following criteria. 
 
403.4.6.1 Air Voids (Va).  Design air voids for SuperPave mixtures at all traffic levels shall be 
between 3.0 and 5.0 percent.  SMA mixtures shall have a design air void of 4.0 percent. 
 
403.4.6.2 Voids in the Mineral Aggregate (VMA).  SuperPave mixtures shall have a minimum 
volume of effective asphalt, equal to the VMA minus the air voids, as shown in the chart below, 
with design air voids between 3.0 to 5.0 percent for SupePave and shall be 4.0 percent for SMA.  
The minimum VMA shall be equal to the minimum volume of effective binder (Vbe) plus design air 
voids. 
 

Mixture Vbe Minimum (percent) 
SP250 9.0 
SP190 10.0 
SP125 (except for SMA) 11.0 
SP095 (except for SMA) 12.0 
SP048 13.0 
SMA 13.0 

 
403.4.7 Dust to Binder Ratio.  For all mixtures except SMA and SP048, the ratio of minus No. 
200 material to effective asphalt binder (Pbe) shall be between 0.8 and 1.6.  For SP048, the ratio 
of minus No. 200 material to effective asphalt binder (Pbe) shall be between 0.9 and 2.0. 
 
403.4.8 Moisture Susceptibility.  For all mixtures except SMA, the mixture shall have a tensile 
strength ratio (TSR) greater than 85 percent (80 percent if an approved anti-strip agent is used) 
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when compacted to 3.7 inches with 7 ± 0.5 percent air voids and tested in accordance with 
AASHTO T 283.  SMA mixtures shall have a TSR greater than 85 (80 percent if an approved anti-
strip agent is used) percent when compacted to 3.7 inches with 6 ± 0.5 percent air voids and 
tested in accordance with AASHTO T 283. 
 
403.4.8.1 Minimum Tensile Strength.  All mixtures shall have a minimum allowable conditioned 
tensile strength of 60 psi. 
 
403.4.8.2 Liquid Anti-Strip Dosage.  The liquid anti-strip dosage shall be in the range 
recommended by the manufacturer and provided on the JMF. 
 
403.4.9 Draindown.  AASHTO T 305, Draindown Test, shall be performed on all SMA mixtures 
prior to job mix approval.  The mixture shall be stabilized in such a way that the draindown of the 
asphalt binder shall not exceed 0.3 percent by weight of mixture. 
 
403.4.10 Voids in Coarse Aggregate.  The percent VCAMIX of SMA mixtures shall be less than 
or equal to the VCADRC as determined using AASHTO T 19.  This may be calculated using the 
following equations: 
 
 VCADRC = 100 x (GCAγw - γs) / GCAγw 
 

 VCAMIX = 100 - (Pbp x Gmb / GCA) 
 
 Pbp = Ps x PAbp 
 
Where: GCA = bulk specific gravity of the combined coarse aggregate  
    (AASHTO T 85), 

γs = unit weight of coarse aggregate in the dry-rodded condition (DRC) 
(lb/ft3) (AASHTO T 19), 

γw = unit weight of water (62.34 lb/ft3) , 
Pbp = percent aggregate by total mixture weight retained on No. 4 sieve 

and 
PAbp = percent aggregate by total aggregate weight retained on No. 4 

sieve*. 
  *Use No. 8 sieve for SP095xSM 
 
403.4.11 Mix Design Performance Testing.  Acceptable test results meeting the criteria for the 
following performance tests shall be submitted with the mix design for approval.  Test specimens 
shall be compacted to an air void content of 7.0 ± 0.5 percent or 6.0 ± 0.5 percent for SMA 
mixtures. 
 
403.4.11.1 Cracking Tolerance Index (CTIndex) Testing.  The CTIndex testing shall be completed 
in accordance with ASTM D8225 and at a test temperature of 25 ± 0.5 C. 
 

Mix Type Minimum CTIndex CTIndex,(Long-Term Aged)* 

Non-SMA 50 Informational Only  
SMA 135 Informational Only 

*Long-Term Aged defined as loose mix aging for 20 hours at 115 C. 
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403.4.11.2 Rutting Tolerance Index (RTIndex) Testing.  The RTIndex testing shall be completed in 
accordance with ASTM D8360 and at a test temperature of 50 ± 1 C. 
 

PG Grade High 
Temperature* 

Minimum 
RTIndex 

58-28H / 64-22 50 
64-22H / 70-22 65 
64-22V / 76-22 80 

*Determined by the binder grade specified in the contract. 
 

403.4.11.3 Hamburg Wheel Track (HWT).  HWT testing will be completed in accordance with 
AASHTO T324 at test temperature of 50 ± 1 C and 2.44 inch specimen height. 
 

PG Grade High 
Temperature * 

Minimum 
Wheel 
Passes 

Maximum Rut 
Depth (in.) 

58-28H / 64-22 7,500 0.38 
64-22H / 70-22 15,000 0.38 
64-22V / 76-22 20,000 0.38 

*Determined by the binder grade specified in the contract. 
 
403.5 Mixture Production Specification Limits. 
 
403.5.1 Gradation and Deleterious Content Control.  The gradation of the aggregate shall be 
determined from samples taken from the hot bins on batch-type or continuous mixing plants or 
from the composite cold feed belt on drum mix plants.  The gradation may also be obtained by 
sampling the mixture and testing the residual aggregate.  The deleterious content of the aggregate 
shall be determined from samples taken from the composite cold feed belt.  Aggregate samples 
shall be taken in accordance with AASHTO R 90.  The RAP shall be sampled from the RAP 
feeding system on the asphalt plant.  Gradation and deleterious shall be taken when directed by 
the engineer. 
 
403.5.1.1 Stone Matrix Asphalt Tolerances.  In producing mixtures for the project, the plant 
shall be operated such that no intentional deviations from the job mix formula are made.  The 
maximum deviation from the approved job mix formula shall be as follows for SMA mixtures: 
 

Sieve Max. Tolerance  
 SP095 SP125 
3/4 in.  --- --- 
1/2 in.  --- ±4 
3/8 in.  ±4 ±4 
No. 4  ±3 ±3 
No. 8  ±3 ±3 
No. 200  ±2 ±2 

 
403.5.1.2 Mixture Tolerance.  For all other SP mixtures, the percent passing the first sieve size 
smaller than the nominal maximum size shall not exceed 92.0 percent, a tolerance not to exceed 
2.0 percent on the No. 8 sieve from the table in Sec 403.3.1, and within the range listed in Sec 
403.3.1 for the No. 200 sieve  The deleterious content of the material retained on the No. 4 sieve 
shall not exceed the limits specified in Sec 1002.2. 
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403.5.2 Density.  The final, in-place density of the mixture shall be 92.5 to 98.0 percent of the 
theoretical maximum specific gravity for all mixtures except SMA.  SMA mixtures shall have a 
minimum density of 94.0 percent of the theoretical maximum specific gravity.  The theoretical 
maximum specific gravity shall be determined from a sample representing the material being 
tested.  Tests shall be taken not later than the day following placement of the mixture.  The 
engineer will randomly determine test locations. 
 
403.5.2.1 Shoulder Density.  Density on non-integral shoulders shall be in accordance with Sec 
403.15.3. 
 
403.5.2.2 Integral Shoulder.  When shoulders are placed integrally with the traveled way, tests 
shall be taken on the traveled way. 
 
403.5.2.3 Longitudinal Joint Density.  Density along longitudinal joints shall be in accordance 
with Sec 403.16.1.  Pay shall be in accordance with Sec 403.23.4.1. 
 
403.5.3 Asphalt Content.  The asphalt content (AC) shall be within ± 0.3 percent of the approved 
mix design. 
 
403.5.4 Air Voids.  Air voids shall be within ± 1.0 percent of the approved mix design at Ndes 
gyrations. 
 
403.5.5 Cracking Tolerance Index.  Minimum CTIndex shall be 50 for all mixtures except SMA.  
SMA mixtures shall have a minimum CTIndex of 135. 
 
403.5.6 Rutting Tolerance Index.  Minimum RTIndex shall be based upon the high temperature 
asphalt binder grade in the contract in accordance with the following: 
 

PG Grade High 
Temperature* 

Minimum 
RTIndex

(a) 

58-28H / 64-22 50 

64-22H / 70-22 65 

64-22V / 76-22 80 

*Determined by the binder grade specified in the contract. 
(a)Mixtures not meeting the minimum RTIndex shall be tested by the Hamburg 
Wheel Track Test and meet a minimum of ½” rutting at the number of wheel 
passes required by the contract grade of the mixture. 

 
403.5.7 Tensile Strength Ratio (TSR).  The TSR shall be greater than or equal to 75 percent as 
determined from loose mixture taken from the plant and tested in accordance with AASHTO T 
283.  The minimum allowable conditioned tensile strength of the mixture shall be 60 psi.  The 
liquid anti-strip dosage during production shall match the dosage listed on the JMF. 
 
403.5.8 Fibers.  The fiber proportioning and delivery system for SMA mixtures shall have an 
accuracy of 10 percent by weight of the material actually being measured in any given period of 
time. 
 
403.5.9 Moisture Content.  The asphaltic concrete mixture, when sampled and tested in 
accordance with AASHTO T 329, shall not contain more than 0.5 percent moisture by weight of 
the mixture. 
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403.5.10 Contamination.  The asphaltic concrete mixture shall not be contaminated with 
deleterious agents such as unburned fuel, objectionable fuel residue or any other material not 
inherent to the job mix formula. 
 
403.6 Field Laboratory.  The contractor shall provide a Type 3 field laboratory in accordance 
with Sec 601.  The contractor shall furnish the bituminous mixture equipment to perform all 
required test methods for QC and QA work.  The gyratory compactor shall be evaluated in 
accordance with AASHTO PP 35.  An approved list will be maintained by Construction and 
Materials.  All other equipment shall be capable of performing tests in accordance with the 
approved test methods. 
 
403.7 Bituminous Mixing Plants.  Bituminous mixing plants and preparation of material and 
mixtures shall be in accordance with Sec 404. 
 
403.8 Hauling Equipment.  Trucks used for hauling bituminous mixtures shall be in accordance 
with Sec 404. 
 
403.9 Pavers.  Bituminous pavers shall be self-contained units, provided with an activated screed 
or strike-off assembly, heated if necessary, and capable of spreading and finishing asphaltic 
concrete in lane widths applicable to the specified typical sections and thicknesses shown on the 
plans. 
 
403.10 Construction Requirements. 
 
403.10.1 Weather Limitations.  No mixture shall be placed on any wet or frozen surface.  No 
mixture shall be placed when either the air temperature or the temperature of the surface on which 
the mixture is to be placed is below 40 F.  Temperatures shall be obtained in accordance with 
MoDOT Test Method TM 20. 
 
403.10.2 Substitutions.  With approval from the engineer, the contractor may substitute a smaller 
nominal maximum size mixture for a larger sized mixture.  Specifications governing the substitute 
mixture shall apply.  Except for a single surface layer, the total pavement thickness shall be 
maintained when the substitute mixture layer is reduced as allowed in Sec 403.13 by increasing 
the thickness of other layers or courses.  The contract unit price for the original mixture shall be 
used. 
 
403.11 Field Adjustments of Job Mix Formulas.  When test results indicate the mixture 
produced does not meet the specification requirements, the contractor may field adjust the job 
mix formula as noted herein.  Field adjustments may consist of changing the percent binder as 
listed on the original approved job mix by no more than 0.3 percent.  Additional fractions of 
material or new material will not be permitted as field adjustments.  The engineer shall be notified 
immediately when any change is made in the cold feed settings, the hot bin settings or the binder 
content. A new Gsb shall be calculated using the new aggregate percentages.  The gradation of 
the adjusted mixture shall meet the requirements of the mixture type specified in the contract.  
When the binder content is adjusted more than 0.3 percent, the mixture will be considered out of 
specification, and a new mix design shall be established. 
 
403.11.1 Field Mix Redesign.  When a new mix design will be required, the contractor will be 
permitted to establish the new mix design in the field.  The mixture shall be designed in 
accordance with AASHTO R 35 or AASHTO R 46 and shall meet the mix design requirements, 
including performance testing and TSR requirements.  A representative sample of the mixture 
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shall be submitted with the new mix design to the Central Laboratory for mixture verification.  The 
amount of mixture submitted for verification shall weigh at least 50 pounds. 
 
403.11.1.1 Approval.  New mix designs established in the field shall be submitted for approval to 
Construction and Materials.  Upon approval, Construction and Materials will assign a new mix 
number to the mixture. 
 
403.11.1.2 Resume Production.  No mixture shall be placed on the project until the new field 
mix design is approved. 
 
403.12 Application of Prime or Tack.  The prime coat, if specified, shall be applied in 
accordance with Sec 408.  A tack coat is required on all existing pavement and shoulder surfaces 
that will be overlaid with a bituminous mixture.  A tack coat is also required between all lifts of 
bituminous pavements placed within the driving and turn lanes, unless otherwise specified in the 
contract.  All construction requirements of a tacked surface shall be in accordance with Sec 407, 
and specified herein.  The tack coat shall be applied uniformly and shall completely cover the 
surface upon which the bituminous mixture is to be placed.  Placement of a bituminous mixture 
shall not be placed upon a tacked surface that is not uniformly covered or surfaces that have 
experienced excessive loss of tack due to tracking.  Re-application of tack due to excess tracking 
or non-uniform coverage shall be at the contractor’s expense. 
 
403.13 Spreading and Finishing.  The base course, primed or tacked surface, or preceding 
course or layer shall be cleaned of all dirt, packed soil or any other foreign material prior to 
spreading the asphaltic mixture.  If lumps are present or a crust of mixture has formed, the entire 
load will be rejected.  The thickness and width of each course shall conform to the typical section 
in the contract.  The contractor may elect to construct each course in multiple layers.  The 
minimum compacted thickness shall be 0.75 inches for SP048, 1.25 inches for SP095, 1.75 
inches for SP125, 2 inches for SP190, and 3 inches for SP250. 
 
403.13.1 Paving Widths.  The following shall apply for roadways constructed under traffic.  For 
pavements having a width of 16 to 24 feet, inclusive, the asphaltic concrete pavement shall be 
laid in lanes approximately one half the full width of the completed pavement, and the full width 
shall be completed as soon as practical.  Unless otherwise permitted, a single lane of any course 
shall not be constructed to a length that cannot be completed to full width of the pavement the 
succeeding operating day.  For pavements greater than 24 feet wide, single lane width 
construction shall be limited to one day's production and completion to full width shall be 
accomplished as soon as practical.  Uneven pavement shall be left in place for no more than 
seven days, unless approved by the engineer.  Removal of pavement to be in accordance with 
this specification shall be at the contractor’s expense. 
 
403.13.2 Segregation.  No thermal or physical mix segregation will be permitted in handling the 
mixture at the plant, from the truck or during spreading operations on the roadbed. 
 
Paver Mounted Thermal Profiling (PMTP) shall be conducted in accordance with Sec 406. 
 
All layers shall be feathered out, by hand raking, if necessary, in transitioning the depth of the 
surface to meet present grades at bridges or ends of projects, to provide a uniform, smooth riding 
surface free of irregularities.  Where only the top layer of the surfacing continues across a bridge, 
the bottom layers shall be feathered out. 
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Any visual/physical segregation shall be tested in accordance with MoDOT Test Method TM 75.  
Mixture production shall immediately cease if either criteria of MoDOT Test Method TM 75 fail.  
Segregated mixture shall be removed and replaced to the limits determined by the engineer. 
 
403.13.3 Release to Traffic.  If the asphaltic concrete construction consists of more than a single 
layer, each layer shall be compacted as specified and allowed to cool to the ambient temperature 
before the next layer is placed.  The contractor shall keep traffic off the asphaltic concrete until 
the surface of the asphaltic concrete is 140 F or below and the asphaltic concrete has cooled 
sufficiently to prevent flushing of the asphalt binder to the surface, marking or distorting the 
surface or breaking down the edges. 
 
403.13.4 Draindown.  Evidence of asphalt binder separation or draindown at delivery will be 
cause for rejection. 
 
403.13.5 Shoulder Substitution.  When a Sec 403 mixture is specified for traffic lanes, the same 
mixture may be used for the adjacent shoulder, subject to the density requirements in Sec 403.5.2. 
 
403.14 Spot Wedging and Leveling Course.  The engineer will specify the locations and 
thickness of spot wedging and the thickness of leveling course to obtain the smoothest possible 
riding surface.  This procedure may result in spot wedging operations over small areas with 
feather-edging at high points and ends of wedge areas.  Rigid control of the placement thickness 
of the leveling course shall be required.  Leveling course, consisting of a layer of asphaltic 
concrete of variable thickness used to superelevate curves and eliminate irregularities in the 
existing base, shall be spread uniformly to the specified profile grade and cross section.  The 
mixture shall be uniformly spread and compacted, with only minor segregation as accepted by 
the engineer.  Type SP125 or finer mixtures, as applicable, shall be used for the spot wedging 
and for the leveling course.  Mixtures used as spot wedging and leveling courses shall be 
accepted in accordance with Sec 403.23.8.3. 
 
403.15 Compaction.  After the asphaltic mixture has been spread, struck off and surface 
irregularities adjusted, the asphaltic mixture shall be compacted thoroughly and uniformly by 
rolling to obtain the required compaction while the mixture is in a workable condition.  Excessive 
rolling, to the extent of aggregate degradation, will not be permitted.  Rollers shall not be used in 
the vibratory mode when the mixture temperature is below 225 F.  When warm mix technology is 
used, as approved by the engineer, rollers shall not be used in the vibratory mode when the 
mixture temperature is below 200 F. 
 
403.15.1 Rolling.  Any displacement occurring as a result of starting, stopping or changing 
direction of a roller, or from other causes, shall be avoided.  Excess liquid, to prevent adhesion of 
the mixture to the rollers, will not be permitted.  Diesel fuel, fuel oil or other detrimental products 
shall not be used as wetting agents.  Along forms, curbs, headers, walls, and other places not 
accessible to the roller, the mixture shall be thoroughly compacted with hot hand tampers, 
smoothing irons or with mechanical tampers. 
 
403.15.2 Defective Mixture.  Any mixture that becomes loose and broken, mixed with dirt or is 
in any way defective shall be removed and replaced with fresh, hot mixture, which shall be 
compacted to conform with the surrounding area.  Any area showing an excess or deficiency of 
asphalt binder shall be removed and replaced. 
 
403.15.3 Non-Traffic Areas.  Sec 403 mixtures used for surfacing medians and similar areas, 
shoulders adjacent to rigid or flexible pavement and shoulders adjacent to resurfaced pavement 
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shall be compacted to the specified densities for the mixture.  Once an established rolling pattern 
has been demonstrated to provide the required density for shoulders, at the engineer's discretion, 
the pattern may be used in lieu of density tests provided no changes in the material, typical 
location or temperatures are made.  Regardless of the method, density will still be required and 
subject to testing as deemed necessary by the engineer.  In lieu of roller and density requirements, 
temporary bypasses to be maintained at the expense of the contractor shall be thoroughly 
compacted.  The rolling shall be performed at proper time intervals and shall be continued until 
there is no visible evidence of further consolidation. 
 
403.15.4 Density Measurement.  Measurements for determining the in-place density of the 
mixture shall be taken no later than the day following placement.  Measurements not obtained 
within the prescribed time limits shall be subject to the requirements of Sec 403.22. 
 
403.15.4.1 Density Cores.  If a core is taken, material from underlying layers that remain adhered 
to the core shall be removed in a manner that does not harm the integrity of the specimen.  If the 
contractor elects to place a lift of mixture greater than six times the nominal maximum aggregate 
size, cores shall be cut in half and the density of each half determined separately. 
 
403.15.4.2 Nuclear/Alternative Methods.  In-place asphalt density may be obtained by nuclear 
or alternative methods in accordance with MoDOT TM-41.  The nuclear/alternative calibration 
locations shall be conducted within a trial section in accordance with Sec 405.4.8. 
 
403.15.5 Intelligent Compaction.  Intelligent Compaction requirements in accordance with 
Section 405 shall not apply unless required by job special provision.  Intelligent compaction shall 
be conducted on the traveled way to monitor the optimum roller passes at a mean temperature 
above 180 F in accordance with Sec 405.  Passing Segments shall have a minimum of 85 percent 
coverage at or above the optimum number of passes. Segments with between 85 percent and 70 
percent coverage will be called moderate segments.  Any segment with less than 70 percent 
coverage at the optimum number of passes shall be a Deficient Segment.  If 70 percent of the 
target IC-MV is not obtained, the segment shall be flagged accordingly in the Veta project file.  All 
segments with a mean temperature of less than 180 F at the optimum pass shall be considered 
deficient. 
 
403.15.6 Surface Smoothness.  The finish of the pavement surface shall be substantially free 
from waves or irregularities and shall be true to the established crown and grade.  The pavement 
surface shall be thoroughly tested for smoothness by profiling or straight edging in accordance 
with Sec 610. 
 
403.16 Joints.  Transverse joints shall be formed by any method that will produce a dense, 
vertical section for use when laying is resumed.  When a transverse vertical edge is to be left and 
opened to traffic, a temporary depth transition shall be built as approved by the engineer.  The 
joint formed when the fresh mixture is placed shall be dense, well sealed, and the grade, line and 
surface texture of the succeeding surface shall conform to that of the joined surface.  If directed 
by the engineer, the transverse joint shall be painted with a light coating of liquid asphalt.  Hand 
manipulation of the mixture shall be minimized to avoid unsightly surface texture. 
 
403.16.1 Joint Composition.  Longitudinal joints shall be formed by the use of an edging plate 
fixed on both sides of the finishing machine.  Care shall be taken to obtain a well bonded and 
sealed longitudinal joint by placing the hot mixture in a manner ensuring maximum compaction at 
this point.  If directed by the engineer for properly sealing the longitudinal joint, a light coating of 
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bituminous material shall be applied to the exposed edge before the joint is made.  Each side of 
the joint shall be flush and along true lines. 
 
403.16.2 Joint Offset.  The longitudinal joint in any layer shall offset that in the layer immediately 
below by a minimum of 6 inches; except, the joints in the completed surfacing shall be at the lane 
lines of the traveled way or other required placement width outside the travel lane.  The placement 
width shall be adjusted such that pavement marking shall not fall on a longitudinal joint. 
 
403.17 Quality Control. 
 
403.17.1 Quality Control Operations.  The contractor shall maintain equipment and qualified 
personnel to perform all QC field inspection, sampling and testing as required by this specification.  
All contractor personnel included in the QC operation shall be qualified by the MoDOT Technician 
Certification Program.  Under no circumstances will unqualified personnel be allowed to perform 
QC sampling or testing.  Personnel will be disqualified if acceptable methods and procedures are 
not followed. 
 
403.17.1.1 Asphalt Test Results.  The contractor shall record all test results and furnish a copy, 
including all raw data, to the engineer no later than the beginning of the day following the test.  
The contractor shall maintain all test results in an organized format and shall be available to the 
QA inspector at all times.  Scale readings and other measurements not directly recorded by 
electronic media shall be recorded in an organized format.  Printouts from gyratory compactors 
and asphalt content devices shall be retained as part of the testing records. 
 
403.17.2 Bituminous Quality Control Plan.  Prior to approval of the trial mix design by the 
engineer, the contractor shall submit a QC Plan to Construction and Materials for approval.  The 
QC Plan shall include: 
 

(a) The contractor representative in charge of QC and the project level representative if 
different from the contractor representative.  Contact information should be recorded for 
these individuals. 
 
(b) Lot and sublot sizes and how they will be designated. 
 
(c) Performance testing, volumetrics, and asphalt content sampling, fabrication, and 
testing plan. 
 
(d) The test method for determining asphalt content and density determination.  If cores 
are to be cut, the number of cores shall be specified. 
 
(e) Intelligent Compaction (if included in contract) and Paver Mounted Thermal Profiler 
base station and cellular reception plan. 
 
(f) A proposed independent third party name, contact, address, and phone number for 
dispute resolution. 

 
403.17.2.1 Third Party.  The third party shall be independent of the contractor, MoDOT 
consultants and all project subcontractors or suppliers on each specific project.  All testing of 
material for dispute resolution shall be performed by an approved laboratory.  Approved 
laboratories shall be AASHTO Accreditation Program certified in the areas of the material being 
tested. 
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403.17.2.2 Plant Calibration.  Plant calibration shall be performed by the contractor in 
accordance with Sec 404, and records shall be made available to the engineer. 
 
403.17.2.3 Retained Samples.  All samples taken by the contractor, including but not limited to 
tested aggregate, volumetric and density samples, shall be retained for the engineer until the 
contractor’s and engineer’s tests are complete and accepted unless otherwise instructed.  This 
includes CTIndex and RTIndex results.  These samples shall be maintained in clean covered 
containers, without contamination, readily accessible to the engineer.  The retained sample's 
identification shall consist of, but is not limited to: 
 
 (a) Time and date sampled. 
 
 (b) Product specification number. 
 
 (c) Type of sample, i.e. belt, bin, stockpile. 
 
 (d) Lot and sublot designation. 
 
 (e) Sampler/Tester. 
 
 (f) Project Job Number. 
 
403.17.2.3.1 Retained Loose Mix Material.  All loose mix samples for determination of 
volumetrics, performance tests, asphalt binder content and TSR shall be taken from the plant at 
random as designated by the engineer.  Loose mix material shall be taken, identified, and retained 
for the engineer. 
 
403.17.2.4 Performance Test Specimens and Loose Mix Sample.  All loose mix samples for 
determination of performance tests, volumetrics, asphalt binder content and TSR shall be taken 
at the plant at random intervals as designated by the engineer.  All QC/QA loose mix samples 
shall be taken by the contractor.  Non-TSR performance test specimens shall be fabricated by 
the contractor.  The engineer shall be present when taking loose mix samples and fabricating 
specimens for QA testing.  Companion samples shall be identified and retained for the engineer. 
 
403.17.3 Quality Control Laboratory.  All QC mixture testing shall be performed in an approved 
laboratory. 
 
403.17.3.1 Calibration Schedule.  The contractor shall calibrate or verify all significant test 
equipment associated with tests covered in this specification.  Intervals as set by the contractor 
shall not exceed the following limits: 
 

Equipment - Test Method 
(AASHTO) 

Requirement Interval 
(Month) 

Performance Testing Load Frames – R 18 Calibrate 12 
Hamburg Wheel Track Test -  R 18 Calibrate 12 
Gyratory Compactor - T 312 Calibrate – 1.16 ± .02° internal angle 12a 
Gyratory Compactor - T 312 Verify 1c 

Gyratory Molds - T 312 Check Critical Dimensions 12 
Thermometers - T 209, T 166, T 312 Calibrate 12 
Vacuum System - T 209 Check Pressure 12 
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Pycnometer (Flask) - T 209 Calibrate Daily 
Binder Ignition Oven - T 308 Verify 12b 
Nuclear Content Gauge – T 287 or MoDOT 
TM 54 

Drift & Stability – Manuf. 
Recommendation 

1 

Mechanical Shakers - T 27 Check Sieving Thoroughness 12 
Sieves Check Physical Condition 6 
Weighted Foot Assembly - T 176 Check Weight 12 
Mechanical Shaker - T 176 Check Rate & Length of Throw 12 
Liquid Limit Device - T 89 Check Wear & Critical Dimensions 12 
Grooving Tool - T 89 Check Critical Dimensions 12 
Ovens Verify Temp. Settings 12 
Balances Verify 12b 
Timers Check Accuracy 12 

aCalibrate and/or verify after each move. 
bVerify after each move. 
cIncludes ram pressure, LVDT, frequency of gyration, and external angle. 

 
403.17.3.1.1 Inventory.  An inventory of all major sampling, testing, calibration, and verification 
equipment, including the serial number or other identifying number shall be maintained. 
 
403.17.3.1.2 Calibration Records.  Calibration and verification records shall include but are not 
limited to: 
 

(a) Detailed results of the work performed (dimensions, mass, force, temperature, etc.) 
 
(b) Description of the equipment calibrated including identifying number. 
 
(c) Date the work was performed. 
 
(d) Identification of the individual performing the work. 
 
(e) Identification of the calibration or verification procedure used. 
 
(f) The previous calibration or verification date and next due date. 
 
(g) Identification of any in-house calibration or verification device used (including 
identification to establish traceability of items such as standard masses, proving rings, 
standard thermometers, balances, etc.). 

 
403.17.3.2 Record Retention.  Test records shall be maintained to permit verification of any test 
report.  Records pertaining to testing, equipment calibration and verification, test reports, internal 
quality systems review, proficiency sample testing, test technician training and evaluation and 
personnel shall be retained in a secure location for a minimum of three years. 
 
403.17.3.3 Test Method Availability.  A current copy of all test methods and procedures shall 
be maintained in the QC laboratory at all times for reference by the technicians.  Examples of 
report formats and procedures may be found in AASHTO R 18. 
 
403.18 Quality Assurance.  All QA field inspection, sampling and testing will be performed by a 
qualified MoDOT technician.  The QA inspector shall have free access to any and all testing 
equipment used by the mixture producer and any workbooks, records or control charts maintained 
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by the mixture producer for the QC process.  The QA inspector shall also have sufficient access 
to the plant grounds to assure compliance with the approved QC Plan. 
 
403.18.1 Assurance Testing.  The engineer will independently test the specimens and/or mixture 
from the roadway or plant at the frequency listed in Sec 403.19.3.  The independent samples shall 
be of sufficient size to retain half for possible disputes.  Further testing of this sample will be under 
the direction of the engineer.  The retained portion of the QC samples for mixture properties, 
gradation, and deleterious content will be tested as directed by the engineer.  The engineer’s test 
results, including all raw data, will be made available to the contractor when completed and no 
later than the next working day. 
 
403.18.2 Chain of Custody.  QA density cores shall be sealed in approved tamper-evident 
containers immediately after extraction in the presence of the engineer.  At the plant, the 
contractor shall provide loose mix material and test specimens at the frequency listed in Sec 
403.19.3 for all QA testing at the provided random tonnage in the presence of the engineer. 
 
403.18.3 Aggregate Comparison.  Comparison for aggregate will be considered favorable when 
the contractor’s QC results and engineer’s QA test results of a retained sample compare within 
the following limits. 

 
403.18.3.1 Gradation. 
 

Sieve Size Percentage Points 
¾ inch and larger 5.0 
½ inch 5.0 
3/8 inch 4.0 
No. 4 4.0 
No. 8 3.0 
No. 10 3.0 
No. 16 3.0 
No. 20 3.0 
No. 30 3.0 
No. 40 2.0 
No. 50 2.0 
No. 100 2.0 
No. 200 1.0 

 
403.18.3.2 Deleterious.  The total and individual deleterious content shall not exceed the 
specification limits. 
 
403.18.4 Federal Highway Administration Requirements.  Performance and acceptance of 
QC/QA testing under these specifications shall not eliminate any FHWA requirements for 
acceptance of the material. 
 
403.19 Acceptance of Material.  Acceptance of bituminous mixture will be based on lots.  With 
the exception of density, asphalt material will be sampled at the asphalt plant in lots or sublots on 
a random basis through the use of a random number system and evaluated using a Quality Level 
Analysis (QLA).  A QLA will determine payment based on a combination of the total PWL (PWLt) 
determined for each pay factor item for each lot of material produced. 
 
403.19.1 Random Numbers.  The engineer will generate random numbers.  Random numbers 
will be based upon tonnage. 
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403.19.2 A lot shall consist of a maximum of 6,000 tons.  The maximum sublot size shall be 1500 
tons and each lot shall contain no less than 4 sublots.  Sublots from incomplete lots shall be 
combined with the previous complete lot for determination of pay factors.  When no previous lot 
exists, the mixture shall be treated in accordance with Sec 403.23.8.1.  A new lot shall begin when 
the asphalt content of a mixture is adjusted in accordance with Sec 403.11 or if there is an asphalt 
binder grade change or an additive source change. 
 
403.19.3 Test and Pay Factor Items.  As a minimum, the contractor and engineer shall test in 
accordance with the following table.  The number of random tests per sublot may be increased 
per the contractor’s QC plan.  The QC plan shall state the test and testing frequency.  All random 
tests shall be used in the pay factor determination.  Where multiple test methods are allowed, the 
contractor shall designate the test method to be used in the QC Plan.  Final payment will be based 
on the indicated pay factor items. 
 

Tested Property Test Method 
Contractor 
Frequency 

Engineer Frequency 

Pay Factors 

Mat Density 
(% of theoretical 

maximum density)(a) 

MoDOT TM 41, AASHTO 
T 166 or AASHTO T 331 

1 Sample / Sublot  1 Sample / Lot  

Asphalt content 

AASHTO T 164, or 
MoDOT Test Method TM-
54, or AASHTO T 287, or 

AASHTO T 308 

1  / Sublot 
 

 1  / Lot  

Va, Ndes
 AASHTO T 312 and R 35 1  / Sublot 1  / Lot 

CTIndex ASTM D 8225 1  / 3000 tons 1  / 12000 tons 

Pay Factor Adjustments 

Unconfined 
Longitudinal Joint 

Density(a) 

MoDOT TM 41, AASHTO 
T 166 or AASHTO T 331 

1 Sample / Sublot  1 Sample / Lot  

Intelligent Compaction Sec 405 Continuous 
10% of travelway of 

one roller 

RTIndex ASTM D 8360 1  / 3000 tons 1  / 12000 tons 

Tensile Strength and 
TSR 

AASHTO T 283 
1  / 12000 tons 

(maximum) 
1  / Project 

Other Testing 

Cold feed or hot bin 
gradation and 

deleterious content 

AASHTO T 27 and 
AASHTO T 11 

As Needed As Needed 

Mix Temperature at 
Plant 

---- 1  / Sublot 1  / Day 

Temperature of Base 
and Air 

---- As Needed As Needed 

(a) Core samples shall consist of one core.  Up to two additional cores, as stated in the QC Plan, 
may be obtained at the same offset within one foot of the randomly selected location.  If more 
than one core is obtained, all cores shall be combined into one sample. 
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403.19.3.1 Test Method Modification. 
 
403.19.3.1.1 Binder Ignition Modification.  Asphalt content determination in accordance with 
AASHTO T 308, Section 6.9.1 shall be modified by adding the following: If the calibration factor 
exceeds 1.0 percent, lower the test temperature to 800 ± 8 F and repeat test.  Use the calibration 
factor obtained at 800 F even if it exceeds 1.0 percent.  If RAP is used, the binder ignition oven 
shall be calibrated in accordance with MoDOT Test Method TM 77.  At the engineer’s discretion, 
testing may be waived when production does not exceed 200 tons per day.  The contractor shall 
certify the proper proportions of a previously proven mixture were used. 
 
403.19.3.1.2 Rice Test.  When the water absorption of any aggregate fraction is greater than 2.0 
percent, the test method for determining theoretical maximum specific gravity, AASHTO T 209, 
shall be modified as follows:  After completing the procedure in accordance with Section 9.5.1 or 
9.5.2, drain water from the sample.  To prevent loss of fine particles, decant the water through a 
paper towel held over the top of the container.  Spread the sample before an electric fan to remove 
surface moisture.  Weigh at 15-minute intervals, and when the loss in mass is less than 0.05 
percent for this interval, the sample may be considered to be surface dry.  This procedure requires 
about 2 hours and shall be accompanied by intermittent stirring of the sample.  Break 
conglomerations of mixture by hand.  Take care to prevent loss of particles of mixture.  Calculate 
the specific gravity of the sample by substituting the final surface-dry mass for A in denominator 
of Equations 2 or 3. 
 
403.19.3.1.3 Mixture Bulk Specific Gravity.  Determining bulk specific gravity using paraffin-
coated specimens, AASHTO T 275, shall not be used when required by AASHTO T 166.  
Alternate methods are AASHTO T 331 and ASTM D1188.  The surface of specimens prepared 
for testing by these methods may have the surface texture removed by sawing a minimal amount.  
Specimens shall be securely held in a jig or other clamping device to eliminate distortion and 
retain a face parallel to the original surface.  Measurements for lift thickness shall be made prior 
to sawing. 
 
403.19.3.1.4 QC and QA Mix Sampling and Preparation.  All loose mix shall be sampled at the 
plant by the contractor during production in accordance with AASHTO R 97 and split to the 
appropriate size in accordance with AASHTO R 47.  After QC has been notified of the random 
sample, the first truck shall be sampled as directed by the engineer.  If the random number for 
multiple tests overlap, the contractor shall complete the first testing requirements and then 
immediate proceed with the second testing requirements.  The contractor shall wait 30 minutes 
after sampling loose mix before fabricating specimens for CTIndex and RTIndex testing.  Loose mix 
temperatures shall not drop below the molding temperature.  The 30 minutes shall start when all 
the material for the loose mix sample has been obtained and the time this occurs shall be 
recorded.  All specimens shall be fabricated as soon as possible after the 30-minute delay.  QC 
and QA samples shall be taken and fabricated by the contractor at separate random times. 
 
The following table details the minimum number of specimens required for QC or QA testing: 
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Test Method 
Minimum 

Number of 
Specimens  

Molded 
Specimen 

Height (mm) 
Required Fabrication for CTIndex and RTIndex 

QC Frequency: 1 Set per 3000 tons 
QA Frequecy 1 Set per 12000 tons 

Cracking Tolerance 
Index (CTIndex) 

5 Compacted 
Specimens 

62 (±1mm) (b) 

Rutting Tolerance Index 
(RTIndex) 

3 Compated 
Specimens 

62 (±1mm) (b) 

Retained Loose Mix (a) 

(QA sample only)  
125 lbs N/A 

Required Fabrication for Volumetrics and % Asphalt 
Content 

QC Frequency: 1 Set per sublot 
QA Frequecy 1 Set per Lot 

% Asphalt Content 1 Sample N/A 

Theo. Max SG of 
mixture, Gmm 

1 Sample N/A 

% Air Voids 
2 Compacted 
Specimens 

NDesign 

Retained Loose Mix(c)  30 lbs N/A 

Required Sampling for TSR 
QC Frequeny: 1 Sample per 12,000 tons 

QA Frequency: 1 Sample per Project 
Tensile Strength Ratio 

(TSR) 
250 lbs N/A 

(a) Retained loose mix for Hamburg verification of mixture not meeting minimum 
RTindex thresholds 

(b) 95 mm specimen height for SP250 mixes 
(c) Retain at least 30 pounds of loose mix material for dispute resolution. 

 
The CTIndex test shall be based upon five compacted specimens tested, discard the single highest 
and lowest values, and average the three remaining values. 
 
The RTIndex test shall be based upon the average of three compacted specimens. 
 
Volumetric testing shall be based upon the average of two compacted specimens. 
 
403.19.3.1.5 Molding Performance Samples.  The specimens shall be compacted to an air void 
content of 7.0 ± 0.5 percent or 6.0 ± 0.5 percent for SMA mixtures.  The compacted test specimens 
shall be allowed to cool to 77 ± 5 F prior to determining the air void content. 
 
403.19.3.1.6 Records.  Compaction temperature, times in and out of the oven, gyratory specimen 
weights and times, and sample identification shall be recorded. 
 
403.20 Miscellaneous Applications. 
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403.20.1 Small Quantities.  Small quantities are less than 6000 tons for the pay item quantities 
of each separate mixture and the following shall apply: 
 

(a) A field laboratory will not be required for monitoring mixtures.  All required QC and QA 
testing shall be performed in an approved laboratory. 
 
(b) No Performance Testing is required and acceptance shall be in accordance with Sec 
403.23.8.1.  Density, % AC, and % Air Voids shall be performed at a frequency of no less 
than one per day if production does not exceed 1000 tons and at a frequency of no less 
than two per day if production exceeds 1000 tons.  Independent or retained sample QA 
tests shall be performed at least once per project, as indicated. 

 
403.20.2 Base Widening and Entrances.  For base widening mixture and entrance work, the 
following will apply: 
 

(a) All base widening shall be constructed in accordance with Sec 401.7 and subsections. 
 
(b) The minimum density of these mixtures shall be attained as specified herein, except, 
compaction may be performed in accordance with Sec 403.15.3. 
 

403.20.3 Dispute Resolution.  When there are significant discrepancies between the engineer's 
and the contractor's test results, dispute resolution procedures will be used. 
 
403.20.3.1 Cease Work.  The contractor's operations may be required to cease until the dispute 
is resolved if the test results indicate the mixture is subject to failure. 
 
403.20.3.2 Third Party Resolution.  The first step in dispute resolution will be to identify 
differences in procedures and correcting inappropriate procedures before moving to third party 
resolution.  If that does not resolve the dispute, either the contractor or the engineer may request 
the approved QC Plan third party involvement.  The recommendations of the approved third party 
shall be binding on both the engineer and contractor. 
 
403.20.3.3 Third Party Payment.  The contractor shall be responsible for the cost associated 
with the third party testing and resolution if the final result indicates the engineer's test results 
were correct.  Likewise the Commission will be responsible for the cost associated with the third 
party testing and resolution when the final result indicates the contractor's results were correct. 
 
403.20.3.4 Other Adjustments.  The contractor shall not be entitled to any additional payment 
for costs incurred due to use of the dispute resolution procedures such as, but not limited to, those 
for delay, cessation of operations, costs to subcontractors, etc.  The engineer may give 
consideration to adjustment of working days if warranted. 
 
403.20.3.5 Dispute with CTIndex and RTIndex Results.  If QA and QC results for CTIndex or RTIndex 
do not compare favorably, the first step will be to identify differences in procedures, including 
specimen aging.  If that does not resolve the dispute, the QA  CTIndex result shall be averaged with 
the QC CTIndex result to determine pay.  If RTIndex  results are in dispute, QC shall fabricate 
specimens for Hamburg testing in the presence of the Engineer using the retained loose mix 
material.  Retained loose mix material from the QC sample shall be used to fabricate specimens 
unless otherwise directed by the Engineer.  Specimens shall be sent to the Engineer for Hamburg 
testing to determine specification compliance. 
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403.21 General Requirements. 
 
403.21.1 Sequence of Operations.  To reduce inconvenience to the traveling public during 
widening or surfacing, the contractor will not be permitted to place any final surface course until 
the base widening, the leveling course and the binder course have been completed throughout 
the entire combination of sections, unless otherwise authorized by the engineer.  The proper 
condition of the base widening, the leveling course, and the binder course, at the time of placing 
the surface course, shall be the contractor's responsibility. 
 
403.21.2 Pavement Marking.  If the contractor's work has obliterated the existing pavement 
marking on resurfacing projects open to through traffic, the pavement marking shall be replaced 
in accordance with Sec 620. 
 
403.21.3 Surfaced Approaches.  At locations designated in the contract or as specified by the 
engineer, approaches shall be primed in accordance with Sec 408 and surfaced with Type SP125 
asphaltic concrete.  The asphaltic concrete surface shall be placed in accordance with the details 
shown on the plans or as specified by the engineer.  Approaches shall not be surfaced until after 
the surface course adjacent to the entrance is completed.  Any work required to condition and 
prepare the subgrade on the approaches will be at the contractor’s expense. 
 
403.21.4 Filling Drain Basins.  If shown on the plans, existing drain basins shall be filled to the 
top of the lip with plant mix bituminous base course or asphaltic concrete from the pavement edge 
to the edge of the shoulder.  Any difficulty or delay created by this requirement will be at the 
contractor’s expense. 
 
403.21.5 Pavement Repairs (Blow-Ups).  A blow-up will be considered that area where 
excessive expansion has resulted in distress to the existing pavement.  Blow-ups occurring prior 
to the application of the tack coat on the existing surface will normally be repaired by the 
Commission.  Blow-ups occurring after the application of the tack coat shall be repaired by the 
contractor by removing the distressed concrete and replacing the pavement in accordance with 
Sec 613. 
 
403.22 Method of Measurement. 
 
403.22.1 Weight Determination.  The weight of the mixture will be determined from the batch 
weights if a batch-type plant is used, and will be determined by weighing each truck load on scales 
in accordance with Sec 310 if other types of plants are used.  Measurement will be made to the 
nearest 0.1 ton for the total tonnage of material accepted. 
 
403.22.2 Full Depth. 
 
403.22.2.1 The final driving surface area, for the full depth of the pavement, will be used as the 
area for all underlying bituminous lifts and will not include the additional quantity needed to 
construct the 1:1 slope. 
 
403.22.2.2 Final measurement of the completed pavement will not be made except for authorized 
changes during construction, or where appreciable errors are found in the contract quantity.  
Where required, measurement of the pavement complete in place will be made to the nearest 0.1 
square yard.  The revision or correction will be computed and added to or deducted from the 
contract quantity. 
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403.22.3 Alternate Overlay. 
 
403.22.3.1 Field Established Quantity.  When bid as an alternate to a Portland cement concrete 
overlay, the contractor shall establish the existing roadway profile and set the final overlay profile.  
The engineer may adjust the final profile as needed.  The tons of hot mix asphalt required will be 
determined by the engineer from the set or adjusted profile.  This quantity will be the field 
established plan quantity. 
 
403.22.3.2 Overlay Measurement.  Final measurement of the completed pavement will be based 
on the field established plan quantity except for authorized changes during construction.  The 
revision or correction will be computed and added to or deducted from the contract quantity. 
Measurement of the pavement complete in place will be made to the nearest 0.1 ton. 
 
403.22.4 Pavement Testing.  The finished courses shall have the nominal thickness shown on 
the plans.  Tests will be conducted to ensure that each course is being constructed to proper 
thickness, composition, and density.  The contractor shall cut samples from any layer of the 
compacted mixture at locations designated by the engineer.  QA samples shall be cut and 
delivered to the engineer no later than the end of the next day following the laydown operation.  If 
the samples are not cut and delivered as stated, the asphaltic laydown operation may be 
suspended and a deduction of 5 percent per day of the contract unit price of the representative 
material may be applied, until samples are cut and delivered to the engineer.  Samples may be 
obtained by either sawing or drilling 4-inch minimum diameter cores.  Each sawed sample shall 
consist of a single piece of the pavement of the size designated by the engineer, but no larger 
than 12 inches square. 
 
403.22.4.1 Pavement Thickness.  Lift thickness may be determined by the average thickness of 
cores taken for density measurements for each lot.  Total thickness samples for new full depth 
asphalt pavements shall be obtained after all bituminous construction is completed on the project 
and shall be taken at locations specified by the engineer.  For the purpose of determining the 
constructed thickness of full depth pavement, cores shall be taken at random intervals in each 
traffic lane at the rate of one core per 1000 feet or increment thereof, or at any other locations as 
may be determined by the engineer and measured in accordance with AASHTO T 148.  Sections 
of any asphaltic concrete determined to be 0.5 inches or more, less than the thickness shown on 
the plans, shall be corrected by the contractor.  No payment will be made for any costs incurred 
by the contractor in correcting pavement deficient in thickness.  Each core is representative of the 
pavement thickness for a distance extending one-half the distance to the next core, measured 
along centerline, or in the case of a beginning or ending core, the distance will extend to the end 
of the pavement. 
 
403.22.4.2 Surface Restoration.  The surface from which samples have been taken, including 
those for density measurements, shall be restored by the contractor with the mixture then being 
produced no later than the next day of plant operation, if construction is still active.  If bituminous 
construction has been completed, the surface from which samples have been taken shall be 
restored within 48 hours with an approved commercial mixture or with cold patch mixtures 
acceptable to the engineer. 
 
403.23 Basis of Payment. 
 
403.23.1 Percent Within Limits.  PWL will be based on the mean, standard deviation and quality 
index of each lot's test results.  The upper PWL (PWLu) and lower PWL (PWL1) is determined 
from the table in Sec 502.15.8.  For Upper or Lower Quality Index values less than zero, the value 
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in the Table shall be subtracted from 100.  Total percent within limits, PWLt, is: PWLt = (PWLu + 
PWL1) - 100.  For Density of SMA mixes the PWLu shall be 100. 
 
 The mean is: xa = (Ʃxi)/n 

 Where: xa = Average of the individual values being considered 
  Ʃxi = The summation of all the individual values being considered 

  n = The number of individual values under consideration 
 
 The Standard Deviation is:  s = (Ʃ(xi - xa)2/(n - 1))1/2 
 The Upper Quality Index is: Qu = (USL - xa)/s 
 The Lower Quality Index is: Q1 = (xa - LSL)/s 
 
 Where: Qu = Upper Quality Index 
  Q1 = Lower Quality Index 
  USL = Pay Factor Item Upper Spec Limit 
  LSL = Pay Factor Item Lower Spec Limit 
 
403.23.1.1 Quality Level Analysis.  The engineer will make the QLA no more than 24 hours after 
receipt of the contractor's test results, by determining the PWLt for each designated pay factor 
item. 
 
403.23.1.1.1 Acceptance.  The contractor's test results will be used when applicable to determine 
the PWL, provided the contractor's QC tests and the engineer's QA tests compare favorably, and 
provided the engineer's inspection and monitoring activities indicate the contractor is following the 
approved QC Plan. 
 
403.23.1.1.2 Comparison.  Favorable comparison will be obtained when the engineer's QA test 
results on a production sample are within two standard deviations or the comparison limit, 
whichever is greater, of the mean of the contractor's test results for that particular lot.  Comparison 
limits for QC average results are as follows: air voids within ±0.5 percent, asphalt content within 
±0.2 percent, and density within ±1.3 percent.  QA CTIndex results shall be within ± 30 of the QC 
testing that falls nearest result for SuperPave and ± 60 for SMA.  For the CTIndex test, if all QC and 
QA are greater than 80 for SuperPave mixes and greater than 190 for SMA mixes, then results 
are considered comparable.  QA RTIndex results shall be within ±15 percent of the QC testing that 
falls nearest.  Further comparisons may be made by using F & t testing at a significance level of 
1 percent as directed by the engineer. 
 
403.23.1.1.3 Outliers.  No test result shall be discarded, except individual test results on a lot 
basis may be checked for an outlier in accordance with the statistic T in ASTM E 178, at a 
significance level of 5 percent.  If an outlier is found, material from the retained QA sample may 
be tested, in the presence of the engineer, to determine a replacement test value.  The 
replacement test value shall be used in the PWL determination. 
 
403.23.1.1.4 Roadway/Shoulder Lots.  For the purpose of QLA, mixture placed on the traveled 
way and placed on the traveled way and shoulders integrally, shall be accounted for in a regular 
lot/sublot routine.  Mixture placed on shoulders only shall be accounted for in a shoulder lot/sublot 
routine. 
 
403.23.1.1.5 Random Sampling.  For the purpose of QLA, all mixture produced at the plant and 
placed on the roadway shall be subject to random testing.  Mainline density measurements at the 
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roadway shall not be taken within 6 inches of an unconfined longitudinal joint.  Random samples 
taken in the same day may be separated by 200 tons. 
 
403.23.2 Pay Factors.  The total pay factor (PFT) for each lot will be equal to the weighted sum 
of the pay factors (PF) for each pay factor item for each lot, and is determined as follows: 
 
PFT = + (0.5) PFDensity + (0.25) PFVa + (0.25) PFAC 
 
The PFT for each lot, on the shoulder or otherwise when the density pay factor is not directly 
included, will be equal to the weighted sum of the PF for each pay factor item for each lot, and 
will be determined as follows: 
 
PFT = (0.5) PFVa + (0.5) PFAC 

 
The PF for each pay factor item for each lot will be based on the PWLt of each pay factor item of 
each lot and will be determined as follows: 
 
When PWLt is greater than or equal to 90: PF = 0.3 PWLt + 73; 
 
When PWLt is greater than or equal to 70 and PWLt is less than 90: PF = 0.5 PWLt + 55; 
 
When PWLt is less than 70: PF = 2 PWLt – 50; 
 
403.23.2.1 Density Pay Factor.  The theoretical maximum specific gravity of the mixture, as 
determined for each sublot and the bulk specific gravity of no less than one core from each sublot, 
will be used to perform the QLA for the percent of theoretical maximum density.  Thick cores 
required to be cut in half in accordance with Sec 403.15.4 shall effectively double the number of 
sublots for cores.  When density is not used as a pay factor, additional adjustment of the contract 
unit price will be based on the table in Sec 403.23.8.1. 
 
403.23.2.2 Asphalt Content Pay Factor.  The QLA will be performed using the asphalt content 
test results from each lot. 
 
403.23.2.3 Air Voids Pay Factor.  Two gyratory specimens shall be compacted for each sublot 
and the average of the two specimens will be used to calculate the volumetrics of the sublot.  The 
air voids shall be determined from the gyratory compacted specimens.  The air voids for the QLA 
shall be those calculated using the average bulk specific gravity of the gyratory compacted 
specimens and the theoretical maximum specific gravity of the mixture determined for the sublot 
of material. 
 
403.23.2.4 CTIndex and TSR Pay Factor.  The contract unit price for each 3,000 tons or fraction 
thereof for all mixtures shall be adjusted based on the average CTIndex results for the tonnage 
according to the following table provided that acceptable RTIndex or Hamburg and TSR results are 
obtained.  The lower adjusted contract unit price from the CTIndex and TSR results shall apply. 
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SuperPave Mixtures 

Cracking Tolerance Index 
(CTIndex) 

Tensile Strength Ratio 
(TSR)(a) 

Percent of 
Contract Price 

40 – 49 70 – 74 % 97% 

50 – 99 75 – 84 % 100% 

100 or Greater 85 % or Greater 103% 

SMA Mixtures 

Cracking Tolerance Index 
(CTIndex) 

Tensile Strength Ratio 
(TSR)(a) 

Percent of 
Contract Price 

  80 – 134 70 – 74 % 97% 

135 – 239 75 – 84 % 100% 

240 or Greater 85 % or Greater 103% 

(a) If an approved liquid anti-strip is used, the TSR limit to receive full incentive is 80 percent. 
 
The QLA shall be performed using each Density, % Air Void, and % Asphalt Content result within 
the lot. 
 
403.23.3 Removal of Material.  All lots of material with a PFT less than 50.0 shall be removed 
and replaced with acceptable material by the contractor. 
 
Any sublot of material with a percent of theoretical maximum density of less than 90.5 percent or 
greater than 98.5 percent shall be removed and replaced with acceptable material by the 
contractor.  For SMA mixtures, any sublot of material with a percent of theoretical maximum 
density of less than 92.0 percent shall be removed and replaced with acceptable material by the 
contractor. 
 
Any material with a CTIndex less than 40 shall be considered unacceptable material. For SMA 
mixtures, any material with a CTIndex less than 80 shall be considered unacceptable material. 
 
Any sublot of material with air voids in the compacted specimens less than 1.5 percent or tonnage 
of material not meeting the minimum RTIndex shall be evaluated with Hamburg testing and removed 
and replaced with acceptable material by the contractor if the rut depth is greater than 1/2 inch at 
the designated number of wheel passes. 
 
Any material with TSR results below 70 percent or minimum conditioned tensile strength below 
60 psi are considered unacceptable and will be subject to removal, production shall cease, the 
mixture reverified, and other payfactors incentives shall not be applied. 
 
No additional payment will be made for such removal and replacement.  The replaced material 
will be tested at the frequencies listed in Sec 403.19.  Pay for the material will be determined in 
accordance with the applicable portions of Sec 403.23 based on the replacement material. 
 
403.23.4 Pay Factor Adjustments.    Pay factor adjustments are as follows: 
 
403.23.4.1 Unconfined Longitudinal Joint Density Adjustment.  The minimum density of all 
traveled way pavement within 6 inches of a longitudinal joint, including the pavement on the 
traveled way side of the shoulder joint, shall not be less than 90.5 percent of the theoretical 
maximum specific gravity for SuperPave mixtures and above 92.0 percent of the theoretical 
maximum specific gravity for SMA mixtures.  The density of the longitudinal joint when confined 
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will be included in the evaluation of the remainder of the mat.  Pay adjustments will be in 
accordance with the following table and will be applied to the corresponding tonnage represented 
by the core(s). 
 
Pay adjustments due to longitudinal joint density will apply to the full width of the lane paved. The 
average of joint cores from each sublot will determine specification compliance.  If payment 
reductions are necessary, the lowest PFTotal shall apply.  Adjustments due to joint density will 
apply to the sublot from which the cores are obtained. 
 

Longitudinal Joint Density 
Field Density (Percent of 

Laboratory Max. Theoretical 
Specific Gravity) 

Percent of Contract Unit Price 

SuperPave Mixtures 

> 90.5 
PFTotal not changed by 

longitudinal joint density 

89.5 – 90.4 
Maximum PFTotal = 100%;  

Correction Required(a) 

< 89.5 Remove and Replace 

SMA Mixtures 

> 92.0 
PFTotal not changed by 

longitudinal joint density 

90.0 – 91.9 
Maximum PFTotal = 100%;  

Correction Required(a) 
< 90.0 Remove and Replace 

(a) Correction requires spraying rapid penetrating emulsion on deficient density areas in 
accordance with JSP2303.  All costs associated with correction shall be at the contractor’s 
expense with no additional payment. 

 
403.23.4.2 Smoothness Adjustment.  The contract unit price for all mixes, except wedge or level 
course, will be adjusted in accordance with Sec 610.5.  The contract unit prices for asphaltic 
concrete pavement will be considered full compensation for all materials entering into the 
construction of the pavement and for the cost of the smoothness testing and correction. 
 
403.23.4.3 Paver Mounted Thermal Profiler.  The contract unit price for all mixes, except wedge 
or level course, will be adjusted in accordance with Sec 406.  The contract unit prices for asphaltic 
concrete pavement will be considered full compensation for all materials entering into the 
construction of the pavement and for the cost of the PMTP testing and correction. 
 
403.23.4.4 Intelligent Compaction.  If Intelligent compaction is not included as a pay item in the 
contract, then all specification requirements and pay adjustments pertaining to Intelligent 
Compaction will not apply.  If pay items for Intelligent Compaction are included in the contract, 
then all specification requirements and pay adjustments pertaining to Intelligent Compaction shall 
apply. 
 
403.23.5 Aggregate Variation.  Due to possible variations in the specific gravity of the 
aggregates, the tonnage of mixture used may vary from the proposal quantities.  No adjustment 
in contract unit price will be made because of such variation. 
 
403.23.6 Compacted Samples.  Payment for obtaining and delivering samples of compacted 
mixture from the pavement and replacing the surface will be made per sample at the fixed price 
specified in Sec 109.  No direct payment will be made for samples taken for QC and QA testing. 
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403.23.7 Payment for Pavement Repairs (Blow-ups).  Payment for repairing blow-ups will be 
made in accordance with Sec 104. 
 
403.23.8 Miscellaneous Applications. 
 
403.23.8.1 Small Quantities.  Small quantities are defined in Sec 403.20.1.  Unless the 
contractor has elected to use the normal evaluation in the Bituminous QC Plan for small quantities, 
the following shall apply for each separate mixture qualifying as a small quantity 
 

(a) QLA and PWL shall not apply. 
 
(b) Mixtures shall be within the specified limits for % Air Voids, % AC, and density.  In addition 
to any adjustments in pay due to profile, the contract unit price for the mixture represented 
by each set of cores will be adjusted based on actual field density above or below the 
specified density using the following schedule: 

 
Field Density 

(Percent of Laboratory Max. 
Theoretical Density) 

Pay Factor 
(Percent of Contract 

Unit Price) 
For all SP mixtures other than SMA:  

92.5 to 98.0 inclusive 100 
90.5 to 92.4 inclusive Correction(a) 
Above 98.0 or Below 90.5 Remove and Replace 

For SMA mixtures:  
>94.0 100 
92.0 to 93.9 inclusive Correction(a) 
Above 98.0 or Below 92.0 Remove and Replace 

(a) Correction requires spraying rapid penetrating emulsion on deficient 
density areas in accordance with JSP2303.  All costs associated with 
correction shall be at the contractor’s expense with no additional 
payment. 

 
403.23.8.2 Base Widening and Entrances.  For base widening mixtures and entrance work, 
QLA and PWL will not be required.  Payment for these mixtures will be made at 100 percent of 
contract unit price for material that otherwise meets the specifications. 
 
403.23.8.3 Single Lift on Unmilled Surface or Leveling Course Work.  For resurfacing projects 
specifying a single lift on an unmilled surface, surface mixture of 3,000 tons or more, or for leveling 
course work, the following shall apply to the traveled way mixture.  All bituminous mixture QC/QA 
requirements shall apply, except the density pay factor designated in Sec 403.23.2 will not be 
directly included in the total pay factor.  In lieu of that, one density sample shall be taken per 
sublot and the pay adjustment for density will be made using the table in Sec 403.23.8.1. 
 
3.0  Insert Sec 406 Paver-Mounted Thermal Profiles: 
 
406  Paver-Mounted Thermal Profiles 
 
406.1  Description.  This work shall consist of continuous thermal profiling of the asphalt mat 
temperature behind the trailing edge of the paver screed plate during placement operations using 
a Paver-Mounted Thermal Profile System (PMTPS).  This work shall be completed in accordance 
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with the general principles set forth in AASHTO R 110 “Standard Practice for Continuous Thermal 
Profile of Asphalt Mixture Construction”, and specifically as stated in the following sections. 
 
406.2  Required Measurements.  PMTPS measurements are required on the full width of paving 
of each asphalt lift.  Collection of data shall include shoulder pavement when placed 
simultaneously with the mainline.  The shoulder paving data will be filtered out using Veta during 
data processing.  PMTPS data collection is not required in the following exceptions: 
 

(1) PMTPS measurements are not required on auxiliary lane tapers, ramps, shoulders (not 
paved simultaneously with mainline), cross-overs, non-continuous turn lanes, loops, 
bypass lanes, acceleration/deceleration lanes, intersecting streets, roundabouts, and 
partial lane width widenings. 
 

(2) PMTPS measurements are not required for a total net paving length less than 2 lane miles. 
 
 

(3) PMTPS measurements are not required on asphalt lift thicknesses less than 1 inch. 
 
406.3  Equipment Requirements.  The PMTPS shall consist of the following components listed. 
 

(1) Temperature sensor to continuously monitor surface temperature of mat. 
 

a. Longitudinal and lateral surface temperature readings shall be collected at 12-inch 
or less intervals at all paving speeds with an X-Y accuracy of plus or minus 1 inch. 
 

b. Surface temperatures shall be collected for the full width paved in one pass 
(including any shoulders paved simultaneously with mainline). 
 

c. Surface temperature sensors(s) shall have a temperature range of at least 140 F 
to 480 F.  Sensory accuracy shall be plus or minus 3.6 F, or plus or minus 2.0 
percent of sensor reading, whichever is greater. 
 

(2) Global Navigation Satellite System (GNSS) receiver to capture coordinates of the surface 
temperature readings.  GNSS accuracy shall be plus or minus 2 inches or less in X and Y 
directions when intelligent compaction is being used.  A base station shall be required at 
any locations having poor cellular reception to obtain required accuracy.  When intelligent 
compaction is not being used GNSS accuracy shall be plus or minus 4 feet or less in the 
X and Y directions and ground distance sensor shall be within plus or minus 1/1000 feet. 
 

(3) Onboard data acquisition with a minimum of the following capabilities: 
 

a. Displays (in real-time) map of the surface temperature readings. 
 

b. Displays total distance, paver speed and location. 
 

c. Reports surface temperature readings and GNSS status. 
 

d. Provides real-time statistical summaries of surface temperature readings. 
 

e. Allows operator to define data lot currently being placed per AASHTO PP 114. 
 



Job No.: JNE0248 
Route: 47 
County: Lincoln 

  

 52

f. Stores data internally until data transfer. 
 

g. Automatically transfers data to cloud storage or other approved methods. 
 
406.3.1  System Setup on Pavers.  Pavers shall be instrumented with the PMTP system for the 
full paving width and shall collect measurements no less than 3 feet and no greater than 12 feet 
from the trailing edge of the screed plate.  Other objects shall not obstruct surface temperature 
measurements and GNSS accuracy. 
 
406.4  Construction Requirements. 
 
406.4.1  Temperature Verification.  Temperature verification shall follow AASHTO R110-22, 
Section 6 Calibration.  A record of each verification shall be submitted to the SharePoint prior to 
the start of the project. 
 
406.4.2  Data Management.  PMTP data files shall be compatible with the Veta software.  The 
contractor shall supply the engineer with the manufacturer’s PMTPS Computer Software 14 days 
prior to beginning work and until ninety days after completion of all work.  If Cloud Storage or 
Cloud Computing is used, the engineer shall be supplied one user ID with full access for the same 
time-period specified.  If cloud storage is not used Raw PMTP data files shall be downloaded 
once per day and uploaded to the appropriate MoDOT IC-PMTP SharePoint site before the start 
of the next day’s production.  The following data management requirements shall apply: 

(1) The PMTP data files should be directly transferred from cloud storage to Veta.  Other 
methods shall be approved by the engineer. 
 

(2) The PMTP Veta files shall be appropriately formatted and filtered in accordance with 
MoDOT IC-PMTP protocol. 
 

(3) Date and time stamp of PMTP shall be checked and verified to reflect the local time 
zone for both mapped and exported data. 
 

406.4.3  Quality Control.  The following shall apply to the Contractor’s Quality Control for PMTP. 
 

(1) The contractor shall have a properly trained person listed in the QC Plan that has 
completed a Veta training course within the last 2 years to perform the PMTP data 
collection and file management for the project. 
 

(2) The PMTP system shall have a documented annual calibration before beginning 
construction. 
 

(3) For each run, the thermal profile shall be divided into 150-foot sublots at the full paving 
width and partial data sublots as follows: 
 

(a) Combine partial data sublots less than 75 feet with the previous data sublot. 
 

(b) Treat partial sublots greater than 75 feet as one data sublot. 
 

(c) Sublots shall not extend over multiple days, different lifts, or paving 
directions. 

(4) Veta files shall be completed and uploaded with the appropriate naming convention in 
accordance with MoDOT IC-PMTPS Protocol.  Appropriate naming convention can be 
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found in the IC-PMTP Document Helper.  The completed Veta files shall have the 
appropriate filters applied with the summary data transferred to the Summary Report.  
An up-to-date Summary Report shall be provided to the engineer two days prior to the 
1st and 15th of each month. 
 

(5) PMTP Quality Control Plan.  A pre-activity meeting shall be required prior to mainline 
paving.  The PMTP Quality Control Plan shall be submitted to the engineer at least 2 
weeks prior to the mainline paving pre-activity meeting.  The plan at minimum shall 
include the following: 
 

(a) A list of personnel previously trained 
(b) Detailed daily verification procedure for checking the RTK-GNSS of PMTP 
(c) Procedure for downloading PMTP data from the instrument 
(c) The procedure for training operators or other project staff 
(e) Detailed daily verification procedure for checking the temperature sensor on 

the PMTP 
(f) The name of the designated PMTP Quality Control Technician 
(g) Procedure for submitting data 
(h) Contact information for technical support staff 
(i) Anticipated cellular service and GNSS coverage throughout entire project 
(j) A list of the control points with either UTM or State Plane Coordinates 

established by the contactor if a base station is required. 
 
406.4.4  Quality Assurance (QA) Testing.  The Engineer will use a Forward Looking InfraRed 
(FLIR) camera to verify the contractor’s PMTP system.  QA tests shall be taken at random 
locations twice per day.  The contractor shall assist the engineer with the placement of the event 
marker. 

 
The QA tests using the FLIR data QA tool shall compare favorably, according to the 
instructions found in the IC-PMTP Document Helper.  If results do not compare favorably, the 
contractor’s PMTPS shall be verified by the manufacturer.  In the case that the PMTPS is 
required to be sent off to the manufacturer and the contractor is not able to provide a 
replacement, the contractor will be allowed to continue paving with the verification by the 
engineer using a FLIR camera for acceptance only. 

 
406.4.5  Thermal Segregation.  Thermal segregation will be calculated by using the Differential 
Range Statistics (DRS) under the parameters of AASHTO R110 in each 150-foot sublot. 
 
The Veta analysis with the appropriate filters applied shall exclude the following surface 
temperature readings from each sublot: 
 

(1) Surface temperature readings less than 180 F. 

(2) Surface temperature readings within 2 feet. prior to and 8 feet. after paver stops 
that are greater than 1 minute in length. 

The thermal segregation categories are based on the Differential Range Statistics (DRS), as 
shown in the table below. 
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Differential Range Statistics 
(DRS)  

Thermal Segregation 
Category 

DRS ≤ 25.0°F Low 
25°F < DRS ≤ 35°F Moderate 
35°F < DRS ≤ 50°F Moderate-High 

DRS ≥ 50°F Severe 
 
406.4.6.1  Incentive/Disincentive.  Incentive/disincentive adjustments shall be made for each 
sublot in accordance with the following: 
 

Thermal Segregation Category Adjustment per 150 ft. Sublot 
Low $40 Incentive 

Moderate $40 to $0 Incentive (Linear) 
Moderate-High $0 to -$40 Disincentive (Linear) 

Severe -$40 Disincentive and Reviewed by 
Engineer 

 
406.5  Loss of Data.  If data collection ceases as a result of circumstances reasonably beyond 
the control of the contractor, the contractor will be allowed to continue the days paving, but the 
paved sublots will not be eligible for 406 PMTP Incentive.  The engineer must be notified 
immediately of the issue and shall determine if the contractor has made a reasonable effort to 
resolve the issue.  A meeting with the engineer shall be held to determine how to proceed if the 
issue is expected to extend into the next day’s paving.  Failure to notify the engineer of the issue 
at hand will result in the paved sublots to receive a minus $40 deduct. 
 
406.5.1  GNSS Obstructions. Isolated areas of GNSS obstruction may be filtered out of Veta at 
the contractor’s choice. These areas shall be identified in Veta and brought to the attention of the 
Engineer. Areas excluded from GPS obstruction shall not exceed approximately 5 percent of the 
total day’s production. It is at the discretion of the engineer to determine if the area exceeds an 
approximate 5 percent. 
 
406.6  Basis of Payment.  No direct payment will be made for compliance with this provision. 
 
 
P. Possible conflict due to JNE0003, Route 47 in Lincoln County  
 
The hauling of materials for project JNE0248 may be impacted by Commission project JNE0003, 
which will be under construction during 2026.  The scope of project JNE0003 is widening and 
reconstruction of Route 47 between Hawk Point and Troy.  Any adverse haul distance, material 
delay, or any other conflict resulting from traffic management for JNE0003 will not be 
compensable for JNE0248. 
 


