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A. CONSTRUCTION REQUIREMENTS

1.0 Description. This provision contains general construction requirements for this project.

2.0 Construction Requirements. The plans and the asbestos and lead inspection report(s) for
the existing structure(s) and the geotechnical report for the new structure(s) are included in the
contract in the bridge electronic deliverables zip file for informational purposes only.

2.1 In order to assure the least traffic interference, the work shall be scheduled so that the bridge
closure is for the absolute minimum amount of time required to complete the work. The bridge
shall not be closed until material is available for continuous construction and the contractor is
prepared to diligently pursue the work until the closed bridge is opened to traffic.

2.2 Provisions shall be made to prevent any debris and material from falling into the waterway.
If determined necessary by the engineer, any debris and material that falls below the bridge
outside the previously specified limits shall be removed as approved by the engineer at the
contractor's expense.

2.3 Provisions shall be made to prevent damage to any existing utilities. Any damage sustained
to the utilities as a result of the contractor's operations shall be the responsibility of the contractor.
All costs of repair and disruption of service shall be as determined by the utility owners and as
approved by the engineer.

3.0 Coating Information.

3.1 Environmental Contact. Environmental Section may be contacted at the below address or
phone number. The Missouri Department of Health may be contacted at (573) 751-6102.

MoDOT - Design Division - Environmental Section
P.O. Box 270

105 W. Capitol Ave., Jefferson City, MO 65102
Telephone: (573) 526-4778

3.2 Approved Smelter and Hazardous Waste Treatment, Storage and Disposal Facility. The
following is the approved smelter and hazardous waste treatment, storage and disposal facility:

Doe Run Company - Resource Recycling Division - Buick Facility
Highway KK
Boss, MO 65440
Telephone: (573) 626-4813
4.0 Method of Measurement. No measurement will be made.

5.0 Basis of Payment. Payment for the above described work will be considered completely
covered by the contract unit price for other items included in the contract.

B. DYNAMIC PILE TESTING

1.0 General.

1.1 Scope of Work. Scope of work shall include furnishing all labor, equipment and analysis
associated with dynamic testing of driven piles as specified in this special provision. Dynamic
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pile restrike testing is not required on this project, and references to restrike testing in this special
provision will not apply.

1.2 Performance and Design Requirements. Performance and design conditions for dynamic
testing of driven piles shall be in accordance with section 4.0 of this special provision.

1.3 Approved Manufacturers. For the following hardware and software components, only the
listed manufacturer is recognized as providing the level of quality required. If the contractor wants
to propose a non-listed manufacturer that is considered to provide an equivalent level of quality,
this manufacturer shall be identified and supporting documentation provided. Acceptance of the
manufacturer as a substitute will be at the discretion of the engineer.

Component Product Manufacturer

Pile Driving Modeling - GRLWEAP Pile Dynamics, Inc.
Wave Equation Software

Pile Driving Monitoring - Pile Driving Analyzer - Model PAK Pile Dynamics, Inc.
Hardware & Software

Pile Driving Analysis — CAPWAP Pile Dynamics, Inc.
Signal Matching Software

1.4 Test Requirements. Dynamic pile testing shall be conducted in accordance with the
standard test method indicated below.

Standard Test Method Designation Conducted By
High-Strain Dynamic Testing of Piles ASTM D 4945 Contractor

1.5 Qualifications. The contractor shall perform dynamic pile testing utilizing the services of an
independent dynamic pile testing consultant and qualified personnel. An engineer with a
minimum of three years of dynamic pile testing and analysis experience or who has achieved
Basic or better certification under the High-Strain Dynamic Pile Testing Examination and
Certification process of the Pile Driving Contractors Association and Foundation QA shall perform
pile driving monitoring. An engineer with a minimum of five years of dynamic pile testing and
analysis experience or who has achieved Advanced or better certification under the High-Strain
Dynamic Pile Testing Examination and Certification process of the Pile Driving Contractors
Association and Foundation QA shall perform pile driving modeling and pile driving analyses.

2.0 Execution.

2.1 Pile Driving Modeling. The contractor shall perform preconstruction wave equation
analyses and prepare a summary report of the results. The wave equation analyses shall be
used to assess the ability of all proposed pile driving systems to install piles to the required
capacity and the desired penetration depth within allowable driving stresses. The report shall
include a drivability graph relating pile capacity, blow count and driving stresses to depth. The
report shall include a bearing graph relating the pile capacity to the pile driving resistance. The
bearing graph shall indicate blow count versus capacity and stroke. The report shall also contain
a constant capacity analysis or inspectors chart to assist the engineer in determining the required
driving resistance at other field observed strokes. The contractor shall perform wave equation
analyses in accordance with section 4.0 of this special provision. Acceptability of the wave
equation report and the adequacy of analyses will be determined by the engineer.
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2.1.1 Approval by the engineer of the proposed pile driving system will be based upon the wave
equation analyses indicating that the proposed system can develop the specified pile capacity at
a maximum equivalent pile driving rate of 10 blows per inch in soil and 20 blows per inch at the
end of driving to seat pile in soft rock or penetrate to refusal on hard rock, and within allowable
driving stresses per AASHTO LRFD Bridge Construction Specifications, Section 4.4.1. With
approval of the engineer, a pile driving rate greater than 20 blows per inch may be acceptable if
a smaller hammer or shorter stroke is needed to keep pile driving stresses within the allowable
range when seating pile in rock. The contractor shall provide preliminary pile driving criteria based
on wave equation analyses and any anticipated capacity changes after driving, set-up or
relaxation, subject to revision based upon field measurements.

2.1.2 If any changes or modifications are made to the approved pile driving system, additional
wave equation analyses in accordance with section 2.1 of this special provision shall be required.

2.2 High-Strain Dynamic Pile Testing.

2.2.1 The contractor shall perform dynamic pile testing at the locations and frequency required
in accordance with section 4.0 of this special provision.

2.2.2 Dynamic pile testing involves monitoring the response of a pile subjected to heavy impact
applied by the pile hammer at the pile head. The testing shall provide information on the driving
stresses, pile capacity, structural integrity and hammer efficiency.

2.2.3 The contractor shall engage an independent dynamic pile testing consultant and qualified
personnel in accordance with section 1.5 of this special provision. Prior to testing, the engineer
will review and approve the proposed independent dynamic pile testing consultant, the experience
and qualifications of assigned personnel, details of the method of testing, a list of equipment, and
the method of analysis of test results. The contractor shall provide all available details of the
subsurface conditions, pile dimensions and properties, and pile driving systems to the
independent dynamic pile testing consultant.

2.2.4 All field testing and measurements shall be made in the presence of the engineer.
2.3 Field Testing.

2.3.1 Equipment. Dynamic pile testing field measurements shall be carried out using approved
equipment, software and recording equipment. The data collected at the end of initial driving and
the beginning of restrike shall be analyzed using approved signal matching techniques and
software.

2.3.2 Monitoring During Driving. During pile driving, piles shall be instrumented and monitored
with testing equipment satisfying the requirements of section 1.3 of this special provision.

2.3.2.1 The contractor shall install two sets of strain transducers and accelerometers near the
top of each pile to be tested and shall use a compatible measuring and recording system to record
the data during driving.

2.3.2.2 The equipment required to be attached to the pile shall be appropriately positioned and
fixed to the approval of the engineer.
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2.3.2.3 The hammer and all site equipment used shall be capable of delivering an impact force
sufficient to mobilize the specified pile capacity indicated in section 4.0 of this special provision
without damaging the pile.

2.3.2.4 The testing equipment shall monitor pile stresses during driving to prevent pile damage
and ensure pile integrity and capacity. If the testing equipment indicates overstressing or damage
to the pile, the contractor shall immediately discontinue driving and notify the engineer.

2.3.2.5 If the testing equipment determines that pile stresses during driving exceed acceptable
levels, a new pile driving system, modifications to existing system or new pile installation
procedures shall be proposed by the contractor. Approval by the engineer of any proposed
changes to the pile driving system or pile installation procedures will be based upon the results of
additional wave equation analyses in accordance with section 2.1.2 of this special provision.

2.3.3 Preparation of the Pile Head. The preparation of the pile head for the application of
dynamic test load shall involve, where appropriate, trimming the head, cleaning, and building up
the pile using materials that shall, at the time of testing, safely withstand the impact stresses. The
impact surface shall be flat and at right angles to the pile axis.

2.3.4 Dynamic Measurement and Analysis. Monitoring of pile driving shall begin when pile
driving begins. The data shall be recorded and processed immediately in the field by the pile
driving monitoring equipment and software. Unless monitoring indicates that additional driving
will damage the pile, pile driving and monitoring shall continue until both the specified pile tip
elevation and the specified pile capacity are reached. For each pile tested, pile driving analysis
using signal matching techniques shall be performed for a selected blow at the end of driving to
determine the relative capacities from end bearing and skin friction along the pile.

2.3.4.1 Restrike tests shall be performed at the frequency indicated in section 4.0 of this special
provision. The time interval between end of initial driving and beginning of restrike shall be in
accordance with section 4.0 of this special provision. During restrike, the pile shall be
instrumented and monitored similar to during initial driving. For each restrike test, pile driving
analysis using signal matching techniques shall be performed for a selected blow from the
beginning of restrike to determine the relative capacities from end bearing and skin friction along
the pile.

2.3.4.2 The restrike test shall be performed with a warmed-up hammer and shall consist of
striking the pile for 20 blows or until the pile penetrates an additional 3 inches whichever occurs
first unless testing equipment indicates overstressing or damage to the pile. If such overstressing
or damage to the pile is indicated, the contractor shall immediately discontinue driving and notify
the engineer. In the event initial restrike testing indicates a pile capacity below the specified
capacity additional driving may be required as directed by the engineer.

2.3.4.3 The engineer may request use of pile driving monitoring equipment and software on
additional piles if inconclusive results are obtained or unusual driving conditions are encountered.

2.3.4.4 Pile bearing capacity and integrity shall be evaluated based on the standard procedure
used in practice.

2.3.4.5 Tabular records of the dynamic pile testing field measurements obtained at the end of
initial driving and at the beginning of restrike shall be immediately provided to the engineer by the
contractor.
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2.3.5 Results.
2.3.5.1 Preliminary Reports. The contractor shall prepare a preliminary report for each pile
tested for review by the engineer. Each report shall contain tabular as well as graphical
presentation of the dynamic test results versus depth. Each report shall also indicate the pile
driving criteria for the additional piles to be installed at the substructure unit of the pile tested.
Each preliminary report shall include the following:

(a) The maximum force applied to the pile head.

(b) The maximum pile head velocity.

(c) The maximum energy imparted to the pile.

(d) The assumed soil damping factor and wave speed.

(e) Static capacity estimate.

(f) The maximum compressive and tensile forces in the pile.

(g) Pile integrity.

(h) Blows per inch.

(i) Stroke.

(i) Summary results of pile driving analysis from selected blow analyzed using signal
matching techniques and software.

2.3.5.2 Summary Report. The contractor shall prepare a summary report of all piles tested for
review by the engineer. The report shall include the results of hammer performance, pile driving
stresses, and pile capacity during initial driving and restrike for all piles tested. The report shall
also include the following:

(a) Date of testing and date of pile installation.

(b) Pile identification number and location.

(c) Allinformation given in preliminary reports as follows:

(1) Length of pile below commencing surface.

(2) Total length of pile, including projection above commencing surface at time of
test.

(3) Length of pile from instrumentation position to tip.
(d) Hammer type, drop and other relevant details.

(e) Blow selected for signal matching analysis.



Job No JNWO0144
Route U
JOB SPECIAL PROVISIONS (BRIDGE) Caldwell County

(f) Maximum compressive and tensile stresses, stroke, and capacity versus penetration
depth.

(g) Temporary compression.

(h) Pile integrity and location of damage, if any.
(i) Forcelvelocity versus time trace.

(j) Forcelvelocity match curve.

(k) Resistance distribution along the pile.

() Detailed graphical and tabular results from blow analyzed using signal matching
techniques and software.

3.0 Schedule of Contract Submittals.

Liquidated
Item Calendar Damages
Number | Submittal Item Type Days Event/Date Apply
1 Proposed independent DOCS | 45 Before | Start of pile No
dynamic pile testing driving
consultant, and a listing of monitoring
assigned personnel and
their experience and
qualifications.
2 Details of the components, DOCS 15 Before | Start of pile No
method of testing, pile driving
driving equipment and monitoring
materials to be used, and
the results of wave
equations analyses.
3 Two copies of each DOCS | 3 After Completion No
Preliminary Report as of each field
defined in section 2.3.5.1 of test
this special provision
4 Four copies of the Summary | DOCS 7 After Completion No
Report as defined in section of all field
2.3.5.2 of this special tests
provision
4.0 High-Strain Dynamic Pile Testing Specification.
Item Requirement
Wave Equation Analysis Minimum of one and sufficient additional analyses as

needed to define performance for all combinations of piles,
driving systems and subsurface conditions anticipated.
Dynamic Testing Pile Capacity Nominal Axial Pile Compressive Resistance or 2.25 times
the Design Bearing shown on the plans or as required by
engineer
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Item Requirement
End of Initial Driving Test As shown in the contract plans
Frequency
Restrike Test Frequency As shown in the contract plans
Time Interval between End of Minimum of 7 days or as required by the engineer
Initial Driving and Restrike
Pile Driving Analyses using For each End of Initial Driving Test and each Restrike Test
Signal Matching Techniques

5.0 Method of Measurement. No measurement will be made.

6.0 Basis of Payment. Payment for the above described work, including all material, equipment,
tools, labor and any other incidental work necessary to complete this item, will be considered
completely covered by the contract unit price for Pile Wave Analysis.

C. PILE WAVE ANALYSIS

1.0 General.

1.1 Scope of Work. Scope of work shall include furnishing a wave equation analysis of piles
(WEAP) as specified in this special provision.

1.2 Performance and Design Requirements. Performance and design conditions for WEAP
shall be in accordance with section 4.0 of this special provision.

1.3 Qualifications. The contractor shall perform wave equation analysis utilizing the services of
an independent dynamic pile testing consultant and qualified personnel. An engineer with a
minimum of 5 years WEAP experience shall perform the analysis.

2.0 Execution.

2.1 Pile Driving Modeling. The contractor shall perform preconstruction wave equation
analyses and prepare a summary report of the results. The wave equation analyses shall be
used to assess the ability of all proposed pile driving systems to install piles to the required
capacity and the desired penetration depth within allowable driving stresses. The report shall
include a drivability graph relating pile capacity, blow count and driving stresses to depth. The
report shall include a bearing graph relating the pile capacity to the pile driving resistance. The
bearing graph shall indicate blow count versus capacity and stroke. The report shall also contain
a constant capacity analysis or inspector’s chart to assist the engineer in determining the required
driving resistance at other field observed strokes. The contractor shall perform wave equation
analyses in accordance with section 4.0 of this special provision. Acceptability of the wave
equation report and the adequacy of analyses will be determined by the engineer.

2.1.1 WEARP shall provide driving criteria for driving piling to rock. WEAP shall give pile solution
for driving piling through hard material to rock or through soft material to rock. WEAP shall provide
an inspector’s chart to be used for end of driving criteria in soft rock. If hard rock is encountered
during driving, then Sec 702.4.11.1 Pile Driving to Hard Rock shall be used as the end of driving
criteria. When driving to rock of uncertain strength, the WEAP shall be used as the pile driving
verification method up until pile refusal on rock occurs. When pile refusal on rock occurs, as
approved by the engineer, the minimum nominal axial compressive resistance is verified and no
additional pile driving verification method is required.
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2.1.2 Approval by the engineer of the proposed pile driving system will be based upon the wave
equation analyses indicating that the proposed system can develop the specified pile capacity at
a maximum equivalent pile driving rate of 10 blows per inch in soil and 20 blows per inch at the
end of driving to seat pile in soft rock or penetrate to refusal on hard rock, and within allowable
driving stresses per AASHTO LRFD Bridge Construction Specifications, Section 4.4.1. With
approval of the engineer, a pile driving rate greater than 20 blows per inch may be acceptable if
a smaller hammer or shorter stroke is needed to keep pile driving stresses within the allowable
range when seating pile in rock. The contractor shall provide preliminary pile driving criteria based
on wave equation analyses and any anticipated capacity changes after driving, set-up or
relaxation, subject to revision based upon field measurements.

2.1.3 If any changes or modifications are made to the approved pile driving system, additional
wave equation analyses in accordance with section 2.1 of this special provision shall be required.

3.0 Schedule of Contract Submittals. Proposed independent dynamic pile testing consultant,
and a list of assigned personnel and their experience and qualifications shall be submitted to the
engineer. All documents shall be submitted 45 calendar days before pile driving starts.

4.0 Wave Equation Analysis. A minimum of one and sufficient additional analyses as needed
are required to define performance for all combinations of piles, driving systems and subsurface
conditions anticipated. Multiple pile driving systems shall be analyzed as required to find an
acceptable system that is capable of driving the piles in accordance with section 2.0 of this special
provision. A smaller hammer, shorter stroke, increased cushion, or a combination thereof shall
be considered to prevent pile damage when encountering rock.

5.0 Dynamic Pile Testing. The contractor has the option to add Dynamic Pile Testing to assist
in pile installation. Dynamic Pile Testing shall be in accordance with the Dynamic Pile Testing job
special provision and at the contractor's expense. No additional payment will be made for
Dynamic Pile Testing.

6.0 Method of Measurement. Pile wave analysis will be measured per each bent.

7.0 Basis of Payment. Payment for the above described work will be considered completely
covered by the contract unit price for Pile Wave Analysis.
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