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JOB
SPECIAL PROVISIONS

A. General - Federal JSP-09-02L

1.0 Description. The Federal Government is participating in the cost of construction of this
project. All applicable Federal laws, and the regulations made pursuant to such laws, shall be
observed by the contractor, and the work will be subject to the inspection of the appropriate
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard
Specifications for Highway Construction with all revisions applicable to this bid and contract.

1.1 This contract requires payment of the prevailing hourly rate of wages for each craft or type of
work required to execute the contract as determined by the Missouri Department of Labor and
Industrial Relations and requires adherence to a schedule of minimum wages as determined by
the United States Department of Labor. For work performed anywhere on this project, the
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current
Federal Wage Rates are available on the Missouri Department of Transportation web page at
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources". Effective Wage
Rates will be posted 10 days prior to the applicable bid opening. These supplemental bidding
documents have important legal consequences. It shall be conclusively presumed that they are
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation
of any bid submitted on this project.

1.2 The following documents are available on the Missouri Department of Transportation web
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”.
The effective version shall be determined by the letting date of the project.

General Provisions & Supplemental Specifications

Supplemental Plans to July 2025 Missouri Standard Plans
For Highway Construction

These supplemental bidding documents contain all current revisions to the published versions
and have important legal consequences. It shall be conclusively presumed that they are in the
bidder's possession, and they have been reviewed and used by the bidder in the preparation of
any bid submitted on this project.

B. Project Contact For Bidder / Contractor Questions

1.0 Any project specific questions shall be directed to the following contact:

Chris Crocker

Transportation Project Manager
Southeast District

Park Hills Project Office

Phone: (573) 380-1658
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Email: christopher.crocker@modot.mo.gov

2.0 Upon award and execution of the contract, the successful bidder/contractor shall forward all
questions and coordinate the work with the contract administrator. The contract will be
administered and inspected by the engineer/contract administrator listed below:

Don Hills

Resident Engineer

Southeast District

Willow Springs Project Office
Phone: (573) 703-6435

Email: donald.hills@modot.mo.gov

3.0 All questions concerning the bid document preparation can be directed to the Central Office
— Design as listed below:

Telephone Number: (573) 751-2876
Email: BCS@modot.mo.gov

C. Scope of Work

1.0 The scope of work for this project is to provide one-strand access restraint cable, low tension
guard cable, high tension guard cable, guardrail, and crashworthy end terminal repair and
replacement on an as needed basis in response to vehicle damage and similar sudden
occurrence, such as physical damage by the elements, but not solely as a result of wear and tear
or changes in standards not in connection with a sudden occurrence. The contractor will be
notified of the need for work by written notice on a location-by-location basis.

2.0 The work will be performed along Commission maintained roadways in:

Carter, Douglas, Howell, Iron, Oregon, Ozark, Reynolds, Ripley, Shannon, Texas, and Wright
Counties.

3.0 The contract includes pay items to repair various guardrail systems and crashworthy end
terminals by removal and replacement of major components and assemblies that have been
damaged.

3.1 The contract includes pay items for removal of existing guardrail systems and end terminals
and installation of new guardrail, crashworthy end terminals, and related appurtenances complete
in place. The engineer may order a new guardrail system, crashworthy end terminal, or related
appurtenance to be installed when the existing system and/or terminal is damaged to such a
significant extent that it is in the best interest of the Commission and the traveling public to install
new current standard material, complete in place, rather than repair the existing system. New
guardrail systems and/or terminals may be used to replace an entire existing system and/or
terminal, which is partially or wholly damaged, or selected portions of such damaged system
and/or terminal. Installation of new guardrail systems and/or terminals may require conformance
to location specific plans provided by the engineer. The work may involve adjusting the location
of new guardrail systems and/or crashworthy terminals to properly shield the roadside obstacle
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for which the existing damaged system and/or terminal was originally installed. The determination
of when an existing guardrail system and/or crashworthy end terminal is significantly damaged
such that it requires installation of a new system and/or terminal, rather than repair, or when an
existing system and/or terminal requires adjusting the location will be made by the engineer.

3.2 The contract includes pay items to repair access restraint cable, low tension guard cable, and
high tension guard cable systems by removal and replacement of major components and
assemblies that have been damaged.

3.3 The contract includes pay items for removal of existing cable systems and installation of new
cable systems and related appurtenances complete in place. The engineer may order a new
cable system or related appurtenance to be installed when the existing system is damaged to
such a significant extent that it is in the best interest of the Commission and the traveling public
to install new current standard material, complete in place, rather than repair the existing system.
New cable systems may be used to replace an entire existing system which is partially or wholly
damaged or selected portions of such damaged system. Installation of new cable systems may
require conformance to location specific plans provided by the engineer. The work may involve
adjusting the location of new cable systems to properly shield the roadside obstacle for which the
existing damaged system was originally installed. The determination of when an existing cable
system is significantly damaged such that it requires installation of a new system, rather than
repair, or when an existing system requires adjusting the location will be made by the engineer.

4.0 The engineer reserves the right to have others perform some or all of the work at individual
locations based on the needs of the Commission.

5.0 Work may be required during both daytime, nighttime, and/or weekend hours. Some guardrail

work may be on a first priority basis with response required within the time specified in the Job
Order.

D. Job Order Contract

1.0 A Job Order Contract is an indefinite quantity contract pursuant to which the contractor shall
perform the work itemized in a Job Order at individual work locations throughout the project limits.
The contractor shall perform all tasks itemized in the Job Order.

2.0 The contract includes a list of fixed cost pay items with fixed unit prices. Payment for the
work will be determined by multiplying the fixed unit prices by the Adjustment Factor. The
contractor shall bid the Adjustment Factor to be applied to the fixed unit prices. The total cost of
an individual Job Order will be determined by multiplying the fixed unit price of each fixed cost
pay item by the Adjustment Factor.

3.0 Definitions.

3.1. Detailed Scope of Work. A written document that sets forth the work the contractor is
obligated to perform in connection with a particular Job Order.

3.2 Job Order. A written order from the engineer to the contractor directing the work required at
an individual work location in accordance with the Detailed Scope of Work within the Job Order
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Completion Time.

3.3 Job Order Completion Time. The time within which the contractor must complete the
Detailed Scope of Work for a particular Job Order.

3.4 Fixed Cost Pay Item. Work for which a description and fixed cost is set forth in the fixed
cost pay item list.

3.5 Non-Fixed Cost Pay Item. Work for which a description and fixed cost is not set forth in the
pay item list. Payment for non-fixed cost pay items will be determined in accordance with Sec
109.4.2, 109.4.3, or 109.4.4. Non-fixed cost pay items will be paid using an Adjustment Factor of
1.000.

E. Job Order Procedure

1.0 Draft Job Order. The engineer will prepare a Draft Job Order (DJO) and submit to the
contractor by email. The DJO will be provided as an Excel spreadsheet and will include the basic
information listed in Section 1.2. The contractor shall review the DJO and respond by email within
24 hours, as specified herein. If the contractor agrees to all terms, and accepts the Job Order as
final, the contractor shall respond with concurrence and proceed with the work under those terms.
If the contractor has any proposed changes, the contractor shall present those in the response.
The engineer will consider any proposed changes and respond with a Final Job Order, as
described in Section 2.0. If additional time is required for the engineer to review the contractor’s
proposed changes, or if time is needed to hold a Joint Scope Meeting prior to the work, the Notice
to Proceed date will be postponed accordingly and revised by the engineer.

1.1 Joint Scope Meeting. For complex Job Orders, or when price agreement negotiations are
necessary, or for any other reason deemed necessary by the engineer, a joint scope meeting may
be required either in person at the job site, or through Microsoft Teams, to plan the work and
complete all Job Order terms. Establishment of pricing for any non-fixed cost pay items shall be
in accordance with Sec 109.4.2 or 109.4.3. If no agreement to pricing can be made, then the
work will proceed with payment for non-fixed cost items under Sec 109.4.4. The contractor’s
attendance at the joint scope meeting is required and at no additional cost.

1.2 Draft Job Order Information. The Draft Job Order will provide the following information:

(a) Job Order number

(b) MoDOT Property Damage (PD) No. (when applicable)

(c) County, route, and location

(d) Date of issuance

(e) Proposed Notice to Proceed date (as defined elsewhere in these provisions)
(f) Required completion date

(g) Designation if work is restricted to the nighttime period only
(h) Traffic control plan type

(i) Additional traffic control devices (if needed)

(i) Speed limit reduction and normal speed limit (if needed)

k) General description of repair

P
~

Estimated repair quantities
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2.0 Final Job Order. Following any revisions to the DJO, as authorized by the engineer, the
terms in the Job Order are considered binding. The final Job Order is a written notice from the
engineer to the contractor directing the work to be performed at each work location. A Job Order
is considered a contract document as defined in Sec 101.2. A separate Job Order will be issued
for each work location, as defined elsewhere in these provisions.

2.1 The contractor does not have the right to refuse to perform any Job Order or any work
identified in a Job Order. If the contractor refuses or fails to perform any Job Order or any work
identified in a Job Order, the contractor may be considered in default in accordance with Sec 108.

2.2 The Commission reserves the right to cancel or reject a Job Order for any reason. The
Commission also reserves the right to not issue a Job Order if that is determined to be in the best
interests of the Commission. The contractor shall not recover costs arising out of or related to
the development of the Job Order including but not limited to the costs to attend the Joint Scope
Meeting, review the Detailed Scope of Work, subcontractor costs, and the cost to review the Job
Order Proposal with the Commission.

2.3 Multiple Job Orders. The engineer may issue multiple Job Orders with the same or
overlapping completion periods.

3.0 Completed Job Orders. Following completion of the Job Order work, the contractor shall
promptly enter the following information into the Excel Job Order form and return the Job Order
to the engineer by email:

(a) Actual date that repairs were completed

(b) Actual repair materials used to complete the work and any traffic control changes, as
authorized by the engineer

(c) Printed name of the contractor's authorized representative who is certifying that the
work is complete and in compliance with the Job Order, Contract, and plans (when
applicable)

3.1 The engineer will review the completed Job Order, make any necessary adjustments to
update final quantities, including traffic control, and determine the final payment amount. If any
additional time to complete the work is warranted due to the engineer changing priority of Job
Order completion, or for any other reason, the engineer will note such time extension in the
comments section. Upon acceptance of the work, as described in JSP FINAL INSPECTION AND
ACCEPTANCE OF THE WORK, the engineer will serve notice of Acceptance for Maintenance
by converting the final completed Job Order to PDF format, digitally signing, and sending a digital
copy to the contractor by email. Payment will be made following acceptance. Should any
liquidated damages be assessed for failure to complete the work on time, a separate contract
adjustment will be made.

F. Term of Contract

1.0 The term of this contract shall be for the period commencing July 1, 2026 and ending June
30, 2027.
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2.0 Any work already ordered or in progress when the contract term ends shall be completed in
accordance with the provisions, price proposals and timelines established in the issued Job
Order(s), or liquidated damages will be assessed against the contractor in accordance with the
provisions of this contract.

3.0 The contract may be extended under the original terms and contract prices for the period
commencing July 1, 2027 and shall end June 30, 2028 for a maximum contract term of two (2)
years. If, in the sole discretion of the Commission, the Commission desires to extend the contract,
the contractor will be given written notification of the extension no later than 5 months after the
starting date noted in Section 1.0. The contractor shall provide written notification of acceptance
or rejection of the extension of this contract no later than 6 months after the starting date noted in
Section 1.0. If the option for extending the contract is exercised by MoDOT, a time adjustment
change order will be issued by the Commission to extend the contract to the new term limits. The
contractor shall increase the performance contract bond to an amount equal to the original
contract amount plus the extended contract amount (i.e., double the original bond amount).

G. Fixed Unit Price List - Guardrail Repair

1.0 Description. A fixed unit price list containing unit prices associated with Guardrail Repair is
listed below. Fixed unit prices are for complete and in-place construction and include all labor,
equipment and material required to complete the construction task. All labor, material, equipment
and work required by a specification shall be considered part of the fixed unit price, unless
otherwise stated elsewhere in this contract. Pay limits will be defined in the approved Job Order.

2.0 Fixed Unit Price List for Guardrail Repair Job Orders.

MISC. TRAFFIC CONTROL ITEMS
Item ... . Fixed Unit
Number Description Unit " Price
6169902 | MISC. WORK BEYOND SHOULDER EA $250.00
6169902 | MISC. SHOULDER WORK - UNDIVIDED ROADWAYS EA $250.00
6169902 | MISC. RIGHT SHOULDER WORK - HIGH SPEED ROADWAY EA $350.00
6169902 | MISC. LEFT SHOULDER WORK - HIGH SPEED ROADWAY EA $500.00
6169902 | MISC. 1-LANE 2-WAY OPERATION W/ FLAGGERS EA $800.00
6169902 | MISC. SINGLE LANE CLOSURE EA $900.00
6169902 | MISC. PARTIAL RAMP CLOSURE EA $400.00
6169902 | MISC. COMPLETE RAMP CLOSURE EA $600.00
6169902 | MISC. ENTRANCE RAMP AREA, MAINLINE WORK EA $400.00
6169902 | MISC. ENTRANCE RAMP AREA, ACCEL LANE WORK EA $400.00
6169902 | MISC. EXIT RAMP AREA. MAINLINE/DECEL LANE WORK EA $400.00
6169902 | MISC. ADDITIONAL TRUCK MOUNTED ATTENUATOR (TMA) | EA $350.00
6169902 | MISC. ADDITIONAL FLASHING ARROW PANEL EA $100.00
6169902 | MISC. ADDITIONAL DIRECTIONAL INDICATOR BARRICADE EA $15.00
6169902 | MISC. ADDITIONAL CHANNELIZER (TRIMLINE) EA $11.00
MISC. ADDITIONAL CMS (CONTRACTOR
6169902 | £\)RNISHED/RETAINED) ( EA $1100.00
6169902 | MISC. SEQUENTIAL FLASHING WARNING LIGHT EA $50.00
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6169904 MISC. ADDITIONAL CONSTRUCTION SIGNS SF $4.00
6169902 gf{% TEMPORARY TRAFFIC CONTROL SINGLE LANE EA $500.00
NEW GUARDRAIL INSTALLATION ITEMS
Item sl . Fixed Unit
Number Description Unit E
2029902 MISC. TYPE A OR B TERMINAL REMOVAL EA $250.00
2029903 MISC. REMOVE GUARDRAIL LF $10.00
2149910 MISC. GRADING FOR CRASHWORTHY END TERMINAL LS $3500.00
6060110 BULLNOSE GUARDRAIL SYSTEM EA $8843.00
6061010 GUARDRAIL TYPE A LF $28.00
6061011A | GUARDRAIL TYPE A, 7 FT. POST, 3 FT. - 1.5 IN. SPACING LF $44.00
6061050 GUARDRAIL TYPE E, 6 FT. POST, 3 FT. - 1.5 IN. SPACING LF $50.00
6061051 GUARDRAIL TYPE E, 7 FT. POST LF $55.00
6061054 GUARDRAIL TYPE E, 6 FT. POST, 6 FT. - 3 IN. SPACING LF $37.00
6061060 MGS GUARDRAIL LF $28.00
6061061 MGS GUARDRAIL, 8 FT., 6 FT. — 3 IN. SPACING LF $32.00
6061063 MGS GUARDRAIL, 6 FT. POSTS, 3 FT. — 1.5 IN. SPACING LF $41.00
6061065 MGS GUARDRAIL, 6 FT. POSTS, 1 FT. —6.75 IN. SPACING LF $64.00
6061067 MGS DOUBLE FACED GUARDRAIL LF $46.00
6061068 I\R/ISLSJTBEF){IDGE APPROACH TRANSITION SECTION (MAJOR EA $3502.00
6061069 I\R/ICG)STBEF){IDGE APPROACH TRANSITION SECTION (MINOR EA $3375.00
6061070 MGS VERTICAL CONCRETE BARRIER TRANSITION EA $3375.00
6061074 MGS HEIGHT AND BLOCK TRANSITION SECTION EA $647.00
6061075 MGS LONG SPAN GUARDRAIL SECTION EA $3198.00
6061080 MGS END ANCHOR EA $1390.00
6061081 MGS BRIDGE ANCHOR SECTION (THRIE-BEAM BRIDGE) EA $2728.00
BRIDGE ANCHOR SECTION, 6.5 FT. POSTS (SAFETY
6062200A | BARRIER CURB)(ROADWAY AND REHABILITATION WORK EA $2787.00
ONLY
BRID(;E ANCHOR SECTION, 7.5 FT. POSTS (SAFETY
6062202A | BARRIER CURB)(ROADWAY AND REHABILITATION WORK EA $2887.00
ONLY)
6062300A | TRANSITION SECTION, 6.5 FT. POSTS EA $592.00
6062301A | TRANSITION SECTION, 7.5 FT. POSTS EA $614.00
6062303 ASYMMETRICAL TRANSITION SECTION, 6.5 FT. POSTS EA $620.00
6062304 ASYMMETRICAL TRANSITION SECTION, 7.5 FT. POSTS EA $649.00
6062400 BRIDGE ANCHOR SECTION (THRIE BEAM) EA $2728.00
6063000 TERMINAL SECTION — GUARDRAIL EA $1484.00
6063013 TYPE B CRASHWORTHY END TERMINAL (MASH) EA $9750.00
6063014 TYPE A CRASHWORTHY END TERMINAL (MASH) EA $2958.00
6063016 TYPE B CRASHWORTHY END TERMINAL EA $5158.00
6066610 END ANCHOR EA $1262.00
6066620 GUARDRAIL ANCHOR, EMBEDDED EA $2217.00
6066630 GUARDRAIL ANCHOR, ROCK FACE EA $1650.00
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MISC.

INSTALL POST IN SOLID ROCK OR CONC, 6°OR 7’

6069902 (TYPE A, E OR MGS) EA $350.00
6069902 MISC. FLARED TYPE A CRASHWORTHY END TERMINAL EA $2365.00
GUARDRAIL REPAIR ITEMS

ltem Description Unit M
Number — Price
6069902 MISC. R&R 12.5 BEAM, CONC/CONVEX RADIUS, TY A EA $350.00
6069902 MISC. R&R 12.5 BEAM, CONC/CONVEX RADIUS, MGS EA $350.00
6069902 MISC. R&R 12.5 W-BEAM PANEL (TYPE A GR) EA $162.00
6069902 MISC. R&R 12.5 W-BEAM PANEL (MGS) EA $162.00
6069902 MISC. R&R 12.5' BEAM 10 GA. (TYPE E GR) EA $356.00
6069902 MISC. R&R 18.75 THRIE BEAM PANEL (MGS) EA $485.00
6069902 MISC. R&R 25' THRIE BEAM PANEL (TYPE E GR) EA $460.00
6069902 MISC. R&R 25’ THRIE BEAM PANEL (MGS) EA $460.00
6069902 MISC. R&R 25' W-BEAM PANEL (TYPE A GR) EA $281.00
6069902 MISC. R&R 25" W-BEAM PANEL (MGS) EA $281.00
6069902 MISC. R&R 6.25 THRIE BEAM PANEL (MGS) EA $169.00
6069902 MISC. R&R 6.25' TYPE A TO TYPE E TRANSITION BEAM EA $159.00
6069902 MISC. R&R WOOD BLOCK 8X6X17 TRANSITION SECTION EA $35.00
6069902 MISC. R&R WOOD BLOCK 12X6X19 TRANSITION SECTION EA $36.00

MISC. R&R MGS HEIGHT AND BLOCK TRANSITION

6069902 SECTION EA $772.00
6069902 MISC. REALIGN & USE EXIST POST TYPE A, E OR MGS GR EA $25.00
6069902 MISC. RE-TENSION GUARDRAIL SYSTEM EA $75.00
6069902 MISC. R&R 12.5' END ANCHOR PANEL EA $154.00
6069902 MISC. R&R 12.5 MGS END ANCHOR PANEL EA $154.00
6069902 MISC. R&R 12.5' THRIE BEAM RAIL TY E GR EA $234.00
6069902 MISC. R&R MGS END ANCHOR EA $1313.00
6069902 MISC. R&R 72" FOUNDATION TUBE W/O SOIL PLATE (MGS) EA $374.00
6069902 MISC. R&R 46” WOOD POST IN FOUNDATION TUBE (MGS) EA $78.00
6069902 MISC. R&R CABLE ASSY W/PIPE, PLATE & ANCHOR (MGS) EA $305.00
6069902 MISC. R&R END ANCHOR RAIL EA $164.00
6069902 MISC. R&R END ANCHOR CABLE ASSEMBLY EA $143.00
6069902 MISC. R&R END SEC (SHOE) TY A GR EA $72.00
6069902 MISC. R&R PARTS FOR END SECTION EA $105.00
6069902 MISC. R&R GR DELINEATOR 1 SIDE OR 2 SIDE EA $12.00
6069902 MISC. R&R STEEL POST 6', MGS EA $79.00
6069902 MISC. R&R STEEL POST 6', TY A OR MGS GR EA $79.00
6069902 MISC. R&R STEEL POST 6', TY E GR EA $89.00
6069902 MISC. R&R STEEL POST 7', TY AGR EA $89.00
6069902 MISC. R&R STEEL POST 7', TY E GR EA $90.00
6069902 MISC. R&R STEEL POST 8', MGS EA $98.00
6069902 MISC. R&R WOOD POST 6', TY A GR EA $74.00
6069902 MISC. R&R WOOD POST 7', TY AGR EA $84.00
6069902 MISC. R&R STEEL TUBE BLOCK 7X4 BR ANCH EA $107.00
6069902 MISC. R&R STEEL SPACER BLOCK (TYPE A GR) EA $40.00
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6069902 | MISC. R&R STEEL BLOCKOUT FOR RADIUS RAIL EA $40.00
6069902 | MISC. R&R TERMINAL CONNECTOR, TY A OR MGS GR EA $115.00
6069902 | MISC. R&R TERMINAL CONNECTOR, TY E OR MGS GR EA $150.00
6069902 | MISC. R&R WOOD/PLASTIC BLOCK 8X6X14 MGS EA $21.00
6069902 | MISC. R&R WOOD/PLASTIC BLOCK 8X6X14 TY A GR EA $21.00
6069902 | MISC. R&R WOOD/PLASTIC BLOCK 8X6X21 TY E GR EA $25.00
6069902 | MISC. R&R WOOD/PLASTIC BLOCK 12X6X14 MGS EA $25.00
BULLNOSE SYSTEM REPAIR ITEMS
Item D i . Fixed Unit

Number Description Unit Price

6069902 | MISC. R&R PARTS FOR BULLNOSE SYSTEM EA $1050.00
6069902 | MISC. R&R 72 IN FOUNDATION TUBE BULLNOSE SYSTEM EA $350.00
5069900 gA\I(SS?_.EF;A&R 96 1/16 IN FOUNDATION TUBE BULLNOSE oA $451 00
6069902 | MISC. R&R POSTS #1-2 BULLNOSE SYSTEM EA $87.00
6069902 | MISC. R&R POSTS #3-8 BULLNOSE SYSTEM EA $101.00
6069902 | MISC. R&R POSTS #9-12 BULLNOSE SYSTEM EA $100.00

MISC. R&R 8X6X14 3/16 TAPERED WOOD BLOCK
6069902 | IS RER OXXIE EA $36.00
6069902 | MISC. R&R RAIL SECTION #1 BULLNOSE SYSTEM EA $1257.00
6069902 | MISC. R&R RAIL SECTION #2 BULLNOSE SYSTEM EA $768.00
6069902 | MISC. R&R RAIL SECTION #3 BULLNOSE SYSTEM EA $426.00
END TERMINAL REPAIR ITEMS
ltem Description Unit —Fixeq Unit
Number - Price
MISC. NEW OR R&R REFLECTIVE SHEETING ON END

6069902 | TERMINAL (UNIVERSAL) EA $45.00
6069902 | MISC. R&R 12.5 FT END SECTION 1ST W-BEAM RAIL (MSKT) | EA $203.00
6069902 | MISC. R&R 9.375 FT 2ND SECTION W-BEAM RAIL (MSKT) EA $135.00
6069902 | MISC. R&R CABLE ASSY W/ PIPE, PLATE & ANCH (MSKT) EA $113.00
6069902 | MISC. R&R GROUND STRUT (MSKT) EA $115.00
6069902 | MISC. R&R NEW IMPACT HEAD (MSKT) EA $1075.00
6069902 | MISC. REM EXT GR & REUSE EXIST IMPACT HD (MSKT) EA $250.00
6069902 | MISC. R&R POST #1 HBA TOP (MSKT) EA $110.00
6069902 | MISC. R&R POST #1 HBA BOTTOM (MSKT) EA $308.00
6069902 | MISC. R&R POST #2 HBA TOP (MSKT) EA $100.00
6069902 | MISC. R&R POST #2 HBA BOTTOM (MSKT) EA $165.00
6069902 | MISC. R&R 126" GALV GR PANEL 3'1.5" O/C (SOFTSTOP) EA $166.00
6069902 | MISC. R&R 12/25/31.5:3@6'3:3'1.5/S (SOFTSTOP) EA $274.00
6069902 | MISC. R&R 6'0 SYT POST/8.5/31" GR HT (SOFTSTOP) EA $125.00
6069902 | MISC. R&R ANCHOR GUARDRAIL 12-6" (SOFTSTOP) EA $315.00
6069902 | MISC. R&R ANGLE STRUT (SOFTSTOP) EA $88.00
6069902 | MISC. R&R STYP#1 8.5# 49-1/2 (SOFTSTOP) EA $119.00
6069902 | MISC. R&R ANCHOR POST W6X15#X6' (SOFTSTOP) EA $411.00
6069902 | MISC. R&R IMPACT HEAD (SOFTSTOP) EA $1098.00
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MISC. REM EXT GR & REUSE EXIST IMPACT HD

6069902 (SOFTSTOP) EA $253.00
6069902 MISC. R&R CAN TL3 SS646 (SOFTSTOP) EA $322.00
6069902 MISC. R&R ANCHOR ANGLE (SOFTSTOP) EA $41.00
6069902 MISC. R&R PLATE WASHER (SOFTSTOP) EA $35.00
6069902 MISC. R&R KEEPER PLATE (SOFTSTOP) EA $30.00
6069902 MISC. R&R ANCHOR PADDLE (SOFTSTOP) EA $142.00
6069902 MISC. R&R SLED WELDMENT (TRACC) EA $2978.00
6069902 MISC. R&R SHREDDER (TRACC) EA $380.00
6069902 MISC. R&R STAGE 2 RIP PLATE 75 IN (TRACC) EA $225.00
6069902 MISC. R&R STAGE 3 RIP PLATE 93 IN (TRACC) EA $240.00
6069902 MISC. R&R STAGE 3 RIP PLATE (25965G) 87 IN (TRACC) EA $230.00
6069902 MISC. R&R STAGE 3 RIP PLATE (25966G) 87 IN (TRACC) EA $230.00
6069902 MISC. R&R 2 BAY FENDER PANEL (TRACC) EA $280.00
6069902 MISC. R&R NOSEPIECE YELLOW (TRACC) EA $355.00

H. Fixed Unit Price List - Guard Cable Repair

1.0 Description. A fixed unit price list containing unit prices associated with Guard Cable Repair
is listed below. Fixed unit prices are for complete and in-place construction and include all labor,
equipment and material required to complete the construction task. All labor, material, equipment
and work required by a specification shall be considered part of the fixed unit price, unless
otherwise stated elsewhere in this contract. Pay limits will be defined in the approved Job Order.

2.0 Fixed Unit Price List for Guard Cable Repair Job Orders.

MISC. TRAFFIC CONTROL ITEMS

Item e . Fixed Unit
Number Description Unit ~ Price
6169902 | MISC. WORK BEYOND SHOULDER EA $250.00
6169902 | MISC. SHOULDER WORK - UNDIVIDED ROADWAYS EA $250.00
6169902 | MISC. RIGHT SHOULDER WORK - HIGH SPEED ROADWAY EA $350.00
6169902 | MISC. LEFT SHOULDER WORK - HIGH SPEED ROADWAY EA $500.00
6169902 | MISC. 1-LANE 2-WAY OPERATION W/ FLAGGERS EA $800.00
6169902 | MISC. SINGLE LANE CLOSURE EA $900.00
6169902 | MISC. PARTIAL RAMP CLOSURE EA $400.00
6169902 | MISC. COMPLETE RAMP CLOSURE EA $600.00
6169902 | MISC. ENTRANCE RAMP AREA, MAINLINE WORK EA $400.00
6169902 | MISC. ENTRANCE RAMP AREA, ACCEL LANE WORK EA $400.00
6169902 | MISC. EXIT RAMP AREA, MAINLINE/DECEL LANE WORK EA $400.00
6169902 | MISC. ADDITIONAL TRUCK MOUNTED ATTENUATOR EA $350.00
6169902 | MISC. ADDITIONAL FLASHING ARROW PANEL EA $100.00
6169902 | MISC. ADDITIONAL DIRECTIONAL INDICATOR BARRICADE EA $15.00
6169902 | MISC. ADDITIONAL CHANNELIZER (TRIMLINE) EA $11.00
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MISC.

ADDITIONAL CMS (CONTRACTOR

6169902 | ¢\ )RNISHED/RETAINED) EA $1100.00
6169902 | MISC. SEQUENTIAL FLASHING WARNING LIGHT EA $50.00
6169904 | MISC. ADDITIONAL CONSTRUCTION SIGNS SQFT $4.00
GUARD CABLE ITEMS
ONE-STRAND ACCESS RESTRAINT CABLE REPAIR AND REPLACEMENT

Item g . Fixed Unit
Number Description Unit E
2029903 | MISC. REMOVE ACCESS RESTRAINT CABLE 1/S LF $5.00
6064000 | ONE-STRAND CABLE - ACCESS RESTRAINT LF $23.00
6069902 | MISC. ATTACH CABLE TO POST ACC REST CABLE 1/S EA $12.00
6069902 | MISC. R&R ANCHOR ROD ASSY 1/S EA $415.00
6069902 | MISC. R&R STEEL LINE OR END POST 1/S EA $73.00
6069902 | MISC. R&R TURNBUCKLE CABLE END ASSY 1/S EA $174.00
6069902 | MISC. REALIGN LINE/END POST ACC REST CABLE 1/S EA $25.00
6069902 | MISC. REPLACE GUARD CABLE DELINEATOR EA $9.00
6069902 | MISC. RETENSION ACCESS RESTRAINT CABLE 1/S EA $45.00
6069902 | MISC. SPLICE 1/2 INCH CABLE 1/S EA $110.00
6069903 | MISC. 1/2 INCH CABLE RESTRAINT 1/S LF $8.00

LOW TENSION GUARD CABLE REPAIR AND REPLACEMENT

liem Description Unit F_ixeq
Number — Unit Price
2029903 | MISC. REMOVE GUARD CABLE LF $7.00
6064110 | ANCHOR ASSEMBLY, GUARD CABLE EA $3350.00

ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL

6064111 TRANSITION EA $3013.00
6069902 | MISC. ATTACH CABLES TO POST LT EA $19.00
6069902 | MISC. GUARD CABLE LINE POST SET IN ROCK EA $199.00
6069902 | MISC. R&R ANCHOR POST EA $153.00
6069902 | MISC. R&R LINE POST EA $89.00
6069902 | MISC. R&R LINE POST IN ROCK LT EA $171.00
6069902 | MISC. R&R ANCH BRACKET - MED OR RDSIDE EA $503.00
6069902 | MISC. R&R ANCH BRACKET - GUARD CABLE TO GR EA $403.00
6069902 | MISC. R&R CABLE TRANSITION BRACKET EA $108.00
6069902 | MISC. R&R CABLE END FITTING EA $138.00
6069902 | MISC. R&R COMPENSATING CABLE END ASSY EA $358.00
6069902 | MISC. R&R COMPENSATOR SPRING EA $275.00
6069902 | MISC. R&R TURNBUCKLE END ASSY W/O COMPE'TOR EA $233.00
6069902 | MISC. REALIGN LINE POST EA $20.00
6069902 | MISC. REPLACE GUARD CABLE DELINEATOR EA $9.00
6069902 | MISC. RETENSION LOW TENSION GUARD CABLES EA $83.00
6069902 | MISC. RETROFIT SLIP BASE PLATE EA $275.00
6069902 | MISC. SPLICE 3/4 INCH CABLE 1/S EA $179.00
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6069903 | MISC. 3/4 INCH CABLE 1/S - LT LF $9.00 ‘
HIGH TENSION GUARD CABLE BARRIER REPAIR AND REPLACEMENT - VALTIR
Item Descrioti : Fixed
Number Description Unit Unit Price
2029903 | MISC. REMOVE GUARD CABLE LF $7.00
6064110 | ANCHOR ASSEMBLY, GUARD CABLE EA $3808.00
ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL
6064111 TRANSITION EA $3250.00
6069902 | MISC. ATTACH CABLES TO POST HT - VALTIR EA $41.00
6069902 | MISC. ATTACH NEW CRP ANCH POST TO BASE HT EA $364.00
6069902 | MISC. REATTACH EXIST CRP ANCH POST TO BASE - VALTIR EA $79.00
6069902 | MISC. R&R CRP ANCH POST 1-3 CONC FOOT W/ STUB HT EA $621.00
6069902 | MISC. FURN/INST TURNBUCKLE CABLE SPLICE ASSY HT EA $480.00
6069902 | MISC. R&R TURNBUCKLE HT EA $316.00
6069902 | MISC. R&R CCT TERMINAL POST 4-7 IN EX SLEEVE HT EA $263.00
6069902 | MISC. R&R CCT TERMINAL POST 8-9 IN EX SLEEVE HT EA $276.00
6069902 | MISC. R&R CCT TERM POST 4-9 CON FOOT W/ SLEEVE HT EA $334.00
6069902 | MISC. R&R LINE POST CONC FOOTING W/ SLEEVE HT EA $252.00
6069902 | MISC. R&R LINE POST IN EXIST SLEEVE HT EA $163.00
6069902 | MISC. R&R LINE POST IN ROCK HT EA $210.00
6069902 | MISC. R&R TOP/MID/OR BOTTOM CABLE END ASSY HT EA $286.00
6069902 | MISC. RETENSION HIGH TENSION CABLES HT EA $188.00
6069902 | MISC. REALIGN LINE POST HT EA $60.00
6069902 | MISC. SPLICE 3/4 INCH CABLE 1/S - HT EA $271.00
6069903 | MISC. 3/4 INCH CABLE 1/S - HT LF $8.00
6069903 | MISC. HIGH TENSION SAFETY FENCE, TL-3 LF $27.00
6069903 | MISC. HIGH TENSION SAFETY FENCE, TL-4 LF $33.00
HIGH TENSION GUARD CABLE BARRIER REPAIR & REPLACEMENT - GIBRALTAR
Item .. . Fixed
Number Description Unit Unit Price
2029903 | MISC. REMOVE GUARD CABLE LF $7.00
6064110 | ANCHOR ASSEMBLY, GUARD CABLE EA $3950.00
ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL
6064111 TRANSITION EA $3150.00
6069902 | MISC. ATTACH CABLES TO TL-3 POST HT - GIBRALTAR EA $56.00
6069902 | MISC. ATTACH CABLES TO TL-4 POST HT - GIBRALTAR EA $79.00
6069902 | MISC. ANCHOR POST EA $868.00
6069902 | MISC. ANCHOR TERMINAL FITTING EA $188.00
6069902 | MISC. ATTACH NEW CABLE RELEASE POST EA $560.00
MISC. REATTACH EXIST CRP ANCH POST TO BASE-
6069902 GIBRALTAR EA $193.00
6069902 | MISC. CABLE SPLICE TURNBUCKLE EA $314.00
6069902 | MISC. R&R ANCHOR POST EA $151.00
MISC. R&R LINE POST CONC FTG W/ SLEEVE HT -
6069902 GIBRALTAR EA $267.00
6069902 | MISC. R&R LINE POST IN ROCK HT EA $356.00
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6069902 | MISC. R&R LINE POST EA $112.00
6069902 | MISC. REALIGN LINE POST HT EA $18.00
6069902 | MISC. REPLACE GUARD CABLE DELINEATOR EA $11.00
6069902 | MISC. RETENSION HIGH TENSION CABLES HT EA $175.00
6069902 | MISC. SPLICE 3/4 INCH CABLE 1/S - HT EA $219.00
6069902 | MISC. TERMINAL POST #1/ WEAK EA $111.00
6069902 | MISC. TERMINAL POST #2/ WEAK EA $111.00
6069902 | MISC. TL-3 TERMINAL POST #38&4/ WEAK EA $118.00
6069902 | MISC. TL-4 TERMINAL POST #38&4/ WEAK EA $118.00
6069902 | MISC. TL-3 LINE POST DRIVEN EA $130.00
6069902 | MISC. TL-3 LINE POST SOCKETED EA $95.00
6069902 | MISC. TL-4 LINE POST DRIVEN EA $142.00
6069902 | MISC. TL-4 LINE POST SOCKETED EA $113.00
6069903 | MISC. 3/4 INCH CABLE 1/S - HT LF $8.00
6069903 | MISC. HIGH TENSION SAFETY FENCE, TL-3 LF $26.00
6069903 | MISC. HIGH TENSION SAFETY FENCE, TL-4 LF $33.00

l. Adjustment Factor

1.0 Description. The Adjustment Factor includes business and construction related costs as
defined in this specification. It is the responsibility of the contractor to verify the unit prices
provided in this contract and to modify their Adjustment Factor accordingly.

1.1 Business Costs. Business related costs consist of profit, overhead costs, subcontractor
profit and overhead, taxes, finance costs, and other costs including but not limited to:
(a) insurance, bonds and indemnification
(b) project meetings, training, management and supervision
(c) project office staff and equipment
(d) employee or subcontractor wage rates that exceed prevailing wages
(e) fringe benefits, payroll taxes, worker’'s compensation, insurance costs and any other
payment mandated by law in connection with labor that exceeds the labor rate
allowances
(f) business risks such as the risk of low than expected volumes of work, smaller than
anticipated Job Orders, poor subcontractor performance, and inflation or material cost
fluctuations

1.2 Construction Costs. Construction related costs include but are not limited to:
(a) personnel safety equipment
b) security requirements
c) excess material waste
d) daily and final clean-up
e) costs resulting from inadequate supply of materials, fuel, electricity, or skilled labor
f) costs resulting from productivity loss
g) working in extreme and adverse weather conditions
h) any other discreet items of work required to complete a particular Job Order

1.3 General Costs. The above lists are not exhaustive and are intended to provide general
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examples of cost items to be included in the contractor’'s Adjustment Factor as defined in the
contract.

2.0 Adjustment Factor. The Adjustment Factor may include daytime, nighttime, and/or weekend
hours as identified by the engineer.

2.1 Daytime hours are defined as % hour after sunrise to 2 hour before sunset. If the contractor
works outside of the defined daytime hours, the contractor shall provide lighting equipment at no
additional cost to the Commission.

3.0 Nighttime Work. If the engineer determines traffic volumes are such that work cannot be
performed during the daytime, without significant traffic impacts, the Job Order will specify
nighttime repair operations.

4.0 Weekend Work. If the engineer determines traffic volumes are such that work cannot be

performed Monday through Friday without significant traffic impacts, the Job Order will specify
weekend repair operations.

J. Bidding the Adjustment Factor

1.0 The bidder shall complete the bid form by writing in the Adjustment Factor. The Adjustment
Factor shall be specified to three decimal places. Note that this is a contract pay item for
contractor payment, not work items.

EXAMPLE: The Adjustment Factor shall be entered as the following example illustrates.

1 . 1 9 8

OR

0 . 9 8 7

Note: The Adjustment Factors used are for example purposes only and are not an indication of
factors being bid by the contractor.

K. Contract Award

1.0 The Commission will evaluate the bids with the intent of awarding the contract to the lowest
responsible bidder. The budget for this project will have a minimum budget of $0 dollars and an
anticipated maximum of $500,000 dollars. If the contract is extended in accordance with the JSP
TERM OF CONTRACT, the anticipated budget will be no more than two times the maximum
amount.
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2.0 The lowest bid will be determined by multiplying the Adjustment Factor by the anticipated
budget for the adjustment factor. For purposes of bidding this contract, the estimated percentage
of work performed during Daytime hours is 95 percent, Nighttime hours is 5 percent, and Weekend
hours is 0 percent. The dollar quantities provided in the bid form are anticipated budgets and are
not intended to represent the actual value of work that will be assigned.

L. Bonds

1. 0 The amount of the Bid Bond shall be 5 percent of the anticipated budget for this project.
2.0 The amount of the Performance Bond shall be 100 percent of the anticipated budget for this

project.

M. Notice To Proceed

Delete Sec 108.2 and substitute the following:
108.2 Notice to Proceed. For each Job Order, the engineer will include a notice to proceed,

which will stipulate the date the contractor is expected to begin work. The notice to proceed date
will normally be 3 working days after the Job Order is issued, except for first priority repair.

N. First Priority Repair

1.0 If the engineer determines the safety of the public is unduly compromised by the damaged
guardrail or guardrail end terminal, the work will be designated as a First Priority repair, and as
such, will take precedent over any routine pending Job Orders, as specified herein. Commission
forces or others will initially respond to the location and perform such work as necessary to reduce
the immediate danger to the public.

2.0 The contractor shall provide a means for the engineer to notify the contractor of emergencies
24 hours a day. The contractor will be given initial notification by phone of the location and type
of work of the First Priority Repair. Written confirmation of the anticipated work will be provided
by e-mail or text immediately after notification by phone. The Job Order will be issued by the
engineer within 48 hours of initial notification of the contractor.

3.0 The contractor shall respond to the work location and begin the First Priority Repair work
within 24 hours of execution of the Job Order. After beginning the First Priority Repair work, the
contractor shall continuously and diligently pursue the work according to the mutually agreed upon
schedule in the Job Order until all of the repairs described in the Job Order are complete, unless
otherwise approved by the engineer.

3.1 Additional time to begin the work may be granted for shipment of repair items not included in

the Fixed Unit Price List. The contractor shall notify the engineer immediately of any delays due
to shipment of non-Fixed Cost pay items.
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4.0 If multiple First Priority Job Orders are active simultaneously, all First Priority Job Orders shall
be completed prior to routine Job Order repairs and in the order issued unless otherwise re-
prioritized by the engineer.

4.1 If a First Priority Job Order is issued while a current First Priority Job Order is active, the
Notice to Proceed for the subsequent First Priority Job Order will be no less than 12 hours
following the planned completion of the active First Priority Job Order.

4.2 |If issuance of one or more First Priority Job Orders causes delays to other pending routine
Job Orders, additional time will be granted for completion of the other repairs if the contractor can
provide sufficient evidence that issuance of the First Priority Job Order was cause for the delay.

4.3 Based on repair history, it is estimated that use of the First Priority Repair will occur fewer
than 10 times per year. However, the Commission makes no guarantee of the actual number of
First Priority Repairs that may be required.

5.0 No additional payment will be made for First Priority Repairs. Payment will be made for work
as specified elsewhere in the contract.

0. Contract Time for Completion of Job Order

1.0 Contract Time for Completion of Job Order. The time for the completion of the Job Order
will be specified by calendar days. Time is an essential element of the contract, and it is therefore
important that the work be pursued vigorously to completion.

2.0 Completion By Calendar Days. The contractor shall complete all work described in each
Job Order within seven (7) calendar days of the notice to proceed date.

3.0 Contract Time Extension for Change in the Work. If a change in the work on a Job Order
is ordered by the engineer, the contractor will be allowed an extension of contract time when it
can be established that the additional work required more time. In such cases, the actual time
required, as determined by the engineer, will be allowed.

4.0 Contract Time Extension for Traffic Control Restrictions. If a traffic control time restriction
ordered by the engineer changes the contractor’s work schedule on a Job Order, the contractor
will be allowed an extension of contract time when it can be established that the restriction
prevented the contractor from performing the work within the contract time. In such cases, the
actual restriction time, as determined by the engineer, will be allowed.

5.0 Contract Time Extension for Unsuitable Weather. The contractor will not be entitled to

any extension of contract time because of unsuitable weather conditions unless authorized in
writing by the engineer as an excusable, non-compensable delay under Sec 108.14.1.

P. Completing the Work

1.0 The contractor shall perform any task in the fixed unit price list for the fixed unit price multiplied
by the quantity, multiplied by the Adjustment Factor. The contractor shall perform the Detailed
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Scope of Work for the Job Order Price as calculated in accordance with the procedure for
developing Job Orders set forth herein.

2.0 When installed quantities differ from the estimated quantities in the issued Job Order, the as
built quantities in the final Job Order will address the quantity variation(s) for final payment. When
quantities are not specified in the Detailed Scope of Work, the Job Order Price will be deemed to
be lump sum for such work.

3.0 The contractor shall employ and supply a sufficient force of workers, materials and equipment
and shall progress the work with such diligence so as to ensure completion of the Detailed Scope
of Work within the Job Order completion time or within such extended time for completion as may
be granted by the engineer.

Q. Final Inspection and Acceptance of the Work

Delete Sec 105.10.7 through 105.10.7.2 and substitute the following:

105.10.7 Final Inspection. Upon completion of the required work for each Job Order, the
contractor shall promptly notify the engineer as specified per Section 3.0 of JSP JOB ORDER
PROCEDURE. Final inspections by the engineer may be random and may not be performed for
all Job Orders. At the discretion of the engineer, in lieu of a Final Inspection, the engineer may
declare Acceptance for Maintenance based on the certification of work by the contractor's
authorized representative. If the engineer determines all work required by the contract has been
satisfactorily completed, or the engineer accepts the contractor’s certification, the engineer will
make the acceptance for maintenance and notify the contractor in writing as specified per Section
3.1 of JSP JOB ORDER PROCEDURE. Final Acceptance of all work in the Contract will occur
as specified in Sec 105.15 and within 30 days of receipt of final documentation from the contractor.

105.10.7.1 Work determined to be unsatisfactory by the engineer, even if discovered following
Acceptance for Maintenance, shall be corrected to acceptable standards at the contractor’s sole
cost. All items that are unsatisfactory shall be corrected within the time specified for each Job
Order, or as otherwise allowed by the engineer. Any time extension given will be considered a
non-compensable delay. Upon completion of the corrections, the contractor shall notify the
engineer for a re-inspection.

105.10.7.2 Following a Job Order final inspection and Acceptance for Maintenance, the
contractor, subcontractors, and suppliers are relieved of any new or additional liability to third
parties for personal injury, death, or property damages which may be alleged to result from the
performance of the work required by that Job Order, unless additional work on the right of way is
required by the engineer.

105.10.7.3 Nothing in this section shall be deemed to excuse the contractor of liability or

responsibility for any personal injury, death, or property damages which may arise from acts or
the failure to act prior to the final inspection of the work required by the Job Order.
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R. Liquidated Damages for Failure or Delay in Starting or Completing Work on Time

1.0 Description. If the contractor, or in case of default, the surety fails to begin or complete the
work required in a Job Order within the time specified, or within such extra time as may be allowed
by the contract, the contractor shall be charged with liquidated damages in the amount of $250
per _day for each day or partial day that the Job Order remains incomplete in excess of the
specified time. The amount specified is agreed upon, not as a penalty, but as liquidated damages
for loss to the Commission and the public. This amount will be deducted from any amount due
under the contract. These damages will apply to each individual Job Order for which the
contractor fails to complete the work on time. The contractor and surety shall be liable for all
liquidated damages. Permitting the contractor to continue the work after the expiration of the
specified time or any extension of time will not constitute a waiver by the Commission of any
contractual rights. It shall be the responsibility of the engineer to determine the quantity of excess
time.

2.0 Sec 108.8.1 through 108.8.1.3 shall not apply to this contract.

3.0 These liquidated damages will not be charged for Saturdays, Sundays, national, and state
holidays established by law.

S. Liguidated Damages Specified for First Priority Repair Response

1.0 Description. For those Job Orders that are designated as a first priority repair, if the
contractor does not respond to the work site and begin the first priority repair work within 24 hours,
the Commission, the traveling public, and state and local police and governmental authorities will
be damaged in various ways, including but not limited to, increased construction administration
cost, increased potential liability, increased traffic and traffic flow regulation cost and greater traffic
congestion, and motorist delay, with its resulting cost to the traveling public. These damages are
not reasonably capable of being computed or quantified. The contractor will be charged with
liguidated damages specified in the amount of $250.00 per hour for each hour the first priority
repairs are not started, in excess of the limitation as specified elsewhere in the contract
documents. The engineer will determine the quantity of excess time.

1.1 The said liquidated damages specified for first priority repair response will be assessed in
addition to any other applicable liquidated damages specified elsewhere in the contract
documents.

T. Work Zone Traffic Management

1.0 Description. The contractor may be responsible for the work zone traffic management as
mutually agreed upon by the contractor and engineer for each individual Job Order. Work zone
traffic management shall be in accordance with applicable portions of Division 100 and Division
600 of the Standard Specifications, and specifically as follows:
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2.0 Traffic Management Schedule.

2.1 The contractor shall notify the engineer at least 48 hours prior to performing any work at each
work site. The notification shall include all information needed to identify traffic impacts such as
work location, anticipated work hours, traffic control plan type, required lane or shoulder closures,
anticipated duration of the work, etc. The engineer will make appropriate notification to the public,
MoDOT customer service, and MoDOT work crews of the contractor's operations. The contractor
shall notify the engineer at the actual time of closing any lane or shoulder and shall again notify
the engineer when the lane or shoulder is reopened to traffic. The contractor shall notify the
engineer as soon as practical any postponement due to weather, material, or other circumstances
and shall re-notify the engineer when the work has been rescheduled.

2.2 In order to ensure minimal traffic interference, the contractor shall schedule lane closures for
the absolute minimum amount of time required to complete the work. Lanes shall not be closed
until material is available for continuous work and the contractor is prepared to diligently pursue
the work until the closed lane is reopened to traffic.

3.0 Maintenance of Traffic.

3.1 Traffic flow shall be maintained through the work zone using the existing pavement in
accordance with the traffic control plans. No detours or lane shifts onto shoulders will be allowed
unless otherwise approved by the engineer.

3.2 Provisions shall be made to allow the movement of emergency vehicles through the limits of
the work at all times.

3.3 During non-working hours the contractor shall have all lanes of traffic open for all routes,
ramps, and side roads. All channelizers and other traffic control devices shall be removed from
the roadway during non-working hours unless otherwise approved by the engineer.

4.0 Traffic Congestion and Delay. The contractor shall, upon approval of the engineer, take
proactive measures to reduce traffic congestion in the work zone. The contractor shall be
responsible for maintaining the existing traffic flow through the job site during the work. If
disruption of the traffic flow occurs and ftraffic is backed up in queues of 15 minute delays or
longer, then the contractor shall review the construction operations which contributed directly to
disruption of the traffic flow and make adjustments to the operations to prevent queues from
occurring again.

5.0 Traffic Safety.

5.1 Where traffic queues routinely extend to within 1000 feet (300 m) of the ROAD WORK
AHEAD, or similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK
AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance
warning area, as approved by the engineer.

5.2 When a traffic queue extends to within 1000 feet (300 m) of the ROAD WORK AHEAD, or
similar, sign on a divided highway or to within 500 feet (150 m) of the ROAD WORK AHEAD, or
similar, sign on an undivided highway due to non-recurring congestion, the contractor shall deploy
a means of providing advance warning of the traffic congestion, as approved by the engineer.

19



Job No. JSE0177
Various Routes
Various Counties

The warning location shall be no less than 1000 feet (300 m) and no more than 0.5 miles (0.8 km)
in advance of the end of the traffic queue on divided highways and no less than 500 feet (150 m)
and no more than 0.5 miles (0.8 km) in advance of the end of the traffic queue on undivided
highways.

6.0 Work Hour Restrictions.

6.1 All work shall be scheduled to avoid major sporting events, conventions, concerts, and
similar special events as specified by the engineer. During the term of this contract, there are five
major holiday periods: New Year’'s Day, Memorial Day, Labor Day, Thanksgiving, and Christmas.
All lanes shall be scheduled to be open to traffic during these holiday periods, from 12:00 noon
on the last working day preceding the holiday until 6:00 a.m. on the first working day subsequent
to the holiday, unless otherwise designated by the engineer.

6.1.1 Independence Day. The lane restrictions specified in Section 6.1 shall also apply to
Independence Day, except that the restricted periods shall be as follows:

When The Holiday

Independence | is Observed | Halt Lane Closures | Allow Lane Closures to
Day falls on: on: beginning at: resume at:
Sunday Monday Noon on Friday 6:00 a.m. on Tuesday
Monday Monday Noon on Friday 6:00 a.m. on Tuesday
Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday
Wednesday Wednesday | Noon on Tuesday 6:00 a.m. on Thursday
Thursday Thursday Noon on Wednesday | 6:00 a.m. on Friday
Friday Friday Noon on Thursday 6:00 a.m. on Monday
Saturday Friday Noon on Thursday 6:00 a.m. on Monday

6.2 During non-working hours the contractor shall have all lanes of traffic open for all routes,
ramps, and side roads. Working hours for holidays shall be determined by the engineer.

6.3 Due to the wide variance in traffic volumes throughout the contract area, it is not possible to
give specific work hours for the term of the contract. Each Job Order will specify work hours or
work hour restrictions based on the repair location, this may include peak hour restrictions. The
following table provides general guidance as to the most restrictive schedule for when work on or
adjacent to the roadway may be allowed.

Traffic Control Plan Type Work Hours (Monday thru Friday)

Single Lane Closure 7:30 p.m. to4:30 a.m.

Ramp Closure Hours and days as approved by the engineer

One Lane Two Way Operation Hours and days as approved by the engineer
with Flagger

Specific work hours for an individual work location shall be according to the mutually agreed upon
schedule in the Job Order.

7.0 Work Within Another Work Zone. The engineer may determine it is in the best interest of

the Commission and the traveling public to have the work designated in the Job Order performed
within another contractor's work zone or within a MoDOT work zone. If the work is designated to
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be performed within another work zone, the contractor shall coordinate and perform the work in
accordance with Sec 105.6.

8.0 Ramp Closure. Ramp closures shall be minimized and shall be approved by the engineer
a minimum of five days prior to the closure. Only one ramp closure will be permitted in a particular
interchange or complex at one time. Work on acceleration / deceleration lanes will not require
ramp closure unless approved by the engineer. Detour traffic handling details will be as specified
by the engineer. Major ramp closures may require detour signing with other ramp closures only
requiring use of changeable message signs (CMS) for detours. If the engineer determines detour
signing is required, all necessary detour trailblazing placards will be furnished, installed, and
covered by others. The contractor shall furnish all CMS required by the engineer. The contractor
shall be responsible for uncovering and covering the trailblazing placards as work progresses.

9.0 Changeable Message Signs. The contractor shall provide changeable message signs
notifying motorists of future traffic disruption and possible traffic slowdown one week before traffic
is shifted to a detour. The changeable message sign installation shall be placed at a location as
approved or directed by the engineer.

10.0 Basis of Payment. All items necessary to complete the traffic control will be paid for at the
fixed unit price multiplied by the Adjustment Factor, as mutually agreed upon in the Job Order.

U. Traffic Control Plan Types

1.0 Description. The engineer will designate in the Job Order the type of traffic control plan
(TCP) necessary to perform the work. If the engineer determines more than one type of TCP is
needed to perform the work, the additional plan or plans will be specified in the Job Order. The
various types of TCP’s and the traffic control devices required for each TCP are shown on the
plans. The contractor shall furnish adequate channelizing devices as shown on the plans. The
contractor’s attention is directed to the fact that trim line channelizers are required for all
TCP’s regardless of daytime or nighttime operations. Cones will not be allowed for use on
this contract.

2.0 Plan Types.

2.1 Single Lane Closure. A single lane closure shall be performed by furnishing, installing, and
removing the following set of traffic control devices:

2 each Road Work Ahead
2 each Right (Left) Lane Closed Ahead
2 each Reduced Speed Limit Ahead (Symbol)
2 each Lane Ends
2 each Speed Limit XX MPH
2 each Work Zone (Plaque)
14 each Directional Indicator Barricade
30 each Channelizer (Trim Line)
2 each Flashing Arrow Panel (One Truck Mount for TMA)
1 each Truck Mounted Attenuator
1 each Changeable Message Sign (Contractor Furnished / Retained)
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2.2 Ramp Closure. The contractor shall obtain approval from the engineer a minimum of five
days prior to any ramp closure. A ramp closure shall be performed by furnishing, installing, and
removing the following set of traffic control devices:

2 each
2 each
2 each
2 each
1 each
2 each
2 each
1 each
2 each
14 each
40 each
2 each
1 each
2 each
3 each

Road Work Ahead

Ramp Closed Ahead

Reduced Speed Limit Ahead (Symbol)

Lane Ends

Exit Closed

Speed Limit XX MPH

Work Zone (Plaque)

Road Closed

Speed Limit XX (Normal Speed)

Directional Indicator Barricade

Channelizer (Trim Line)

Flashing Arrow Panel (One Truck Mount for TMA)
Truck Mounted Attenuator

Changeable Message Sign (Contractor Furnished / Retained)
Type Il Movable Barricade

2.3 Partial Ramp Closure. A partial ramp closure shall be performed by furnishing, installing,
and removing the following set of traffic control devices:

1 each
1 each
1 each
2 each
14 each
40 each
1 each
1 each
1 each

Ramp Work Ahead

Ramp Narrows

Speed Limit XX MPH

Work Zone (Plaque)

Directional Indicator Barricade

Channelizer (Trim Line)

Flashing Arrow Panel (One Truck Mount for TMA)

Truck Mounted Attenuator

Changeable Message Sign (Contractor Furnished / Retained)

2.4 Entrance Ramp Area Mainline Work. Entrance Ramp Area Mainline Work shall be
performed by furnishing, installing, and removing the following set of traffic control devices:

3 each
2 each
2 each
1 each
14 each
50 each
2 each
1 each
1 each

Road Work Ahead

Right (Left) Lane Closed Ahead

Lane Ends

Ramp Narrows

Directional Indicator Barricade

Channelizer (Trim Line)

Flashing Arrow Panel (One Truck Mount for TMA)

Truck Mounted Attenuator

Changeable Message Sign (Contractor Furnished / Retained)

2.5 Entrance Ramp Area Acceleration Lane Work. Entrance Ramp Area Acceleration Work
shall be performed by furnishing, installing, and removing the following set of traffic control
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devices:

3 each Road Work Ahead
2 each Right (Left) Lane Closed Ahead
2 each Lane Ends
1 each Ramp Narrows
1 each Yield
1 each Yield Ahead (Symbol)
1 each Merge Traffic (Symbol)

14 each Directional Indicator Barricade

50 each Channelizer (Trim Line)
2 each Flashing Arrow Panel (One Truck Mount for TMA)
1 each Truck Mounted Attenuator
1 each Changeable Message Sign (Contractor Furnished / Retained)

2.6 Exit Ramp Area Deceleration/Mainline Lane Work. Exit Ramp Area Deceleration/Mainline
Work shall be performed by furnishing, installing, and removing the following set of traffic control

devices:

2 each Road Work Ahead
2 each Right (Left) Lane Closed Ahead
2 each Lane Ends
1 each Ramp Narrows
1 each Exit

14 each Directional Indicator Barricade

50 each Channelizer (Trim Line)
2 each Flashing Arrow Panel (One Truck Mount for TMA)
1 each Truck Mounted Attenuator
1 each Changeable Message Sign (Contractor Furnished / Retained)

2.7 One-Lane Two-Way Operation with Flaggers. A minimum of two flaggers will be required
to direct traffic. Additional flaggers may be required when working at intersecting streets or ramps
as directed by the engineer. No direct payment will be made for flaggers. “One-Lane Two-Way
Operation with Flaggers”, shall include furnishing, installing, and removing the following set of
traffic control devices as shown on the plans:

2 each Road Work Ahead

2 each One Lane Road Ahead
2 each Be Prepared To Stop
2 each Flagger (Symbol)

3.0 Additional Traffic Control Devices. The engineer may determine that signs and
channelizers, in addition to those devices shown in the plans are necessary to safely
accommodate traffic. These additional devices may be needed for merging ramp traffic, detours,
or other special cases to supplement the specified lane closure devices. The contract provides a
fixed cost for any additional traffic control items.

4.0 Flaggers. Flaggers may be required when working at intersecting streets or ramps as
directed by the engineer. No direct payment will be made for flaggers.
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5.0 Temporary Traffic Control Single Lane Shift. WWhen a Single Lane Closure is used for
work on a divided highway, and repairs are necessary in both the right and left lanes within the
same log mile range and direction, payment for the Temporary Traffic Control Single Lane Shift
shall be paid for at the fixed unit price.

6.0 Method of Measurement and Basis of Payment.
6.1 Measurement will be made per each set-up made within the term of the Job Order. A set-up

is defined as each installation and removal of traffic control devices at a specific work site. The
accepted quantity of each set-up will be paid for at the fixed unit price for:

Iltem 616-99.02 Misc. Single Lane Closure Each
Iltem 616-99.02 Misc. Ramp Closure Each
Iltem 616-99.02 Misc. Partial Ramp Closure Each
Item 616-99.02 Misc. Entrance Ramp Area, Mainline Work Each
Iltem 616-99.02 Misc. Entrance Ramp Area, Accel Lane Work Each
Item 616-99.02 Misc. Exit Ramp Area, Mainline/Decel Lane Work Each
Iltem 616-99.02 Misc. One-Lane Two-Way Operation with Flaggers Each

multiplied by the Adjustment Factor, as mutually agreed upon in the Job Order.

6.2 Measurement of additional traffic control devices will be made per each set-up made within
the term of the Job Order. Payment for the devices shall include furnishing, installing, and
removing the additional devices at a specific work site. No payment will be made for additional
devices used by the contractor without prior approval of the engineer. The accepted quantity of
additional traffic control devices will be paid for in accordance with the fixed unit price list,
multiplied by the Adjustment Factor, as mutually agreed upon in the Job Order.

V. Work Plan and Schedule for Accomplishing Work

Delete Sec 108.4 through 108.4.4 and substitute the following:

108.4 Work Plan and Schedule. Prior to or at the preconstruction conference, the contractor
shall provide a proposed work plan and typical schedule for accomplishing work. The work plan
shall include a written list of equipment and personnel that the contractor intends to use in
executing the work.

108.4.1 The work plan will be reviewed by the engineer to determine in general if adequate
personnel and equipment appear to be available to complete the work within the required number
of calendar days. If the engineer determines the work plan is inadequate, the engineer and
contractor shall meet for a joint review of the plan to correct and adjust the plan and schedule as
necessary. A revised work plan and schedule shall be provided by the contractor prior to
commencing the work.

108.4.2 If multiple Job Orders are issued with overlapping completion periods, the priority of the

work will be jointly determined by the engineer and the contractor, with final approval of the work
plan by the engineer. The work schedule and work priorities will be determined by the needs of
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the Commission and not the contractor's convenience of work location.

108.4.3 No direct payment will be made for furnishing the work plan or revisions.

108.4.4 The contractor shall determine the most feasible work plan and schedule consistent with
the requirements of the contract. The engineer's approval of contractor's work plan is not intended

to be acknowledgment or representation that it is reasonable or will accomplish the work within a
particular time or at a particular cost.

W. Emergency Provisions and Incident Management

1.0 The contractor shall have communication equipment on the construction site or immediate
access to other communication systems to request assistance from the police or other emergency
agencies for incident management. In case of traffic accidents or the need for police to direct or
restore traffic flow through the job site, the contractor shall notify police or other emergency
agencies immediately as needed. MoDOT customer service shall also be notified when the
contractor requests emergency assistance.

2.0 In addition to the 911 emergency telephone number for ambulance, fire or police services,
the following agencies may also be notified for accident or emergency situations within the project
limits.

Missouri Highway Patrol (573) 751-3313
Missouri Highway Patrol (Troop E) (573) 840-9500
Missouri Highway Patrol (Troop G) (417) 469-3121
MoDOT SE District Customer Service (573) 472-5333
MoDOT Customer Service (888) 275-6636
Carter County Sheriff (5673) 323-4510
Douglas County Sheriff (417) 683-1020
Howell County Sheriff (417) 256-2544
Iron County Sheriff (573) 546-7051
Oregon County Sheriff (417) 778-6611
Ozark County Sheriff (417) 679-4633
Reynolds County Sheriff (573) 648-2491
Ripley County Sheriff (573) 996-2129
Shannon County Sheriff (673) 226-3615
Texas County Sheriff (417) 967-4165
Wright County Sheriff (417) 741-7576

2.1 This list is not all inclusive. Noaotification of the need for wrecker or tow truck services will
remain the responsibility of the appropriate police agency.

2.2 The contractor shall notify enforcement and emergency agencies before the start of
construction to request their cooperation and to provide coordination of services when
emergencies arise during the construction at the project site. When the contractor completes this
notification with enforcement and emergency agencies, a report shall be furnished to the engineer
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on the status of incident management.

3.0 No direct pay will be made to the contractor to recover the cost of the communication
equipment, labor, materials or time required to fulfill the above provisions.

X. Utilities

1.0 Itis the inherent risk of the work under this contract that the contractor may encounter utilities
above and/or below the ground or in the vicinity of any given Job Order which may interfere with
their operations. The contractor expressly acknowledges and assumes this risk even though the
nature and extent are unknown to both the contractor and the Commission at the time of bidding
and award of the contract. The effect in cost or time of the presence of utilities above, below or
in the vicinity of the contractor’s work under this contract shall not be compensable.

Y. Delay Provisions

1.0 If the contractor is delayed in the commencement, prosecution or completion of the work by
any act of the Commission, or by any cause beyond the contractor’s control, then the contractor
will be entitled to an extension of time. If the contractor is delayed or prevented from working on
a particular date as a result of a delay, error or omission of the Commission, and the contractor
incurs unavoidable labor costs as a direct result thereof because the contractor did not have
enough time to cancel or divert its labor force, then the contractor will be reimbursed for such
costs. For each worker so paid, the contractor will be reimbursed the amount paid the worker.
Also, the contractor will be reimbursed for construction tasks required as a direct result of such
delay, error or omission, such as closing off areas of work. No other costs shall be paid as a
result of a delay or late cancellation.

Z. Mobilization
Delete Sec 618.2 and substitute the following:

618.2 No direct payment will be made for mobilization. All costs for mobilization shall be
considered included in the cost of the individual contract pay items included in the contract.

AA. Sample Job Orders - Guardrail Repair

1.0 The following are example Job Orders intended to be illustrations that may be used as a
guide for formulating the bid of the Adjustment Factor. For each example Job Order, the
appropriate items that would be used and the quantities are computed based upon the sample
work that would be completed in the Job Order. The contractor shall be reminded these are Job
Order samples and the quantity totals in actual Job Orders, if issued, may be more or less than
that depicted below or be totally different from the samples illustrated.

1.1 Job Order Sample 1: Damaged Guardrail repair location does not have significant daytime
peak hour ADT and will only require shoulder closure.
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Fixed
Item Description Unit Quantity Price
Price
Misc. Shoulder Work — Undivided Roadways $250.00 1 $250.00
Misc. R&R 12.5' W-Beam Panel (Type A GR) $162.00 1 $162.00
Misc. Realign & Use Exist Post Type A, E, or MGS GR $25.00 3 $75.00
Misc. R&R GR Delineator 1 Side or 2 Side $12.00 1 $12.00
Subtotal: $499.00
Adjustment Factor 1.150
TOTAL: $573.85

1.2 Job Order Sample 2: Damaged Guardrail repair location is a high ADT location requiring a
Single Lane Closure, so off-peak nighttime hours are required with reopening to traffic before the
next morning rush period.

Fixed
Item Description Unit Quantity Price
Price
Misc. Single Lane Closure $900.00 1 $900.00
Misc. R&R 12.5° W-Beam Panel (Type A GR) $162.00 5 $810.00
Misc. Realign & Use Exist Post Type A, E, or MGS GR $25.00 1 $25.00
Misc. R&R GR Delineator 1 Side or 2 Side $12.00 6 $72.00
Subtotal: $1,807.00
Adjustment Factor 1.200
TOTAL: $2,168.40

1.3 Job Order Sample 3: Damaged Guardrail repair location is a high ADT location, but due to
the length of repair two continuous closure days will be required to complete the work. An
Entrance Ramp Area, Mainline Work traffic control set-up will be required. A weekend closure will
be used so the entire section can be removed and replaced at one time without impacting peak
hour traffic.

Item Description Fixed | Quantity Price
Unit
Price
Misc. Entrance Ramp Area, Mainline Work $400.00 1 $400.00
Misc. R&R 12.5 W-Beam Panel (Type A GR) $162.00 10 $1,620.00
Misc. Realign & Use Exist Post Type A, E, or MGS GR $25.00 15 $375.00
Misc. R&R Steel Post 6', TY A or MGS GR $79.00 20 $1,580.00
Misc. R&R GR Delineator 1 Side or 2 Side $12.00 5 $60.00
Misc. R&R Wood/Plastic Block 8X6X14 TY A GR $21.00 10 $210.00
Subtotal: | $4,245.00
Adjustment Factor 1.250
TOTAL: | $5,306.25
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BB. Sample Job Orders - Guard Cable Repair

1.0 The following are example Job Orders intended to be illustrations that may be used as a
guide for formulating the bid of the Adjustment Factor. For each example Job Order, the
appropriate items that would be used and the quantities are computed based upon the sample
work that would be completed in the Job Order. The contractor shall be reminded these are Job
Order samples and the quantity totals in actual Job Orders, if issued, may be more or less than
that depicted below or be totally different from the samples illustrated.

1.1 Job Order Sample 1: Damaged Guard Cable repair location does not have significant
daytime peak hour ADT and will only require shoulder closure.

Item Description Fixed Quantity Price

Unit Price
Misc. Shoulder Work — Undivided Roadways $250.00 1 $250.00
Misc. R&R Line Post $89.00 10 $890.00
Misc. Attach Cables to Post LT $19.00 10 $190.00
Misc. Retension Low Tension Guard Cables $83.00 1 $83.00
Subtotal: | $1,413.00

Adjustment Factor 1.150
TOTAL: $1,624.95

1.2 Job Order Sample 2: Damaged Guard Cable repair location is a high ADT location requiring
a Single Lane Closure, so off-peak nighttime hours are required with reopening to traffic before

the next morning rush period.

Item Description Fixed Quantity Price

Unit Price
Misc. Single Lane Closure $900.00 1 $900.00
Misc. R&R Line Post in Existing Sleeve HT $163.00 10 $1,630.00
Misc. Attach Cables to Post HT - VALTIR $41.00 10 $410.00
Subtotal: | $2,940.00

Adjustment Factor 1.200
TOTAL: | $3,528.00

1.3 Job Order Sample 3: Damaged Guard Cable repair location is a high ADT location, but due
to the length of repair two continuous closure days will be required to complete the work. An
Entrance Ramp Area, Mainline Work traffic control set-up will be required. A weekend closure will
be used so the entire section can be removed and replaced at one time without impacting peak
hour traffic.
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Item Description Fixed Quantity Price

Unit

Price
Misc. Entrance Ramp Area, Mainline Work $400.00 1 $400.00
Misc. R&R Anchor Post $153.00 2 $306.00
Misc. R&R Line Post $89.00 17 $1,513.00
Misc. R&R Cable End Fitting $138.00 6 $828.00
Misc. R&R Compensating Cable End Assy $358.00 3 $1,074.00
Misc. R&R Compensator Spring $275.00 3 $825.00
Misc. Attach Cables to Post LT $19.00 25 $475.00
Misc. Retension Low Tension Guard Cables $83.00 1 $83.00
Subtotal: | $5,504.00

Adjustment Factor 1.250
TOTAL: | $6,880.00

CC. Supplemental Revisions JSP-18-01KK

o Compliance with 2 CFR 200.216 — Prohibition on Certain Telecommunications and Video
Surveillance Services or Equipment.

The Missouri Highways and Transportation Commission shall not enter into a contract (or extend
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that
uses covered telecommunications equipment or services as substantial or as critical technology
as part of any system where the video surveillance and telecommunications equipment was
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company
(or any subsidiary or affiliate of such entities).

o Stormwater Compliance Requirements

1.0 Description. This provision requires the contractor to provide a Water Pollution Control
Manager (WPCM) for any project that includes land disturbance on the project site and the total
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or
more. Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project
site, these provisions do not apply. When a WPCM is required, all sections within this provision
shall be applicable, including assessment of specified Liquidated Damages for failure to correct
Stormwater Deficiencies, as specified herein. This provision is in addition to any other
stormwater, environmental, and land disturbance requirements specified elsewhere in the
contract.

1.1 Definitions. The project site is defined as all areas designated on the plans, including
temporary and permanent easements. The project site is equivalent to the “permitted site”, as
defined in MoDOT’s State Operating Permit. An Off-site area is defined as any location off the
project site the contractor utilizes for a dedicated project support function, such as, but not limited
to, staging area, plant site, borrow area, or waste area.
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1.2 Reporting of Off-Site Land Disturbance. If the project includes any planned land
disturbance on the project site, prior to the start of work, the contractor shall submit a written
report to the engineer that discloses all Off-site support areas where land disturbance is planned,
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit
number(s). Upon request by the engineer, the contractor shall submit a copy of its land
disturbance permit(s) for Off-site locations. Based on the total acreage of land disturbance, both
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall
apply. The Contractor shall immediately report any changes to the planned area of Off-site land
disturbance. The Contractor is responsible for obtaining its own separate land disturbance permit
for Off-site areas.

2.0 Water Pollution Control Manager (WPCM). The Contractor shall designate a competent
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the
description in Section 1.0. The Contractor shall ensure the WPCM completes all duties listed in
Section 2.1.

2.1 Duties of the WPCM:

(a) Be familiar with the stormwater requirements including the current MoDOT State
Operating Permit for construction stormwater discharges/land disturbance activities;
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and
standard drawings; and this provision;

(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.
The MoDOT Stormwater Training is a free online course available at MoDOT.org;

(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent
Weekly Meetings in which grading activities are discussed;

(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP
and all updates thereto, or as designated by the engineer;

(e) Review the project site for compliance with the Project SWPPP, as needed, from the start
of any grading operations until final stabilization is achieved, and take necessary actions
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent
property owners prior to the engineer’s weekly inspections;

(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance
Inspection Record) for the Project within forty eight (48) hours of receiving the report and
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as
possible, but no later than stated in Section 5.0.

3.0 Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point. A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance
operations. No land disturbance operations shall commence prior to the Pre-Activity meeting
except work necessary to install perimeter controls and entrances. Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading
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operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall
be installed prior to commencement of grading operations, and any issues relating to compliance
with the Stormwater requirements that could arise in the course of construction activity at the
project.

3.1 Hold Point. Following the pre-activity meeting for grading/land disturbance and subsequent
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior
to the start of any land disturbance operations to allow the engineer and WPCM the time needed
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP
is met. Land disturbance operations shall not begin until authorization is given by the engineer.

4.0 Inspection Reports. Weekly and post run-off inspections will be performed by the engineer
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database. The WPCM will be granted access to this database
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge
receipt of the report as required in Section 2.1 (f.).

5.0 Stormwater Deficiency Corrections. All stormwater deficiencies identified in the Inspection
Report shall be corrected by the contractor within 7 days of the inspection date or any extended
period granted by the engineer when weather or field conditions prohibit the corrective work. If
the contractor does not initiate corrective measures within 5 calendar days of the inspection date
or any extended period granted by the engineer, all work shall cease on the project except for
work to correct these deficiencies, unless otherwise allowed by the engineer. All impact costs
related to this halting of work, including, but not limited to stand-by time for equipment, shall be
borne by the Contractor. Work shall not resume until the engineer approves the corrective work.

5.1 Liquidated Damages. If the Contractor fails to complete the correction of all Stormwater
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the
Commission will be damaged in various ways, including but not limited to, potential liability,
required mitigation, environmental clean-up, fines, and penalties. These damages are not
reasonably capable of being computed or quantified. Therefore, the contractor will be charged
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.
In addition to the stipulated damages, the stoppage of work shall remain in effect until all
corrections are complete.

6.0 Basis of Payment. No direct payment will be made for compliance with this provision.
e Delete Sec 106.9 in its entirety and substitute the following:

106.9 Buy America Requirements.
Buy America Requirements are waived if the total amount of Federal financial assistance applied
to the project, through awards or subawards, is below $500,000.

106.9.1 Buy America Requirements for Iron or Steel Products.

The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements. Where
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination
of both are to be permanently incorporated into the contract work, steel and iron material shall be
manufactured, from the initial melting stage through the application of coatings, in the USA except
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for “minimal use” as described herein. Predominantly of iron or steel or a combination of both
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its
components. Under a general waiver from FHWA the use of pig iron and processed, pelletized,
and reduced iron ore manufactured outside of the USA will be permitted in the domestic
manufacturing process for steel or iron material.

106.9.1.1 Any sources other than the USA as defined will be considered foreign. The required
domestic manufacturing process shall include formation of ingots and any subsequent process.
Coatings shall include any surface finish that protects or adds value to the product.

106.9.1.2 “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost
or $2,500.00, whichever is greater. If foreign steel, iron, or coating processes are used, invoices
to document the cost of the foreign portion, as delivered to the project, shall be provided and the
engineer’s written approval obtained prior to placing the material in any work.

106.9.1.3 Buy America requirements include a step certification for all fabrication processes of
all steel or iron materials that are accepted per Sec 1000. The AASHTO Product Evaluation and
Audit Solutions compliance program verifies that all steel and iron products fabrication processes
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23
CFR 635.410(d). AASHTO Product Evaluation and Audit Solutions compliant suppliers will not
be required to submit step certification documentation with the shipment for some selected steel
and iron materials. The AASHTO Product Evaluation and Audit Solutions compliant supplier shall
maintain the step certification documentation on file and shall provide this documentation to the
engineer upon request.

106.9.1.3.1 Items designated as Category 1 will consist of steel girders, piling, and reinforcing
steel installed on site. Category 1 items require supporting documentation prior to incorporation
into the project showing all steps of manufacturing, including coating, as being completed in the
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.
This includes the Mill Test Report from the original producing steel mill and certifications
documenting the manufacturing process for all subsequent fabrication, including coatings. The
certification shall include language that certifies all steel and iron materials permanently
incorporated in this project was procured and processed domestically and all manufacturing
processes, including coating, as being completed in the United States and in accordance with
CFR Title 23 Section 635.410.

106.9.1.3.2 Items designated as Category 2 will include all other steel or iron products not in
Category 1 and permanently incorporated in the project. Category 2 items shall consist of, but
not be limited to items such as fencing, guardrail, signing, lighting and signal supports. The prime
contractor is required to submit a material of origin form certification prior to incorporation into the
project from the fabricator for each item that the product is domestic. The Certificate of Materials
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing,
including coating, as being completed in the United States and in accordance with CFR Title 23
Section 635.410 Buy America Requirements and be signed by a fabricator representative. The
engineer reserves the right to request additional information and documentation to verify that all
Buy America requirements have been satisfied. These documents shall be submitted upon
request by the engineer and retained for a period of 3 years after the last reimbursement of the
material.
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106.9.1.3.3 Any minor miscellaneous steel or iron items that are not included in the materials
specifications shall be certified by the prime contractor as being procured domestically. Examples
of these items would be bolts for sign posts, anchorage inserts, etc. The certification shall read
“l certify that all steel and iron materials permanently incorporated in this project during all
manufacturing processes, including coating, as being completed in the United States and in
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America
Requirements. Any foreign steel used was submitted and accepted under minor usage”. The
certification shall be signed by an authorized representative of the prime contractor.

106.9.1.4 When permitted in the contract, alternate bids may be submitted for foreign steel and
iron products. The award of the contract when alternate bids are permitted will be based on the
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent
of the lowest total bid based on furnishing foreign steel or iron products. If foreign steel or iron
products are awarded in the contract, domestic steel or iron products may be used; however,
payment will be at the contract unit price for foreign steel or iron products.

106.9.2 Buy America Requirements for Construction Materials other than iron or steel
products.

Construction materials mean articles, materials, or supplies that consist of only one of the items
listed. Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material. Upon request by the engineer, the
contractor shall submit a domestic certification for all construction materials listed that are
incorporated into the project.

(a) Non-ferrous metals

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables)

(c) Glass (including optic glass)

(d) Fiber optic cable (including drop cable)

(e) Optical fiber

(f) Lumber

(g) Engineered wood

(h) Drywall

106.9.3 Buy America Requirements for Manufactured Products.

Manufactured products mean articles, materials or supplies that have been processed into a
specific form and shape, or combined with other articles, materials or supplies to create a product
with different properties than the individual articles, materials or supplies. If an item is classified
as an iron or steel product, an excluded material, or other product category as specified by law or
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply
classified as a manufactured product may include components that are iron or steel products,
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures
of excluded materials delivered to a work site without final form for incorporation into a project are
not a manufactured product.

106.9.3.1 Produced in the United States, in the case of manufactured products, means:
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(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United
States; and

(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United
States and the cost of the components of the manufactured product that are mined, produced, or
manufactured in the United States is greater than 55 percent of the total cost of all components
of the manufactured product.

106.9.3.2 (i) With respect to precast concrete products that are classified as manufactured
products, components of precast concrete products that consist wholly or predominantly of iron
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The
cost of such components shall be included in the applicable calculation for purposes of
determining whether the precast concrete product is produced in the United States.

(ii) With respect to intelligent transportation systems and other electronic hardware systems that
are installed in the highway right of way or other real property and classified as manufactured
products, the cabinets or other enclosures of such systems that consist wholly or predominantly
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this
section. The cost of cabinets or other enclosures shall be included in the applicable calculation
for purposes of determining whether systems referred to in the preceding sentence are produced
in the United States.

106.9.4 Waiver for De Minimis Costs for Manufactured and Construction Materials other
than iron or steel products.

“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of
total applicable costs for the project.” The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer. The contractor and the engineer
will both track these totals to assure that the minimal usage allowance is not exceeded.

e Third-Party Test Waiver for Concrete Aggregate

1.0 Description. Third party tests may be allowed for determining the durability factor for
concrete pavement and concrete masonry aggregate.

2.0 Material. All aggregate for concrete shall be in accordance with Sec 1005.

2.1 MoDOT personnel shall be present at the time of sampling at the quarry. The aggregate
sample shall be placed in an approved tamper-evident container (provided by the quarry) for
shipment to the third-party testing facility.

2.2 AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be
used to determine the aggregate durability factor. All concrete beams for testing shall be 3-inch
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long. All beams
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating
the testing process.

2.3 Concrete test beams shall be made using a MoDOT approved concrete pavement mix design.

3.0 Testing Facility Requirements. All third-party test facilities shall meet the requirements
outlined in this provision.
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3.1 The testing facility shall be AASHTO accredited.

3.1.1 For tests ran after January 1, 2025, accreditation documentation shall be on file with the
Construction and Materials Division prior to any tests being performed.

3.1.2 Construction and Materials Division may consider tests completed prior to January 1, 2025,
to be acceptable if all sections of this provision are met, with the exception of 3.1.1. Accreditation
documentation shall be provided with the test results for tests completed prior to January 1, 2025.
No tests completed prior to September 1, 2024, will be accepted.

3.2 The testing facility shall provide their testing process, list of equipment, equipment calibration
documentation, and testing certifications or qualifications of technicians performing the AASHTO
T 161 Procedure B tests. The testing facility shall provide details on their freezing and thawing
apparatus including the time and temperature profile of their freeze-thaw chamber. The profile
shall include the temperature set points throughout the entirety of the freeze-thaw cycle. The
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time
at which the apparatus begins cooling the specimens.

3.3 Results, no more than five years old, from the third-party test facility shall compare within
12.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79,
MoDOT'’s recent durability test factor is 81; this compared within +2 percent). The independent
testing facility shall be in accordance with this provision. The comparison test can be from a
different sample of the same ledge combination.

3.4 When there is a dispute between the third-party durability test results and MoDOT durability
test results, the MoDOT durability test result shall govern.

3.5 Test results shall be submitted to MoDOT’s Construction and Materials division electronically
for final approval. Test results shall include raw data for all measurements of relative dynamic
modulus of elasticity and percent length change for each individual concrete specimen. Raw data
shall include initial measurements made at zero cycles and every subsequent measurement of
concrete specimens. Raw data shall include the cycle count and date each measurement was
taken. Test results shall also include properties of the concrete mixture as required by AASHTO
T 161. This shall include the gradation of the coarse aggregate sample. If AASHTO T 152 is
used to measure fresh air content, then the aggregate correction factor for the mix determined in
accordance with AASHTO T 152 shall also be included.

4.0 Method of Measurement. There is no method of measurement for this provision. The
testing requirements and number of specimens shall be in accordance with AASHTO T 161
Procedure B.

5.0 Basis of Payment. No direct payment will be made to the contractor or quarry to recover

the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples
or test samples, or developing the durability report.

o Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise
(DBE) Program Requirements and substitute the following:
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15.0 Bidder’s List Quote Summary. MoDOT is a recipient of federal funds and is required by
49 CFR 26.11 to provide data about its DBE program. All bidders who seek to work on federally
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec
102.7.9. MoDOT will not compare the submitted Bidder’'s List Quote Summary to any other
documents or submittals, pre or post award. All information will be used by MoDOT in accordance
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting.

o Add Sec 102.7.9 to include the following:

102.7.9 Bidder’s List Quote Summary. Each bidder shall submit with each bid a summary
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on
federally funded projects pursuant to 49 CFR 26.11. The bidder will provide the firm’s name,
the corresponding North American Industry Classification System (NAICS) code(s) the
firm(s) were considered for, and whether or not they were used in the bid. The information
submitted should be the most complete information available at the time of bid. The
information shall be disclosed on the Bidder’s List Quote Summary form provided in the
bidding documents and submitted in accordance with Sec 102.10. Failure to disclose this
information may result in a bid being declared irregular.

DD. Guardrail and End Terminal Repair and Replacement

1.0 Description. This work shall consist of all labor, equipment, and materials to remove, install,
repair, and replace guardrail, crashworthy end terminals, and related appurtenances as specified
in the Job Order or as directed by the engineer. All work shall comply with Secs 202 and 606
except as herein modified.

2.0 Materials. All guardrail materials shall conform to Division 1000, Materials Details, and
specifically Sec 1040. All materials shall be new unless otherwise approved by the engineer or
otherwise allowed by these specifications.

2.1 Replacement materials and components for proprietary crashworthy end terminals shall
conform to the manufacturer’s latest approved design. All replacement components shall be from
the original equipment manufacturer unless approved by the engineer. The contractor shall
provide manufacturer certification that the replacement components furnished, when properly
installed by the contractor, will reestablish or exceed the original capabilities of the end terminal.

2.2 All materials intended for use in this contract shall be stored in a dedicated location on the
contractor's property and shall be inspected and approved by the engineer prior to use.

3.0 Construction Requirements.

3.1 Removal and Replacement of Individual Major Components. If the Job Order designates
a contract pay item that includes the term "remove and replace", the contractor shall remove the
described existing component, material, hardware, or other appurtenance, in whole or in part, as
designated in the Job Order or as directed by the engineer. The major components to be removed
will be marked with paint or ribbon or other method convenient to the engineer.
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3.1.1 The contractor shall furnish and install the described major replacement component and
any incidental items necessary to provide a fully functional system. Replacement components
designated in the Job Order may not be of the same size or material as those removed. Some
items designated for replacement may be damaged and not reusable. Other items designated
for replacement may not meet current Commission standards and policies. The engineer will
determine the actual items to be replaced.

3.1.2 Unless otherwise directed by the engineer, the contractor shall reuse any undamaged major
components salvaged from the damaged guardrail system or appurtenance in order to provide a
fully functional system. All end terminals on major routes and damaged end terminals on minor
routes, shall be replaced with approved MASH end terminals. Undamaged NCHRP 350 end
terminals on minor routes may be used in place with the approval of the engineer. Minor
components, such as nuts and bolts, may only be reused after inspection and approval by the
engineer. Reused nuts and bolts shall only be used with salvaged major components. All new
major components shall use new nuts, bolts, and other miscellaneous minor components.

3.2 Removal of Entire Guardrail System and/or Terminal. If the engineer determines an
existing guardrail, end anchor, bridge anchor section, turndown terminal, crashworthy terminal or
other related appurtenance has been significantly damaged and/or the damaged guardrail system
does not comply with current Commission standards or policies, the guardrail system and/or
terminal shall be removed as designated in the Job Order or as directed by the engineer.

3.2.1 Unless otherwise designated by the engineer for salvage by the Commission, all materials
removed shall become the property of the contractor and shall be removed from the right of way
and properly disposed of.

3.2.2 If the system designated for removal includes a concrete pad, all hardware protruding above
the surface of the pad shall be removed or otherwise cut off flush with the surface of the anchor.
The concrete pad shall be abandoned in place unless otherwise directed by the engineer.

3.3 Installation of New Guardrail System and/or Crashworthy Terminal. If the Job Order
designates a contract pay item for new guard rail, bridge anchor, transition section, end anchor,
crashworthy end terminal, or other appurtenance the contractor shall furnish and place the
designated item complete in place. The new system and/or terminal shall be installed at the
location designated by the engineer.

3.4 Realigning Posts. Posts which are out of alignment but otherwise undamaged will be
designated for realignment. The contractor shall realign and plumb the designated posts. After
realignment, any voids around the post shall be securely backfilled with a cohesive soil, or a sand
meeting the gradation requirements of Sec 1005.3.5, and thoroughly tamped.

3.5 Driving Replacement Posts and Foundation Tubes. When a replacement post or
foundation tube is placed in the same hole as a removed damaged post or tube, the contractor
shall first securely backfill the hole with a cohesive soil, or a sand meeting the requirements of
Sec 1005.3.5, and thoroughly tamp the soil before driving the replacement post or tube.

3.6 Re-tensioning Guardrail System. After replacement of all necessary components, the

anchor hardware (cable, bolts, bearing plates, etc.) for all end anchors and end terminals shall be
re-tensioned such that the anchor is tightly connected to the guardrail beam and bearing plate is
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properly aligned to ensure the proper tension in the guardrail system and so that the finished
installation presents an appearance satisfactory to the engineer. Anchor systems for end
terminals shall be tensioned in accordance with the manufacturer’'s recommendations. Following
tensioning, all clamps, bolts and other required hardware shall be completely tightened.

3.7 Reflective Sheeting on End Terminals. On new or repaired/replaced crashworthy end
terminals located 12 feet or less from the edge of the traveled way, the contractor shall furnish
and install black/yellow reflective sheeting or other marking as directed by the engineer. The
reflective sheeting size, shape, method of attachment and placement shall be approved by the
engineer prior to installation. Reflective sheeting installed on new end terminals is included in the
cost of the end terminal.

3.8 Guardrail Block. Current Commission standards require the use of 8" x 6" x 14" or 21” wood
or plastic guardrail blocks for new guardrail installations. Former standards allowed use of 6" x
6" x 14" or 21” blocks. For those locations requiring replacement of only the block and not the
post, minor adjustments to the alignment of the existing guardrail posts or guardrail panels may
be required to accommodate the 8" block.

3.9 Guardrail Delineators. Guardrail locations that require removal and replacement of existing
damaged or missing delineators will be specified on the Job Order. The Job Order will designate
the number of retro-reflective one-sided and two-sided delineators and will designate the color of
the replacement delineators. Delineators installed on new rail or end terminals are included in
the cost of the rail or end terminal.

3.10 Additional Work. If additional major components or pay items beyond those specified in
the Job Order are needed to properly perform the work, the contractor shall contact the engineer
for authorization to proceed with the additional work. Any work performed without authorization
of the engineer will be at the contractor's expense.

4.0 Method of Measurement.

4.1 Measurement of existing guardrail, end anchor, bridge anchor, Type A crashworthy terminal,
and turndown terminal removal will be made to the nearest foot from center of first post to center
of last post.

4.2 Measurement of existing Type B crashworthy terminal removal will be made per each.

4.3 Measurement of removed and replaced guardrail and end terminal repair components will be
made per each.

4.4 Measurement of realigned posts will be made per each.

4.5 Measurement of re-tensioning guardrail will be made per each complete section of guardrail
re-tensioned between the two anchors.

4.6 Measurement of replacement reflective sheeting on end terminals will be made per each. No
measurement or payment will be made for reflective sheeting installed on new end terminals.
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4.7 Measurement of removal of extruded guardrail beam from an extruder and reuse of the
extruder will be made per each.

4.8 Measurement of removed and replaced guardrail delineators will be made per each.
Tabulation of delineators with one-sided retro-reflective sheeting and two-sided sheeting will be
made combined for measurement and payment.

5.0 Basis of Payment.

5.1 The accepted quantity of removed guardrail, end anchor, bridge anchor, Type A crashworthy
terminal, or turndown terminal will be paid for at the contract unit price for:

Item 202-99.03 Misc. Remove Guardrail Linear Foot
Includes Turndown and Type A
Terminals

5.1.1 Payment will be considered full compensation for all labor and equipment necessary to
completely remove the guardrail system.

5.2 The accepted quantity of removed Type B crashworthy terminals will be paid for at the
contract unit price for:

Iltem 202-99.02 Misc. Remove Complete Type B Each
Crashworthy Terminal

5.2.1 Payment will be considered full compensation for all labor and equipment necessary to
completely remove the terminal system.

5.3 The accepted quantities of removed and replaced guardrail and terminal repair components
will be paid for at the contract unit price for each of the pay items included in the contract. Payment
will be considered full compensation for all labor, equipment, and material necessary to remove
the existing component, furnish a new replacement component, and install the component. No
direct payment will be made for removing or reinstalling any reused undamaged components
necessary to provide a fully functional system.

5.4 The accepted quantity of realigned posts will be paid for at the contract unit price for:

Item 606-99.02 Misc. Realign and Use Existing Post,Each
Type A, E, or MGS Guardrail

5.4.1 Payment will be considered full compensation for all labor, equipment, and material,
including any required backfill, necessary to realign and plumb an existing post.

5.5 The accepted quantity of re-tensioned guardrail system will be paid for at the contract unity
price for:

Item 606-99.02 Misc. Re-tension Guardrail System Each
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5.5.1 Payment will be considered full compensation for all labor, equipment, and material
necessary for re-tensioning an entire run of guardrail between two anchors.

5.6 The accepted quantity of reflective sheeting on end terminals will be paid for at the contract
unit price for:

Item 606-99.02 Misc. New or R&R Reflective Sheeting Each
on End Terminal (Universal)

5.6.1 Payment will be considered full compensation for all labor, equipment, and material
necessary to furnish and install the reflective sheeting on end terminals.

5.7 The accepted quantity of removal of extruded guardrail beam from an extruder and reuse of
the extruder will be paid for at the contract unit price for:

Item 606-99.02 Misc. Remove Extruded Guardrail and Each
Reuse Existing Extruder (ET)

5.7.1 Payment will be considered full compensation for all labor, equipment, and material
necessary to remove extruded guardrail beam from an existing extruder and reuse of the extruder
on the repaired end terminal. No additional payment will be made if the contractor elects to furnish
a new or used replacement extruder.

5.8 The accepted quantity of removed and replaced guardrail delineators will be paid for at the
contract unit price for:

Item 606-99.02 Misc. R&R Guardrail Delineator Each
Retro—reflective One-side or Two-side

5.8.1 Payment will be considered full compensation for all labor, equipment, and material
necessary to remove, furnish, and install a guardrail delineator.

EE. One-Strand Access Restraint Cable Repair and Replacement

1.0 Description. This work shall consist of all labor, equipment, and materials to remove, install,
repair, and replace one-strand access restraint cable and appurtenances as specified in the Job
Order or as directed by the engineer. All work shall comply with Secs 202 and 606 except as
herein modified.

2.0 Materials. All materials shall conform to Division 1000, Materials Details, and specifically
Sec 1040. All materials shall be new unless otherwise approved by the engineer or otherwise
allowed by these specifications.

2.1 All materials intended for use in this contract shall be stored in a dedicated location on the
contractor's property and shall be inspected and approved by the engineer prior to use.

3.0 Construction Requirements.
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3.1 Removal and Replacement of Individual Major Components. If the Job Order designates
a contract pay item that includes the term "remove and replace", the contractor shall remove the
described existing component, material, hardware, or other appurtenance, in whole or in part, as
designated in the Job Order or as directed by the engineer. The major components to be removed
will be marked with paint or ribbon or other method convenient to the engineer.

3.1.1 The contractor shall furnish and install the described major replacement component and
any incidental items necessary to provide a fully functional system. Replacement components
designated in the Job Order may not be of the same size or material as those removed. Some
items designated for replacement may be damaged and not reusable. Other items designated
for replacement may not meet current Commission standards and policies. The engineer will
determine the actual items to be replaced.

3.1.2 Unless otherwise directed by the engineer, the contractor shall reuse any undamaged major
components salvaged from the damaged cable system or appurtenances in order to provide a
fully functional system. Minor components, such as nuts and bolts, may only be reused after
inspection and approval by the engineer. Reused nuts and bolts shall only be used with salvaged
major components. All new major components shall use new nuts, bolts, and other miscellaneous
minor components.

3.2 Removal of Entire Cable System. If the engineer determines an existing one-strand access
restraint cable system and related appurtenances have been significantly damaged and/or the
damaged system does not comply with current Commission standards or policies, the cable
system shall be removed as designated in the Job Order or as directed by the engineer.

3.2.1 Unless otherwise designated by the engineer for salvage by the Commission, all materials
removed shall become the property of the contractor and shall be removed from the right of way
and properly disposed of.

3.3 Installation of New Access Restraint Cable System. If the Job Order designates a contract
pay item for new access restraint cable the contractor shall furnish and place the cable system
complete in place. The new system shall be installed at the location designated by the engineer.

3.4 Replacing and Splicing Cable. Existing cable that has sustained damage that does not
allow reuse will be designated for replacement. The existing damaged cable shall be cut and new
replacement cable spliced at the locations designated by the engineer. Splices shall be as shown
on the plans. Distances between new cable splices are not limited.

3.5 Realigning Posts. Posts which are out of alignment but otherwise undamaged will be
designated for realignment. The contractor shall realign, plumb and correct the height on the
designated posts. After realignment, any voids around the post shall be securely backfilled with
a cohesive soil, or a sand meeting the requirements of Sec 1005.3.5, and thoroughly tamped.

3.6 Driving Replacement Posts. When a replacement post is placed in the same hole as a
removed damaged post the contractor shall first securely backfill the hole with a cohesive soil, or
a sand meeting the requirements of Sec 1005.3.5 and thoroughly tamp the soil before driving the
replacement post.

41



Job No. JSE0177
Various Routes
Various Counties

3.7 Attaching Cable to Posts. Cable which is pulled loose from existing undamaged posts shall
be reattached to any undamaged posts using new clamps and any other required hardware.
Cable shall also be attached to any new replacement posts using new clamps. The clamps may
need to be left slightly loose until final cable tensioning is complete.

3.8 Retensioning Cable. After replacement of all necessary components, the cable shall be
retensioned such that no sag occurs between the posts and so that the finished installation
presents an appearance satisfactory to the engineer. Following tensioning, all clamps shall be
completely tightened.

3.9 Additional Work. If additional major components or pay items beyond those specified in the
Job Order are needed to properly perform the work, the contractor shall contact the engineer for
authorization to proceed with the additional work. Any work performed without authorization of
the engineer will be at the contractor's expense.

4.0 Method of Measurement.

4.1 Measurement of access restraint cable removal will be made to the nearest foot from center
of end post to center of end post.

4.2 Measurement of removed and replaced access restraint cable repair components will be
made per each.

4.3.1 Measurement of splice will be made per each.
4.4 Measurement of realigned posts will be made per each.

4.5 Measurement of cable attachment or reattachment to existing or new posts will be made per
each post.

4.6 Measurement of retensioning cable will be made per each complete section of cable
retensioned between two anchors.

5.0 Basis of Payment.

5.1 The accepted quantity of removed access restraint cable will be paid for at the contract unit
price for:

Item 202-99.03 Misc. Remove Access Restraint Cable 1/S Linear Foot

5.1.1 Payment will be considered full compensation for all labor and equipment necessary to
remove the cable system, including all cable, posts, and hardware.

5.2 The accepted quantities of removed and replaced repair components will be paid for at the
contract unit price for each of the pay items included in the contract. Payment will be considered
full compensation for all labor, equipment, and material necessary to remove the existing
component, furnish a new replacement component, and install the component. No direct payment
will be made for removing or reinstalling any reused undamaged components necessary to
provide a fully functional system.

42



Job No. JSE0177
Various Routes
Various Counties

5.3 The accepted quantity of new 1/2-inch replacement cable will be paid for at the contract unit
price for:

Item 606-99.03 Misc. 1/2 Inch Cable 1/S Linear Foot
Iltem 606-99.03 Misc. Splice 1/2 Inch Cable 1/S Each

5.3.1 Payment for cable and splices will be considered full compensation for all labor, equipment,
and material necessary, including any clips, to cut the existing cable, furnish new 1/2-inch cable,
and splice to the existing cable.

5.4 The accepted quantity of realigned posts will be paid for at the contract unit price for:

Item 606-99.02 Misc. Realign Line / End Post, Each
Access Restraint Cable, 1/S

5.4.1 Payment will be considered full compensation for all labor, equipment, and material,
including any required backfill, necessary to realign and plumb an existing post.

5.5 The accepted quantity of attaching cable to new or existing posts will be paid for at the
contract unit price for:

Item 606-99.02 Misc. Attach Cable to Post Each
Access Restraint Cable, 1/S

5.5.1 Payment will be considered full compensation for all labor, equipment, and material,
including new clamps and other hardware, necessary for reattaching cable to existing and new
posts.
5.6 The accepted quantity of retensioned cable will be paid for at the contract unit price for:

Item 606-99.02 Misc. Retension Access Restraint Cable, 1/S Each
5.6.1 Payment will be considered full compensation for all labor, equipment, and material

necessary for retensioning an entire run of cable between two anchors.

FF. Low Tension Guard Cable Repair and Replacement

1.0 Description. This work shall consist of all labor, equipment, and materials to remove, install,
repair, and replace non-proprietary low tension guard cable and appurtenances as specified in
the Job Order or as directed by the engineer. All work shall comply with Secs 202 and 606 except
as herein modified.

2.0 Materials. All materials shall conform to Division 1000, Materials Details, and specifically
Sec 1040. All materials shall be new unless otherwise approved by the engineer or otherwise
allowed by these specifications.

2.1 Replacement materials and components for proprietary crashworthy end terminals shall
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conform to the manufacturer’s latest approved design. All replacement components shall be from
the original equipment manufacturer unless approved by the engineer. The contractor shall
provide manufacturer certification that the replacement components furnished, when properly
installed by the contractor, will reestablish or exceed the original capabilities of the end terminal.

2.2 All materials intended for use in this contract shall be stored in a dedicated location on the
contractor's property and shall be inspected and approved by the engineer prior to use.

3.0 Construction Requirements.

3.1 Removal and Replacement of Individual Major Components. If the Job Order designates
a contract pay item that includes the term "remove and replace", the contractor shall remove the
described existing component, material, hardware, or other appurtenance, in whole or in part, as
designated in the Job Order or as directed by the engineer. The major components to be removed
will be marked with paint or ribbon or other method convenient to the engineer.

3.1.1 The contractor shall furnish and install the described major replacement component and
any incidental items necessary to provide a fully functional system. Replacement components
designated in the Job Order may not be of the same size or material as those removed. Some
items designated for replacement may be damaged and not reusable. Other items designated
for replacement may not meet current Commission standards and policies. The engineer will
determine the actual items to be replaced.

3.1.2 Unless otherwise directed or approved by the engineer, the contractor shall reuse any
undamaged major components salvaged from the damaged guard cable system or
appurtenances in order to provide a fully functional system. Minor components, such as nuts and
bolts, may only be reused after inspection and approval by the engineer. Reused nuts and bolts
shall only be used with salvaged major components. All new major components shall use new
nuts, bolts, and other miscellaneous minor components.

3.2 Removal of Entire Cable System. If the engineer determines an existing guard cable
system and related appurtenances have been significantly damaged and/or the damaged system
does not comply with current Commission standards or policies, the cable system shall be
removed as designated in the Job Order or as directed by the engineer.

3.2.1 Unless otherwise designated by the engineer for salvage by the Commission, all materials
removed shall become the property of the contractor and shall be removed from the right of way
and properly disposed of.

3.3. Ifthe portion of the system designated for removal includes concrete anchors, all hardware
protruding above the surface of the anchor shall be removed or otherwise cut off flush with the
surface of the anchor. The concrete anchor shall be abandoned in place unless otherwise
directed by the engineer.

3.4 Installation of New Guard Cable System, Guardrail System, and/or Crashworthy
Terminal. If the Job Order designates a contract pay item for new guard cable, guardrail, or
crashworthy terminal the contractor shall furnish and place the designated item complete in place.
The new cable system, guardrail, or terminal shall be installed at the location designated by the
engineer.
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3.5 Replacing and Splicing Cable. Existing cable (wire rope) that has sustained damage that
does not allow reuse will be designated for replacement. Damaged low tension guard cable shall
be repaired with new cable splices located no closer than 400 feet and no more than 4 splices
per cable within a 2000 foot run. When a repair to a low tension cable requires splices closer
than 400 feet, a longer section may be replaced to reduce the number of splices from anchor to
anchor with the engineer’s approval. Individual cables shall be spliced by use of an approved
device as shown on the manufacturer’s plans and shall be installed where no interference with
the functions of any other part of the installation occurs. Splices shall develop the full breaking
strength of the cable.

3.6 Realigning Posts. Posts which are out of alignment but otherwise undamaged will be
designated for realignment. The contractor shall realign, plumb and correct the height on the
designated posts. After realignment, any voids around the post shall be securely backfilled with
a cohesive soail, or a sand meeting the requirements of Sec 1005.3.5, and thoroughly tamped.

3.7 Driving Replacement Posts. When a replacement post is placed in the same hole as a
removed damaged post, the contractor shall first securely backfill the hole with a cohesive soil, or
a sand meeting the requirements of Sec 1005.3.5, and thoroughly tamp the soil before driving the
replacement post. When a replacement post requires relocation or new cable installation is
designated in the Job Order and the relocated or new post is in rock, the Job Order will designate
the number of posts to be installed in rock.

3.8 Attaching Cables to Posts. Cables which are pulled loose from existing undamaged posts
shall be reattached to any undamaged posts using new hooks and any other required hardware.
Cables shall also be attached to any new replacement posts using new hooks. The hooks may
need to be left slightly loose until final cable tensioning is complete.

3.9 Retensioning Cables. After replacement of all necessary components, all cables shall be
inspected at both ends of the cable run and any required adjustments to end fittings performed.
The cables may require reattachment to the end anchors and fittings to properly complete the
system. All compensator springs shall be inspected to ensure they are undamaged and capable
of properly functioning. All compensating end assemblies on all cable runs shall be fully loosened
and the cables shall be stretched taut by mechanical means to eliminate sag between the posts.
All cables shall be retensioned per the temperature and spring compression table shown on the
manufacturer’s plans. Following tensioning, all hooks shall be completely tightened.

3.10 Guard Cable to Guardrail Transition. A limited amount of guardrail may require repair at
guard cable to guardrail transitions. The contract includes various guardrail pay items for repair
and/or replacement at these locations. All post holes shall be properly backfilled in accordance
with Section 3.6 of this provision prior to driving new posts. The repaired guard cable to guardrail
transition shall be in accordance with the plans.

3.11 Guard Cable Delineators. Guard cable delineators shall be installed in accordance with
the standard plans. The cost of delineators installed on new posts shall be included in the cost
of the post. Payment will be made to replace damaged delineators on existing posts.

3.12 Additional Work. If additional major components or pay items beyond those specified in
the Job Order are needed to properly perform the work, the contractor shall contact the engineer
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for authorization to proceed with the additional work. Any work performed without authorization
of the engineer will be at the contractor's expense.

4.0 Method of Measurement.

4.1 Measurement of existing guard cable removal will be made to the nearest foot from the
center of the first line post to the center of the last line post.

4.2 Measurement of removed and replaced guard cable or guardrail repair components will be
made per each.

4.3 Measurement of new 3/4-inch replacement cable (wire rope) will be made to the nearest foot
from center of splice to center of splice.

4.3.1 Measurement of splice will be made per each.
4.4 Measurement of realigned posts will be made per each.
4.5 Measurement of line posts set in rock will be made per each.

4.6 Measurement of cable attachment or reattachment to existing or new posts will be made per
each post. One unit will include reattachment of up to 3 cables to one post.

4.7 Measurement of retensioning guard cable will be made per each complete section of guard
cable retensioned between two anchors. One unit will include retensioning of all cables.

4.8 Measurement of existing guardrail and Type A crashworthy terminal removal will be made to
the nearest foot from center of first post to center of last post.

4.9 Measurement of replaced delineators will be made per each.

5.0 Basis of Payment.

5.1 The accepted quantities of removed cable will be paid for at the contract unit price for:
Item 202-99.03 Misc. Remove Guard Cable, Linear Foot

5.1.1 Payment will be considered full compensation for all labor and equipment necessary to
remove the guard cable system, including all cable, posts, and hardware.

5.2 The accepted quantities of removed and replaced repair components will be paid for at the
contract unit price for each of the pay items included in the contract. Payment will be considered
full compensation for all labor, equipment, and material necessary to remove the existing
component, furnish a new replacement component, and install the component. No direct payment
will be made for removing or reinstalling any reused undamaged components necessary to
provide a fully functional system.

5.3 The accepted quantity of new 3/4-inch replacement cable will be paid for at the contract unit
price for:
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Item 606-99.03 Misc. 3/4 Inch Cable 1/S Linear Foot
Iltem 606-99.03 Misc. Splice 3/4 Inch Cable 1/S Each

5.3.1 Payment for cable and splices will be considered full compensation for all labor, equipment,
and material, including any wedges, fittings, and other hardware, necessary to cut the existing
cable, furnish new 3/4-inch cable, and splice to the existing cable.

5.4 The accepted quantity of realigned posts will be paid for at the contract unit price for:

Item 606-99.02 Misc. Realign Line Post Each

5.4.1 Payment will be considered full compensation for all labor, equipment, and material,
including any required backfill, necessary to realign and plumb an existing post.

5.5 The accepted quantity of line posts set in rock will be paid for at the contract unit price for:
Item 606-99.02 Misc. Guard Cable Line Post Set in Rock Each

5.5.1 Payment will be in addition to the amount paid for low tension guard cable complete in

place or replacement posts and will be considered full compensation for all labor, equipment, and

material necessary to drill or bore a hole and to set the line post in rock. No direct payment will

be made for the required backfill material. Payment for the post will be considered included in

the cost of the low tension guard cable or replacement post.

5.6 The accepted quantity of attaching up to 3 cables to new or existing posts will be paid for at
the contract unit price for:

Item 606-99.02 Misc. Attach Cables to Post LT Each
5.6.1 Payment will be considered full compensation for all labor, equipment, and material,
including new hooks and other hardware, necessary for attaching/reattaching up to 3 cables to
existing and new posts.
5.7 The accepted quantity of retensioned cable will be paid for at the contract unit price for:

Item 606-99.02 Misc. Retension Low Tension Guard Cables Each

5.7.1 Payment will be considered full compensation for all labor, equipment, and material
necessary for retensioning an entire run of all cables between two anchors.

5.8 The accepted quantity of removed guardrail or Type A crashworthy terminal removal will be
paid for at the contract unit price for:

Iltem 202-99.03 Misc. Remove Guardrail, Including Type A Linear Foot
Crashworthy Terminal

5.8.1 Payment will be considered full compensation for all labor and equipment necessary to
completely remove the guardrail system.
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5.9 The accepted quantity of replaced delineators will be paid for at the contract unit price for:

Iltem 606-99.02 Misc. Replace Guard Cable Delineator Each

GG. High Tension Guard Cable Repair and Replacement

1.0 Description. This work shall consist of all labor, equipment, and materials to remove, install,
repair, and replace high tension guard cable systems. The work shall be as specified in the Job
Order or as directed by the engineer. All work shall comply with Secs 202 and 606 except as
herein modified.

2.0 Materials. All materials shall conform to JSP HIGH TENSION GUARD CABLE BARRIER,
which follows this special provision. All materials shall be new unless otherwise approved by the
engineer or otherwise allowed by these specifications.

2.1 Replacement materials and components for proprietary systems shall conform to the
manufacturer’s latest approved design. All replacement components shall be from the original
equipment manufacturer unless approved by the engineer. The contractor shall provide
manufacturer certification that the replacement components furnished, when properly installed by
the contractor, will reestablish or exceed the original capabilities of the system.

2.2 All materials intended for use in this contract shall be stored in a dedicated location on the
contractor's property and shall be inspected and approved by the engineer prior to use.

3.0 Construction Requirements.

3.1 Removal and Replacement of Individual Major Components. If the Job Order designates
a contract pay item that includes the term "remove and replace", the contractor shall remove the
described existing component, material, hardware, or other appurtenance, in whole or in part, as
designated in the Job Order or as directed by the engineer. The major components to be removed
will be marked with paint or ribbon or other method convenient to the engineer.

3.1.1 The contractor shall furnish and install the described major replacement component and
any incidental items necessary to provide a fully functional system. Replacement components
designated in the Job Order may not be of the same size or material as those removed. Some
items designated for replacement may be damaged and not reusable. Other items designated
for replacement may not meet current Commission standards and policies. The engineer will
determine the actual items to be replaced.

3.1.2 Unless otherwise directed or approved by the engineer, the contractor shall reuse any
undamaged major components salvaged from the damaged guard cable system or
appurtenances in order to provide a fully functional system. Minor components, such as nuts and
bolts, may only be reused after inspection and approval by the engineer. Reused nuts and bolts
shall only be used with salvaged major components. All new major components shall use new
nuts, bolts, and other miscellaneous minor components.
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3.2 Removal of Entire Cable System. If the engineer determines an existing guard cable
system and related appurtenances have been significantly damaged and/or the damaged system
does not comply with current Commission standards or policies, the cable system shall be
removed as designated in the Job Order or as directed by the engineer.

3.2.1 Unless otherwise designated by the engineer for salvage by the Commission, all materials
removed shall become the property of the contractor and shall be removed from the right of way
and properly disposed of.

3.2.2 If the portion of the system designated for removal includes concrete anchors, all hardware
protruding above the surface of the anchor shall be removed or otherwise cut off flush with the
surface of the anchor. The concrete anchor shall be abandoned in place unless otherwise
directed by the engineer.

3.3 Replacing and Splicing Cable. Existing cable (wire rope) that has sustained damage that
does not allow reuse will be designated for replacement. Damaged high tension guard cable shall
be repaired with new cable splices located no closer than 200 feet per cable within a 1000 foot
run. When a repair to a high tension cable requires splices closer than 200 feet, a longer section
may be replaced to reduce the number of splices from turnbuckle to turnbuckle with the engineer’s
approval. Individual cables shall be spliced by use of an approved device as shown on the
manufacturer’s plans and shall be installed where no interference with the functions of any other
part of the installation occurs. Splices shall develop the full breaking strength of the cable.

3.4 Realigning Posts. Posts which are out of alignment but otherwise undamaged will be
designated for realignment. The contractor shall realign, plumb and correct the height on the
designated posts. After realignment, any voids around the post shall be securely backfilled with
a cohesive soil, or a sand meeting the requirements of Sec 1005.3.5, and thoroughly tamped.

3.5 Attaching Cables to Posts. Cables which are pulled loose from existing undamaged posts
shall be reattached to any undamaged posts using new hooks and any other required hardware.
Cables shall also be attached to any new replacement posts using new hooks and spacers.

3.6 Retensioning Cables. After replacement of all necessary components, all cables shall be
inspected at both ends of the cable run and any required adjustments to end fittings performed.
The cables may require reattachment to the anchor posts to properly complete the system. All
cables shall be retensioned per the temperature table shown on the manufacturer’s plans. The
contractor shall include that they verified tensioning when they submit the completed Job Order
requirements as specified per Section 3.0 of JSP JOB ORDER PROCEDURE.

3.7 Guard Cable Delineators. Guard cable delineators shall be installed in accordance with the
standard plans. The cost of delineators installed on new posts shall be included in the cost of the
post. Payment will be made to replace damaged delineators on existing posts.

3.8 Additional Work. If additional major components or pay items beyond those specified in the
Job Order are needed to properly perform the work, the contractor shall contact the engineer for
authorization to proceed with the additional work. Any work performed without authorization of
the engineer will be at the contractor's expense.

4.0 Method of Measurement.
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4.1 Measurement of removed and replaced guard cable repair components will be made per each.

4.2 Measurement of new 3/4-inch prestretched replacement cable will be made to the nearest
foot from center of splice to center of splice.

4.2.1 Measurement of splices will be made per each.

4.3 Measurement of cable attachment or reattachment to existing or new posts will be made per
each post. One unit will include reattachment of up to 3 cables to one post.

4.4 Measurement of retensioning guard cable will be made per each complete section of guard
cable retensioned between two anchors. One unit will include retensioning of all cables.

5.0 Basis of Payment.

5.1 The accepted quantities of removed and replaced repair components will be paid for at the
contract unit price for each of the pay items included in the contract. Payment will be considered
full compensation for all labor, equipment, and material necessary to remove the existing
component, furnish a new replacement component, and install the component. No direct payment
will be made for removing or reinstalling any reused undamaged components necessary to
provide a fully functional system.

5.2 The accepted quantity of new 3/4-inch prestretched high tension replacement cable will be
paid for at the contract unit price for;

Item 606-99.03 Misc. 3/4 Inch Cable 1/S Linear Foot
Iltem 606-99.03 Misc. Splice 3/4 Inch Cable 1/S Each

5.2.1 Payment for cable and splices will be considered full compensation for all labor, equipment,
and material, including any wedges, fittings, and other hardware, necessary to cut the existing
cable, furnish new 3/4-inch cable, and splice to the existing cable.

5.3 The accepted quantity of attaching up to 3 cables to new or existing posts will be paid for at
the contract unit price for:

Item 606-99.02 Misc. Attach Cables to Post HT Each
5.3.1 Payment will be considered full compensation for all labor, equipment, and material,
including new hooks and other hardware, necessary for attaching/reattaching up to 3 cables to
existing and new posts.
5.4 The accepted quantity of retensioned cable will be paid for at the contract unit price for:

Item 606-99.02 Misc. Retension High Tension Cables HT Each
5.4.1 Payment will be considered full compensation for all labor, equipment, and material

necessary for retensioning an entire run of all cables between two anchors and furnishing a
tension log form to the engineer. This form shall also be accompanied with the system
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manufacturer’'s recommended tension chart.

5.5 The accepted quantity of replaced delineators will be paid for at the contract unit price for:

Iltem 606-99.02 Misc. Replace Guard Cable Delineator Each

HH. High Tension Cable Barrier

1.0 Description. This work shall consist of all labor, equipment, and materials to remove, install,
repair, and replace a guard cable barrier system including all hardware and appurtenances as
shown on the plans or as directed by the engineer. The cable barrier system shall function in
accordance with the requirements of MASH 2016 or NCHRP 350, Test Level 3, and be approved
by the Federal Highway Administration. Test Level 3 acceptable products, for use as a cable
barrier system, are included in the list of pre-qualified products displayed on MoDOT’s website.
Acceptable products shall include a concrete socketed line post system with galvanized high-
tension wire ropes and anchorages.

2.0 Construction Requirements. Line posts shall be provided in accordance with the
manufacturer’s shop drawings and shall be placed plumb. Spacing of the posts shall not exceed
20 feet.

2.1 Anchor Assemblies. An anchor assembly, as specified in the manufacturer’s shop drawings,
shall be constructed at each end of a cable barrier run. The anchor assembly shall function in
accordance with the requirements of MASH 2016 or NCHRP 350, Test Level 3, and be approved
by the Federal Highway Administration. Anchors shall be constructed on firm, stable, undisturbed
soil to the minimum dimension shown on the shop drawings. Anchor bolts and anchor post slip
bases shall be firmly held in position at the top by templates during concrete replacement. Backfill
shall be thoroughly compacted with mechanical tampers with care taken to prevent damage to
the finished concrete. Backfill shall be brought up level with the finished grade line.

2.2 Cable. The galvanized wire rope shall be %” pre-stretched 3 x 7 construction as approved by
the Federal Highway Administration during the system’s acceptance testing. Threaded terminals
(wedge or swaged type) shall be furnished. Swaged terminals may be shop- or field-swaged.
Threaded terminals shall be right hand (RH) or left hand (LH) threaded M 24 x 3 pitch to ANSI B
1.13 M. The body of the threaded terminal shall provide a minimum of 5.9” of wire rope
penetration depth. Threaded terminals shall be galvanized after threading to ASTM A 151.
Turnbuckle or rigging screws shall be of the size and shape shown in the manufacturer's shop
drawings. Rigging screws shall be of a solid or closed body type with two inspection holes to
determine threaded rope terminal penetration. Rigging screws shall be galvanized to ASTM A
153 after threading.

2.3 Cable Tensioning. The cable height above ground shall be in accordance with the
manufacturer’s shop drawings. The cable shall be tensioned immediately after initial installation.
Tension shall be rechecked and adjusted, if necessary, three to five days after initial tensioning
on cable system sections with lengths greater than 2500 feet. A tension log form shall be
completed. This form shall also be accompanied with the system manufacturer’'s recommended
tension chart.
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2.4 Delineators. Delineator spacing and reflector colors shall be in accordance with Sec 606.10.

1. Definition of Special “99 Number” Pay ltems

1.0 The contract contains a large number of special "99-number" pay items. The Commission's
automated bidding system is limited by the number of characters allowed for each special item
description. The following table defines the abbreviated item descriptions. This table also further
defines the work required for each of the pay items.

ITEM NO.

ITEM DESCRIPTION

TRAFFIC CONTROL ITEMS

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

616-99.02

MISC. WORK BEYOND SHOULDER
Provide traffic control for work off roadway shoulder, but within clear zone.
Not to be used when vehicles are parked on shoulder.

MISC. SHOULDER WORK — UNDIVIDED ROADWAYS
Provide traffic control for work on shoulder or vehicles parked on shoulder.

MISC. RIGHT SHOULDER WORK - HIGH SPEED ROADWAY
Provide traffic control for work on right shoulder or vehicles parked on right
shoulder of a high-speed roadway as designated by the engineer.

MISC. LEFT SHOULDER WORK — HIGH SPEED ROADWAY
Provide traffic control for work on left shoulder or vehicles parked on left
shoulder of a high-speed roadway as designated by the engineer.

MISC. 1-LANE 2-WAY OPERATION W/FLAGGERS
Provide traffic control for one lane, two-way operation on non-divided two
lane pavement, using two flaggers.

MISC. SINGLE LANE CLOSURE
Provide traffic control closing one lane, left or right, on a divided highway.

MISC. PARTIAL RAMP CLOSURE
Provide traffic control for partial ramp closure.

MISC. COMPLETE RAMP CLOSURE
Provide traffic control for complete ramp closure.

MISC. ENTRANCE RAMP AREA, MAINLINE WORK
Provide traffic control within an entrance ramp area closing one lane on a
divided highway; work is along mainline.

MISC. ENTRANCE RAMP AREA, ACCEL LANE WORK

Provide traffic control within an entrance ramp area closing one lane on a
divided highway. Work is along acceleration lane.
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MISC. EXIT RAMP AREA, MAINLINE/DECEL LANE WORK
Provide traffic control within an exit ramp area closing one lane on a divided
highway. Work is along mainline or deceleration lane.

MISC. ADDITIONAL TRUCK MOUNTED ATTENUATOR
Provide additional truck mounted attenuator for use in addition to other

MISC. ADDITIONAL FLASHING ARROW PANEL
Provide additional flashing arrow panel for use in addition to other devices
specified in the traffic control plan.

MISC. ADDITIONAL DIRECTIONAL INDICATOR BARRICADE
Provide additional directional indicator barricades (DIBS) for use in addition
to other devices specified in the traffic control plan.

MISC. ADDITIONAL CHANNELIZER (TRIMLINE)
Provide additional channelizers for use in addition to other devices
specified in the traffic control plan.

MISC. ADDITIONAL CHANGEABLE
CONTRACTOR FURNISHED/RETAINED)
Provide additional changeable message sign for use in addition to other
devices specified in the traffic control plan.

MESSAGE SIGN (CMS

MISC. SEQUENTIAL FLASHING WARNING LIGHT
Provide sequential flashing warning light for use on a channelizing device
that forms a merging taper

MISC. ADDITIONAL CONSTRUCTION SIGNS
Provide additional construction signs for use in addition to other devices
specified in the traffic control plan.

New Guardrail Installation Items

202-99.02

202-99.03

214-99.10

606-01.10

606-10.10

MISC. TYPE A OR B TERMINAL REMOVAL
Remove existing complete Type A or B crashworthy end terminal.

MISC. REMOVED GUARDRAIL
Remove existing complete guardrail. ltem also includes existing turndown
end treatments.

MISC. GRADING FOR CRASHWORTHY END TERMINAL
Furnish and place rocky fill material for end terminal installation.

BULLNOSE GUARDRAIL SYSTEM
Furnish and install Bullnose Guardrail System.

GUARDRAIL TYPE A
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606-10.61
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606-10.67

606-10.68

606-10.69
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Furnish and install Type A Guardrail.

GUARDRAIL TYPE A, 7 FT. POST, 3 FT. — 1.5 IN. SPACING
Furnish and install Type A Guardrail with 7’ post, 3’-1 1/2” spacing.

MISC. INSTALL POST IN SOLID ROCK OR CONC, 6 OR 7' (TYPE A, E
OR MGS)

Install 6’ or 7’ guardrail post in solid rock or through concrete for Type A, E
or MGS guardrail. Pay item is in addition to normal pay item for new
guardrail or for normal pay item to remove and replace a 6’ or 7’ type A or
E guardrail post.

MISC. FLARED TYPE A CRASHWORTHY END TERMINAL
Furnish and install flared Type A crashworthy end terminal.

GUARDRAIL TYPE E, 6 FT. POSTS, 3 FT. — 1.5 IN. SPACING
Furnish and install Type E Guardrail with 6’ post having 3’-1.5” spacing.

GUARDRAIL TYPE E, 7 FT. POSTS
Furnish and install Type E Guardrail with 7’ post.

GUARDRAIL TYPE E, 6 FT. POSTS, 6 FT. — 3 IN. SPACING
Furnish and install Type E Guardrail with 6’ post having 6’-3” spacing.

GUARDRAIL, MGS
Furnish and install Midwest Guardrail System guardrail.

GUARDRAIL, MGS, 8 FT., 6 FT. — 3 IN. SPACING
Furnish and install Midwest Guardrail System guardrail with 8’ post with 6’-
3” spacing.

MGS GUARDRAIL, 6 FT. POSTS, 3 FT. — 1.5 IN. SPACING
Furnish and install Midwest Guardrail System guardrail with 6’ post having
3’-17%" spacing.

MGS GUARDRAIL, 6 FT. POSTS, 1 FT. —6.75 IN. SPACING
Furnish and install Midwest Guardrail System guardrail with 6’ post having
1’-6.75” spacing.

MGS DOUBLE FACED GUARDRAIL
Furnish and install Midwest Guardrail System double-faced guardrail.

MGS BRIDGE APPROACH TRANSITION SECTION (MAJOR ROUTE)
Furnish and install Midwest Guardrail System bridge approach transition
section on a Major Route.

MGS BRIDGE APPROACH TRANSITION SECTION (MINOR ROUTE)

Furnish and install Midwest Guardrail System bridge approach transition
section on a Minor Route.
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606-10.74

606-10.75

606-10.80

606-10.81

606-22.00A

606-22.00A

606-99.02

606-23.00A

606-23.01A

606-23.03

606-23.04

606-24.00
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MGS VERTICAL CONCRETE BARRIER TRANSITION
Furnish and install Midwest Guardrail System vertical concrete barrier
transition.

MGS HEIGHT AND BLOCK TRANSITION SECTION
Furnish and install Midwest Guardrail System height and block transition
section.

MGS LONG SPAN GUARDRAIL SECTION
Furnish and install Midwest Guardrail System long span guardrail section.

MGS END ANCHOR
Furnish and install Midwest Guardrail System end anchor.

MGS BRIDGE ANCHOR SECTION (THRIE-BEAM BRIDGE)
Furnish and install Midwest Guardrail System Thrie Beam bridge anchor
section.

BRIDGE ANCHOR SECTION, 6.5 FT. POSTS (SAFETY BARRIER
CURB)(ROADWAY AND REHABILITATION WORK ONLY)

Furnish and install bridge anchor section with 6’ 6” posts for only roadway
and rehabilitation work.

BRIDGE ANCHOR SECTION, 7.5 FT. POSTS (SAFETY BARRIER
CURB)(ROADWAY AND REHABILITATION WORK ONLY)

Furnish and install bridge anchor section with 7’ 6” posts for only roadway
and rehabilitation work.

MGS TRANSITION SECTION, 6 FT. POSTS
Furnish and install Midwest Guardrail System transition section with 6’
posts.

TRANSITION SECTION, 6.5 FT. POSTS
Furnish and install guardrail transition section with 6’ 6” posts.

TRANSITION SECTION, 7.5 FT. POSTS
Furnish and install guardrail transition section with 7’ 6” posts.

ASYMMETRICAL TRANSITION SECTION, 6.5 FT. POSTS
Furnish and install asymmetrical guardrail transition section with 6’ 6”
posts.

ASYMMETRICAL TRANSITION SECTION, 7.5 FT. POSTS
Furnish and install asymmetrical guardrail transition section with 7° 6”
posts.

BRIDGE ANCHOR SECTION (THRIE BEAM)
Furnish and install Thrie Beam bridge anchor section.
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TERMINAL SECTION — GUARDRAIL
Furnish and install terminal section for guardrail.

TYPE A CRASHWORTHY END TERMINAL (MASH)
Furnish and install MASH Type A crashworthy end terminal.

TYPE B CRASHWORTHY END TERMINAL
Furnish and install Type B crashworthy end terminal.

END ANCHOR
Furnish and install end anchor.

GUARDRAIL ANCHOR, EMBEDDED
Furnish and install embedded guardrail anchor.

GUARDRAIL ANCHOR, ROCK FACE
Furnish and install Guardrail Anchor, Rock Face.

Guardrail Repair Iltems

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

MISC. R&R 12.5 W-BEAM PANEL (TYPE A GR)
Remove and replace 12’-6” Type A guardrail beam.

MISC. R&R 12.5" W-BEAM PANEL (MGS)
Remove and replace 12’-6” Midwest Guardrail System guardrail beam.

MISC. R&R 12.5' THRIE BEAM RAIL TY E GR
Remove and replace 12’-6” thrie beam rail for Type E guardrail.

MISC. R&R END ANCHOR RAIL
Remove and replace end anchor rail section.

MISC. R&R MGS END ANCHOR
Remove and replace Midwest Guardrail System end anchor.

MISC. R&R 72” FOUNDATION TUBE W/O SOIL PLATE (MGS)
Remove and replace Midwest Guardrail System end anchor system
foundation tube with or without soil plate.

MISC. R&R 46” WOOD POST IN FOUNDATION TUBE (MGS)
Remove and replace Midwest Guardrail System end anchor system wood
post in foundation tube.

MISC. R&R CABLE ASSY W/PIPE, PLATE & ANCHOR (MGS)
Remove and replace Midwest Guardrail System end anchor cable
assembly with pipe, plate and anchor.

MISC. R&R MGS END ANCHOR CABLE ASSEMBLY
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Remove and replace Midwest Guardrail System end anchor cable
assembly.

MISC. R&R PARTS FOR END SECTION
Remove and replace parts for end section.

MISC. R&R 25 W-BEAM PANEL (TYPE A GR)
Remove and replace 25 W-beam guardrail panel for Type A guardrail.
Existing panels may be 12.5’ long.

MISC. R&R 25 W-BEAM PANEL (MGS)
Remove and replace 25 W-beam guardrail panel for Midwest Guardrail
System guardrail. Existing panels may be 12.5’ long.

MISC. R&R 6.25 THRIE BEAM PANEL (MGS)
Remove and replace 6.25 Thrie beam guardrail panel for Midwest
Guardrail System guardrail.

MISC. R&R 18.75 THRIE BEAM PANEL (MGS)
Remove and replace 18.75 Thrie beam guardrail panel for Midwest
Guardrail System guardrail.

MISC. R&R 25’ THRIE BEAM PANEL (TYPE E GR)
Remove and replace 25 Thrie beam guardrail panel for Type E guardrail.
Existing panels may be 12’-6” long.

MISC. R&R 25 THRIE BEAM PANEL (MGS)
Remove and replace 25’ Thrie beam guardrail panel for Midwest Guardrail
System guardrail. Existing panels may be 12’-6” long.

MISC. R&R 6.25’ TYPE A TO TYPE E TRANSITION BEAM
Remove and replace 6.25 transition section beam for Type A to Type E
transition.

MISC. R&R 12.5 END ANCHOR PANEL
Remove and replace 12.5’ end anchor W-beam panel. Existing beam may
be shorter.

MISC. R&R 12.5° MGS END ANCHOR PANEL
Remove and replace Midwest Guardrail System 12.5’ end anchor panel.

MISC. R&R 12.5° BEAM, CONC/CONVEX RADIUS, TY A
Remove and replace 12'-6" Type A guardrail beam with a concave or
convex radius beam.

MISC. R&R 12.5° BEAM, CONC/CONVEX RADIUS, MGS

Remove and replace 12’-6” Midwest Guardrail System guardrail beam with
a concave or convex radius beam.
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MISC. R&R 12.5 BEAM 10 GA. (TYPE E GR)
Remove and replace 12’-6”, 10 gage, Type E guardrail beam.

MISC. R&R STEEL POST, 6' MGS
Remove and replace 6’ steel guardrail post for MGS guardrail.

MISC. R&R STEEL POST, 6' TYPE A OR MGS GR
Remove and replace 6’ steel guardrail post for Type A or MGS guardrail.

MISC. R&R STEEL POST 6', TY E GR
Remove and replace 6’ steel guardrail post for Type E guardrail.

MISC. R&R STEEL POST 7' (TY A GR)
Remove and replace 7’ steel post for Type A guardrail.

MISC. R&R STEEL POST 7' (TY E GR)
Remove and replace 7’ steel post for Type E guardrail.

MISC. R&R WOOD POST 6' (TY AGR)
Remove and replace 6’ wood post for Type A guardrail.

MISC. R&R WOOD POST 7' (TY AGR)
Remove and replace 7' wood post for Type A guardrail.

MISC. R&R STEEL POST 8' MGS
Remove and replace 8’ steel guardrail post for MGS guardrail.

MISC. REALIGN & USE EXIST POST TY A OR E OR MGS GR
Realign and reuse existing guardrail post for Type A or E or MGS guardrail.

MISC. R&R WOOD/PLASTIC BLOCK 8X6X14 TY A GR

Remove and replace wood or plastic post block, 8" x 6" x 14" for Type A

guardrail.

MISC. R&R WOOD/PLASTIC BLOCK 8X6X14 MGS
Remove and replace wood or plastic post block, 8" x 6" x 14" for Midwest
Guardrail System guardrail.

MISC. R&R WOOD/PLASTIC BLOCK 12X6X14 MGS

Remove and replace wood or plastic post block, 12" x 6" x 14" for Midwest

Guardrail System guardrail.

MISC. R&R WOOD BLOCK 8X6X17 TRANSITION SECTION
Remove and replace wood or plastic post block, 8" x 6" x 17" for Type A to
Type E transition section.

MISC. R&R WOOD BLOCK 12X6X19 TRANSITION SECTION
Remove and replace wood or plastic post block, 12" x 6" x 19".
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MISC. R&R MGS HEIGHT AND BLOCK TRANSITION SECTION
Remove and replace Midwest Guardrail System height and block transition
section.

MISC. RE-TENSION GUARDRAIL SYSTEM
Re-tension anchor hardware for all end anchors and end terminals as
needed for mid-rail repairs.

MISC. R&R STEEL SPACER BLOCK (TYPE A GR)
Remove and replace steel spacer block for Type A guardrail.

MISC. R&R STEEL BLOCKOUT FOR RADIUS RAIL
Remove and replace steel blockout for radius rail.

MISC. R&R WOOD/PLASTIC BLOCK 8X6X21 TY E GR
Remove and replace wood or plastic post block, 8" x 6" x 21" for Type E
guardrail.

MISC. R&R STEEL TUBE BLOCK 7X4 BR ANCH
Remove and replace structural steel tubing block, 7" x 4" x 3/16" for bridge
anchor section.

MISC. R&R END SEC (SHOE) TY A GR
Remove and replace guardrail end section (also called a shoe) for Type A
guardrail.

MISC. R&R TERMINAL CONNECTOR TY A OR MGS GR
Remove and replace terminal connector for Type A or MGS guardrail.

MISC. R&R TERMINAL CONNECTOR, TYPE E OR MGS GR
Remove and replace thrie beam terminal connector for Type E or MGS
guardrail.

MISC. R&R GR DELINEATOR 1 SIDE OR 2 SIDE
Remove and replace existing reflective guardrail delineator (includes both
1 and 2 sided). Color will be as specified in Sec 606.10.

End Terminal Repair Items

606-99.02

606-99.02

606-99.02

MISC. NEW OR R&R REFLECTIVE SHEETING ON END TERMINAL
Install black/yellow reflective sheeting on new crashworthy end terminal
Head or remove and replace on existing head.

MISC. R&R NEW IMPACT HEAD (MSKT)
Remove and replace impact head with a new impact head for MSKT
crashworthy end terminal.

MISC. REM EXT GR & REUSE EXIST IMPACT HEAD (MSKT)
Remove extruded guardrail beam from an existing impact head and reuse
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the undamaged, serviceable impact head on the repaired MSKT
crashworthy end terminal. A new or used replacement head in an
undamaged, serviceable condition may be furnished to allow removal of
the extruded guardrail beam from the original head at the contractor’s shop
facilities.

MISC. R&R 12.5 FT END SECTION 15T W-BEAM RAIL (MSKT)
Remove and replace 1%t 12.5° w-beam rail. Rail must be original
manufacturer replacement part.

MISC. R&R 9.375 FT 2NP SECTION W-BEAM RAIL (MSKT)
Remove and replace 2" 9.375 w-beam rail. Rail must be original
manufacturer replacement part.

MISC. R&R CABLE ASSY W/PIPE, PLATE & ANCH (MSKT)
Remove and replace cable assembly including pipe sleeve, bearing plate,
and anchor bracket for MSKT crashworthy end terminal.

MISC. R&R GROUND STRUT (MSKT)
Remove and replace a MSKT ground strut.

MISC. R&R POST #1 HBA TOP (MSKT)
Remove and replace #1 HBA top post on MSKT crashworthy end terminal.

MISC. R&R POST #1 HBA BOTTOM (MSKT))
Remove and replace #1 HBA bottom post on MSKT crashworthy end
terminal.

MISC. R&R POST #2 HBA TOP (MSKT)
Remove and replace #2 HBA top post on MSKT crashworthy end terminal.

MISC. R&R POST #2 HBA BOTTOM (MSKT)
Remove and replace #2 HBA bottom post on MSKT crashworthy end
terminal.

MISC. R&R 12/25/3'1.5:3@6'3:3'1.5/S (SOFTSTOP)
Remove and replace 12/25/3'1.5:3@6'3:3'1.5/S on SoftStop crashworthy
end terminal.

MISC. R&R 6'0 SYT POST/8.5/31" GR HT (SOFTSTOP)
Remove and replace 6'0 SYT post/8.5/31" GR HT on SoftStop crashworthy
end terminal.

MISC. R&R ANCHOR GUARDRAIL 12'-6" (SOFTSTOP)
Remove and replace anchor guardrail 12’-6” on SoftStop crashworthy end
terminal.

MISC. R&R ANGLE STRUT (SOFTSTOP)
Remove and replace angle strut on SoftStop crashworthy end terminal.
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MISC. R&R STYP#1 8.5# 4'9-1/2 (SOFTSTOP)
Remove and replace STYP#1 8.5# 4'9-1/2 on SoftStop crashworthy end
terminal.

MISC. R&R ANCHOR POST W6X15#X6' (SOFTSTOP)
Remove and replace anchor post W6X15#X6' on SoftStop crashworthy
end terminal.

MISC. R&R IMPACT HEAD (SOFTSTOP)
Remove and replace impact head on SoftStop crashworthy end terminal.

MISC. REM EXT GR & REUSE EXIST IMPACT HEAD (SOFTSTOP)
Remove extruded guardrail beam from an existing impact head and reuse
the undamaged, serviceable impact head on the repaired SoftStop
crashworthy end terminal. A new or used replacement head in an
undamaged, serviceable condition may be furnished to allow removal of
the extruded guardrail beam from the original head at the contractor’s shop
facilities.

MISC. R&R CAN TL3 SS646 (SOFTSTOP)
Remove and replace # CAN TL3 SS646 on SoftStop crashworthy end
terminal.

MISC. R&R SLED WELDMENT (TRACC)
Remove and replace sled weldment on TRACC crashworthy end terminal.

MISC. R&R SHREDDER (TRACC)
Remove and replace shredder on TRACC crashworthy end terminal.

MISC. R&R STAGE 2 RIP PLATE 75 IN (TRACC)
Remove and replace stage 2 RIP plate 75" on TRACC crashworthy end
terminal.

MISC. R&R STAGE 3 RIP PLATE 93 IN (TRACC)
Remove and replace stage 3 RIP plate 93” on TRACC crashworthy end
terminal.

MISC. R&R STAGE 3 RIP PLATE (25965G) 87 IN (TRACC)
Remove and replace stage 3 RIP plate (25965G) 87" on TRACC
crashworthy end terminal.

MISC. R&R STAGE 3 RIP PLATE (25966G) 87 IN (TRACC)
Remove and replace stage 3 RIP plate (25966G) 87" on TRACC
crashworthy end terminal.

MISC. R&R 2 BAY FENDER PANEL (TRACC)

Remove and replace 2 bay fender panel on TRACC crashworthy end
terminal.
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MISC. R&R NOSEPIECE YELLOW (TRACC)
Remove and replace nosepiece yellow on TRACC crashworthy end
terminal.

Bullnose System Repair Items

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

Guard Cable Items

MISC. R&R PARTS FOR BULLNOSE SYSTEM
Remove and Replace various parts for Bullnose System

MISC. R&R 72 IN FOUNDATION TUBE BULLNOSE SYSTEM
Remove and Replace 72 in Foundation Tube for Bullnose System

MISC. R&R 96 1/16 IN FOUNDATION TUBE BULLNOSE SYSTEM
Remove and Replace 96 1/16 in Foundation Tube for Bullnose System

MISC. R&R POST #1-2 BULLNOSE SYSTEM
Remove and Replace post #1-2 for Bullnose System

MISC. R&R POST #3-8 BULLNOSE SYSTEM
Remove and Replace post #3-8 for Bullnose System

MISC. R&R POST #9-12 BULLNOSE SYSTEM
Remove and Replace post #9-12 for Bullnose System

MISC. R&R 8X16X14 3/16 TAPERED WOOD BLOCK BULLNOSE
SYSTEM

Remove and Replace 8x16x14 3/16 Tapered Wood Block for Bullnose
System

MISC. R&R RAIL SECTION #1 BULLNOSE SYSTEM
Remove and Replace Rail Section #1 for Bullnose System

MISC. R&R RAIL SECTION #2 BULLNOSE SYSTEM
Remove and Replace Rail Section #2 for Bullnose System

MISC. R&R RAIL SECTION #3 BULLNOSE SYSTEM
Remove and Replace Rail Section #3 for Bullnose System

ONE-STRAND ACCESS RESTRAINT CABLE REPAIR AND REPLACEMENT

202-99.03

606-40.00

MISC. REMOVE ACCESS RESTRAINT CABLE 1/S
Remove existing complete single strand access restraint cable system

ONE-STRAND CABLE — ACCESS RESTRAINT
Furnish and install new One-Strand Access Restraint Cable
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MISC. ATTACH CABLE TO POST ACC REST CABLE 1/S
Includes all hardware necessary to attach cable to new or existing post,
single strand access restraint cable

MISC. R&R ANCHOR ROD ASSY 1/S
Remove and replace anchor rod assembly, single strand access restraint
cable

MISC. R&R STEEL LINE OR END POST 1/S
Remove and replace steel line or end post, single strand access restraint
cable

MISC. R&R TURNBUCKLE CABLE END ASSY 1/S
Remove and replace turnbuckle cable end assembly, single strand access
restraint cable

MISC. REALIGN LINE/END POST ACC REST CABLE 1/S
Realign line or end post, single strand access restraint cable

MISC. REPLACE GUARD CABLE DELINEATOR
Replace delineator on one side of a guard cable post. (Note: Guard cable
placed in the median shall have delineators facing both directions of traffic.)

MISC. RETENSION ACCESS RESTRAINT CABLE 1/S
Retension single strand access restraint cable

MISC. SPLICE 1/2 INCH CABLE 1/S

Splice one 1/2-inch cable. Cut existing cable and splice new cable to
replace existing damaged cable; a splice includes clamps or torpedo cable
splices to fully develop the strength of the cable.

MISC. 1/2 INCH CABLE RESTRAINT 1/S
Furnish new 1/2-inch cable for access restraint.

LOW TENSION CABLE REPAIR AND REPLACEMENT

202-99.03

606-41.10

606-41.11

606-99.02

MISC. REMOVE GUARD CABLE
Remove guard cable system

ANCHOR ASSEMBLY, GUARD CABLE
Furnish and install anchor assembly, 3-strand guard cable system

ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL TRANSITION
Furnish and install anchor assembly to guardrail transition, guard cable
system

MISC. ATTACH CABLES TO POST LT

Includes all hardware necessary to attach or reattach up to 3 cables to one
line post or anchor post, guard cable system
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MISC. GUARD CABLE LINE POST SET IN ROCK
Install line post in solid rock or existing concrete for guard cable system,
pay item is in addition to normal pay item for guard cable

MISC. R&R ANCHOR POST
Remove and replace anchor post, guard cable system

MISC. R&R LINE POST
Remove and replace line post, guard cable system

MISC. R&R LINE POST IN ROCK LT
Remove and replace line post in rock, low tension guard cable system

MISC. R&R ANCH BRACKET - MED OR RDSIDE
Remove and replace median or roadside anchor bracket, guard cable
system

MISC. R&R ANCH BRACKET - GUARD CABLE TO GR
Remove and replace guard cable to guardrail transition anchor bracket,
guard cable system

MISC. R&R CABLE TRANSITION BRACKET
Remove and replace cable transition bracket, guard cable to guardrail
transition

MISC. R&R CABLE END FITTING
Remove and replace cable end fitting, guard cable system

MISC. R&R COMPENSATING CABLE END ASSY
Remove and replace compensating cable end assembly, guard cable
system

MISC. R&R COMPENSATOR SPRING
Remove and replace compensator spring only, guard cable system

MISC. R&R TURNBUCKLE END ASSY W/O COMPE'TOR
Remove and replace turnbuckle cable end assembly without compensator,
guard cable system

MISC. REALIGN LINE POST
Realign line post, guard cable system

MISC. REPLACE GUARD CABLE DELINEATOR
Replace delineator on one side of a guard cable post. (Note: Guard cable
placed in the median shall have delineators facing both directions of traffic.)

MISC. RETENSION LOW TENSION GUARD CABLES
Re-tension all strands of low tension guard cable system, item includes
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check and adjustment of all end assemblies on both ends of a cable run

MISC. RETROFIT SLIP BASE PLATE
Furnish and Install retrofit slip base plate in accordance with standard
drawing included in this proposal.

MISC. SPLICE 3/4 INCH CABLE 1/S

Splice one 3/4-inch cable. Cut existing cable and splice new cable to
replace existing damaged low tension cable; a splice includes clamps or
torpedo cable splices to fully develop the strength of the cable.

MISC. 3/4 INCH CABLE 1/S LOW TENSION
Furnish 3/4-inch cable 1/s Low Tension

HIGH TENSION GUARD CABLE BARRIER REPAIR AND REPLACEMENT - VALTIR

202-99.03

606-41.10

606-41.11

606-99.02

606-99.02

606-99.02

606-99.02

606-99.02

MISC. REMOVE GUARD CABLE
Remove guard cable system

ANCHOR ASSEMBLY, GUARD CABLE
Furnish and install anchor assembly, guard cable system

ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL TRANSITION
Furnish and install anchor assembly to guardrail transition, guard cable
system

MISC. ATTACH CABLES TO POST HT - VALTIR
Includes delineator and all hardware necessary to attach or reattach up to
3 cables to one line post or anchor post; high tension cable system

MISC. ATTACH NEW CRP ANCH POST TO BASE HT

Furnish and attach a new CRP upper anchor post to an existing
undamaged CRP stub post mounted in a concrete footing; includes new
reflector for post; high tension cable system

MISC. REATTACH EXIST CRP ANCH POST TO BASE - VALTIR
Reattach an existing undamaged cable release post (CRP) upper anchor
post to an existing undamaged CRP stub post mounted in a concrete
footing; high tension cable system

MISC. R&R CRP ANCH POST 1-3 CONC FOOT W/STUB HT
Remove and replace CRP post footing # 1-3 with a new reinforced concrete
footing with a new CRP stub; high tension cable system

MISC. FURN/INST TURNBUCKLE CABLE SPLICE ASSY HT

Furnish and install a turnbuckle cable splice assembly to tie two cut ends
of high tension cable together; includes all castings, wedges, threaded
rods, nuts, and turnbuckles needed to fully develop the strength of the
cable, high tension cable system
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MISC. R&R TURNBUCKLE HT

Remove and replace a turnbuckle to tie two existing cable ends with
existing left hand and right-hand stud assemblies. New turnbuckle will
typically be used when an existing turnbuckle has been cut by emergency
personnel to free a vehicle from the cable system, high tension cable
system

MISC. R&R CCT TERMINAL POST 4-7 IN EXSLEEVE HT
Remove and replace CCT post # 4-7 in an existing ground sleeve mounted
in a concrete footing; high tension cable system

MISC. R&R CCT TERMINAL POST 8-9 IN EXSLEEVE HT
Remove and replace CCT post # 8-9 in an existing ground sleeve mounted
in a concrete footing; high tension cable system

MISC. R&R CCT TERM POST 4-9 CONC FOOT W/SLEEVE HT
Remove and replace Cable Terminal (CCT) post footing # 4-9 with a new
reinforced concrete footing with a new sleeve; high tension cable system

MISC. R&R LINE POST CONC FOOTING W/SLEEVE HT

Remove and replace steel yielding cable line post reinforced concrete
footing with a new sleeve; engineer may allow abandoning of old concrete
base and installation of new base immediately adjacent to damaged base;
high tension cable system

MISC. R&R LINE POST IN EXIST SLEEVE HT

Remove and replace steel yielding cable line post in an existing ground
sleeve mounted in a concrete footing; includes new delineator for top of
post; high tension cable system

MISC. R&R LINE POST IN ROCK HT
Remove and replace line post in rock, low tension guard cable system

MISC. R&R TOP/MID/OR BOTTOM CABLE END ASSY HT

Remove and replace the top, middle, or bottom cable end assembly at a
CCT terminal; bottom assembly is 41°-9” long; middle assembly is 48’-0”
long; top assembly is 54°-3” long; includes all hardware to fully replace the
cable end assembly; high tension cable system

MISC. REALIGN LINE POST
Realign line post, guard cable system

MISC. RETENSION HIGH TENSION CABLES HT
Retension all strands of high tension guard cable system; item includes
written documentation on a tension log form provided to the engineer;
includes check and adjustment of each turnbuckle.

MISC. SPLICE 3/4 INCH CABLE 1/S
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Splice one 3/4-inch cable. Cut existing cable and splice new cable to
replace existing damaged high tension cable; a splice includes clamps or
torpedo cable splices to fully develop the strength of the cable.

606-99.03 MISC. 3/4 INCH CABLE 1/S HT
Furnish 3/4-inch cable 1/s HT

606-99.03 MISC. HIGH TENSION SAFETY FENCE, TL-3
Furnish and install new TL-3 High Tension Safety Fence

606-99.03 MISC. HIGH TENSION SAFETY FENCE, TL-4
Furnish and install new TL-4 High Tension Safety Fence

HIGH TENSION GUARD CABLE BARRIER REPAIR AND REPLACEMENT -
GIBRALTAR

202-99.03 MISC. REMOVE GUARD CABLE
Remove guard cable system

606-41.10 ANCHOR ASSEMBLY, GUARD CABLE
Furnish and install anchor assembly, guard cable system

606-41.11 ANCHOR ASSEMBLY, GUARD CABLE TO GUARDRAIL TRANSITION
Furnish and install anchor assembly to guardrail transition, guard cable
system

606-99.02 MISC. ATTACH CABLES TO TL-3 POST HT - GIBRALTAR
Includes all hardware necessary to attach or reattach up to 3 cables to one
TL-3 line post or anchor post; high tension cable system

606-99.02 MISC. ATTACH CABLES TO TL-4 POST HT - GIBRALTAR
Includes all hardware necessary to attach or reattach up to 3 cables to one
TL-4 line post or anchor post; high tension cable system

606-99.02 MISC. ANCHOR POST
Furnish and Install Anchor Post

606-99.02 MISC. ANCHOR TERMINAL FITTING
Furnish and Install Anchor Terminal Fitting

606-99.02 MISC. ATTACH NEW CABLE RELEASE POST
Furnish and Install Cable Release Post and attach cables

606-99.02 MISC. REATTACH EXIST CRP ANCH POST TO BASE - GIBRALTAR
Reattach an existing undamaged cable release post (CRP) to base

606-99.02 MISC. CABLE SPLICE TURNBUCKLE
Furnish and Install Cable Splice Turnbuckle
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MISC. R&R ANCHOR POST
Remove and replace anchor post, guard cable system

MISC. R&R LINE POST IN ROCK HT
Remove and replace line post in rock, high tension guard cable system

MISC. R&R LINE POST
Remove and replace line post, guard cable system

MISC. R&R LINE POST CONC FOOTING W/SLEEVE HT - GIBRALTAR
Remove and replace steel yielding cable line post reinforced concrete
footing with a new sleeve; engineer may allow abandoning of old concrete
base and installation of new base immediately adjacent to damaged base;
high tension cable system

MISC. REALIGN LINE POST HT
Realign line post, high tension guard cable system

MISC. REPLACE GUARD CABLE DELINEATOR
Replace delineator on one side of a guard cable post. (Note: Guard cable
placed in the median shall have delineators facing both directions of traffic.)

MISC. RETENSION HIGH TENSION CABLES HT
Retension all strands of high tension guard cable system; item includes
written documentation on a tension log form provided to the engineer;
includes check and adjustment of each turnbuckle.

MISC. SPLICE 3/4 INCH CABLE 1/S

Splice one 3/4-inch cable. Cut existing cable and splice new cable to
replace existing damaged high tension cable; a splice includes clamps or
torpedo cable splices to fully develop the strength of the cable.

MISC. TERMINAL POST #1/WEAK
Furnish and Install Terminal Post #1/WEAK

MISC. TERMINAL POST #2/WEAK
Furnish and Install Terminal Post #2/WEAK

MISC. TL-3 TERMINAL POST #3&4/WEAK
Furnish and Install TL-3 Terminal Post #3&4/WEAK

MISC. TL-4 TERMINAL POST #3&4/WEAK
Furnish and Install TL-4 Terminal Post #3&4/WEAK

MISC. TL-3 LINE POST DRIVEN
Furnish and Install TL-3 line post driven, high tension guard cable system

MISC. TL-3 LINE POST SOCKETED
Furnish and Install TL-3 line post socketed, high tension guard cable
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system

606-99.02 MISC. TL-4 LINE POST DRIVEN
Furnish and Install TL-4 line post driven, high tension guard cable system

606-99.02 MISC. TL-4 LINE POST SOCKETED
Furnish and Install TL-4 line post socketed, high tension guard cable
system

606-99.03 MISC. 3/4 INCH CABLE 1/S HT
Furnish 3/4-inch cable 1/s HT

606-99.03 MISC. HIGH TENSION SAFETY FENCE, TL-3
Furnish and install new TL-3 High Tension Safety Fence

606-99.03 MISC. HIGH TENSION SAFETY FENCE, TL-4
Furnish and install new TL-4 High Tension Safety Fence

JJ. Guardrail Compliance Requirements

1.0 Effective July 1, 2016 all new end terminals and end terminal repairs on routes shall be MASH
Crashworthy End Terminals.

All new guardrail installations shall use Midwest Guardrail System (MGS) in lieu of Type A

Guardrail. For guardrail repairs, Type A or MGS guardrail may be used as determined by the
engineer.

KK. Grading for Crashworthy End Terminal

1.0 Description. This work shall consist of all grading necessary to meet or exceed the Alternate
Grading limits for MASH crashworthy End Terminals as shown on Standard Drawing 606.81,
including furnishing and placing the fill material and mobilization of equipment. The graded area
for the end terminal shall be sloped no greater than 10:1 away from the edge of pavement or
shoulder. Grading shall include constructing a 2:1 or flatter slope from the grading limits shown
on the standard drawing to the existing slope.

1.1 Grading for Crashworthy End Terminal (GCET) will not be used for locations where the
engineer estimates more than 15 cubic yards of material per end terminal will be required or where
constructing a 2:1 or flatter slope from the grading area to the existing slope is deemed to be
infeasible. When either of the aforementioned conditions applies, the work is considered beyond
the scope of this contract unless both parties agree to a negotiated settlement to proceed with
performing the work. The engineer may also decline to utilize GCET for any other reasons.

1.2 Completion of the GCET work may be done concurrently with the repair of the end terminal
or may be postponed by the contractor for a maximum of 30 calendar days from the notice to
proceed date specified on the Job Order. Failure to complete the grading work within the limit
specified herein will result in liquidated damages as specified elsewhere in this contract.
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2.0 Materials. The fill material used by the contractor shall be rocky in nature, such as crushed
stone, base rock, or other granular type material approved by the engineer. Limestone
screenings, sand and other fine materials that are highly erodible shall not be used for fill material.
Large rock, not to exceed a maximum nominal size of 8”, may be used, but shall be gap-graded
to minimize voids. When the size of the rock used exceeds 3” in diameter, all voids in the rock fill
shall be filled with granular material of 1” size or less.

2.1 Material shall not be obtained from Commission right of way. Material obtained from a
contractor-furnished borrow shall be in accordance with 203.3.

3.0 Construction. The rocky fill material shall be placed in accordance with this provision and
as stated herein. Existing vegetative material shall be removed prior to adding fill material.
Compactive effort and construction methods shall be performed to the extent that the final 10:1
platform has sufficient stability to support a standard unloaded dump truck without sliding of the
material or rutting of the platform in excess of 1” in depth. Proof rolling by the contractor with an
unloaded dump truck may be required upon request by the engineer at no additional cost to the
Commission. Benching of the existing slope may be required to ensure the material has a stable
foundation to comply with this provision. The final surface of the graded area shall be uniform
and true to grade.

4.0 Method of measurement. No final measurement will be made for the volume of material
used for GCET. A preliminary estimate of the amount of fill will be made by the engineer for the
purpose of determining if GCET shall be specified. The Job Order issued by the engineer will
indicate the need for GCET when, in the opinion of the engineer, the existing terrain at the end
terminal does not meet or exceed the alternate grading limits for MASH crashworthy end terminals
as shown on Standard Drawing 606.81 and the engineer estimates the grading work needed to
meet the standard will not exceed 15 CY of material.

5.0 Basis of Payment. A lump sum payment will be made for each end terminal that requires
GCET, as determined by the engineer. Payment for this work shall be completely covered by the
fixed unit price for MISC. GRADING FOR CRASHWORTHY END TERMINAL multiplied by the
Adjustment Factor.

5.1 Payment for traffic control will not be duplicated when the contractor performs the GCET work
separate from the repair of the end terminal.
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Retrofit Slip Base Plate Detail
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GENERAL NOTE:

PAYMENT WILL BE CONSIDERED FULL COMPENSATION
FOR ALL LABOR. EQUIPMENT. AND MATERIAL
[NCLUDING PLATES. SPACERS. POSTS. AND OHER
HARDWARE NECESSARY FOR REPAIRING THE GUARD
CABLE ANCHOR POST. PAYMENT FOR THE CUTTING
AND REMOVAL OF THE EXISTING POST WILL BE
CONSIDERED INCLUDED IN THE COST OF THE
ANCHOR POST REPAIR.

RETROFIT SLIP BASE PLATE DETAIL

FOR GUARD CABLE ANCHOR POST REPAIR
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