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A. CONSTRUCTION REQUIREMENTS  
 
1.0  Description.  This provision contains general construction requirements for this project. 
 
2.0  Construction Requirements.  The plans and the asbestos and lead inspection report(s) for 
the existing structure(s) and the geotechnical report for the new structure(s) are included in the 
contract in the bridge electronic deliverables zip file for informational purposes only. 
 
2.1  In order to assure the least traffic interference, the work shall be scheduled so that the bridge 
closure is for the absolute minimum amount of time required to complete the work.  The bridge 
shall not be closed until material is available for continuous construction and the contractor is 
prepared to diligently pursue the work until the closed bridge is opened to traffic. 
 
2.2  The existing slab for the bridge(s) to be redecked was constructed as composite or non-
composite as indicated in the table below. 
 

Bridge No. Type of deck 

F0565 Non-composite 

 
2.3  Provisions shall be made to prevent any debris and material from falling into the waterway.  
If determined necessary by the engineer, any debris and material that falls below the bridge 
outside the previously specified limits shall be removed as approved by the engineer at the 
contractor's expense.   
 
2.4  Any damage sustained to the remaining structure as a result of the contractor's operations 
shall be repaired or the material replaced as approved by the engineer at the contractor's 
expense. 
 
2.5  Provisions shall be made to prevent damage to any existing utilities.  Any damage sustained 
to the utilities as a result of the contractor's operations shall be the responsibility of the contractor.  
All costs of repair and disruption of service shall be as determined by the utility owners and as 
approved by the engineer. 
 
2.6  A washer shall be required under head and nut when any reaming is performed for bolt 
installation. 
 
2.7  SSPC-SP2 and SSPC-SP3 surface preparation shall be in accordance with the 
environmental regulations in Sec 1081, and collection of residue shall be in accordance with Sec 
1081 for collection of blast residue.  SSPC-SP6, SSPC-SP10 and SSPC-SP11 surface 
preparation shall be in accordance with the approved blast media and environmental regulations 
in Sec 1081, and collection of blast residue shall be in accordance with Sec 1081. Asbestos and 
lead inspections have been performed on this structure (Bridge #F0565). Results indicate that 
lead is present. See the Lead Based Paint survey report included in the electronic deliverables. 
 
3.0  Coating Information. 
 
3.1  Straps Removal.  Exposed portions of straps for stay-in-place forms shall be removed prior 
to surface preparation.  Straps need not be removed in areas that are not being painted.  Flame 
cutting will not be permitted.  The contractor shall exercise care not to damage the existing 
structure during removal.  Any damage sustained to the remaining structure as a result of the 
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contractor's operations shall be repaired or the material replaced as approved by the engineer at 
the contractor's expense. 
 
3.2  Slab Drains and Stay-In-Place Forms.  The stay-in-place forms, slab drains and slab drain 
brackets shall not be recoated, overcoated or damaged during the painting operation.  Any portion 
of the slab drain bracket that is blast cleaned shall be recoated with System G.  Any damage 
sustained as a result of the contractor's operations shall be repaired or the material replaced as 
approved by the engineer at the contractor's expense. 
 
3.3  Environmental Contact.  Environmental Section may be contacted at the below address or 
phone number.  The Missouri Department of Health may be contacted at (573) 751-6102. 

 
 MoDOT - Design Division - Environmental Section 
 P.O. Box 270 
 105 W. Capitol Ave., Jefferson City, MO 65102 
 Telephone: (573) 526-4778 
 

3.4  Approved Smelter and Hazardous Waste Treatment, Storage and Disposal Facility.  
The following is the approved smelter and hazardous waste treatment, storage and disposal 
facility: 

 
 Doe Run Company - Resource Recycling Division - Buick Facility 
 Highway KK 
 Boss, MO 65440 
 Telephone: (573) 626-4813 

 
4.0  Method of Measurement.  No measurement will be made. 
 
5.0  Basis of Payment.  Payment for the above described work will be considered completely 
covered by the contract unit price for other items included in the contract. 
 
 

B. REMOVAL OF EXISTING BEARINGS    
 

1.0  Description. 
 
1.1  With the deck removed, this work shall consist of but is not limited to raising and supporting 
existing girders and/or beams at the locations specified on the plans, removing and disposing of 
the existing bearings and anchor bolts and performing all other required preparations prior to 
installing new bearings and anchor bolts as shown on plans. 
 
1.2  The responsibility for the design and construction of falsework required to support the girders 
and/or beams during bearing removal and new bearing installation shall rest solely with the 
contractor.  The design shall ensure that the falsework can support all applicable dead loads and 
any construction loads.  The design shall also provide an adequate factor of safety when selecting 
the temporary support members.  The falsework design and working plans including detailed 
computations shall be signed, sealed and stamped by a registered professional engineer in the 
State of Missouri in accordance with Authentication of Certain Documents in Sec 107. 
 
1.3  Existing girders and/or beams shall be subject to minimal construction loading by performing 
this work with the existing deck removed. 
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1.4  Existing bearing top plates shall be removed and girder and/or beam surfaces cleaned and 
coated before placement of new bearings.  The removal of the existing bearing top plate and 
cleaning shall be completed in such a manner as to not cause any damage to the existing bottom 
flange.  Method of removal shall be as approved by the engineer. 
 
2.0  Construction Requirements and Materials. 
 
2.1  Raising and Supporting the Superstructure. 
 
2.1.1  Before beginning operations, the contractor shall submit to the engineer for review the 
method and sequence of operation proposed to be used in performing this work.  With the deck 
removed, the contractor shall exercise caution when supporting the structural steel and shall raise 
the girders and/or beams the minimum extent necessary to perform this work with a maximum 
raise of 1/4 inch.  Raising the girders and/or beams at the location of reset bearings shall be 
performed in a manner to prevent any damage to the adjoining steel.  The lifting operation shall 
be performed only when authorized, but such authorization shall not relieve the contractor of 
responsibility for the safety of the operation or for damage to the structure.  Any damage caused 
by the contractor’s operations shall be repaired at the contractor’s expense as approved by the 
engineer. 
 
2.1.2  Temporary timber supports (bearing stiffeners) shall be placed between the girder and/or 
beam flanges at each jacking location to prevent flange rotation.  Permanent steel stiffening 
angles shall be designed and attached to the beam web when the beam web thickness is not 
adequate to support the jacking load. 
 
2.1.3  Raising the girders and/or beams shall be performed simultaneously and shall be performed 
in a manner to prevent any damage to the adjoining steel. 
 
2.1.4  Existing end diaphragms at bent may require loosening or be completely removed in order 
to install new anchor bolts and bearings as authorized by the engineer. 
 
2.1.5  Bolts of existing end diaphragms that must be loosened or removed shall be replaced with 
like size galvanized high strength bolts with washer under head and nut. 
 
2.2  Bearing Removal. 
 
2.2.1  After the structural members are supported, the contractor shall remove the existing 
bearings. 
 
2.2.2  The contractor shall remove the existing anchor bolts to one inch below the concrete surface 
or to the extent needed for installation of the new anchor bolts as required by the plans and as 
authorized by the engineer.  The resultant holes shall be filled with a qualified special mortar in 
accordance with Sec 704. 
 
2.3  Cleaning and Painting.  Faying surfaces where existing end diaphragms will be reconnected 
and inside of drilled holes and the bottom surface of existing flange which will become faying 
surfaces of new connections shall be cleaned and painted with one coat of gray epoxy-mastic 
primer (non-aluminum). 
 
3.0  Method of Measurement.  Final measurement for removal of the existing bearings and 
preparation for the installation of the new bearings will be made per each. 
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4.0  Basis of Payment.  Payment for furnishing and placing all temporary falsework (including 
stiffeners), materials, removals, disposal of all falsework, labor, tools, equipment and all 
incidentals necessary to complete this item will be considered completely covered by the contract 
unit price for Removal of Existing Bearings. 
 
 

C. RAPID SET CONCRETE PATCHING MATERIAL – HORIZONTAL REPAIRS 
 
1.0  Description.  This specification covers cementitious concrete, polymer-modified concrete 
and polymer concrete that are suitable for repairing concrete surfaces on bridges or roadways, 
particularly under fast setting or special conditions.  The repairs would involve horizontal 
applications.  The work shall consist of removing, furnishing, preparing, and placing materials at 
locations as shown on the plans or as directed by the engineer. 
 
2.0  Material.  All materials shall be in accordance with MoDOT specifications and as noted 
herein. 
 
2.1  Aggregate For Extending Commercial Mixture.  Coarse and fine aggregates shall be in 
accordance with Sec 1005, except the requirements for gradation and percent passing the No. 
200 sieve shall not apply.  Coarse aggregate meeting Gradation E requirements shall be used for 
repairs greater than one inch (25 mm) in depth.  Fine aggregate will be allowed for repairs less 
than one inch (25 mm).  Aggregate specified, bagged, labeled and furnished by the rapid set 
concrete patching material manufacturer may also be used for mortar extension. 
 
2.2  Material Applications.  The contractor shall select and use the product most suitable for the 
work and field conditions in accordance with these specifications. 
 
2.3  Curing.  Rapid set concrete patching material shall be cured until the minimum compressive 
strength 3200 psi is attained using standard curing specifications, unless otherwise specified by 
the manufacturer. 
 
2.4  Qualification and Project Acceptance.   
 
2.4.1 Inspection.  All materials shall be subject to inspection and sampling by MoDOT at the 
source of manufacture, intermediate shipping terminal or destination.  MoDOT will be allowed free 
access to all facilities and records as required to conduct inspection and sampling. 
 
2.4.2 Qualification.  Prior to use, rapid set concrete patching material shall be qualified.  In order 
to become qualified, a material shall have completed testing through AASHTO's National 
Transportation Product Evaluation Program (NTPEP).  The manufacturer shall contact the 
AASHTO/NTPEP coordinator to obtain the testing location for the rapid setting concrete patching 
material.   
 
2.4.2.1  Requested Information.  The manufacturer shall submit with samples of the materials, 
a written request to Construction and Materials with the following information: 
 

(a)  Brand name of the product.      
 
(b)  Certification that the material meets this specification. 
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(c)  NTPEP test results showing compliance with this special provision. 
 
(d)  Specific mixing, handling and curing instructions. 
 
(e)  Application type (i.e., bridge or roadway).  
 

2.4.2.2  Qualified List.  Upon approval by the engineer, the brand name and manufacturer will 
be placed on a qualified list of rapid set concrete patching materials.  The listing of qualified 
materials is available from Construction and Materials or on MoDOT’s web site.  New certified 
test results and samples shall be submitted any time the manufacturing process or the material 
formulation is changed. The material will be subject to removal from the qualified list if there is 
evidence of unsatisfactory performance or a change in manufacturing process or formulation, or 
when random sampling and testing of material offered for use indicates nonconformity with any 
of the requirements herein specified. 
 
2.4.3  Provisional Approval.  Provisional approval may be granted provided the following 
requirements have been met: 
 

(a) New Products Evaluation Form 
 

(b) Certified test results from an independent laboratory showing compliance with this 
special provision. 

 
(c) Documentation prepared by MoDOT covering two years of field performance on 

MoDOT’s system.  MoDOT will need to approve the location of the test site.  
Documentation  will contain the placement date, field observations (semi annual), 
description of field performance and photographs of in-place material. 

 
(d) During placement the manufacturer’s representative shall be present on the project to 

provide technical expertise. 
 
2.4.3.1  Disqualification.  If during the two year observation period the repair area(s) fails 
provisional approval will not be granted.  Repair area(s) experiencing any cracking, debonding or 
spalling will be considered a failure.  
 
2.4.3.2  Length of Provisional Approval.  Provisional approval will be granted for three years or 
until NTPEP testing is completed. 
 
2.5 Certification.  The contractor shall supply a manufacturer's certification to the engineer for 
each lot of material furnished.  The certification shall include the name of the manufacturer, a 
manufacturer certification statement that the material supplied is the same as that qualified and 
listing the date of qualification. 
 
2.6 Acceptance.  Acceptance of the material will be based on the use of a qualified or 
provisionally approved material, the manufacturer's certification that the material supplied is the 
same as that approved and upon the results of such tests as may be performed by the engineer. 
 
3.0  Mixture.   Unless otherwise specified, rapid set concrete patching material shall be approved 
commercial mixtures meeting Sections 3.1 – 3.1.3 or deck repair cementitious mortar meeting 
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Section 3.2.  Rapid set concrete patching materials shall be specifically designed for the 
application needed. 
 
3.1  Commercial Mixtures.  Rapid set concrete patching material in its sacked form and mixtures 
when properly prepared in accordance with the manufacturer’s specifications, shall meet the 
minimum test requirements given in Table 1.  Mixtures may be supplied, as required, as a patching 
mortar or as a patching mortar with aggregate extension.  If the material is to be supplied with 
extender aggregate, this shall also pass the required tests in Table 1 using the maximum allowed 
amount of extender aggregate. 
 
3.1.1 Mixture Requirements.  Rapid set concrete patching material shall be single packaged 
dry mix requiring the addition of water or other liquid component just prior to mixing.  The material 
shall be capable of ½ inch (13 mm) to full depth repair and require no bonding agent.  The material 
shall not contain soluble chlorides as an ingredient of manufacture.  The material shall be placed 
in accordance to the manufacturer's recommendations. 
 

Table 1 
(English Unit) 

Physical Test 
Property 

 
Specification 

Requirement 
for 

cementitious 
concrete 

Requirement 
for polymer-

modified 
concrete 

Requirement 
for polymer 

concrete 

 
Bond Strength by 
Slant Shear1 

ASTM 
C882/C928 3 

min. 1000 psi  @ 
24hrs.& min. 
1500 psi @ 7 

days 
 

 
n/a 

min. 1000 psi  @ 
24hrs.& min. 
1500 psi @ 7 

days 
 

Linear Coefficient 
of Thermal 
Expansion1, 2 (for 
bagged mortar 
only, without 
extension 
aggregate) 

 
 
 

ASTM 
C531 

 
 

n/a 

 
 

n/a 

 
 

4 – 8 X 10-6 
in/in/deg F 

 
Resistance to 
Rapid Freezing & 
Thawing1 

 
AASHTO T161 or 

ASTM C666 

80% min. using 
Procedure B5 
(300 Cycles) 

 

80% min. using 
Procedure B5 
(300 Cycles) 

 

 
 

n/a 

Compressive 
Strength1 

AASHTO T22 or 
ASTM C39 

3200 psi @ 3 hr 
& 

4000 psi @ 7 
days 

3200 psi @ 3 hr 
& 

4000 psi @ 7 
days 

n/a 

 
 
Rapid Chloride 

Permeability1 

AASHTO T277 or 
ASTM C1202 

Bridge Decks 
1000 coulombs 

@ 28 days 
Roadway 

2000 coulombs 
@ 28 days 

Bridge Deck 
1000 coulombs 

@ 28 days 
Roadway 

2000 coulombs 
@ 28 days 

Bridge Deck 
1000 coulombs 

@ 28 days 
Roadway 

2000 coulombs 
@ 28 days 

Length Change1, 4 AASHTO T 160 or 
ASTM C157 

In water Storage 
(+0.15) 

In air storage  
(-0.15) 

In water storage 
(+0.15) 

In air storage  
(-0.15) 

n/a 

Color  gray gray gray 
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1The commercial mix test values can be located in the AASHTO's National Transportation Product 
Evaluation Program (NTPEP) reports for Laboratory Evaluations of Rapid Set Concrete Patching 
Materials.  Data for provisionally approved materials is located at the Construction and Materials 
Division. 
2Not required for extended mixtures if the mortar passes this requirement. 
3  ASTM C882 shall be performed on non-water based materials.  ASTM C928 shall be performed 
on water-based materials.  
4  As modified by ASTM C928. 
5  Procedure A may be used in lieu of Procedure B 
 
3.1.2  Construction Requirements.  The manufacturer shall provide with the bagged mixture, 
specifications for the mixing procedure, amount and kind of liquid to be added, and the amount of 
aggregate extension allowed, if any.  All mixing, handling and curing practices recommended by 
the manufacturer shall be followed and will be considered a part of these specifications. 
 
3.1.3  Removal from Qualified List.  All mixtures shall be approved before use.  Reoccurring 
failures of any mixture for any reason will be cause for removal from the qualified list. 
 
3.2  Deck Repair Concrete.  A qualified rapid set concrete patching material indicated for 
horizontal use and intended for patching concrete bridge decks may be used when specified on 
the plans and as approved by the engineer.  If this option is selected, the contractor shall provide 
a trial mix to determine the total cure time needed to achieve a compressive strength of 3200 psi 
(22 MPa).  Compressive specimens shall be prepared in accordance with current MoDOT test 
methods and cured to simulate actual field conditions.  Testing of compressive specimens shall 
be performed by methods and at facilities acceptable to the engineer.  The repaired deck shall 
not be opened to traffic until at least 4 hours after the last placement of deck repair concrete, the 
established cure time has elapsed and until such concrete has achieved a compressive strength 
of 3200 psi (22 MPa).  A new trial mix may be required if the engineer determines the field 
conditions vary substantially from trial mix conditions.  The engineer will make field cylinders to 
verify the 3200 psi (22 MPa) minimum strength. 
 
4.0  Construction Requirements. 
 
4.1  Mixing.  Rapid set concrete patching material shall be mixed and finished according to the 
manufacturer’s recommendation.  
 
4.2  Preparation of Repair Area.  Deteriorated, damaged or defective concrete as shown on the 
plans, required by the specifications or as directed by the engineer, shall be removed.  All exposed 
reinforcement shall be thoroughly cleaned as shown on the plans, required by the specifications 
or as directed by the engineer.  Unless otherwise specified by the commercial mixture 
manufacturer, the existing surface shall be damp and all free water shall be removed prior to 
placement of the required material. 
 
4.3  Bonding Agent.  A bonding agent may be used if recommended by the rapid set concrete 
patching material manufacturer. 
 
5.0  Method of Measurement.  No measurement will be made for rapid set concrete patching 
material. 
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6.0  Basis of Payment.  Rapid set concrete patching material will be paid for at the contract unit 
price for other items and will be considered full compensation for all labor, equipment and material 
to complete the described work. 
 
 

D. RAPID SET CONCRETE PATCHING MATERIAL – VERTICAL AND OVERHEAD 
REPAIRS 

 
1.0  Description.  This specification covers cementitious concrete, polymer-modified concrete 
and polymer concrete that are suitable for repairing concrete surfaces on bridges or concrete 
structures, particularly under fast setting or special conditions.  The repairs would involve vertical 
or overhead applications.  The work shall consist of removing, furnishing, preparing, and placing 
materials at locations as shown on the plans or as directed by the engineer. 
 
2.0  Material.  All materials shall be in accordance with MoDOT specifications and as noted 
herein. 
 
2.1  Aggregate.  For Extending Commercial Mixture.  Coarse and fine aggregates shall be in 
accordance with Sec 1005, except the requirements for gradation and percent passing the No. 
200 sieve shall not apply.  Coarse aggregate meeting Gradation E requirements shall be used for 
repairs greater than one inch (25 mm) in depth.  Fine aggregate will be allowed for repairs less 
than one inch (25 mm).  Aggregate specified, bagged, labeled and furnished by the rapid set 
concrete patching material manufacturer may also be used for mortar extension. 
 
2.2  Material Applications.  The contractor shall select and use the product most suitable for the 
work and field conditions in accordance with these specifications. 
 
2.3  Curing.  Rapid set concrete patching material shall be cured until the minimum compressive 
strength 1500 psi is attained using standard curing specifications, unless otherwise specified by 
the manufacturer. 
 
2.4  Qualification and Project Acceptance.   
 
2.4.1 Inspection.  All materials shall be subject to inspection and sampling by MoDOT at the 
source of manufacture, intermediate shipping terminal or destination.  MoDOT will be allowed free 
access to all facilities and records as required to conduct inspection and sampling. 
 
2.4.2 Qualification.  Prior to use, rapid set concrete patching materials need to be qualified. 
 
2.4.2.1  Requested Information.  The manufacturer shall submit with samples of the materials, 
a written request to Construction and Materials with the following information: 
 

(a) New Products Evaluation Form 
 

(b)  Brand name of the product.      
 
(c)  Certification that the material meets this specification. 
 
(d)  Certified test results from an independent laboratory showing compliance with this 
specification. 
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(e)  Specific preparation instructions of repair area. 
 
(f)  Specific mixing, handling and curing instructions. 
 
(g)  Application type (i.e., vertical or overhead).  
 

2.4.2.2  Field Evaluation.  Final approval will be granted when the following requirements are 
met: 
 

(e) MoDOT report documenting two years of field performance on MoDOT system.  The 
report will contain the placement date, field observations (semi annual), description of 
field performance and photographs of in-place material. 

 
(f) A manufacturer’s representative shall be present during placement of the material to 

provide technical expertise. 
 
2.4.2.2.3  Disqualification.  If during the two year observation period the repair area(s) fails  the 
product will not be added to the qualified list. 
 
2.5  Qualified List.  The listing of qualified products are available from Construction and Materials 
or on MoDOT’s web site.  New certified test results and samples shall be submitted any time the 
manufacturing process or the material formulation is changed. The material will be subject to 
removal from the qualified list if there is evidence of unsatisfactory performance or a change in 
manufacturing process or formulation, or when random sampling and testing of material offered 
for use indicates nonconformity with any of the requirements herein specified. 
 
2.6 Certification.  The contractor shall supply a manufacturer's certification to the engineer for 
each lot of material furnished.  The certification shall include the name of the manufacturer, a 
manufacturer certification statement that the material supplied is the same as that qualified and 
listing the date of qualification. 
 
2.7 Acceptance.  Acceptance of the material will be based on the use of a qualified product, the 
manufacturer's certification that the material supplied is the same as that approved and upon the 
results of such tests as may be performed by the engineer. 
 
3.0  Mixture.  Unless otherwise specified, rapid set concrete patching material shall be approved 
commercial mixtures meeting Sections 3.1 – 3.1.3..  Rapid set concrete patching materials shall 
be specifically designed for the application needed. 
 
3.1  Commercial Mixtures.  Rapid set concrete patching material in its sacked form and mixtures 
when properly prepared in accordance with the manufacturer’s specifications, shall meet the 
minimum test requirements given in Table 1.  Mixtures may be supplied, as required, as a patching 
mortar or as a patching mortar with aggregate extension.  If the material is to be supplied with 
extender aggregate, this shall also pass the required tests in Table 1 using the maximum allowed 
amount of extender aggregate. 
 
3.1.2 Mixture Requirements.  Rapid set concrete patching material shall be single packaged 
dry mix requiring the addition of water or other liquid component just prior to mixing.  The material 
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shall not contain soluble chlorides as an ingredient of manufacture.  The material shall be placed 
in accordance to the manufacturer's recommendations. 
 

Table 1 
(English Unit) 

Physical Test 
Property 

Specification 

Requirement 
for 

cementitious 
concrete 

Requirement 
for polymer-

modified 
concrete 

Requirement 
for polymer 

concrete 

Bond Strength by 
Slant Shear 

ASTM 
C882/C928 2 

min. 1000 psi  @ 
24hrs.& min. 
1500 psi @ 7 

days 

n/a 

min. 1000 psi  @ 
24hrs.& min. 
1500 psi @ 7 

days 

Linear Coefficient 
of Thermal 

Expansion 1 (for 
bagged mortar 
only, without 

extension 
aggregate) 

ASTM 
C531 

n/a n/a 
4 – 8 X 10-6 
in/in/deg F 

Resistance to 
Rapid Freezing & 

Thawing 

AASHTO T161 or 
ASTM C666 

80% min. using 
Procedure B3 
(300 Cycles) 

80% min. using 
Procedure B3 
(300 Cycles) 

n/a 

Compressive 
Strength 

AASHTO T22 or 
ASTM C39 

1500 psi @ 3 hr 
& 

3000 psi @ 24 hr 

1500 psi @ 3 hr 
& 

3000 psi @ 24 hr 
n/a 

Rapid Chloride 
Permeability 

AASHTO T277 or 
ASTM C1202 

1000 coulombs 
@ 28 days 

1000 coulombs 
@ 28 days 

1000 coulombs 
@ 28 days 

Length Change 
AASHTO T 160 or 

ASTM C157 

In water Storage 
(+0.15) 

In air storage 
(-0.15) 

In water storage 
(+0.15) 

In air storage 
(-0.15) 

n/a 

Color  gray gray gray 

 
1 Not required for extended mixtures if the mortar passes this requirement. 
2 ASTM C882 shall be performed on non-water based materials.  ASTM C928 shall be 

performed on water-based materials.  
3 Procedure A may be used in lieu of Procedure B 
 
3.1.2  Construction Requirements.  The manufacturer shall provide with the bagged mixture, 
specifications for the mixing procedure, amount and kind of liquid to be added, and the amount of 
aggregate extension allowed, if any.  All mixing, handling and curing practices recommended by 
the manufacturer shall be followed and will be considered a part of these specifications. 
 
3.1.3  Removal from Qualified List.  All mixtures shall be approved before use.  Reoccurring 
failures of any mixture for any reason will be cause for removal from the qualified list. 
 
3.2  Vertical Repair.  A qualified rapid set concrete patching material approved for vertical use 
may be used when specified on the plans and as approved by the engineer.  The engineer will 
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make field cylinders to verify the 1500 psi (10 MPa) minimum strength.  The material shall adhere 
to the concrete surface without sagging.   
 
3.3  Overhead Repair.  A qualified rapid set concrete patching material approved for overhead 
use may be used when specified on the plans and as approved by the engineer.  The material 
shall be placeable in layers of at least 1 inch on overhead applications without the use of formwork 
or anchoring devices.  The material shall adhere to the concrete surface without sagging.  The 
engineer will make field cylinders to verify the 1500 psi (10 MPa) minimum strength.   
 
4.0  Construction Requirements. 
 
4.1  Mixing.  Rapid set concrete patching material shall be mixed and finished according to the 
manufacturer’s recommendation.  
 
4.2  Preparation of Repair Area.  Deteriorated, damaged or defective concrete as shown on the 
plans, required by the specifications or as directed by the engineer, shall be removed.  All exposed 
reinforcement shall be thoroughly cleaned as shown on the plans, required by the specifications 
or as directed by the engineer.  Unless otherwise specified by the commercial mixture 
manufacturer, the existing surface shall be damp and all free water shall be removed prior to 
placement of the required material. 
 
4.3  Bonding Agent.  A bonding agent may be used if recommended by the rapid set concrete 
patching material manufacturer. 
 
5.0  Method of Measurement.  No measurement will be made for rapid set concrete patching 
material. 
 
6.0  Basis of Payment.  Rapid set concrete patching material will be paid for at the contract unit 
price for other items and will be considered full compensation for all labor, equipment and material 
to complete the described work.  
 
 

E. DEFLECTION AND HAUNCHING 
 
1.0  Description.  The contractor shall determine haunching based on field measurements, 
existing bridge plans and/or adjusted dead load deflections based on the difference between the 
new and existing dead load weights.  A spreadsheet showing adjusted girder or beam deflections 
due to the weight of the new deck and barriers is included in the contract in the bridge electronic 
deliverables zip file. 
 
2.0  Construction Requirements.  In order to properly form the haunches for the new deck, the 
contractor shall survey top of deck elevations above each girder or beam including centerline of 
roadway and along each girder or beam line (top or bottom flange) prior to deck removal followed 
by surveying elevations of the girders or beams (top or bottom flange) after deck removal. 
 
3.0  Method of Measurement.  No measurement will be made. 
 
4.0  Basis of Payment.  Payment for the above described work will be considered completely 
covered by the contract unit price for other items included in the contract. 
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F. DYNAMIC PILE TESTING 

 
1.0  General. 
 
1.1  Scope of Work.  Scope of work shall include furnishing all labor, equipment and analysis 
associated with dynamic testing of driven piles as specified in this special provision.  Dynamic 
pile restrike testing is not required on this project, and references to restrike testing in this special 
provision will not apply. 
 
1.2  Performance and Design Requirements.  Performance and design conditions for dynamic 
testing of driven piles shall be in accordance with section 4.0 of this special provision. 
 
1.3  Approved Manufacturers.  For the following hardware and software components, only the 
listed manufacturer is recognized as providing the level of quality required.  If the contractor wants 
to propose a non-listed manufacturer that is considered to provide an equivalent level of quality, 
this manufacturer shall be identified and supporting documentation provided.  Acceptance of the 
manufacturer as a substitute will be at the discretion of the engineer. 
 

Component Product Manufacturer 

Pile Driving Modeling - 
Wave Equation Software 

GRLWEAP Pile Dynamics, Inc. 

Pile Driving Monitoring - 
Hardware & Software 

Pile Driving Analyzer - Model PAK Pile Dynamics, Inc. 

Pile Driving Analysis – 
Signal Matching Software 

CAPWAP Pile Dynamics, Inc. 

 
1.4  Test Requirements.  Dynamic pile testing shall be conducted in accordance with the 
standard test method indicated below. 
 

Standard Test Method Designation Conducted By 

High-Strain Dynamic Testing of Piles  ASTM D 4945 Contractor 

 
1.5  Qualifications.  The contractor shall perform dynamic pile testing utilizing the services of an 
independent dynamic pile testing consultant and qualified personnel.  An engineer with a 
minimum of three years of dynamic pile testing and analysis experience or who has achieved 
Basic or better certification under the High-Strain Dynamic Pile Testing Examination and 
Certification process of the Pile Driving Contractors Association and Foundation QA shall perform 
pile driving monitoring.  An engineer with a minimum of five years of dynamic pile testing and 
analysis experience or who has achieved Advanced or better certification under the High-Strain 
Dynamic Pile Testing Examination and Certification process of the Pile Driving Contractors 
Association and Foundation QA shall perform pile driving modeling and pile driving analyses. 
 
2.0  Execution. 
 
2.1  Pile Driving Modeling.  The contractor shall perform preconstruction wave equation 
analyses and prepare a summary report of the results.  The wave equation analyses shall be 
used to assess the ability of all proposed pile driving systems to install piles to the required 
capacity and the desired penetration depth within allowable driving stresses.   The report shall 
include a drivability graph relating pile capacity, blow count and driving stresses to depth.  The 
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report shall include a bearing graph relating the pile capacity to the pile driving resistance.  The 
bearing graph shall indicate blow count versus capacity and stroke.  The report shall also contain 
a constant capacity analysis or inspectors chart to assist the engineer in determining the required 
driving resistance at other field observed strokes.  The contractor shall perform wave equation 
analyses in accordance with section 4.0 of this special provision.  Acceptability of the wave 
equation report and the adequacy of analyses will be determined by the engineer. 
 
2.1.1  Approval by the engineer of the proposed pile driving system will be based upon the wave 
equation analyses indicating that the proposed system can develop the specified pile capacity at 
a maximum equivalent pile driving rate of 10 blows per inch in soil and 20 blows per inch at the 
end of driving to seat pile in soft rock or penetrate to refusal on hard rock, and within allowable 
driving stresses per AASHTO LRFD Bridge Construction Specifications, Section 4.4.1.  With 
approval of the engineer, a pile driving rate greater than 20 blows per inch may be acceptable if 
a smaller hammer or shorter stroke is needed to keep pile driving stresses within the allowable 
range when seating pile in rock.  The contractor shall provide preliminary pile driving criteria based 
on wave equation analyses and any anticipated capacity changes after driving, set-up or 
relaxation, subject to revision based upon field measurements. 
 
2.1.2  If any changes or modifications are made to the approved pile driving system, additional 
wave equation analyses in accordance with section 2.1 of this special provision shall be required. 
 
2.2  High-Strain Dynamic Pile Testing. 
 
2.2.1  The contractor shall perform dynamic pile testing at the locations and frequency required 
in accordance with section 4.0 of this special provision. 
 
2.2.2  Dynamic pile testing involves monitoring the response of a pile subjected to heavy impact 
applied by the pile hammer at the pile head.  The testing shall provide information on the driving 
stresses, pile capacity, structural integrity and hammer efficiency. 
 
2.2.3  The contractor shall engage an independent dynamic pile testing consultant and qualified 
personnel in accordance with section 1.5 of this special provision.  Prior to testing, the engineer 
will review and approve the proposed independent dynamic pile testing consultant, the experience 
and qualifications of assigned personnel, details of the method of testing, a list of equipment, and 
the method of analysis of test results.  The contractor shall provide all available details of the 
subsurface conditions, pile dimensions and properties, and pile driving systems to the 
independent dynamic pile testing consultant. 
 
2.2.4  All field testing and measurements shall be made in the presence of the engineer. 
 
2.3  Field Testing. 
 
2.3.1  Equipment.  Dynamic pile testing field measurements shall be carried out using approved 
equipment, software and recording equipment.  The data collected at the end of initial driving and 
the beginning of restrike shall be analyzed using approved signal matching techniques and 
software. 
 
2.3.2  Monitoring During Driving.  During pile driving, piles shall be instrumented and monitored 
with testing equipment satisfying the requirements of section 1.3 of this special provision. 
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2.3.2.1  The contractor shall install two sets of strain transducers and accelerometers near the 
top of each pile to be tested and shall use a compatible measuring and recording system to record 
the data during driving. 
 
2.3.2.2  The equipment required to be attached to the pile shall be appropriately positioned and 
fixed to the approval of the engineer. 
 
2.3.2.3  The hammer and all site equipment used shall be capable of delivering an impact force 
sufficient to mobilize the specified pile capacity indicated in section 4.0 of this special provision 
without damaging the pile. 
 
2.3.2.4  The testing equipment shall monitor pile stresses during driving to prevent pile damage 
and ensure pile integrity and capacity.  If the testing equipment indicates overstressing or damage 
to the pile, the contractor shall immediately discontinue driving and notify the engineer. 
 
2.3.2.5  If the testing equipment determines that pile stresses during driving exceed acceptable 
levels, a new pile driving system, modifications to existing system or new pile installation 
procedures shall be proposed by the contractor.  Approval by the engineer of any proposed 
changes to the pile driving system or pile installation procedures will be based upon the results of 
additional wave equation analyses in accordance with section 2.1.2 of this special provision. 
 
2.3.3  Preparation of the Pile Head.  The preparation of the pile head for the application of 
dynamic test load shall involve, where appropriate, trimming the head, cleaning, and building up 
the pile using materials that shall, at the time of testing, safely withstand the impact stresses.  The 
impact surface shall be flat and at right angles to the pile axis. 
 
2.3.4 Dynamic Measurement and Analysis.  Monitoring of pile driving shall begin when pile 
driving begins.  The data shall be recorded and processed immediately in the field by the pile 
driving monitoring equipment and software.  Unless monitoring indicates that additional driving 
will damage the pile, pile driving and monitoring shall continue until both the specified pile tip 
elevation and the specified pile capacity are reached.  For each pile tested, pile driving analysis 
using signal matching techniques shall be performed for a selected blow at the end of driving to 
determine the relative capacities from end bearing and skin friction along the pile. 
 
2.3.4.1  Restrike tests shall be performed at the frequency indicated in section 4.0 of this special 
provision.  The time interval between end of initial driving and beginning of restrike shall be in 
accordance with section 4.0 of this special provision.  During restrike, the pile shall be 
instrumented and monitored similar to during initial driving.  For each restrike test, pile driving 
analysis using signal matching techniques shall be performed for a selected blow from the 
beginning of restrike to determine the relative capacities from end bearing and skin friction along 
the pile. 
 
2.3.4.2  The restrike test shall be performed with a warmed-up hammer and shall consist of 
striking the pile for 20 blows or until the pile penetrates an additional 3 inches whichever occurs 
first unless testing equipment indicates overstressing or damage to the pile.  If such overstressing 
or damage to the pile is indicated, the contractor shall immediately discontinue driving and notify 
the engineer.  In the event initial restrike testing indicates a pile capacity below the specified 
capacity additional driving may be required as directed by the engineer. 
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2.3.4.3  The engineer may request use of pile driving monitoring equipment and software on 
additional piles if inconclusive results are obtained or unusual driving conditions are encountered. 
 
2.3.4.4  Pile bearing capacity and integrity shall be evaluated based on the standard procedure 
used in practice. 
 
2.3.4.5  Tabular records of the dynamic pile testing field measurements obtained at the end of 
initial driving and at the beginning of restrike shall be immediately provided to the engineer by the 
contractor. 
 
2.3.5  Results. 
 
2.3.5.1  Preliminary Reports.  The contractor shall prepare a preliminary report for each pile 
tested for review by the engineer.  Each report shall contain tabular as well as graphical 
presentation of the dynamic test results versus depth.  Each report shall also indicate the pile 
driving criteria for the additional piles to be installed at the substructure unit of the pile tested.  
Each preliminary report shall include the following: 

 
(a)  The maximum force applied to the pile head. 
 
(b)  The maximum pile head velocity. 
 
(c)  The maximum energy imparted to the pile. 
 
(d)  The assumed soil damping factor and wave speed. 
 
(e)  Static capacity estimate. 
 
(f)  The maximum compressive and tensile forces in the pile. 
 
(g)  Pile integrity. 
 
(h)  Blows per inch. 
 
(i)  Stroke. 
 
(j)  Summary results of pile driving analysis from selected blow analyzed using signal 
matching techniques and software. 
 

2.3.5.2  Summary Report.  The contractor shall prepare a summary report of all piles tested for 
review by the engineer.  The report shall include the results of hammer performance, pile driving 
stresses, and pile capacity during initial driving and restrike for all piles tested.  The report shall 
also include the following: 

 
(a)  Date of testing and date of pile installation. 
 
(b)  Pile identification number and location. 
 
(c)  All information given in preliminary reports as follows: 
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(1)  Length of pile below commencing surface. 
 
(2)  Total length of pile, including projection above commencing surface at time of 
test. 
 
(3)  Length of pile from instrumentation position to tip. 
 

(d)  Hammer type, drop and other relevant details. 
 
(e)  Blow selected for signal matching analysis. 
 
(f)  Maximum compressive and tensile stresses, stroke, and capacity versus penetration 
depth. 
 
(g)  Temporary compression. 
 
(h)  Pile integrity and location of damage, if any. 
 
(i)  Force/velocity versus time trace. 
 
(j)  Force/velocity match curve. 
 
(k)  Resistance distribution along the pile. 
 
(l)  Detailed graphical and tabular results from blow analyzed using signal matching 
techniques and software. 
 

3.0  Schedule of Contract Submittals. 
 

Item 
Number Submittal Item Type 

Calendar 
Days Event/Date 

Liquidated 
Damages 
Apply 

1 Proposed independent 
dynamic pile testing 
consultant, and a listing of 
assigned personnel and 
their experience and 
qualifications. 

DOCS 45 Before Start of pile 
driving 
monitoring 

No 

2 Details of the components, 
method of testing, pile 
driving equipment and 
materials to be used, and 
the results of wave 
equations analyses. 

DOCS 15 Before Start of pile 
driving 
monitoring 

No 

3 Two copies of each 
Preliminary Report as 
defined in section 2.3.5.1 of 
this special provision 

DOCS 3 After Completion 
of each field 
test 

No 
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Item 
Number Submittal Item Type 

Calendar 
Days Event/Date 

Liquidated 
Damages 
Apply 

4 Four copies of the Summary 
Report as defined in section 
2.3.5.2 of this special 
provision 

DOCS 7 After Completion 
of all field 
tests 

No 

 
4.0  High-Strain Dynamic Pile Testing Specification.  
 

Item Requirement 

Wave Equation Analysis Minimum of one and sufficient additional analyses as 
needed to define performance for all combinations of piles, 
driving systems and subsurface conditions anticipated. 

Dynamic Testing Pile Capacity Nominal Axial Pile Compressive Resistance or 2.25 times 
the Design Bearing shown on the plans or as required by 
engineer 

End of Initial Driving Test 
Frequency 

As shown in the contract plans  

Restrike Test Frequency As shown in the contract plans  

Time Interval between End of 
Initial Driving and Restrike 

Minimum of 7 days or as required by the engineer 
 

Pile Driving Analyses using 
Signal Matching Techniques 

For each End of Initial Driving Test and each Restrike Test 

 
5.0  Method of Measurement.  Dynamic pile testing will be measured per each. 
 
6.0  Basis of Payment.  Payment for the above described work, including all material, equipment, 
tools, labor and any other incidental work necessary to complete this item, will be considered 
completely covered by the contract unit price for Dynamic Pile Testing. 
 
 

G. RIVET REMOVAL AND REPLACEMENT 
 
1.0  Description.  This work shall consist of the safe removal of rivets in a manner that does not 
damage surrounding material and replaced with high strength bolts or as directed by the engineer. 
 
2.0  Material.  All material shall be in accordance with Division 1000, Material Details, and 
specifically as follows: 
 

Item Section 

Disposal of Material 202 

Structural Steel Construction 712 

Structural Steel Fabrication 1080 

 
3.0  Construction Requirements. 
 
3.1  The contractor shall submit to the engineer for approval the proposed method for rivet 
removal.  Rivet removal will not be permitted until the removal method has been approved and 
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demonstrated successfully in the judgment of the engineer.  In the event that the engineer 
determines that rivet removal work is resulting in damage to the existing steel, the contractor shall 
cease rivet removal operations until a new proposed method has been demonstrated and 
approved by the engineer. 
 
3.2  Unless otherwise noted, all bolts shall be the same diameter as the rivets being replaced.  
High strength bolt installation shall be in accordance with Sec 712.  All high strength bolts that 
replace rivets shall have a washer under the head and nut.  Rivets shall be replaced one at a 
time.  If the bolts will not fit the existing rivet holes, the holes may be carefully reamed to 
accommodate the bolts.  For field drilling and reaming of the existing holes, no flame drilling will 
be permitted. 
 
3.3  Rivets on intermediate diaphragms and cross frames that connect girders or stringers under 
different construction stage slab pours shall have the rivets removed and replaced with high 
strength bolts installed snug tight and in accordance with Sec 712.  The high strength bolts shall 
be tightened after both adjacent slab pours have been completed. 
 
3.4  Any damage to the existing structure due to contractor’s rivet removal and replacement 
operations or field drilling operations shall be repaired or replaced at the contractor’s expense 
and to the satisfaction of the engineer. 
 
4.0  Method of Measurement.  No measurement will be made. 
 
5.0  Basis of Payment.  Payment for the above described work will be considered completely 
covered by the contract unit price for other items included in the contract. 




