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Job No.: JCD0162
Route: 1-44 Spur, Bus
Loop 44

County: PULASKI

JOB
SPECIAL PROVISION

A. General - Federal JSP-09-02M

1.0 Description. The Federal Government is participating in the cost of construction of this
project. All applicable Federal laws, and the regulations made pursuant to such laws, shall be
observed by the contractor, and the work will be subject to the inspection of the appropriate
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard
Specifications for Highway Construction with all revisions applicable to this bid and contract.

1.1 This contract requires payment of the prevailing hourly rate of wages for each craft or type of
work required to execute the contract as determined by the Missouri Department of Labor and
Industrial Relations and requires adherence to a schedule of minimum wages as determined by
the United States Department of Labor. For work performed anywhere on this project, the
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current
Federal Wage Rates are available on the Missouri Department of Transportation web page at
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources". Effective Wage
Rates will be posted 10 days prior to the applicable bid opening. These supplemental bidding
documents have important legal consequences. It shall be conclusively presumed that they are
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation
of any bid submitted on this project.

1.2 The following documents are available on the Missouri Department of Transportation web
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”.
The effective version shall be determined by the letting date of the project.

General Provisions & Supplemental Specifications

Supplemental Plans to July 2026 Missouri Standard Plans
For Highway Construction

These supplemental bidding documents contain all current revisions to the published versions
and have important legal consequences. It shall be conclusively presumed that they are in the
bidder's possession, and they have been reviewed and used by the bidder in the preparation of
any bid submitted on this project.

B. Contract Liquidated Damages JSP-13-01E

1.0 Description. Liquidated Damages for failure or delay in completing the work on time for this
contract shall be in accordance with Sec 108.8. The liquidated damages include separate
amounts for road user costs and contract administrative costs incurred by the Commission.

2.0 Period of Performance. Prosecution of work is expected to begin on the date specified
below in accordance with Sec 108.2. Regardless of when the work is begun on this contract, all
work on all projects shall be completed on or before the date specified below. Completion by this
date shall be in accordance with the requirements of Sec 108.7.1.
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Notice to Proceed: January 19, 2027
Contract Completion Date: November 1, 2027

2.1 Calendar Days. Completion of the project is required as specified herein. The count of
calendar days will begin on the date the contractor starts any construction operations on the
project.

Project Calendar Days Daily Road User Cost
JCD0162 108 $5,400
JCDO0306 60 $3,200

3.0 Liquidated Damages for Contract Administrative Costs. Should the contractor fail to
complete the work on or before the contract completion date specified in Section 2.0, or within
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the
amount of $2,000 per calendar day for each calendar day, or partial day thereof, that the work is
not fully completed. For projects in combination, these damages will be charged in full for failure
to complete one or more projects within the specified contract completion date or calendar days.

4.0 Liquidated Damages for Road User Costs. Should the contractor fail to complete the work
on or before the contract completion date specified in Section 2.0, or within the number of calendar
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day,
or partial day thereof, that the work is not fully completed. These damages are in addition to the
contract administrative damages and any other damages as specified elsewhere in this contract.

C. Work Zone Traffic Management JSP-02-06N

1.0 Description. Work zone traffic management shall be in accordance with applicable portions
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows.

1.1 Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall
maintain work zones in accordance with Sec 616.3.3 and as further stated herein. The WZS shall
coordinate and implement any changes approved by the Engineer. The WZS shall ensure all
traffic control devices are maintained in accordance with Sec 616, the work zone is operated
within the hours specified by the Engineer, and will not deviate from the specified hours without
prior approval of the Engineer. The WZS is responsible to manage work zone delay in accordance
with these project provisions. When requested by the Engineer, the WZS shall submit a weekly
report that includes a review of work zone operations for the week. The report shall identify any
problems encountered and corrective actions taken. Work zones are subject to unannounced
inspections by the Engineer and other departmental staff to corroborate the validity of the WZS’s
review and may require immediate corrective measures and/or additional work zone monitoring.

1.2 Work Zone Deficiencies. Failure to make corrections on time may result in the Engineer
suspending work. The suspension will be non-excusable and non-compensable regardless if
road user costs are being charged for closures.

2.0 Traffic Management Schedule.
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2.1 Traffic management schedules shall be submitted to the Engineer for review prior to the start
of work and prior to any revisions to the traffic management schedule. The traffic management
schedule shall include the proposed traffic control measures, the hours traffic control will be in
place, and work hours.

2.2 The traffic management schedule shall conform to the limitations specified in Sec 616
regarding lane closures, traffic shifts, road closures and other width, height and weight
restrictions.

2.3 The Engineer shall be notified as soon as practical of any postponement due to weather,
material or other circumstances.

2.4 In order to ensure minimal traffic interference, the contractor shall schedule lane closures for
the absolute minimum amount of time required to complete the work. Lanes shall not be closed
until material is available for continuous construction and the contractor is prepared to diligently
pursue the work until the closed lane is opened to traffic.

2.5 Traffic Congestion. The contractor shall, upon approval of the Engineer, take proactive
measures to reduce traffic congestion in the work zone. The contractor shall immediately
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10
minutes to prevent congestion from escalating to 15 minute or above threshold. If disruption of
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the
contractor shall immediately review the construction operations which contributed directly to
disruption of the traffic flow and make adjustments to the operations to prevent the queues from
reoccurring. Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where
available. The Engineer monitoring the work zone may also notify the contractor of delays that
require prompt mitigation. The contractor may work with the Engineer to determine what other
alternative solutions or time periods would be acceptable.

2.5.1 Traffic Safety.

2.5.1.1 Recurring Congestion. Where traffic queues routinely extend to within 1000 feet of the
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance
warning area, as approved by the Engineer.

2.5.1.2 Non-Recurring Congestion. When traffic queues extend to within 1000 feet of the
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD
WORK AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy
a means of providing advance warning of the traffic congestion, as approved by the Engineer.
The warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the
end of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile
in advance of the end of the traffic queue on undivided highways.

3.0 Work Hour Restrictions.

3.1 Except for emergency work, as determined by the Engineer, and long term lane closures
required by project phasing, all lanes shall be scheduled to be open to traffic during the five major
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holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until
6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the
Engineer.

Memorial Day
Labor Day
Thanksgiving
Christmas

New Year’'s Day

3.1.1 Independence Day. The lane restrictions specified in Section 3.1 shall also apply to
Independence Day, except that the restricted periods shall be as follows:

When The Holiday

Independence | is Observed | Halt Lane Closures | Allow Lane Closures to

Day falls on: on: beginning at: resume at:
Sunday Monday Noon on Friday 6:00 a.m. on Tuesday
Monday Monday Noon on Friday 6:00 a.m. on Tuesday
Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday
Wednesday Wednesday | Noon on Tuesday 6:00 a.m. on Thursday
Thursday Thursday Noon on Wednesday | 6:00 a.m. on Friday
Friday Friday Noon on Thursday 6:00 a.m. on Monday
Saturday Friday Noon on Thursday 6:00 a.m. on Monday

3.2 The contractor shall not perform any construction operation on the roadway, roadbed or active
lanes, including the hauling of material within the project limits, during restricted periods, holiday
periods or other special events specified in the contract documents.

3.3 Nighttime Work. Any work requiring a reduction in the number of through lanes of traffic
shall be completed during nighttime hours. Nighttime hours shall be 7:00 p.m. to 6:00 a.m. for
this project, or as approved by the engineer.

4.0 Detours and Lane Closures.

4.1 When a changeable message sign (CMS) is provided, the contractor shall use the CMS to
notify motorists of future traffic disruption and possible traffic delays one week before traffic is
shifted to a detour or prior to lane closures. The CMS shall be installed at a location as approved
or directed by the Engineer. If a CMS with Communication Interface is required, then the CMS
shall be capable of communication prior to installation on right of way. All messages planned for
use in the work zone shall be approved and authorized by the Engineer or its designee prior to
deployment. When permanent dynamic message signs (DMS) owned and operated by MoDOT
are located near the project, they may also be used to provide warning and information for the
work zone. Permanent DMS shall be operated by the TMC, and any messages planned for use
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work.

4.2 At least one lane of traffic in each direction shall be maintained at all times except for brief
intervals of time required when the movement of the contractor’s equipment will seriously hinder
the safe movement of traffic. Periods during which the contractor will be allowed to interrupt traffic
will be designated by the engineer.
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5.0 Basis of Payment. No direct payment will be made to the contractor to recover the cost of
equipment, labor, materials, or time required to fulfill the above provisions, unless specified
elsewhere in the contract document. All authorized changes in the traffic control plan shall be
provided for as specified in Sec 616.

D. Emergency Provisions and Incident Management JSP-90-11A

1.0 The contractor shall have communication equipment on the construction site or immediate
access to other communication systems to request assistance from law enforcement or other
emergency agencies for incident management. In case of traffic accidents or the need for law
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law
enforcement or other emergency agencies immediately as needed. The area Engineer's office
shall also be notified when the contractor requests emergency assistance.

2.0 In addition to the 911 emergency telephone number for ambulance, fire or law enforcement
services, the following agencies may also be notified for accident or emergency situation within
the project limits.

Agency Phone Number

Missouri Highway Patrol Troop | 573-368-2345

*55 on mobile
Pulaski County Sheriff 573-774-6196
St. Robert Police Department 573-336-4700
St. Robert Fire Department 573-451-2000
Waynesville Police Department 573-774-2414
Waynesville Rural Fire Protection District 573-774-5449

2.1 This list is not all inclusive. Notification of the need for wrecker or tow truck services will
remain the responsibility of the appropriate law enforcement agency.

2.2 The contractor shall notify law enforcement and emergency agencies before the start of
construction to request their cooperation and to provide coordination of services when
emergencies arise during the construction at the project site. When the contractor completes this
notification with law enforcement and emergency agencies, a report shall be furnished to the
Engineer on the status of incident management.

3.0 No direct pay will be made to the contractor to recover the cost of the communication
equipment, labor, materials or time required to fulfill the above provisions.

E. Project Contact for Contractor/Bidder Questions JSP-96-05A

1.0 All questions concerning this project during the bidding process shall be forwarded to the
project contact listed below.

James Beattie, Project Contact
Central District
1511 Missouri Boulevard
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Jefferson City, MO 65109

Telephone Number: (573) 508-4967
Email: James.Beattie@modot.mo.gov

1.1 All questions concerning the bid document preparation can be directed to the Central Office
— Design as listed below.

Telephone Number: (573) 751-2876
Email: BCS@modot.mo.gov

2.0 Upon award and execution of the contract, the successful bidder/contractor shall forward all
questions and coordinate the work with the Engineer listed below:

Eric Abbott, Resident Engineer
Central District

17855 Highway 8

St. James, MO 65559

Telephone Number: (573) 526-4180
Email: eric.abbott@modot.mo.gov

F. Notice to Bidders of Funding by Third Party

1.0 Bidders are advised that the City of St. Robert is required to provide substantial funds for
construction for Job No. JCD0162, for resurfacing a portion of J.H. Williamson, Jr. Drive near the
St. Robert Neon Park.

2.0 Bidders acknowledge that their bids are made with knowledge of and subject to the condition
of the City of Robert providing substantial funds prior to authorization of any award of a contract
for this job by the Commission.

3.0 The quantities for the work within the limits defined in Section 1.0 may be totally underrun

should the City of St. Robert not concur in award or provide the necessary funds. The underrun
of this work shall not be a basis for a claim by the contractor.

G. Communication with Fort Leonard Wood Personnel

1.0 Description. The contractor shall notify the Engineer two weeks prior to all changes in the
work that will affect traffic control on the project. The Engineer will be responsible for
communicating with Fort Leonard Wood personnel to communicate any changes to the work that
may impact traffic entering and/or exiting Fort Leonard Wood in the City of St. Robert and City of
Waynesville (this may include Route 17, Route H, Missouri Avenue, and Business Loop 44). The
following people shall be notified by the Engineer:

Tiffany Wood, Director of Public Affairs
tiffany.d.wood.civ@army.mil
(573) 563-5028
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Oscar Powers, Installation Safety Officer

kristian.o.powers.civ@army.mil

(573) 433-9335
2.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

H. Cooperation Between Contractors

1.0 Description. This contract is one of several projects essential to the overall improvements
within this area in Pulaski County. Other area projects that may be under construction during this
project’s timeframe are:

Project Description Completion Date
JCDO111 I-44 EB lanes improvements July 1, 2027
JCD0111B I-44 WB lanes improvements July 1, 2027
JCD0112 I-44 WB on-ramp improvements July 1, 2027

2.0 When necessary for proper execution of work, each contractor shall permit the other access
through any overlapping construction areas and will cooperate to coordinate temporary traffic
control activities. The contractor shall schedule and coordinate work in the area through the
Engineer.

3.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

l. Contractor Quality Control NJSP-15-42

1.0 The contractor shall perform Quality Control (QC) testing in accordance with the
specifications and as specified herein. The contractor shall submit a Quality Control Plan (QC
Plan) to the Engineer for approval that includes all items listed in Section 2.0, prior to beginning
work.

2.0 Quality Control Plan.

(a) The name and contact information of the person in responsible charge of the QC testing.

(b) A list of the QC technicians who will perform testing on the project, including the fields in
which they are certified to perform testing.

(c) A proposed independent third party testing firm for dispute resolution, including all contact
information.

(d) Alist of Hold Points, when specified by the Engineer.

(e) The MoDOT Standard Inspection and Testing Plan (ITP). This shall be the version that is
posted at the time of bid on the MoDOT website (www.modot.org/quality).

3.0 Quality Control Testing and Reporting. Testing shall be performed per the test method
and frequency specified in the ITP. All personnel who perform sampling or testing shall be
certified in the MoDOT Technician Certification Program for each test that they perform.
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3.1 Reporting of Test Results. All QC test reports shall be submitted as soon as practical, but
no later than the day following the test. Test data shall be immediately provided to the Engineer
upon request at any time, including prior to the submission of the test report. No payment will be
made for the work performed until acceptable QC test results have been received by the Engineer
and confirmed by QA test results.

3.1.1 Test results shall be reported on electronic forms provided by MoDOT. Forms and
Contractor Reporting Excel20racle Reports (CRE20) can be found on the MoDOT website. All
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint®
site provided by MoDOT, and organized in the file structure established by MoDOT.

3.2 Non-Conformance Reporting. A Non-Conformance Report (NCR) shall be submitted by
the contractor when the contractor proposes to incorporate material into the work that does not
meet the testing requirements or for any work that does not comply with the contract terms or
specifications.

3.2.1 Non-Conformance Reporting shall be submitted electronically on the Non-Conformance
Report form provided on the MoDOT Website. The NCR shall be uploaded to the MoDOT
SharePoint® site and an email notification sent to the Engineer.

3.2.2 The contractor shall propose a resolution to the non-conforming material or work.
Acceptance of a resolution by the Engineer is required before closure of the non-conformance
report.

4.0 Work Planning and Scheduling.

4.1 Two-week Schedule. Each week, the contractor shall submit to the Engineer a schedule
that outlines the planned project activities for the following two-week period. The two-week
schedule shall detail all work and traffic control events planned for that period and any Hold Points
specified by the Engineer.

4.2 Weekly Meeting. When work is active, the contractor shall hold a weekly project meeting
with the Engineer to review the planned activities for the following week and to resolve any
outstanding issues. Attendees shall include the Engineer, the contractor superintendent or project
manager and any foreman leading major activities. This meeting may be waived when, in the
opinion of the Engineer, a meeting is not necessary. Attendees may join the meeting in person,
by phone or video conference.

4.3 Pre-Activity Meeting. A pre-activity meeting is required in advance of the start of each new
activity, except when waived by the Engineer. The purpose of this meeting is to review
construction details of the new activity. At a minimum, the discussion topics shall include: safety
precautions, QC testing, traffic impacts, and any required Hold Points. Attendees shall include
the Engineer, the contractor superintendent and the foreman who will be leading the new activity.
Pre-activity meetings may be held in conjunction with the weekly project meeting.

4.4 Hold Points. Hold Points are events that require approval by the Engineer prior to
continuation of work. Hold Points occur at definable stages of work when, in the opinion of the
Engineer, a review of the preceding work is necessary before continuation to the next stage.
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4.4.1 Alist of typical Hold Point events is available on the MoDOT website. Use of the Hold Point
process will only be required for the project-specific list of Hold Points, if any, that the Engineer
submits to the contractor in advance of the work. The Engineer may make changes to the Hold
Point list at any time.

4.4.2 Prior to all Hold Point inspections, the contractor shall verify the work has been completed
in accordance with the contract and specifications. If the Engineer identifies any corrective
actions needed during a Hold Point inspection, the corrections shall be completed prior to
continuing work. The Engineer may require a new Hold Point to be scheduled if the corrections
require a follow-up inspection. Re-scheduling of Hold Points require a minimum 24-hour advance
notification from the contractor unless otherwise allowed by the Engineer.

5.0 Quality Assurance Testing and Inspection. MoDOT will perform quality assurance testing
and inspection of the work, except as specified herein. The contractor shall utilize the inspection
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.
Submittal of completed checklists is not required, except as specified in 5.1.

5.1 Inspection and testing required in the production of concrete for the project shall be the
responsibility of the contractor. Submittal of the 501 Concrete Plant Checklist is required.

6.0 Basis of Payment. No direct payment will be made for compliance with this provision.

J. Guardrail Grading Requirements JSP-17-02B

1.0 Description. Guardrail installation and grading shall be in accordance with Missouri
Standard Specifications for Highway Construction, Missouri Standard Plans for Highway
Construction, and as described herein.

2.0 Construction Requirements. When guardrail and/or end treatment removal and
replacement requires grading of the shoulder and/or slopes, Sec 606.3.1(b), (c), and Sec
606.3.1.1 of the Missouri Standard Specifications shall be waived and the following shall apply:

a) Along roadways and shoulders, remove no more guardrail than can be reconstructed within
seven (7) calendar days, including weekends and holidays. The seven-day counting period shall
start when the first piece of safety hardware is removed.

b) The active work zone area that encompasses the guardrail and/or end treatment
reconstruction, shall not exceed one (1) mile in length. The contractor shall be required to provide
and maintain approved channelizing devices adjacent to the reconstruction area.

c) Only one-side of the roadway shall be worked on at the same time. Divided facilities shall be
limited to work on one-side of each direction at the same time.

d) When the removal of any existing safety hardware device exposes non-breakaway obstacles,
the reconstruction of the safety hardware device protecting the obstacle shall be replaced within
48 hours of removal or an approved temporary crashworthy device shall be provided, installed
and maintained at the contractor's expense until the non-breakaway obstacle is permanently
protected. The 48 hour counting period shall start when the first piece of safety hardware is
removed.
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e) Areas where guardrail and/or end treatments have been removed, but not yet replaced, shall
be delineated in accordance with plans or as directed by the Engineer.

3.0 Non-Compliance. Non-compliance with this provision shall result in the immediate
suspension of work in accordance with Sec 105.1.2. No work, including but not limited to
additional guardrail removal and grading, shall be allowed to proceed except for work necessary
to restore guardrail installation.

4.0 Basis of Payment. No direct payment will be made for compliance with this provision.

Guardrail items, grading, and temporary traffic control devices will be paid for as provided in the
contract.

K. Lump Sum Temporary Traffic Control JSP-22-01B

1.0 Delete Sec 616.11 and insert the following:

616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be
made to the nearest square foot of sign area only for the signs designated for payment on the
plans. All other sign relocations shall be incidental. Measurement for construction signs will be
made to the nearest square foot of sign area. Measurement will be made per each for each of
the temporary traffic control items provided in the contract.

616.11.1 Lump Sum Temporary Traffic Control. No measurement will be made for temporary
traffic control items grouped and designated to be paid per lump sum. The list of lump sum items
provided in the plans or contract is considered an approximation and may be subject to change
based on field conditions. This is not a complete list and may exclude quantities for duplicate
work zone packages used in simultaneous operations. The contractor shall provide all traffic
control devices required to execute the provided traffic control plans for each applicable operation,
stage, or phase. No measurement will be made for any additional signs or devices needed except
for changes in the traffic control plan directed by the Engineer.

2.0 Delete Sec 616.12 and insert the following:

616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the
Engineer will be paid for at the contract unit price for each of the pay items included in the contract.
Whether the devices are paid individually, or per lump sum, no direct payment will be made for
the following:

(a) Incidental items necessary to complete the work, unless specifically provided as a pay
item in the contract.

(b) Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control
devices.

(c) Covering and uncovering existing signs and other traffic control devices.

(d) Relocating temporary traffic control devices, including permanent traffic control devices
temporarily relocated, unless specifically included as a pay item in the contract.

10



Job No.: JCD0162
Route: 1-44 Spur, Bus
Loop 44

County: PULASKI

(e) Worker apparel.
(f) Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations.

(g) Furnishing, installing, operating, maintaining, and removing construction-related vehicle
and equipment lighting.

(h) Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers.

(i) Provide and maintaining work zone lighting and work area lighting.

616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1.
Alternately, upon request from the contractor, the Engineer will consider a modified payment
schedule that more accurately reflects completion of traffic control work. No payment will be
made for any additional signs or devices needed except for changes in the traffic control plan
directed by the Engineer. Additional items directed by the Engineer will be paid for in accordance
with Sec 109.4. No adjustment to the price will be made for overruns or underruns of other work
or for added work that is completed within existing work zones.

616.12.1.1 Partial payments. For purposes of determining partial payments, the original
contract amount will be the total dollar value of all original contract line items less the price for
Lump Sum Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this
determination will be made for each project. Partial payments will be made as follows:

(a) The first payment will be made when five (5) percent of the original contract amount is
earned. The payment will be 50 percent of the price for LSTTC, or five (5) percent of the
original contract amount, whichever is less.

(b) The second payment will be made when 50 percent of the original contract amount is
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original
contract amount, whichever is less.

(c) The third payment will be made when 75 percent of the original contract amount is
earned. The payment will be 20 percent of the price for LSTTC, or two (2) percent of the
original contract amount, whichever is less.

(d) Payment for the remaining balance due for LSTTC will be made when the contract has
been accepted for maintenance or earlier as approved by the Engineer.

616.12.1.2 Temporary traffic control will be paid for at the contract lump sum price for ltem:

Item No. Unit Description
616-99.01 Lump Sum Lump Sum Temporary Traffic Control

L. Non-Tracking Tack JSP-24-02A
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1.0 Description. This work requires application of tack in accordance with Sec 407 and
prevention of tack loss from the surface as specified herein. Tack loss prevention shall be
accomplished with successful usage of a MoDOT-approved non-tracking tack, or other
acceptable non-tracking means, as approved by the Engineer.

2.0 MoDOT-Approved Non-Tracking Tack. A list of MoDOT-approved non-tracking tack
products is available at MoDOT.org under the Materials Qualified List. Upon request from the
contractor, the MoDOT Division of Construction & Materials will consider allowance of other non-
tracking products. To be approved, the contractor must successfully demonstrate that the
proposed product meets the non-tracking requirements specified in Section 3.0. The location of
a contractor demonstration will only be allowed in areas approved by the Engineer. The Engineer
will make final determination of product acceptance based on observation of the results of the
contractor’'s demonstration.

2.1 Products on the Qualified List have demonstrated successful non-tracking performance on
previous projects; however, the Commission does not endorse nor guarantee success of any of
the listed products. Success is dependent on the contractor choosing a product that can achieve
the desired results while also taking into consideration all factors, including, but not limited to,
cure time, weather conditions, surface prep, surface type, material properties, and adherence to
manufacturer’s instructions. The contractor is responsible for monitoring adherence of the tack to
the pavement surface and shall cease operations when tack first begins to show signs of not
meeting the requirements of Section 3.0. Corrective action shall be made prior to resuming
tacking operations.

3.0 Non-Tracking Requirements. Non-tracking tack shall remain adhered to the pavement
surface when exposed to any wheeled or tracked vehicles. The tack shall not track off the surface
within 30 minutes of being applied, and shall not stick to the tires, tracks or other parts of paving
equipment or vehicles such that the underlying surface becomes visible or void of tack prior to
the placement of the hot mix asphalt. The tack shall not track onto any adjacent lanes, pavement
markings, driveways, sideroads, etc.

3.1 The contractor shall be responsible for cleaning all tracked tack from adjacent lanes,
driveways, sideroads, etc., and shall replace all pavement markings that become coated with
tracked tack. This cleaning and replacement requirement applies to both approved and proposed
non-tracking products.

4.0 Basis of Payment. Measurement and payment shall be in accordance with Sec 407. The
accepted quantity of non-tracking tack coat will be paid for per gallon at the contract unit price for
407-10.07, Tack Coat — Non-Tracking, per gallon. No additional payment will be made for the
cost to demonstrate proposed products, for cleaning surfaces due to tracking of tack, or for
replacement of pavement marking damaged by tracked tack.

M. Video Detection System

1.0 Description. The contractor shall furnish and install all equipment, materials, software, and
other miscellaneous items before any coldmilling operations that are required to provide a fully
functional Video Detection System for the control Intersection Control Warning System, ICWS at
the following intersection(s):
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1) Bus Loop 44 (Historic Route 66) and St. Robert Blvd

2) |-44 Spur (Missouri Ave) and Eastlawn Ave/J. H. Williamson Dr
3) 1-44 Spur (Missouri Ave) and Bosa Drive/VFW Memorial Dr

4) 1-44 Spur (Missouri Ave) and Gateway Circle

2.0 Material. The video detection system (Mio Vision SmartView detection system or equivalent
detection system as approved by the Engineer) shall consist of power supply, hard-wired video
cameras, all necessary video and power cabling with end connectors, mounting brackets, surge
protection as recommended by the manufacturer, video detection processors/extension modules
capable of processing the number of camera and phase combination video sources shown on the
project plans. The video detection system will be defined as the complete assembly of all required
equipment and components for detection of vehicles. Each video detection system shall consist
of the video camera(s), lightning arrester for video cabling, processor unit(s), control device (track
ball or keypad; no mouse allowed), software and license for system control via a computer (if
applicable), communication components, and a color monitor. All camera views shall be
obtainable without requiring the disconnection and reconnection of cables within the system.

3.0 Installation Requirements. The video detection system shall be installed per the
manufacturer's recommendations. The installer shall be certified by the video detection system’s
manufacturer to install the system. All coaxial cable runs (if used) shall be continuous without
splice from the cabinet to the camera. If requested by the Engineer, a factory certified
representative from the supplier shall be available for on-site assistance for a minimum of one
day during installation. The bottom of the video camera shall be mounted a minimum of 30 feet
(9.0 m) above the pavement with the location as shown on the plans or approved by the Engineer.

3.1 Detection Zones. The detection zones shall be created by drawing the detection zones on
the video image. A graphical user interface shall be built into the video detection system and
displayed on a video monitor or computer. It shall be possible to edit previously defined detector
configurations to fine-tune detection zone placement. When a vehicle is detected by crossing a
detection zone, there shall be a visual change on the video display, such as a flashing symbol or
a change in color or intensity to verify proper operation of the video detection system.

3.2 Performance. Overall performance of the video detection system shall be comparable to
inductive loops. Using camera optics and in the absence of occlusion, the video detection system
shall be able to detect vehicle presence with 98% accuracy under normal day and night conditions
with only slight deterioration in performance under adverse weather conditions, including fog,
snow, and rain. When visibility exceeds the capabilities of the camera, the video detection system
shall default to placing a call on all detectors. Supportive documentation is required to meet this
specification and shall be provided to the Engineer before installation.

3.4 Monitor. The monitor shall be an LCD active matrix with a minimum 7” diagonal screen color
monitor, an NTSC-M system and BNC video in-out connections built into the housing. The unit
shall be compact and lightweight, securely mounted to the cabinet shelving, have low power
consumption, constructed to operate under extreme temperature conditions, and run on AC
power. AC adaptor shall be included. The monitor shall be installed to automatically power on
when the cabinet door is opened and automatically power off when the cabinet door is closed. A
manual on/off switch shall be provided.

3.5 Video Camera and Housing. The camera shall produce a color video image of vehicles
during daylight hours, with an optional production of black and white images during nighttime
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hours. The video shall produce a clear image for scenes with a luminance from a minimum range
of 0.18 to 929 foot-candles (2.0 to 10,000 lux). The camera shall provide a minimum resolution of
430 lines horizontal (TVL) and 350 lines vertical under NTSC operation. The camera shall include
an electronic shutter or auto iris control based on average scene luminance and shall be equipped
with an auto iris lens. sun shield that prevents sunlight from directly entering the lens. The sun
shield shall include a provision for water diversion to prevent water from flowing in the camera
field of view and shall be able to slide forward and back. The total weight of the enclosure, camera,
lens, housing, sun shield and mounting bracket shall be less than 10 pounds.

3.6 Video Detection System Connections. All bus connections in the video detection system
shall be corrosion resistant. Serial communications to a computer shall be through an RS-232/RS-
422 serial port through a subminiature “D” connector with a computer running supplied system
software. The port shall have the capability to access detection system data as well as the real-
time imagery needed to show detector actuations. The processor shall have a RJ-45 plug using
Ethernet 10/100 protocols. The equipment shall be provided with either a NEMA TS1 or NEMA
TS2 interface as shown on the plans.

For TS1 systems, the video detection system shall be equipped with a TS1 detector interface for
a minimum of 16 detector outputs, or 32 detector outputs if required based on the design plans.
Logic output levels shall be compatible with the TS1. A subminiature "D" connector on the video
detection system shall be used for interfacing to these outputs. For TS2 systems, the video
detection system shall be equipped with a TS2 Type 1 detector interface, where detector
information is transmitted serially via an RS-485 data path. A 15-pin subminiature "D" connector,
meeting the requirements of the TS2 standard, shall be used for the serial detector output. A
minimum of 16 detector outputs is required, with the capability of expansion to 32 outputs if
required based on the design plans.

The contractor shall be responsible for any changes or additions to either an existing or new
cabinet in order to provide a properly functional video detection system and monitor display. This
may include, but is not limited to, additional SDLC connectors, an MMU (malfunction management
unit), shelf relocation and component reorganization. No direct pay for any changes or additions.
All required connections will be considered part of the video detection system installation.

3.7 Technical Support for Video Detection System. The video detection system shall be free
of defects in material and workmanship. For two years, technical support from factory certified
personnel or factory certified installers shall be available from the supplier. Ongoing software
support by the supplier shall include updates for the processor unit and computer software and
shall be provided at no cost during this two-year period. The update of the processor unit software
to be NTCIP compliant shall be included.

4.0 Construction Requirements. Construction requirements shall conform to Sec 902.

5.0 Documentation and Testing. The contractor shall provide one bound copy and one .pdf
version of the user’'s manual.

6.0 Method of Measurement. Method of measurement shall conform to Sec 902.

7.0 All questions concerning the video detection system shall be forwarded to the contact listed
below.
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Jason Morff, Traffic Supervisor

MoDOT Central District

Telephone Number: (573) 526-3207 (O)
(573) 690-2467 (C)

Email: jason.morff@modot.mo.gov

7.1 Basis of Payment. Measurement and payment for work covered by this specification shall
include all equipment, tools, labor, programming, and materials necessary to provide a video
detection system at each intersection and shall be paid at the contract unit price as follows:

Item No. Type Description
902-99.02 Each Misc. Video Detection System
N. Removal and Delivery of Existing Signal Detection Equipment

1.0 Description. All Commission-owned vehicle detection equipment removed from the project
shall be disassembled, stored, and transported to the Signal Shop Facility in Rolla. Detection
equipment supports, structures, and hardware removed from the project shall become the
property of the contractor.

2.0 Disassembly and Delivery.

2.1 All Commission-owned vehicle detection equipment, designated for removal in the plans, or
any other detection equipment designated by the Engineer, shall be removed from the supports
and structures, disassembled, stored, transported, and delivered by the contractor to the Signal
Shop Facility in Rolla.

2.2 The contractor shall coordinate and make arrangements with the point of contact listed below
at the Signal Shop Facility in Rolla one week prior for delivery of the signal equipment.

Jason Morff, Traffic Supervisor - CD

Rolla Signal Shop Facility

351 Sally Road

Rolla, MO. 65401

Telephone Number: Primary (573) 308-6394, Alternate (573)526-3207 or (573) 690-2467
Email: jason.morff@modot.mo.gov

3.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

0. Bridge End Transitions

1.0 At all bridge exceptions, the Engineer will determine in the field the ending point of the
transition. This point will not necessarily be at the bridge end, but will be located at a point which
provides the smoothest transition and approach to the bridge. Where bridges are to be
resurfaced, the surfacing shall be from curb to curb.
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P. Pavement Marking Log

1.0 Description. The contractor shall log the locations of existing pavement marking prior to any
construction operations that may affect the existing pavement marking. The log shall contain all
existing pavement marking and shall include center stripes, no passing stripes, lane lines, turn
arrows, hash bars, cross walks, and stop bars. The contractor shall provide a copy of the existing
pavement marking log to the Engineer. The contractor shall place the new pavement marking at
the same locations as the existing pavement marking, unless otherwise directed by the Engineer
or shown on the plans.

2.0 Basis of Payment. No direct payment will be made for logging of existing pavement marking.

Q. Utilities

1.0 For informational purposes only, the following is a list of names, addresses, and telephone
numbers of the known utility companies in the area of the construction work for this improvement:

Utility Name Known Type
Required
Adjustment

Cable America (Sparklight)
Phone: Eric Wyant None Communication
Phone: (573) 647-0598
Email: eric.wyant@sparklight.biz
BrightSpeed
Contact: Chris Mueller None Communication
Phone: (573) 259-9564
Email: chris.mueller@brightspeed.com
Fidelity Communications (Sparklight)
Contact. Eric Wyant None Communication
Phone: (573) 647-0598
Email: eric.wyant@sparklight.biz
Ozark Fiber
Contact: Ryan Carmean None Communication
Phone: (618) 779-1476
Email: ryan.carmean@ozarkfiber.com
Laclede Electric Coop (Waynesville -
Phone: (573) 774-2281( ’ ) None Electricity
MoDOT Central District
Contact:Jason Morff _ L
Phone: (573) 690-2467 None EleCtrIC, Communication
Email: jason.morff@modot.mo.gov
City of St. Robert — Water & Sewer None. See
Contact: Scott Liebig sectidn 13 Water,Sewer
Phone: (573) 451-2100, ext 2101 '
City of St. Robert - Gas
Contact: Cory Nutt none Gas
Phone: (573) 451-2000, ext 2103
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Utility Name Known Type
Required

Adjustment

City of St. Robert - Electric
Contact: Jeff Kinsley none Electric
Phone: (573) 451-2000 ext 2100

1.1 The Contractor shall be aware there are numerous utilities present along the routes in
this contract. Utility locates were not performed during the design phase of the project. The
above utilities were identified through the Missouri One-Call system as having facilities within the
project area. Therefore, the extent of conflicts with utilities are unknown. It is the inherent risk of
the work under this contract that the contractor may encounter these utilities above and/or below
the ground or in the vicinity of any given work item which may interfere with their operations. The
contractor expressly acknowledges and assumes this risk even though the nature and extent are
unknown to both the contractor and the Commission at the time of bidding and award of the
contract. It is the responsibility of the contractor to comply with Missouri CSR 319 to get utilities
marked and verify the existence, location, and status of any marked utility prior to any excavations.
Such verification may require direct contact with the listed utilities.

1.2 Various utilities listed above have overhead lines in the project limits in the vicinity of the
Contractor’s work. The Contractor shall use caution when working near any overhead lines and
shall contact the utility company at least two (2) weeks in advance if line protection is necessary.
The Contractor shall be responsible for any costs incurred for the installation of any insulation
covers over the lines and/or any other designated requirements. The Contractor shall be
responsible for any damage to the overhead lines. There will be no direct pay for compliance to
the above specification.

1.3 City of St. Robert: The City of St. Robert has multiple water valve boxes and manholes
located in the pavement on VFW Memorial Drive and Bosa Drive (There may be additional utilities
in other locations not listed). No adjustment to these utilities is anticipated, and the contractor
should use caution during construction to prevent all utility structures from being damaged.

R. Supplemental Revisions JSP-18-01MM

e Compliance with 2 CFR 200.216 — Prohibition on Certain Telecommunications and Video
Surveillance Services or Equipment.

The Missouri Highways and Transportation Commission shall not enter into a contract (or extend
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that
uses covered telecommunications equipment or services as substantial or as critical technology
as part of any system where the video surveillance and telecommunications equipment was
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company
(or any subsidiary or affiliate of such entities).

e Stormwater Compliance Requirements
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1.0 Description. This provision requires the contractor to provide a Water Pollution Control
Manager (WPCM) for any project that includes land disturbance on the project site and the total
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or
more. Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project
site, these provisions do not apply. When a WPCM is required, all sections within this provision
shall be applicable, including assessment of specified Liquidated Damages for failure to correct
Stormwater Deficiencies, as specified herein. This provision is in addition to any other
stormwater, environmental, and land disturbance requirements specified elsewhere in the
contract.

1.1 Definitions. The project site is defined as all areas designated on the plans, including
temporary and permanent easements. The project site is equivalent to the “permitted site”, as
defined in MoDOT’s State Operating Permit. An Off-site area is defined as any location off the
project site the contractor utilizes for a dedicated project support function, such as, but not limited
to, staging area, plant site, borrow area, or waste area.

1.2 Reporting of Off-Site Land Disturbance. If the project includes any planned land
disturbance on the project site, prior to the start of work, the contractor shall submit a written
report to the engineer that discloses all Off-site support areas where land disturbance is planned,
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit
number(s). Upon request by the engineer, the contractor shall submit a copy of its land
disturbance permit(s) for Off-site locations. Based on the total acreage of land disturbance, both
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall
apply. The contractor shall immediately report any changes to the planned area of Off-site land
disturbance. The contractor is responsible for obtaining its own separate land disturbance permit
for Off-site areas.

2.0 Water Pollution Control Manager (WPCM). The contractor shall designate a competent
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the
description in Section 1.0. The contractor shall ensure the WPCM completes all duties listed in
Section 2.1.

2.1 Duties of the WPCM:

(a) Be familiar with the stormwater requirements including the current MoDOT State
Operating Permit for construction stormwater discharges/land disturbance activities;
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and
standard drawings; and this provision;

(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.
The MoDOT Stormwater Training is a free online course available at MoDOT.org;

(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent
Weekly Meetings in which grading activities are discussed;

(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP
and all updates thereto, or as designated by the engineer;
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(e) Review the project site for compliance with the Project SWPPP, as needed, from the start
of any grading operations until final stabilization is achieved, and take necessary actions
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent
property owners prior to the engineer’s weekly inspections;

(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance
Inspection Record) for the Project within forty-eight (48) hours of receiving the report and
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as
possible, but no later than stated in Section 5.0.

3.0 Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point. A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance
operations. No land disturbance operations shall commence prior to the Pre-Activity meeting
except work necessary to install perimeter controls and entrances. Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall
be installed prior to commencement of grading operations, and any issues relating to compliance
with the Stormwater requirements that could arise in the course of construction activity at the
project.

3.1 Hold Point. Following the pre-activity meeting for grading/land disturbance and subsequent
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior
to the start of any land disturbance operations to allow the engineer and WPCM the time needed
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP
is met. Land disturbance operations shall not begin until authorization is given by the engineer.

4.0 Inspection Reports. Weekly and post run-off inspections will be performed by the engineer
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database. The WPCM will be granted access to this database
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge
receipt of the report as required in Section 2.1 (f.).

5.0 Stormwater Deficiency Corrections. All stormwater deficiencies identified in the Inspection
Report shall be corrected by the contractor within 7 days of the inspection date or any extended
period granted by the engineer when weather or field conditions prohibit the corrective work. If
the contractor does not initiate corrective measures within 5 calendar days of the inspection date
or any extended period granted by the engineer, all work shall cease on the project except for
work to correct these deficiencies, unless otherwise allowed by the engineer. All impact costs
related to this halting of work, including, but not limited to stand-by time for equipment, shall be
borne by the contractor. Work shall not resume until the engineer approves the corrective work.

5.1 Liquidated Damages. If the contractor fails to complete the correction of all Stormwater
Deficiencies listed on the MoDOT Inspection Report within the specified time Ilimit, the
Commission will be damaged in various ways, including but not limited to, potential liability,
required mitigation, environmental clean-up, fines, and penalties. These damages are not
reasonably capable of being computed or quantified. Therefore, the contractor will be charged
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.
In addition to the stipulated damages, the stoppage of work shall remain in effect until all
corrections are complete.
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6.0 Basis of Payment. No direct payment will be made for compliance with this provision.

o Delete Sec 106.9, including all subsections and substitute the following:

106.9 Buy America Requirements.
Buy America Requirements are waived if the total amount of Federal financial assistance applied
to the project, through awards or subawards, is below $500,000.

106.9.1 Buy America Requirements for Iron or Steel Products.

The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements. Where
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination
of both are to be permanently incorporated into the contract work, steel and iron material shall be
manufactured, from the initial melting stage through the application of coatings, in the USA except
for “minimal use” as described herein. Predominantly of iron or steel or a combination of both
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its
components. Under a general waiver from FHWA the use of pig iron and processed, pelletized,
and reduced iron ore manufactured outside of the USA will be permitted in the domestic
manufacturing process for steel or iron material.

106.9.1.1 Any sources other than the USA as defined will be considered foreign. The required
domestic manufacturing process shall include formation of ingots and any subsequent process.
Coatings shall include any surface finish that protects or adds value to the product.

106.9.1.2 “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost
or $2,500.00, whichever is greater. [f foreign steel, iron, or coating processes are used, invoices
to document the cost of the foreign portion, as delivered to the project, shall be provided and the
engineer’s written approval obtained prior to placing the material in any work.

106.9.1.3 Buy America requirements include a step certification for all fabrication processes of
all steel or iron materials that are accepted per Sec 1000. The AASHTO Product Evaluation and
Audit Solutions compliance program verifies that all steel and iron products fabrication processes
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23
CFR 635.410(d). AASHTO Product Evaluation and Audit Solutions compliant suppliers will not
be required to submit step certification documentation with the shipment for some selected steel
and iron materials. The AASHTO Product Evaluation and Audit Solutions compliant supplier shall
maintain the step certification documentation on file and shall provide this documentation to the
engineer upon request.

106.9.1.3.1 Items designated as Category 1 will consist of steel girders, piling, and reinforcing
steel installed on site. Category 1 items require supporting documentation prior to incorporation
into the project showing all steps of manufacturing, including coating, as being completed in the
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.
This includes the Mill Test Report from the original producing steel mill and certifications
documenting the manufacturing process for all subsequent fabrication, including coatings. The
certification shall include language that certifies all steel and iron materials permanently
incorporated in this project was procured and processed domestically and all manufacturing
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processes, including coating, as being completed in the United States and in accordance with
CFR Title 23 Section 635.410.

106.9.1.3.2 ltems designated as Category 2 will include all other steel or iron products not in
Category 1 and permanently incorporated in the project. Category 2 items shall consist of, but
not be limited to items such as fencing, guardrail, signing, lighting and signal supports. The prime
contractor is required to submit a material of origin form certification prior to incorporation into the
project from the fabricator for each item that the product is domestic. The Certificate of Materials
Origin form (link to certificate form) from the fabricator must show all steps of manufacturing,
including coating, as being completed in the United States and in accordance with CFR Title 23
Section 635.410 Buy America Requirements and be signed by a fabricator representative. The
engineer reserves the right to request additional information and documentation to verify that all
Buy America requirements have been satisfied. These documents shall be submitted upon
request by the engineer and retained for a period of 3 years after the last reimbursement of the
material.

106.9.1.3.3 Any minor miscellaneous steel or iron items that are not included in the materials
specifications shall be certified by the prime contractor as being procured domestically. Examples
of these items would be bolts for sign posts, anchorage inserts, etc. The certification shall read
“l certify that all steel and iron materials permanently incorporated in this project during all
manufacturing processes, including coating, as being completed in the United States and in
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America
Requirements. Any foreign steel used was submitted and accepted under minor usage”. The
certification shall be signed by an authorized representative of the prime contractor.

106.9.1.4 When permitted in the contract, alternate bids may be submitted for foreign steel and
iron products. The award of the contract when alternate bids are permitted will be based on the
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent
of the lowest total bid based on furnishing foreign steel or iron products. If foreign steel or iron
products are awarded in the contract, domestic steel or iron products may be used; however,
payment will be at the contract unit price for foreign steel or iron products.

106.9.2 Buy America Requirements for Construction Materials other than iron or steel
products.

Construction materials mean articles, materials, or supplies that consist of only one of the items
listed. Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material. Upon request by the engineer, the
contractor shall submit a domestic certification for all construction materials listed that are
incorporated into the project.

(a) Non-ferrous metals
(b) Plastic and Polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables)

(c) Glass (including optic glass)
(d) Fiber optic cable (including drop cable)
(e) Optical fiber
(f) Lumber
(g9) Engineered wood
(h) Drywall
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106.9.3 Buy America Requirements for Manufactured Products.

Manufactured products mean articles, materials or supplies that have been processed into a
specific form and shape, or combined with other articles, materials or supplies to create a product
with different properties than the individual articles, materials or supplies. If an item is classified
as an iron or steel product, an excluded material, or other product category as specified by law or
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply
classified as a manufactured product may include components that are iron or steel products,
excluded materials, or other product categories as specified by law orin 2 CFR part 184. Mixtures
of excluded materials delivered to a work site without final form for incorporation into a project are
not a manufactured product.

106.9.3.1 Produced in the United States, in the case of manufactured products, means:

(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United
States; and

(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United
States and the cost of the components of the manufactured product that are mined, produced, or
manufactured in the United States is greater than 55 percent of the total cost of all components
of the manufactured product.

106.9.3.2 (i) With respect to precast concrete products that are classified as manufactured
products, components of precast concrete products that consist wholly or predominantly of iron
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The
cost of such components shall be included in the applicable calculation for purposes of
determining whether the precast concrete product is produced in the United States.

(i) With respect to intelligent transportation systems and other electronic hardware systems that
are installed in the highway right of way or other real property and classified as manufactured
products, the cabinets or other enclosures of such systems that consist wholly or predominantly
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this
section. The cost of cabinets or other enclosures shall be included in the applicable calculation
for purposes of determining whether systems referred to in the preceding sentence are produced
in the United States.

106.9.4 Waiver for De Minimis Costs for Manufactured and Construction Materials other
than iron or steel products.

“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of
total applicable costs for the project.” The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer. The contractor and the engineer
will both track these totals to assure that the minimal usage allowance is not exceeded.

e Third-Party Test Waiver for Concrete Aggregate

1.0 Description. Third party tests may be allowed for determining the durability factor for
concrete pavement and concrete masonry aggregate.

2.0 Material. All aggregate for concrete shall be in accordance with Sec 1005.
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2.1 MoDOT personnel shall be present at the time of sampling at the quarry. The aggregate
sample shall be placed in an approved tamper-evident container (provided by the quarry) for
shipment to the third-party testing facility.

2.2 AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be
used to determine the aggregate durability factor. All concrete beams for testing shall be 3-inch
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long. All beams
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating
the testing process.

2.3 Concrete test beams shall be made using a MoDOT approved concrete pavement mix design.

3.0 Testing Facility Requirements. All third-party test facilities shall meet the requirements
outlined in this provision.

3.1 The testing facility shall be AASHTO accredited.

3.1.1 For tests ran after January 1, 2025, accreditation documentation shall be on file with the
Construction and Materials Division prior to any tests being performed.

3.1.2 Construction and Materials Division may consider tests completed prior to January 1, 2025,
to be acceptable if all sections of this provision are met, with the exception of 3.1.1. Accreditation
documentation shall be provided with the test results for tests completed prior to January 1, 2025.
No tests completed prior to September 1, 2024, will be accepted.

3.2 The testing facility shall provide their testing process, list of equipment, equipment calibration
documentation, and testing certifications or qualifications of technicians performing the AASHTO
T 161 Procedure B tests. The testing facility shall provide details on their freezing and thawing
apparatus including the time and temperature profile of their freeze-thaw chamber. The profile
shall include the temperature set points throughout the entirety of the freeze-thaw cycle. The
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time
at which the apparatus begins cooling the specimens.

3.3 Results, no more than five years old, from the third-party test facility shall compare within
+2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79,
MoDOT’s recent durability test factor is 81; this compared within +2 percent). The independent
testing facility shall be in accordance with this provision. The comparison test can be from a
different sample of the same ledge combination.

3.4 When there is a dispute between the third party durability test results and MoDOT durability
test results, the MoDOT durability test result shall govern.

3.5 Test results shall be submitted to MoDOT’s Construction and Materials division electronically
for final approval. Test results shall include raw data for all measurements of relative dynamic
modulus of elasticity and percent length change for each individual concrete specimen. Raw data
shall include initial measurements made at zero cycles and every subsequent measurement of
concrete specimens. Raw data shall include the cycle count and date each measurement was
taken. Test results shall also include properties of the concrete mixture as required by AASHTO
T 161. This shall include the gradation of the coarse aggregate sample. If AASHTO T 152 is
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used to measure fresh air content, then the aggregate correction factor for the mix determined in
accordance with AASHTO T 152 shall also be included.

4.0 Method of Measurement. There is no method of measurement for this provision. The
testing requirements and number of specimens shall be in accordance with AASHTO T 161
Procedure B.

5.0 Basis of Payment. No direct payment will be made to the contractor or quarry to recover
the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples
or test samples, or developing the durability report.

o Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise (DBE)
Program Requirements and substitute the following:

15.0 Bidder’s List Quote Summary. MoDOT is a recipient of federal funds and is required by
49 CFR 26.11 to provide data about its DBE program. All bidders who seek to work on federally
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec
102.7.9. MoDOT will not compare the submitted Bidder’'s List Quote Summary to any other
documents or submittals, pre or post award. All information will be used by MoDOT in accordance
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting.

e Add Sec 102.7.9 to include the following:

102.7.9 Bidder’s List Quote Summary. Each bidder shall submit with each bid a summary
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on
federally funded projects pursuant to 49 CFR 26.11. The bidder will provide the firm’s name,
the corresponding North American Industry Classification System (NAICS) code(s) the
firm(s) were considered for, and whether or not they were used in the bid. The information
submitted should be the most complete information available at the time of bid. The
information shall be disclosed on the Bidder’s List Quote Summary form provided in the
bidding documents and submitted in accordance with Sec 102.10. Failure to disclose this
information may result in a bid being declared irregular.

¢ Revisions to General Conditions of the Contract for Missouri Standard Specifications for
Highway Construction

Insert the following definitions into Sec 101.2:
Agent of Contractor. Subcontractors, its employees, assigns, and agents.

Agent of MoDOT. Any private contractors, subcontractors, engineers, or the employees
thereof performing work in accordance with the plans and specifications approved by
MoDOT.

Commencement of Work. Also defined as the start of construction operations/activities,
this is the date the contractor, its employees, agents, and/or assigns first begins performing
work pursuant to the terms of the contract, including the furnishing of labor, material,
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equipment, and other incidentals necessary or convenient to the successful completion of
the project and the carrying out of duties and obligations imposed by the contract. For
purposes of clarity, this date shall be deemed to occur on the date certified payroll activities
on the project commence.

Exceptions. Work items identified by the engineer, as documented on the semi-final
inspection, that are allowed to be completed after the contract completion date but prior to
the item-specific completion date established by the engineer. Failure to complete any
excepted work item by the item-specific completion date will result in assessment of contract
liquidated damages. Designation of exceptions not mandated by the contract is at the sole
discretion of the engineer.

Typical exceptions include:

(a) Seasonal items (e.g., sodding, overseeding, establishment of grass for soil
stabilization, or tree/shrub plantings)

(b) Tasks that have contractually required or allowed delays (e.g., removal of sediment
control devices, waiting periods for signal/lighting systems, pause for retroreflectivity
evaluation of pavement markings)

(c) Other tasks in which the engineer determines it is in the best interest of the
Commission to allow completion of such task to extend beyond the contract
completion date, but within a designated period of time.

Delete Sec 105.10.7, including all subsections and substitute the following:

105.10.7 Final Inspection. Upon apparent completion of the entire project, the engineer
will make a Final Inspection of the work to determine acceptance for maintenance in
accordance with Sec 105.15.

Delete Sec 105.15, including all subsections and substitute the following:
105.15 Acceptance.

105.15.1 Partial Acceptance. At the discretion of the engineer, portions of the work within
a project may be accepted for maintenance prior to the Final Inspection of all work for that
project. When a portion of the work or a specific item is partially accepted, the contractor is
relieved from maintenance on the identified portion of the work, but this is not the Final
Inspection, as defined in Sec 105.15.2, and will not excuse the contractor from liability or
responsibility to the Commission for work performed.

105.15.1.1 Acceptance of a Specific Item or Section of Work. Upon completion of any
of the items or sections of work listed herein, the contractor may request the engineer’s
inspection of the work and partial acceptance. If the engineer finds the work to be complete
and acceptable, including submittal by the contractor of all required documentation, partial
acceptance will be made for that item or section. The following items, complete in place, as
determined by the engineer, are eligible for consideration of partial acceptance:

(a) Any section 0.5 mile or more in length.

(b) Any section 0.5 mile or more in length in one direction of a divided highway.
(c) A complete bridge.

25



Job No.: JCD0162
Route: 1-44 Spur, Bus
Loop 44

County: PULASKI

(d) An intersection traffic signal system. Partial acceptance may be made for signal
equipment prior to the 30-day testing period though any required performance tests
and/or guarantees shall remain applicable.

(e) Devices intended to be used for traffic safety and control. Acceptance of traffic safety
devices is limited to guardrail, impact attenuation barriers, traffic signal items, signs,
delineators, lighting, concrete barrier walls, concrete bridge parapet, bridge railing,
guard cable, crash cushions and fence, which are permanently installed in their final
position in accordance with the contract documents.

105.15.1.2 Semi-Final Inspection, Corrections and Exceptions. The contractor shall
submit a written request for a semi-final inspection at least seven days prior to the anticipated
completion of work, excluding exceptions. If the engineer postpones the inspection beyond
the date the contractor completes all work, the period of postponement will be considered an
excusable but non-compensable delay.

105.15.1.2.1 Immediately following the semi-final inspection, the engineer will provide the
contractor with a list of any remaining items of work, corrections, and exceptions. The count
of contract time will continue until all work and corrections are complete. If the engineer
determines all work is complete, with no exceptions, the semi-final inspection will be
considered the Final Inspection in accordance with Sec 105.15.2.

105.15.1.2.2 Work Complete Date. Upon verification by the engineer that all work,
exclusive of exceptions, is complete, the engineer will declare partial acceptance and cease
the count of contract time. The count of contract time will resume should the contractor fail
to complete one or more exceptions by the required date.

105.15.2 Final Inspection and Acceptance for Maintenance. The contractor shall
promptly notify the engineer when all work on a project, including exceptions, is complete.
Upon Final Inspection by the engineer and verification that all work on a project is complete,
a notice of acceptance for maintenance will be submitted to the contractor. Acceptance for
maintenance excludes any items covered by item-specific performance bonds. Final
Inspection shall occur not later than ten (10) business days after contractor’s notification to
the engineer that all corrections and exceptions have been completed. If the Final Inspection
has not occurred within the ten (10) business-day time frame, all corrections and exceptions
shall be deemed completed and MoDOT will be deemed to have accepted maintenance. |If
written acceptance for maintenance is not received within twenty (20) business days after
the date of the Final Inspection, nor any objections sent to the Agent of MoDOT during this
twenty (20) business-day period, the project and the work shall automatically be deemed
accepted for maintenance.

105.15.2.1 Following the Final Inspection, the Agent of MoDOT will be relieved of any new
or additional liability to third parties for personal injury, death or property damages which may
be alleged to result from the design or construction of the work, unless additional work is
performed by the Agent of MoDOT on the right of way after Final Inspection.

105.15.2.2 Nothing in these specifications shall be deemed to excuse the contractor of
liability or responsibility for any personal injury, death or property damages which may have
occurred during the time period from the Commencement of Work through the Final
Inspection.
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105.15.2.3 Acceptance of a project shall not be construed to relieve the contractor of full
responsibility for making good any non-latent defect in work or material found on any section
of work prior to final acceptance of the entire project, to alter in any manner the method of
payment prescribed in the contract or to constitute a waiver of any claim the Commission
might have against the contractor on the entire project.

105.15.2.4 Contracts with Multiple Projects. For contracts that include two or more
projects, the contractor may request a separate final inspection and acceptance for
maintenance as the work is completed on each project.

105.15.3 Final Acceptance and Payment. Following Final Inspection and acceptance for
maintenance, the engineer will prepare the final tabulation of quantities in accordance with
Sec 109.8. A final change order, if necessary, and the final tabulation of quantities will be
submitted to the contractor for review. Upon receipt of the final tabulation of quantities, the
contractor shall promptly submit to the engineer any remaining project documentation
including, but not limited to, those listed in Sec 105.15.3.2.

105.15.3.1 A Final Acceptance report will be submitted to the contractor, and final payment
will be made, no later than thirty days following concurrence on tabulation of quantities,
receipt by the engineer of all project documentation, and verification by the engineer that all
material incorporated into the work has been properly inspected. If the final tabulation of
quantities determines the contractor was overpaid, the contractor, or in case of default, the
surety, shall return the amount of overpayment to the Commission within thirty days of
receiving notice of the overpayment from the engineer.

105.15.3.2 When required by the contract, project documentation shall consist of the
following:

(a) Contractor’s Affidavit Regarding Settlement of Claims (Form C-242)
(b) Final Change Order

(c) DBE Participation List and Final Verification

(d) Affidavit — Compliance with the Prevailing Wage Law

105.15.3.3 Final acceptance will not excuse the contractor’s liability or responsibility to the
Commission for any latent defects in the work or material incorporated into the work, or for
claims relating to any work or material incorporated into the work, except as barred by
Sections 537.600 and 537.610, RSMo.

Delete Sec 107.11, including all subsections, and substitute the following:

107.11 Responsibility for Claims for Damage or Injury. The contractor shall be
responsible, to the extent imposed by applicable law, for injury, property damage, damage to
the Work, or other loss caused by the negligent, wrongful, intentional, reckless, or
contractually noncompliant acts or omissions of the contractor or an Agent of Contractor from
Commencement of construction activities through Final Inspection and acceptance for
maintenance.

107.11.1 The contractor shall not be responsible for damage relating to personal injury or
death, arising from the design, condition, or maintenance of the project area prior to
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commencement of work and after Final Inspection and acceptance of the work, in accordance
with Sec 101.2 and 105.15.2, unless any of the following conditions exist:

(a) The work is so defective that it creates an imminent danger to third parties;

(b) A defect in the work was concealed and not discoverable by a reasonable inspection
by the Commission;

(c) The agent of MoDOT knew of the dangerous condition and did not disclose it to the
Commission; or

(d) The plans or specifications followed were so imperfect or improper that the agent of
MoDOT should have known the work to be done thereunder would result in an unsafe
condition.

107.11.2 Neither the Commission nor the contractor, by execution of a contract, shall intend
to or create a new or enlarge an existing cause of action in any third party. This provision
shall not be interpreted to create any new liability that does not exist under the law, or to
waive or extinguish any defense that either party to this contract or their respective agents
and employees may have to an action or suit by a third party.

Delete Sec 107.12, including all subsections, and substitute the following:

107.12 Contractor's Responsibility for Work Damages to any portion of the work
occurring after the date of Commencement of Work and before the work is deemed approved
and accepted, caused by the action of the elements or from any other reason, shall be
repaired or replaced at the contractor's expense. The contractor, at the contractor’s option,
may insure against any such damages. The Commission may, in its discretion, make such
a payment, determined in accordance with Sec 109.4, for damage to the work due to
unforeseeable causes beyond the control of, and without fault or negligence on the part of
the contractor, unless the contractor has been reimbursed for such damages by the
contractor’s insurer. Prior to reimbursement, the contractor shall furnish documentary
evidence of all efforts to recover such repair costs.

107.12.1 The contractor shall immediately give written notice to the engineer of any
pedestrian, worker and/or vehicular accident that occurs in or near the work zone. The
contractor may be directed by the engineer to repair permanent Commission facilities that
have been damaged by events that are beyond the control of the contractor. Reimbursement
will be provided by the Commission, determined in accordance with Sec 109.4, for the actual
direct cost of labor, equipment and material, exclusive of overhead, indirect or consequential
costs of profit. The Commission may elect to make such repairs in lieu of the contractor.

Delete Sections 107.13, 107.13.1, 107.13.2, 107.13.3, 107.13.3.4, 107.13.5, 107.13.6,
107.13.9, 107.13.10.4, 107.13.10.8, and substitute the following:

107.13 General Insurance Requirements. From the commencement of construction
activities through the Final Inspection and acceptance for maintenance of the project by the
engineer, the contractor shall procure and maintain at the contractor’s expense, insurance
for all damages and losses imposed by law and assumed under the contract, of the kinds
and in the amounts specified in Secs 107.13.1 through 107.13.8.

107.13.1 Sovereign Immunity Limits for Missouri Public Entities. The contractor shall
procure and maintain at least minimum insurance coverages to meet the sovereign immunity
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limits for Missouri public entities as calculated by the Missouri Department of Insurance and
published annually in the Missouri Register pursuant to Section 537.610, RSMo for Sec
107.13.2 through 107.13.5, unless specified otherwise for each type of insurance coverage.
Each policy shall provide additional insured status for the Missouri Highways and
Transportation Commission, its members, the Missouri Department of Transportation, and
its employees up to Missouri’s sovereign immunity limits. Provided, however, additional
insured coverage applies only to liability caused in whole or in part by the acts or omissions
of the named insured or those acting on its behalf and does not provide defense or indemnity
for liability that Section 537.600, RSMo. places solely on MoDOT or another public entity.
Each policy shall be endorsed to not waive sovereign immunity limits. The naming of the
Commission, its members, MoDOT, and its employees as additional insureds under any
insurance policy shall not be construed as a waiver of any sovereign, official, or other
governmental immunity. The Commission, its members, MoDOT, and its employees reserve
the right to assert any sovereign, official, or any other governmental immunities. Nothing in
the Section shall be construed to enlarge the liability of the contractor beyond that imposed
by applicable law, create a contractual duty to defend or indemnify prohibited by Section
537.600, RSMo, or require insurance coverage for liability that Section 537.600, RSMo
places solely upon MoDOT. Insurance coverage and priority shall otherwise be determined
in accordance with the applicable policies and endorsements.

107.13.2 Commercial General Liability Insurance. The contractor shall procure, and
maintain during the term of the project, commercial general liability insurance with coverage
at least as broad as Insurance Services Office (ISO) policy form CG 00 01. The general
aggregate limit shall, by endorsement or otherwise, provide a designated aggregate limit
solely for this project using ISO form CG 25 03 05 09 or an equivalent form. General liability
policies shall be endorsed to add the Commission, its members, MoDOT, its employees,
agents, and assigns as additional insureds (the “Additional Insureds”) using Insurance
Services Office forms CG 20 10 or the equivalent under such policy. For construction
contracts, an endorsement providing completed operations coverage to the Additional
Insureds, ISO form CG 20 37 or the equivalent, is also required. This form, CG 20 37, shall
be endorsed on each subsequent commercial general liability policy issued to the contractor
for three (3) years after final acceptance of the project. Should work on the project be
discontinued, the commercial general liability insurance coverage shall remain in effect for
three (3) years after the date of discontinuation, when applicable. Coverage shall not be
reduced by insured versus insured exclusions or by explosion, collapse and underground
(XCU) exclusions.

107.13.3 Commercial Automobile Liability Insurance. The contractor shall procure and
maintain automobile liability coverage at least as broad as ISO policy form CA 00 01 covering
owned, hired, and non-owned autos. The policy shall be endorsed to Commission, its
members, MoDOT, and its employees, agents, and assigns as additional insureds (the
“Additional Insureds”).

107.13.4 Contractor’s Pollution Liability (CPL) Insurance. The contractor shall procure
and maintain contractor’s pollution liability insurance for liability arising out of sudden,
accidental, and gradual pollution and remediation. The policy shall have minimum limits of
$1,000,000. The Commission, its members, MoDOT, and its employees, agents, and
assigns shall be endorsed as additional insureds under such policy. The policy shall provide
coverage for hauling of waste from the project site to the final disposal location including non-
owned disposal sites. Completed operations coverage for pollution liability shall extend a
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minimum of three (3) years after final acceptance of the project. Contractor shall require any
subcontractor that performs environmental remediation, hazardous material removal or
related work including the transportation, disposal, or environmental engineering work, to
provide contractor’s pollution liability insurance with limits and scope of coverage appropriate
to the exposure. The Commission, its members, MoDOT, and its employees, agents, and
assigns shall be endorsed as additional insured under such policy. The policy shall not
contain a cross suits exclusion or other provisions that would eliminate additional insured
claims against the contractor or subcontractor.

107.13.5 Aircraft Liability Insurance. If aircraft, including unmanned aircraft, will be used
on the project, contractor shall provide, or cause to be provided, aircraft liability insurance
protecting against claims for damages resulting from such use in all cases where any aircraft
that is owned, leased or chartered by any Contractor-Related Entity used on the Project. The
policy shall have minimum limits of $1,000,000 and the Commission, its members, MoDOT,
and its employees, agents, and assigns shall be additional insureds on the policy by
endorsement or policy provision. The use of any aircraft in performance of the Work, the
aircraft crew, flight path and altitude, including landing of any aircraft on the Site or on any
property owned by the Commission, MoDOT or other parties at interest, shall be subject to
review and written acceptance by the Commission prior to any such usage. If any aircraft
are leased or chartered with crew and/or pilot, evidence of non-owned aircraft liability
insurance will be acceptable to meet these requirements but must be provided prior to use
of the aircraft. For use of unmanned aircraft vehicles, the contractor may provide insurance
either through an aircraft liability insurance policy, or by endorsement to the contractor’s
commercial general liability insurance policy and excess liability policies. Use of unmanned
aircraft must comply with all state and federal rules and regulations, including FAA
requirements.

107.13.6 Excess or Umbrella Liability Insurance. The contractor may satisfy the required
limits for Secs 107.13.2 through 107.13.5 by use of excess or umbrella liability insurance
policies in any combination that meets the contract limits requirements. Such policies shall
include as additional insureds, the Commission, its members, MoDOT, and its employees,
agents, and assigns.

107.13.9 Evidence of Insurance. Required evidence of insurance providing confirmation
of compliance with these requirements shall consist of a certificate of insurance and any
endorsements adding the Commission, MoDOT and its employees as additional insureds
where specified. “Blanket” or “automatic” additional insured endorsements providing
additional insured coverage “where required by contract,” may be used, provided that such
forms provide coverage at least as broad as provided by the specified endorsement forms
required. The contractor and any subcontract work shall not commence under the contract
until the contractor obtains the applicable insurance coverage required and receives approval
for such insurance from the engineer. No later than five (5) business days prior to the
Commencement of Work, all evidence of insurance for the prime contractor, including
certificates of insurance and required endorsements, and notices shall be submitted
electronically by the insurance agent to ContractorSupport@MoDOT.mo.gov. The
aforementioned evidence of insurance shall also be submitted in the same manner no fewer
than five (5) business days prior to the effective date of any change or renewal of insurance
during the term of the project. All evidence of insurance for the prime contractor, including
certificates of insurance and required endorsements, and notices shall be submitted
electronically by the insurance agent to ContractorSupport@MoDOT.mo.gov. The
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contractor shall promptly furnish the engineer with a complete copy of its policy upon request.
Failure to furnish evidence of proper insurance, or complete insurance policies when
requested, may result in the suspension of work as provided in Sec 108, and may result in
other claims or actions for breach of contract or otherwise, as may be recognized at law or
in equity.

107.13.10.4 Primary and Non-contributory. For any claims related to this contract or
insurance requirements herein identified, the contractor’s insurance coverage shall be
primary insurance with respect to the Commission, its members, MoDOT, and its employees,
as the additional insureds. Any other insurance or self-insurance maintained by any of these
parties shall be excess of the contractor’s insurance and shall not contribute with the
contractor’s insurance, unless liability caused in whole or in part by the acts or omissions of
the named insured or those acting on its behalf and does not provide defense or indemnity
for liability that Section 537.600, RSMo places solely upon MoDOT or another public entity.
Priority and allocation shall be governed by the applicable policies and endorsements.
MoDOT may not unilaterally alter priority among the contractor's, any subcontractor's, or any
additional insured's policies.

107.13.10.8 Timely Notice of Claims. Contractor shall give the engineer prompt and timely
notice of claims made or suits instituted that arise out of or result from contractor’s or agent
of contractor’s performance under this Agreement, and that involve or may involve coverage
under any of the required liability policies. The Commission and MoDOT will provide timely
notice to the contractor of any claims or lawsuits that it receives.

Delete Sec 107.14 and substitute the following:

107.14 Cooperation in Defense. The Agent of MoDOT and MoDOT shall reasonably
cooperate in the defense of the other against potential third party claims. This cooperation
includes providing reasonable access to relevant records, documents, and personnel.
Nothing in this section creates a contractual duty to defend prohibited by RSMo 537.600(5).

Delete Sec 107.18 and substitute the following:

107.18 Basis of Payment. No direct payment will be made for compliance with Sec 107.

e Payment for Excess Piling
Delete Sec 702.6.3 and insert the following:

702.6.3 Pile Cut-Offs. No direct payment will be made for routine pile cut-offs, except as
otherwise provided herein.

702.6.3.1 Excess Piling. If the total measured length of installed piling on a given structure,
per item, is 85 percent or less of the plan quantity, the difference between plan quantity and
installed quantity shall be deemed as excess piling. Reimbursement will be made for excess
piling, as determined by the engineer. No reimbursement will be made for piling purchased
in excess of plan quantity. The contractor shall provide the engineer with all paid invoices,
which may be used to determine an equitable reimbursement. Shipping costs on the invoice
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will be included in the reimbursement payment, but no handling, overhead or profit will be
included. All excess piling shall be removed from the project and retained by the contractor.

o Delete Sec 102.18.1 and renumber existing Sec 102.18.2 through 102.18.5.4 including
all subsections:

102.18.1 Certification Regarding Disbarment, Eligibility, Indictments, Convictions or
Civil Judgments. The president or authorized official of the bidder, under penalty of perjury
under the laws of the USA, shall certify that, except as noted in the exceptions, the company
or any person associated therewith in the capacity of owner, partner, director, officer,
principal investor, project director, manager, auditor or any position involving the
administration of federal funds:

(a) Is not currently under suspension, debarment, voluntary exclusion or determination of
ineligibility by any federal agency.

(b) Has not been suspended, debarred, voluntarily excluded or determined ineligible by any
federal agency within the past three years.

(c) Does not have a proposed debarment or suspension pending.

(d) Has not been indicted, convicted or had a civil judgment rendered against any of the listed
parties by a court of competent jurisdiction in any matter involving fraud or official misconduct
within the past three years.

102.18.1.1 If there are any exceptions, the bidder shall submit the exceptions on company
letterhead, signed by the bidder and inserted inside the bid submitted.

102.18.1.2 Exceptions will not necessarily result in denial of award but will be considered in
determining bidder responsibility.

102.18.1.3 For any exception noted, the bidder shall indicate to whom it applies, the initiating
agency, and dates of action.

102.18.1.4 Providing false information may result in criminal prosecution or administrative
sanctions.

102.18.2 Certification Regarding Anti-Collusion. In accordance with 23 USC 112, the
bidder shall certify, under penalty of perjury, that the bidder has not, either directly or
indirectly, entered into any agreement, participated in any collusion or otherwise taken any
action in restraint of free competitive bidding in connection with this contract.

102.18.3 Certification Regarding Lobbying Activities. In accordance with 31 USC 1352,
the bidder shall certify that:

(a) No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee
of any federal agency, a member of Congress, an officer or employee of Congress or an
employee of a member of Congress in connection with the awarding of any federal contract,
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the making of any federal grant, the making of any federal loan, the entering into of any
cooperative agreement and the extension, continuation, renewal, amendment or modification
of any federal contract, grant, loan or cooperative agreement.

(b) If any funds other than federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any federal agency,
a member of Congress, an officer or employee of Congress or an employee of a member of
Congress in connection with this federal contract, grant, loan or cooperative agreement, the
bidder shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying,"
in accordance with the instructions.

102.18.3.1 This certification shall be a material representation of fact upon which reliance
was placed when this transaction was made or entered into. Submission of this certification
shall be a prerequisite for making or entering into this transaction imposed by 31 USC 1352.
Any person who fails to file the required certification will be subject to a civil penalty of no
less than $10,000 and no more than $100,000 for each such failure.

102.18.3.2 The bidder also agrees by submitting a bid that the bidder shall require that the
language of this certification be included in all subcontracts that exceed $100,000, and that
all such subrecipients shall certify and disclose any lobbying activities accordingly.

102.18.4 Certification Regarding Missouri Domestic Products Procurement Act. This
certification will only apply to state-funded projects as noted on the cover of the Request for
Bid. The bidder's attention is directed to Sections 34.350 through 34.359 RSMo 2000, which
requires all manufactured goods or commodities used or supplied in the performance of the
contract or any subcontract to be manufactured, assembled or produced in the USA. Sections
34.350 through 34.359 RSMo will not apply if the total bid is less than $1,000.00.

102.18.4.1 Section 34.355 RSMo requires the vendor or bidder to certify compliance with
Section 34.353 RSMo and, if applicable, Section 34.359 RSMo at the time of bidding and
prior to payment. Failure to comply with Section 34.353 RSMo during performance of the
contract and to provide certification of compliance prior to payment will result in nonpayment
for those goods or commodities.

102.18.4.2 The bidder shall certify that all the specified goods or products for which this bid
was solicited are manufactured, assembled or produced in the USA. If there are any
exceptions, the bidder shall submit a list of the exceptions on company letterhead, signed by
the bidder and attached to the inside of the bid submitted. The list shall include the pay item
number and the location where the item is manufactured. The bidder shall identify any of the
exceptions in the list that are specified goods or products that are treated as manufactured,
assembled or produced in the USA under an existing treaty, law, agreement or regulation of
the USA regarding export/import restrictions and international trade.

102.18.4.3 The bidder shall notify the contact listed in the Request for Bid of any specified
goods or products that cannot be manufactured, assembled or produced in the USA in
sufficient quantities or in time to meet the contract specifications.

102.18.4.4 The bidder shall certify that the bid complies with all provisions of Section 34.350
et seq RSMo.
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Delete Sec 106.10 and substitute the following:

Job No.: JCD0162
Route: 1-44 Spur, Bus
Loop 44

County: PULASKI

106.10 Missouri Domestic Products Requirement. For state funded projects, as noted on the

cover of the contract, material shall be in accordance with Sec 102.18.4.
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JOB
SPECIAL PROVISION

A. General - Federal JSP-09-02M

1.0 Description. The Federal Government is participating in the cost of construction of this
project. All applicable Federal laws, and the regulations made pursuant to such laws, shall be
observed by the contractor, and the work will be subject to the inspection of the appropriate
Federal Agency in the same manner as provided in Sec 105.10 of the Missouri Standard
Specifications for Highway Construction with all revisions applicable to this bid and contract.

1.1 This contract requires payment of the prevailing hourly rate of wages for each craft or type of
work required to execute the contract as determined by the Missouri Department of Labor and
Industrial Relations and requires adherence to a schedule of minimum wages as determined by
the United States Department of Labor. For work performed anywhere on this project, the
contractor and the contractor’s subcontractors shall pay the higher of these two applicable wage
rates. State Wage Rates, Information on the Required Federal Aid Provisions, and the current
Federal Wage Rates are available on the Missouri Department of Transportation web page at
www.modot.org under "Doing Business with MoDOT”, “Contractor Resources". Effective Wage
Rates will be posted 10 days prior to the applicable bid opening. These supplemental bidding
documents have important legal consequences. It shall be conclusively presumed that they are
in the bidder's possession, and they have been reviewed and used by the bidder in the preparation
of any bid submitted on this project.

1.2 The following documents are available on the Missouri Department of Transportation web
page at www.modot.org under "Doing Business with MoDOT"; “Standards and Specifications”.
The effective version shall be determined by the letting date of the project.

General Provisions & Supplemental Specifications

Supplemental Plans to July 2026 Missouri Standard Plans
For Highway Construction

These supplemental bidding documents contain all current revisions to the published versions
and have important legal consequences. It shall be conclusively presumed that they are in the
bidder's possession, and they have been reviewed and used by the bidder in the preparation of
any bid submitted on this project.

B. Contract Liquidated Damages JSP-13-01E

1.0 Description. Liquidated Damages for failure or delay in completing the work on time for this
contract shall be in accordance with Sec 108.8. The liquidated damages include separate
amounts for road user costs and contract administrative costs incurred by the Commission.

2.0 Period of Performance. Prosecution of work is expected to begin on the date specified
below in accordance with Sec 108.2. Regardless of when the work is begun on this contract, all
work on all projects shall be completed on or before the date specified below. Completion by this
date shall be in accordance with the requirements of Sec 108.7.1.


https://www.modot.org/
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Notice to Proceed: January 19, 2027
Contract Completion Date: November 1, 2027

2.1 Calendar Days. Completion of the project is required as specified herein. The count of
calendar days will begin on the date the contractor starts any construction operations on the
project.

Project Calendar Days Daily Road User Cost
JCDO0306 60 $3,200
JCD0162 108 $5,400

3.0 Liquidated Damages for Contract Administrative Costs. Should the contractor fail to
complete the work on or before the contract completion date specified in Section 2.0, or within
the number of calendar days specified in Section 2.1, whichever occurs first, the contractor will
be charged contract administrative liquidated damages in accordance with Sec 108.8 in the
amount of $2,000 per calendar day for each calendar day, or partial day thereof, that the work is
not fully completed. For projects in combination, these damages will be charged in full for failure
to complete one or more projects within the specified contract completion date or calendar days.

4.0 Liquidated Damages for Road User Costs. Should the contractor fail to complete the work
on or before the contract completion date specified in Section 2.0, or within the number of calendar
days specified in Section 2.1, whichever occurs first, the contractor will be charged road user
costs in accordance with Sec 108.8 in the amount specified in Section 2.1 for each calendar day,
or partial day thereof, that the work is not fully completed. These damages are in addition to the
contract administrative damages and any other damages as specified elsewhere in this contract.

C. Work Zone Traffic Management JSP-02-06N

1.0 Description. Work zone traffic management shall be in accordance with applicable portions
of Division 100 and Division 600 of the Standard Specifications, and specifically as follows.

1.1 Maintaining Work Zones and Work Zone Reviews. The Work Zone Specialist (WZS) shall
maintain work zones in accordance with Sec 616.3.3 and as further stated herein. The WZS shall
coordinate and implement any changes approved by the Engineer. The WZS shall ensure all
traffic control devices are maintained in accordance with Sec 616, the work zone is operated
within the hours specified by the Engineer, and will not deviate from the specified hours without
prior approval of the Engineer. The WZS is responsible to manage work zone delay in accordance
with these project provisions. When requested by the Engineer, the WZS shall submit a weekly
report that includes a review of work zone operations for the week. The report shall identify any
problems encountered and corrective actions taken. Work zones are subject to unannounced
inspections by the Engineer and other departmental staff to corroborate the validity of the WZS’s
review and may require immediate corrective measures and/or additional work zone monitoring.

1.2 Work Zone Deficiencies. Failure to make corrections on time may result in the Engineer
suspending work. The suspension will be non-excusable and non-compensable regardless if
road user costs are being charged for closures.

2.0 Traffic Management Schedule.



Job No.: JCD0306
Route: 17
County: PULASKI

2.1 Traffic management schedules shall be submitted to the Engineer for review prior to the start
of work and prior to any revisions to the traffic management schedule. The traffic management
schedule shall include the proposed traffic control measures, the hours traffic control will be in
place, and work hours.

2.2 The traffic management schedule shall conform to the limitations specified in Sec 616
regarding lane closures, traffic shifts, road closures and other width, height and weight
restrictions.

2.3 The Engineer shall be notified as soon as practical of any postponement due to weather,
material or other circumstances.

2.4 In order to ensure minimal traffic interference, the contractor shall schedule lane closures for
the absolute minimum amount of time required to complete the work. Lanes shall not be closed
until material is available for continuous construction and the contractor is prepared to diligently
pursue the work until the closed lane is opened to traffic.

2.5 Traffic Congestion. The contractor shall, upon approval of the Engineer, take proactive
measures to reduce traffic congestion in the work zone. The contractor shall immediately
implement appropriate mitigation strategies whenever traffic congestion reaches an excess of 10
minutes to prevent congestion from escalating to 15 minute or above threshold. If disruption of
the traffic flow occurs and traffic is backed up in queues of 15 minute delays or longer, then the
contractor shall immediately review the construction operations which contributed directly to
disruption of the traffic flow and make adjustments to the operations to prevent the queues from
reoccurring. Traffic delays may be monitored by physical presence on site or by utilizing real-
time travel data through the work zone that generate text and/or email notifications where
available. The Engineer monitoring the work zone may also notify the contractor of delays that
require prompt mitigation. The contractor may work with the Engineer to determine what other
alternative solutions or time periods would be acceptable.

2.5.1 Traffic Safety.

2.5.1.1 Recurring Congestion. Where traffic queues routinely extend to within 1000 feet of the
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD
WORK AHEAD, or similar, sign on an undivided highway, the contractor shall extend the advance
warning area, as approved by the Engineer.

2.5.1.2 Non-Recurring Congestion. When traffic queues extend to within 1000 feet of the
ROAD WORK AHEAD, or similar, sign on a divided highway or to within 500 feet of the ROAD
WORK AHEAD, or similar, sign on an undivided highway infrequently, the contractor shall deploy
a means of providing advance warning of the traffic congestion, as approved by the Engineer.
The warning location shall be no less than 1000 feet and no more than 0.5 mile in advance of the
end of the traffic queue on divided highways and no less than 500 feet and no more than 0.5 mile
in advance of the end of the traffic queue on undivided highways.

3.0 Work Hour Restrictions.
3.1 Except for emergency work, as determined by the Engineer, and long term lane closures

required by project phasing, all lanes shall be scheduled to be open to traffic during the five major
holiday periods shown below, from 12:00 noon on the last working day preceding the holiday until
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6:00 a.m. on the first working day subsequent to the holiday unless otherwise approved by the
Engineer.

Memorial Day
Labor Day
Thanksgiving
Christmas

New Year’'s Day

3.1.1 Independence Day. The lane restrictions specified in Section 3.1 shall also apply to
Independence Day, except that the restricted periods shall be as follows:

When The Holiday

Independence | is Observed | Halt Lane Closures | Allow Lane Closures to

Day falls on: on: beginning at: resume at:
Sunday Monday Noon on Friday 6:00 a.m. on Tuesday
Monday Monday Noon on Friday 6:00 a.m. on Tuesday
Tuesday Tuesday Noon on Monday 6:00 a.m. on Wednesday
Wednesday Wednesday | Noon on Tuesday 6:00 a.m. on Thursday
Thursday Thursday Noon on Wednesday | 6:00 a.m. on Friday
Friday Friday Noon on Thursday 6:00 a.m. on Monday
Saturday Friday Noon on Thursday 6:00 a.m. on Monday

3.2 The contractor shall not perform any construction operation on the roadway, roadbed or active
lanes, including the hauling of material within the project limits, during restricted periods, holiday
periods or other special events specified in the contract documents.

3.3 Nighttime Work. Any work requiring a reduction in the number of through lanes of traffic
shall be completed during nighttime hours. Nighttime hours shall be 7:00 p.m. to 6:00 a.m. for
this project, or as approved by the engineer.

4.0 Detours and Lane Closures.

4.1 When a changeable message sign (CMS) is provided, the contractor shall use the CMS to
notify motorists of future traffic disruption and possible traffic delays one week before traffic is
shifted to a detour or prior to lane closures. The CMS shall be installed at a location as approved
or directed by the Engineer. If a CMS with Communication Interface is required, then the CMS
shall be capable of communication prior to installation on right of way. All messages planned for
use in the work zone shall be approved and authorized by the Engineer or its designee prior to
deployment. When permanent dynamic message signs (DMS) owned and operated by MoDOT
are located near the project, they may also be used to provide warning and information for the
work zone. Permanent DMS shall be operated by the TMC, and any messages planned for use
on DMS shall be approved and authorized by the TMC at least 72 hours in advance of the work.

5.0 Basis of Payment. No direct payment will be made to the contractor to recover the cost of
equipment, labor, materials, or time required to fulfill the above provisions, unless specified
elsewhere in the contract document. All authorized changes in the traffic control plan shall be
provided for as specified in Sec 616.

D. Emergency Provisions and Incident Management JSP-90-11A
4
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1.0 The contractor shall have communication equipment on the construction site or immediate
access to other communication systems to request assistance from law enforcement or other
emergency agencies for incident management. In case of traffic accidents or the need for law
enforcement to direct or restore traffic flow through the job site, the contractor shall notify law
enforcement or other emergency agencies immediately as needed. The area Engineer's office
shall also be notified when the contractor requests emergency assistance.

2.0 In addition to the 911 emergency telephone number for ambulance, fire or law enforcement
services, the following agencies may also be notified for accident or emergency situation within
the project limits.

Agency Phone Number

Missouri Highway Patrol Troop | 573-368-2345

*55 on mobile
Pulaski County Sheriff 573-774-6196
Waynesville Police Department 573-774-2414
Waynesville Rural Fire Protection District 573-774-5449
St. Robert Police Department 573-336-4700
St. Robert Fire Department 573-451-2000

2.1 This list is not all inclusive. Notification of the need for wrecker or tow truck services will
remain the responsibility of the appropriate law enforcement agency.

2.2 The contractor shall notify law enforcement and emergency agencies before the start of
construction to request their cooperation and to provide coordination of services when
emergencies arise during the construction at the project site. When the contractor completes this
notification with law enforcement and emergency agencies, a report shall be furnished to the
Engineer on the status of incident management.

3.0 No direct pay will be made to the contractor to recover the cost of the communication
equipment, labor, materials or time required to fulfill the above provisions.

E. Project Contact for Contractor/Bidder Questions JSP-96-05A

1.0 All questions concerning this project during the bidding process shall be forwarded to the
project contact listed below.

James Beattie, Project Contact
Central District

1511 Missouri Boulevard
Jefferson City, MO 65109

Telephone Number: (573) 508-4967
Email: James.Beattie@modot.mo.gov

1.1 All questions concerning the bid document preparation can be directed to the Central Office
— Design as listed below.

Telephone Number: (573) 751-2876
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Email: BCS@modot.mo.gov

2.0 Upon award and execution of the contract, the successful bidder/contractor shall forward all
questions and coordinate the work with the Engineer listed below:

Eric Abbott, Resident Engineer
Central District

17855 Highway 8

St. James, MO 65559

Telephone Number: (573) 526-4180
Email: eric.abbott@modot.mo.gov

F. Notice to Bidders of Funding by Third Party

1.0 Bidders are advised that the City of Waynesville is required to provide substantial funds for
construction for Job No. JCD0306, within the area of Log Mile 48.159 to Log Mile 48.267.

2.0 Bidders acknowledge that their bids are made with knowledge of and subject to the condition
of the City of Waynesville providing substantial funds prior to authorization of any award of a
contract for this job by the Commission.

3.0 The quantities for the work within the limits defined in Section 1.0 may be totally underrun

should the City of Waynesville not concur in award or provide the necessary funds. The underrun
of this work shall not be a basis for a claim by the contractor.

G. Communication with Fort Leonard Wood Personnel

1.0 Description. The contractor shall notify the Engineer two weeks prior to all changes in the
work that will affect traffic control on the project. The Engineer will be responsible for
communicating with the Fort Leonard Wood personnel to communicate any changes to the work
that may impact traffic entering and/or exiting Fort Leonard Wood in the City of St. Robert and
City of Waynesville (this may include Route 17, Route H, Missouri Avenue, and Business Loop
44). The following people shall be notified by the Engineer:

Tiffany Wood, Director of Public Affairs
tiffany.d.wood.civ@army.mil
(573) 563-5028

Oscar Powers, Installation Safety Officer

kristian.o.powers.civ@army.mil

(573) 433-9335
2.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

H. Cooperation Between Contractors



mailto:BCS@modot.mo.gov
mailto:eric.abbott@modot.mo.gov

Job No.: JCD0306
Route: 17
County: PULASKI

1.0 Description. This contract is one of several projects essential to the overall improvements
within this area in Pulaski County. Other area projects that may be under construction during this
project’s timeframe are:

Project Description Completion Date
JCDO111 I-44 EB lanes improvements July 1, 2027
JCD0111B I-44 WB lanes improvements July 1, 2027
JCD0112 I-44 WB on-ramp improvements July 1, 2027

2.0 When necessary for proper execution of work, each contractor shall permit the other access
through any overlapping construction areas and will cooperate to coordinate temporary traffic
control activities. The contractor shall schedule and coordinate work in the area through the
Engineer.

3.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

l. Contractor Quality Control NJSP-15-42

1.0 The contractor shall perform Quality Control (QC) testing in accordance with the
specifications and as specified herein. The contractor shall submit a Quality Control Plan (QC
Plan) to the Engineer for approval that includes all items listed in Section 2.0, prior to beginning
work.

2.0 Quality Control Plan.

(a) The name and contact information of the person in responsible charge of the QC testing.

(b) A list of the QC technicians who will perform testing on the project, including the fields in
which they are certified to perform testing.

(c) A proposed independent third party testing firm for dispute resolution, including all contact
information.

(d) Alist of Hold Points, when specified by the Engineer.

(e) The MoDOT Standard Inspection and Testing Plan (ITP). This shall be the version that is
posted at the time of bid on the MoDOT website (www.modot.org/quality).

3.0 Quality Control Testing and Reporting. Testing shall be performed per the test method
and frequency specified in the ITP. All personnel who perform sampling or testing shall be
certified in the MoDOT Technician Certification Program for each test that they perform.

3.1 Reporting of Test Results. All QC test reports shall be submitted as soon as practical, but
no later than the day following the test. Test data shall be immediately provided to the Engineer
upon request at any time, including prior to the submission of the test report. No payment will be
made for the work performed until acceptable QC test results have been received by the Engineer
and confirmed by QA test results.

3.1.1 Test results shall be reported on electronic forms provided by MoDOT. Forms and
Contractor Reporting Excel20racle Reports (CRE20) can be found on the MoDOT website. All
required forms, reports and material certifications shall be uploaded to a Microsoft SharePoint®
site provided by MoDOT, and organized in the file structure established by MoDOT.
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3.2 Non-Conformance Reporting. A Non-Conformance Report (NCR) shall be submitted by
the contractor when the contractor proposes to incorporate material into the work that does not
meet the testing requirements or for any work that does not comply with the contract terms or
specifications.

3.2.1 Non-Conformance Reporting shall be submitted electronically on the Non-Conformance
Report form provided on the MoDOT Website. The NCR shall be uploaded to the MoDOT
SharePoint® site and an email notification sent to the Engineer.

3.2.2 The contractor shall propose a resolution to the non-conforming material or work.
Acceptance of a resolution by the Engineer is required before closure of the non-conformance
report.

4.0 Work Planning and Scheduling.

4.1 Two-week Schedule. Each week, the contractor shall submit to the Engineer a schedule
that outlines the planned project activities for the following two-week period. The two-week
schedule shall detail all work and traffic control events planned for that period and any Hold Points
specified by the Engineer.

4.2 Weekly Meeting. When work is active, the contractor shall hold a weekly project meeting
with the Engineer to review the planned activities for the following week and to resolve any
outstanding issues. Attendees shall include the Engineer, the contractor superintendent or project
manager and any foreman leading major activities. This meeting may be waived when, in the
opinion of the Engineer, a meeting is not necessary. Attendees may join the meeting in person,
by phone or video conference.

4.3 Pre-Activity Meeting. A pre-activity meeting is required in advance of the start of each new
activity, except when waived by the Engineer. The purpose of this meeting is to review
construction details of the new activity. At a minimum, the discussion topics shall include: safety
precautions, QC testing, traffic impacts, and any required Hold Points. Attendees shall include
the Engineer, the contractor superintendent and the foreman who will be leading the new activity.
Pre-activity meetings may be held in conjunction with the weekly project meeting.

4.4 Hold Points. Hold Points are events that require approval by the Engineer prior to
continuation of work. Hold Points occur at definable stages of work when, in the opinion of the
Engineer, a review of the preceding work is necessary before continuation to the next stage.

4.4.1 Alist of typical Hold Point events is available on the MoDOT website. Use of the Hold Point
process will only be required for the project-specific list of Hold Points, if any, that the Engineer
submits to the contractor in advance of the work. The Engineer may make changes to the Hold
Point list at any time.

4.4.2 Prior to all Hold Point inspections, the contractor shall verify the work has been completed
in accordance with the contract and specifications. If the Engineer identifies any corrective
actions needed during a Hold Point inspection, the corrections shall be completed prior to
continuing work. The Engineer may require a new Hold Point to be scheduled if the corrections
require a follow-up inspection. Re-scheduling of Hold Points require a minimum 24-hour advance
notification from the contractor unless otherwise allowed by the Engineer.
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5.0 Quality Assurance Testing and Inspection. MoDOT will perform quality assurance testing
and inspection of the work, except as specified herein. The contractor shall utilize the inspection
checklists provided in the ITP as a guide to minimize findings by MoDOT inspection staff.
Submittal of completed checklists is not required, except as specified in 5.1.

5.1 Inspection and testing required in the production of concrete for the project shall be the
responsibility of the contractor. Submittal of the 501 Concrete Plant Checklist is required.

6.0 Basis of Payment. No direct payment will be made for compliance with this provision.

J. Contractor Quality Control for Plant Mix Bituminous Surface Leveling NJSP-15-21A

1.0 Description. The contractor shall provide Quality Control (QC) testing and shall perform
verification procedures associated with the production and placement of Plant Mix Bituminous
Surface Leveling Mixture in accordance with this provision.

2.0 Asphalt Plant Requirements. The contractor shall perform quality control testing in the
production of the Surface Leveling Mixture and report the results electronically on MoDOT-
provided forms. All reports shall include the Contract ID, Project Number, Route, County, and
Job Mix number.

2.1 Calibration of the asphalt plant shall be in accordance with Sec 403.17.2.2. Record retention
for verification of test reports shall be in accordance with Sec 403.17.3.2.

2.2 At a minimum, the contractor shall perform one QC sieve analysis test for each day of
production of Surface Level mixture in excess of 100 tons to verify the aggregate is within the
required gradation range. Results of the QC sieve analysis test shall be reported to the engineer
daily. A split of each sample shall be clearly labeled and stored by the contractor in a manner
that prevents contamination. The engineer will collect a minimum of one random QC split sample,
and one full sample from plant production, for testing per each 10,000 tons of production.
Uncollected QC split samples shall be retained by the contractor until the engineer authorizes
disposal or until the Final Inspection, whichever occurs earlier.

2.3 The contractor shall monitor the quantity of asphalt binder used in the production of the mix,
including any commercial mix, and report that quantity to the engineer. Original asphalt binder
delivery tickets shall accompany the report submitted to the engineer. The engineer will perform
a minimum of one asphalt binder content test per each 10,000 tons of production for any project
that exceeds a total of 5,000 tons of production.

2.4 The contractor shall take a daily QC sample of the asphalt binder per instructions in Section
460.3.13 of the EPG. The engineer will collect the QC samples and ship to the MoDOT Central
lab for random testing. In addition, the engineer will take a minimum of one random Quality
Assurance sample per project from the binder line. The engineer sample will be shipped to the
Central Lab along with the daily samples and will be designated for testing.

2.5 The contractor shall perform one moisture content test for each day of production of Surface
Level mixture in excess of 100 tons. The frequency of the moisture test may be reduced if
approved by the engineer.
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3.0 Roadway Requirements. The contractor shall perform quality control verification of the
Surface Leveling Mixture on the roadway and shall monitor the asphalt tonnage placed in relation
to plan quantity.

3.1 Irregularities. Additional tons of Surface Leveling mix will be provided for irregularities in
the existing roadway surface. The tonnage specified for irregularities is an estimated quantity
and shall only be placed at locations where it is necessary to fill ruts and other low points. Prior
to placing the mix, the contractor and engineer shall evaluate the entire route and develop a plan
that best utilizes the tonnage needed for irregularities. Any excess quantity of irregularities shall
not be placed.

3.2 Tack. On the first day of production, the contractor shall demonstrate proper application of
tack coat in the presence of the engineer. Thereafter, when the engineer is not present to witness
the application of the tack coat, the contractor shall document the tack application by taking a
minimum of two high-resolution date/time stamped photographs of the tacked surface per one-
mile segment. Pictures should be taken just in front of the paver in order to account for loss of
tack from truck tires. The contractor shall also monitor and document the application rate. The
contractor shall take distributor readings at the beginning and ending of each shift and document
the quantity used.

3.3 Spreading and Rolling. On the first day of production, the contractor shall demonstrate
successful spreading and compaction of the mixture, including proper rolling patterns, in the
presence of the engineer. Thereafter, the contractor shall monitor all roadway production
procedures and document daily. Use of approved Intelligent Compaction technology is an
allowable substitute for daily documentation.

3.4 Monitoring of Quantity. The contractor shall monitor the quantity of Surface Level mix
placed and report that information to the engineer and production staff as specified herein.

3.4.1 The contractor shall verify that the quantity of Surface Leveling mix in the contract for each
route is sufficient to cover the roadway as shown on the typical sections, including any surface
irregularities. Any discrepancies shall be brought to the engineer's attention in writing prior to the
pre-construction conference. Plan quantity shall be defined as the total tons computed to cover
the surface area according to the typical section, plus any amount pre-approved by the engineer
for pavement irregularities.

3.4.2 The contractor shall provide temporary log mile reference points at no less than %2 mile
intervals along each route to monitor the tons of Surface Leveling mix laid in relation to plan
quantity. Entrances, shoulders, or other irregular areas will be monitored as directed by the
engineer.

3.4.3 During production, the contractor shall document the total tons placed in each one-mile
segment, along with the plan quantity and the percent over/under for that segment. The
cumulative quantity and percent over/under for the route should also be documented. After each
one-mile segment, the contractor shall provide a status report to the production manager and the
engineer. When the engineer is not present on the project, the contractor shall send an electronic
status report to the engineer.

3.4.4 The goal is to keep the placed quantity within 2% of plan quantity for the project. The
engineer will monitor the status reports and will advise the contractor on how to proceed when
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there is an excessive variance from plan quantity. The engineer may decrease the frequency of
the electronic status reports when the variances are consistently low.

3.4.5 The contractor shall collect asphalt tickets from the delivery trucks and group them per each
one-mile segment. The contractor shall submit to the engineer a daily summary report that
includes all of the information specified in Section 3.4.3. The contractor shall sign the summary
report confirming that the information is accurate and that the attached tickets represent the
asphalt material placed.

3.4.6 The contractor shall be equipped with a contractor-furnished cellular device capable of
providing and maintaining a reliable means of immediate communication with the engineer when
the engineer is not present on the project.

4.0 Excessive Quantity. If the contractor places Surface Level mix on any one-mile segment,
or any other isolated areas, in excess of plan quantity by 5% or more, without prior approval from
the engineer, further investigation may be required to determine if the excess was warranted. If
directed by the engineer, the contractor shall core the pavement at locations established by the
engineer to determine the amount that was excessive, if any. No payment will be made for the
cost to core the pavement or for the tons of Surface Level mix that the engineer determines to be
excessive. If the amount of Surface Level mix is determined to be justified, payment will be made
for the mix, and for the cost of coring at the fixed price established in Sec 109. Placement of
asphalt in excess of plan quantity for two consecutive segments without prior approval from the
engineer may result in issuance of an Order Record to stop work.

5.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

K. Guardrail Grading Requirements JSP-17-02B

1.0 Description. Guardrail installation and grading shall be in accordance with Missouri
Standard Specifications for Highway Construction, Missouri Standard Plans for Highway
Construction, and as described herein.

2.0 Construction Requirements. When guardrail and/or end treatment removal and
replacement requires grading of the shoulder and/or slopes, Sec 606.3.1(b), (c), and Sec
606.3.1.1 of the Missouri Standard Specifications shall be waived and the following shall apply:

a) Along roadways and shoulders, remove no more guardrail than can be reconstructed within
seven (7) calendar days, including weekends and holidays. The seven-day counting period shall
start when the first piece of safety hardware is removed.

b) The active work zone area that encompasses the guardrail and/or end treatment
reconstruction, shall not exceed one (1) mile in length. The contractor shall be required to provide
and maintain approved channelizing devices adjacent to the reconstruction area.

¢) Only one-side of the roadway shall be worked on at the same time. Divided facilities shall be
limited to work on one-side of each direction at the same time.

d) When the removal of any existing safety hardware device exposes non-breakaway obstacles,
the reconstruction of the safety hardware device protecting the obstacle shall be replaced within
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48 hours of removal or an approved temporary crashworthy device shall be provided, installed
and maintained at the contractor’'s expense until the non-breakaway obstacle is permanently
protected. The 48 hour counting period shall start when the first piece of safety hardware is
removed.

e) Areas where guardrail and/or end treatments have been removed, but not yet replaced, shall
be delineated in accordance with plans or as directed by the Engineer.

3.0 Non-Compliance. Non-compliance with this provision shall result in the immediate
suspension of work in accordance with Sec 105.1.2. No work, including but not limited to
additional guardrail removal and grading, shall be allowed to proceed except for work necessary
to restore guardrail installation.

4.0 Basis of Payment. No direct payment will be made for compliance with this provision.

Guardrail items, grading, and temporary traffic control devices will be paid for as provided in the
contract.

L. Lump Sum Temporary Traffic Control JSP-22-01B

1.0 Delete Sec 616.11 and insert the following:

616.11 Method of Measurement. Measurement for relocation of post-mounted signs will be
made to the nearest square foot of sign area only for the signs designated for payment on the
plans. All other sign relocations shall be incidental. Measurement for construction signs will be
made to the nearest square foot of sign area. Measurement will be made per each for each of
the temporary traffic control items provided in the contract.

616.11.1 Lump Sum Temporary Traffic Control. No measurement will be made for temporary
traffic control items grouped and designated to be paid per lump sum. The list of lump sum items
provided in the plans or contract is considered an approximation and may be subject to change
based on field conditions. This is not a complete list and may exclude quantities for duplicate
work zone packages used in simultaneous operations. The contractor shall provide all traffic
control devices required to execute the provided traffic control plans for each applicable operation,
stage, or phase. No measurement will be made for any additional signs or devices needed except
for changes in the traffic control plan directed by the Engineer.

2.0 Delete Sec 616.12 and insert the following:

616.12 Basis of Payment. All temporary traffic control devices authorized for installation by the
Engineer will be paid for at the contract unit price for each of the pay items included in the contract.
Whether the devices are paid individually, or per lump sum, no direct payment will be made for
the following:

(a) Incidental items necessary to complete the work, unless specifically provided as a pay
item in the contract.

(b) Installing, operating, maintaining, cleaning, repairing, removing, or replacing traffic control
devices.

(c) Covering and uncovering existing signs and other traffic control devices.
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(d) Relocating temporary traffic control devices, including permanent traffic control devices
temporarily relocated, unless specifically included as a pay item in the contract.

(e) Worker apparel.
(f) Flaggers, AFADs, PFDs, pilot vehicles, and appurtenances at flagging stations.

(g) Furnishing, installing, operating, maintaining, and removing construction-related vehicle
and equipment lighting.

(h) Construction and removal of temporary equipment crossovers, including restoring pre-
existing crossovers.

(i) Provide and maintaining work zone lighting and work area lighting.

616.12.1 Lump Sum Temporary Traffic Control. Traffic control items grouped together in the
contract or plans for lump sum payment shall be paid incrementally per Sec 616.12.1.1.
Alternately, upon request from the contractor, the Engineer will consider a modified payment
schedule that more accurately reflects completion of traffic control work. No payment will be
made for any additional signs or devices needed except for changes in the traffic control plan
directed by the Engineer. Additional items directed by the Engineer will be paid for in accordance
with Sec 109.4. No adjustment to the price will be made for overruns or underruns of other work
or for added work that is completed within existing work zones.

616.12.1.1 Partial payments. For purposes of determining partial payments, the original
contract amount will be the total dollar value of all original contract line items less the price for
Lump Sum Temporary Traffic Control (LSTTC). If the contract includes multiple projects, this
determination will be made for each project. Partial payments will be made as follows:

(a) The first payment will be made when five (5) percent of the original contract amount is
earned. The payment will be 50 percent of the price for LSTTC, or five (5) percent of the
original contract amount, whichever is less.

(b) The second payment will be made when 50 percent of the original contract amount is
earned. The payment will be 25 percent of the price for LSTTC, or 2.5 percent of the original
contract amount, whichever is less.

(c) The third payment will be made when 75 percent of the original contract amount is
earned. The payment will be 20 percent of the price for LSTTC, or two (2) percent of the
original contract amount, whichever is less.

(d) Payment for the remaining balance due for LSTTC will be made when the contract has
been accepted for maintenance or earlier as approved by the Engineer.

616.12.1.2 Temporary traffic control will be paid for at the contract lump sum price for ltem:

Item No. Unit Description
616-99.01 Lump Sum Lump Sum Temporary Traffic Control
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M. Non-Tracking Tack JSP-24-02A

1.0 Description. This work requires application of tack in accordance with Sec 407 and
prevention of tack loss from the surface as specified herein. Tack loss prevention shall be
accomplished with successful usage of a MoDOT-approved non-tracking tack, or other
acceptable non-tracking means, as approved by the Engineer.

2.0 MoDOT-Approved Non-Tracking Tack. A list of MoDOT-approved non-tracking tack
products is available at MoDOT.org under the Materials Qualified List. Upon request from the
contractor, the MoDOT Division of Construction & Materials will consider allowance of other non-
tracking products. To be approved, the contractor must successfully demonstrate that the
proposed product meets the non-tracking requirements specified in Section 3.0. The location of
a contractor demonstration will only be allowed in areas approved by the Engineer. The Engineer
will make final determination of product acceptance based on observation of the results of the
contractor’'s demonstration.

2.1 Products on the Qualified List have demonstrated successful non-tracking performance on
previous projects; however, the Commission does not endorse nor guarantee success of any of
the listed products. Success is dependent on the contractor choosing a product that can achieve
the desired results while also taking into consideration all factors, including, but not limited to,
cure time, weather conditions, surface prep, surface type, material properties, and adherence to
manufacturer’s instructions. The contractor is responsible for monitoring adherence of the tack to
the pavement surface and shall cease operations when tack first begins to show signs of not
meeting the requirements of Section 3.0. Corrective action shall be made prior to resuming
tacking operations.

3.0 Non-Tracking Requirements. Non-tracking tack shall remain adhered to the pavement
surface when exposed to any wheeled or tracked vehicles. The tack shall not track off the surface
within 30 minutes of being applied, and shall not stick to the tires, tracks or other parts of paving
equipment or vehicles such that the underlying surface becomes visible or void of tack prior to
the placement of the hot mix asphalt. The tack shall not track onto any adjacent lanes, pavement
markings, driveways, sideroads, etc.

3.1 The contractor shall be responsible for cleaning all tracked tack from adjacent lanes,
driveways, sideroads, etc., and shall replace all pavement markings that become coated with
tracked tack. This cleaning and replacement requirement applies to both approved and proposed
non-tracking products.

4.0 Basis of Payment. Measurement and payment shall be in accordance with Sec 407. The
accepted quantity of non-tracking tack coat will be paid for per gallon at the contract unit price for
407-10.07, Tack Coat — Non-Tracking, per gallon. No additional payment will be made for the
cost to demonstrate proposed products, for cleaning surfaces due to tracking of tack, or for
replacement of pavement marking damaged by tracked tack.

N. Removal and Delivery of Existing Signs JSP-12-01C

1.0 Description. All Commission-owned signs removed from the project shall be disassembled,
stored, transported, and disposed of as specified herein. Sign supports, structures and hardware
removed from the project shall become the property of the contractor.
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2.0 Disassembly and Delivery.

2.1 All Commission-owned signs, (excluding abandoned billboard signs), designated for removal
in the plans, or any other signs designated by the Engineer, shall be removed from the sign
supports and structures, disassembled, stored, transported, and delivered by the contractor to
the recycling center for destruction.

2.2 The contractor shall coordinate and make arrangements with the recycling center for delivery
of the signs. Sign panels shall be disassembled and/or cut into sizes as required by the recycling
center.

2.3 The contractor shall provide the Engineer with a “Sign Delivery Certification” attesting to
completion of delivery of all existing sign material from the project to the recycler. In addition, the
contractor shall provide to the Engineer a final “Sign Certification of Destruction” from the recycler
that documents the total pounds of scrap sign material received from the project and attests that
all such material will not be re-purposed and will be destroyed in a recycling process. The
contractor can locate the required certification statements from the Missouri Department of
Transportation website:

https://www.modot.org/forms-contractor-use

2.4 Funds received from the disposal of the signs from the recycling center shall be retained by
the contractor.

3.0 Basis of Payment. All costs associated with removing, disassembling and/or cutting, storing,

transporting, and disposing of signs shall be considered as completely covered by the contract
unit price for 202-20.10, Removal of Improvements, per lump sum.

0. Video Detection System

1.0 Description. The contractor shall furnish and install all equipment, materials, software, and
other miscellaneous items before any coldmilling operations that are required to provide a fully
functional Video Detection System for the control Intersection Control Warning System, ICWS at
the following intersection(s):

1) Route 17 and Historic Route 66 (BUS Loop 44)

2) Route 17 and Benton Street

3) Route 17 and Broadway Street/Old Route H

4) Route 17 and Route H (Ichord Avenue)/Cash James Loop

2.0 Material. The video detection system (Mio Vision SmartView detection system or equivalent
detection system as approved by the Engineer) shall consist of power supply, hard-wired video
cameras, all necessary video and power cabling with end connectors, mounting brackets, surge
protection as recommended by the manufacturer, video detection processors/extension modules
capable of processing the number of camera and phase combination video sources shown on the
project plans. The video detection system will be defined as the complete assembly of all required
equipment and components for detection of vehicles. Each video detection system shall consist
of the video camera(s), lightning arrester for video cabling, processor unit(s), control device (track
ball or keypad; no mouse allowed), software and license for system control via a computer (if
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applicable), communication components, and a color monitor. All camera views shall be
obtainable without requiring the disconnection and reconnection of cables within the system.

3.0 Installation Requirements. The video detection system shall be installed per the
manufacturer's recommendations. The installer shall be certified by the video detection system’s
manufacturer to install the system. All coaxial cable runs (if used) shall be continuous without
splice from the cabinet to the camera. |If requested by the Engineer, a factory certified
representative from the supplier shall be available for on-site assistance for a minimum of one
day during installation. The bottom of the video camera shall be mounted a minimum of 30 feet
(9.0 m) above the pavement with the location as shown on the plans or approved by the Engineer.

3.1 Detection Zones. The detection zones shall be created by drawing the detection zones on
the video image. A graphical user interface shall be built into the video detection system and
displayed on a video monitor or computer. It shall be possible to edit previously defined detector
configurations to fine-tune detection zone placement. When a vehicle is detected by crossing a
detection zone, there shall be a visual change on the video display, such as a flashing symbol or
a change in color or intensity to verify proper operation of the video detection system.

3.2 Performance. Overall performance of the video detection system shall be comparable to
inductive loops. Using camera optics and in the absence of occlusion, the video detection system
shall be able to detect vehicle presence with 98% accuracy under normal day and night conditions
with only slight deterioration in performance under adverse weather conditions, including fog,
snow, and rain. When visibility exceeds the capabilities of the camera, the video detection system
shall default to placing a call on all detectors. Supportive documentation is required to meet this
specification and shall be provided to the Engineer before installation.

3.4 Monitor. The monitor shall be an LCD active matrix with a minimum 7” diagonal screen color
monitor, an NTSC-M system and BNC video in-out connections built into the housing. The unit
shall be compact and lightweight, securely mounted to the cabinet shelving, have low power
consumption, constructed to operate under extreme temperature conditions, and run on AC
power. AC adaptor shall be included. The monitor shall be installed to automatically power on
when the cabinet door is opened and automatically power off when the cabinet door is closed. A
manual on/off switch shall be provided.

3.5 Video Camera and Housing. The camera shall produce a color video image of vehicles
during daylight hours, with an optional production of black and white images during nighttime
hours. The video shall produce a clear image for scenes with a luminance from a minimum range
of 0.18 to 929 foot-candles (2.0 to 10,000 lux). The camera shall provide a minimum resolution of
430 lines horizontal (TVL) and 350 lines vertical under NTSC operation. The camera shall include
an electronic shutter or auto iris control based on average scene luminance and shall be equipped
with an auto iris lens. sun shield that prevents sunlight from directly entering the lens. The sun
shield shall include a provision for water diversion to prevent water from flowing in the camera
field of view and shall be able to slide forward and back. The total weight of the enclosure, camera,
lens, housing, sun shield and mounting bracket shall be less than 10 pounds.

3.6 Video Detection System Connections. All bus connections in the video detection system
shall be corrosion resistant. Serial communications to a computer shall be through an RS-232/RS-
422 serial port through a subminiature “D” connector with a computer running supplied system
software. The port shall have the capability to access detection system data as well as the real-
time imagery needed to show detector actuations. The processor shall have a RJ-45 plug using
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Ethernet 10/100 protocols. The equipment shall be provided with either a NEMA TS1 or NEMA
TS2 interface as shown on the plans.

For TS1 systems, the video detection system shall be equipped with a TS1 detector interface for
a minimum of 16 detector outputs, or 32 detector outputs if required based on the design plans.
Logic output levels shall be compatible with the TS1. A subminiature "D" connector on the video
detection system shall be used for interfacing to these outputs. For TS2 systems, the video
detection system shall be equipped with a TS2 Type 1 detector interface, where detector
information is transmitted serially via an RS-485 data path. A 15-pin subminiature "D" connector,
meeting the requirements of the TS2 standard, shall be used for the serial detector output. A
minimum of 16 detector outputs is required, with the capability of expansion to 32 outputs if
required based on the design plans.

The contractor shall be responsible for any changes or additions to either an existing or new
cabinet in order to provide a properly functional video detection system and monitor display. This
may include, but is not limited to, additional SDLC connectors, an MMU (malfunction management
unit), shelf relocation and component reorganization. No direct pay for any changes or additions.
All required connections will be considered part of the video detection system installation.

3.7 Technical Support for Video Detection System. The video detection system shall be free
of defects in material and workmanship. For two years, technical support from factory certified
personnel or factory certified installers shall be available from the supplier. Ongoing software
support by the supplier shall include updates for the processor unit and computer software and
shall be provided at no cost during this two-year period. The update of the processor unit software
to be NTCIP compliant shall be included.

4.0 Construction Requirements. Construction requirements shall conform to Sec 902.

5.0 Documentation and Testing. The contractor shall provide one bound copy and one .pdf
version of the user’'s manual.

6.0 Method of Measurement. Method of measurement shall conform to Sec 902.

7.0 All questions concerning the video detection system shall be forwarded to the contact listed
below.

Jason Morff, Traffic Supervisor

MoDOT Central District

Telephone Number: (573) 526-3207 (O)
(573) 690-2467 (C)

Email: jason.morff@modot.mo.gov

7.1 Basis of Payment. Measurement and payment for work covered by this specification shall
include all equipment, tools, labor, programming, and materials necessary to provide a video
detection system at each intersection and shall be paid at the contract unit price as follows:

Item No. Type Description
902-99.02 Each Misc. Video Detection System
P. Removal and Delivery of Existing Vehicle Detection Equipment
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1.0 Description. All Commission-owned vehicle detection equipment removed from the project
shall be disassembled, stored, and transported to the Signal Shop Facility in Rolla. Detection
equipment supports, structures, and hardware removed from the project shall become the
property of the contractor.

2.0 Disassembly and Delivery.

2.1 All Commission-owned vehicle detection equipment, designated for removal in the plans, or
any other detection equipment designated by the Engineer, shall be removed from the supports
and structures, disassembled, stored, transported, and delivered by the contractor to the Signal
Shop Facility in Rolla.

2.2 The contractor shall coordinate and make arrangements with the point of contact listed below
at the Signal Shop Facility in Rolla one week prior for delivery of the signal equipment.

Jason Morff, Traffic Supervisor - CD

Rolla Signal Shop Facility

351 Sally Road

Rolla, MO. 65401

Telephone Number: Primary (573) 308-6394, Alternate (573) 526-3207 or (573) 690-2467
Email: jason.morff@modot.mo.gov

3.0 Basis of Payment. No direct payment will be made for compliance with this provision. All
costs shall be considered completely covered under the pay items provided in the contract.

Q. Removal, Storage, and Reinstallation of Wheel Stops

1.0 Description. There are existing wheel stops for on-street parking along Route 17 between
Lynn Street and Benton Street. In order to complete the resurfacing of the parking areas, the
contractor shall be responsible for removal, storage, and reinstallation of the wheel stops. If any
wheel stops are lost or damaged, the contractor shall be responsible for replacement at no
additional cost.

2.0 Basis of Payment. All labor, equipment, and any other items necessary to meet this provision
shall be covered under the following pay item.

Pay Item Description Unit
Number
201-99.01 Misc (Remove, Store, and Re-install Wheel LS
Stops)

The wheel stops shall be repainted in accordance with the plans. Any costs related to repainting
shall be included in the cost of the pavement marking quantities.
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R. Additional Flaggers

1.0 Additional flagger(s) and appropriate construction signs shall be provided at each of the
specified locations when work zone extends through the following intersections and/or
approaches:

All state routes, county roads, and city streets.
2.0 Basis of Payment. There will be no direct pay for all labor and equipment necessary to

provide additional flaggers. All cost shall be considered completely covered under the pay items
provided in the contract.

S. Bridge End Transitions

1.0 At all bridge exceptions, the Engineer will determine in the field the ending point of the
transition. This point will not necessarily be at the bridge end, but will be located at a point which
provides the smoothest transition and approach to the bridge. Where bridges are to be
resurfaced, the surfacing shall be from curb to curb.

T. Pavement Marking Log

1.0 Description. The contractor shall log the locations of existing pavement marking prior to any
construction operations that may affect the existing pavement marking. The log shall contain all
existing pavement marking and shall include center stripes, no passing stripes, lane lines, turn
arrows, hash bars, cross walks, and stop bars. The contractor shall provide a copy of the existing
pavement marking log to the Engineer. The contractor shall place the new pavement marking at
the same locations as the existing pavement marking, unless otherwise directed by the Engineer
or shown on the plans.

2.0 Basis of Payment. No direct payment will be made for logging of existing pavement marking.

U. Water Quality Control Measures in Consideration of Sensitive Species

1.0 Description. At bridge G0445, Route 17 spans Roubidoux Creek, a tributary to the
Gasconade River. Roubidoux Creek and the Gasconade River serve as habitat for sensitive
species, some of which are state and/or federally-listed threatened or endangered.

2.0 Restrictions. To avoid any negative impacts to these species and their habitat, water quality
shall be protected from construction and maintenance impacts.

2.1 Erosion and sediment controls must be utilized to ensure no runoff or material enters streams
and other water bodies from incidental roadway construction.

2.2 Material, water or residue shall not be allowed to enter the stream or floodplain. This shall

include, but is not limited to, grading, hydro-blasting, cold milling, sandblasting, scraping, paving
or over-coating.
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2.3 Vehicles or equipment around the stream shall be inspected daily, prior to use, for leaks or
other potential water quality hazards. Any leaks or other water quality hazards on equipment shall
be repaired and cleaned off of the equipment prior to use around the stream.

2.5 No staging, storage, or refueling of equipment shall be allowed within 300 feet of bridge
G0445.

3.0 Basis of Payment. No direct payment will be made to the contractor to recover the cost of
labor, materials, or equipment required to comply with the above requirements.

V. Utilities

1.0 For informational purposes only, the following is a list of names, addresses, and telephone
numbers of the known utility companies in the area of the construction work for this improvement:

Utility Name Known Type
Required

Adjustment

Cable America (Sparklight)
Contact: Eric Wyant

Phone: (573) 647-0598

Email: eric.wyant@sparklight.biz
BrightSpeed

Contact: Chris Mueller None Communication
Phone: (573) 259-9564

Fidelity Communications (Sparklight)
Contact: Eric Wyant

Phone: (573) 647-0598

Email: eric.wyant@sparklight.biz
HFL Networks

Contact: Dave Nuss

Phone: (818) 458-6941

Email: dave@hflconsulting.net
Wisper ISP

Contact: Will Declue

Phone:(573) 298-1077

Email: wdeclue@wisperinsp.com
MoDOT Central District

Contact: Jason.Morff _ o
Phone:(573) 526-3207 None Electric, Communication

Email: jason.morff@modot.mo.gov

None Communication

None Communication

None Communication

None Communication

City of Waynesville — Water & Sewer
Contact: Donny Bail

Phone: (573) 774-5217

City of Waynesville - Gas

Contact: Joe York None Gas
Phone: (§73) 774-5217

Yes. See

section 1.3 Water, Sewer
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Utility Name Known Type
Required

Adjustment

City of Waynesville - Electric
Contact: Daniel Sheldon None Electric
Phone: (§73) 774-5217
Pulaski County PWSD 1
Contact: Matthew Perrine

Phone: (573) 774-3049 None Water
Email: laguewater@embargmail.com
Pulaski County Sewer District 1
Contact: Cody Burgess N
one Sewer

Phone: (573) 774-3049
Email: Cburgess@pcsd1.com

1.1 The Contractor shall be aware there are numerous utilities present along the routes in
this contract. Ultility locates were not performed during the design phase of the project. The
above utilities were identified through the Missouri One-Call system as having facilities within the
project area. Therefore, the extent of conflicts with utilities are unknown. It is the inherent risk of
the work under this contract that the contractor may encounter these utilities above and/or below
the ground or in the vicinity of any given work item which may interfere with their operations. The
contractor expressly acknowledges and assumes this risk even though the nature and extent are
unknown to both the contractor and the Commission at the time of bidding and award of the
contract. It is the responsibility of the contractor to comply with Missouri CSR 319 to get utilities
marked and verify the existence, location, and status of any marked utility prior to any excavations.
Such verification may require direct contact with the listed utilities.

1.2 Various utilities listed above have overhead lines in the project limits in the vicinity of the
Contractor’s work. The Contractor shall use caution when working near any overhead lines and
shall contact the utility company at least two (2) weeks in advance if line protection is necessary.
The Contractor shall be responsible for any costs incurred for the installation of any insulation
covers over the lines and/or any other designated requirements. The Contractor shall be
responsible for any damage to the overhead lines. There will be no direct pay for compliance to
the above specification.

1.3 City of Waynesville. The City of Waynesville has multiple water valve boxes, water meter
vaults, and manholes located in the pavement along Rte. 17 in the downtown parking areas. No
adjustment to these utilities is anticipated, and the contractor should use caution when working in
the area to prevent the structures from being damaged. The City of Waynesville also has several
manholes in the SB driving lane of Rte. 17 between Broadway and EIm Street that will require
adjustment. The city will provide the contractor with the necessary riser rings, and the contractor
will raise the manholes to grade under the contract pay item. The contractor shall contact and
coordinate with Donny Bail 30 days prior to the scheduled work to get the appropriate riser rings
to complete the work. The contractor shall take measures to ensure that manholes or other utility
structures are not damaged during construction.

2.0 Construction Requirements. Adjusting manholes shall be done in accordance with Sec 604
except as modified herein.
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3.0 Basis of Payment. All costs for materials, equipment, labor, and installation shall be included
in the cost for adjusting the manholes.

Pay Item —n .
Number Description Unit
604-20.10 Adjusting Manhole Each

W. Adjusting Drainage Inlets to Grade

1.0 Description. This work shall consist of adjusting to grade three drainage inlets that are
indicated on the plans.

2.0 Construction Requirements. Adjustments of drainage inlets shall be constructed as
approved by the Engineer. Adjustments shall be completed to ensure the drainage inlet will be
flush with the surface of the proposed pavement grade. Work shall be in accordance with Sec
604.

3.0 Basis of Payment. Payment for all labor, equipment, and material cost necessary for
adjusting the height of existing drainage inlet to be flush with the surface of the proposed
pavement grade shall be considered completely covered by the contract unit prices for:

Pay Item Description Unit
Number
604-99.02 Misc. Adjusting Inlet Each

3.1 No direct payment will be made for any required cutting or joining of material, hauling off or
furnishing materials, or any other requirements necessary to fulfill this provision.

X. Supplemental Revisions JSP-18-01MM

e Compliance with 2 CFR 200.216 — Prohibition on Certain Telecommunications and Video
Surveillance Services or Equipment.

The Missouri Highways and Transportation Commission shall not enter into a contract (or extend
or renew a contract) using federal funds to procure or obtain equipment, services, or systems that
uses covered telecommunications equipment or services as substantial or as critical technology
as part of any system where the video surveillance and telecommunications equipment was
produced by Huawei Technologies Company, ZTE Corporation, Hytera Communications
Corporation, Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company
(or any subsidiary or affiliate of such entities).

e Stormwater Compliance Requirements

1.0 Description. This provision requires the contractor to provide a Water Pollution Control
Manager (WPCM) for any project that includes land disturbance on the project site and the total
area of land disturbance, both on the project site, and all Off-site support areas, is one (1) acre or
more. Regardless of the area of Off-site disturbance, if no land disturbance occurs on the project
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site, these provisions do not apply. When a WPCM is required, all sections within this provision
shall be applicable, including assessment of specified Liquidated Damages for failure to correct
Stormwater Deficiencies, as specified herein. This provision is in addition to any other
stormwater, environmental, and land disturbance requirements specified elsewhere in the
contract.

1.1 Definitions. The project site is defined as all areas designated on the plans, including
temporary and permanent easements. The project site is equivalent to the “permitted site”, as
defined in MoDOT’s State Operating Permit. An Off-site area is defined as any location off the
project site the contractor utilizes for a dedicated project support function, such as, but not limited
to, staging area, plant site, borrow area, or waste area.

1.2 Reporting of Off-Site Land Disturbance. If the project includes any planned land
disturbance on the project site, prior to the start of work, the contractor shall submit a written
report to the engineer that discloses all Off-site support areas where land disturbance is planned,
the total acreage of anticipated land disturbance on those sites, and the land disturbance permit
number(s). Upon request by the engineer, the contractor shall submit a copy of its land
disturbance permit(s) for Off-site locations. Based on the total acreage of land disturbance, both
on and Off-site, the engineer shall determine if these Stormwater Compliance Requirements shall
apply. The contractor shall immediately report any changes to the planned area of Off-site land
disturbance. The contractor is responsible for obtaining its own separate land disturbance permit
for Off-site areas.

2.0 Water Pollution Control Manager (WPCM). The contractor shall designate a competent
person to serve as the Water Pollution Control Manager (WPCM) for projects meeting the
description in Section 1.0. The contractor shall ensure the WPCM completes all duties listed in
Section 2.1.

2.1 Duties of the WPCM:

(a) Be familiar with the stormwater requirements including the current MoDOT State
Operating Permit for construction stormwater discharges/land disturbance activities;
MoDOT’s statewide Stormwater Pollution Prevention Plan (SWPPP); the Corps of
Engineers Section 404 Permit, when applicable; the project specific SWPPP, the Project’s
Erosion & Sediment Control Plan; all applicable special provisions, specifications, and
standard drawings; and this provision;

(b) Successfully complete the MoDOT Stormwater Training Course within the last 4 years.
The MoDOT Stormwater Training is a free online course available at MoDOT .org;

(c) Attend the Pre-Activity Meeting for Grading and Land Disturbance and all subsequent
Weekly Meetings in which grading activities are discussed;

(d) Oversee and ensure all work is performed in accordance with the Project-specific SWPPP
and all updates thereto, or as designated by the engineer;

(e) Review the project site for compliance with the Project SWPPP, as needed, from the start
of any grading operations until final stabilization is achieved, and take necessary actions
to correct any known deficiencies to prevent pollution of the waters of the state or adjacent
property owners prior to the engineer’s weekly inspections;
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(f) Review and acknowledge receipt of each MoDOT Inspection Report (Land Disturbance
Inspection Record) for the Project within forty-eight (48) hours of receiving the report and
ensure that all Stormwater Deficiencies noted on the report are corrected as soon as
possible, but no later than stated in Section 5.0.

3.0 Pre-Activity Meeting for Grading/Land Disturbance and Required Hold Point. A Pre-
Activity meeting for grading/land disturbance shall be held prior to the start of any land disturbance
operations. No land disturbance operations shall commence prior to the Pre-Activity meeting
except work necessary to install perimeter controls and entrances. Discussion items at the pre-
activity meeting shall include a review of the Project SWPPP, the planned order of grading
operations, proposed areas of initial disturbance, identification of all necessary BMPs that shall
be installed prior to commencement of grading operations, and any issues relating to compliance
with the Stormwater requirements that could arise in the course of construction activity at the
project.

3.1 Hold Point. Following the pre-activity meeting for grading/land disturbance and subsequent
installation of the initial BMPs identified at the pre-activity meeting, a Hold Point shall occur prior
to the start of any land disturbance operations to allow the engineer and WPCM the time needed
to perform an on-site review of the installation of the BMPs to ensure compliance with the SWPPP
is met. Land disturbance operations shall not begin until authorization is given by the engineer.

4.0 Inspection Reports. Weekly and post run-off inspections will be performed by the engineer
and each Inspection Report (Land Disturbance Inspection Record) will be entered into a web-
based Stormwater Compliance database. The WPCM will be granted access to this database
and shall promptly review all reports, including any noted deficiencies, and shall acknowledge
receipt of the report as required in Section 2.1 (f.).

5.0 Stormwater Deficiency Corrections. All stormwater deficiencies identified in the Inspection
Report shall be corrected by the contractor within 7 days of the inspection date or any extended
period granted by the engineer when weather or field conditions prohibit the corrective work. If
the contractor does not initiate corrective measures within 5 calendar days of the inspection date
or any extended period granted by the engineer, all work shall cease on the project except for
work to correct these deficiencies, unless otherwise allowed by the engineer. All impact costs
related to this halting of work, including, but not limited to stand-by time for equipment, shall be
borne by the contractor. Work shall not resume until the engineer approves the corrective work.

5.1 Liquidated Damages. If the contractor fails to complete the correction of all Stormwater
Deficiencies listed on the MoDOT Inspection Report within the specified time limit, the
Commission will be damaged in various ways, including but not limited to, potential liability,
required mitigation, environmental clean-up, fines, and penalties. These damages are not
reasonably capable of being computed or quantified. Therefore, the contractor will be charged
with liquidated damages specified in the amount of $2,000 per day for failure to correct one or
more of the Stormwater Deficiencies listed on the Inspection Report within the specified time limit.
In addition to the stipulated damages, the stoppage of work shall remain in effect until all
corrections are complete.

6.0 Basis of Payment. No direct payment will be made for compliance with this provision.

o Delete Sec 106.9, including all subsections and substitute the following:
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106.9 Buy America Requirements.
Buy America Requirements are waived if the total amount of Federal financial assistance applied
to the project, through awards or subawards, is below $500,000.

106.9.1 Buy America Requirements for Iron or Steel Products.

The contractor’s attention is directed to Title 23 CFR 635.410 Buy America Requirements. Where
articles, materials or supplies that consist wholly or predominantly of iron or steel or a combination
of both are to be permanently incorporated into the contract work, steel and iron material shall be
manufactured, from the initial melting stage through the application of coatings, in the USA except
for “minimal use” as described herein. Predominantly of iron or steel or a combination of both
means that the cost of the iron and steel content exceeds 50 percent of the total cost of all its
components. Under a general waiver from FHWA the use of pig iron and processed, pelletized,
and reduced iron ore manufactured outside of the USA will be permitted in the domestic
manufacturing process for steel or iron material.

106.9.1.1 Any sources other than the USA as defined will be considered foreign. The required
domestic manufacturing process shall include formation of ingots and any subsequent process.
Coatings shall include any surface finish that protects or adds value to the product.

106.9.1.2 “Minimal use” of foreign steel, iron or coating processes will be permitted, provided the
cost of such products does not exceed 1/10 of one percent (0.1 percent) of the total contract cost
or $2,500.00, whichever is greater. If foreign steel, iron, or coating processes are used, invoices
to document the cost of the foreign portion, as delivered to the project, shall be provided and the
engineer’s written approval obtained prior to placing the material in any work.

106.9.1.3 Buy America requirements include a step certification for all fabrication processes of
all steel or iron materials that are accepted per Sec 1000. The AASHTO Product Evaluation and
Audit Solutions compliance program verifies that all steel and iron products fabrication processes
conform to 23 CFR 635.410 Buy America Requirements and is an acceptable standard per 23
CFR 635.410(d). AASHTO Product Evaluation and Audit Solutions compliant suppliers will not
be required to submit step certification documentation with the shipment for some selected steel
and iron materials. The AASHTO Product Evaluation and Audit Solutions compliant supplier shall
maintain the step certification documentation on file and shall provide this documentation to the
engineer upon request.

106.9.1.3.1 ltems designated as Category 1 will consist of steel girders, piling, and reinforcing
steel installed on site. Category 1 items require supporting documentation prior to incorporation
into the project showing all steps of manufacturing, including coating, as being completed in the
United States and in accordance with CFR Title 23 Section 635.410 Buy America Requirements.
This includes the Mill Test Report from the original producing steel mill and certifications
documenting the manufacturing process for all subsequent fabrication, including coatings. The
certification shall include language that certifies all steel and iron materials permanently
incorporated in this project was procured and processed domestically and all manufacturing
processes, including coating, as being completed in the United States and in accordance with
CFR Title 23 Section 635.410.

106.9.1.3.2 Items designated as Category 2 will include all other steel or iron products not in
Category 1 and permanently incorporated in the project. Category 2 items shall consist of, but
not be limited to items such as fencing, guardrail, signing, lighting and signal supports. The prime
contractor is required to submit a material of origin form certification prior to incorporation into the
project from the fabricator for each item that the product is domestic. The Certificate of Materials
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Origin form (link to certificate form) from the fabricator must show all steps of manufacturing,
including coating, as being completed in the United States and in accordance with CFR Title 23
Section 635.410 Buy America Requirements and be signed by a fabricator representative. The
engineer reserves the right to request additional information and documentation to verify that all
Buy America requirements have been satisfied. These documents shall be submitted upon
request by the engineer and retained for a period of 3 years after the last reimbursement of the
material.

106.9.1.3.3 Any minor miscellaneous steel or iron items that are not included in the materials
specifications shall be certified by the prime contractor as being procured domestically. Examples
of these items would be bolts for sign posts, anchorage inserts, etc. The certification shall read
“l certify that all steel and iron materials permanently incorporated in this project during all
manufacturing processes, including coating, as being completed in the United States and in
accordance with CFR Title 23 Section 635.410 Buy America Requirements procured and
processed domestically in accordance with CFR Title 23 Section 635.410 Buy America
Requirements. Any foreign steel used was submitted and accepted under minor usage”. The
certification shall be signed by an authorized representative of the prime contractor.

106.9.1.4 When permitted in the contract, alternate bids may be submitted for foreign steel and
iron products. The award of the contract when alternate bids are permitted will be based on the
lowest total bid of the contract based on furnishing domestic steel or iron products or 125 percent
of the lowest total bid based on furnishing foreign steel or iron products. If foreign steel or iron
products are awarded in the contract, domestic steel or iron products may be used; however,
payment will be at the contract unit price for foreign steel or iron products.

106.9.2 Buy America Requirements for Construction Materials other than iron or steel
products.

Construction materials mean articles, materials, or supplies that consist of only one of the items
listed. Minor additions of articles, materials, supplies, or binding agents to a construction material
do not change the categorization of the construction material. Upon request by the engineer, the
contractor shall submit a domestic certification for all construction materials listed that are
incorporated into the project.

(a) Non-ferrous metals

(b) Plastic and Polymer-based products (including polyvinylchloride, composite building
materials, and polymers used in fiber optic cables)

(c) Glass (including optic glass)

(d) Fiber optic cable (including drop cable)

(e) Optical fiber

(f) Lumber

(9) Engineered wood

(h) Drywall

106.9.3 Buy America Requirements for Manufactured Products.

Manufactured products mean articles, materials or supplies that have been processed into a
specific form and shape, or combined with other articles, materials or supplies to create a product
with different properties than the individual articles, materials or supplies. If an item is classified
as an iron or steel product, an excluded material, or other product category as specified by law or
in 2 CFR part 184, then it is not a manufactured product. However, an article, material or supply
classified as a manufactured product may include components that are iron or steel products,
excluded materials, or other product categories as specified by law or in 2 CFR part 184. Mixtures
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of excluded materials delivered to a work site without final form for incorporation into a project are
not a manufactured product.

106.9.3.1 Produced in the United States, in the case of manufactured products, means:

(A) For projects obligated on or after October 1, 2025, the product was manufactured in the United
States; and

(B) For projects obligated on or after October 1, 2026, the product was manufactured in the United
States and the cost of the components of the manufactured product that are mined, produced, or
manufactured in the United States is greater than 55 percent of the total cost of all components
of the manufactured product.

106.9.3.2 (i) With respect to precast concrete products that are classified as manufactured
products, components of precast concrete products that consist wholly or predominantly of iron
or steel or a combination of both shall meet the requirements of paragraph (b) of this section. The
cost of such components shall be included in the applicable calculation for purposes of
determining whether the precast concrete product is produced in the United States.

(i) With respect to intelligent transportation systems and other electronic hardware systems that
are installed in the highway right of way or other real property and classified as manufactured
products, the cabinets or other enclosures of such systems that consist wholly or predominantly
of iron or steel or a combination of both shall meet the requirements of paragraph (b) of this
section. The cost of cabinets or other enclosures shall be included in the applicable calculation
for purposes of determining whether systems referred to in the preceding sentence are produced
in the United States.

106.9.4 Waiver for De Minimis Costs for Manufactured and Construction Materials other
than iron or steel products.

“The total value of the non-compliant products is no more than the lesser of $1,000,000 or 5% of
total applicable costs for the project.” The contractor shall submit to the engineer any non-
domestic materials and their total material cost to the engineer. The contractor and the engineer
will both track these totals to assure that the minimal usage allowance is not exceeded.

e Third-Party Test Waiver for Concrete Aggregate

1.0 Description. Third party tests may be allowed for determining the durability factor for
concrete pavement and concrete masonry aggregate.

2.0 Material. All aggregate for concrete shall be in accordance with Sec 1005.

2.1 MoDOT personnel shall be present at the time of sampling at the quarry. The aggregate
sample shall be placed in an approved tamper-evident container (provided by the quarry) for
shipment to the third-party testing facility.

2.2 AASHTO T 161 Method B Resistance of Concrete to Rapid Freezing and Thawing, shall be
used to determine the aggregate durability factor. All concrete beams for testing shall be 3-inch
wide by 4-inch deep by 16-inch long or 3.5-inch wide by 4.5-inch deep by 16-inch long. All beams
for testing shall receive a 35-day wet cure fully immersed in saturated lime water prior to initiating
the testing process.

2.3 Concrete test beams shall be made using a MoDOT approved concrete pavement mix design.
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3.0 Testing Facility Requirements. All third-party test facilities shall meet the requirements
outlined in this provision.

3.1 The testing facility shall be AASHTO accredited.

3.1.1 For tests ran after January 1, 2025, accreditation documentation shall be on file with the
Construction and Materials Division prior to any tests being performed.

3.1.2 Construction and Materials Division may consider tests completed prior to January 1, 2025,
to be acceptable if all sections of this provision are met, with the exception of 3.1.1. Accreditation
documentation shall be provided with the test results for tests completed prior to January 1, 2025.
No tests completed prior to September 1, 2024, will be accepted.

3.2 The testing facility shall provide their testing process, list of equipment, equipment calibration
documentation, and testing certifications or qualifications of technicians performing the AASHTO
T 161 Procedure B tests. The testing facility shall provide details on their freezing and thawing
apparatus including the time and temperature profile of their freeze-thaw chamber. The profile
shall include the temperature set points throughout the entirety of the freeze-thaw cycle. The
profile shall show the cycle time at which the apparatus drains/fills with water and the cycle time
at which the apparatus begins cooling the specimens.

3.3 Results, no more than five years old, from the third-party test facility shall compare within
+2.0 percent of an independent test from another AASHTO accredited test facility or with MoDOT
test records, in order to be approved for use (e.g. test facility results in a durability factor of 79,
MoDOT'’s recent durability test factor is 81; this compared within +2 percent). The independent
testing facility shall be in accordance with this provision. The comparison test can be from a
different sample of the same ledge combination.

3.4 When there is a dispute between the third party durability test results and MoDOT durability
test results, the MoDOT durability test result shall govern.

3.5 Test results shall be submitted to MoDOT’s Construction and Materials division electronically
for final approval. Test results shall include raw data for all measurements of relative dynamic
modulus of elasticity and percent length change for each individual concrete specimen. Raw data
shall include initial measurements made at zero cycles and every subsequent measurement of
concrete specimens. Raw data shall include the cycle count and date each measurement was
taken. Test results shall also include properties of the concrete mixture as required by AASHTO
T 161. This shall include the gradation of the coarse aggregate sample. If AASHTO T 152 is
used to measure fresh air content, then the aggregate correction factor for the mix determined in
accordance with AASHTO T 152 shall also be included.

4.0 Method of Measurement. There is no method of measurement for this provision. The
testing requirements and number of specimens shall be in accordance with AASHTO T 161
Procedure B.

5.0 Basis of Payment. No direct payment will be made to the contractor or quarry to recover

the cost of aggregate samples, sample shipments, testing equipment, labor to prepare samples
or test samples, or developing the durability report.
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e Delete paragraph 15.0 of the General Provision Disadvantaged Business Enterprise (DBE)
Program Requirements and substitute the following:

15.0 Bidder’s List Quote Summary. MoDOT is a recipient of federal funds and is required by
49 CFR 26.11 to provide data about its DBE program. All bidders who seek to work on federally
assisted contracts must submit data about all DBE and non-DBEs in accordance with Sec
102.7.9. MoDOT will not compare the submitted Bidder’'s List Quote Summary to any other
documents or submittals, pre or post award. All information will be used by MoDOT in accordance
with 49 CFR 26.11 for reporting to USDOT and to aid in overall DBE goal setting.

e Add Sec 102.7.9 to include the following:

102.7.9 Bidder’s List Quote Summary. Each bidder shall submit with each bid a summary
of all subcontractors, material suppliers, and service providers (e.g. hauling) considered on
federally funded projects pursuant to 49 CFR 26.11. The bidder will provide the firm’s name,
the corresponding North American Industry Classification System (NAICS) code(s) the
firm(s) were considered for, and whether or not they were used in the bid. The information
submitted should be the most complete information available at the time of bid. The
information shall be disclosed on the Bidder’s List Quote Summary form provided in the
bidding documents and submitted in accordance with Sec 102.10. Failure to disclose this
information may result in a bid being declared irregular.

e Revisions to General Conditions of the Contract for Missouri Standard Specifications for
Highway Construction

Insert the following definitions into Sec 101.2:
Agent of Contractor. Subcontractors, its employees, assigns, and agents.

Agent of MoDOT. Any private contractors, subcontractors, engineers, or the employees
thereof performing work in accordance with the plans and specifications approved by
MoDOT.

Commencement of Work. Also defined as the start of construction operations/activities,
this is the date the contractor, its employees, agents, and/or assigns first begins performing
work pursuant to the terms of the contract, including the furnishing of labor, material,
equipment, and other incidentals necessary or convenient to the successful completion of
the project and the carrying out of duties and obligations imposed by the contract. For
purposes of clarity, this date shall be deemed to occur on the date certified payroll activities
on the project commence.

Exceptions. Work items identified by the engineer, as documented on the semi-final
inspection, that are allowed to be completed after the contract completion date but prior to
the item-specific completion date established by the engineer. Failure to complete any
excepted work item by the item-specific completion date will result in assessment of contract
liquidated damages. Designation of exceptions not mandated by the contract is at the sole
discretion of the engineer.

Typical exceptions include:
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(a) Seasonal items (e.g., sodding, overseeding, establishment of grass for soil
stabilization, or tree/shrub plantings)

(b) Tasks that have contractually required or allowed delays (e.g., removal of sediment
control devices, waiting periods for signal/lighting systems, pause for retroreflectivity
evaluation of pavement markings)

(c) Other tasks in which the engineer determines it is in the best interest of the
Commission to allow completion of such task to extend beyond the contract
completion date, but within a designated period of time.

Delete Sec 105.10.7, including all subsections and substitute the following:

105.10.7 Final Inspection. Upon apparent completion of the entire project, the engineer
will make a Final Inspection of the work to determine acceptance for maintenance in
accordance with Sec 105.15.

Delete Sec 105.15, including all subsections and substitute the following:
105.15 Acceptance.

105.15.1 Partial Acceptance. At the discretion of the engineer, portions of the work within
a project may be accepted for maintenance prior to the Final Inspection of all work for that
project. When a portion of the work or a specific item is partially accepted, the contractor is
relieved from maintenance on the identified portion of the work, but this is not the Final
Inspection, as defined in Sec 105.15.2, and will not excuse the contractor from liability or
responsibility to the Commission for work performed.

105.15.1.1 Acceptance of a Specific Item or Section of Work. Upon completion of any
of the items or sections of work listed herein, the contractor may request the engineer’s
inspection of the work and partial acceptance. If the engineer finds the work to be complete
and acceptable, including submittal by the contractor of all required documentation, partial
acceptance will be made for that item or section. The following items, complete in place, as
determined by the engineer, are eligible for consideration of partial acceptance:

(a) Any section 0.5 mile or more in length.

(b) Any section 0.5 mile or more in length in one direction of a divided highway.

(c) A complete bridge.

(d) An intersection traffic signal system. Partial acceptance may be made for signal
equipment prior to the 30-day testing period though any required performance tests
and/or guarantees shall remain applicable.

(e) Devices intended to be used for traffic safety and control. Acceptance of traffic safety
devices is limited to guardrail, impact attenuation barriers, traffic signal items, signs,
delineators, lighting, concrete barrier walls, concrete bridge parapet, bridge railing,
guard cable, crash cushions and fence, which are permanently installed in their final
position in accordance with the contract documents.

105.15.1.2 Semi-Final Inspection, Corrections and Exceptions. The contractor shall
submit a written request for a semi-final inspection at least seven days prior to the anticipated
completion of work, excluding exceptions. If the engineer postpones the inspection beyond
the date the contractor completes all work, the period of postponement will be considered an
excusable but non-compensable delay.
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105.15.1.2.1 Immediately following the semi-final inspection, the engineer will provide the
contractor with a list of any remaining items of work, corrections, and exceptions. The count
of contract time will continue until all work and corrections are complete. If the engineer
determines all work is complete, with no exceptions, the semi-final inspection will be
considered the Final Inspection in accordance with Sec 105.15.2.

105.15.1.2.2 Work Complete Date. Upon verification by the engineer that all work,
exclusive of exceptions, is complete, the engineer will declare partial acceptance and cease
the count of contract time. The count of contract time will resume should the contractor fail
to complete one or more exceptions by the required date.

105.15.2 Final Inspection and Acceptance for Maintenance. The contractor shall
promptly notify the engineer when all work on a project, including exceptions, is complete.
Upon Final Inspection by the engineer and verification that all work on a project is complete,
a notice of acceptance for maintenance will be submitted to the contractor. Acceptance for
maintenance excludes any items covered by item-specific performance bonds. Final
Inspection shall occur not later than ten (10) business days after contractor’s notification to
the engineer that all corrections and exceptions have been completed. If the Final Inspection
has not occurred within the ten (10) business-day time frame, all corrections and exceptions
shall be deemed completed and MoDOT will be deemed to have accepted maintenance. If
written acceptance for maintenance is not received within twenty (20) business days after
the date of the Final Inspection, nor any objections sent to the Agent of MoDOT during this
twenty (20) business-day period, the project and the work shall automatically be deemed
accepted for maintenance.

105.15.2.1 Following the Final Inspection, the Agent of MoDOT will be relieved of any new
or additional liability to third parties for personal injury, death or property damages which may
be alleged to result from the design or construction of the work, unless additional work is
performed by the Agent of MoDOT on the right of way after Final Inspection.

105.15.2.2 Nothing in these specifications shall be deemed to excuse the contractor of
liability or responsibility for any personal injury, death or property damages which may have
occurred during the time period from the Commencement of Work through the Final
Inspection.

105.15.2.3 Acceptance of a project shall not be construed to relieve the contractor of full
responsibility for making good any non-latent defect in work or material found on any section
of work prior to final acceptance of the entire project, to alter in any manner the method of
payment prescribed in the contract or to constitute a waiver of any claim the Commission
might have against the contractor on the entire project.

105.15.2.4 Contracts with Multiple Projects. For contracts that include two or more
projects, the contractor may request a separate final inspection and acceptance for
maintenance as the work is completed on each project.

105.15.3 Final Acceptance and Payment. Following Final Inspection and acceptance for
maintenance, the engineer will prepare the final tabulation of quantities in accordance with
Sec 109.8. A final change order, if necessary, and the final tabulation of quantities will be
submitted to the contractor for review. Upon receipt of the final tabulation of quantities, the
contractor shall promptly submit to the engineer any remaining project documentation
including, but not limited to, those listed in Sec 105.15.3.2.
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105.15.3.1 A Final Acceptance report will be submitted to the contractor, and final payment
will be made, no later than thirty days following concurrence on tabulation of quantities,
receipt by the engineer of all project documentation, and verification by the engineer that all
material incorporated into the work has been properly inspected. If the final tabulation of
quantities determines the contractor was overpaid, the contractor, or in case of default, the
surety, shall return the amount of overpayment to the Commission within thirty days of
receiving notice of the overpayment from the engineer.

105.15.3.2 When required by the contract, project documentation shall consist of the
following:

(a) Contractor’s Affidavit Regarding Settlement of Claims (Form C-242)
(b) Final Change Order

(c) DBE Participation List and Final Verification

(d) Affidavit — Compliance with the Prevailing Wage Law

105.15.3.3 Final acceptance will not excuse the contractor’s liability or responsibility to the
Commission for any latent defects in the work or material incorporated into the work, or for
claims relating to any work or material incorporated into the work, except as barred by
Sections 537.600 and 537.610, RSMo.

Delete Sec 107.11, including all subsections, and substitute the following:

107.11 Responsibility for Claims for Damage or Injury. The contractor shall be
responsible, to the extent imposed by applicable law, for injury, property damage, damage to
the Work, or other loss caused by the negligent, wrongful, intentional, reckless, or
contractually noncompliant acts or omissions of the contractor or an Agent of Contractor from
Commencement of construction activities through Final Inspection and acceptance for
maintenance.

107.11.1 The contractor shall not be responsible for damage relating to personal injury or
death, arising from the design, condition, or maintenance of the project area prior to
commencement of work and after Final Inspection and acceptance of the work, in accordance
with Sec 101.2 and 105.15.2, unless any of the following conditions exist:

(a) The work is so defective that it creates an imminent danger to third parties;

(b) A defect in the work was concealed and not discoverable by a reasonable inspection
by the Commission;

(c) The agent of MoDOT knew of the dangerous condition and did not disclose it to the
Commission; or

(d) The plans or specifications followed were so imperfect or improper that the agent of
MoDOT should have known the work to be done thereunder would result in an unsafe
condition.

107.11.2 Neither the Commission nor the contractor, by execution of a contract, shall intend
to or create a new or enlarge an existing cause of action in any third party. This provision
shall not be interpreted to create any new liability that does not exist under the law, or to
waive or extinguish any defense that either party to this contract or their respective agents
and employees may have to an action or suit by a third party.
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Delete Sec 107.12, including all subsections, and substitute the following:

107.12 Contractor's Responsibility for Work Damages to any portion of the work
occurring after the date of Commencement of Work and before the work is deemed approved
and accepted, caused by the action of the elements or from any other reason, shall be
repaired or replaced at the contractor's expense. The contractor, at the contractor’s option,
may insure against any such damages. The Commission may, in its discretion, make such
a payment, determined in accordance with Sec 109.4, for damage to the work due to
unforeseeable causes beyond the control of, and without fault or negligence on the part of
the contractor, unless the contractor has been reimbursed for such damages by the
contractor’s insurer. Prior to reimbursement, the contractor shall furnish documentary
evidence of all efforts to recover such repair costs.

107.12.1 The contractor shall immediately give written notice to the engineer of any
pedestrian, worker and/or vehicular accident that occurs in or near the work zone. The
contractor may be directed by the engineer to repair permanent Commission facilities that
have been damaged by events that are beyond the control of the contractor. Reimbursement
will be provided by the Commission, determined in accordance with Sec 109.4, for the actual
direct cost of labor, equipment and material, exclusive of overhead, indirect or consequential
costs of profit. The Commission may elect to make such repairs in lieu of the contractor.

Delete Sections 107.13, 107.13.1, 107.13.2, 107.13.3, 107.13.3.4, 107.13.5, 107.13.6,
107.13.9, 107.13.10.4, 107.13.10.8, and substitute the following:

107.13 General Insurance Requirements. From the commencement of construction
activities through the Final Inspection and acceptance for maintenance of the project by the
engineer, the contractor shall procure and maintain at the contractor’s expense, insurance
for all damages and losses imposed by law and assumed under the contract, of the kinds
and in the amounts specified in Secs 107.13.1 through 107.13.8.

107.13.1 Sovereign Immunity Limits for Missouri Public Entities. The contractor shall
procure and maintain at least minimum insurance coverages to meet the sovereign immunity
limits for Missouri public entities as calculated by the Missouri Department of Insurance and
published annually in the Missouri Register pursuant to Section 537.610, RSMo for Sec
107.13.2 through 107.13.5, unless specified otherwise for each type of insurance coverage.
Each policy shall provide additional insured status for the Missouri Highways and
Transportation Commission, its members, the Missouri Department of Transportation, and
its employees up to Missouri’s sovereign immunity limits. Provided, however, additional
insured coverage applies only to liability caused in whole or in part by the acts or omissions
of the named insured or those acting on its behalf and does not provide defense or indemnity
for liability that Section 537.600, RSMo. places solely on MoDOT or another public entity.
Each policy shall be endorsed to not waive sovereign immunity limits. The naming of the
Commission, its members, MoDOT, and its employees as additional insureds under any
insurance policy shall not be construed as a waiver of any sovereign, official, or other
governmental immunity. The Commission, its members, MoDOT, and its employees reserve
the right to assert any sovereign, official, or any other governmental immunities. Nothing in
the Section shall be construed to enlarge the liability of the contractor beyond that imposed
by applicable law, create a contractual duty to defend or indemnify prohibited by Section
537.600, RSMo, or require insurance coverage for liability that Section 537.600, RSMo
places solely upon MoDOT. Insurance coverage and priority shall otherwise be determined
in accordance with the applicable policies and endorsements.
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107.13.2 Commercial General Liability Insurance. The contractor shall procure, and
maintain during the term of the project, commercial general liability insurance with coverage
at least as broad as Insurance Services Office (ISO) policy form CG 00 01. The general
aggregate limit shall, by endorsement or otherwise, provide a designated aggregate limit
solely for this project using ISO form CG 25 03 05 09 or an equivalent form. General liability
policies shall be endorsed to add the Commission, its members, MoDOT, its employees,
agents, and assigns as additional insureds (the “Additional Insureds”) using Insurance
Services Office forms CG 20 10 or the equivalent under such policy. For construction
contracts, an endorsement providing completed operations coverage to the Additional
Insureds, ISO form CG 20 37 or the equivalent, is also required. This form, CG 20 37, shall
be endorsed on each subsequent commercial general liability policy issued to the contractor
for three (3) years after final acceptance of the project. Should work on the project be
discontinued, the commercial general liability insurance coverage shall remain in effect for
three (3) years after the date of discontinuation, when applicable. Coverage shall not be
reduced by insured versus insured exclusions or by explosion, collapse and underground
(XCU) exclusions.

107.13.3 Commercial Automobile Liability Insurance. The contractor shall procure and
maintain automobile liability coverage at least as broad as ISO policy form CA 00 01 covering
owned, hired, and non-owned autos. The policy shall be endorsed to Commission, its
members, MoDOT, and its employees, agents, and assigns as additional insureds (the
“Additional Insureds”).

107.13.4 Contractor’s Pollution Liability (CPL) Insurance. The contractor shall procure
and maintain contractor’s pollution liability insurance for liability arising out of sudden,
accidental, and gradual pollution and remediation. The policy shall have minimum limits of
$1,000,000. The Commission, its members, MoDOT, and its employees, agents, and
assigns shall be endorsed as additional insureds under such policy. The policy shall provide
coverage for hauling of waste from the project site to the final disposal location including non-
owned disposal sites. Completed operations coverage for pollution liability shall extend a
minimum of three (3) years after final acceptance of the project. Contractor shall require any
subcontractor that performs environmental remediation, hazardous material removal or
related work including the transportation, disposal, or environmental engineering work, to
provide contractor’s pollution liability insurance with limits and scope of coverage appropriate
to the exposure. The Commission, its members, MoDOT, and its employees, agents, and
assigns shall be endorsed as additional insured under such policy. The policy shall not
contain a cross suits exclusion or other provisions that would eliminate additional insured
claims against the contractor or subcontractor.

107.13.5 Aircraft Liability Insurance. If aircraft, including unmanned aircraft, will be used
on the project, contractor shall provide, or cause to be provided, aircraft liability insurance
protecting against claims for damages resulting from such use in all cases where any aircraft
that is owned, leased or chartered by any Contractor-Related Entity used on the Project. The
policy shall have minimum limits of $1,000,000 and the Commission, its members, MoDOT,
and its employees, agents, and assigns shall be additional insureds on the policy by
endorsement or policy provision. The use of any aircraft in performance of the Work, the
aircraft crew, flight path and altitude, including landing of any aircraft on the Site or on any
property owned by the Commission, MoDOT or other parties at interest, shall be subject to
review and written acceptance by the Commission prior to any such usage. If any aircraft
are leased or chartered with crew and/or pilot, evidence of non-owned aircraft liability
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insurance will be acceptable to meet these requirements but must be provided prior to use
of the aircraft. For use of unmanned aircraft vehicles, the contractor may provide insurance
either through an aircraft liability insurance policy, or by endorsement to the contractor’s
commercial general liability insurance policy and excess liability policies. Use of unmanned
aircraft must comply with all state and federal rules and regulations, including FAA
requirements.

107.13.6 Excess or Umbrella Liability Insurance. The contractor may satisfy the required
limits for Secs 107.13.2 through 107.13.5 by use of excess or umbrella liability insurance
policies in any combination that meets the contract limits requirements. Such policies shall
include as additional insureds, the Commission, its members, MoDOT, and its employees,
agents, and assigns.

107.13.9 Evidence of Insurance. Required evidence of insurance providing confirmation
of compliance with these requirements shall consist of a certificate of insurance and any
endorsements adding the Commission, MoDOT and its employees as additional insureds
where specified. “Blanket” or “automatic” additional insured endorsements providing
additional insured coverage “where required by contract,” may be used, provided that such
forms provide coverage at least as broad as provided by the specified endorsement forms
required. The contractor and any subcontract work shall not commence under the contract
until the contractor obtains the applicable insurance coverage required and receives approval
for such insurance from the engineer. No later than five (5) business days prior to the
Commencement of Work, all evidence of insurance for the prime contractor, including
certificates of insurance and required endorsements, and notices shall be submitted
electronically by the insurance agent to ContractorSupport@MoDOT.mo.gov. The
aforementioned evidence of insurance shall also be submitted in the same manner no fewer
than five (5) business days prior to the effective date of any change or renewal of insurance
during the term of the project. All evidence of insurance for the prime contractor, including
certificates of insurance and required endorsements, and notices shall be submitted
electronically by the insurance agent to ContractorSupport@MoDOT.mo.gov. The
contractor shall promptly furnish the engineer with a complete copy of its policy upon request.
Failure to furnish evidence of proper insurance, or complete insurance policies when
requested, may result in the suspension of work as provided in Sec 108, and may result in
other claims or actions for breach of contract or otherwise, as may be recognized at law or
in equity.

107.13.10.4 Primary and Non-contributory. For any claims related to this contract or
insurance requirements herein identified, the contractor’s insurance coverage shall be
primary insurance with respect to the Commission, its members, MoDOT, and its employees,
as the additional insureds. Any other insurance or self-insurance maintained by any of these
parties shall be excess of the contractor’s insurance and shall not contribute with the
contractor’s insurance, unless liability caused in whole or in part by the acts or omissions of
the named insured or those acting on its behalf and does not provide defense or indemnity
for liability that Section 537.600, RSMo places solely upon MoDOT or another public entity.
Priority and allocation shall be governed by the applicable policies and endorsements.
MoDOT may not unilaterally alter priority among the contractor's, any subcontractor's, or any
additional insured's policies.

107.13.10.8 Timely Notice of Claims. Contractor shall give the engineer prompt and timely
notice of claims made or suits instituted that arise out of or result from contractor’s or agent
of contractor’s performance under this Agreement, and that involve or may involve coverage
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under any of the required liability policies. The Commission and MoDOT will provide timely
notice to the contractor of any claims or lawsuits that it receives.

Delete Sec 107.14 and substitute the following:

107.14 Cooperation in Defense. The Agent of MoDOT and MoDOT shall reasonably
cooperate in the defense of the other against potential third party claims. This cooperation
includes providing reasonable access to relevant records, documents, and personnel.
Nothing in this section creates a contractual duty to defend prohibited by RSMo 537.600(5).

Delete Sec 107.18 and substitute the following:

107.18 Basis of Payment. No direct payment will be made for compliance with Sec 107.

e Payment for Excess Piling
Delete Sec 702.6.3 and insert the following:

702.6.3 Pile Cut-Offs. No direct payment will be made for routine pile cut-offs, except as
otherwise provided herein.

702.6.3.1 Excess Piling. If the total measured length of installed piling on a given structure,
per item, is 85 percent or less of the plan quantity, the difference between plan quantity and
installed quantity shall be deemed as excess piling. Reimbursement will be made for excess
piling, as determined by the engineer. No reimbursement will be made for piling purchased
in excess of plan quantity. The contractor shall provide the engineer with all paid invoices,
which may be used to determine an equitable reimbursement. Shipping costs on the invoice
will be included in the reimbursement payment, but no handling, overhead or profit will be
included. All excess piling shall be removed from the project and retained by the contractor.

o Delete Sec 102.18.1 and renumber existing Sec 102.18.2 through 102.18.5.4 including
all subsections:

102.18.1 Certification Regarding Disbarment, Eligibility, Indictments, Convictions or
Civil Judgments. The president or authorized official of the bidder, under penalty of perjury
under the laws of the USA, shall certify that, except as noted in the exceptions, the company
or any person associated therewith in the capacity of owner, partner, director, officer,
principal investor, project director, manager, auditor or any position involving the
administration of federal funds:

(a) Is not currently under suspension, debarment, voluntary exclusion or determination of
ineligibility by any federal agency.

(b) Has not been suspended, debarred, voluntarily excluded or determined ineligible by any
federal agency within the past three years.

(c) Does not have a proposed debarment or suspension pending.
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(d) Has not been indicted, convicted or had a civil judgment rendered against any of the listed
parties by a court of competent jurisdiction in any matter involving fraud or official misconduct
within the past three years.

102.18.1.1 If there are any exceptions, the bidder shall submit the exceptions on company
letterhead, signed by the bidder and inserted inside the bid submitted.

102.18.1.2 Exceptions will not necessarily result in denial of award but will be considered in
determining bidder responsibility.

102.18.1.3 For any exception noted, the bidder shall indicate to whom it applies, the initiating
agency, and dates of action.

102.18.1.4 Providing false information may result in criminal prosecution or administrative
sanctions.

102.18.2 Certification Regarding Anti-Collusion. In accordance with 23 USC 112, the
bidder shall certify, under penalty of perjury, that the bidder has not, either directly or
indirectly, entered into any agreement, participated in any collusion or otherwise taken any
action in restraint of free competitive bidding in connection with this contract.

102.18.3 Certification Regarding Lobbying Activities. In accordance with 31 USC 1352,
the bidder shall certify that:

(a) No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee
of any federal agency, a member of Congress, an officer or employee of Congress or an
employee of a member of Congress in connection with the awarding of any federal contract,
the making of any federal grant, the making of any federal loan, the entering into of any
cooperative agreement and the extension, continuation, renewal, amendment or modification
of any federal contract, grant, loan or cooperative agreement.

(b) If any funds other than federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any federal agency,
a member of Congress, an officer or employee of Congress or an employee of a member of
Congress in connection with this federal contract, grant, loan or cooperative agreement, the
bidder shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying,"
in accordance with the instructions.

102.18.3.1 This certification shall be a material representation of fact upon which reliance
was placed when this transaction was made or entered into. Submission of this certification
shall be a prerequisite for making or entering into this transaction imposed by 31 USC 1352.
Any person who fails to file the required certification will be subject to a civil penalty of no
less than $10,000 and no more than $100,000 for each such failure.

102.18.3.2 The bidder also agrees by submitting a bid that the bidder shall require that the
language of this certification be included in all subcontracts that exceed $100,000, and that
all such subrecipients shall certify and disclose any lobbying activities accordingly.

102.18.4 Certification Regarding Missouri Domestic Products Procurement Act. This
certification will only apply to state-funded projects as noted on the cover of the Request for
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Bid. The bidder's attention is directed to Sections 34.350 through 34.359 RSMo 2000, which
requires all manufactured goods or commodities used or supplied in the performance of the
contract or any subcontract to be manufactured, assembled or produced in the USA. Sections
34.350 through 34.359 RSMo will not apply if the total bid is less than $1,000.00.

102.18.4.1 Section 34.355 RSMo requires the vendor or bidder to certify compliance with
Section 34.353 RSMo and, if applicable, Section 34.359 RSMo at the time of bidding and
prior to payment. Failure to comply with Section 34.353 RSMo during performance of the
contract and to provide certification of compliance prior to payment will result in nonpayment
for those goods or commodities.

102.18.4.2 The bidder shall certify that all the specified goods or products for which this bid
was solicited are manufactured, assembled or produced in the USA. If there are any
exceptions, the bidder shall submit a list of the exceptions on company letterhead, signed by
the bidder and attached to the inside of the bid submitted. The list shall include the pay item
number and the location where the item is manufactured. The bidder shall identify any of the
exceptions in the list that are specified goods or products that are treated as manufactured,
assembled or produced in the USA under an existing treaty, law, agreement or regulation of
the USA regarding export/import restrictions and international trade.

102.18.4.3 The bidder shall notify the contact listed in the Request for Bid of any specified
goods or products that cannot be manufactured, assembled or produced in the USA in
sufficient quantities or in time to meet the contract specifications.

102.18.4.4 The bidder shall certify that the bid complies with all provisions of Section 34.350
et seq RSMo.

Delete Sec 106.10 and substitute the following:

106.10 Missouri Domestic Products Requirement. For state funded projects, as noted on the
cover of the contract, material shall be in accordance with Sec 102.18.4.
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